Information Services Policy Committee
Thursday, October 13, 2016, 1:30 PM
Room 214, City County Building

Meeting Agenda

- Open Meetings Act information

- Public comment

- Approval of August 11, 2016 minutes

- Information Services fund balance status

- Administration topics

- Systems Development status reports

- Network and Infrastructure status reports

- GIS status reports

- Adjourn

Information Services Fund Balance - January, 2014 to Present

INTER-OFFICE MEMO

TO: **Information Services Policy Committee**

FROM: **Jim Anderson, Systems Coordinator, Information Services**

DATE: **October 13, 2016**

SUBJECT: **Monthly Report**

SYSTEMS DEVELOPMENT PROJECTS

1. **City/County Payroll/HR –**
   Kronos - Empower Software was purchased by Kronos software, which would make the Kronos payroll software the direct upgrade path for the County and City.
   April – Based on the demo of the Kronos Workforce Ready software, it was determined that the Workforce Central software provides the functionality required by the County and City, specifically retroactive pay functionality. A demo of Workforce Ready is scheduled for June 9th. In addition, a demo of JDE payroll/HR options will be held on that day.
   May – Reviewing the retroactive pay capabilities available in both Kronos Workforce Central and JDE World and EnterpriseOne as this will be an important feature in both systems.
   August – Demonstrations of both Kronos Workforce Central and JDE EnterpriseOne were held in June. Additional reviews of the Workforce Central retro pay functionality are being conducted.
   October – Arranging conference calls with current Kronos local government accounts in order to discuss more-detailed implementation questions.

2. **Criminal Justice Information System (CJIS) –**
   October – Discussions regarding the future direction of the CJIS system have started. Initial discussions have been focused on whether to continue to develop applications in the current development environment or re-write the system in another development environment.

3. **IntraLinc Update –**
   October – The City/County IntraLinc system is being re-designed. Improvements include an upgrade to the application development version and a responsive design. The updated environment is currently being tested internally with a planned release later this month or early November.

4. **vCISO Services –**
   October – following a security assessment earlier in the year, Information Services has initiated an effort to establish a more formalized security program. This will be accomplished in part by utilizing virtual CISO services from Sirius Computer Solutions and consists of a six-month effort to implement a program based on ISO 27000 standards.

M E M O R A N D U M

To: I.S.P.C. Chair
From: Jeff McReynolds, GIS Program Manager
Date: October 13, 2016
Subject: GIS Report to I.S.P.C

Ongoing Efforts

- Enterprise System Architecture
    - Continue work with Velosys and ESRI on design
    - Final design & buildout expected December 2016
        - Migration effort to follow

- Enterprise Land Records
    - Continue work with ESRI regarding migration to Parcel Fabric Model.

- Clip – Zip – Ship
    - Finalizing efforts with Public Works – (http://lincoln.ne.gov/city/pworks/tech/czs.htm)
    - Beginning the 2nd phase of the "GIS Circle of Life"

- Projects of note;
    - Waverly Interchange update
    - City Traffic Camera Website – (http://lincolnne.maps.arcgis.com/apps/MapTour/index.html?appid=69dc0494e13a49e99946bb0d21893afa)
    - Allo Fiber\Conduit locations
    - SCC GIS Certificate Program Internship Program
    - LPS Geo-Mentor Program