
Exhibit X-2 – BNSF Work Payment Exclusions 
 
EXCLUDED ITEMS FROM $44,000,000 (FORTY FOUR MILLION): 

• Labor/equipment costs for early track removal to accommodate City Utility 
work. Work includes tracks 204, 205, 309, 310, 320, 321, 322, and 323. 
Also included is N Street temporary crossing installation. 

• HWS 38% Track Design work 
• 38% Construction Management Fees for BNSF Grading Work 
• Costs associated to project delays from not having a 2010 BNSF work 

season 
o Additional days 
o Overtime 
o Extra resources (manpower/equipment, etc) 

• Costs and expenses related to the items listed in Exhibit Y – Utility Work 
• BNSF's costs and expenses to complete the 2010 Storm Water Mitigation 

Work (shown in engineer’s estimate) 
• Temporary crossings 

o Amtrak access 
o Arena access 

• Flagging costs for work associated with activities outside the BNSF 
Grading Work. This includes but not limited to: 

o Sanitary Sewer Work 
o Arena work 
o Amtrak work 
o Pedestrian Bridge work 
o Environmental testing/remediation 

• Pedestrian Bridge maintenance costs and expenses incurred by BNSF as 
described in Exhibit HH 

• BNSF's costs and expenses for installation and/or relocation of microwave 
tower (located on depot) equipment 

• Business Car platform (became BNSF’s responsibility after Amtrak 
redesign) 

• Amtrak Telecom hook-up/equipment 
• Replacement parking for BNSF at existing depot 
• Upgrades to crossings at 2nd and J Streets and 3rd and J Streets 
• Asphalt pavement for business car – 800 Tons, if needed 
• Early Track Removal w/ N Street Temporary Crossing to help aid early 

City Sanitary Work. 
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