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Month Amount $ (Relects $44M) City Additional $

4th Quarter, 2010 October $5,000,000 $1,575,770

November $0 $0

December $8,000,000 $730,000

1st Quarter, 2011 January $0 $0
February $0 $0

March $13,000,000 $0
2nd Quarter, 2011 April $0 $0

May $0 $0
June $7,000,000 $0

3rd Quarter, 2011 July $0 $0
August $0 $0

September $4,000,000 $0
4th Quarter, 2011 October $0 $0

November $0 $0

December $3,000,000
$500,000

1st Quarter, 2012 January $0 $0
February $0 $0

March $3,000,000 $0
2nd Quarter, 2012 April $0 $0

May $0 $0
June $1,000,000 $0

3rd Quarter, 2012 July $0 $0
August $0 $0

September $0 $0
4th Quarter, 2012 October $0 $0

November $0 $0
December $0 $0

Total ($) $44,000,000 $2,805,770

Flagging for 2012 arena work ($500K 
placeholder)

City Additional $ Comments

Flagging for 2011 arena work ($500K 
placeholder); Temporary crossings 
($130K); Upgrades to 2nd/3rd & J Street 
placeholder ($100K)

Exhibit Z-1 Draw Schedule - West Haymarket Track Relocation Project

2010 BNSF Grading work (engineer's 
estimate $1,565,770); Fiber Amtrak 
connection placeholder ($10K)

*Note 1: the Amount ($) shown for each quarter is the amount that BNSF will be drawing in-advance of the following quarter. 
Example: 4th quarter 2010 December shows $8,730,000, this is the amount BNSF requires for work, materials, etc. for 
**Note 2: $1,000,000 property donation not included in above schedule since it will be paid directly to BNSF at first BNSF clos
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