10R-290

MOTION TO AMEND NO. 2

| hereby move to amend Bill No. 10R-290 by replacing page 78 (Project One
Mixed Use Facility Activity and Date) of the Block 38 Redevelopment Agreement which
is attached to Motion to Amend No. 1 with page 78 attached hereto.

Introduced by:

Approved as to Form & Legality:

City Attorney

Requested by: Urban Development Department

Reason for Request: To correct and amend various dates and activities.



Completion of GMP Documents (60% design)

10/1/2010

Execution of Redeveloper’s Certificate of Completion

1
2 CM at Risk provides Guarantee Maximum Price 10/22/2010
3 Walker Report sent to Parking Revenue Bond underwriters 10/22/2010
4 Parties approve Guarantee Maximum Prices (GPMs) 10/26/2010
5 City requests LES to begin electrical line relocation design © 10/26/2010
6 Parties approve Component Bid Package Outline 10/26/2010
7 Director’s Meeting regarding Agreement and two Bond Ordinances 10/27/2010
8 City holds neighborhood briefing meetings 11/1/2010
9 City Council Introduction Legal Documents (Two Bond Ordinances, and Redevelopment Agreement) 11/8/2010
10 Rating Agency rate Parking Revenue Bonds 11/8/2010
11 City Council Public Hearing on Legal Documents 11/15/2010
12 Introduce Right-Of-Way Use ' 11/15/2010
1 3J First Component Bid Package(s) advertised 11/16/2010
l4 City Council approves Legal Documents 11/22/2010
15 Mayor signs Construction Manger at Risk Contract 11/23/2010
16 City provides LES notice to proceed with electric line relocation/construction 11/23/2010
17 Ordinances 10 day effective date 12/2/2010
18 Parking Revenue Bonds sold 12/3/2010
19 TIF Indebtedness issued and acquired by the Redeveloper 12/3/2010
20 City acquires Remaining Real Estate Interests 12/3/2010
21 Closing of the Exchange Properties 12/3/2010
22 City/Redeveloper gives Notice to Proceed to CMR 12/3/2010
23 Construction Manager at Risk bids and awards first Component Bid Package(s) 12/3/2010
24 Public Hearing/Approval on Right of Way Use 12/6/2010
25 Planning Commission Hearing regarding Alley Vacation request 12/15/2010
26 Tenants vacate Block 38 Redevelopment Project Area 1/1/2011
27 Demolition and Site Preparation 1/3/2011
28 Completion of Construction Documents 1/3/2011
29 Construction Starts 1/3/2011
30 City Council Approval of Vacation requests 1/10/2011
31 Completion of Parking Garage Transfer Level 10/1/2011
32 Substantial Completion of Retail Units [grey shell level] 2/1/2012
33 Certificate of Occupancy Garage and Retail Units 5/1/2012
34 Substantial Completion of Residential Units 7/1/2012
7/15/2012






