
AGENDA FOR THE WEST HAYMARKET 

 JOINT PUBLIC AGENCY (JPA)  

TO BE HELD FRIDAY, November 2, 2012 AT 3:00 P.M. 

  

CITY-COUNTY BUILDING 

555 S. 10
TH

 STREET 

CITY COUNCIL CHAMBERS ROOM 112  

LINCOLN, NE 68508 
 

1. Introductions and Notice of Open Meetings Law Posted by Door (Chair Beutler) 

 

2. Public Comment and Time Limit Notification Announcement (Chair Beutler) 

 

Individuals from the audience will be given a total of 5 minutes to speak on specific items 

listed on today’s agenda.  Those testifying should identify themselves for the official record. 
 

3. Approval of the minutes from the JPA meeting held October 5, 2012 (Chair Beutler) 

 (Staff recommendation is for the JPA Board to approve the minutes as presented) 

 

4. West Haymarket Progress Report (Paula Yancey)  

 Public Comment 

 

5. Approval of September 2012 Payment Registers (Steve Hubka) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the payment registers) 

 

6. Review of the September 2012 Expenditure Reports (Steve Hubka) 

 Public Comment 

 

7. WH 12-57 Resolution to approve a Letter Agreement with BKD, LLC to perform an audit of the 

West Haymarket Joint Public Agency financial statements in accordance with generally accepted 

auditing standards for the period ending August 31, 2012 (Steve Hubka) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

8. FY 2013 EPA Brownfields Cleanup Grant Applications Community Notification and Public 

Hearing (Ernie Castillo) 

 Public Comment 

 

9. WH 12-58 Resolution authorizing the conveyance of the JPA’s interest in a portion of vacated 

7th Street and abutting property located between vacated 7th Street and proposed Canopy right-

of-way between N and O Streets to the City of Lincoln, Nebraska for the Lumberworks parking 

garage and associated liner buildings (Dan Marvin) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the resolution) 



 

10. WH 12-59 Resolution authorizing the conveyance of the JPA’s interest in certain property being 

replatted as Lots 1 and 2, Block 1, West Haymarket Addition to the City of Lincoln, Nebraska in 

exchange for the City of Lincoln’s conveyance of the City’s interest in property being replatted 

as Lot 3, Block 1, West Haymarket Addition (Dan Marvin) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

11. WH 12-60 Resolution to approve Amendment No. 15 to the Agreement for Engineering Services 

between the West Haymarket Joint Public Agency and Olsson Associates for the Infrastructure 

Design Project to provide design, bidding and construction phase services for the Harris 

Overpass Pigeon Deterrent System and the DMS and Static Wayfinding Signage Systems and 

project deductions for the Charleston Bridge and Roadway Project, Traffic Analysis Project and 

Initial Site Preparation Project (Paula Yancey) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

12. WH 12-61 Resolution to approve Amendment No. 7 to the Agreement for Environmental 

Remediation Consulting Services between Alfred Benesch & Company and the West Haymarket 

Joint Public Agency to add a new Task 24 for investigation and remediation action planning for 

portions of the former Alter Trading Corporation Property for the sum of $143,562 (Paula 

Yancey) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

13. WH 12-62 Resolution approving a Conservation Easement Agreement between the West 

Haymarket Joint Public Agency and the Lower Platte South NRD to preserve and protect 

floodplains, wetlands, natural drainage ways and open space over 15.56 acres of property 

generally located at North 5th Street to North 3rd Street, from O Street to T Street (Ben Higgins) 
 Public Comment 

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

14. Set Next Meeting Date:  Thursday, December 6, 2012 at 3:00 p.m. in County-City Building 

Conference Room 303 

 

15. Motion to Adjourn             
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WEST HAYMARKET JOINT PUBLIC AGENCY (JPA) 

Board Meeting 

October 5, 2012 
 

 

Meeting Began At: 3:00 P.M.  

 

Meeting Ended At: 3:23 P.M. 

 

Members Present: Chris Beutler, Eugene Carroll, Tim Clare 

 

 

Item 1 -- Introductions and Notice of Open Meetings Law Posted by Door 

 

Chair Beutler opened the meeting with introductions of the Board members.  He advised that the open 

meetings law posted at the back of the room is in effect. 

 

Item 2 -- Public Comment and Time Limit Notification 

 
Chair Beutler welcomed public comment.  He stated that individuals from the audience will be given a total 

of five minutes to speak on specific items listed on today’s agenda.  Those testifying should identify 

themselves for the official record and sign in.   

 

Item 3 -- Approval of the minutes from the JPA meeting held September 6, 2012 

 

Beutler asked for corrections or changes to the minutes of the September 6, 2012 meeting.  Being none, 

Clare moved approval of the minutes.  Carroll seconded the motion.  Motion carried 3-0. 

 

Item 4 – West Haymarket Progress Report 

 

Paula Yancey, PC Sports, distributed a monthly information packet (attached hereto) on the status of the 

Pinnacle Bank Arena and associated infrastructure projects. 

 

Yancey reviewed the participation numbers, indicating that through August-September of 2012 there 

had been 1,659 workers on site.  This includes both professional engineering and construction workers.  

Of the total workers, 974 (or 59%) live in Lincoln/Lancaster County and another 470 (or 28%) live in 

Nebraska outside Lancaster County.  Only 215 (or 13%) were from outside Nebraska.  

 

Looking at just the construction employees using certified payrolls or Davis Bacon, there were 1,375 

workers on site.  Of the total, 831 (or 60%) of the workers are from Lincoln/Lancaster County, 412 (or 

30%) were from Nebraska, and only 132 (or 10%) were from outside of Nebraska.   

 

Company participation numbers show 282 total firms were awarded contracts.  Out of the total firms, 

217 (or 77%) were Nebraska firms and only 65 (or 23%) were outside Nebraska.  That equates to $139.1 

million out of a total $191.7 million awarded to firms that actually have an address in Nebraska. 

 

On the arena progress, Mortenson and their subcontractors have worked 112 consecutive days without a 

safety incident.  On average, there are 250 craft workers on site daily, and they have worked 450,000 

hours on site to date.  Responding to Clare, Yancey explained that a safety incident includes anything 
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that is recordable as requiring medical attention – even taking a painkiller such as a Tylenol is 

recordable.  This is an outstanding length of time without a single incident. 

 

The concrete work continues in the building, doing slab on grade and slab on metal deck pours.  To date 

there have been 24,232 yards of concrete placed in the arena.  Included is an image of the arena bowl 

from the upper concourse.  This is quite impressive and shows the different levels of the building, as 

well as the different types and amounts of equipment accumulated within the bowl.  Another image 

shows workers detailing the precast stadia that will have seats installed upon it.  The north view of the 

arena elevation shows a good image of the building.  A couple of ironworkers are shown detailing steel 

as it is going up on the west side of the building.  They have been setting quite a few trusses in the bowl 

lately, and another image shows the ironworkers walking the high piece of steel setting that connecting 

truss.  Included is an image showing installation of the stair in Quadrant B being moved into place with 

the crane.  They have started framing the exterior bowl.  The picture in the packet shows the workers 

building the exterior high drum framing done on the lower level of the roof deck before it is lifted into 

place.  Aluminum framing installation is shown for the main entrance that will eventually house the 

storefront and glass.  The red shown on the outside of the building is a waterproofing membrane that 

goes on top of the framing materials. 

 

Adam Hoebelheinrich, PC Sports, proceeded with the infrastructure report.  In the last month there have 

been four major projects started with good progress.  One of the projects is the Deck One parking site.  

They are about half done with the piles and will pour the first footing next week.  Several images are 

included showing them putting rebar into the pile caps for the garage.  Another project that started this 

month was the rough grading and shared pier package for the pedestrian bridge.  They are shown 

installing the drain system to facilitate the settling of the earth embankment for structural stability on the 

north side of the bridge.  In the arena area, there is a shared pier and another image shows them 

installing piles at that location.  They are also preparing subgrade for the pedestrian bridge abutment in 

the festival space.  A third project is the DEC piping for the distribution system.  This project is in the 

middle of everyone, but the contractor is making good progress.  Removal of the Iron Horse Parking Lot 

at 7
th

 and ‘Q’ started Monday for the future site of the “Railyard”, as well as installation of the DEC 

piping for that area.  For the core area projects, Hawkins has taken advantage of the nice weather 

hauling 200,000 cubic yards of dirt (on a football field that would be 93 feet high).  They are going to 

have their first pour on the southbound lanes of Pinnacle Arena Drive on Monday as an image shows 

them putting down rock base for that drive.  Hawkins has put in storm sewer and, through another 

contract, has almost completed the removal of the historic canopy between ‘O’ and ‘P’ Streets for 

refurbishing.  TDP’s development project includes steel erection at the Lofts.  Finally, there are several 

pictures looking south from the arena that show numerous projects taking place simultaneously.  

Currently near ‘R’ Street and the alley area there are five different projects underway with five different 

general contractors.  There is a good coordination effort and everyone is working together well.  The last 

image shows an aerial of the entire area as of September 15, 2012. 

 

Referencing the map included at the beginning of the infrastructure report, Beutler asked about the 

possibility of a future road on the east side of the arena connecting to Arena Drive.  Yancey responded 

that is where the pedestrian ramp and connection to the elevated plaza will occur, as well as the 

pedestrian bridge.  There will be some plaza space and the ramp as far as what is planned now.  If the 

land use changed, the Post Office was gone, and land acquired; a road may be a possibility in the distant 

future. 

 

Responding to Clare’s inquiry about being on time, Adam responded that they are on schedule.  They 

are hoping the weather holds for a several more weeks to maintain the schedule.  Clare expressed his 

appreciation for the great work.  Being no public comment, the Board moved on to Agenda Item 5. 
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Item 5 -- Approval of August 2012 Payment Register and response to questions from the Auditor 

of Public Accounts 

 

Steve Hubka, City Finance Director, presented the payment register for August 2012.  He noted that the 

total expenditure is approximately $9.1 million.  That is a greater outflow of cash than in previous 

months due to the number of projects underway as detailed today.  There is an expenditure of 

approximately $900,000 for the core area roadway, which is something new to this report.  We recently 

incurred an expenditure of $765 to BKD Independent Auditor to provide access to their work papers for 

the Auditor of Public Accounts.  This will appear on the September report. 

 

The Auditor of Public Accounts did review BKD’s work papers.  From that and from some website 

reports they generated a handful of questions.  Mark Leikam, from the City Finance Office and acting as 

controller for the JPA Board, prepared the responses to those questions.  He reviewed the responses with 

Hubka after which the responses were sent back to the Auditor of Public Accounts on September 25.  

They were accounting-type questions that were given responses in a complete and timely manner.  Of 

course, the Auditor of Public Accounts is free to ask more questions or do other procedures as well.  

Responding to Beutler, Hubka stated that this would be characterized as friendly correspondence at this 

point.  Many of the questions appeared exclusively related to numbers in the Audit Report of August 31, 

2011.  One of the reasons for some of the questions and reconciliations was that they used figures off the 

website that were cash basis reports.  The audit contains financial reports based on an accrual basis.  

Clare asked if we had heard anything from them since the response was sent.  Hubka explained that 

Finance received the inquiry on September 11 and responded on September 25.  Hubka called Craig 

Kubicek from the Auditor’s Office to confirm receipt.  He had received the information, but had not had 

a chance to review entirely yet.  They are under no obligation to respond.  However, if a response is 

received, Clare requested Hubka update the Board on the results.  Clare asked if we were on budget and 

if we are collecting necessary signatures from an audit perspective.  Hubka confirmed. 

 

There was no public comment.  Carroll moved approval of the payment register.  Clare seconded the 

motion.  Motion carried 3-0. 

 

Item 6 -- Review of the August 2012 Expenditure Reports 

 

Hubka drew the Board’s attention to the Operating Expenditure Report.  This is the year-end report 

comparing the operating budget to actual expenditures.  It shows that we are under budget by 

$1,356,000.  The vast majority of that difference was because the budget included advances to the 

District Energy Corporation.  These advances were not needed when DEC issued their own financing.  

Even without that amount, we were still under budget by $70,000 for the year.  On the Job Cost Report, 

there will be adjustments to the project budget, which Yancey is working on now. 

 

There was no public comment. 

 

Item 7 -- WH 12-56 Resolution to approve the Annual Financial Interlocal Agreement between the 

City of Lincoln Lancaster County Railroad Transportation Safety District and the West 

Haymarket Joint Public Agency for the removal of existing railroad tracks, related restoration 

activities, and related Project improvements in the West Haymarket Redevelopment Area 

 

Dan Marvin presented this resolution, explaining that it is a renewal of an agreement made last fall.  The 

RTSD Board approved $300,000 toward the removal of tracks in a number of streets south of ‘N’ Street, 

including 7
th

 and ‘M’ Streets and 8
th

 Street.  Prior to the purchase of Burlington property, that was 

railroad right-of-way in city streets.  When we purchased that property, the right-of-way was freed up as 

it did not connect to their system any more.  As part of the ‘N’ Street project, there were a number of 
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contractors doing work in the area.  There was a discussion with Roger Figard, who had a conversation 

with the RTSD Board members about removing the tracks out of the streets, some of which were 

hazardous – a bicyclist even put a danger sign saying this was not a good place to ride a bike.  The 

RTSD approved the funds and a contract was let for removal.  The completion of that contract just 

occurred with completion of the ‘M’ Street work.  A bill is being prepared to send to the RTSD.  

However, the RTSD fiscal year ended June 30, 2012.  Therefore, it was necessary for Figard to go back 

to the RTSD Board to reauthorize payment.  This renewal is a continuation of that process.  The Board 

is authorizing sending a bill to RTSD for work completed that occurred in a different fiscal year. 

 

Carroll asked about the final cost of the contract.  Marvin explained that the total actual cost was 

$203,000 – well under the funding approved.  Clare clarified that we are not receiving the $300,000 

approved.  Marvin confirmed that RTSD is only giving the amount equal to the work completed.  

Beutler informed everyone that he asked Roger Figard to verify whether any of the remaining funds 

could be used for protective fencing along both sides of the railroad track and that response is pending. 

 

Being no public comment, Clare moved approval of the resolution.  Carroll seconded the motion.  

Motion carried 3-0. 

 

Item 8 -- Set Next Meeting Date:  Friday, October 19, 2012 at 3:00 p.m. in City Council Chambers 

Room 112 

 

The next meeting date is set for Friday, October 19, 2012 ( This meeting has since been cancelled and 

the next meeting is scheduled for Friday, November 2 at 3:00 p.m. in Room 112.) 

 

Item 9 -- Motion to Adjourn 

             

Carroll made a motion to adjourn the meeting.  Clare seconded the motion.  Motion carried 3-0.   

The meeting adjourned at 3:23 P.M. 

 

 

 

 

Prepared by: Pam Gadeken, Public Works and Utilities 



































































Vendor 
Number Name 

127319 Urban Development 
127319 Urban Development 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 

38391 Lincoln Journal Star 
82691 Alter Trading Corporation 

148582 Aon Risk Services Central Inc 
320143 Hawkins Construction 

82448 Nebraska Title Company 
76881 Windstream 
76881 Windstream 
82368 State of Nebraska 
82368 State of Nebraska 
98415 Lincoln Water System 

102154 Public Building Commission 
102154 Public Building Commission 
131481 Public Works Business Office 

74405 City of Lincoln - Building & Safety 
53356 Lincoln Electric System 

196867 Terracon Consultants Inc 
320143 Hawkins Construction 
406174 BKD LLP 
593485 Thought District Inc 
594458 Ronco Construction Company Inc 
598263 PC Sports LLC 
598263 PC Sports LLC 

77921 County/City Property Management 
77921 County/City Property Management 
97885 Copy Services 

324566 Union Bank & Trust Company 
92806 Vermeer High Plains 

320143 Hawkins Construction 
596608 M A Mortenson Company 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 

83037 AmSan LLC 
85796 Office Depot Inc 
90261 Stephens & Smith Construction Co Inc 

594458 Ronco Construction Company Inc 
596579 SMG 
596579 SMG 
596579 SMG 

West Haymarket Joint Public Agency 
Payment Register 

9/1/2012 through 9/30/2012 

Remark 

Environmental work, 8/18/11-12 
Environmental work,8/18/11~12 
Inspections, 7/16-8/12/12 
Monitoring 7/16-8/12/12 
Inspections 7/16-8/12/12 
Cust#60016059 
Relocation Pay #4-FINAL 
Client Account 570000045876 
Core area work, 8/5-8/18/12 
BNSF Closing GFNo: CITY006 
Billing Number 402-477-6387 
Billing Number 402-477-6387 
July,2012 monitoring #10620 
JulYr2012 monitoring #0637 
510 N St 
Finance- Mark L 09/12 
Finance- Mark L 09/12 
City Staff-Pam Gadeken 
901 N 6th St L Flood Plain PM 
510 N St 
Inspections to 7/28/2012 
Canopy Renovation,Aug'2012 
Client #081643 
10-JPA-0007 On-Going Mgmt 
JPA Share LES Amtrak Bill 
Aug,2012 arena mgmt 
Aug'2012 program-mgmt 
CITY CONTROLLER-JPA 
August 2012 Amtrak Station 
Customer 595381 
WHJPA Series 2011 Annual Admin 
Tree spade rental, 8/9-10/12 
Core Area work, 8/19-9/1/12 
Arena Aug'2012 work 
Arena work 7/8-8/4/12 
Arena work 7/8-8/4/12 
Arena work 7/8-8/4/12 
Arena work 7/8-8/4/12 
Arena work 7/8-8/4/12 
Arena work 7/8-8/4/12 
Arena work 7/8-8/4/12 
Arena work 7/8-8/4/12 
Environmental, 7/9-8/5/12 
Environmental, 7/9-8/5/12 
Environmental, 7/9-8/5/12 
Environmental, 7/9-8/5/12 
Account 493701 Order 3074586 
84031402 020722 
Amtrak Pltfrm Aug'12 work 
Amtrk Statn work,Aug'12 
M.Godoy travel exp,6/19-6/21 
C.Benevento trave1,5/22-5/24 
Safety manuals 

Project Description 

870602 WH Voluntary Clean-up Program 
870601 WH NDEQ T-200 
870100 WH Arena 
870100 WH Arena 
870100 WH Arena 
870202 WH Parking Garage #1 
870902 WH Alter Site Purchase 

06095 W Haymarket 0 & M 
870305 WH Core Area Roadway & Utility 
870901 WH BNSF Land Acquisition 

06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 

870602 WH Voluntary Clean-up Program 
870602 WH Voluntary Clean-up Program 

06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 

870201 WH HymktPkLot,FestSp&PedGrdStr 
06095 W Haymarket 0 & M 

870100 WH Arena 
870402 WH Canopy Phase II 

06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 

Do Doc 
Ty Number 

PV 1391639 
PV 1391639 
OV 13 91660 
OV 1391661 
OV 1391662 
PV 1391646 
PV 1392112 
PV 1392078 
OV 13 91658 
PV 1393873 
PV l393335 
PV 1393335 
PV 1393759 
PV 1393760 
PV 1393340 
PV 1393345 
PV l393345 
PV l393349 
PV 1394915 
PV 1393316 
OV 1393767 
OV 1393766 
PV 1393352 
PV l393768 
PV 1393376 

870100 WH Arena OV 1393764 
870000 WH General Coordination OV 1393764 

06095 W Haymarket 0 & M PV 1395723 
06095 W Haymarket 0 & M PV 1395724 
06095 W Haymarket 0 & M PV 1395725 

195031 JPA 2011 Debt Service PV 1395726 
870305 WH Core Area Roadway & Utility PV 1395012 
870305 WH Core Area Roadway & Utility OV 1394965 
870100 WH Arena OV 1394950 
870951 WH ITS & Dynamic Message Signs OV 1394978 
870000 WH General Coordination OV 1394978 
870202 WH Parking Garage #1 OV 1394978 
870305 WH Core Area Roadway & Utility OV 1394978 
870201 WH HymktPkLot,FestSp&PedGrdStr OV 1394978 
870307 WH Streetscape OV 1394978 
870302 WH "M"&"N" St,7th to lOth St OV 1394978 
870952 WH Community Space & Civic Art OV 1394978 
870601 WH NDEQ T-200 OV 1397001 
870602 WH Voluntary Clean-up Program 
870603 WH Environmental Contngy PIn 
870604 WH Other/Miscellaneous 

06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 

870906 WH Amtrak Station 
870906 WH Amtrak Station 
870100 WH Arena 
870100 WH Arena 
870100 WH Arena 

OV 1397004 
OV 1397004 
OV 1397004 
PV l396934 
PV 1396935 
OV 1396991 
OV l396998 
PV 1396908 
PV l3969l2 
PV 1396918 

Amount 

Page 
Date 

23.20 
23.20 

20,924.93 
1,749.00 
1,786.00 

16.96 
483,333.33 

28,813.99 
1,006,806.44 

5,914.50 
64.63 
30.78 

593.34 
356.65 
382.06 
204.62 

52.24 
844.14 

1,050.00 
565.49 

113,928.12 
86,240.91 

765.00 
2,000.00 

361.21 
30,450.00 
68,050.00 

44.56 
395.22 

64.02 
424.00 
350.00 

887,020.99 
8,691,130.00 

1,629.75 
26,514.97 

100,553.94 
39,453.75 

110,993.61 
10,735.30 
21,242.33 

718.75 
1,420.00 

29,415.50 
22,430.79 

9,466.50 
89.23 
91.96 

1,000.00 
25,595.10 

962.46 
l,062.2l 

106.07 

1 

- 10/23/12 

Payment 
Date 

09/05/12 
09/05/12 
09/05/12 
09/05/12 
09/05/12 
09/06/12 
09/06/12 
09/06/12 
09/06/12 
09/10/12 
09/12/12 
09/12/12 
09/12/12 
09/12/12 
09/12/12 
09/12/12 
09/12/12 
09/12/12 
09/13/12 
09/13/12 
09/l3/12 
09/13/12 
09/13/12 
09/l3/12 
09/13/12 
09/13/l2 
09/13/12 
09/19/12 
09/19/12 
09/19/12 
09/19/12 
09/20/12 
09/20/12 
09/20/12 
09/20/12 
09/20/12 
09/20/12 
09/20/12 
09/20/12 
09/20/12 
09/20/12 
09/20/12 
09/26/12 
09/26/12 
09/26/12 
09/26/12 
09/27/12 
09/27/12 
09/27/12 
09/27/12 
09/27/12 
09/27/l2 
09/27/12 

Payment 
Number 

478390 
478390 
478391 
478391 
478391 

55922 
55941 
55951 
55961 
23747 

478822 
478822 
478823 
478823 
478824 
478825 
478825 
478826 

23751 
56024 
56094 
56103 
56116 
56146 
56149 
56159 
56159 

479296 
479296 
479297 
479298 

56253 
56292 
56335 
56336 
56336 
56336 
56336 
56336 
56336 
56336 
56336 

479740 
479740 
479740 
479740 

56403 
56409 
56415 
56489 
56493 
56493 
56493 



Vendor 
Number 

596579 
596579 
596579 
596579 
596579 
596579 
596579 
103499 

Grand 
total 

Name 

SMG 
SMG 
SMG 
SMG 
SMG 
SMG 
SMG 
Register of Deeds 

Remark 

West Haymarket Joint Public Agency 
Payment Register 

9/1/2012 through 9/30/2012 

Project Description 
------- ------------------------------

T.Lorenz mileage 3/19/12 
Reimb exps,Lorenz,Godoy,She,Be 
C.Benevento exps, 3/18-20 
Reimb for safety equip(Graingr 
Apr'2012 consulting 
May,2012 consulting 
June,2012 consulting 
Filing fee, BNSF Railway & JPA 

870100 
870100 
870100 
870100 
870100 
870100 
870100 
870305 

WH Arena 
WH Arena 
WH Arena 
WH Arena 
WH Arena 
WH Arena 
WH Arena 
WH Core Area Roadway & Utility 

Do Doc 
Ty Number 

-------

PV 13 96921 
PV 1396924 
PV 1396931 
PV 1396932 
OV 1397005 
OV 1397006 
OV 1397007 
PV 1398538 

Amount 

Page 
Date 

---------------

38.03 
531.76 
736.10 
348.38 

5,000.00 
5,000.00 
5,000.00 

112.00 
---------------

11,855,008.02 

2 
- 10/23/12 

Payment Payment 
Date Number 

-------- -------

09/27/12 56493 
09/27/12 56493 
09/27/12 56493 
09/27/12 56493 
09/27/12 56493 
09/27/12 56493 
09/27/12 56493 
09/28/12 23845 



Description 

Design Engineering 
Observer/Inspections 
Design Engineering 
Design Engineering 
Design Engineering 

Grand 
total 

Fund 

00951 
00951 
00951 
00951 
00951 

Project 
-------

870201 
870302 
870306 
870302 
870306 

west Haymarket Joint Public Agency 
Public works Engineering Costs 

9/1/2012 through 9/30/2012 

Do 
Description Ty 

WH HymktPkLot,FestSp&PedGrdStr ED 
WH "M"&"N" St,7th to 10th St ED 
WH Traffic Analysis ED 
WH "M"&"NIT St,7th to 10th st ED 
WH Traffic Analysis ED 

Document 
Number Object Sub 

--------

349157 6153 130 
349157 6153 325 
349157 6153 130 
350181 6153 130 
350181 6153 130 

Page 
Date 

Amount 
---------------

80.99 
57.04 
64.80 

185.53 
129.60 

---------------

517.96 

1 
- 10/23/12 

G/L Date 
--------

09/06/12 
09/06/12 
09/06/12 
09/20/12 
09/20/12 



83410 

MARK 

REP10 951 

00951 West Haymarket Capital Proj 

70090 West Haymarket Park 

70090 

70091 

70091 

70092 

870000 WH General Coordination 

West Haymarket Park 

Arena 

870100 WH Arena 

870101 WH Arena Contingency 

870203 WH Arena Parking Garage 

Arena 

Parking 

870201 WH HymktPkLot,FestSp&PedGrdStr 

870202 WH Parking Garage #1 

870204 WH Parking Garage #2 

70092 Parking 

70093 Roads 

870301 WH Charleston Bridge/Roadway 

870302 WH "M"&"N" St,7th to 10th st 

870303 WH USPS Parking Lot Reconstctn 

870304 WH 10th & Salt Creek Road Impr 

870305 WH Core Area Roadway & utility 

870306 WH Traffic Analysis 

870307 WH Streetscape 

870308 WH Sun Valley Blvd & West "0" 

70093 Roads 

City of Lincoln, NE 

West Haymarket Joint Public Agency 

Job Cost Report 

As of September 30, 2012 

Total 

Budget 

6,674,522 
--------------

6,674,522 

178,107,742 

5,143,925 

698,599 

--------------

183,950,266 

13,080,079 

15,066,244 

232,000 
--------------

28,378,323 

264,403 

2,818,574 

713,947 

3,420,647 

13,531,642 

125,095 

405,706 

40,000 
--------------

21,320,014 

Expend. 

4,930,561 
--------------

4,930,561 

69,927,172 

557,608 

--------------

70,484,780 

971,291 

996,404 

203,219 

--------------

2,170,914 

252,015 

2,645,980 

696,054 

3,435,829 

4,750,144 

70,953 

284,906 

23,682 
--------------

12,159,563 

Encumb. 

1,836,219 

--------------

1,836,219 

102,842,712 

168,187 

--------------

103,010,899 

813,887 

13,050,347 

3,817 

--------------

13,868,051 

31,969 

850,137 

2,124 

7,927 

11,797,088 

17,840 

121,715 

5,689 
--------------

12,834,489 

Available 

Balance 

92,258-
--------------

92,258-

5,337,858 

5,143,925 

27,196-

--------------

10,454,587 

11,294,901 

1,019,493 

24,964 
--------------

12,339,358 

19,581-

677,543-

15,769 

23,109-

3,015,590-

36,302 

915-

10,629 
--------------

3,674,038-

Accounts 

Receivable 

--------------

--------------

--------------

--------------

1 

10/23/12 

08:20:44 

Adjusted 

Avail Bal 

92,258-
--------------

92,258-

5,337,858 

5,143,925 

27,196-

--------------

10,454,587 

11,294,901 

1,019,493 

24,964 

--------------

12,339,358 

19,581-

677,543-

15,769 

23,109-

3,015,590-

36,302 

915-

10,629 
--------------

3,674,038-



83410 

MARK 

REP10 951 

00951 West Haymarket Capital Proj 

70094 Pedestrian Ways 

870401 WH plaza 

870402 WH Canopy Phase II 

70094 Pedestrian Ways 

70095 Utilities 

870501 WH Sanitary Sewer Relocation 

870502 WH Fiber Optic Comm & Other 

70095 Utilities 

70096 Environmental 

870601 WH NDEQ T-200 

870602 WH Voluntary Clean-up Program 

870603 WH Environmental Contngy pln 

870604 WH Other/Miscellaneous 

870605 WH Canopy Phase I-Lead Abatemt 

70096 Environmental 

70097 Dirt Moving 

870701 WH Stmwtr Mtgtn-Sth&WstOf BNSF 

870703 WH Initial Haymarket Site Prep 

870704 WH Other Stormwater Mitigation 

70097 Dirt Moving 

70098 TIF Improvements 

870800 WH TIF Improvements 

70098 TIF Improvements 

city of Lincoln, NE 

West Haymarket Joint Public Agency 

Job Cost Report 

As of September 30, 2012 

Total 

Budget 

1,000,000 

1,000,000 

1,492,905 

650,880 

2,143,785 

2,276,402 

1,725,156 

2,124,947 

525,600 

80,000 

6,732,105 

2,305,770 

6,730,240 

--------------

9,036,010 

Expend. 

116,552 

116,552 

1,492,905 

506,035 

1,998,940 

1,582,154 

739,503 

1,210,909 

559,961 

4,092,527 

6,084,317 

--------------

6,084,317 

Encumb. 

1,137,470 

1,137,470 

31,547 

31,547 

22,248 

37,720 

430,896 

490,864 

42,838 

--------------

42,838 

Available 

Balance 

254,022-

254,022-

113,298 

113,298 

672,000 

947,933 

914,038 

465,257-

80,000 

2,148,714 

2,305,770 

603,085 

--------------

2,908,855 

Accounts 

Receivable 

80,945 

80,945 

--------------

2 

10/23/12 

08:20:44 

Adjusted 

Avail Bal 

254,022-

254,022-

113,298 

113,298 

752,945 

947,933 

914,038 

465,257-

80,000 

2,229,659 

2,305,770 

603,085 

--------------

2,908,855 



83410 

MARK 

REP10 951 

70099 Site Purchase 

870901 WH BNSF Land Acquisition 

870902 WH Alter Site Purchase 

870903 WH Jaylynn Site Purchase 

870904 WH UP Site Purchase 

870905 WH BNSF Const, Rehab, Reloc 

870906 WH Amtrak Station 

870907 WH UP Track Mod West of Bridge 

870908 WH Other Private Prop Acqstns 

70099 site Purchase 

70100 Other Costs 

870951 WH ITS & Dynamic Message Signs 

870952 WH Community Space & Civic Art 

70100 Other Costs 

70105 Bond Related Costs 

870975 WH Miscellaneous 

870976 WH Line of Credit 

870977 WH Series 1 JPA Debt 

870978 WH Series 2 JPA Debt 

870979 WH Series 3 JPA Debt 

870980 WH Series 4 JPA Debt 

70105 Bond Related Costs 

00951 West Haymarket Capital Proj 

City of Lincoln, NE 

West Haymarket Joint Public Agency 

Job Cost Report 

As of September 30, 2012 

Total 

Budget 

1,051,078 

4,860,881 

1,796,652 

1,326,248 

47,961,214 

2,338,345 

1,236,000 

1,880,587 
--------------

62,451,005 

1,826,827 

1,500,000 
--------------

3,326,827 

5,160,000 

--------------

5,160,000 

--------------

330,172,857 

Expend. Encumb. 

1,060,280 

4,544,136 

1,700,097 

1,326,248 

50,224,377 

2,309,265 95,001 

1,166,994 

1,998,690 20,397 

-------------- --------------

64,330,087 115,398 

98,890 77,666 

51,079 15,706 

-------------- --------------

149,969 93,372 

53,227 

1,535,168 

1,221,802 

577,661 

1,243,825 

-------------- --------------

4,631,683 

-------------- --------------

171,149,893 133,461,147 

Available 

Balance 

9,202-

316,745 

96,555 

2,263,163-

65,921-

69,006 

138,500-

--------------

1,994,480-

1,650,271 

1,433,215 
--------------

3,083,486 

5,160,000 

53,227-

1,535,168-

1,221,802-

577,661-

1,243,825-
--------------

528,317 

--------------

25,561,817 

Accounts 

Receivable 

--------------

--------------

--------------

--------------

80,945 

3 

10/23/12 

08:20:44 

Adjusted 

Avail Bal 

9,202-

316,745 

96,555 

2,263,163-

65,921-

69,006 

138,500-

--------------

1,994,480-

1,650,271 

1,433,215 
--------------

3,083,486 

5,160,000 

53,227-

1,535,168-

1,221,802-

577,661-

1,243,825-

--------------

528,317 

--------------

25,642,762 



83410 
MARK 
JPAADMIN 

00950 
06095 

West Haymarket Reven 
W Haymarket 0 & M 

00950 West Haymarket Revenue 
06095 W Haymarket 0 & M 

11 Materials & Supplies 
5221 Office Supplies 
5261 Postage 
5323 Bldg Maint Supplies 

11 Materials & Supplies 

12 Other Services & Charges 
5621 Misc Contractual Services 
5624 Auditing Service 
5631 Data Processing Service 
5633 Software 
5643 Management Services 
5683.05 Fire Alarm Monitor 
5762 Photocopying 
5763 Printing 
5794 Public Officials 
5821 Electricity - Bldg & Grnds 
5829 Telephone 
5830 Water 
5870 Other Bldg Maintenance 
5928 Rent of Co/City Bldg Space 
5931 Parking Rent Bldg Comm 
5952 Advertising/Media Serv 

12 Other Services & Charges 

06095 W Haymarket 0 & M 

City of Lincoln, NE 
West Haymarket Joint Public Agency 

Operating Expenditure Report 
As of September 30, 2012 

ORIGINAL 
BUDGET 

250 
2,000 

560 

2,810 

454,945 
15,500 

6,992 
1,100 

53,000 
500 
500 
500 

27,000 
4,000 
1,200 
6,000 
4,000 
2,456 

627 
2,850 

581,170 

583,980 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS TOTAL 

250 
2,000 

560 

2,810 

454,945 
15,500 

6,992 
1,100 

53,000 
500 
500 
500 

27,000 
4,000 
1,200 
6,000 
4,000 
2,456 

627 
2,850 

581,170 

583,980 

YTD 
EXPEND 

92 

89 

181 

4,000 

64 
68 

95 

205 
52 

4,484 

4,665 

1 
10/23/12 
08:20:41 

AVAILABLE 
BALANCE 

158 
2,000 

471 

2,629 

454,945 
15,500 

6,992 
1,100 

49,000 
500 
436 
432 

27,000 
4,000 
1,105 
6,000 
4,000 
2,251 

575 
2,850 

576,686 

579,315 



83410 
MARK 
JPAADMIN 

00950 
195011 

West Haymarket Reven 
JPA 2010A Debt Servi 

195011 JPA 2010A Debt Servic 
15 Debt Service 

6233 Bd Trustee Pmt-Serv Chg 
6235 Bd Trustee Pmt-Interest 

15 Debt Service 

195011 JPA 2010A Debt Servic 

City of Lincoln, NE 
West Haymarket Joint Public Agency 

Operating Expenditure Report 
As of September 30, 2012 

ORIGINAL 
BUDGET 

4,651,510 
524 

4,652,034 

4,652,034 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS TOTAL 

4,651,510 
524 

4,652,034 

4,652,034 

YTD 
EXPEND 

2 
10/23/12 
08:20:41 

AVAILABLE 
BALANCE 

4,651,510 
524 

4,652,034 

4,652,034 



83410 
MARK 
JPAADMIN 

00950 
195021 

West Haymarket Reven 
JPA 2010B/C Debt Ser 

195021 JPA 2010B/C Debt Serv 
15 Debt Service 

6233 Bd Trustee Prnt-Serv Chg 
6235 Bd Trustee Prnt-Interest 

15 Debt Service 

195021 JPA 2010B/C Debt Serv 

City of Lincoln, NE 
West Haymarket Joint Public Agency 

Operating Expenditure Report 
As of September 30, 2012 

ORIGINAL 
BUDGET 

5,874,322 
1,048 

5,875,370 

5,875,370 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS TOTAL 

5,874,322 
1,048 

5,875,370 

5,875,370 

YTD 
EXPEND 

3 
10/23/12 
08:20:41 

AVAILABLE 
BALANCE 

5,874,322 
1,048 

5,875,370 

5,875,370 



83410 
MARK 
JPAADMIN 

00950 
195031 

West Haymarket Reven 
JPA 2011 Debt Servic 

195031 JPA 2011 Debt Service 
15 Debt Service 

6233 Bd Trustee Pmt-Serv Chg 
6235 Bd Trustee Pmt-Interest 

15 Debt Service 

195031 JPA 2011 Debt Service 

00950 West Haymarket Revenue 

City of Lincoln, NE 
West Haymarket Joint Public Agency 

Operating Expenditure Report 
As of September 30, 2012 

ORIGINAL 
BUDGET 

4,591,688 
424 

4,592,112 

4,592,112 

15,703,496 

REAP PROP 
& ply ENC 

BUDGET 
REVISIONS TOTAL 

4,591,688 
424 

4,592,112 

4,592,112 

15,703,496 

YTD 
EXPEND 

4,665 

4 
10/23/12 
08:20:41 

AVAILABLE 
BALANCE 

4,591,688 
424 

4,592,112 

4,592,112 

15,698,831 



WH 12-57 Introduce: 11-2-12

RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Letter Agreement to engage BKD, LLC to perform an audit of the West3

Haymarket Joint Public Agency financial statements in accordance with generally accepted4

auditing standards as of and for the year ended August 31, 2012 is hereby approved and the5

Chairperson of the West Haymarket Joint Public Agency Board of Representatives is hereby6

authorized to execute said engagement letter on behalf of the West Haymarket Joint Public7

Agency.8

The City Clerk is directed to return one fully executed original Engagement Letter9

Agreement and a copy of this Resolution to Steve Hubka, Finance Director, for transmittal to BKD.10

Adopted this _____ day of ______________, 2012.11

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll















WH 12-58 Introduce: 11-2-12

RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the sale and conveyance of the JPA’s interest in that portion of vacated 7th Street3

and the abutting property located between vacated 7th Street and proposed Canopy right-of-way4

between N and O Streets to the City of Lincoln, Nebraska as depicted on Exhibit A attached5

hereto for the Lumberworks parking garage and associated liner buildings at its fair market value6

is hereby approved and the Chairperson of the West Haymarket Joint Public Agency Board of7

Representatives is hereby authorized to execute necessary conveyance documents on behalf of the8

West Haymarket Joint Public Agency.9

Adopted this _____ day of ______________, 2012.10

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll





WH 12-59 Introduce: 11-2-12

RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the conveyance of the JPA’s interest in certain property as shown on Exhibit A3

attached hereto being replatted as part of Lots 1 and 2, Block 1, West Haymarket Addition to the4

City of Lincoln, Nebraska in exchange for the City of Lincoln’s conveyance of the City’s interest5

in certain property as shown on Exhibit B attached hereto being replatted as part of Lot 3, Block6

1, West Haymarket Addition is hereby authorized and approved and the Chairperson of the West7

Haymarket Joint Public Agency Board of Representatives is hereby authorized to execute8

necessary conveyance documents, which may include allowable fill restrictions in order to9

accommodate proposed development of the parcels, on behalf of the West Haymarket Joint Public10

Agency.  Lots 1, 2, and 3, Block 1, of the proposed West Haymarket Addition are shown on11

Exhibit C attached hereto.12

Adopted this _____ day of ______________, 2012.13

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll













WH 12-60 Introduce: 11-2-12

RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That Amendment No. 15 to the Agreement for Engineering Services between the West3

Haymarket Joint Public Agency and Olsson Associates for the Infrastructure Design Project to4

provide design, bidding and construction phase services for the Harris Overpass Pigeon5

Deterrent System and for DMS and Static Wayfinding Signage Systems and project deductions6

for the Charleston Bridge and Roadway Project, Traffic Analysis Project and Initial Site7

Preparation Project, is hereby accepted and approved and the Chairperson of the West8

Haymarket Joint Public Agency Board of Representatives is hereby authorized to execute said9

Amendment No. 15 on behalf of the West Haymarket Joint Public Agency.10

The total estimated fee for the work associated with this Amendment No. 15 is11

$59,170.00, which increases the total contract amount from $10,063,403.00 to $10,122,573.00.12

Adopted this _____ day of ______________, 2012.13

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll

























































WH 12-61 Introduce: 11-2-12

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the attached Amendment No. 7 to the Agreement for Environmental Remediation3

Consulting Services between Alfred Benesch & Company and the West Haymarket Joint Public4

Agency to add a new Task 24 for investigation and remediation action planning for portions of5

the former Alter Trading Corporation Property for the sum of $143,562.00 is hereby approved6

and the Chairperson of the West Haymarket Joint Public Agency Board of Representatives is7

hereby authorized to execute said Amendment No. 6 on behalf of the JPA.8

The City Clerk is directed to return a fully executed original of Amendment No. 7 to9

Alfred Benesch & Company, Attn: Gary Proskovec, 825 J Street, Lincoln, NE 68508.10

Adopted this _____ day of November, 2012.11

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll











WH 12-62 Introduce: 11-2-12

RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Conservation Easement Agreement between the West Haymarket Joint Public3

Agency and the Lower Platte South NRD to preserve and protect floodplains, wetlands, natural4

drainageways and open space over 15.56 acres of property generally located at North 5th Street5

to North 3rd Street, from O Street to T Street, is hereby approved and the Chairperson of the West6

Haymarket Joint Public Agency Board of Representatives is hereby authorized to execute said7

Conservation Easement Agreement on behalf of the West Haymarket Joint Public Agency.8

The City Clerk is directed to return one fully executed original Conservation Easement9

Agreement and a copy of this Resolution to Glen Johnson, General Manager of the Lower Platte10

South NRD, 3125 Portia Street, Lincoln, NE 68521, for filing with the Lancaster County Register11

of Deeds.12

Adopted this _____ day of ______________, 2012.13

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll
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