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withyour 13_eguest For111:Jo City Clerk. 

TITLE: Safety Project at South Coddington Ave. & 
West Van Dorn St. 

APPLICANT: Public Works & Utilities 

STAFF RECOMMENDATION: Approval 

SPONSOR: Public Works & Utilities 

BOARD/COMMITTEE: 

RECOMMENDATION: 

OTHER DEPARTMENTS AFFECTED: 

OPPONENTS: Unknown 

REASON FOR LEGISLATION 

Approve a resolution for the signing of a supplemental programming agreement between the City of Lincoln and Alfred 
Benesch and Company (Benesch), for Engineering Agreement B01114, setting out the updated tasks and funding 
responsibilities for this Federal Aid project. The Tasks included in Supplement #2 are of a time sensitive nature and 
have been split out from those Tasks found in subsequent Supplement #3 for this project. 

DISCUSSION I FINDINGS OF FACT: 

The City of Lincoln and Benesch wish to enter into a supplemental agreement, which will modify a previously entered 
into agreement that establishes the funding requirements for the construction of safety improvements at the intersection 
of South Coddington Ave. and West Van Dorn St. in the City of Lincoln. The originally proposed ditch along the north 
side of W . Van Dorn St. west of S. Coddington Ave. has been deemed, by the United States Army Corp of Engineers 
(USAGE) to need a 50 foot buffer with use restrictions. The City and Engineer have decided to pipe the open ditch to 
minimize impacts, and as a result, USAGE is requiring stream mitigation. The stream assessment and investigation are 
not part of the original contract seeped with Benesch. Based on this the total contract amount for Preliminary Engineering 
Services will be increased by $10,048.98 to a new total contract maximum of $226,429.68. 

POLICY OR PROGRAM CHANGE: Yes ___..:!..__No 

OPERATIONAL IMPACT ASSESSMENT: 

COST OF TOTAL PROJECT: Current - $216,380.70; Pending Approval - $226,429.68 

RELATED ANNUAL OPERATING COSTS: 

SOURCE OF FUNDS: 

CITY: Current - $21 ,638.07 (1 0%); Pending Approval - $22,642.97 (10%); Increase - $1 ,004.90 

NON CITY: FHWA Safety Funds: Current - $194,742.63 (90%); Pending Approval - $203,786.71 (90%); 
Increase - $9,044.08 

FACTSHEET PREPARED BY: Craig Aldridge 

REVIEWED BY: Director ~u~~ks 
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