
AGENDA FOR THE WEST HAYMARKET 

 JOINT PUBLIC AGENCY (JPA)  

TO BE HELD THURSDAY, SEPTEMBER 1, 2011 AT 3:30 P.M. 

 

CITY-COUNTY BUILDING 

555 S. 10
TH

 STREET 

CITY COUNCIL CHAMBERS ROOM 112  

LINCOLN, NE 68508 
 

 

1. Introductions and Notice of Open Meetings Law Posted by Door (Chair Snyder) 

 

2. Public Comment and Time Limit Notification Announcement (Chair Snyder) 

 

Individuals from the audience will be given a total of 5 minutes to speak on specific items listed on 

today’s agenda.  Those testifying should identify themselves for the official record. 
 

3. Approval of the minutes from the JPA meeting held July 29, 2011 (Chair Snyder) 

 (Staff recommendation is for the JPA Board to approve the minutes as presented) 

 

4. Approval of Payment Registers (Steve Hubka) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the payment registers) 

 

5. Review of the July 2011 Expenditure Reports (Steve Hubka) 

 Public Comment 

 

6. Report on the Recent $100 Million JPA Financing Sold on August 9th (Steve Hubka, Scott Keene, 

Lauren Wismer) 

 Public Comment 

 

7. Renewal of Public Officials Liability Insurance Coverage.  The insurance coverage provided by 

Hiscox has been renewed for an annual premium of $26,760.55, an increase of $674.70. (Dan 

Marvin)                        

 Public Comment 

 

8. Bill No. WH 11-60 Resolution approving an Agreement of Purchase and Sale and Leaseback 

between the West Haymarket Joint Public Agency and USPS providing for the JPA’s purchase of 

USPS Parcel for its appraised fair market value ($600,000) and the lease of the JPA Parcel to the 

USPS for nominal consideration. Motion to Amend #1 to adopt Substitute Agreement (Staff 

recommendation: adopt). (Rick Peo) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 
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9. Bill No. WH 11-64  Resolution approving the engagement of BKD, LLC for purposes of performing 

an audit of the West Haymarket JPA financial statements for the period ending August 31, 2011. 

(Steve Hubka) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

10. Bill No. WH 11-65 Resolution approving Amendment No. 8 to adopt AIA Document E202-2008 (as 

amended) to incorporate a Building Information Modeling Protocol Exhibit as part of the September 

1, 2010 Agreement between DLR Group, Inc. and the JPA. (Paula Yancey) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

11. Bill No. WH 11-66 Resolution approving a Grant Contract between the JPA and Lancaster County 

for a grant in the amount of $1,000,000.00 from Lancaster County Visitor Improvement Fund for 

various projects in the West Haymarket area. (Dan Marvin) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

12. Bill No. WH 11-67 Resolution approving a Consultant Agreement with Alfred Benesch and 

Company to provide Construction Observation and Testing Services for the Arena, Arena Parking 

Garage and Ramp Construction Sites. (Paula Yancey) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

13.  Bill No. WH 11-68 Resolution approving the adoption of the 2011-2012 JPA Operating Budget. 

(Steve Hubka) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

14. Bill No. WH 11-69 Resolution accepting and approving the Construction Manager’s Partial 

Guaranteed Maximum Price Proposal and further authorizing the Construction Manager to 

commence the Work described in the Partial Maximum Price Proposal (“Limited Notice to Proceed 

Work”). (Paula Yancey) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

15. Bill No. WH 11-70 Resolution to adopt a procedure for the delegation, review, and approval of 

change orders to JPA contracts for the provision of services.  (Dan Marvin) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

16. Bill No. WH 11-71 Resolution to approve Amendment No. 2 to the Amended and Restated 

Construction Manager at Risk Contract with M.A. Mortenson Company amending the Property 

Insurance Provision in the General Conditions to allow the JPA to procure flood coverage with a 

sub-limit of $50 Million in lieu of the total value of the entire Project. (Paula Yancey/Dan Marvin) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 
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17. Bill No. WH 11-72 Resolution authorizing AON Risk Solutions to bind the Builders Risk Insurance 

Coverage being offered by FM Global. (Dan Marvin) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

18. Set Next Meeting Date:  Thursday September 16, 2011 (Room 112, City Council Chambers) 

 

19. Motion to Adjourn 
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WEST HAYMARKET JOINT PUBLIC AGENCY (JPA) 
Board Meeting 

July 29, 2011 
 

 

Meeting Began At: 3:30 P.M.  

 

Meeting Ended At: 4:07 P.M. 

 

Members Present: Chris Beutler, Tim Clare, Jayne Snyder 

 

 

Item 1 - Introductions and Notice of Open Meetings Law Posted by Door 

 

Chair Snyder opened the meeting with introductions of the Board members.  She advised that the 

open meetings law is in effect and is posted in the back of the room. 

 

Item 2 – Public Comment and Time Limit Notification 

 

Snyder stated that individuals from the audience will be given a total of five minutes to speak on 

specific items listed on today’s agenda.  Those testifying should identify themselves for the 

official record and sign in.   

 

Item 3 – Approval of the minutes from the JPA meeting held July 15, 2011 

 

Snyder asked for any corrections or changes to the minutes from July 15, 2011.  Hearing none, 

Beutler motioned for approval of the minutes.  Clare seconded the motion.  Motion carried 3-0. 

 

Item 4 – West Haymarket Progress Report 

 

Paula Yancey with PC Sports came forward and stated that overall the project is progressing 

well.  The 10
th

 and Salt Creek project is nearing completion with the contractor currently 

working on the east roundabout and the intersection of Stadium Drive and Salt Creek Roadway.  

The remaining items to be completed are the street lights, striping and the final seeding and 

mulch for the new Star City Federal parking lot.  The infrastructure site prep surcharge will be 

completed tomorrow, on schedule.  The arena pad site will still be turned over to Mortenson in 

mid September when the surcharge can be removed to begin foundation construction.  The 

removal of contaminated soil continues.  The contractors found some buried wood foundation as 

well as an abandoned rail car.  The environmental team is looking at the car to determine what 

needs to be done with it.    

 

The USPS parking lot construction continues with the Phase 1 utility work completed on the east 

side and the final paving and grading underway.  The rail canopy remediation work began last 

week and the initial dismantling of the roof structure is under way.  The core area roadway 

design is continuing with coordination from Urban Development, Public Works and the private 

development teams.  The pedestrian bridge and festival lot concepts and estimates are complete 

with value engineering and budget review underway so that the final bridge design can be 
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selected.  The Amtrak station building is currently under redesign due to Amtrak’s desire to 

expand for a crew based operation moving to the Lincoln area.  Budget review and value 

engineering on the initial building is currently underway as well as phasing for the platform and 

building.  The concept option for Parking Garage 1 is complete with budget review and value 

engineering underway for the final selection of the garage exterior.  New estimates were received 

and are under review by the project team for the DEC building.   

 

Mortenson Construction has brought all of the designer assist contractors for the arena on board.  

They are working with the prospective engineering firms to finalize the design and estimate each 

of their scopes.  Mortenson is doing estimates on the price guarantee document set that DLR has 

completed so that it can be brought to the Board for approval in September.  An ADA Outreach 

Session has been scheduled for August 2
nd

 at 5:00 PM at Pershing Auditorium so that interested 

parties in the community can learn about the design and ADA components that have been 

included in the arena.  The Purchasing Department put out a Request for Proposals for the 

management of food and beverage operations in the arena.  Only one proposal was submitted and 

negotiations will begin with that company soon.   

 

Clare asked if everything is on track for the arena groundbreaking in mid September.  Yancey 

stated that everything is on schedule with the dirt work being completed tomorrow allowing for 

the surcharge to be in place for the necessary amount of time.  Clare then asked if everything is 

in order with respect to any audit that would come forward.  Yancey answered that as far as she 

knows everything is in order.  She is in the process of creating a final document set that will 

show that the contracts and the amounts paid match.  Clare questioned Yancey about the 

subcontractors that were selected by Mortenson-Hampton with regards to their estimates, the 

budget and the percentage of those that are local.  Yancey pointed out that a list of all the 

subcontractors selected is posted on the Haymarket website www.haymarketnow.com.  

Everything is estimated to be within the budget and they will continue to value engineer to find 

further savings.  There is 100% local participation on all of the teams which brings the overall 

contract ratios to 93% local and 7% out of state. 

 

Beutler inquired about Amtrak’s request for an expanded facility and what impact that would 

have on the cost.  Yancey explained that Amtrak is requesting an additional 300 square feet in 

the building so that their crews can shower and change.  The difference in cost will be taken care 

of with an increased rental agreement with Amtrak. 

 

Snyder asked if there was a plan to deal with the buried rail car.  Yancey advised that the 

environmental team was working to determine if there are any environmental issues and what it 

would take to either remove the car or remediate it.  They will have more information next week. 

 

Snyder asked for any comments from the public.  No one came forward. 

 

Item 5 – Bill No. WH 11-60 Resolution approving an Agreement of Purchase and Sale and 

Leaseback between the West Haymarket Joint Public Agency and USPS providing for the 

JPA’s purchase of USPS Parcel for its appraised fair market value and the lease of the JPA 

Parcel to the USPS for nominal consideration. 

 

Snyder advised those present that this item will be delayed until the August 9, 2011 meeting. 

http://www.haymarketnow.com/
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Item 6 – Bill No. WH 11-61 Resolution approving Amendment No. 6 to the Agreement for 

Engineering Services with Olsson Associates for additional services for Phase I design of 

the ITS components for the project. 

 

Chad Blahak with Public Works indicated that this amendment will continue previous work that 

has been done for the ITS component of the project.  The work that was completed previously 

was a conceptual design for the fiber conduit that will serve the various functions related to the 

West Haymarket project.  This amendment provides for scope to get the conceptual design to a 

construction design and inserted into the roadway projects.  The fiber will be placed under the 

roadways that are already being torn up as a result of the West Haymarket paving projects.  The 

dollar amount for this phase is approximately $125,000.  The construction for the conduit will be 

part of the future road project contracts but will be tracked separately in the ITS and dynamic 

messaging budget line item. 

 

Clare asked if this item was budgeted, if it came in on budget and if it would pass audit 

standards.  Blahak responded affirmatively to all.   

 

Beutler observed that Clare was asking about audit standards and wanted to know if that meant 

financial audit standards, performance audit standards or a third set of standards that apply to 

second guessing the judgments of elected officials.  Beutler wanted to be clear on the definition 

because staff cannot vouch for the policy decisions that the Board makes which may be second 

guessed by an auditor.  Clare advised that he is concerned with the paperwork and documents as 

he wants to make sure that everything is procedurally perfect.  All items need to be in order 

when measured against statutory and City requirements. 

 

Snyder asked for any comments from the public.  Hearing none, Clare made a motion to approve 

the resolution.  Beutler seconded the motion.  Motion carried 3-0. 

 

Item 7 – Bill No. WH 11-62 Resolution approving an Agreement with TCW Construction, 

Inc. for the sum of $674,989.00 to construct the street improvements and install traffic 

signals identified in the M&N Street Improvements Bid Package 1.  The Bid Package 

improvements generally include the construction of an additional turn lane in 10th Street 

between K Street and N Street, an additional thru lane in N Street between 9th and 10th 

Streets, and associated traffic signals.  The project also includes a temporary road 

connecting existing N Street near 6th Street to the new Amtrak station location. 

 

Blahak advised the Board that this resolution represents a piece of the M and N Street project.   

This component builds an additional turn lane in 10
th

 Street northbound and an additional thru-

lane in N Street between 9
th

 and 10
th

 Streets.  It also includes a temporary road that extends down 

N Street to facilitate Amtrak construction and the required traffic signals for the extra lanes in 

10
th

 and 9
th

 Streets.  The contract came in at approximately $674,000 which is roughly $250,000 

below estimate.  The bid checked out and Blahak is recommending award of this contract. 

 

Snyder asked if the turn lane goes all the way through or if it is intermittent.  Blahak stated that it 

will go from block to block and will terminate at N street.  The turn lane will begin between K 

and L Street north of the driveway that facilitates the entrance to the City/County building’s 

north parking garage.  Snyder inquired if any private property will be taken and if all of the 
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property owners in that area are aware of this plan.  Blahak reported that no private property 

would be taken and that the property owners are aware because they have had to get temporary 

construction easements from a number of the property owners.   

 

Rick Peo came forward and stated for the record that Regent Clare has a conflict of interest in 

this matter due to his law firm representing TCW Construction.  Pursuant to the Board’s Rules of 

Governance, a 2-0 vote is permissible in this situation as this relates to the West Haymarket 

facilities and not the arena. 

 

Snyder asked for any comments from the public.  Hearing none, Beutler made a motion to 

approve the resolution.  Snyder seconded the motion.  Motion carried 2-0. 

 

Item 8 -- Bill No. WH 11-63 Approving the issuance of not to exceed $100,000,000 of 

General Obligation Facility Bonds of the West Haymarket Joint Public Agency. 

 

Don Herz requested that the Board approve this resolution but advised that with the uncertainty 

of the status of the federal government it would be wise to delay delivery of the bonds for at least 

a week.  He asked Scott Keene to come forward to give the Board an update and provide input to 

the Board about the status of the market. 

 

Scott Keene came forward and stated that Moody’s has affirmed the JPA’s AA1 rating and 

Standard & Poor’s has affirmed the JPA’s AAA rating.  His original plan was to deliver the 

documents to the auction website on Tuesday August 2
nd

 and hold the sale on August 9
th

.  Keene 

is recommending not delivering the documents because there has been no resolution to the debt 

ceiling issue.  If a resolution comes over the weekend Keene feels the market will still be fairly 

disrupted and will take some time to adjust to whatever plan comes out of Congress.  If a 

financing goes into the market in this environment it will look like the City and JPA have to have 

this $100 million regardless of what the rates are.  Truthfully, the money isn’t needed for twelve 

months or more so there is a lot of flexibility as to when this is brought to market.  Should a 

resolution to the debt ceiling be reached over the weekend and the market is calm next week 

Keene suggests posting the week of August 8
th

 and holding the sale after that.  He will watch the 

market and provide weekly reports to the Board as to where the market is.   

 

Snyder noted that the motion doesn’t have a timeline on it as it is written.  Keene agreed and 

stated that the only timeline restriction that exists is that the bonds have to be issued no later than 

December 31, 2011.  If the resolution is approved, it will give Herz the ability to do the final sign 

off on the financing without having to come back to the Board.   

 

Clare asked what the worst impact could be to this financing with the uncertainty in Washington.  

Keene explained that it is hard to predict but the market does not like uncertainty.  Standard and 

Poor’s has indicated that any compromise reached short of a $4 trillion package would cause 

them to downgrade US Government debt to a AA rating.  If the compromise does nothing more 

than bump the debt ceiling to get two to three months down the road, that uncertainty will stay 

with the market.  Current treasury rates already reflect a downgrade, so there is some indication 

that the AA rating won’t dramatically impact interest rates because the US still has one of the 

strongest currencies and the most liquid forms of debt available worldwide.  There is so much 

trading of US Government treasuries that a drop to a AA rating probably won’t have an 
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immediate run up of interest rates unless there is a greater evaluated risk of default.  However, no 

one is acknowledging that is a possibility at this point.   

 

Beutler asked what the harm would be to put the bonds out for immediate sale if there is a true 

interest rate cap of 5.25%.  Keene indicated that if it were to go in next week with a sale on 

August 9
th

 it could end up with rates near 5% instead of 4.5% or less due to bidders taking 

advantage of the turmoil in the market.  Keene would prefer to not be the first bond financing to 

push into the market but would rather come in when there is some certainty that the markets are 

operating in a fair way with good bids.   

 

Beutler asked if Keene is confident that the compromise or lack of compromise won’t cause the 

turmoil in the market to continue for a long time and raise rates above 5.25%.  Keene stated that 

he believes any solution will have a downgrade tied to it at least from Standard & Poor’s and the 

market will need to have time to assess and evaluate that.  Moody’s has tried to be proactive and 

has released a report on the AAA municipal credits they have put on credit watch because so 

much of the security for their bonds are tied to federal payments.  If the federal government is 

dropped from a AAA rating, their financings will drop as well.  They are looking at issuers like 

the City of Lincoln and the City of Omaha for the level of risk that they have as political 

subdivisions and what the consequences would be to their budgets if federal payments stop.  

They are trying to determine those that have risk and those that don’t and the market has to work 

through all of that as well.   It’s hard to determine whether people will step back from municipal 

bonds or if they see that the only AAA rated credits left in the country are the City of Lincoln 

and JPA.  There is just too much uncertainty to predict what will happen at this point.   

 

Snyder asked for any comments from the public.  Hearing none, Beutler made a motion to 

approve the resolution.  Clare seconded the motion.  Motion carried 3-0. 

 

Item 9 -- Set Next Meeting Date 

 

The next meeting will be held on Tuesday August 9, 2011 at 3:30 P.M. in Room 112, City 

Council Chambers. 

 

Item 10 – Motion to Adjourn 

 

Clare made a motion to adjourn the meeting.  Beutler seconded the motion.  Motion carried 3-0.   

Meeting adjourned at 4:07 P.M. 

 

  

 

Prepared by: Melissa Ramos-Lammli, Public Works and Utilities 



Vendor 
Number Name 

82368 State of Nebraska 
131481 Public works Business Office 

38181 Judds Bros Construction Co 
38181 Judds Bros Construction Co 
38391 Lincoln Journal Star 

591846 Marvin Investment Management Co 
591846 Marvin Investment Management Co 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
324304 BNSF Railway Company 
594773 Alfred Benesch & Company 

38391 Lincoln Journal Star 
38391 Lincoln Journal Star 

249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
588846 District Energy Corp 
596608 M A Mortenson Company 
596608 M A Mortenson Company 
234392 Union Bank & Trust Co 
595471 Jaylynn LLC 
597958 Lancaster County Treasurer 
597958 Lancaster County Treasurer 
431100 City of Lincoln - Parking 
598136 Charter Title 
598136 Charter Title 
595872 CSL Marketing Group 

39626 S & W Fence Co 
74405 City of Lincoln - Building & Safety 
74405 City of Lincoln - Building & Safety 
74405 City of Lincoln - Building & Safety 
77921 County/City Property Management 
89391 Fedex 
92718 Valmont Industries 
92718 Valmont Industries 
92718 Valmont Industries 
92718 Valmont Industries 
92718 Va1mont Industries 
92718 Valmont Industries 
97885 Copy Services 

West Haymarket JPA Payment Register 
7/1/2011 through 7/31/2011 

Remark 

Monitoring for May, 2011 
Administrative support,MaY'11 
#870703, 5/6-6/4/2011 
#870703, 6/5-6/18/2011 
Customer 60016059 
Program Admin 5/16/11-6/14/11 
Expense Reimbursement 

Process fee for access permit 
Geotechnical, 4/28-5/22/11 
Cust#60016059 
Cust#60016059 
May,2011 Prkg garage 
May,2011 Arena Food service 
May,2011 Arena + 
May, 2011 Wrk Area 
May,2011 Arena consultants 
May,2011 design work 
June,2011 preconstruct bill 
June,2011 scheduling bill 
Jaylynn Property Settlement 
Final Settlement 
Jaylynn Property 
Jaylynn Property 
Acct#79433-9001, July key card 
Property purchase,JayLynn 
335 P St.,Conservation credit 
July'2011 rent + retainer 
JPA 
313 N 7th St L FloodPlainPermt 
600 R,Arena prkg garage permit 
Arena building permit 
CITY CONTROLLER-JPA 
Acct#1078-8389-4 7/11 ship 
Signal Poles 
Signal Poles 
Signal Poles 
Signal Poles 
Signal Poles 
Signal Poles 
Customer 595381 

Project Description 
Do Doc 
Ty Number 

870602 WH Voluntary Clean-up Program PV 1289631 
870000 WH General Coordination PV 1289643 
870703 WH Initial Haymarket Site Prep OV 1289628 
870703 WH Initial Haymarket Site Prep OV 1289630 

06095 W Haymarket 0 & M PV 1289006 
06095 W Haymarket 0 & M PV 1289007 
06095 W Haymarket 0 & M PV 1289008 

870201 WH HymktPkLot,FestSp&PedGrdStr OV 1288318 
870301 WH Charleston Bridge/Roadway OV 1288318 
870906 WH Amtrak Station OV 1288318 
870307 WH Streetscape OV 1288318 
870305 WH Core Area Roadway & Utility OV 1288318 
870306 WH Traffic Analysis OV 1288318 
870302 WH "M"&"N" St,7th to 10th St 
870703 WH Initial Haymarket Site Prep 
870304 WH 10th & Salt Creek Road Impr 
870303 WH USPS Parking Lot Reconstctn 
870204 WH Parking Garage #2 
870951 WH ITS & Dynamic Message Signs 
870202 WH Parking Garage #1 
870302 WH "M"&"N" St,7th to 10th St 
870204 WH Parking Garage #2 
870100 WH Arena 
870302 WH "M"&"N" St,7th to 10th St 
870203 WH Arena Parking Garage 
870100 WH Arena 

OV 1288318 
OV 1288318 
OV 1288318 
OV 1288318 
OV 1288318 
OV 1288318 
OV 1288318 
PV 1291676 
PV 1290651 
PV 1290657 
PV 1290667 
OV 1290618 
OV 1290620 

870100 WH Arena OV 1290621 
870100 WH Arena OV 1290625 
870100 WH Arena OV 1290626 
870102 WH DEC Advance OV 1290629 
870100 WH Arena OV 1290632 
870000 WH General Coordination OV 1290634 
870903 WH Jaylynn Site Purchase PV 1294250 
870903 WH Jaylynn Site Purchase PV 1294252 
870903 WH Jaylynn Site Purchase PV 1294251 
870903 WH Jaylynn Site Purchase PV 1294251 
870703 WH Initial Haymarket Site Prep PV 1293126 
870903 WH Jaylynn Site Purchase PV 1295828 
870903 WH Jaylynn Site Purchase PV 1295831 
870100 WH Arena OV 1293125 
870304 WH 10th & Salt Creek Road Impr PV 1295561 
870302 WH "M"&"N" St,7th to 10th St PV 1295347 
870203 WH Arena Parking Garage PV 1295562 
870100 WH Arena PV 1295563 

06095 W Haymarket 0 & M PV 1295956 
870703 WH Initial Haymarket Site Prep PV 1295559 
870302 WH "M"&"N" St,7th to 10th St PV 1295856 
870302 WH "M"&"N" St,7th to 10th St PV 1295856 
870302 WH "M"&"N" St,7th to 10th St PV 1295856 
870302 WH "M"&"N" St,7th to 10th St 
870302 WH "M"&"N" St,7th to 10th St 
870302 WH "M"&"N" St,7th to 10th St 

06095 W Haymarket 0 & M 

PV 1295856 
PV 1295856 
PV 1295856 
PV 1295954 

Amount 

Page 
Date 

5,527.32 
352.40 

331,377.14 
749,484.09 

15.83 
6,700.00 

598.00 
31,704.00 
99,178.67 
42,802.16 
30,649.61 
32,129.51 

7,683.80 
25,972.62 
15,006.05 
16,951.87 

2,459.11 
4,128.99 

10,519.16 
40,072.92 

600.00 
2,445.00 

20.92 
17.52 

10,281. 99 
27,500.00 

364,080.00 
1,502.18 

119,845.00 
61,683.51 
15,556.56 
16,666.00 

191,337.49 
500,160.60 

2,272.63 
4,952.28 
2,640.00 

553,809.00 
80,066.00 
17,404.00 
15,725.00 

600.00 
15,815.28 

128,874.69 
.41 

26.57 
4,676.00 
4,556.00 
7,647.00 
6,204.00 

22,188.00 
8,022.00 

23.76 

1 
- 08/04/11 

Payment Payment 
Date Number 

07/06/11 
07/06/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/07/11 
07/11/11 
07/13/11 
07/14/11 
07/14/11 
07/14/11 
07/14/11 
07/14/11 
07/14/11 
07/14/11 
07/14/11 
07/14/11 
07/14/11 
07/19/11 
07/19/11 
07/19/11 
07/19/11 
07/20/11 
07/21/11 
07/21/11 
07/21/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 
07/27/11 

449487 
449488 

45711 
45711 
45712 
45821 
45821 
45827 
45827 
45827 
45827 
45827 
45827 
45827 
45827 
45827 
45827 
45827 
45827 
45827 
22118 

449920 
45866 
45866 
45927 
45927 
45927 
45927 
45927 
45957 
45972 
45972 
22165 
22166 
22167 
22167 

450696 
22197 
22197 
46178 

451336 
451337 
451337 
451337 
451338 
451339 
451340 
451340 
451340 
451340 
451340 
451340 
451341 



Vendor 
Number Name 

102154 Public Building Commission 
102154 Public Building Commission 
108417 Citizen Information Center 
131481 Public Works Business Office 
131570 Erickson & Sederstrom PC 
131570 Erickson & Sederstrom PC 
594773 Alfred Benesch & Company 
595487 American Institute of Architects 
598142 Oborny Properties LLC 

38181 Judds Bros Construction Co 
185050 TCW Construction Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
308161 Midwest Right of Way Services Inc 
593485 Thought District Inc 
596743 SAIC Energy, Environ & Infrast LLC 

Grand 
total 

West Haymarket JPA Payment Register 
7/1/2011 through 7/31/2011 

Remark 

Account 10011 07/11 
Account 10011 07/11 
WHJPA video 6/3/11, 6/24/11 
Admin support,June'2011 
#27354,Negotiations to 6/30/11 
#27354,Negotiations to 6/30/11 
Geotech, 5/23-6/19/11 
Cust# 0380565531 
Temporary easement 
#870703,6/19-7/2/11 work 
#870304, 6/16-6/30/11 work 
June,2011 Arena consultants 
June'2011 Arena Prkg Garage 
June'2011 Ded Wrk Area LNC 
June'2011 Arena + 
June,2011 relocation servs,Jay 
10-JPA-0007 Ongoing Management 
Consulting for Febr,2011 

Project Description 

06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 

870000 WH General Coordination 
870903 WH Jaylynn Site Purchase 
870902 WH Alter Site Purchase 
870204 WH Parking Garage #2 

06095 W Haymarket 0 & M 

Do Doc 
Ty Number 

PV 1295958 
PV 1295958 
PV 1295945 
PV 1295351 
PV 1295930 
PV 1295930 
PV 1295346 
PV 1295950 

870302 WH "M"&"N" St,7th to lOth St PV 1295949 
870703 WH Initial Haymarket Site Prep OV 1295540 
870304 WH lOth & Salt Creek Road Impr OV 1295370 
870100 WH Arena 
870203 WH Arena Parking Garage 
870100 WH Arena 
870100 WH Arena 
870903 WH Jaylynn Site Purchase 

06095 W Haymarket 0 & M 
870000 WH General Coordination 

OV 1295360 
OV 1295362 
OV 1295363 
OV 1295367 
PV 1295564 
PV 1295960 
OV 1295710 

Page 2 
Date - 08/04/11 

Payment Payment 
Amount Date Number 

--------------- -------- -------

8.75 07/27/11 451342 
80.50 07/27/11 451342 

416.25 07/27/11 451343 
1,254.07 07/27/11 451344 
2,621.00 07/27/11 451345 
3,471.52 07/27/11 451345 

806.50 07/27/11 451346 
969.00 07/27/11 451347 
25.00 07/27/11 451348 

502,653.16 07/28/11 46216 
382,509.79 07/28/11 46313 

83,198.50 07/28/11 46330 
8,732.50 07/28/11 46330 
1,502.19 07/28/11 46330 

300,000.00 07/28/11 46330 
238.00 07/28/11 46335 

2,000.00 07/28/11 46409 
104,964.32 07/28/11 46432 

---------------

5,035,963.69 



8/4/2011 Public Works WHJPA Engineering Costs
7/1/11 through 7/31/11

Description Explanation Type Doc Num Fund Business Unit Object Sub Amount G/L Date
Design Engineering WH "M"&"N" St,7th to 10th St EU 320009 00951       870302 6153 130 2,219.00        7/14/2011
Design Engineering WH Core Area Roadway & Utility EU 320009 00951       870305 6153 130 798.05           7/14/2011
Design Engineering WH General Coordination EU 320009 00951       870000 6153 130 426.64           7/14/2011
Design Engineering WH HymktPkLot,FestSp&PedGrdStr EU 320009 00951       870201 6153 130 212.80           7/14/2011
Design Engineering WH Initial Haymarket Site Prep EU 320009 00951       870703 6153 130 1,010.85        7/14/2011
Design Engineering WH USPS Parking Lot Reconstctn EU 320009 00951       870303 6153 130 159.62           7/14/2011
Design Engineering WH 10th & Salt Creek Road Impr EU 320009 00951       870304 6153 130 8,941.36        7/14/2011
Design Engineering WH "M"&"N" St,7th to 10th St EU 321174 00951       870302 6153 130 6,528.37        7/28/2011
Design Engineering WH Amtrak Station EU 321174 00951       870906 6153 130 106.40           7/28/2011
Design Engineering WH Core Area Roadway & Utility EU 321174 00951       870305 6153 130 1,064.07        7/28/2011
Design Engineering WH General Coordination EU 321174 00951       870000 6153 130 923.91           7/28/2011
Design Engineering WH HymktPkLot,FestSp&PedGrdStr EU 321174 00951       870201 6153 130 319.23           7/28/2011
Design Engineering WH Initial Haymarket Site Prep EU 321174 00951       870703 6153 130 1,383.30        7/28/2011
Design Engineering WH ITS & Dynamic Message Signs EU 321174 00951       870951 6153 130 665.12           7/28/2011
Design Engineering WH Traffic Analysis EU 321174 00951       870306 6153 130 168.49           7/28/2011
Design Engineering WH USPS Parking Lot Reconstctn EU 321174 00951       870303 6153 130 266.02           7/28/2011
Design Engineering WH 10th & Salt Creek Road Impr EU 321174 00951       870304 6153 130 9,947.25        7/28/2011

35,140.48    

1 of 1



83410 Clty of Lincoln. NE 1 
JOB COST West Haymarket 08/04/11 
REP10 951 Job Cost Report 13:45:38 

As of July 31. 2011 

Total Avail ab 1 e Accounts Adjusted 
Budget Expend. Encumb. Balance Receivable Avail Bal 

------------------------------------------------------------ --------------- --------------- --------------- --------------- --------------- ---------------

00951 West Haymarket Capital Proj 
70090 West Haymarket Park 

870000 WH General Coordination 2.648.934 5.238.188 7.887.122- 7.887.122-
--------------- --------------- --------------- --------------- --------------- ---------------

70090 West Haymarket Park 2.648.934 5.238.188 7.887.122- 7.887.122-

70091 Arena 
870100 WH Arena 161.899.950 4.334.338 9.733.437 147.832.175 147.832.175 
870101 WH Arena Contingency 6.995.650 6.995.650 6.995.650 
870102 WH DEC Advance 171.434 1. 828.566 2.000.000- 2.000.000 
870203 WH Arena Parking Garage 10.352.100 146.803 567,612 9,637.685 9.637,685 

--------------- --------------- --------------- --------------- --------------- ---------------

70091 Arena 179.247.700 4.652,575 12,129,615 162.465,510 2,000,000 164.465,510 

70092 Parking 
870201 WH HymktPkLot,FestSp&PedGrdStr 14,089.426 76,046 1.505,967 12,507,413 12,507,413 
870202 WH Parking Garage #1 13.090.000 50,484 960,891 12,078,625 12,078,625 
870204 WH Parking Garage #2 15,072 406,966 422,038- 422.038-

--------------- --------------- --------------- --------------- --------------- ---------------

70092 Parking 27.179.426 141. 602 2.873,824 24,164,000 24.164.000 

70093 Roads 
870301 WH Charleston Bridge/Roadway 4,835.720 203.444 439.337 4,192,939 4.192.939 
870302 WH "M"&"N" St,7th to 10th St 2,280,000 367,769 510.414 1.401.817 1. 401. 817 
870303 WH USPS Parking Lot Reconstctn 885.000 104.199 592.422 188,379 188,379 
870304 WH 10th & Salt Creek Road Impr 3.412,000 2,301. 505 1. 066.888 43,607 43,607 
870305 WH Core Area Roadway & Utility 14,668,960 46.729 874.947 13,747.284 13,747,284 
870306 WH Traffic Analysis 51,285 73.147 124,432- 124,432-
870307 WH Streets cape 38.753 366,953 405.706- 405,706-
870308 WH Sun Va 11 ey Bl vd & West "0" 737,400 737.400 737.400 

--------------- --------------- --------------- --------------- --------------- ---------------

70093 Roads 26,819,080 3,113.684 3,924,108 19,781. 288 19.781,288 

70094 Pedestrian Ways 



83410 
JOBCOST 
REP10 951 

870401 WH Plaza 
870402 WH Canopy Phase II 

70094 Pedestr4an Ways 

70095 Ut4l4t4es 
870501 WH San4tary Sewer Relocation 
870502 WH F4ber Opt4c Comm & Other 

70095 Ut4l4t4es 

70096 Env4ronmental 

70096 

870601 WH NDEQ T-200 
870602 WH Voluntary Clean-up Program 
870603 WH Env4ronmental Contngy Pln 
870604 WH Other/M4scellaneous 
870605 WH Canopy Phase I-Lead Abatemt 

Env4ronmental 

70097 D4rt Mov4ng 

70097 

870701 WH Stmwtr Mtgtn-Sth&WstOf BNSF 
870703 WH In4t4al Haymarket Site Prep 
870704 WH Other Stormwater Mit4gation 

Dirt Moving 

70098 TIF Improvements 
870800 WH TIF Improvements 

70098 TIF Improvements 

70099 S4te Purchase 
870901 WH BNSF Land Acqu4s4t4on 

C4ty of L4ncoln, NE 
West Haymarket 

Job Cost Report 
As of July 31, 2011 

Total 
Budget 

1. 200,000 

---------------

1. 200,000 

1. 440,000 
650,880 

---------------

2,090,880 

978,000 
2,100,000 
2,400,000 

525,600 

- - - - - - - - - - - -"- --

6,003,600 

2,400,000 
2,088,360 
3,105,840 

7,594,200 

5,515,693 

5,515,693 

1. 000,000 

Expend. 

---------------

1.477,905 
357,628 

---------------

1. 835,533 

1. 505 ,677 
482,786 
78,870 

201,313 

---------------

2,268,646 

1. 930 .489 

1. 930,489 

1. 051. 054 

Encumb. 

---------------

138,786 
---------------

138,786 

43,992 
169,648 
159,392 
ll2,853 

---------------

485,885 

4,575,875 

4,575,875 

Avallable 
Balance 

1. 200,000 

---------------

1. 200,000 

37,905-
154,466 

---------------

ll6,561 

571,669-
1.447,566 
2,161. 738 

2ll.434 

---------------

3,249,069 

2.400,000 
4.418,004-
3,105,840 

1. 087 ,836 

5,515,693 

5,515,693 

51,054-

Accounts 
Rece4vable 

---------------

---------------

809,449 

---------------

809,449 

2 
08/04111 
13:45: 38 

Adjusted 
Avall Bal 

1. 200,000 

---------------

1. 200,000 

37,905-
154.466 

---------------

ll6,561 

237,780 
1.447,566 
2,161. 738 

2ll.434 

---------------

4,058,518 

2.400,000 
4,418,004-
3,105,840 

1. 087,836 

5,515,693 

5,515,693 

51,054-



83410 CHy of Ll nco 1 n . NE 3 
JOBCOST West Haymarket 08/04111 
REP10 951 Job Cost Report 13:45:38 

As of July 31. 2011 

Total Available Accounts Adjusted 
Budget Expend. Encumb. Balance Receivable Avail Bal 

------------------------------------------------------------ --------------- --------------- --------------- --------------- --------------- ---------------

00951 West Haymarket Capital Proj 
70099 Site Purchase 

870902 WH Alter Site Purchase 4.080.000 39.352 4.040.648 4.040.648 
870903 WH Jaylynn Site Purchase 3.080.000 1. 368 .109 16.838 1. 695.053 1. 695.053 
870904 WH UP Site Purchase 1. 000.000 1.326.248 326.248- 326.248-
870905 WH BNSF Canst. Rehab. Reloc 44.000.000 49.699.395 5.699.395- 5.699.395-
870906 WH Amtrak Station 1. 440.000 52.287 184.685 1. 203.028 1. 203.028 
870907 WH UP Track Mod West of Bridge 1. 236.000 105.114 1.130.886 1.130.886 
870908 WH Other Private Prop Acqstns 625.000 625.000 625.000 

--------------- --------------- --------------- --------------- --------~------ ---------------

70099 Site Purchase 56.461.000 53.641.559 201.523 2.617.918 2.617.918 

70100 Other Costs 
870951 WH ITS & Dynamic Message Signs 2.700.000 43.425 6.383 2.650.192 2.650.192 
870952 WH Community Space & Civic Art 1. 500.000 1. 500.000 1. 500.000 

--------------- --------------- --------------- --------------- --------------- ---------------

70100 Other Costs 4.200.000 43.425 6.383 4.150.192 4.150.192 

70105 Bond Related Costs 
870975 WH Miscellaneous 5.160.000 5.160.000 5.160.000 
870976 WH Line of Credit 52.500 52.500- 52.500-
870977 WH Series 1 JPA Debt 1. 535 .168 1.535.168- 1.535.168-
870978 WH Series 2 JPA Debt 1. 221. 802 1. 221. 802- 1. 221. 802-
870979 WH Series 3 JPA Debt 577.661 577.661- 577.661-
870980 WH Series 4 JPA Debt 

--------------- --------------- --------------- --------------- --------------- ---------------

70105 Bond Related Costs 5.160.000 3.387.131 1. 772.869 1. 772.869 

--------------- --------------- --------------- --------------- --------------- ---------------

00951 West Haymarket Capital Proj 321.471.579 73.663.578 29.574.187 218.233.814 2.809.449 221.043.263 



83410 
MARK 
JPAADMIN 

00950 
06095 

West Haymarket Reven 
W Haymarket 0 & M 

00950 West Haymarket Revenue 
06095 W Haymarket 0 & M 

11 Materials & Supplies 
5221 Office Supplies 
5261 Postage 
5323 Bldg Maint Supplies 

11 Materials & Supplies 

12 Other Services & Charges 
5621 Misc Contractual Services 
5624 Auditing Service 
5631 Data Processing Service 
5632 System Develop - I.S. 
5633 Software 
5642 Legal Services 
5643 Management Services 
5725 Mileage - Personal Vehicles 
5762 Photocopying 
5763 Printing 
5829 Telephone 
5928 Rent of Co/City Bldg Space 
5931 Parking Rent Bldg Comm 
5952 Advertising/Media Serv 

12 Other Services & Charges 

13 Capital Outlay - Equipment 
6069 Data Processing Equipment 
6072 Furniture & Fixtures 

13 Capital Outlay - Equipment 

06095 W Haymarket 0 & M 

City of Lincoln, NE 
West Haymarket JPA 

Operating Expenditure Report 
As of July 31, 2011 

ORIGINAL 
BUDGET 

5,000 

-------------
5,000 

330,612 
12,000 

20,000 

20,000 
92,043 
1,000 
1,000 

1,000 
1,900 

1,500 
-------------

481,055 

4,500 
11,000 

15,500 

501,555 

REAPPROP 
& ply ENC 

-------------

-------------

BUDGET 
REVISIONS 

----------

----------

TOTAL 

5,000 

---------------
5,000 

330,612 
12,000 

20,000 

20,000 
92,043 
1,000 
1,000 

1,000 
1,900 

1,500 
---------------

481,055 

4,500 
11,000 

15,500 

501,555 

YTD 
EXPEND 

240 
6,162 

125 
---------------

6,527 

213,977 
12,000 

1,008 

1,948 
36,092 
77,155 

507 
588 

886 
96 

2,024 
---------------

346,281 

2,461 
3,031 

5,492 

358,300 

1 
08/04/11 
13:42:35 

AVAILABLE 
BALANCE 

240-
1,162-

125-
-------------

1,527-

116,635 

1,008-
20,000 
1,948-

16,092-
14,888 
1,000 

493 
588-

1,000 
1,014 

96-
524-

-------------
134,774 

2,039 
7,969 

10,008 

143,255 



83410 
MARK 
JPAADMIN 

00950 
195011 

West Haymarket Reven 
JPA 2010A Debt Servi 

195011 JPA 2010A Debt Servic 
15 Debt Service 

6235 Bd Trustee Pmt-Interest 
6236 Note Principal 
6237 Note Interest 

15 Debt Service 

195011 JPA 2010A Debt Servic 

City of Lincoln, NE 
West Haymarket JPA 

Operating Expenditure Report 
As of July 31, 2011 

ORIGINAL 
BUDGET 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS 

3,579,079 
2,000,000 

2,397 

5,581,476 

5,581,476 

TOTAL 

3,579,079 
2,000,000 

2,397 

5,581,476 

5,581,476 

YTD 
EXPEND 

3,579,079 
2,000,000 

2,397 

5,581,476 

5,581,476 

2 
08/04/11 
13:42:35 

AVAILABLE 
BALANCE 



83410 
MARK 
JPAADMIN 

00950 
195021 

West Haymarket Reven 
JPA 2010B/C Debt Ser 

195021 JPA 2010B/C Debt Serv 
15 Debt Service 

6235 Bd Trustee Prnt-Interest 

15 Debt Service 

195021 JPA 2010B/C Debt Serv 

00950 West Haymarket Revenue 

City of Lincoln, NE 
West Haymarket JPA 

Operating Expenditure Report 
As of July 31, 2011 

ORIGINAL 
BUDGET 

501,555 

REAP PROP 
& ply ENe 

BUDGET 
REVISIONS 

3,165,607 

3,165,607 

3,165,607 

8,747,083 

TOTAL 

3,165,607 

3,165,607 

3,165,607 

9,248,638 

YTD 
EXPEND 

3,165,607 

3,165,607 

3,165,607 

9,105,383 

3 
08/04/11 
13:42:35 

AVAILABLE 
BALANCE 

143,255 



WH 11-60 Introduce:  7-29-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the attached Agreement of Purchase and Sale and Leaseback (“Agreement”) between3

the West Haymarket Joint Public Agency and USPS providing for the JPA’s purchase of the USPS4

Parcel for its appraised fair market value and the long term lease of the JPA Parcel to the USPS for5

nominal consideration, is hereby accepted and approved and the Chairperson of the West Haymarket6

Joint Public Agency Board of Representatives is hereby authorized to execute said Agreement on7

behalf of the JPA.8

The Chairperson is hereby further authorized to execute the Ground Lease attached to the9

Agreement as Exhibit C and all closing documents and other related documents necessary to10

implement the conveyance of the USPS Parcel to the JPA.11

The City Clerk is directed to return one fully executed original Agreement and a copy of this12

Resolution to Rick Peo, Chief Assistant City Attorney, for transmittal to Shirley Wheeler, United13

State Postal Service.14

Adopted this _____ day of July, 2011.15

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler
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AGREEMENT OF PURCHASE AND SALE AND LEASEBACK 

 
 

 THIS AGREEMENT OF PURCHASE AND SALE AND LEASEBACK ("Agreement") is entered 
into by the United States Postal Service ("USPS") and the West Haymarket Joint Public Agency, a political 
subdivision and body corporate and politic of the State of Nebraska ("Buyer").   

 
 

R E C I T A L S 

A. On or about April 17, 2000, the Buyer and USPS entered into a reciprocal REVOCABLE JOINT 
LICENSE AGREEMENT (“License”) for the use of each other’s property for parking.  A copy of the 
License is attached hereto and incorporated herein as Exhibit A.  The License is for a term of fifteen yeas 
and automatically renews itself every fifteen years. 

B.   The Buyer desires to purchase the parcel of land from the USPS which is the described and 
referred to in the License as USPS Parcel 3.  USPS Parcel 3 is an approximately 0.73 acre (31,982 square 
feet) parcel of real property generally located  south of the downtown Lincoln USPS Main Post Office and 
southwest of the intersection of North 7th Street and R Street and for this Agreement is referred to as the 
“USPS Parcel”.  The USPS Parcel is more particularly described in Exhibit B, which is attached hereto and 
incorporated herein by reference. 

C.     USPS  is willing to convey the USPS Parcel to the Buyer in exchange for the continued right to use 
that portion of the Buyer’s property as described and referred to in the License as City Parcel 1  which was 
set aside for the USPS designated 80 parking stalls and for this Agreement is referred to as the “JPA 
Parcel.” 

D.        Buyer is willing to provide the USPS with a ground  lease for a minimum duration of  fifty (50) 
years to continue its right to use the JPA Parcel (“Ground Lease”) in exchange for the USPS  Parcel.   A 
copy of the ground lease is attached hereto and incorporated herein as Exhibit C.  

 
1.  AGREEMENT TO SELL AND PURCHASE 

 
 1.1 The Property. USPS Parcel does not have a specified street address but is located 
southwest of the intersection of North 7th Street and R Street south of the downtown Lincoln USPS Main 
Post Office located at 700 R Street, Lincoln, Nebraska.  USPS agrees to sell the USPS Parcel as more 
particularly described in Exhibit B, together with any improvements constructed thereon, to Buyer, and 
Buyer agrees to purchase the Property from USPS, on the terms and conditions contained in this 
Agreement.  This Agreement becomes effective on the date executed by USPS ("Effective Date").   
 
 1.2 Closing Date.  The Closing Date shall occur on or before August 12, 2011, unless 
extended by the mutual written agreement of the parties.   
 

1.3 Buyer's Right to Terminate.  Buyer may terminate this Agreement for any reason 
whatsoever by written notice received by USPS prior to 5:00 p.m. on August 8, 2011 (“Contingency 
Removal Date”) at which time Closing Agent will return the Deposit, as defined in ¶ 2.2.1, below, to 
Buyer, and neither party shall have any further obligations to or rights against the other except USPS's 
rights to indemnification under ¶ 4.1.1, and its rights to documents under ¶ 4.2.1, and in any attachments 
hereto. 

 
1.4 Failure to Terminate.  If Buyer fails to terminate this Agreement pursuant to ¶ 1.3, then 

(a) Buyer shall pay to USPS any additional deposit amount as required by ¶ 2.2.1, (b) the Deposit shall be 
non-refundable, except as provided in ¶¶ 3.2, 6.11, and in any attachment hereto, and (c) Buyer shall be 
deemed to represent to USPS that (i) Buyer has concluded whatever investigation it desires in accordance 
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with ¶ 4.1 or otherwise; and (ii) Buyer is satisfied with the condition of title except as timely objected to 
pursuant to ¶ 3.2. 
 
2. PURCHASE PRICE 
 
 2.1 Amount of Purchase Price.  The Purchase Price for the Property is its appraised fair 
market value of $___________.  
 
 2.2 Terms of Payment.  Buyer shall pay USPS the Purchase Price as follows: 
  2.2.1 Deposit.  Upon Buyer's execution and delivery of this Agreement, Buyer shall 
pay USPS a Deposit of $5,000.  Payment shall be made to the Closing Agent defined in ¶ 5.2.  Closing 
Agent will hold the Deposit in escrow by promptly placing the Deposit in an interest-bearing bank account; 
Closing Agent will provide the parties with all specific information concerning this account, including bank 
name, account number, etc.  Closing Agent will return the Deposit to Buyer if either party elects to 
terminate this Agreement pursuant to ¶ 3.2, or if Buyer elects to terminate the Agreement pursuant to ¶ 1.3 
or ¶ 6.11.  Closing Agent will forward the Deposit to USPS upon any default by Buyer pursuant to ¶ 6.4 
and ¶ 6.9. 
  2.2.2 Balance of Purchase Price. Buyer shall pay USPS the unpaid balance of the 
Purchase Price on the Closing Date in accordance with section 5. 
 
3. TITLE 
 
 3.1 Condition of Title.  At Closing, USPS shall convey the Property to Buyer by Quit Claim 
Deed  
 
 3.2 Objections to Title.  Buyer shall notify USPS promptly of any exception regarding 
USPS's title, whether reflected on a survey or title report obtained by Buyer or otherwise.  Until the 
Contingency Removal Date, Buyer or USPS may elect to terminate the Agreement, or they may reach a 
written agreement as to steps to take to satisfy Buyer's objections.  After the Contingency Removal Date, 
Buyer understands it shall have no right to object to the condition of title, unless USPS has failed to take 
actions as agreed upon, in which case Buyer may terminate the Agreement.  If either party elects to 
terminate this Agreement pursuant hereto, Closing Agent shall return the Deposit to Buyer, and neither 
party shall have any further obligations to or rights against the other except the USPS's rights to 
indemnification under ¶ 4.1.1 and its rights to documents under ¶¶ 4.1.2 and 4.2.1, and in any attachments 
hereto. 
 
4. CONDITION OF REAL PROPERTY 
 
 4.1 Buyer's Right of Entry.  USPS grants permission to Buyer and its agents to enter upon the 
Property, subject to notice to and approval by USPS, during the Contingency Period (which begins on the 
Effective Date and ends at 5:00 p.m. on the Contingency Removal Date) to investigate every aspect of the 
condition and status of the Property, including, without limitation, consistency with zoning and use 
limitations, construction of the improvements, the existence and availability of utility connections, soil and 
groundwater conditions, the presence of underground storage tanks and hazardous wastes or substances, 
and compliance or consistency with permits, approvals, and applications of or to governmental agencies in 
connection with the Property.  After conducting any such investigation, Buyer, at its sole expense, shall 
restore the Property to the condition that it was in prior to the investigation, unless USPS expressly permits 
otherwise.   
  4.1.1 Buyer's Indemnity.  Buyer shall indemnify USPS from and against any claims, 
liens, costs (including attorneys' fees or allocated costs of in-house counsel), liabilities, damages, losses, or 
causes of action of whatever kind or nature (collectively "Claims") arising out of or in any way connected, 
directly or indirectly, with Buyer's, its employees', agents', or contractors' performance or nonperformance 
hereunder as a result of entry on the Property.  Buyer agrees to comply with all laws, regulations, and 
orders of government agencies pertaining to the presence or suspected presence of hazardous wastes or 
substances on or about the Property or groundwater, and shall indemnify USPS, and shall waive any of its 
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own Claims against USPS, from and against any Claim arising in connection with the release of any 
hazardous wastes or substances arising out of or related to Buyer's activities on the Property, including any 
liability under the Comprehensive Environmental Response Compensation and Liability Act of 1980, as 
amended, or any other federal, state or local law, ordinance, or regulation pertaining to the presence or 
release of hazardous wastes or substances to the environment from or at the Property. 

4.1.2 Studies and Reports/Nondisclosure.  All reports, studies, and analyses, including 
environmental audits ("Reports"), obtained or prepared by Buyer relating to the Property shall be 
conspicuously labeled as a draft, and copies shall promptly be delivered to USPS.  Prior to Closing, Buyer 
shall not disclose any Report to any party except pursuant to applicable statutory or regulatory requirements 
or the written consent of USPS, provided that Buyer may furnish a copy of the Reports, subject to this 
nondisclosure provision, to Buyer's potential mortgagees or investors, or to any consultants who prepare or 
review a Report.  If the sale under this Agreement does not close for any reason, Buyer shall promptly 
deliver all copies of the Reports to USPS, which shall become the exclusive property of USPS. 
 

4.2 USPS's Representations and Warranties. 
  4.2.1  Representations and Information provided to Buyer.   USPS's Representative(s) 
is/are Shirley Wheeler.  USPS's responsibilities under this Agreement extends only to information or 
documents that USPS’s Representative(s), without investigation or inquiry of any kind, are personally 
aware of or have in their direct possession, and not information or documents USPS may have in its 
possession generally. 

 USPS has not given any person or entity an option, right of first refusal, or other right to purchase 
the Property. 

 To USPS's knowledge, there is no material litigation concerning the Property. 
 Excepting appraisals, internal memoranda, valuation documents and similar documents, USPS 

shall promptly make available to Buyer for inspection and copying copies of all surveys, title 
insurance policies, plans, specifications, certificates of occupancy, permits, and licenses related 
to the construction, occupancy, or use of the Property, and copies of all contracts relating to 
operation of the Property, such as service and/or maintenance contracts and management 
agreements ("Contracts").  

 After the Contingency Removal Date, USPS shall not, without Buyer's prior written consent, 
extend or modify any Contract or enter into any new Contracts unless cancelable on not more 
than thirty (30) days' notice.  

 USPS will provide notice to Buyer of any asbestos-containing building materials, underground 
storage tanks, or disposals or releases of hazardous or toxic contaminants or petroleum products, 
on or from the Property, which are known to USPS. 

All information and documents provided by USPS, which are without warranty of any kind whatsoever, 
are subject to the nondisclosure requirements of ¶ 4.1.2, and all copies shall promptly be returned to USPS 
if the transaction under this Agreement fails to close for any reason. 

  4.2.2 No Warranties.  No representation, warranty, agreement, or promise, if any, 
made by any person acting on behalf of USPS, which is not contained in this Agreement, shall be binding 
on USPS.  Buyer agrees that USPS is not responsible for the acts and/or omissions of predecessors in title 
or management of the Property before USPS's acquisition of the Property.  Except for those warranties and 
representations expressly set forth in this Agreement, Buyer understands that the sale provided for herein is 
made without any warranty by USPS, express or implied, as to the Property's development potential or 
zoning, the quality of the labor and/or materials included in any of the improvements, the nature, size, or 
quality of the Property or fitness for any particular purpose, the accuracy of any provided plats or plans, the 
Property's compliance with applicable laws, regulations, or codes, or the presence or suspected presence of 
underground storage tanks, piping, or hazardous wastes or substances on or about the Property or 
groundwater, including asbestos-containing material or lead-based paint. 
   
 4.3 AS-IS WHERE-IS Purchase.  Buyer acknowledges that Buyer has inspected the Property 
and any improvements, and that Buyer agrees to purchase the Property in its AS-IS, WHERE-IS condition 
WITH ALL FAULTS, whether or not specifically raised herein or by attachment, without recourse, 
liability, or indemnification of any type from USPS, which includes but is not limited to hazardous 
substances and/or environmental contamination on the Property.  In no event shall the Purchase Price be 
reduced or the sale rescinded if the Property fails to correspond to the standard expected, or if Buyer's costs 
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associated with its study and/or use of the Property exceed projections.  With regards to the environmental 
condition of the Property, in the event the Buyer discovers environmental contamination and/or hazardous 
substances on the property that require environmental investigation, response, remediation, storage and/or 
disposal, and in any way cause the Buyer to incur cost after the date of closing, the Buyer shall further 
indemnify, defend and hold harmless the USPS, its officers, employees, agents, successors, and assigns 
(“USPS Indemnitees”), from and against all liabilities, claims , losses, oblations, damages, penalties, causes 
of action, costs and expenses, including but not limited to reasonable legal, accounting, consulting, 
engineering, expert fees, asserted against any of the USPS Indemnitees, regarding the environmental 
condition of the Property.  The Buyer acknowledges that this indemnification survives closing. 
 
4.3.1 Buyer's Waiver of Claims.  Buyer agrees that USPS shall not be liable to Buyer or its successors or 
assigns on account of any errors, omissions, or construction defects ("Errors") for work performed by 
contractors and consultants in connection with the Property.  USPS hereby assigns to Buyer, effective upon 
Closing, any and all claims, under contract, tort, or otherwise, it may have for any such Errors, and Buyer 
agrees to look solely and directly to USPS's contractors or consultants for any relief for such Errors 
 
 
5. CLOSING 
 
 5.1 Closing.  As of the Closing Date specified in ¶ 1.2, Buyer shall secure its own insurance, 
have all utilities transferred to its name, and assume all other responsibilities of ownership, including, 
without limitation, responsibility for utility payments, taxes and assessments, and for personal injury, 
property damage, or any loss or damage of any type which relate to the Property.   
 
 5.2 Closing Agent.  The parties name Sonya Bailey, First American Title to serve as Escrow 
Holder or Closing Agent ("Closing Agent").  Closing Agent’s address is 1125 17th Street, Suite 750, 
Denver CO 80202.  On the Closing Date, the Closing Agent shall record the deed in accordance with local 
law, and shall provide USPS the balance of the Purchase Price, less any charges as provided under this 
Agreement.   
 
 5.3 Closing Documents.  On or before the Closing Date, the parties will deliver the following 
documents and payments to the Closing Agent: 
 
 (a) USPS shall deliver a Deed conveying the Property in accordance with the Agreement. 
 (b) USPS shall deliver an executed assignment of the Leases, if any. 

 (c) USPS shall deliver an executed assignment of all Contracts which Buyer has elected to assume, 
if any. 

 (d) Buyer shall provide the balance of the Purchase Price, and execute all documents executed by 
USPS that assign Leases and Contracts to Buyer. 

 
5.4 Reserved 

 
 5.5 Further Documents.  USPS and Buyer hereby instruct the Closing Agent to use the 
Agreement as closing instructions.  Each party shall perform such other actions or deliver such other 
documents, including additional closing instructions, as may be reasonable and necessary to complete the 
sale under the Agreement.  Terms of the Agreement shall prevail over any inconsistent additional 
instruction, unless Buyer and USPS waive the inconsistency in writing. 
 
 5.6 Prorations.  All items of income and expense, including taxes and assessments, if any, 
shall be prorated as of the date of Closing.  Expense items undetermined as of the Closing Date, including, 
but not limited to, assessments and water and sewer charges, shall be prorated based on the prior month's or 
year's amount or on other available information.  The parties shall make adjustments after Closing when the 
actual expenses become known. 
 
 5.7 Costs.   Buyer shall pay all of the closing costs which includes but not limited to the 
Closing Agent’s fees.  In the event of a termination, if there are fees due the Closing Agent, Buyer's  fees 
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shall be deducted from any refund of the Deposit under ¶¶ 3.2, 6.11 or by attachment hereto.  Buyer agrees 
that USPS is not responsible for any other costs related to this transaction, including, without limitation, 
title evidence and costs, property surveys, insurance of any kind, taxes, recording fees and stamps, or 
environmental assessments, which costs shall not be credited towards the purchase price.  

  
 5.8 Leaseback by USPS and Termination of License    

(a)  At closing, Buyer shall lease its Property to the USPS for parking for a term of fifty 
years with xxxx renewal options.  The rental rate shall be one (1) dollar per year.  The lease agreement 
shall be in the Ground Lease form attached hereto as Exhibit   
  (b)  This Agreement and closing is contingent upon the Buyer and USPS executing a 
Ground Lease, attached as Exhibit to this Agreement. 
 
  (c)   The Parties agree that upon execution of the Ground Lease, the License shall 
terminate. 
 
 5.9 Other Covenants. 

a. If the Property, in whole or in part, contains wetlands or is located in a 100-year 
floodplain, the instrument of conveyance must reference same and state that the Property may be restricted 
in use pursuant to federal, state, or local wetland and/or floodplain regulations. 

b.  Reserved 
 

5.10 Possession.  Possession of the Property shall be delivered to Buyer at Closing. 
 

6. MISCELLANEOUS 
 
 6.1 Entire Agreement.  This Agreement: (i) integrates all terms and conditions mentioned 
herein and in all amendments, (ii) supersedes all oral negotiations and prior writings with respect to the 
subject matter hereof, and (iii) is intended by the parties to be the complete and exclusive statement of the 
terms agreed to by the parties.  This Agreement may only be amended by a written document that expressly 
refers to this Agreement and that is signed by both parties. 
 
 6.2 Authority to Execute.  Buyer and USPS represent, and Buyer shall attach to this 
Agreement documentary evidence thereto, that the person executing this Agreement on their behalf is fully 
authorized to do so and to bind the respective party to the terms herein.  As part of the attachment, Buyer 
shall indicate how it operates, e.g., as an individual, partnership, or corporation. 
 
 6.3 Notices.  Any notices required by this Agreement shall be effective if made in writing 
and either delivered directly; sent by certified or registered mail, return receipt requested; or sent by USPS 
Express Mail to the following: 
 
 Buyer:  West Haymarket Joint Public Agency 
   Attention:  City Attorney 
   Address:  555 South 10th Street, Suite 300, Lincoln, NE  68508 
   Telephone:  402-441-7281 
   Facsimile:   402-441-8812 
 
 USPS:  United States Postal Service 
   Attention:  Shirley Wheeler 
   Address:  7500 East 53rd Place, Suite 1108, Denver, CO  80266-9918 
   Telephone: 303-227-5697 
   Facsimile: 651-675-1691 
 
All notices shall be deemed received on the date of the return receipt or acknowledgment of delivery.  
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 6.4 Assignment.  Any assignment by Buyer without the prior written consent of USPS, which 
USPS may grant or withhold in its sole and absolute discretion, shall be null and void.  At USPS's election, 
any such purported assignment shall constitute a default by Buyer, for which USPS may terminate this 
Agreement, and, notwithstanding ¶¶ 3.2, 6.11 and any attachment, retain the Deposit as liquidated damages 
in accordance with ¶ 6.9.1. 
 
 6.5 Survival of Agreement.  The terms, conditions, indemnifications, representations, and 
warranties contained in this Agreement shall survive the Closing, and shall be binding upon and shall inure 
to the benefit of the successors and permitted assigns of the parties. 
 
 6.6 No Recordation.  No document relating to the subject matter hereof shall be recorded 
without the prior written approval by USPS. 
 
 6.7 Governing Law.  This Agreement shall be governed and interpreted in accordance with 
federal law. 
 
 6.8 Construction.  USPS and Buyer acknowledge that each party has reviewed this 
Agreement and that the normal rule of construction that provides for ambiguities to be resolved against the 
drafting party shall not apply to the interpretation of this Agreement.  This Agreement shall be construed 
neither for nor against USPS or Buyer, but shall be given a reasonable interpretation in accordance with the 
plain meaning of its terms. 
 

6.9 Default; Damages. This provision does not limit any obligations or indemnities of the 
parties contained elsewhere in this Agreement. 

6.9.1 Default by Buyer. In the event the sale of the Property does not close as provided 
herein because of a default of Buyer, including the Buyer delaying closing for any reason unless the delay 
is agreed to in writing in advance by USPS, USPS may terminate all rights of Buyer to purchase the 
Property, and Closing Agent shall forward the Deposit to USPS, and USPS shall receive and retain the 
Deposit as liquidated and agreed upon damages as USPS's sole remedy for such default.  Buyer and USPS 
understand the impracticality and difficulty of fixing USPS's actual damages in the event of such default, 
and the parties therefore agree that the Deposit represents a reasonable estimate of the actual damages 
which USPS would incur. 

6.9.2 Default by USPS. In the event of default by USPS, Closing Agent shall return 
the Deposit to Buyer.  Under no circumstances shall Buyer be entitled to actual, special, or consequential 
damages, including, but not limited to, anticipated profits. 

6.9.3 No Specific Performance. Under no circumstances shall Buyer be entitled to 
specific performance of this Agreement. 
  

6.10  Destruction of Property.  In the event that destruction or damage exceeding normal wear 
and tear occurs to the Property prior to Closing, USPS may, at its sole option, elect to restore the Property 
to its condition prior to said damage or destruction, or to such lesser condition acceptable to Buyer.  If 
USPS does not so restore the Property, Buyer may elect to terminate this Agreement, in which case the 
Closing Agent shall return the Deposit to Buyer, and neither party shall have any rights against or 
obligations to the other party except USPS's rights to indemnification under ¶ 4.1.1 and its rights to 
documents under ¶¶ 4.1.2 and 4.2.1, and in any attachments hereto.  If USPS restores the Property, or if 
Buyer elects not to terminate despite USPS's non-restoration, the Agreement shall continue in full force and 
effect with no reduction in Purchase Price, except the Closing Date shall be extended to allow for any 
restoration by USPS. 
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IN WITNESS WHEREOF, the parties hereby execute this Agreement. 
 
 
BUYER:   West Haymarket Joint Public Agency 
 
Date: ______________________________ 
 
 
 ________________________________________________________ 
By: Jayne Snyder  
Its: Chair of the Board of Representatives of the West Haymarket Joint Public Agency  
 
 
USPS:  United States Postal Service 
 
Date:  ______________________________  
 
 
 _______________________________________________________ 
By:  
Its: Contracting Officer 

 



EXHIBIT A

REVOCABLE JOINT LICENSE AGREEMENT 

This REVOCABLE JOINT LICENSE AGREEMENT (hereinafter "Agreement"), is 

made and entered into by and between the City of Lincoln, Nebraska, a municipal 

corporation, (hereinafter "City"), and the United States Postal Service (hereinafter 

"USPS"), an independent establishment of the of the Executive Branch of the United 

States Government, and its successors and assignees, in accordance with the terms 

and conditions described herein and contained in the Exhibits, and Addendums 

attached hereto and incorporated herein. 

1. PURPOSE OF THIS AGREEMENT 

The City is the owner or long-term lessee of land generally located at 7th and "R", 

Streets, (hereinafter the "City Parcel") which is legally described in Exhibit A, (Parcels 

numbered 1 & 2) attached hereto and incorporated herein. The USPS is the owner of a 

parcel of land generally located at ih and uR" Streets, (hereinafter the "USPS Parcel", 

Parcel numbered 3) which is legally described in Exhibit A, attached hereto and 

incorporated herein. Parcel No.1 is presently unimproved. An asphalt-surfaced parking 

lot will be constructed by the City on City Parcel No.1. City Parcel No.2 is presently 

used as a public parking lot. The USPS Parcel is presently used as an employee 

parking lot by USPS employees. A concrete wall (hereinafter the "Wall"), approximately 

eight feet high, separates Parcels 1 & 2 from Parcel 3. The location of the Wall is shown 

in Exhibit A, which is attached hereto and incorporated herein. 

The City contacted the USPS in an effort to determine whether the USPS could 

provide assistance to the City with regard to a shortage of public parking in the 

Haymarket Business District. The City requested the USPS to make the USPS Parcel 

1 



EXHIBIT A

available for parking to the members of the general public, and the City offered to make 

the City Parcel No. 1 available for parking by USPS employees. The primary purpose 

of this Agreement is to provide a license to the City in order to allow it and members of 

the general public to enter upon the USPS Parcel and to use a portion of the USPS 

Parcel which is identified in Exhibit A, attached hereto and incorporated herein, for 

public parking. Similarly, this agreement is to provide a license to the USPS and its 

employees to enter upon the City Parcel and use the parking spaces identified in Exhibit 

A for employee parking. 

In order to effectuate the primary purpose of this agreement, it will be necessary 

to remove the Wall which divides the City Parcel and the USPS Parcel, and to construct 

other improvements in order to provide ingress and egress between the two parking 

lots. The conceptual plans for these improvements are more fully shown in Exhibit A 

attached hereto and incorporated herein. The secondary purpose of this agreement is 

to set forth the terms, conditions, obligations, and responsibilities between the parties 

concerning the removal of the Wall separating the parcels, and the related construction 

of the parking lots on Parcel 1 and any improvements to the City and USPS parking lots 

on Parcels 2 and 3 respectively. 

2. DESCRIPTION OF PROPERTY AFFECTED & EXHIBITS: 

Exhibit A-
Parcels 1 & 2- City Parcel, 
Parcel 3- USPS Parcel, 
Wall Location, 
USPS new Designated Parking Spaces on Parcel 1, 
Parking Lot Improvements (Plans & Specifications to be provided by City to 
USPS for review and approval prior to any construction.) 

3. TERM 
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This Agreement is for a term of fifteen years beginning / / . The 

Agreement shall automatically renew itself every fifteen years thereafter unless written 

notice of termination is sent via certified mail, return receipt requested, six months prior 

to the end of the term, by either party to the other, to the individuals at the addresses 

set forth in Paragraph 7 below: 

The license term shall not commence until the City has obtained ownership of 
Parcel No. 1 and furnishes the USPS with evidence of said ownership. This 
condition is not subject to Paragraph 5.L. below. 

4. PAYMENTS. 

Consideration for this agreement is $1.00 payable to the USPS. 

5. OTHER PROVISIONS. 

By entering into this Agreement, the parties agree to the following additional 

provisions: 

A. Construction of the Parking Lot Improvements. 

(1) The City agrees to abide by the Construction Rider (Addendum 1), 
attached hereto and incorporated herein, Plans and Specifications, 
and Drawings for construction of the Parking Lot Improvements. For 
the purpose of this Agreement, the construction of parking lot 
improvements includes removal of the wall and construction of other 
improvements as to be identified and provided by the City to the 
USPS for review and approval prior to any construction. Said Plans 
and Specifications will become a part of this Agreement once 
finalized and approved by USPS. In addition to the attached 
Addendum's and Documents, the parties agree as follows: 

(a) Staged Construction of the New Parking Lot: 
Construction will be a phased construction. The City and/or its 
contractor will construct the Parking lot on Parcel No. 1 first. 
USPS will continue to have sole use of Parcel NO.3 for parking 
until such time as the parking lot on Parcel 1 is completed and 
turned over to the USPS for use. The last phase of 
construction will take place on Parcel NO.3 in order not to 
disrupt USPS use of the USPS Parcel. 
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(b) The City shall select and contract with a general contractor or 
contractors to construct the Parking Lot Improvements in 
accordance with the City's competitive bidding procedures; 

(i) Any such contractor is required to provide both performance 
and payment bonds in the full amount of the contract; 

(ii) Right of entry- The USPS does hereby grant the City and/or 
the contractor or contractors hired by the City pursuant to 
this Agreement, permission to enter upon the USPS Parcel 
for construction, maintenance, and reconstruction of the 
Parking Lot Improvements and appurtenances thereto for 
the sole purpose of construction and maintenance of utilities 
related thereto. 

(iii) Any such contractor shall be required to obtain an insurance 
policy which includes coverage for comprehensive general 
liability, including but not limited to standard blasting or 
explosion coverage, standard collapse coverage, standard 
underground coverage, completed operations and 
automobile liability. The minimum acceptable amounts of 
liability coverage are bodily injury, $1,000,000 per person, 
$1,000,000 per occurrence; property damage, $1,000,000 
each occurrence, and $2,000,000 aggregate. The insurance 
shall name both the City and USPS as additional insureds. 
Such policy shall be endorsed to reflect contractual liability 
specifically relating to the indemnity provisions of this 
agreement. This insurance shall remain in effect until the 
completion of both the Parking Lot Improvements and all 
environmental testing and remediation associated therewith. 
The contractor or contractors shall furnish the City and 
USPS a certificate of insurance reflecting the policies as 
required above. Such certificate shall include an 
endorsement that the public liability insurance includes all 
extensions of coverage required and shall state that the 
insurance company shall give the City and USPS a minimum 
of 30 days written notice before cancellation of or any 
material changes in any of the policies. A failure of the City 
to enforce this insurance requirement upon its contractor 
shall cause the USPS to cancel this Agreement in 
accordance with Paragraph 5.L below. 

(2) Access to USPS Property. Upon execution of this Agreement, the 
USPS shall permit the City and its authorized representatives to enter 
in, over and upon the USPS Parcel for the purpose of performing 
surveys, environmental tests, surface tests, boring and soil condition 
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tests, and for any other necessary fact finding and preliminary steps 
for the preparation of the final Construction Documents for the 
parking lot improvements. This provision is subject to the insurance 
provisions above, and indemnity provisions of this Agreement, 
specifically, Paragraphs 5.B.(5), and 5.1. 

(3) Review of Construction Documents and Construction Schedule. The 
Construction Documents for the parking lot improvements which 
include but are not limited to the technical drawings, schedules, 
diagrams, construction plan, and Plans and Specifications setting 
forth in detail the requirements for construction of the parking lot 
improvements (hereinafter "Construction Documents"), shall be 
submitted to the USPS Contracting Officer for his review and 
approval prior to award of a construction contract. Similarly, the 
Contractor's proposed construction schedule shall be submitted to 
the USPS Contracting Officer for his review and approval. The 
Contracting Officer shall approve or reject the Construction 
Documents, and the Contractor's construction schedule within (14) 
calendar days after receipt of the same. If the USPS 'disapproves the 
Construction Documents and/or the Contractor's Construction 
Schedule, the USPS shall set forth in writing the reasons for such 
disapproval and thereafter the USPS and the City shall work in good 
faith to reach agreement of the changes, if any, to the Construction 
Documents, and/ Contractor's construction schedule. The failure of 
the USPS to approve or reject the Construction Documents and/or 
Contractor's construction schedule within (14) calendar days shall 
constitute approval thereof. The review and approval of the above 
documents shall not be construed as relieving the City and/or its 
Architect Engineer and/or its Contractor of responsibility for any 
errors, deficiencies, or problems in design and/or construction. 
Additionally, the review and approval of these documents shall not 
make the USPS liable and/or responsible for errors, design 
deficiencies, and/or design errors. 

B. Environmental Conditions. 

The license term shall not commence until the USPS receives notice 
which is acceptable to the USPS from the City by certified mail at the 
office of the Contracting Officer, and the City receives written concurrence 
from the USPS that it agrees that these actions have occurred and that 
the license term should commence: 

(1) As used in this Paragraph B., the following terms have the following 
meanings: 

5 



EXHIBIT A

(a) "Hazardous Materials" shall mean: (i) any toxic substance or 
hazardous waste, substance or related material, or any 
pollutant or contaminant which is or may hereafter be 
defined as or included in the definition of "hazardous 
substances," "toxic substances," "hazardous materials," 
"hazardous waste" or words of similar import under any and 
all environmental laws or legal requirements, including, but 
not limited to, the Comprehensive Environmental Response, 
Compensation and Liability Act of 1980, as amended, 42 
U.S.C. §9601, et seq.; the Hazardous Materials 
Transportation Act as amended 49 U.S.C. §1801, et seq.; 
the Resource Conservation and Recovery Act, as amended 
42 U.S.C. §6901, et seq.; and the Federal Water Pollution 
Control Act, as amended, 33 U.S.C. §1251 et seq.; (ii) 
petroleum, radon gas, asbestos in any form which is or could 
become friable, urea formaldehyde foam insulation, 
transformers or the equipment which contain dielectric fluid 
containing levels of polychlorinated biphenyls in excess of 
federal, state or local safety guidelines, whicnever are more 
stringent; or (iii) any substance, gas material or chemical 
which is or may hereafter be defined as or included in the 
definition of "hazardous substances," "toxic substances," 
"hazardous materials," "hazardous waste" or words of similar 
import under any environmental law or legal requirement, 
including, but not limited to, the Comprehensive 
Environmental Response, Compensation and Liability Act of 
1980, as amended, 42 U.S.C. §9601, et seq.; the Hazardous 
Materials Transportation Act as amended 49 U.S.C. §1801, 
et seq.; the Resource Conservation and Recovery Act, as 
amended 42 U.S.C. §6901, et seq.; and the Federal Water 
Pollution Control Act, as amended, 33 U.S.C. §1251 et seq. 

(b) "Environmental Laws" shall mean any and all applicable 
federal, state or local statutes, laws, ordinances, rules or 
regulations, relating to protection of human health or the 
environment, including without limitation: a) all laws relating 
to reporting, licensing, permitting, investigation or 
remediation of emissions, discharges, releases or 
threatened releases of hazardous materials into the air, 
surface water, groundwater or land, or relating to the 
manufacture, processing, distribution, use treatment, 
storage, disposal, transport or handling of hazardous 
materials; and b) all laws pertaining to the protection of the 
health and safety of employees or the public. 
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(c) "Release" shall mean any discharge, disposal, spill, release, 
contamination or similar occurrence of Hazardous Materials 
which occurred in, on, or under the premises present in such 
quantities as would require remediation under any 
Environmental Laws as are in effect on the date of this 
agreement. 

(d) "Phase 1/ Environmental Assessment" shall mean HWS 
Consulting Group, Inc. (hereinafter "Consultant") Phase 1/ 
Environmental Assessment dated August 1998. 

(e) Nebraska Department of Environmental Quality (NDEQ) 
Findings Letter shall mean NDEQ's evaluation of the Phase 
II Environmental Assessment as set forth in the February 12, 
1999 letter from David Chambers, Nebraska Department of 
Environmental Quality, to Rick Peo, City Attorney's Office. 

(2) The City agrees to comply with all applicable Environmental Laws 
in connection with the construction activities associated with the 
removal of the wall, and parking lot improvements. 

(3) The City shall remove and properly dispose of, at its sole liability 
and expense, any contaminated soil and/or water, or other 
hazardous materials, and soils, which may be encountered either 
on the USPS Parcel or the City Parcel's, in implementing its 
construction plans for the alterations and improvements identified in 
the Agreement which includes but is not limited to the Construction 
Rider, Addendums, Plans and SpeCifications, and Drawings, to this 
Agreement. The City will also provide USPS with copies of any 
studies, reports or investigations dealing with any contamination 
found. In furtherance of this agreement, the City agrees to the 
following: 

(a) The City will excavate and remove all hazardous materials, 
soils and/or water that are required by any and all 
Environmental Laws; 

(b) The City shall excavate and remove all hazardous materials, 
and/or soils and/or water in the areas identified by any State 
or Federal Agencies for remediation in accordance with the 
environmental laws as set forth in Paragraph (2) above, so 
that there is either no evidence of contamination or 
hazardous materials, or in the alternative, so that the level of 
contamination is acceptable to ail appropriate State and 
Federal Agencies and in accordance with applicable 
environmental laws. In carrying out the provisions of this 

7 



EXHIBIT A

subparagraph, the City shall demonstrate in a manner set 
forth below to the USPS that there is no evidence of 
contamination or hazardous materials or that the level of 
contamination meets the requirements of appropriate State 
or Federal Agencies and applicable environmental laws: 

(c) The City shall provide the USPS with copies of all 
environmental studies and reports generated by any 
environmental assessments, tests, studies, measurements 
or analyses, conducted by or at the direction of the City 
and/or its designees in complying with the provisions of this 
sub-paragraph. The City shall also provide copies of such 
environmental studies and reports, where required by law or 
regulation, to the applicable State and/or Federal Agencies 
for review. With respect to the requirements of this 
subparagraph, USPS acknowledges that USPS has been 
provided with a copy of the Phase II Environmental 
Assessment and the NDEQ Findings Letter. -

(4) The City shall obtain from the appropriate State or Federal agency 
a letter stating that the USPS and/or its assignee is an innocent 
party and not a responsible person or party under any and all 
federal and state environmental laws for any release of hazardous 
materials in connection with or related to the construction activities 
pursuant to this Agreement. The letter shall include language that 
the State and/or Federal Agency also acknowledges that the USPS 
and/or its assignee is an innocent party and not a responsible 
person or party for the construction activities relating to this 
agreement, and/or any associated remedial actions required by any 
State or Federal Agency or by the provisions of this Agreement. 

(5) In addition to the Indemnifications set forth in Paragraph 5.1 below, 
the City shall further indemnify and hold harmless the USPS, its 
officers, employees, agents, successors, and assigns ("USPS 
Indemnities"), from and against all liabilities, claims, losses, 
obligations, damages, penalties, causes of action, costs, and 
expenses, including, without limitation, reasonable legal, 
accounting, consulting, engineering, expert fees, and other 
expenses incurred by or asserted against any of the USPS 
Indemnities by any other party or parties (including, without 
limitation, a governmental entity), arising out of, in connection with, 
or relating to (i) the City's activities associated with removal of the 
wall and construction activities in connection with the City Parcel, 
USPS Parcel, and/or the Combined Parking Lot; (ii) the City's 
activities on the USPS Parcel throughout the term of this 
Agreement, which includes but is not limited to, City construction, 
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maintenance, and general use of the USPS parcel for City 
purposes after the date of this agreement and as a result of this 
Agreement; (iii) any environmental investigation, response or 
remediation, storage, and/or disposal undertaken by or on the 
behalf of the City or USPS in any way associated with the City's 
activities in connection with the removal of the wall, and 
construction activities related to the City Parcel, USPS Parcel, 
and/or the Combined Parking Lot; (iv) any hazardous materials and 
environmental contamination existing on the City Parcel and/or 
USPS Parcel at the date of this Agreement and off-site hazardous 
materials and environmental contamination to adjacent property 
which is the result of environmental contamination from the City 
Parcel that is associated with the removal of the wall and 
construction activities in connection with the Combined Parking 
Lot; (v) any environmental investigation, response or remediation, 
storage, and/or disposal undertaken by or on the behalf of the City 
or USPS after the date of this Agreement in any way associated 
with the City's activities in connection with the removal of the wall, 
and construction activities related to the City Parcer,USPS Parcel, 
and/or the Combined Parking Lot if the investigation and/or 
response action began before the date of this Agreement. 

(6) Following the City's completion of (2), (3), and (4) above, the City 
shall notify the USPS by certified mail at the office of the 
Contracting Officer, that these actions have been completed. 
Within 10 business days after receipt of said City's notice, the 
USPS shall notify the City that it concurs that all of the above 
conditions (2), (3), (4), have been completed to the satisfaction of 
the USPS and in accordance with the appropriate State or Federal 
Agency regulations and applicable environmental laws, guidelines 
and/ or regulations as set forth in Paragraph (2) above, or, in the 
alternative, that the USPS does not concur and the reasons for 
non-concurrence. If the USPS shall not concur, the City shall 
correct the deficiencies to the satisfaction of the USPS. The 
license term as stated above shall not commence until the USPS 
provides written concurrence to the City that all of the above 
conditions are met. Such concurrence by the USPS is not 
intended, and does not in any way modify the obligations, 
responsibilities, and/or obligations of the City under this Agreement. 

(7) If the City fails to deliver notice of the completion of the 
requirements of Paragraphs 5.A. Construction of the Parking Lot 
Improvements and 5.B. Environmental Conditions, within 90 days 
of acceptance of this Agreement by the USPS Contracting Officer, 
then the USPS shall have the option of terminating this Agreement 
in accordance with the procedures set forth in Paragraph 5.L of this 
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Agreement and the City shall not have a remedy against the USPS 
for its expenses. This remedy shall supplement all other remedies 
available to the USPS including those set forth in this Agreement 
and those otherwise available by law, and is not intended to 
supersede or revoke any remedies available to the USPS including 
but not limited to the indemnification's set forth in this Agreement. 

C. Operation of the Combined Parking Lot. 

(1) General. Following completion of the Parking Lot Improvements, 
the City shall manage and operate the parking lot on the City Parcel 
No.2 and the parking lot on the USPS Parcel. The City will 
maintain the parking lot on City Parcel No.1. The USPS shall 
manage and operate the parking lot on City Parcel Number 1. 
(hereinafter "Combined Parking Lots"). 

(2) City's Management Firm. USPS acknowledges that the City may 
delegate said management and operation of the Combined Parking 
Lots to its management firm. The acknowledgment'Of using a 
parking management firm shall not be construed as it's approval 
and USPS assumes no liability and/or responsibility for 
management and operation of the Combined Parking Lots. Nor 
should said acknowledgement be construed as relieving the City 
and/or its Management Firm of responsibility for mismanagement 
and/or negligent operation of the Combined Parking Lots. The 
Indemnification Provisions in this Agreement, Paragraph 5.1. govern 
liability and/or responsibility of the parties. 

(3) USPS Parking. 

(a) USPS Guaranteed Parking. The City shall continuously and 
without interruption, grant the USPS the right to exclusive 
use of a minimum of (80) parking spaces in the Combined 
Parking Lots for the term of this Agreement. The USPS 
parking spaces are identified in Exhibit A. The 80 parking 
spaces will be segregated from the parking for the general 
public by a gate which is controlled by the USPS and 
maintained by the City and approximately located in 
accordance with Exhibit A. USPS employees will enter and 
exit the parking area from the north end, or the portion of the 
Combined Parking Lot that is identified in Exhibit A as 
Designated USPS Parking 80 Stalls, Employees Enter/Exit. 
The parties agree to post a sign which states the hours of 
operation for public parking within the USPS segregated 
parking area. The parties further agree that the public is 
permitted access to the USPS guaranteed parking only as 
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indicated on the posted parking sign. The USPS reserves 
the right to tow at the owners expense non USPS vehicles 
that are parked in USPS guaranteed spaces at times 
prohibited by the posted parking sign. 

(b) Key cards. The City shall provide the USPS with 550 key 
cards which will access the 80 guaranteed spaces within the 
Combined Parking Lots for parking by USPS employees. 
USPS understands that the key cards will not access the 
south entrance and exit of the Combined Parking Lot. 
Key cards will be provided by the City and disbursed in a 
manner determined by the USPS. 

(c) USPS Validated Parking. The City shall authorize USPS to 
validate without cost to USPS, 1,500 parking entrance 
tickets per year in Lots 2 and 3 (365 days for training and 
casual employee usage by USPS). 

(d) Public Parking. Except for the USPS Guaranteed Parking, 
the Combined Parking Lot may be used for public parking as 
determined by the City .. However, the City agrees to use 
and permit use of the Combined Parking Lots only for lawful 
purposes consistent with the applicable laws, codes, and 
regulations, and shall comply fully and act in accordance 
with the Rules and Regulations Governing Conduct on 
Postal Property, (Title 39; Code of Federal Regulations, Part 
232) (Addendum 2), attached hereto, and incorporated 
herein or as subsequently amended. The City further agrees 
to require its guests and invitees to observe the Rules and 
Regulations. 

D. Alterations. 

The City shall not make any additions, improvements, repairs, or 
alterations to the USPS Parcel except as specified in this agreement 
without the prior written consent of the USPS in each and every instance. 
The USPS has sole discretion in determining whether to grant such 
approval. If this provision is violated, the City is liable for the cost of 
removal and restoration, plus applicable administrative costs. 

E. Maintenance. 

(1) The City, except for the damage resulting from the negligence of 
USPS agents or employees, shall at the City's sole cost and 
expense, maintain, and keep the Combined Parking Lots, including 
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buildings, any and all equipment, lighting, fixtures, and 
appurtenances, in good repair and in a safe condition from hazards, 
ice, snow, debris, and all other dangers. For the purpose of so 
maintaining said premises and property, the City may at reasonable 
times, and upon reasonable notice to the USPS Contracting Officer, 
enter and inspect the same and make necessary repairs thereto. 
Additionally, the City shall designate maintenance repairmen for 
electrical emergencies, sewage, plumbing, and other emergencies 
who may be called by USPS in the event of any emergency 
situation involving maintenance when the City or the· City's agent 
cannot be contacted within a reasonable time. 

(2) Whenever there is a need for maintenance or a repair under this 
Maintenance provision, or for restoration of the premises or any 
part thereof to a state of good repair and tenable condition, the 
USPS shall give the City written notice thereof, specifying a time for 
completion of the work which is reasonable and commensurate with 
the nature of the work required. A copy of any such notice shall be 
sent by certified or registered mail to the City. If theCity fails to 
prosecute the work with such diligence as will ensure its completion 
within the time specified in the written notice (or any extension 
thereof as may be granted at the sole discretion of the USPS), or if 
the City fails to complete the work within said time, the parties 
agree to the following: 

(a) The USPS shall have the right to perform the work and bill the 
City for the cost thereof; 

(b) The City shall reimburse the USPS for the cost of said repairs 
within (60) days following receipt of said bill; 

(c) In the event the City fails to reimburse the USPS within (60) 
days, the USPS has the right to terminate this Agreement in 
accordance with Paragraph S.L. below. All disputes under this 
paragraph are subject to the Paragraph S.K. of this Agreement; 

F. Damage to or Destruction of the Combined Parking Lot. 

The City shall be responsible for damages to the Combined Parking Lot in 
the event the property is damaged or destroyed by fire or acts of God or 
other casualties. In the event that such damage occurs, either the USPS 
or the City may elect upon written notice of such election to terminate this 
Agreement. 
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G. The USPS shall not be responsible for damages to property or injuries 
which may arise from or be incident to the use and occupation of the 
Combined Parking Lot, nor for damages to the property or injuries to the 
person of the City or of others who may be on said premisp.s at the City's 
invitation and the City shall hold the USPS harmless, and shall defend and 
indemnify the USPS, from any and all claims for such damages or injuries 
during the period the City operates the Combined Parking Lot, in 
accordance with Paragraph 5.1 below. 

H. Insurance. 

The City must obtain at no cost to the USPS a public liability insurance 
policy which includes coverage for personal injury liability for the 
Combined Parking Lot and its appurtenances in the amount of $1,000,000 
for injury or death with a $1,000,000 aggregate for injury or death of any 
number of persons in one occurrence, and property damage liability in the 
amount of $500,000 for each occurrence, and $1,000,000 aggregate. The 
City further agrees to name the USPS as an additional insured on said 
policy. 

I. Indemnification. 

(a) Indemnification of USPS. The City agrees to defend, indemnify and 
save USPS harmless against any and all claims, demands, damages, 
costs, expenses, and legal fees, for any loss, injury, death or damage 
to persons or property which at any time is suffered or sustained by 
USPS, its employees, the public, or by any person whosoever may at 
any time be using, occupying, or visiting the Combined Parking Lot, or 
be on or about the Combined Parking Lot, when such loss, injury, 
death or damage is asserted to have been cause by any negligent act 
or omission or intentional misconduct of the City or its agents, 
servants,employees,invitees, customers, and contractors. In case of 
any action or proceeding brought against the USPS by reason of such 
a claim, upon notice from USPS, the City covenants to defend such 
action or proceeding. The USPS shall not be liable and the City 
waives and releases the USPS from all claims for damage to persons 
or property sustained by the City, or City's employees, agents, 
servants, invitees, contractors and customers resulting by reason of 
occupying or visiting the Combined Parking Lot and/or appertaining to 
any equipment or appurtenances thereunto becoming out of repair. All 
property belonging to the City or any uses of the Combined Parking Lot 
shall be there at the risk of the City or such other person only, and the 
USPS shall not be liable for damage thereto or theft or 
misappropriation thereof. 
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(b) Indemnification of City. Subject to and in accordance with the 
provisions of the Federal Tort Claims Act, 28 U.S.C. § 2671, et seq., 
the USPS expressly agrees to be responsible for claims, loss, damage, 
actions, causes of action, expense, and/or liability resulting from the 
negligent or wrongful act or omission by any employee of the USPS 
while acting within the scope of employment under circumstances 
where the United States Postal Service, if a private person would be 
liable in accordance with the laws in the State of Nebraska. 

J. Gratuities. 

(1) The USPS may terminate this Agreement for default if after notice 
and a hearing the USPS Board of Contract Appeals determines that 
the City, its agents or other representatives: 

(a) Offered or gave a gratuity or gift (as defined in 5 CFR 2635) 
to an officer or employee of the USPS: and 

(b) Intended by the gratuity or gift to obtain a contract or 
favorable treatment under a contract. 

K. Claims and Disputes. 

This Agreement is subject to the Contract Disputes Act of 1978 (41 U.S.C. 
601-13, (the "CDA"). Except as provided for in the CDA, all disputes 
arising under or relating to this Agreement must be resolved under the 
provisions of and in accordance with the CDA and implementing 
regulations of the USPS. 

L. Notice-Termination/Cancellation. 

The USPS Contracting Officer may by written notice of default to the City 
terminate this Agreement in whole or part after providing the City with 
thirty (30) days written notice of the default, neglect, or violation of terms 
and conditions of this Agreement. The City shall cure the default, neglect 
or violation of the terms and conditions of this Agreement within the thirty 
(30) days. In the event the City fails to cure and/or provide assurances 
satisfactory to the USPS within said thirty (30) days, that the default, 
neglect or violation will be cured in a time period that is acceptable to the 
USPS, the USPS Contracting Officer has the following options: 
(1) Take whatever action, including legal equitable, or administrative 

action, which may appear necessary or desirable to the USPS to 
collect any payments due or to recover any damages incurred under 
this Agreement from the City, or to enforce performance and 
observance of any obligation, agreement, or covenant of the City 
under this Agreement; or 
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(2) Terminate this Agreement upon written notice to the City of not less 
than 60 days. A termination and/or cancellation may be effected by 
delivery to the City of a notice of termination specifying the effective 
date of termination. Unless otherwise directed by the Contracting 
Officer, the City, by the effective date of the termination, must stop all 
parking on the USPS Parcel and restore the USPS Parcel to the same 
condition that existed prior to this Agreement. In addition, the City, by 
the effective date of termination, shall first vacate the USPS Parcel 
Number 3 and restore it to "Postal Condition." "Postal condition shall 
mean that the City will remove access gates that are City controlled so 
that the USPS has the ability to access the lot in the same manner as 
prior to this Agreement; remove all City signs and postings, restore 
parking stalls to the same arrangement and number (80) at the original 
date of this Agreement, and the parking lot surface in acceptable 
condition (Le. no pot holes, no equipment on site). The Contracting 
Officer may waive any or all of these items at the time of termination. 
After the USPS is satisfied that the USPS Parcel is restored to "Postal 
Condition," the USPS shall vacate the City Parcel Number 1 and return 
the parking area to the City of Lincoln. The City is liablefor all costs of 
removal and restoration, plus applicable administrative costs. 

(3) The rights and remedies under Paragraph S.L. are in addition to any 
other rights and remedies provided by law or under this Agreement. In 
addition, the City shall not have a remedy against the USPS for its 
expenses. The parties agree that any and all disputes under this 
Clause are subject to only the Contract Disputes Act as set forth in 
Paragraph S.K. of this Agreement. 

6. AUTHORIZATION. 

The undersigned parties hereby warrant and represent that all necessary actions 

to duly approve the execution, delivery, and performance of this Agreement have been 

taken and this Agreement constitutes a valid and binding agreement of the parties 

enforceable in accordance with its terms. 

7. NOTICES 
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Any notice hereunder shall be given in writing to the party for whom it is intended 

in person or by certified mail to the following addresses or such future addresses as 

may be designated in writing: 

City: City of Lincoln 
Attention: Mavor 
555 South 10fh St. 
Lincoln, NE 68508-2828 

With a copy to: Director of Public Works and Utilities 
555 South 10th Street 

USPS: 

Lincoln, NE 68508-3994 

Contracting Officer 
United States Postal Service 
Kansas City F aGilities Office 
6800 W. 64th St. 
Building 8, Suite 100 
Overland Park, KS 66202-4179 

Postmaster, City of Lincoln 
700 R Street 
Lincoln NE 68501-9998 

With a copy to: Rozann M. Heininger 
Attorney 
United States Postal Service 
St. Louis Law Department 
P.O. Box 66640 
St. Louis, MO 63166-6640 

IN WITNESS WHEREOF, the parties have signed this Agreement as of the day 

and year indicated below. 
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Executed by City this0/
S 

day of ~ ,2000. 

THE CITY OF LINCOLN, NEBRASKA 
A Municipal Corporation 

By: 
Don Wesely, Maypr 

Executed by USPS this fl day of '*t r < ! 

By: 
Howard T owntend 
Contracting Officer 
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STATE OF ;C~(\\\C~{t c~, ) 
) ss. 

COUNTY OF ) 

, The foregoing instrument was acknowledged before me this --"--'_ 
~\J\(. \ \ , 2000, by ----'-~~'-I....l<..---'-'~..t...I.__<..........,. ..... , ..... ~...u...:..;. ........... ~~~_' on 

behalf of the United States Postal Service. 

STATE OF NEBRASKA 

LANCASTER COUNTY 

Notary Public ¥ 

) 
) ss. 
) 

77- The foregoing instrument was acknowledged before me this 3w day of 
lI&lvi~ ,2000, by Don Wesely, Mayor of the City of Lincoln. Nebraska. 

/~ 

/ i/ "~ ~7k'~ J«~~~ 
Notary Public 
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ADDENDUM 1 
Construction Rider: 

Lincoln, Nebraska Main Post Office and City of Lincoln Parking: 

1. The USPS Parcel and the City Parcels will contain areas and spaces, 
improvements and appurtenances furnished as provided in accordance with the 
Construction Documents which will comply with the Handbook RE-4, Standards for 
Facility Accessibility by the Physically Handicapped (dated April 19, 1985): Said 
Construction Documents are to be furnished by the City and approved by the US PS 
prior to construction and will be attached and made a part of this Agreement. 

2. The City agrees that it must own or control the Parcel 1 prior to the start of 
construction and shall furnish the USPS with evidence of said ownership. The City 
further agrees that: 

a. Said improvements, additions, repairs or remodeling shall be 
completed to the satisfaction of the USPS no later than calendar days 
after written notice of Plan approval is given by the Contracting Officer. 

b. The City shall record and furnish a copy of the Recorded 
Agreement to the USPS within 30 days after its receipt and execution by the City. 

c. Performance and Labor and Material Payment Bonds are required. 
The City shall submit copies of such bonds within thirty (30) days after 
acceptance of City's Construction Contract. 

3. All parties hereby agree that the term of this agreement will commence 
upon execution of the Agreement by both the City and Postal Service. 

4. The provisions of this Construction Rider, including any and all 
Construction Documents other attachments made a part of the Agreement, hereunder, 
shall govern in the event of conflict with any other terms and conditions of the 
Agreement. 

5. This Agreement may not be assigned nor ownership of the USPS Parcel 
and the City Parcel transferred. 

6. TERMINATION FOR DEFAULT - DAMAGES FOR DELAY - TIME 
EXTENSIONS 

a. If the City refuses or fails to begin construction or acquire the site, if 
applicable, or to prosecute the work with such diligence as will ensure its completion 
within the time specified in this Agreement, or any extension thereof, or fails to complete 
said work within such time, the Postal Service may, by written notice to the City, 
terminate this Agreement and right to proceed with the work in accordance with the 
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procedures set forth in Paragraph S.L. of this Agreement. Whether or not the City's 
right to proceed with the work is terminated, their sureties are liable for any damage to 
the Postal Service resulting from his refusal or failure to complete the work within the 
specified time. 

b. The City's right to proceed shall not be so terminated nor the City 
charged with resulting damage if: 

(1) The delay in the completion of the work arises from 
unforeseeable causes beyond the control and without the fault or 
negligence of the City, including but not restricted to acts of God, acts of 
the public enemy, acts of Government in either its sovereign or 
contractual capacity, acts of another contractor in the performance of a 
contract with the Postal Service, fires, floods, epidemics, quarantine 
restrictions, strikes, freight embargoes, unusually severe weather, or 
delays of subcontractors or suppliers arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the City 
and such subcontractors or suppliers; and 

(2) The City, within 20 days from the beginning of any such 
delay (unless the contracting officer grants a further period of time before 
completion and acceptance under the Agreement), notifies the 
Contracting Officer in writing of the causes of delay. 

c. The Contracting Officer must ascertain the facts and the extent of 
the delay and extend the time for completing the work when, in his jUdgment, the 
findings of facts justify such an extension, and his findings of fact shall be final and 
conclusive on the parties, subject to appeal as provided in the clause of this contract 
entitled "Claims and Disputes." Pending final decision on an extension of time 
hereunder, the City must proceed diligently with the performance of the Agreement and 
in accordance with the contracting officer's decision. Inability to comply with state, city, 
or local construction or zoning laws or ordinances, or with restrictive covenants, or 
obtaining financing shall not be regarded as an unforeseeable cause. 

d. The rights and remedies of the Postal Service provided in this 
clause are in addition to any other rights and remedies which may be available to the 
Postal Service by law or under this Agreement. 

7. INSPECTION 

a. The City must, without charge, replace any material, correct any 
workmanship or supply omitted work found by the Postal Service not to comply with the 
contract requirements, unless in its interest the Postal Service consents to accept such 
material or workmanship or omitted work. 

C-2 



EXHIBIT A

b. The premises must be accessible for inspection by the authorized 
representative of the contracting officer to determine whether contractual requirements 
are being met during construction and/or acceptance inspection of construction of the 
facility. Failure of the Postal Service to identify deficient work or materials shall not shift 
the responsibility for correction of such deficient work or materials to the Postal Service. 

c. If the City does not replace rejected material, correct rejected 
workmanship, or supply omitted work, then in addition to any other remedies available 
to it, the Postal Service may terminate this Agreement in accordance with the 
procedures set forth in Paragraph 5.L. of this Agreement. 

d. In the absence of a specific agreement, time allowed for completion 
of any work required under the provisions of this paragraph is limited to thirty (30) days. 

8. PAYMENT FOR LABOR AND MATERIALS 

The City agrees to post at the job site in a prominent place, a photostat or 
certified copy of the bond, where it can easily be seen by all persons who have 
furnished, or have been requested to furnish labor, material, or both, used or reasonably 
required for use in the performance of this agreement. 

9. LICENSES, PERMITS, SAFETY, INDEMNIFICATION 

a. The City is, without additional expense to the Postal Service, 
responsible for identifying and complying with zoning requirements, if applicable, 
obtaining any necessary licenses and permits required, and for complying with any 
applicable federal, state, and municipal laws, codes, and regulations, in connection with 
the performance required under or related to this Agreement. The City must take 
proper safety and health precautions to protect the work, the workers, the public and the 
property of others. The City is responsible also for all materials delivered and work 
performed until completion and acceptance of the entire construction work, except for 
any completed unit of construction that may have been accepted. 

b. The City agrees to indemnify and hold harmless, the Postal Service 
and its officers, agents, representatives, and employees from all claims, loss, damage, 
actions, causes of action, expense and/or liability, including the cost of defense, 
resulting from, brought for, or on account of any personal injury or death or property 
damage received or sustained by any persons or property, growing out of, occurring, or 
attributable to any work performed under or related to this Construction Rider and/or 
Agreement. This Paragraph is intended to supplement Paragraph 5.1. Indemnification of 
the Agreement. 

10. COMPLIANCE BY STATES WITH LABOR STANDARDS 

To the extent required by law, the City agrees to comply with the Contract 
Work Hours and Safety Standards Act - Overtime Compensation, Davis-Bacon Act, 
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and with applicable OSHA standards, and to provide for similar compliance in 
subcontracts. 

11. SITE 

The City must examine the site and be thoroughly acquainted with 
conditions thereon. The City will be responsible for site conditions including but not 
limited to subsurface or latent physical conditions or unknown physical conditions. 

12. BONDS 

No work or services under this contract may be commenced until required 
bonds have been furnished and the City has received written notice from the 
Contracting Officer that the bonds are acceptable. 

13. DISPUTES CONCERNING LABOR STANDARDS 

Disputes arising out of the labor standards provisions of this contract will 
not be subject to the Claims and Disputes clause of this contract. Such disputes must 
be resolved in accordance with the procedures of the Department of Labor set forth in 
29 CFR Parts 5, 6, and 7. Disputes within the meaning of this clause include disputes 
between the City (or any of the City's subcontractors) and the contracting agency, the 
U. S. Department of Labor, or the employees or their representatives. 

14. SAFETY AND HEALTH STANDARDS 

a. Materials, supplies, articles, or equipment manufactured or 
furnished under this contract or order must conform to the Occupational Safety and 
Health Standards (29 CFR 1910) pursuant to authority in the Occupational Safety and 
Health Act of 1970 (OSHA), and to other safety and health requirements specified in 
this Agreement or order. 

b. If no OSHA standard exists, federal or other nationally recognized 
standards apply. Copies of current Occupational Safety and Health Standards are 
available from regional and/or area offices of the U. S. Department of Labor, 
Occupational Safety and Health Administration. 

c. If this Agreement or order contains a Postal Service standard and 
an OSHA standard covering the same general area of applicability, the Postal Service 
standard governs and takes precedence, unless the OSHA standard contains more 
rigorous or stringent safety requirements, in which case the OSHA standard governs 
and takes precedence. 

15. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT-
OVERTIME COMPENSATION 
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To the extent required by law, the City agrees to comply with the 
requirements of this clause. 

a. Overtime Requirements. No contractor or subcontractor 
contracting for any part of the contract work may require or permit any laborer or 
mechanic to work more than 40 hours in any workweek on work subject to the 
provisions of the Contract Work Hours and Safety Standards Act, unless the 
laborer or mechanic receives compensation at a rate not less than one-and-one
half times the laborer's or mechanic's basic rate of pay for a/l such hours worked 
in excess of 40 hours. 

b. Violation, Liability for Unpaid Wages, and Liquidated Damages. In 
the event of any violation of paragraph a above, the City and any subcontractor 
responsible for the violation are liable to any affected employee for unpaid 
wages. 

c. Records. The City or subcontractor must maintain for three years 
from the completion of the contract for each laborer and mechanic (including 
watchmen and guards) working on the contract payroll records wli'ich contain the 
name, address, social security number, and classification(s) of each such 
employee, hourly rates of wages paid, number of daily and weekly hours worked, 
deductions made, and actual wages paid. The City or subcontractor must make 
these records available for inspection, copying, or transcription by authorized 
representatives of the USPS and the Department of Labor, and must permit such 
representatives to interview employees during working hours on the job. (The 
Department of Labor information collection and record keeping requirements in 
this paragraph d have been approved by the Office of Management and Budget 
under OMB control numbers 1215-0140 and 1215-0017.) 

d. Subcontracts. The City must insert paragraphs a through d of this 
clause in all subcontracts, and must require their inclusion in all subcontracts at 
any tier. 

16. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT--SAFETY 
STANDARDS 

a. To the extent that the work includes construction, alteration, repair, 
painting, or decorating, the City may not require any laborer or mechanic to work in 
surroundings or under conditions that are unsanitary, hazardous, or dangerous to the 
laborer's or mechanic's health or safety, as provided under standards promulgated by 
the Secretary of Labor under the authority of 40 U.S.C. 333 (see 29 CFR 1910 and 
1926). 

b. If the City fails to comply with this clause, the Postal Service, at its 
discretion, may terminate this Agreement in accordance with the procedures set forth in 
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Paragraph 5.L. of this Agreement, and charge to the City any costs incurred to put the 
USPS property back to it's original condition. 

c. The City agrees to insert this clause, including this paragraph c. in 
al/ contracts, subcontracts and to require its inclusion in all contracts, subcontracts at 
any tier. The term "City," as used in this clause in any contract, or subcontractor, is 
deemed to refer to the lower-tier subcontractor. 

17. OMISSIONS AND DEFECTS 

If omissions and defects from the contract requirements and approved 
construction plans remain on the scheduled Postal Service date of beneficial 
occupancy, the Postal Service may take beneficial occupancy and notify the City in 
writing of the obligation to complete or correct the remaining deficiencies or defects by a 
designated date. The City must complete or correct the omissions or defects by the 
designated date or the Postal Service may terminate this Agreement. 

18. CONVICT LABOR 

In connection with the work under this contract, the City agrees not to 
employ any person undergoing sentence of imprisonment, except as provided by Public 
Law 89-176, September 10,1965 (18 U.S.C. 4082(c)(2» and Executive Order 11755, 
December 29, 1973. 

19. WARRANTY (CONSTRUCTION) 

a. If, within one year of acceptance for beneficial occupancy, the 
Postal Service finds that any work performed by the City or its contractor needs to be 
repaired or changed because materials, equipment, or workmanship were inferior, 
defective, or not in accordance with the Agreement terms, the City must promptly and 
without expense to the Postal Service: 

1. Place in a satisfactory condition all of the defective, 
unsatisfactory or inferior work; 

2. Satisfactorily correct all damage to equipment, the site, the 
building, or its contents that is the result of such unsatisfactory work; and 

3. Satisfactorily correct any work, materials, or equipment 
disturbed in fulfilling this warranty. 

b. Should the City fail to proceed promptly in accordance with this 
warranty, the Postal Service may terminate this Agreement in accordance with the 
procedures set forth in Paragraph 5.L. of this Agreement, and charge to the City any 
costs incurred to put the USPS property back to it's original condition. 
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EXHIBIT A

20. SPECIFICATIONS AND DRAWINGS 

a. The City must keep, at the site, copies of the drawings and 
specifications and must at all times give the USPS access to them. Anything mentioned 
in the specifications and not shown on the drawings, or shown on the drawings and not 
mentioned in the specifications, is of like effect as if shown or mentioned in both. In 
case of difference between drawings and specifications, the specifications will govern. 

b. In case of differences between small- and large-scale drawings, the 
large-scale drawings will govern. Schedules on any contract drawing will take 
precedence over conflicting information on that or any other contract drawing. On any 
of the drawings in which a portion of the work is detailed or drawn out and the 
remainder is shown in outline, the parts detailed or drawn out will apply also to all other 
like portions of the work. 

c. When the word "similar" appears on drawings, it has a general 
meaning and must not be interpreted as meaning identical, and all detailS must be 
worked out in relation to their location and connection with other parts of the work. 

d. In case of discrepancy either in figures or drawings or 
specifications, the matter must be promptly submitted to the Contracting Officer, who 
will promptly make a determination in writing. Any adjustment by the City without such 
a determination will be at the City's own risk and expense. 

21. DESIGN AND APPROVAL REQUIREMENTS 

a. Unless otherwise exempted within this Agreement, the City must 
employ the services of an architect-engineer, who is licensed to practice in the State of 
Nebraska, to prepare for the approval of the Postal Service, complete specifications and 
working drawings including architectural, structural, mechanical, electrical and site 
improvement work for the construction of the facility in accordance with all requirements 
included in this Agreement. All final drawings must bear the appropriate registration 
seal. All fees or charges required for architect/engineer services, for necessary permits 
or approvals, for connection charges, or for similar fees incidental to construction of the 
Combined Parking Lots, must be at the City's sole cost and expense. 

b. All submissions required for approval by the Postal Service must be 
correlated, checked and signed by a responsible official of the architect-engineer's firm 
and must be accompanied by a certification in the following format: 

"I certify that all phases of this project (1) have been coordinated 
and checked for accuracy, (2) are complete in accordance with all 
applicable requirements, and (3) are in compliance with local 
building codes and Postal Service requirements." 
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EXHIBIT A

c. All improvements, and all appurtenances thereto, must be designed 
and constructed in conformity with all applicable local laws, ordinances, and regulations 
which relate to construction, safety and sanitation or, in the absence of such codes, 
ordinances or regulations, in conformity with one of the following codes: Southern 
Building Code Congress; Southern Standard Building Code; International Conference of 
Building Officials; Uniform Building Code; Building Officials Conference of America, Inc., 
or Basic Building Code. The final drawings must be signed and sealed by the architect
engineer with this statement: 

"This Project has been designed and must be constructed in strict 
accordance with the __ building (regulations) (code) dated 

" 

d. The minimum requirements established by this agreement must not 
be construed as lowering the standards established by the local, county, or state laws, 
ordinances, or regulations. When such local, county or state requirements are more 
stringent than the minimum requirements set forth in this agreement, the more stringent 
requirements must govern. -

e. Approval by the Postal Service of any drawings and specifications 
constitutes approval of general arrangement only and is not to be construed as waiving 
or changing any requirements set forth in this agreement unless a deviation, waiver or 
other change is specifically identified and approved by the contracting officer. 

f. The City must be responsible, in all cases, for the proper design 
and coordination of architectural, structural, plumbing, electrical, heating, ventilation, air 
conditioning, site elements, etc., for the project. 

g. Unless otherwise specified, no construction activity at the site may 
be commenced until the City has received written notice from the Contracting Officer of 
approval of final Construction Documents. Changes or modifications which may be 
required during construction must be approved in writing by the Contracting Officer prior 
to proceeding with such changes. 
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PROPOSED CITY OF LINCOLN, Ni::BRASKA 
COMBINED PARKING LOT BOUNDARY. EXHIBIT A 

PARKING BOUNDARY DESCRIPTION FOR I;OYBINED PARKING 
LOT AS REFERENCED IN THE LETTER OF NOV. 8. 1999 TO 
THE UNITED STATES POSTAL SERVICE. 

BEGINNING AT TIlE SOUTKWEST CORNER OF LoT' 20, BLOCK 31, 
ORIGINAL PLAT OF LINCOLN; THENCE SOUTH O'op'o~' EAST A 
DISTANCE OF 65.01 FEET; TlIENCE SOUTH 811'63'''''" lIEST A 
DISTANCE OF 74.60 FEET; THElICE NORTH 42"22'OS" lIEST A 
DISTANCE OF 87.83 FEET; THElIC£ NORTH 0'08'37" lIEST A 
DISTANCE OF 8M.68 FE£T: THElICII: NORTH OlrU'OS" EAST A 
IlISTANCE or 288.18 FEET; THElICE NORTH 811'61'66" EAST A 
IlISTANCE OF 30.76 FEin'; THElICE SOUTH 0'08'06" EAST A 
IlISTANCE or 768.68 FEET; THElICE SOUTH 72"21'01" EAST A 
DISTANCE OF 83.91 FEIn'; THElICE SOUTH 0'08'06" EAST A 
DISTANCE OF 3S.89 FEin'; THElIC£ SOUTH 811'61'66' WEST A 
DISTANCE OF 7.28 FEin'; THElIC! SOUTH 0'08'05" EAST A 
IlISTANCE OF 300.00 FEin' TO TIlE POINT OF BEGINNING. 
CONTAINING AN AREA OF 1.83 ACRES ),fORE OF LESS. 

I 

~ •. .;.j 

CD CITY PARCEL LEGAL DESCRIPTION AS OWNER/BNSFRR 

A PORTION OF TIlE VACATEO '7TH STREET RIGliT-Or-lrAY LYING 
BIn'lIEEN "R" STREIn' ANIl "1' S11iE£T: A POf<TION or THE 
VACATED 's' STREET RlGHT-OF-lf'AY LYING .EST OF '/TIl 
STREET; A PORTION or '(HE VACATED ALLEY' t..oCATED nsr iJ~~ 
7TH STREET ANIl IN BLOCK 270, ORIGINAL PUT OF LINCOLN; A 
PORTION OF LoT III, BLOCK 270, ORIGINAL PLAT OF LINCOLN, 
ALL LOCATED IN TIlE SOUTH HALF or SECrlON ~ TOlINSIOP 
10 NORTH, RANGE 8 EAST; AND A PORTION OF TIlE SOUTHlr£;'''T 
QUARTER OF SECTION 23, TOlilISlIIP 10 NORTH. RANGE 8 EAST. 
LYING SOUTH OF'S" STREET ANIl LYING WEST OF 7TH STREET; 
ALL LOCATED IN TIlE 8m PRINCIPAL WERlDIAN, IN THE CIT't OF 
LINCOLN. LANCASTER COUNTY, NEBRASlCA; ),fORE PARTICULARLY 
DESCRIBED AS t'OLL01IS: 

BEGINNING AT niE NORTHWEST CORNER OF LOT ., LINCOLN 
STAnOIl; THElIC!) NORTH ALONG TIlE EXTENSION OF TIlE lIESr 
LIH£ OF SAID LoT -t. A DISTANCE OF 466.68 IU"T; THElICE 
NORTllEAST!lRLY ALONG A STRAICHT LINE, TO 'CHE 
INTERSECTION lIITII TIlE SOUTH LIH£ OF "T' ST!U:1n' AT A 
POINT LOCATED 103.46 FEIn' WEST or TIlE EAST LIH£ OF TI'H 
STREET: THElIC! EAST ALONG l1lE SOUTH UN!: or "T" STRJ:: .. -r. 
A DISTANCE OF 30.76 FEET; TIIEIICE SOUTH ,LONG A STRAIGHt 
LIH£, A DISTANCE OF 720.00 FEl:r TO TIlE NOf<CHEAST CORN,:R 
or LoT •• LINCOLN STAnON; ,'UEllCE WEST ALONG THE NORm 
LIH£ OF SAl]) LoT 4' A DISTANCE OF 80.98 ff,T TO THE 
POINT or BEGINNING. CONTA1J,L'IG AND AREA 0l 0.92 ACRES. 
),fORE OR LESS. 

i "0 

----

® CITY PARCEL LEGAL DEIlCRIPTION AS LESSEE 
LOT _, LlNCJLN STATION ADIlmON. LDlCOLN. LANCASTER 
COUH:'Y, NEBRAsKA. 

@USPS PARCEL LEGAL DESCRIPTION .. 

B!)Cl1iNlHG .\T THE SOUTNnST CORNER OF LoT 20, BLOCK 31, 
ORIGINAL PlAT OF LDlCOLN; THElICE lIEST ALONG THE . 
EXT£l:SION OF TIlE SOUTH LIH£ OF SAl]) LOT 20, ALSO XNOllN 
AS n!E NOlm! LIH£ or LoT 4. LINCOLN STAnON, A DISTANCE 
OF 7 •. 72 n;£T: 11iEIICE NORTI! ALONG THE EAST LIH£ OF SAl]) 
wT 4. LINCOLN STAnON, A .DISTANCE OF 381.48 FE£T: nIEIICE 
SOUTHEASTERLY ALONG A Sl'RAIGHT LIH£ TO A POINT LOCATED 
~5.89 FEET /l0RTI! OF TIlE ,SOUTH LIH£ OF ~" STREET ANIl 
7.28 I"EET I:AST OF THE EJ.$T LIH£ or 7TH STREET; THElICE 
SOUTI1 ALOI·G A UNE LOCATED 7.28 FEIn' EAST OF AND 
PARAlLEL ~m! TIlE EAST LIH£ OF 7TH STREET. A DISTANCE 
OF 31 .69 nlET TO TIlE sou'rH LIH£ OF "R" STREf:T; THElICE 
• EST ALON(' THE SOUTH LINE OF "R" BTREEr, A DISTANCE OF 

~~1~"E~·lJJ~:.~E ... 0~~~o~~~ 
mE I'OINT OF U':CIl/NlNG; t'OHTAINIHG AN ARE.\ OF 0.63 
.'.eRE!l UOR ~ OR )).:SS. 

~ 
J:S: 

_ ~t:. 

l. +s ,)1 :"il;tlAlt 0 J:.Llg J/I,s..t'~_ - -- ----- -- - - - . -f- ~:J 
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EXHIBIT B

LEGAL DESCRIPTION 

A TRACT OF LAND COMPOSED OF THE WEST 7.28 FEET OF LOTS 5 THRU 8 AND 13 THRU 20, 
BLOCK 31 OF THE ORIGINAL TOWN, A PART OF VACATED 7TH STREET RIGHT-OF-WAY, AND A 
PART OF VACATED "R" STREET RIGHT-OF-WAY, ALL LOCATED IN THE SOUTHWEST QUARTER OF 
SECTION 23, TOWNSHIP 10 NORTH, RANGE 6 EAST OF THE 6TH PM LANCASTER COUNTY, CITY 
OF LINCOLN, NEBRASKA, AND IS MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

BEGINNING AT A POINT ON THE NORTH RIGHT-OF-WAY LINE OF VACATED "R" STREET, SAID 
POINT BEING 12.72 FEET WEST OF THE CENTERLINE OF 7TH STREET, SAID POINT ALSO BEING 
THE NORTHEAST CORNER OF LOT 4 LINCOLN STATION; THENCE SOUTH 89 DEGREES 45 
MINUTES 39 SECONDS EAST, ALONG THE NORTH RIGHT-OF-WAY LINE OF SAID VACATED "R" 
STREET, A DISTANCE OF 80.00 .FEET TO A POINT 7.28 FEET EAST OF THE EAST RIGHT-OF-WAY 
LINE OF VACATED 7TH STREET; THENCE SOUTH 00 DEGREES 16 MINUTES 37 SECONDS WEST, 
ALONG A LINE 7.28 FEET EAST OF AND PARALLEL WITH THE EAST RIGHT-OF-WAY LINE OF 
VACATED 7TH STREET, SAID LINE ALSO BEING THE WEST LINE OF BLOCK 31, ORIGINAL TOWN, A 
DISTANCE OF 399.76 FEET TO A POINT ON THE NORTH RIGHT-OF-WAY LINE OF "Q" STREET; 
THENCE NORTH 89 DEGREES 41 MINUTES 38 SECONDS WEST, ALONG THE NORTH RIGHT-OF
WAY LINE OF SAID "Q" STREET, SAID LINE ALSO BEING A LINE COMMON TO LOT 4, LINCOLN 
STATION, A DISTANCE OF 79.91 FEET TO A EASTERLY LOT CORNER OF SAID LOT 4; THENCE 
NORTH 0 DEGREES 15 MINUTES 52 SECONDS EAST, ALONG THE EAST LINE OF SAID LOT 4, A 
DISTANCE OF 399.67 FEET TO THE POINT OF BEGINNING. SAID TRACT CONTAINS A 
CALCULATED AREA OF 31,960.00 SQUARE FEET, (0.73 ACRES) MORE OR LESS. 
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WH 11-60

MOTION TO AMEND NO. 1

I hereby move to amend Bill No. WH 11-45 in the following manner:

1. Substitute the attached Agreement of Purchase and Sale and Leaseback

for the Agreement attached to Bill No. WH 11-60.

Introduced by:

_______________________________

Approved as to Form & Legality:

________________________________
Legal Counsel for
West Haymarket Joint Public Agency

Requested by:  Rick Peo

Reasons for Request:  
1.  Change the Closing Date from no later than 8/12/2011 to 9/15/2011.
2.  Change JPA’ Right to Terminate from 8/8/2011 to 9/10/2011.
3.  Insert Purchase Price of $600,000.
4.  Provide for a local Closing Agent.
5.  Add Exhibit C – Ground Lease.



AGREEMENT OF PURCHASE AND SALE AND LEASEBACK 

THIS AGREEMENT OF PURCHASE AND SALE AND LEASEBACK ("Agreement") is entered 
into by the United States Postal Service ("USPS") and the West Haymarket Joint Public Agency, a political 
subdivision and body corporate and politic of the State of Nebraska ("Buyer"). 

RECITALS 

A. On or about April 17, 2000, the Buyer and USPS entered into a reciprocal REVOCABLE JOINT 
LICENSE AGREEMENT ("License") for the use of each other's property for parking. A copy of the 
License is attached hereto and incorporated herein as Exhibit A. The License is for a term of fifteen yeas 
and automatically renews itself every fifteen years. 

B. The Buyer desires to purchase the parcel ofland from the USPS which is the described and 
referred to in the License as USPS Parcel 3. USPS Parcel 3 is an approximately 0.73 acre (31,982 square 
feet) parcel of real property generally located south of the downtown Lincoln USPS Main Post Office and 
southwest of the intersection of North 7th Street and R Street and for this Agreement is referred to as the 
"USPS Parcel". The USPS Parcel is more particularly described in Exhibit"B," which is attached hereto 
and incorporated herein by reference. 

C. USPS is willing to convey the USPS Parcel to the Buyer in exchange for the continued right to use 
that portion of the Buyer's property as described and referred to in the License as City Parcell which was 
set aside for the USPS designated 80 parking stalls and for this Agreement is referred to as the "JPA 
Parcel." 

D. Buyer is willing to provide the USPS with a ground lease for a minimum duration of fifty (50) 
years to continue its right to use the JP A Parcel ("Ground Lease") in exchange for the USPS Parcel. A 
copy of the ground lease is attached hereto and incorporated herein as Exhibit C. 

1. AGREEMENT TO SELL AND PURCHASE 

1.1 street address is located 
southwest of the and R Street Lincoln USPS 

Office located at 700 Nebraska. USPS agrees to sell the USPS Parcel as more 
described together constructed to Buyer, and 

Buyer agrees to purchase the Property from USPS, on terms and conditions contained in this 
Agreement. This Agreement becomes effective on the date executed by USPS ("Effective Date"). 

1.2 Closing Date. The Closing Date shall occur on or before September 15,2011, unless 
extended by the mutual written agreement of the parties. 

1.3 Buyer's Right to Terminate. Buyer may terminate this Agreement for any reason 
whatsoever by written notice received by USPS prior to 5:00 p.m. on September 10,2011 ("Contingency 
Removal Date") at which time Closing Agent will return the Deposit, as defined in ~ 2.2.1, below, to 
Buyer, and neither party shall have any further obligations to or rights against the other except USPS's 
rights to indemnification under ~ 4.1.1, and its rights to documents under ~ 4.2.1, and in any attachments 
hereto. 

1.4 Failure to Terminate. If Buyer fails to terminate this Agreement pursuant to ~ 1.3, then 
(a) Buyer shall pay to USPS any additional deposit amount as required by ~ 2.2.1, (b) the Deposit shall be 
non-refundable, except as provided in ~~ 3.2, 6.11, and in any attachment hereto, and (c) Buyer shall be 
deemed to represent to USPS that (i) Buyer has concluded whatever investigation it desires in accordance 

2 



with ~ 4.1 or otherwise; and (ii) Buyer is satisfied with the condition of title except as timely objected to 
pursuant to ~ 3.2. 

2. PURCHASE PRICE 

2.1 Amount of Purchase Price. The Purchase Price for the Property is its appraised fair 
market value of $600,000.00. 

2.2 Terms of Payment. Buyer shall pay USPS the Purchase Price as follows: 
2.2.1 Deposit. Upon Buyer's execution and delivery of this Agreement, Buyer shall 

pay USPS a Deposit of$5,000. Payment shall be made to the Closing Agent defined in ~ 5.2. Closing 
Agent will hold the Deposit in escrow by promptly placing the Deposit in an interest-bearing bank account; 
Closing Agent will provide the parties with all specific information concerning this account, including bank 
name, account number, etc. Closing Agent will return the Deposit to Buyer if either party elects to 
terminate this Agreement pursuant to ~ 3.2, or if Buyer elects to terminate the Agreement pursuant to ~ 1.3 
or ~ 6.11. Closing Agent will forward the Deposit to USPS upon any default by Buyer pursuant to ~ 6.4 
and ~ 6.9. 

2.2.2 Balance of Purchase Price. Buyer shall pay USPS the unpaid balance of the 
Purchase Price on the Closing Date in accordance with section 5. 

3. TITLE 

3.1 Condition of Title. At Closing, USPS shall convey the Property to Buyer by Quit Claim 
Deed 

3.2 Objections to Title. Buyer shall notify USPS promptly of any exception regarding 
USPS's title, whether reflected on a surveyor title report obtained by Buyer or otherwise. Until the 
Contingency Removal Date, Buyer or USPS may elect to terminate the Agreement, or they may reach a 
written agreement as to steps to take to satisfy Buyer's objections. After the Contingency Removal Date, 
Buyer understands it shall have no right to object to the condition of title, unless USPS has failed to take 
actions as agreed upon, in which case Buyer may terminate the Agreement. If either party elects to 
terminate this Agreement pursuant hereto, Closing Agent shall return the Deposit to Buyer, and neither 
party shall have any further obligations to or rights against the other except the USPS's rights to 
indemnification under ~ 4.1.1 and its rights to documents under ~~ 4.1.2 and 4.2.1, and in any attachments 
hereto. 

4. CONDITION OF REAL PROPERTY 

4.1 Buyer's Right of Entry. USPS grants permission to Buyer and its agents to enter upon the 
Property, subject to notice to and approval by USPS, during the Contingency Period (which begins on the 
Effective Date and ends at 5:00 p.m. on the Contingency Removal Date) to investigate every aspect ofthe 
condition and status of the Property, including, without limitation, consistency with zoning and use 
limitations, construction of the improvements, the existence and availability of utility connections, soil and 
groundwater conditions, the presence of underground storage tanks and hazardous wastes or substances, 
and compliance or consistency with permits, approvals, and applications of or to governmental agencies in 
connection with the Property. After conducting any such investigation, Buyer, at its sole expense, shall 
restore the Property to the condition that it was in prior to the investigation, unless USPS expressly permits 
otherwise. 

4.1.1 Buyer's Indemnity. Buyer shall indemnify USPS from and against any claims, 
liens, costs (including attorneys' fees or allocated costs of in-house counsel), liabilities, damages, losses, or 
causes of action of whatever kind or nature (collectively "Claims") arising out of or in any way connected, 
directly or indirectly, with Buyer's, its employees', agents', or contractors' performance or nonperformance 
hereunder as a result of entry on the Property. Buyer agrees to comply with all laws, regulations, and 
orders of government agencies pertaining to the presence or suspected presence of hazardous wastes or 
substances on or about the Property or groundwater, and shall indemnify USPS, and shall waive any of its 
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own Claims against USPS, from and against any Claim arising in connection with the release of any 
hazardous wastes or substances arising out of or related to Buyer's activities on the Property, including any 
liability under the Comprehensive Environmental Response Compensation and Liability Act of 1980, as 
amended, or any other federal, state or local law, ordinance, or regulation pertaining to the presence or 
release of hazardous wastes or substances to the environment from or at the Property. 

4.1.2 Studies and Reports/Nondisclosure. All reports, studies, and analyses, including 
environmental audits ("Reports"), obtained or prepared by Buyer relating to the Property shall be 
conspicuously labeled as a draft, and copies shall promptly be delivered to USPS. Prior to Closing, Buyer 
shall not disclose any Report to any party except pursuant to applicable statutory or regulatory requirements 
or the written consent of USPS, provided that Buyer may furnish a copy of the Reports, subject to this 
nondisclosure provision, to Buyer's potential mortgagees or investors, or to any consultants who prepare or 
review a Report. If the sale under this Agreement does not close for any reason, Buyer shall promptly 
deliver all copies of the Reports to USPS, which shall become the exclusive property of USPS. 

4.2 USPS's Representations and Warranties. 
4.2.1 Representations and Information provided to Buyer. USPS's Representative(s) 

is/are Shirley Wheeler. USPS's responsibilities under this Agreement extends only to information or 
documents that USPS's Representative(s), without investigation or inquiry of any kind, are personally 
aware of or have in their direct possession, and not information or documents USPS may have in its 
possession generally. 

• USPS has not given any person or entity an option, right of fIrst refusal, or other right to purchase 
the Property. 

• To USPS's knowledge, there is no material litigation concerning the Property. 
• Excepting appraisals, internal memoranda, valuation documents and similar documents, USPS 

shall promptly make available to Buyer for inspection and copying copies of all surveys, title 
insurance policies, plans, specifIcations, certifIcates of occupancy, permits, and licenses related 
to the construction, occupancy, or use of the Property, and copies of all contracts relating to 
operation of the Property, such as service and/or maintenance contracts and management 
agreements ("Contracts"). 

• After the Contingency Removal Date, USPS shall not, without Buyer's prior written consent, 
extend or modify any Contract or enter into any new Contracts unless cancelable on not more 
than thirty (30) days' notice. 

• USPS will provide notice to Buyer of any asbestos-containing building materials, underground 
storage tanks, or disposals or releases of hazardous or toxic contaminants or petroleum products, 
on or from the Property, which are known to USPS. 

All information and documents provided by USPS, which are without warranty of any kind whatsoever, 
are subject to the nondisclosure requirements of~ 4.1.2, and all copies shall promptly be returned to USPS 
if the transaction under this Agreement fails to close for any reason. 

4.2.2 No Warranties. No representation, warranty, agreement, or promise, if any, 
made by any person acting on behalf of USPS, which is not contained in this Agreement, shall be binding 
on USPS. Buyer agrees that USPS is not responsible for the acts and/or omissions of predecessors in title 
or management of the Property before USPS's acquisition of the Property. Except for those warranties and 
representations expressly set forth in this Agreement, Buyer understands that the sale provided for herein is 
made without any warranty by USPS, express or implied, as to the Property's development potential or 
zoning, the quality of the labor and/or materials included in any ofthe improvements, the nature, size, or 
quality of the Property or fItness for any particular purpose, the accuracy of any provided plats or plans, the 
Property's compliance with applicable laws, regulations, or codes, or the presence or suspected presence of 
underground storage tanks, piping, or hazardous wastes or substances on or about the Property or 
groundwater, including asbestos-containing material or lead-based paint. 

4.3 AS-IS WHERE-IS Purchase. Buyer acknowledges that Buyer has inspected the Property 
and any improvements, and that Buyer agrees to purchase the Property in its AS-IS, WHERE-IS condition 
WITH ALL FAULTS, whether or not specifIcally raised herein or by attachment, without recourse, 
liability, or indemnifIcation of any type from USPS, which includes but is not limited to hazardous 
substances and/or environmental contamination on the Property. In no event shall the Purchase Price be 
reduced or the sale rescinded if the Property fails to correspond to the standard expected, or if Buyer's costs 
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associated with its study and/or use of the Property exceed projections. With regards to the environmental 
condition of the Property, in the event the Buyer discovers environmental contamination and/or hazardous 
substances on the property that require environmental investigation, response, remediation, storage and/or 
disposal, and in any way cause the Buyer to incur cost after the date of closing, the Buyer shall further 
indemnify, defend and hold harmless the USPS, its officers, employees, agents, successors, and assigns 
("USPS Indemnitees"), from and against all liabilities, claims, losses, oblations, damages, penalties, causes 
of action, costs and expenses, including but not limited to reasonable legal, accounting, consulting, 
engineering, expert fees, asserted against any of the USPS Indemnitees, regarding the environmental 
condition of the Property. The Buyer acknowledges that this indemnification survives closing. 

4.3.1 Buyer's Waiver of Claims. Buyer agrees that USPS shall not be liable to Buyer or its successors or 
assigns on account of any errors, omissions, or construction defects ("Errors") for work performed by 
contractors and consultants in connection with the Property. USPS hereby assigns to Buyer, effective upon 
Closing, any and all claims, under contract, tort, or otherwise, it may have for any such Errors, and Buyer 
agrees to look solely and directly to USPS's contractors or consultants for any relief for such Errors 

5. CLOSING 

5.1 Closing. As of the Closing Date specified in ~ 1.2, Buyer shall secure its own insurance, 
have all utilities transferred to its name, and assume all other responsibilities of ownership, including, 
without limitation, responsibility for utility payments, taxes and assessments, and for personal injury, 
property damage, or any loss or damage of any type which relate to the Property. 

5.2 Closing Agent. The parties name Lori Oden, Nebraska Title Company to serve as 
Escrow Holder or Closing Agent ("Closing Agent"). Closing Agent's address is 6003 Old Cheney Road, 
Suite 300, Lincoln NE 68516. On the Closing Date, the Closing Agent shall record the deed in accordance 
with local law, and shall provide USPS the balance of the Purchase Price, less any charges as provided 
under this Agreement. 

5.3 Closing Documents. On or before the Closing Date, the parties will deliver the following 
documents and payments to the Closing Agent: 

(a) USPS shall deliver a Deed conveying the Property in accordance with the Agreement. 
(b) USPS shall deliver an executed assignment of the Leases, ifany. 
(c) USPS shall deliver an executed assignment of all Contracts which Buyer has elected to assume, 

if any. 
(d) Buyer shall provide the balance ofthe Purchase Price, and execute all documents executed by 

USPS that assign Leases and Contracts to Buyer. 

5.4 Reserved 

5.5 Further Documents. USPS and Buyer hereby instruct the Closing Agent to use the 
Agreement as closing instructions. Each party shall perform such other actions or deliver such other 
documents, including additional closing instructions, as may be reasonable and necessary to complete the 
sale under the Agreement. Terms of the Agreement shall prevail over any inconsistent additional 
instruction, unless Buyer and USPS waive the inconsistency in writing. 

5.6 Prorations. All items of income and expense, including taxes and assessments, if any, 
shall be prorated as of the date of Closing. Expense items undetermined as of the Closing Date, including, 
but not limited to, assessments and water and sewer charges, shall be prorated based on the prior month's or 
year's amount or on other available information. The parties shall make adjustments after Closing when the 
actual expenses become known. 

5.7 Costs. Buyer shall pay all ofthe closing costs which includes but not limited to the 
Closing Agent's fees. In the event ofa termination, if there are fees due the Closing Agent, Buyer's fees 
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shall be deducted from any refund ofthe Deposit under n 3.2,6.11 or by attachment hereto. Buyer agrees 
that USPS is not responsible for any other costs related to this transaction, including, without limitation, 
title evidence and costs, property surveys, insurance of any kind, taxes, recording fees and stamps, or 
environmental assessments, which costs shall not be credited towards the purchase price. 

5.8 Leaseback by USPS and Termination of License 
(a) At closing, Buyer shall lease its Property to the USPS for parking for a term of fifty 

years with two (2) five-year renewal options. The rental rate shall be one (1) dollar per year for the base 
term. The lease agreement shall be in the Ground Lease form attached hereto as Exhibit "C" 

(b) This Agreement and closing is contingent upon the Buyer and USPS executing a 
Ground Lease, attached as Exhibit "C" to this Agreement. 

(c) The Parties agree that upon execution of the Ground Lease, the License shall 
terminate. 

5.9 Other Covenants. 
a. If the Property, in whole or in part, contains wetlands or is located in a 100-year 

floodplain, the instrument of conveyance must reference same and state that the Property may be restricted 
in use pursuant to federal, state, or local wetland and/or floodplain regulations. 

b. Reserved 

5.10 Possession. Possession of the Property shall be delivered to Buyer at Closing. 

6. MISCELLANEOUS 

6.1 Entire Agreement. This Agreement: (i) integrates all terms and conditions mentioned 
herein and in all amendments, (ii) supersedes all oral negotiations and prior writings with respect to the 
subject matter hereof, and (iii) is intended by the parties to be the complete and exclusive statement of the 
terms agreed to by the parties. This Agreement may only be amended by a written document that expressly 
refers to this Agreement and that is signed by both parties. 

6.2 Authority to Execute. Buyer and USPS represent, and Buyer shall attach to this 
Agreement documentary evidence thereto, that the person executing this Agreement on their behalf is fully 
authorized to do so and to bind the respective party to the terms herein. As part of the attachment, Buyer 
shall indicate how it operates, e.g., as an individual, partnership, or corporation. 

6.3 Notices. Any notices required by this Agreement shall be effective ifmade in writing 
and either delivered directly; sent by certified or registered mail, return receipt requested; or sent by USPS 
Express Mail to the following: 

Buyer: 

USPS: 

West Haymarket Joint Public Agency 
Attention: City Attorney 
Address: 555 South 10th Street, Suite 300, Lincoln, NE 68508 
Telephone: 402-441-7281 
Facsimile: 402-441-8812 

United States Postal Service 
Attention: Shirley Wheeler 
Address: 7500 East 53rd Place, Suite 1108, Denver, CO 80266-9918 
Telephone: 303-227-5697 
Facsimile: 651-675-1691 

All notices shall be deemed received on the date of the return receipt or acknowledgment of delivery. 
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6.4 Assignment. Any assignment by Buyer without the prior written consent of USPS, which 
USPS may grant or withhold in its sole and absolute discretion, shall be null and void. At USPS's election, 
any such purported assignment shall constitute a default by Buyer, for which USPS may terminate this 
Agreement, and, notwithstanding ~~ 3.2, 6.11 and any attachment, retain the Deposit as liquidated damages 
in accordance with ~ 6.9.1. 

6.5 Survival of Agreement. The terms, conditions, indemnifications, representations, and 
warranties contained in this Agreement shall survive the Closing, and shall be binding upon and shall inure 
to the benefit ofthe successors and permitted assigns of the parties. 

6.6 No Recordation. No document relating to the subject matter hereof shall be recorded 
without the prior written approval by USPS. 

6.7 Governing Law. This Agreement shall be governed and interpreted in accordance with 
federal law. 

6.8 Construction. USPS and Buyer acknowledge that each party has reviewed this 
Agreement and that the normal rule of construction that provides for ambiguities to be resolved against the 
drafting party shall not apply to the interpretation of this Agreement. This Agreement shall be construed 
neither for nor against USPS or Buyer, but shall be given a reasonable interpretation in accordance with the 
plain meaning of its terms. 

6.9 Default; Damages. This provision does not limit any obligations or indemnities of the 
parties contained elsewhere in this Agreement. 

6.9.1 Default by Buyer. In the event the sale of the Property does not close as provided 
herein because of a default of Buyer, including the Buyer delaying closing for any reason unless the delay 
is agreed to in writing in advance by USPS, USPS may terminate all rights of Buyer to purchase the 
Property, and Closing Agent shall forward the Deposit to USPS, and USPS shall receive and retain the 
Deposit as liquidated and agreed upon damages as USPS's sole remedy for such default. Buyer and USPS 
understand the impracticality and difficulty of fixing USPS's actual damages in the event of such default, 
and the parties therefore agree that the Deposit represents a reasonable estimate of the actual damages 
which USPS would incur. 

6.9.2 Default by USPS. In the event of default by USPS, Closing Agent shall return 
the Deposit to Buyer. Under no circumstances shall Buyer be entitled to actual, special, or consequential 
damages, including, but not limited to, anticipated profits. 

6.9.3 No Specific Performance. Under no circumstances shall Buyer be entitled to 
specific performance of this Agreement. 

6.10 Destruction of Property. In the event that destruction or damage exceeding normal wear 
and tear occurs to the Property prior to Closing, USPS may, at its sole option, elect to restore the Property 
to its condition prior to said damage or destruction, or to such lesser condition acceptable to Buyer. If 
USPS does not so restore the Property, Buyer may elect to terminate this Agreement, in which case the 
Closing Agent shall return the Deposit to Buyer, and neither party shall have any rights against or 
obligations to the other party except USPS's rights to indemnification under ~ 4.1.1 and its rights to 
documents under ~~ 4.1.2 and 4.2.1, and in any attachments hereto. If USPS restores the Property, or if 
Buyer elects not to terminate despite USPS's non-restoration, the Agreement shall continue in full force and 
effect with no reduction in Purchase Price, except the Closing Date shall be extended to allow for any 
restoration by USPS. 
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IN WITNESS WHEREOF, the parties hereby execute this Agreement. 

BUYER: West Haymarket Joint Public Agency 

Date: ____________ _ 

By: Jayne Snyder 
Its: Chair of the Board of Representatives of the West Haymarket Joint Public Agency 

USPS: United States Postal Service 

Date: -------------

By: 
Its: Contracting Officer 
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EXHIBIT "A" 

REVOCABLE JOINT LICENSE AGREEMENT 

):() ,-I;; 9 6, () I 

///-1;26 :1--

This REVOCABLE JOINT LICENSE AGREEMENT (hereinafter "Agreement"), is 

made and entered into by and between the City of Lincoln, Nebraska, a municipal 

corporation, (hereinafter "City"), and the United States Postal Service (hereinafter 

"USPS"), an independent establishment of the of the Executive Branch of the United 

States Government, and its successors and assignees, in accordance with the terms 

and conditions described herein and contained in the Exhibits, and Addendums 

attached hereto and incorporated herein. 

1. PURPOSE OF THIS AGREEMENT -
The City is the owner or long-term lessee of land generally located at 7th and "R", 

Streets, (hereinafter the "City Parcel") which is legally described in Exhibit A, (Parcels 

numbered 1 & 2) attached hereto and incorporated herein. The USPS is the owner of a 

parcel of land generally located at 7th and uR" Streets, (hereinafter the "USPS Parcel", 

Parcel numbered 3) which is legally described in Exhibit A, attached hereto and 

incorporated herein. Parcel No.1 is presently unimproved. An asphalt-surfaced parking 

lot will be constructed by the City on City Parcel NO.1. City Parcel No. 2is presently 

used as a public parking lot. The USPS Parcel is presently used as an employee 

parking lot by USPS employees. A concrete wall (hereinafter the "Wall"), approximately 

eight feet high, separates Parcels 1 & 2 from Parcel 3. The location of the Wall is shown 

in Exhibit A, which is attached hereto and incorporated herein. 

The City contacted the USPS in an effort to determine whether the USPS could 

provide assistance to the City with regard to a shortage of public parking in the 

Haymarket Business District. The City requested the USPS to make the USPS Parcel 



available for parking to the members of the general public, and the City offered to make 

the City Parcel No.1 available for parking by USPS employees. The primary purpose 

of this Agreement is to provide a license to the City in order to allow it and members of 

the general public to enter upon the USPS Parcel and to use a portion of the USPS 

Parcel which is identified in Exhibit A, attached hereto and incorporated herein, for 

public parking. Similarly, this agreement is to provide a license to the USPS and its 

employees to enter upon the City Parcel and use the parking spaces identified in Exhibit 

A for employee parking. 

In order to effectuate the primary purpose of this agreement, it will be necessary 

to remove the Wall which divides the City Parcel and the USPS Parcel, and to construct 

other improvements in order to provide ingress and egress between the two parking 

lots. The conceptual plans for these improvements are more fully shown in Exhibit A 

attached hereto and incorporated herein. The secondary purpose of this agreement is 

to set forth the terms, conditions, obligations, and responsibilities between the parties 

concerning the removal of the Wall separating the parcels, and the related construction 

of the parking lots on Parcel 1 and any improvements to the City and USPS parking lots 

on Parcels 2 and 3 respectively. 

2. DESCRIPTION OF PROPERTY AFFECTED & EXHIBITS: 

Exhibit A-
Parcels 1 & 2- City Parcel, 
Parcel 3- USPS Parcel, 
Wall Location, 
USPS new Designated Parking Spaces on Parcel 1, 
Parking Lot Improvements (Plans & Specifications to be provided by City to 
USPS for review and approval prior to any construction.) 

3. TERM 
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This Agreement is for a term of fifteen years beginning I I . The 

Agreement shall automatically renew itself every fifteen years thereafter unless written 

notice of termination is sent via certified mail, return receipt requested, six months prior 

to the end of the term, by either party to the other, to the individuals at the addresses 

set forth in Paragraph 7 below: 

The license term shall not commence until the City has obtained ownership of 
Parcel No.1 and furnishes the USPS with evidence of said ownership. This 
condition is not subject to Paragraph 5.L. below. 

4. PAYMENTS. 

Consideration for this agreement is $1.00 payable to the USPS. 

5. OTHER PROVISIONS. 

By entering into this Agreement, the parties agree to the following additional 

provisions: 

A. Construction of the Parking Lot Improvements. 

(1) The City agrees to abide by the Construction Rider (Addendum 1), 
attached hereto and incorporated herein, Plans and Specifications. 
and Drawings for construction of the Parking Lot Improvements. For 
the purpose of this Agreement, the construction of parking lot 
improvements includes removal of the wall and construction of other 
improvements as to be identified and provided by the City to the 
USPS for review and approval prior to any construction. Said Plans 
and Specifications will become a part of this Agreement once 
finalized and approved by USPS. In addition to the attached 
Addendum's and Documents, the parties agree as follows: 

(a) Staged Construction of the New Parking Lot: 
Construction will be a phased construction. The City and/or its 
contractor will construct the Parking lot on Parcel No. 1 first. 
USPS will continue to have sole use of Parcel No.3 for parking 
until such time as the parking lot on Parcel 1 is completed and 
turned over to the USPS for use. The last phase of 
construction will take place on Parcel No.3 in order not to 
disrupt USPS use of the USPS Parcel. 
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(b) The City shall select and contract with a general contractor or 
contractors to construct the Parking Lot Improvements in 
accordance with the City's competitive bidding procedures; 

(i) Any such contractor is required to provide both performance 
and payment bonds in the full amount of the contract; 

(ii) Right of entry- The USPS does hereby grant the City and/or 
the contractor or contractors hired by the City pursuant to 
this Agreement, permission to enter upon the USPS Parcel 
for construction, maintenance, and reconstruction of the 
Parking Lot Improvements and appurtenances thereto for 
the sole purpose of construction and maintenance of utilities 
related thereto. 

(iii) Any such contractor shall be required to obtain an insurance 
policy which includes coverage for comprehensive general 
liability, including but not limited to standard blasting or 
explosion coverage, standard collapse coverage, standard 
underground coverage, completed operations and 
automobile liability. The minimum acceptable amounts of 
liability coverage are bodily injury, $1,000,000 per person, 
$1,000,000 per occurrence; property damage, $1,000,000 
each occurrence, and $2,000,000 aggregate. The insurance 
shall name both the City and USPS as additional insureds. 
Such policy shall be endorsed to reflect contractual liability 
specifically relating to the indemnity provisions of this 
agreement. This insurance shall remain in effect until the 
completion of both the Parking Lot Improvements and all 
environmental testing and remediation associated therewith. 
The contractor or contractors shall furnish the City and 
USPS a certificate of insurance reflecting the policies as 
required above. Such certificate shall include an 
endorsement that the public liability insurance includes all 
extensions of coverage required and shall state that the 
insurance company shall give the City and USPS a minimum 
of 30 days written notice before cancellation of or any 
material changes in any of the policies. A failure of the City 
to enforce this insurance requirement upon its contractor 
shall cause the USPS to cancel this Agreement in 
accordance with Paragraph 5.L below. 

(2) Access to USPS Property. Upon execution of this Agreement, the 
USPS shall permit the City and its authorized representatives to enter 
in, over and upon the USPS Parcel for the purpose of performing 
surveys, environmental tests, surface tests, boring and soil condition 
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tests, and for any other necessary fact finding and preliminary steps 
for the preparation of the final Construction Documents for the 
parking lot improvements. This provision is subject to the insurance 
provisions above, and indemnity provisions of this Agreement, 
specifically, Paragraphs 5.B.(5), and 5.1. 

(3) Review of Construction Documents and Construction Schedule. The 
Construction Documents for the parking lot improvements which 
include but are not limited to the technical drawings, schedules, 
diagrams, construction plan, and Plans and Specifications setting 
forth in detail the requirements for construction of the parking lot 
improvements (hereinafter "Construction Documents"), shall be 
submitted to the USPS Contracting Officer for his review and 
approval prior to award of a construction contract. Similarly, the 
Contractor's proposed construction schedule shall be submitted to 
the USPS Contracting Officer for his review and approval. The 
Contracting Officer shall approve or reject the Construction 
Documents, and the Contractor's construction schedule within (14) 
calendar days after receipt of the same. If the USPS rnsapproves the 
Construction Documents and/or the Contractor's Construction 
Schedule, the USPS shall set forth in writing the reasons for such 
disapproval and thereafter the USPS and the City shall work in good 
faith to reach agreement of the changes, if any, to the Construction 
Documents, and/ Contractor's construction schedule. The failure of 
the USPS to approve or reject the Construction Documents and/or 
Contractor's construction schedule within (14) calendar days shall 
constitute approval thereof. The review and approval of the above 
documents shall not be construed as relieving the City and/or its 
Architect Engineer and/or its Contractor of responsibility for any 
errors, deficiencies, or problems in design and/or construction. 
Additionally, the review and approval of these documents shall not 
make the USPS liable and/or responsible for errors, design 
deficiencies, and/or design errors. 

B. Environmental Conditions. 

The license term shall not commence until the USPS receives notice 
which is acceptable to the USPS from the City by certified mail at the 
office of the Contracting Officer, and the City receives written concurrence 
from the USPS that it agrees that these actions have occurred and that 
the license term should commence: 

(1) As used in this Paragraph B., the following terms have the following 
meanings: 
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(a) "Hazardous Materials" shall mean: (i) any toxic substance or 
hazardous waste, substance or related material, or any 
pollutant or contaminant which is or may hereafter be 
defined as or included in the definition of "hazardous 
substances," "toxic substances," "hazardous materials," 
"hazardous waste" or words of similar import under any and 
all environmental laws or legal requirements, including, but 
not limited to, the Comprehensive Environmental Response, 
Compensation and Liability Act of 1980, as amended, 42 
U.S.C. §9601, et seq.; the Hazardous Materials 
Transportation Act as amended 49 U.S.C. §1801, et seq.; 
the Resource Conservation and Recovery Act, as amended 
42 U.S.C. §6901, et seq.; and the Federal Water Pollution 
Control Act, as amended, 33 U.S.C. §1251 et seq.; (ii) 
petroleum, radon gas, asbestos in any form which is or could 
become friable, urea formaldehyde foam insulation, 
transformers or the equipment which contain dielectric fluid 
containing levels of polychlorinated biphenyls in excess of 
federal, state or local safety guidelines, whicliever are more 
stringent; or (iii) any substance, gas material or chemical 
which is or may hereafter be defined as or included in the 
definition of "hazardous substances," "toxic substances," 
"hazardous materials," "hazardous waste" or words of similar 
import under any environmental law or legal requirement, 
including, but not limited to, the Comprehensive 
Environmental Response, Compensation and Liability Act of 
1980, as amended, 42 U.S.C. §9601, et seq.; the Hazardous 
Materials Transportation Act as amended 49 U.S.C. §1801, 
et seq.; the Resource Conservation and Recovery Act, as 
amended 42 U.S.C. §6901, et seq.; and the Federal Water 
Pollution Control Act, as amended, 33 U.S.C. §1251 et seq. 

(b) "Environmental Laws" shall mean any and all applicable 
federal, state or local statutes, laws, ordinances, rules or 
regulations, relating to protection of human health or the 
environment, including without limitation: a) all laws relating 
to reporting, licenSing, permitting, investigation or 
remediation of emissions, discharges, releases or 
threatened releases of hazardous materials into the air, 
surface water, groundwater or land, or relating to the 
manufacture, processing, distribution, use treatment, 
storage, disposal, transport or handling of hazardous 
materials; and b) all laws pertaining to the protection of the 
health and safety of employees or the public. 
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(2) 

(3) 

(c) "Release" shall mean any discharge, disposal, spill, release, 
contamination or similar occurrence of Hazardous Materials 
which occurred in, on, or under the premises present in such 
quantities as would require remediation under any 
Environmental Laws as are in effect on the date of this 
agreement. 

(d) "Phase II Environmental Assessment" shall mean HWS 
Consulting Group, Inc. (hereinafter "Consultant") Phase II 
Environmental Assessment dated August 1998. 

(e) Nebraska Department of Environmental Quality (NDEQ) 
Findings Letter shall mean NDEQ's evaluation of the Phase 
II Environmental Assessment as set forth in the February 12, 
1999 letter from David Chambers, Nebraska Department of 
Environmental Quality, to Rick Peo, City Attorney's Office. 

The City agrees to comply with all applicable Environmental Laws 
in connection with the construction activities associated with the 
removal of the wall, and parking lot improvements. 

The City shall remove and properly dispose of, at its sole liability 
and expense, any contaminated soil and/or water, or other 
hazardous materials, and soils, which may be encountered either 
on the USPS Parcel or the City Parcel's, in implementing its 
construction plans for the alterations and improvements identified in 
the Agreement which includes but is not limited to the Construction 
Rider, Addendums, Plans and Specifications, and Drawings, to this 
Agreement. The City will also provide USPS with copies of any 
studies, reports or investigations dealing with any contamination 
found. In furtherance of this agreement, the City agrees to the 
following: 

(a) The City will excavate and remove all hazardous materials, 
soils and/or water that are required by any and all 
Environmental Laws; 

(b) The City shall excavate and remove all hazardous materials, 
and/or soils and/or water in the areas identified by any State 
or Federal Agencies for remediation in accordance with the 
environmental laws as set forth in Paragraph (2) above, so 
that there is either no evidence of contamination or 
hazardous materials, or in the alternative, so that the level of 
contamination is acceptable to all appropriate State and 
Federal Agencies and in accordance with applicable 
environmental laws. In carrying out the provisions of this 
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subparagraph, the City shall demonstrate in a manner set 
forth below to the USPS that there is no evidence of 
contamination or hazardous materials or that the level of 
contamination meets the requirements of appropriate State 
or Federal Agencies and applicable environmental laws: 

(c) The City shall provide the USPS with copies of all 
environmental studies and reports generated by any 
environmental assessments, tests, studies, measurements 
or analyses, conducted by or at the direction of the City 
andlor its designees in complying with the provisions of this 
sub-paragraph. The City shall also provide copies of such 
environmental stUdies and reports, where required by law or 
regulation, to the applicable State andlor Federal Agencies 
for review. With respect to the requirements of this 
subparagraph, USPS acknowledges that USPS has been 
provided with a copy of the Phase II Environmental 
Assessment and the NDEQ Findings Letter. 

. -
(4) The City shall obtain from the appropriate State or Federal agency 

a letter stating that the USPS andlor its assignee is an innocent 
party and not a responsible person or party under any and all 
federal and state environmental laws for any release of hazardous 
materials in connection with or related to the construction activities 
pursuant to this Agreement. The letter shall include language that 
the State andlor Federal Agency also acknowledges that the USPS 
andlor its assignee is an innocent party and not a responsible 
person or party for the construction activities relating to this 
agreement, andlor any associated remedial actions required by any 
State or Federal Agency or by the provisions of this Agreement. 

(5) In addition to the Indemnifications set forth in Paragraph 5.1 below, 
the City shall further indemnify and hold harmless the USPS, its 
officers, employees, agents, successors, and assigns ("USPS 
Indemnities"), from and against all liabilities, claims, losses, 
obligations, damages, penalties, causes of action, costs, and 
expenses, including, without limitation, reasonable legal, 
accounting, consulting, engineering, expert fees, and other 
expenses incurred by or asserted against any of the USPS 
Indemnities by any other party or parties (including, without 
limitation, a governmental entity), arising out of, in connection with, 
or relating to (i) the City's activities associated with removal of the 
wall and construction activities in connection with the City Parcel, 
USPS Parcel, andlor the Combined Parking Lot; (ii) the City's 
activities on the USPS Parcel throughout the term of this 
Agreement, which includes but is not limited to, City construction, 
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maintenance, and general use of the USPS parcel for City 
purposes after the date of this agreement and as a result of this 
Agreement; (iii) any environmental investigation, response or 
remediation, storage, and/or disposal undertaken by or on the 
behalf of the City or USPS in any way associated with the City's 
activities in connection with the removal of the wall, and 
construction activities related to the City Parcel, USPS Parcel, 
and/or the Combined Parking Lot; (iv) any hazardous materials and 
environmental contamination existing on the City Parcel and/or 
USPS Parcel at the date of this Agreement and off-site hazardous 
materials and environmental contamination to adjacent property 
which is the result of environmental contamination from the City 
Parcel that is associated with the removal of the wall and 
construction activities in connection with the Combined Parking 
Lot; (v) any environmental investigation, response or remediation, 
storage, and/or disposal undertaken by or on the behalf of the City 
or USPS after the date of this Agreement in any way associated 
with the City's activities in connection with the removal of the wall, 
and construction activities reiated to the City Parcer,USPS Parcel, 
and/or the Combined Parking Lot if the investigation and/or 
response action began before the date of this Agreement. 

(6) Following the City's completion of (2), (3), and (4) above, the City 
shall notify the USPS by certified mail at the office of the 
Contracting Officer, that these actions have beeh completed. 
Within 10 business days after receipt of said City's notice, the 
USPS shall notify the City that it concurs that all of the above 
conditions (2), (3), (4), have been completed to the satisfaction of 
the USPS and in accordance with the appropriate State or Federal 
Agency regulations and applicable environmental laws, guidelines 
and/ or regulations as set forth in Paragraph (2) above, or, in the 
alternative, that the USPS does not concur and the reasons for 
non-concurrence. If the USPS shall not concur, the City shall 
correct the deficiencies to the satisfaction of the USPS. The 
license term as stated above shall not commence until the USPS 
provides written concurrence to the City that all of the above 
conditions are met. Such concurrence by the USPS is not 
intended, and does not in any way modify the obligations, 
responsibilities, and/or obligations of the City under this Agreement. 

(7) If the City fails to deliver notice of the completion of the 
requirements of Paragraphs 5.A. Construction of the Parking Lot 
Improvements and 5.B. Environmental Conditions, within 90 days 
of acceptance of this Agreement by the USPS Contracting Officer, 
then the USPS shall have the option of terminating this Agreement 
in accordance with the procedures set forth in Paragraph 5.L of this 
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Agreement and the City shall not have a remedy against the USPS 
for its expenses. This remedy shall supplement all other remedies 
available to the USPS including those set forth in this Agreement 
and those otherwise available by law, and is not intended to 
supersede or revoke any remedies available to the USPS including 
but not limited to the indemnification's set forth in this Agreement. 

C. Operation of the Combined Parking Lot. 

(1) General. Following completion of the Parking Lot Improvements, 
the City shall manage and operate the parking lot on the City Parcel 
No.2 and the parking lot on the USPS Parcel. The City will 
maintain the parking lot on City Parcel No.1. The USPS shall 
manage and operate the parking lot on City Parcel Number 1. 
(hereinafter "Combined Parking Lots"). 

(2) City's Management Firm. USPS acknowledges that the City may 
delegate said management and operation of the Combined Parking 
Lots to its management firm. 'The acknowledgmentof using a 
parking management firm shall not be construed as it's approval 
and USPS assumes no liability and/or responsibility for 
management and operation of the Combined Parking Lots. Nor 
should said acknowledgement be construed as relieving the City 
and/or its Management Firm of responsibility for mismanagement 
and/or negligent operation of the Combined Parking Lots. The 
Indemnification Provisions in this Agreement, Paragraph 5.1. govern 
liability and/or responsibility of the parties. 

(3) USPS Parking. 

(a) USPS Guaranteed Parking. The City shall continuously and 
without interruption, grant the USPS the right to exclusive 
use of a minimum of (80) parking spaces in the Combined 
Parking Lots for the term of this Agreement. The USPS 
parking spaces are identified in Exhibit A. The 80 parking 
spaces will be segregated from the parking for the general 
public by a gate which is controlled by the USPS and 
maintained by the City and approximately located in 
accordance with Exhibit A. USPS employees will enter and 
exit the parking area from the north end, or the portion of the 
Combined Parking Lot that is identified in Exhibit A as 
Designated USPS Parking 80 Stalls, Employees Enter/Exit. 
The parties agree to post a sign which states the hours of 
operation for public parking within the USPS segregated 
parking area. The parties further agree that the public is 
permitted access to the USPS guaranteed parking only as 
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indicated on the posted parking sign. The USPS reserves 
the right to tow at the owners expense non USPS vehicles 
that are parked in USPS guaranteed spaces at times 
prohibited by the posted parking sign. 

(b) Key cards. The City shall provide the USPS with 550 key 
cards which will access the 80 guaranteed spaces within the 
Combined Parking Lots for parking by USPS employees. 
USPS understands that the key cards will not access the 

. south entrance and exit of the Combined Parking Lot. 
Key cards will be provided by the City and disbursed in a 
manner determined by the USPS. 

(c) USPS Validated Parking. The City shall authorize USPS to 
validate without cost to USPS, 1,500 parking entrance 
tickets per year in Lots 2 and 3 (365 days for training and 
casual employee usage by USPS). 

(d) Public Parking. Except for the USPS Guaranteed Parking, 
the Combined Parking Lot may be used for public parking as 
determined by the City .. However, the City agrees to use 
and permit use of the Combined Parking Lots only for lawful 
purposes consistent with the applicable laws, codes, and 
regulations, and shall comply fully and act in accordance 
with the Rules and Regulations Governing Conduct on 
Postal Property, (Title 39; Code of Federal Regulations, Part 
232) (Addendum 2), attached hereto, and incorporated 
herein or as subsequently amended. The City further agrees 
to require its guests and invitees to observe the Rules and 
Regulations. 

D. Alterations. 

The City shall not make any additions, improvements, repairs, or 
alterations to the USPS Parcel except as specified in this agreement 
without the prior written consent of the USPS in each and every instance. 
The USPS has sole discretion in determining whether to grant such 
approval. If this provision is violated, the City is liable for the cost of 
removal and restoration, plus applicable administrative costs. 

E. Maintenance. 

(1) The City, except for the damage resulting from the negligence of 
USPS agents or employees, shall at the City's sole cost and 
expense, maintain, and keep the Combined Parking Lots, including 
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buildings, any and all equipment, lighting, fixtures, and 
appurtenances, in good repair and in a safe condition from hazards, 
ice, snow, debris, and all other dangers. For the purpose of so 
maintaining said premises and property, the City may at reasonable 
times, and upon reasonable notice to the USPS Contracting Officer, 
enter and inspect the same and make necessary repairs thereto. 
Additionally, the City shall designate maintenance repairmen for 
electrical emergencies, sewage, plumbing, and other emergencies 
who may be called by USPS in the event of any emergency 
situation involving maintenance when the City or the· City's agent 
cannot be contacted within a reasonable time. 

(2) Whenever there is a need for maintenance or a repair under this 
Maintenance provision, or for restoration of the premises or any 
part thereof to a state of good repair and tenable condition, the 
USPS shall give the City written notice thereof, specifying a time for 
completion of the work which is reasonable and commensurate with 
the nature of the work required. A copy of any such notice shall be 
sent by certified or registered mail to the City. If theCity fails to 
prosecute the work with such diligence as will ensure its completion 
within the time specified in the written notice (or any extension 
thereof as may be granted at the sole discretion of the USPS), or if 
the City fails to complete the work within said time, the parties 
agree to the following: 

(a) The USPS shall have the right to perform the work and bill the 
City for the cost thereof; 

(b) The City shall reimburse the USPS for the cost of said repairs 
within (60) days following receipt of said bill; 

(c) In the event the City fails to reimburse the USPS within (60) 
days, the USPS has the right to terminate this Agreement in 
accordance with Paragraph 5.L. below. All disputes under this 
paragraph are subject to the Paragraph 5.K. of this Agreement; 

F. Damage to or Destruction of the Combined Parking Lot. 

The City shall be responsible for damages to the Combined Parking Lot in 
the event the property is damaged or destroyed by fire or acts of God or 
other casualties. In the event that such damage occurs, either the USPS 
or the City may elect upon written notice of such election to terminate this 
Agreement. 
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G. The USPS shall not be responsible for damages to property or injuries 
which may arise from or be incident to the use and occupation of the 
Combined Parking Lot, nor for damages to the property or injuries to the 
person of the City or of others who may be on said premis~s at the City's 
invitation and the City shall hold the USPS harmless, and shall defend and 
indemnify the USPS, from any and all claims for such damages or injuries 
during the period the City operates the Combined Parking Lot, in 
accordance with Paragraph 5.1 below. 

H. Insurance. 

The City must obtain at no cost to the USPS a public liability insurance 
policy which includes coverage for personal injury liability for the 
Combined Parking Lot and its appurtenances in the amount of $1,000,000 
for injury or death with a $1,000,000 aggregate for injury or death of any 
number of persons in one occurrence, and property damage liability in the 
amount of $500,000 for each occurrence, and $1,000,000 aggregate. The 
City further agrees to name the USPS as an additional insured on said 
policy. . -

I. Indemnification. 

(a) Indemnification of USPS. The City agrees to defend, indemnify and 
save USPS harmless against any and all claims, demands, damages, 
costs, expenses, and legal fees, for any loss, injury, death or damage 
to persons or property which at any time is suffered or sustained by 
USPS, its employees, the public, or by any person whosoever may at 
any time be using, occupying, or visiting the Combined Parking Lot, or 
be on or about the Combined Parking Lot, when such loss, injury, 
death or damage is asserted to have been cause by any negligent act 
or omission or intentional misconduct of the City or its agents, 
servants,employees,invitees, customers, and contractors. In case of 
any action or proceeding brought against the USPS by reason of such 
a claim, upon notice from USPS, the City covenants to defend such 
action or proceeding. The USPS shall not be liable and the City 
waives and releases the USPS from all claims for damage to persons 
or property sustained by the City, or City's employees, agents, 
servants, invitees, contractors and customers resulting by reason of 
occupying or visiting the Combined Parking Lot and/or appertaining to 
any equipment or appurtenances thereunto becoming out of repair. All 
property belonging to the City or any uses of the Combined Parking Lot 
shall be there at the risk of the City or such other person only, and the 
USPS shall not be liable for damage thereto or theft or 
misappropriation thereof. 
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(b) Indemnification of City. Subject to and in accordance with the 
provisions of the Federal Tort Claims Act, 28 U.S.C. § 2671, et seq., 
the USPS expressly agrees to be responsible for claims, loss, damage, 
actions, causes of action, expense, and/or liability resulting from the 
negligent or wrongful act or omission by any employee of the USPS 
while acting within the scope of employment under circumstances 
where the United States Postal Service, if a private person would be 
liable in accordance with the laws in the State of Nebraska. 

J. Gratuities. 

(1) The USPS may terminate this Agreement for default if after notice 
and a hearing the USPS Board of Contract Appeals determines that 
the City, its agents or other representatives: 

(a) Offered or gave a gratuity or gift (as defined in 5 CFR 2635) 
to an officer or employee of the USPS: and 

(b) Intended by the gratuity or gift to obtain a co'iitract or 
favorable treatment under a contract. 

K. Claims and Disputes. 

This Agreement is subject to the Contract Disputes Act of 1978 (41 U.S.C. 
601-13, (the "CDA"). Except as provided for in the CDA, all disputes 
arising under or relating to this Agreement must be resolved under the 
provisions of and in accordance with the CDA and implementing 
regulations of the USPS. 

L. Notice-Termination/Cancellation. 

The USPS Contracting Officer may by written notice of default to the City 
terminate this Agreement in whole or part after providing the City with 
thirty (30) days written notice of the default, neglect, or violation of terms 
and conditions of this Agreement. The City shall cure the default, neglect 
or violation of the terms and conditions of this Agreement within the thirty 
(30) days. In the event the City fails to cure and/or provide assurances 
satisfactory to the USPS within said thirty (30) days, that the default, 
neglect or violation will be cured in a time period that is acceptable to the 
USPS, the USPS Contracting Officer has the following options: 
(1) Take whatever action, including legal equitable, or administrative 

action, which may appear necessary or desirable to the USPS to 
collect any payments due or to recover any damages incurred under 
this Agreement from the City, or to enforce performance and 
observance of any obligation, agreement, or covenant of the City 
under this Agreement; or 

14 



(2) Terminate this Agreement upon written notice to the City of not less 
than 60 days. A termination and/or cancellation may be effected by 
delivery to the City of a notice of termination specifying the effective 
date of termination. Unless otherwise directed by the Contracting 
Officer, the City, by the effective date of the termination, must stop all 
parking on the USPS Parcel and restore the USPS Parcel to the same 
condition that existed prior to this Agreement. In addition, the City, by 
the effective date of termination, shall first vacate the USPS Parcel 
Number 3 and restore it to "Postal Condition." "Postal condition shall 
mean that the City will remove access gates that are City controlled so 
that the USPS has the ability to access the lot in the same manner as 
prior to this Agreement; remove all City signs and postings, restore 

. parking stalls to the same arrangement and number (80) at the original 
date of this Agreement, and the parking lot surface in acceptable 
condition (Le. no pot holes, no equipment on site). The Contracting 
Officer may waive any or all of these items at the time of termination. 
After the USPS is satisfied that the USPS Parcel is restored to "Postal 
Condition," the USPS shall vacate the City Parcel Number 1 and return 
the parking area to the City of Lincoln. The City is liablelor all costs of 
removal and restoration, plus applicable administrative costs. 

(3) The rights and remedies under Paragraph 5.L. are in addition to any 
other rights and remedies provided by law or under this Agreement. In 
addition, the City shall not have a remedy against the USPS for its 
expenses. The parties agree that any and all disputes under this 
Clause are subject to only the Contract Disputes Act as set forth in 
Paragraph 5.K. of this Agreement. 

6. AUTHORIZATION. 

The undersigned parties hereby warrant and represent that all necessary actions 

to duly approve the execution, delivery, and performance of this Agreement have been 

taken and this Agreement constitutes a valid and binding agreement of the parties 

enforceable in accordance with its terms. 

7. NOTICES 
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Any notice hereunder shall be given in writing to the party for whom it is intended 

in person or by certified mail to the following addresses or such future addresses as 

may be designated in writing: 

City: City of Lincoln 
Attention: Mayor 
555 South 10{h St. 
Lincoln, NE 68508-2828 

With a copy to: Director of Public Works and Utilities 
555 South 10th Street 

USPS: 

Lincoln, NE 68508-3994 

Contracting Officer 
United States Postal Service 
Kansas City Facilities Office 
6800 W. 64th St. 
Building 8, Suite 100 
Overland Park, KS 66202-4179 

Postmaster, City of Lincoln 
700 R Street 
Lincoln NE 68501-9998 

With a copy to: Rozann M. Heininger 
Attorney 
United States Postal Service 
St. Louis Law Department 
P.O. Box 66640 
St. Louis, MO 63166-6640 

IN WITNESS WHEREOF, the parties have signed this Agreement as of the day 

and year indicated below. 
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Executed by City this0l
S ;ay of ~ ,2000. 

THE CITY OF LINCOLN, NEBRASKA 
A Municipal Corporation 

By: LW'~ 
Don Wesely, MaYPf 

.J.-.J r t I 
Executed by USPS this rJ.. day of :L , 2000. 

By: 
Howard Townsend 
Contracting Officer 
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STATE OF (0)\""-£\<') 

COUNTY OF'} t\\\Y:':fcn 

) 
) ss. 
) 

[ rl:-t1:) 
The foregoing instrument was acknowledged before me this-day of 

k'<.:>(\\ ,2000, by ~h'i\'I,\(J,Yi'\'-rl:'\\'v\c,-i('\d'C'l,,)\-t\.-;c1'i-))lJS~(t'v'" on 
behalf of the United States Postal Service. -:) 

CAROllo POWELL 
NOTARY PUBUC 

STATE OF KANSAS 

Uy~E_ i¥64]oc() 

STATE OF NEBRASKA 

LANCASTER COUNTY 

Notary Public 

) 
) ss. 
) 

/J1- The foregoing instrument was acknowledged before me this..:fit/ day of 
~6d~ ,2000, by Don Wesely, Mayor of the City of Lincoln, Nebraska. 

(-' £ GENERALNOTARY'SIlIk!ofN~ 
~t JUDITH A. ROSCOE "1 
-;Q;,~ My Comm. Exp. Dec. 20, 2000\ 

r ... a ti 

~"~ ~,~~-e.-
Notary Public 
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ADDENDUM 1 
Construction Rider: 

Lincoln, Nebraska Main Post Office and City of Lincoln Parking: 

1. The USPS Parcel and the City Parcels will contain areas and spaces, 
improvements and appurtenances furnished as provided in accordance with the 
Construction Documents which will comply with the Handbook RE-4, Standards for 
Facility Accessibility by the Physically Handicapped (dated April 19, 1985): Said 
Construction Documents are to be furnished by the City and approved by the US PS 
prior to construction and will be attached and made a part of this Agreement. 

2. The City agrees that it must own or control the Parcel 1 prior to the start of 
construction and shall furnish the USPS with evidence of said ownership. The City 
further agrees that: 

a. Said improvements, additions, repairs or remodeling shall be 
completed to the satisfaction of the USPS no later than calendar days 
after written notice of Plan approval is given by the Contracting Officer. 

b. The City shall record and furnish a copy of the Recorded 
Agreement to the USPS within 30 days after its receipt and execution by the City. 

C. Performance and Labor and Material Payment Bonds are required. 
The City shall submit copies of such bonds within thirty (30) days after 
acceptance of City's Construction Contract. 

3. All parties hereby agree that the term of this agreement will commence 
upon execution of the Agreement by both the City and Postal Service. 

4. The provisions of this Construction Rider, including any and all 
Construction Documents other attachments made a part of the Agreement, hereunder, 
shall govern in the event of conflict with any other terms and conditions of the 
Agreement. 

5. This Agreement may not be assigned nor ownership of the USPS Parcel 
and the City Parcel transferred. 

6. TERMINATION FOR DEFAULT - DAMAGES FOR DELAY - TIME 
EXTENSIONS 

a. If the City refuses or fails to begin construction or acquire the site, if 
applicable, or to prosecute the work with such diligence as will ensure its completion 
within the time specified in this Agreement, or any extension thereof, or fails to complete 
said work within such time, the Postal Service may, by written notice to the City, 
terminate this Agreement and right to proceed with the work in accordance with the 
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procedures set forth in Paragraph 5.L. of this Agreement. Whether or not the City's 
right to proceed with the work is terminated, their sureties are liable for any damage to 
the Postal Service resulting from his refusal or failure to complete the work within the 
specified time. 

b. The City's right to proceed shall not be so terminated nor the City 
charged with resulting damage if: 

(1) The delay in the completion of the work arises from 
unforeseeable causes beyond the control and without the fault or 
negligence of the City, including but not restricted to acts of God, acts of 
the public enemy, acts of Government in either its sovereign or 
contractual capacity, acts of another contractor in the performance of a 
contract with the Postal Service, fires, floods, epidemics, quarantine 
restrictions, strikes, freight embargoes, unusually severe weather, or 
delays of subcontractors or suppliers arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the City 
and such subcontractors or suppliers; and 

(2) The City, within 20 days from the beginning of any such 
delay (unless the contracting officer grants a further period of time before 
completion and acceptance under the Agreement), notifies the 
Contracting Officer in writing of the causes of delay. 

c. The Contracting Officer must ascertain the facts and the extent of 
the delay and extend the time for completing the work when, in his judgment, the 
findings of facts justify such an extension, and his findings of fact shall be final and 
conclusive on the parties, subject to appeal as provided in the clause of this contract 
entitled "Claims and Disputes." Pending final decision on an extension of time 
hereunder, the City must proceed diligently with the performance of the Agreement and 
in accordance with the contracting officer's decision. Inability to comply with state, city, 
or local construction or zoning laws or ordinances, or with restrictive covenants, or 
obtaining financing shall not be regarded as an unforeseeable cause. 

d. The rights and remedies of the Postal Service provided in this 
clause are in addition to any other rights and remedies which may be available to the 
Postal Service by law or under this Agreement. 

7. INSPECTION 

a. The City must, without charge, replace any material, correct any 
workmanship or supply omitted work found by the Postal Service not to comply with the 
contract requirements, unless in its interest the Postal Service consents to accept such 
material or workmanship or omitted work. 
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b. The premises must be accessible for inspection by the authorized 
representative of the contracting officer to determine whether contractual requirements 
are being met during construction and/or acceptance inspection of construction of the 
facility. Failure of the Postal Service to identify deficient work or materials shall not shift 
the responsibility for correction of such deficient work or materials to the Postal Service. 

c. If the City does not replace rejected material, correct rejected 
workmanship, or supply omitted work, then in addition to any other remedies available 
to it, the Postal Service may terminate this Agreement in accordance with the 
procedures set forth in Paragraph 5.L. of this Agreement. 

d. In the absence of a specific agreement, time allowed for completion 
of any work required under the provisions of this paragraph is limited to thirty (30) days. 

8. PAYMENT FOR LABOR AND MATERIALS 

The City agrees to post at the job site in a prominent place, a photostat or 
certified copy of the bond, where it can easily be seen by all persons who have 
furnished, or have been requested to furnish labor, material, or both, used or reasonably 
required for use in the performance of this agreement. 

9. LICENSES, PERMITS, SAFETY, INDEMNIFICATION 

a. The City is, without additional expense to the Postal Service, 
responsible for identifying and complying with zoning requirements, if applicable, 
obtaining any necessary licenses and permits required, and for complying with any 
applicable federal, state, and municipal laws, codes, and regulations, in connection with 
the performance required under or related to this Agreement. The City must take 
proper safety and health precautions to protect the work, the workers, the public and the 
property of others. The City is responsible also for all materials delivered and work 
performed until completion and acceptance of the entire construction work, except for 
any completed unit of construction that may have been accepted. 

b. The City agrees to indemnify and hold harmless, the Postal Service 
and its officers, agents, representatives, and employees from all claims, loss, damage, 
actions, causes of action, expense and/or liability, including the cost of defense, 
resulting from, brought for, or on account of any personal injury or death or property 
damage received or sustained by any persons or property, growing out of, occurring, or 
attributable to any work performed under or related to this Construction Rider and/or 
Agreement. This Paragraph is intended to supplement Paragraph 5.1. Indemnification of 
the Agreement. 

10. COMPLIANCE BY STATES WITH LABOR STANDARDS 

To the extent required by law, the City agrees to comply with the Contract 
Work Hours and Safety Standards Act" Overtime Compensation, Davis-Bacon Act, 
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and with applicable OSHA standards, and to provide for similar compliance in 
subcontracts. 

11. SITE 

The City must examine the site and be thoroughly acquainted with 
conditions thereon. The City will be responsible for site conditions including but not 
limited to subsurface or latent physical conditions or unknown physical conditions. 

12. BONDS 

No work or services under this contract may be commenced until required 
bonds have been furnished and the City has received written notice from the 
Contracting Officer that the bonds are acceptable. 

13. DISPUTES CONCERNING LABOR STANDARDS 

Disputes arising out of the labor standards provisions of this contract will 
not be subject to the Claims and Disputes clause of this contract. Such aisputes must 
be resolved in accordance with the procedures of the Department of Labor set forth in 
29 CFR Parts 5, 6, and 7. Disputes within the meaning of this clause include disputes 
between the City (or any of the City's subcontractors) and the contracting agency, the 
U. S. Department of Labor, or the employees or their representatives. 

14. SAFETY AND HEALTH STANDARDS 

a. Materials, supplies, articles, or equipment manufactured or 
furnished under this contract or order must conform to the Occupational Safety and 
Health Standards (29 CFR 1910) pursuant to authority in the Occupational Safety and 
Health Act of 1970 (OSHA), and to other safety and health requirements specified in 
this Agreement or order. 

b. If no OSHA standard exists, federal or other nationally recognized 
standards apply. Copies of current Occupational Safety and Health Standards are 
available from regional and/or area offices of the U. S. Department of Labor, 
Occupational Safety and Health Administration. 

c. If this Agreement or order contains a Postal Service standard and 
an OSHA standard covering the same general area of applicability, the Postal Service 
standard governs and takes precedence, unless the OSHA standard contains more 
rigorous or stringent safety requirements, in which case the OSHA standard governs 
and takes precedence. 

15. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT~~ 
OVERTIME COMPENSATION 
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To the extent required by law, the City agrees to comply with the 
requirements of this clause. 

a. Overtime Requirements. No contractor or subcontractor 
contracting for any part of the contract work may require or permit any laborer or 
mechanic to work more than 40 hours in any workweek on work subject to the 
provisions of the Contract Work Hours and Safety Standards Act, unless the 
laborer or mechanic receives compensation at a rate not less than one-and-one
half times the laborer's or mechanic's basic rate of pay for all such hours worked 
in excess of 40 hours. 

b. Violation, Liability for Unpaid Wages, and Liquidated Damages. In 
the event of any violation of paragraph a above, the City and any subcontractor 
responsible for the violation are liable to any affected employee for unpaid 
wages. 

c. Records. The City or subcontractor must maintain for three years 
from the completion of the contract for each laborer and mechanic (including 
watchmen and guards) working on the contract payroll records wmch contain the 
name, address, social security number, and classification(s) of each such 
employee, hourly rates of wages paid, number of daily and weekly hours worked, 
deductions made, and actual wages paid. The City or subcontractor must make 
these records available for inspection, copying, or transcription by authorized 
representatives of the USPS and the Department of Labor, and must permit such 
representatives to interview employees during working hours on the job. (The 
Department of Labor information collection and record keeping requirements in 
this paragraph d have been approved by the Office of Management and Budget 
under OMB control numbers 1215-0140 and 1215-0017.) 

d. Subcontracts. The City must insert paragraphs a through d of this 
clause in all subcontracts, and must require their inclusion in all subcontracts at 
any tier. 

16. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT--SAFETY 
STANDARDS 

a. To the extent that the work includes construction, alteration, repair, 
painting, or decorating, the City may not require any laborer or mechanic to work in 
surroundings or under conditions that are unsanitary, hazardous, or dangerous to the 
laborer's or mechanic's health or safety, as provided under standards promulgated by 
the Secretary of Labor under the authority of 40 U.S.C. 333 (see 29 CFR 1910 and 
1926). 

b. If the City fails to comply with this clause, the Postal Service, at its 
discretion, may terminate this Agreement in accordance with the procedures set forth in 
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Paragraph 5.L. of this Agreement, and charge to the City any costs incurred to put the 
USPS property back to it's original condition. 

c. The City agrees to insert this clause, including this paragraph c. in 
all contracts, subcontracts and to require its inclusion in all contracts, subcontracts at 
any tier. The term "City," as used in this clause in any contract, or subcontractor, is 
deemed to refer to the lower-tier subcontractor. 

17. OMISSIONS AND DEFECTS 

If omissions and defects from the contract requirements and approved 
construction plans remain on the scheduled Postal Service date of beneficial 
occupancy, the Postal Service may take beneficial occupancy and notify the City in 
writing of the obligation to complete or correct the remaining deficiencies or defects by a 
designated date. The City must complete or correct the omissions or defects by the 
designated date or the Postal Service may terminate this Agreement. 

18. CONVICT LABOR 

In connection with the work under this contract, the City agrees not to 
employ any person undergoing sentence of imprisonment, except as provided by Public 
Law 89-176, September 10,1965 (18 U.S.C. 4082(c)(2)) and Executive Order 11755, 
December 29, 1973. 

19. WARRANTY (CONSTRUCTION) 

a. If, within one year of acceptance for beneficial occupancy, the 
Postal Service finds that any work performed by the City or its contractor needs to be 
repaired or changed because materials, equipment, or workmanship were inferior, 
defective, or not in accordance with the Agreement terms, the City must promptly and 
without expense to the Postal Service: 

1. Place in a satisfactory condition all of the defective, 
unsatisfactory or inferior work; 

2. Satisfactorily correct all damage to equipment, the site, the 
building, or its contents that is the result of such unsatisfactory work; and 

3. Satisfactorily correct any work, materials, or equipment 
disturbed in fulfilling this warranty. 

b. Should the City fail to proceed promptly in accordance with this 
warranty, the Postal Service may terminate this Agreement in accordance with the 
procedures set forth in Paragraph 5.L. of this Agreement, and charge to the City any 
costs incurred to put the USPS property back to it's original condition. 
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20. SPECIFICATIONS AND DRAWINGS 

a. The City must keep, at the site, copies of the drawings and 
specifications and must at all times give the USPS access to them. Anything mentioned 
in the specifications and 'not shown on the drawings, or shown on the drawings and not 
mentioned in the specifications, is of like effect as if shown or mentioned in both. In 
case of difference between drawings and specifications, the specifications Will, govern. 

b. In case of differences between small- and large-scale drawings, the 
large-scale drawings will govern. Schedules on any contract drawing will take 
precedence over conflicting information on that or any other contract drawing. On any 
of the drawings in which a portion of the work is detailed or drawn out and the 
remainder is shown in outline, the parts detailed or drawn out will apply also to all other 
like portions of the work. 

c. When the word "similar' appears on drawings, it has a general 
meaning and must not be interpreted as meaning identical, and all detailS must be 
worked out in relation to their location and connection with other parts of the work. 

d. In case of discrepancy either in figures or drawings or 
specifications, the matter must be promptly submitted to the Contracting Officer, who 
will promptly make a determination in writing. Any adjustment by the City without such 
a determination will be at the City's own risk and expense. 

21. DESIGN AND APPROVAL REQUIREMENTS 

a. Unless otherwise exempted within this Agreement, the City must 
employ the services of an architect-engineer, who is licensed to practice in the State of 
Nebraska, to prepare for the approval of the Postal Service, complete specifications and 
working drawings including architectural, structural, mechanical, electrical and site 
improvement work for the construction of the facility in accordance with all reqUirements 
included in this Agreement. All final drawings must bear the appropriate registration 
seal. All fees or charges required for architect/engineer services, for necessary permits 
or approvals, for connection charges, or for similar fees incidental to construction of the 
Combined Parking Lots, must be at the City's sole cost and expense. 

b. All submissions required for approval by the Postal Service must be 
correlated, checked and signed by a responsible official of the architect-engineer's firm 
and must be accompanied by a certification in the following format: 

"I certify that al/ phases of this project (1) have been coordinated 
and checked for accuracy, (2) are complete in accordance with all 
applicable reqUirements, and (3) are in compliance with local 
building codes and Postal Service requirements." 

C-7 



c. All improvements, and all appurtenances thereto, must be designed 
and constructed in conformity with all applicable local laws, ordinances, and regulations 
which relate to construction, safety and sanitation or, in the absence of such codes, 
ordinances or regulations, in conformity with one of the following codes: Southern 
Building Code Congress; Southern Standard Building Code; International Conference of 
Building Officials; Uniform Building Code; Building Officials Conference of America, Inc., 
or Basic Building Code. The final drawings must be signed and sealed by the architect
engineer with this statement: 

''This Project has been designed and must be constructed in strict 
accordance with the __ building (regulations) (code) dated 

" 

d. The minimum requirements established by this agreement must not 
be construed as lowering the standards established by the local, county, or state laws, 
ordinances, or regulations. When such local, county or state requirements are more 
stringent than the minimum requirements set forth in this agreement, the more stringent 
requirements must govern. . -

e. Approval by the Postal Service of any drawings and specifications 
constitutes approval of general arrangement only and is not to be construed as waiving 
or changing any requirements set forth in this agreement unless a deviation, waiver or 
other change is specifically identified and approved by the contracting officer. 

f. The City must be responsible, in all cases, for the proper design 
and coordination of architectural, structural, plumbing, electrical, heating, ventilation, air 
conditioning, site elements, etc., for the project. 

g. Unless otherwise specified, no construction activity at the site may 
be commenced until the City has received written notice from the Contracting Officer of 
approval of final Construction Documents. Changes or modifications which may be 
required during construction must be approved in writing by the Contracting Officer prior 
to proceeding with such changes. 

C-8 
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PROPOSED CITY OF LINCOLN, Ni::8RASKA 
COMBINED PARKING LOT BOUNDARY. EXHIBIT A 

PARKING BOUNDARY DESCRIPTION FOR I;OlGllNED PARKING 
LOT AS REFERENCED IN TIlE IJ!l'ITER 01' NOV. 8, 1999 TO 
THE UNITED STATES POSTAL SERVICE. 
BEGINNING .AT THJ: SOU'1'H1f'ES1' CORNER OF wi 20, BLDeX St. 
ORlCINJJ.. PLAT OF UNCOl.N; THENCE SOUU:I O"op'O:'" EAST A 
DlSTANCE or 85.01 FEET; TIIEKCI: SOU'tK 8~~' 'fEST A 
DISTANCE OF 7<i.60 lEETo THENCE: NORtH 42'"22'05- 'WEST A. 
DlSl'ANC& OF 8'1~ FEETj THlNc& NORTH 0"08'3"- TEST A 
DISTANCE 01' 866.68 FEET: 'I1IEN'C& NOR'I1I 0$"24'08" EAST A 
lllSTANCE OF UGj4 FEET: 'I1IEN'CE NOR'lll 80'61'66" £AST A 
DIstANCE OF 30.76 lUl'; mElICE SoUTH 0'08'05- EAST A 
DlSTANCE or 758.68 FEET; 'I1IEN'CE SOUTH 72'21'01" £AST A 
DISTANCE OF 83.81 FEEt; 'l'HDICE soum. 0"08'~. EAST .4 
DISTANCE OF 36.08 FEET: 'I1IENCE SOUTH 8"'61'66" WEST A 
DISTANCE OF 1.28 FEET; TIIEIICE SOUTII 0'011'0:1" EAST A 
DISTANCE OF 300.00 FEEl' 1'0 THE POIHT OF BEGIlINIlIG. 
CONTAINIH'G AN ARE.&. OF 1..83 ACREs }lORE OF LESS.. 

I 

~ 
~=i 

<D ClTl.' PARCEL LEGAL DESCRIPTION AS OWNER7!lNSFliR 
A. PORTlOlf 01' THE VACATED -7TH st'REET RICHT-OF-YAY LYING 
BET1Il:EII "r SI'REEl ~ Y S'I1U<EI'; A POf<tlOH OF THE 
VACATED -8* S'l"1U:Et RlClfT-OF-W'AY LYING )jEST OF 7TH 
S'I'RIEI': A PORTJON or 'tHE VACATm -AlJ.EY LOCATED WEST v,~ 
7TH S'TREE1' AJm IN BUlClC 2'10. OlUCtHAL PLAT OF LINCOLN; A 
POJmON' 01' LOr 18, 8l.OCK 270, ORIGINAL PlAT OF UJlCOUl, 
AU. I.OCA.'IED III TH2 SOUTH IUJ2 or S£CTlON 2!1, TQ1IlfSIIlP 
10 NORTlf, RANCE e E.IST: AND A l'ORTlDN OF TH2 SOU'III\f£o'T 
QUAIn'ER or SECllON 113, 'rOliIISIUP 10 NORTH. IWICE a EASl', 
LYDIC SOUTH OF "S" STIlEEl' AND LYlNG 'WEST 01' 7TH STIU:ET: 
AU. I.OCATED III TH2 4'111 PRINCIPAL lIERII>lAN, III 'IIIE CITY OF 
LINCOLN, LIlICASTER COllNTY; NEDRASKA; WORS PAlITIClllARJ.Y 
DtsCIUBED AS FOlLOWS; 

_ AT THE 1I0RT11lr£:>'T CORNER or LUT 4, UJlCOUl 
STATION; mElICE IIOR'I1I ALONG THE EXTENSION OF TIlE 1rEST 
LINE OF SAID LOr 4, A DISTANCE or 4ISU8 }U'T; mElICE 
NOl<1'IIEAS'I'EIUY ALONG A STlWCIIT LIN£, TO 'l'l!1l 
IIITI!lI:IECI'IDN' YIlH TIll: SOUTH LINE or "r- srllEET AT A 
POIHr LOCATED 103." FEET liEST or tHE EAST 1.lNE OF 7fK 
snu:t:r; 'I1IEN'CE EAST .AlDNG 'Ill>: SOUTH UNE 01" Y STR£]';1'. 
A DIStANCE of 30.'16- tAT; Tl{£}1C£ SOlmi J.].{JNG A S'l'R.UCH"t 
LIlI£, A DISTANCE OF ?2O.00 FE~r TO THE NOImlEAS'l' CORl/.:R 
0'1' LOT .... l.DfCOLN SI'A'l'JOH; THfJfCl.: lfESr ALONG tHE NORm 
lJHE OJ" SAm LOT ... A DISt.lJiC£ OF 8O.H: FEt.'T TO nm 
POINT or BEGINNING, CONTJJ!.L'G AND IJ!EA vi 0.92 ACRE;. 
lIORE OR lESS.. 

® CITi PARCEL LEGAL DESCRIPTION AS LESSEE 
lDT ", LlNCJU! STATION .IllDmON, IlIICOLN, WCJoS'l'£II 
COUN:'Y. NEBRAsKA... 

@ ~ PARCEL LEGAL DESCRIPTJON • 

~~%~';.i~~ W ~ rnJ:'~DF ~C20ru:LOcJ( lIl, 
EXn2:SION OF THE SOUTH I.IlIE 01' SAID ID:J' 20, ALSO ICNOWN 
AS n!E NO,mt I1NE OF LOT ". llNCOlB SfA.TJOH. A DISTANCE 
OF 7'''.'72 FEET: TKElICE J/ORTH ALOHG TIll EAST LIlIE OF SAID 
LUT .4. LlH't.:01.H STAnoH', A ,D1STANC£ 07 381.04-8 FEET; tHENc&, 
S()UTII&.IS11:RLV .\LONG A S'l'RAlCNT LINE '1'0 A pOINT LOCo\T£D 
'5.89 JU1' :;OR11{ OF THE iSOUTl! LINE OF .... S1iIES'l' ~ 
7.28 I'EET };J$f OF THE J:A$T LINE or 71H STRSEI'; THENCE 
SOUTI, .ALOJ-C A lmE LOC.\TEn 7.28 FBET J!AS'r OP AND 
pJJW u:L • mt THE £AST LINE or 71H STIIEI:I'. A DISTANCE 
OF 3f .8" reEf TO THE SOU.m UNE OF' -a- STRi$T; TllE'HCC 
.£Sf ALON(; TliE SOU"Ill UN!: OF"r STREET, A DlSTANCIl or 

~,J,~:1.];,~~E .. O~~~~FEEl'~ 
THE }'OINT of JJt:ClNNlNG;: C01ITAlNINO AN AREA OF 0.43 
.1.1:;n:E!1 UOR ~ OR jJ.'..8S. 

J,~.s.f~ __ 
·l,.";:; :11JH;N~lr.O 
1:",:>ll'C. (&0 ;;.L~!':.) 

'1UJlllll1JJJ1Jllll.U:U.LlJJJUl1l111UU-1 ~ .. ~ f_lJUllJ)l..l/ JIll i i UlJlilllllU:' 11,J1 11 j f, i' 

~ 
tS: 
~.: . 
~;:J 
~O: j. 
*"U)c I NO'OS'3'1""lr 355.56(TOTAL) ·~b ~::,:~=:.'Z:. :> 
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Kansas City Facilities Service Office 
iiirJ!ff UNfTED STATES 
I!'1iitIII POSTJJLSERVICE 

KCFS0101 :WRUHTownsend 

Re: City of Lincoln/United States Postal Service 
Revocable Jo,int License Agreement 
Lincoln NE Main Post Office Parking Lot 

HONORABLE DON WESELY 
CITY OF LINCOLN NEBRASKA 
555 SOUTH 10TH STREET SUITE 208 
LINCOLN NE 68508-2828 

Dear Mayor Wesely: 

RECEIVED 

~PR 2 () 2000 
(ilM Yo-' r,l C' '"' <- r'"' C <n..;; \,)1-;--1 -I:: 

April 18, 2000 

Please find enclosed for your use, file and action, an original executed copy of 
the Revocable Joint License Agreement between the City of Lincoln and the 
United States Postal Service. 

The terms and conditions of the Agreement are self-explanatory. Please keep 
the Postal Service representatives apprised of the City's scheduling and 
progress of the work to be done and provide the necessary documents for review 
and approval per the terms and conditions of the Agreement. 

The Postal Service is pleased to have been of service to the City of Lincoln in 
your developmental project and we look forward to the successful completion of 
the project by the City .. 

Should you or your staff have any future questions regarding this matter, please 
let this office know. 

HOWARD T. TO 'N6END 
MANAGER,REALESTATE 
CONTRACTING OFFICER 

Attachment 

6800 W. 64TH ST. BLDG 8 SUITE 100 
OVERLAND PARK KS 66202-4179 
913-261-2450 



CC: Mike Matuzek, District Manager Central Plains District 
Rozann M. Heininger, Attorney Law Department 
Rick Peo, City Attorney, City of Lincoln 
Doug Emery, Postmaster, City of Lincoln 
Bill Barth, Manager CP Administrative Services Office 
Shelia Meyers, Legislative Affairs 



Exhibit "B" 

LEGAL DESCRIPTION 
PARCEL 2 

A TRACT OF LAND COMPOSED OF THE WEST 7.28 FEET OF LOTS 5 THRU 8 AND 13 THRU 20, 
BLOCK 31 OF THE ORIGINAL TOWN, A PART OF VACATED 7TH STREET RIGHT-OF-WAY, AND A 
PART OF VACATED "R" STREET RIGHT-OF-WAY, ALL LOCATED IN THE SOUTHWEST QUARTER OF 
SECTION 23, TOWNSHIP 10 NORTH, RANGE 6 EAST OF THE 6TH PM LANCASTER COUNTY, CITY 
OF LINCOLN, NEBRASKA, AND IS MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

BEGINNING AT A POINT ON THE NORTH RIGHT-OF-WAY LINE OF VACATED "R" STREET, SAID 
POINT BEING 12.72 FEET WEST OF THE CENTERLINE OF 7TH STREET, SAID POINT ALSO BEING 
THE NORTHEAST CORNER OF LOT 4 LINCOLN STATION; THENCE SOUTH 89 DEGREES 45 
MINUTES 39 SECONDS EAST, ALONG THE NORTH RIGHT-OF-WAY LINE OF SAID VACATED tlR" 
STREET, A DISTANCE OF 80.00 FEET TO A POINT 7.28 FEET EAST OF THE EAST RIGHT-OF-WAY 
LINE OF VACATED 7TH STREET; THENCE SOUTH 00 DEGREES 16 MINUTES 37 SECONDS WEST, 
ALONG A LINE 7.28 FEET EAST OF AND PARALLEL WITH THE EAST RIGHT-OF-WAY LINE OF 
VACATED 7TH STREET, SAID LINE ALSO BEING THE WEST LINE OF BLOCK 31, ORIGINAL TOWN, A 
DISTANCE OF 399.76 FEET TO A POINT ON THE NORTH RIGHT-OF-WAY LINE OF tlQ" STREET; 
THENCE NORTH 89 DEGREES 41 MINUTES 38 SECONDS WEST, ALONG THE NORTH RIGHT-OF
WAY LINE OF SAID "Q" STREET, SAID LINE ALSO BEING A LINE COMMON TO LOT 4, LINCOLN 
STATION, A DISTANCE OF 79.91 FEET TO A EASTERLY LOT CORNER OF SAID LOT 4; THENCE 
NORTH 0 DEGREES 15 MINUTES 52 SECONDS EAST, ALONG THE EAST LINE OF SAID LOT 4, A 
DISTANCE OF 399.67 FEET TO THE POINT OF BEGINNING. SAID TRACT CONTAINS A 
CALCULATED AREA OF 31,960.00 SQUARE FEET, (0.73 ACRES) MORE OR LESS. 

F:\Projects\OlO-2431\Design\Sheets_USPS\ROW\Legals\USPS PARCEL 2 LEGAL.docx 
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Ground lease 

LINCOLN P&DC ADDL PKG - LINCOLN P&DC ADDL PKG (305165-003) 
LINCOLN, NE 68501-9998 

EXHIBiT "e" 



UNITED ST4TES 
POSTilL SERVICE. 

Facility Name/Location 

LINCOLN P&DC ADDL PKG· LINCOLN P&DC ADDl PKG (305165-003) 
LINCOlN NE 68501·9998 

Ground Lease 

County: 

lease: E00000388340 

This Lease made and entered into by and between WEST HAYMARKET JOINT PU8L1C AGENCY hereinafter called 
the Landlord, and the United States Postal Service, hereinafter called the Postal Service: 

In consideration of the mutual promises set forth and for other good and valuable conSideration, the sufficiency of which 
is hereby acknowledged, the parties covenant and agree as follows: 

1. The Landlord hereby leases to the Postal Service and the Postal Service leases from the Landlord the following 
premises, hereinafter legally described in paragraph 7, in accordance with the terms and conditions described herein 
and contained to the 'General Conditions to USPS Ground Lease,' attached hereto and made a part hereof: 

Paved parking lot consisting of approximately 39.091 square feet to be used soley for surface parking. 

Total Site Area: 39,091.00 Sq. Ft. 

2. RENTAL: The Postal Service will pay the Landlord an annual rental of: $1.00 (One and 001100 Dollars) payable in 
advance on the effective date of the lease term. 

Rent checks shall be payable to: 

WEST HAYMARKET JOINT PUBLIC AGENCY 
555 S 10TH ST 

LINCOLN, NE 68516-2803 

3. TO HAVE AND TO HOLD the said premises with their appurtenances for the following term: 

FIXED TERM: The term becomes effective August 01, 2011 with an expiration date of July 31, 2061, for a toial of 50 
Years. 

February 2004 1 



UNITED STI.1TES 
jiijsiifisERVICE. Ground Lease 

4. RENEWAL OPTIONS: The lease may be renewed at the option of the Postal Service, for the following separate and 
consecutive terms and at the following annual rentals: 

EFFECTIVE DATE EXPIRATION DATE 
08/0112061 07/3112066 
08/01/2066 07/31/2071 

PER ANNUM RENTAL 
Market Value 
Market Value 

provided that notice is sent, in writing, to the Landlord at least 30 days before the end of the original lease term and 
each renewal term. All other terms and conditions of this Lease will remain the same during any renewal term unless 
stated otherwise herein. 
See Attached Renewal Option Rider (Market Value) 

5. TERMINATION: 

The Postal Service may terminate this Lease at any time by giving 180 days written notice to the Landlord. 

6. OTHER PROVISIONS: The following additional provisions, modifications, riders, layouts. and/or forms were agreed 
upon prior to execution and made a part hereof: 

Mortgagee's Agreement, Renewal Option Rider (Market Value). 
See Attached Addendum. 

See the attached Addendum for maintenance responsibilities. 

7. LEGAL DESCRIPTION' 

Parcel # 10-23-317-003-000 

Located on the north west of the intersection of North 7th Street and R Street, directly west of the USPS P&DC 
located at 700 R Street. 

February 2004 2 



UNITED STIlTES 
POSTAL SERVICE. 

Facility Name/location 

Addendum 

County: LINCOLN P&DC ADDl PKG - LINCOLN P&DC ADDL PKG (305165-003) 
LINCOLN, NE 68501·9998 Lease: E00000388340 

1) The USPS will be responsible for snow removal, sweeping, trash pick-up, and weed control of the 
leased area. 

2) The landlord shall be responsible for an other parking lot maintenance, including, but not limited to, 
all fencing and gates, asphalt repair or replacement, asphalt crack filling, striping, providing light 
fixtures, replacing bulbs, ballasts. and electncity. 

3) Paragraph 6, Sublease, add the following to the end of the paragraph: 

JPA and USPS agree that the USPS may sublease parking spaces in the surface parking lot to USPS 
tenants occupying space in the main post office building located at 700 R Street, Lincoln, Nebraska, 
provided that the total combined number of parking stans subleased to any USPS tenants shall not exceed 
25% of all the parking stalls in the surface parking lot. Other than what is agreed to herein, the parties 
agree that the USPS may not sublease or assign the ground lease without JPA approva!. which approval 
shaH be at JPA"s sole discretion. 

4) Paragraph 7, Alterations, is deleted in its entirety and replaced with the following: 

The Postal Service shall have the right to attach fixtures and signs in or upon the premises hereby leased 
(provided such fixtures or signs shall not be detrimental to or inconsistent with the rights granted to 
other tenants on the property on which said premises are located); which fixtures or signs so placed in, 
upon, or attached to the said premises shall be and remain the property of the Postal Service and may be 
removed or otherwise disposed of by the Postal Service. 

5) Environmental Rider 

THIS ENVIRONMENTAL RIDER ("Rider") amends the terms and conditions of Section 9 
(HazardousIToxlc Conditions Clause) on page GC·2 of the General Conditions to the Lease ("General 
Conditions ~ Section 9"): 

1 As used in this Rider the following terms have the following meanings: 

(a) "Hazardous Materials or Contamination" shall mean: (i) any toxic substance or hazardous 
waste, substance or related material, or any pollutant or contaminant which is or may herea.fter be defined as 
or included in the definition of "hazardous SUbstances," "toxiC substances," "hazardous materials," 
"hazardous waste" or words of similar import under any and all environmental laws or lega! requirements, 
including, but not limited to, the Comprehensive Environmental Response, Compensation and Liability Act of 
1980, as amended, 42 U.S.C. §9601, et seq.; the Hazardous Materials Transportation Act as amended 49 

February 2004 



UNITED STL1TES 
POSTjffsifRVlCE. 

Facility Name/Location 

Addendum 

County: LINCOLN P&DC ADDL PKG - LINCOLN P&DC ADDL PKG (305165-003) 
LINCOLN, NE 68501-9998 lease: E00000388340 

U.S.C. §1801, et seq.; the Resource Conservation and Recovery Act, as amended 42 U.S.C. §6901, et seq.; 
and the Federal Water Pollution Control Act, as amended, 33 U.S.C. §1251 et seq.; (ii) petroleum, radon 
gas, asbestos in any form which is or could become friable, urea formaldehyde foam insulation. transformers 
Of the equipment which contain dielectric fluid containing levels of polychlorinated biphenyls in excess 
of federal, state or local safety guidelines, whichever are more stringent; or (iii) any substance, gas 
material Of chemical which is or may hereafter be defined as or included in the definition of "hazardous 
substances," "toxic substances," "hazardous materials," "hazardous waste" or words of similar import under 
any environmental law or legal requirement, including, but not limited to, the Comprehensive Environmental 
Response, Compensation and Liability Act of 1980, as amended, 42 U.S.C. §9601, et seq.; the Hazardous 
Materials Transportation Act as amended 49 U.S.C. §1801, et seq.; the Resource Conservation and Recovery 
Act, as amended 42 U.S.C. §6901, et seq.; and the Federal Water Pollution Control Act, as amended, 
33 U.S.C. §1251 et seq. 

(b) "Environmental Laws" shall mean any and all applicable federal, state or local statutes, 
laws, ordinances, rules or regulations, relating to protection of human health or the environment, including 
without limitation: a) aU laws relating to reporting, licensing, permitting, investigation or remediation 
of emiSSions, discharges, releases or threatened releases of hazardous materials into the air, surface water, 
groundwater or land, or relating to the manufacture, processing, distribution, use treatment, storage, 
disposal, transport or handling of hazardous materials; and b) all laws pertaining to the protection of 
Ihe health and safety of employees or the public. 

(c) "Release" shall mean any discharge, disposal, spill, release, contamination or similar 
occurrence of Hazardous Materials which occurred in, on, or under the premises present in such quantities as 
would require remediation under any Environmental Laws as are in effect on the date of this Rider. 

2. The Landlord represents and discloses to Tenant that Landlord retained Alfred Benesch 
& Company (Benesch) to perform a Phase I Environmental Site Assessment (ESA) on the United States 
Postal Service (USPS) south and west parking lot parcefs with and address of 700 R Street in Uncoln, 
Lancaster County, Nebraska (the Property). The ESA is dated January 2011, a copy of which is attached 
hereto and incorporated herein as Exhibit 1. The Property consists of two parcels currently used by the 
City of Lincoln Nebraska and USPS as parking lots. The west parking lot is used by the USPS for parking 
and is the leased premises for this Ground lease (Leased Premises). The ESA identified historic 
railway property petroleum contamination 
issues in the immediate vicinity of the Property that represent a recognized environmental condition for the 
Property which includes the Lease Premises. The legacy of historic railroad operations in the Property 
vicinity is being addressed as a part of the investigation and remediation efforts in the West Haymarket 
redevelopment project by the Landlord. 

3. The Landlord represents that it has provided tenant with copies of all environmental reports 
(the "Reports") in the control of landlord and that said reports provide the Tenant with complete 
information regarding all known contaminated soil and water remaining on the premises. Landlord further 
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UNITED STI.iTES 
POSTI.iL SERVICE. 

Facllilv NameJLocation 

Addendum 

County: LINCOLN P&DC ADDl PKG • LINCOLN P&DC ADDL PKG (305165-003) 
LINCOLN, NE 66501-9998 Lease: E00000368340 

represents that the Lease Premises is not contaminated and does not contain hazardous materials or 
contamination. 

4, In the event the Tenant discovers any Contamination or Hazardous Materials located on 
the premises during the Lease term which was introduced to the premises prior to commencement of the Lease 
term and which Contamination Hazardous Materials is not permitted to remain on the premises pursuant to the 
applicable Environmental laws, the Tenant agrees to notify Landlord in writing. Upon receipt of said 
notice, landlord agrees to take action to remediate the Contamination and/or Hazardous Materials upon 
receipt of said notice, 

5. Landlord agrees, that in addition to its responsibilities and obligations established under 
General Conditions· Section 9 ,Landlord shall further indemnify, defend and hold harmless the Tenant, 
its officers, employees, agents, successors, and assigns ("USPS Indemnities"), from and against all 
liabilities, claims, obligations, damages, penalties, causes of action, costs, expenses and attorneys' fees, 
which may be imposed upon, incurred by or asserted against any of the USPS Indemnities by any other party 
or parties (including, without limitation, a governmental entity), arising out of, in connection with, 
or relating to the issues raised in the ESA and all Reports regarding contamination and hazardous materials 
on the Property as well as Landlord-s activities associated with removal, storage and/or disposal 
of impacted soils and waters conducted to comply with the provisions of this Rider, the Letter, and the 
requirements of applicable environmental laws. 

6. This Environmental Rider is in addition to the requirements set forth in Section 9 of the 
General Conditions to the lease and is not intended to supersede or revoke said General Condition Also, 
the parties agree that in the event this Rider is inconsistent or in conflict with any other lease term 
or lease rider. the terms of this Environmental Rider shall govern. 

February 2004 



UNITED STLiTES 
POSTLiL SERVICE 

EXECUTED BY LANDLORD this ___ day 

GOVERNMENTAL ENTITY 

Ground lease 

By executing this lease, landlord certifies Ihat landlord is not a USPS employee or contract employee (or an immediate family member of either), or 
a business organization substantially owned Of controlled by a USPS employee or contract employee (or an immediate family member of either). 

Name of Governmental Entity: West Haymarket Joint Public Agenc~ 

Name & Title: Name & Title: 

Name & Title: Name & Title: 

Land!ord's Address 555 S 10TH ST 
-~-~~-~-----~"~-.~ .• ~~ ......... ~~.~--~"----------
LINCOLN, NE 68516-2803 

Landlord's Telephone Number{s): _________ _ 

Federal Tax Identfllcalion No.: XX-XXX6582 ---------------------------

VIIltness Witness 

a. V'mere the Landlord Is a governmental entlty or other municipal entity. the Lease must be accompanied by documentary evidence affirming the 
authority of the signalory(jes) to execute the Lease to bind the governmental entity or municipal entity for which he (or they) purports 10 acl. 

b. Any notice to Landlord provided under this Lease or under any law or regulation must be In writing and submitted to Landlord at the address 
speCified above, or at an address thai Landlord has otherwise appropriately directed in writing, Any notice to the Postal Service provided under 
this Lease Of under any law or regulation must be in writing and submitted to "Contracting Officer. U.S. Postal Service" at the address speCified 
below, or at an address that Ihe Postal Service has otherwise directed in wrillng. 

ACCEPTANCE BY THE POSTAL SERVICE 

Date: _____ _ 

Candace S Kinne 
Contracting Officer Signature of Contracting Officer 

Western FSO 7500 EAST 53RD PLACE, RM 1108, DENVER, CO 80266-9918 
Address of Contracting Officer 

Signature Page Grdlease Gvt. Entity (April 2009) 
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UNITED STIJTES 
pciftlJL SERVICE. 

1. CHOICE OF LAW 

This Lease shall be governed by federal law. 

2. RECORmNG 

General Conditions to USPS Ground lease 

This agreement or a memorandum thereof. with the commencement date and all other necessary dates inserted, must be recorded by the Landlord at 
its sole expense. Such expense includes aU fees required for Of incident to recording. If the Landlord failS to record the Lease. or a memorandum 
lhereot the Postal Service may record the Lease or a memorandum thereof. and deduct all costs associated therewith from future rents 

3. MORTGAGEE'S AGREEMENT 

If there is now or wUi be a mortgage on the property which is or \Mil be recorded prior to the recording of Ihe Lease, the Landlord must notify the 
contracting officer of the facts concerning such mortgage and, unless in his sole discretion the contracting officer waives the reqUirement, the Landlord 
must furnish a Mortgagee's Agreement, which \Mil consent to this Lease and shall provide that. in the event of foreclosure, mortgagee, successors, 
and assigns shalt cause such foreclosures to be Subject to the Lease, 

4. ASSIGNMENTS 

a. The terms and provisions of this Lease and the conditions herein are binding on the Landlord and the Postal Service, and all heirs, executors, 
administrators, successors, and assigns, 

b. If this contract provides for payments aggregating $10.000 or more, claims for montes due or to become due from the Posla! SeMce under it may 
be assigned to a bank, trust company, or other financing institution, including any federal lending agency, and may thereafter be further assigned and 
reassigned to any such institulion. Any assignment or reassignment must cover all amounts payable and must not be made to more than one party, 
except that assignment or reas~agnment may be made to one party as agent or trustee for two or more parties participating in financing this contract. 
No assignment or reaSSignment will be recognized as valid and binding upon the Postal Service unless a written notice of the aSSignment or 
reassignment, together with a true copy of the instrument of assignment, Is filed with: 

1, the contracting officer; and 

2_ the surety or sureties upon any bond. 

c. Assignment of this contract or any interest In this contract other than in accordance \Mlh Ihe provisions of this clause will be grounds for termination 
of the contract for default at the option of the Postal Service, 

d. Nothing contained herein shall be construed $0 as to prehlblt transfer of ownership of the demised premises, provided that 

1. such transfer is subject to this Lease agreement: 

2_ both the original Landlord and the Successor LandlorO execute the standard Certificate of Transfer of Title to Leased Property and Lease 
Assignment and Assumption form 10 be provided by the USPS Contracting Officer. 

5. APPUCABLE COOES AND ORDINANCES 

The Landlord, as part of the rental consideration, agrees to comply with all codes and ordinances applicable to the ownership and operation of the 
parce! on which the premises are situated and to obtain aU necessary permits and related items at no cosl to the Postal Service. When the Postal 
Service or one of Its contractors (other than the Landlord) is performing work at the premises, the Postal Service \Mil be responsible for obtaining all 
necessary and applicable permits, related items, and associated costs. 

6. SUBLEASE 

The Postal Service may sublet all Of any part of the premises or asstgn this lease but shall no! be relieved from any obligation under this lease by 
reason of any subletting Of assignment. 

1. ALTERATIONS 

The Postal Service shall have the right to make alterations, attach fixtures and erect additions, structures or Si~nSJfLQr IIPCQ 1M pre!l'lises11en!1)y 
leased (provided such alterations, additions, structures, or signs shall ~.inleataU0 eF inwi!sl!lt1i!nl 1111111 { e rights granted to other tenants on 
the property on which said pf<:~p~locatedtf~~~m!ions or structures so placed in, upon or attached to the said premises shalf be 
<lJ.\(j~il'll'Ypropel'!V61'!l"i'e POola! Service and may be removed or other\Mse disposed of by the Postal Service. 

8. CLAIMS AND DISPUTES 

a. This contract is subject to the Contract Disputes Act of 1978 (41 U.S.C. 6OH113) ("the Acr'). 

b, Except as provided in the Act, all disputes arising under or relating to this contract must be resolved under this clause, 

c. ·Claim: as used in this clause. means a written demand or written assertion by one of the contracting parties seeking. as a matter of right, the 
payment of money in a sum certain, the adjustment or interpretation of contract terms. or other relief arising under or relating to this contract. 
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~ UNITED STIlTES I5i POSTIlL SERVICE. General Conditions to USPS Ground Lease 

However, 11 wfitten demand or wntten assertion by the Landlord seeking the payment of money exceeding $100,000 Is not a claim under the Act until 
certified as required by subparagraph d below, A voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a 
claim under the Act. The submission may be converted to a claim under the Act by complying with the submission and certification requirements of 
this clause, if it is disputed either as to liability or amount or Is no! acted upon in a reasonable lime, 

d, A claim by the Landlord must be made in writing and submitted to the contracting Officer for a wrltten decision. A claim by the Postal Service 
against the Landlord is subject to a written deCision by the contracting officer. For Landlord claims exceeding $100,000, the Landlord must submit 
with the claim the following certification: 

"I certify thatlhe claim is made in good faith, that the supporting dala are accurate and complete to the best ot my knowledge and belief, thai 
thc amount requested accurately reflects the contract adjustment for which the Landlord believes the Postal Service is liable, and thai I am 
duly authorized to certify the claim on behalf of the Landlord.' 

The certification may be executl~d by any person duly authorized to bind the Landlord with respect to the claim. 

e. For Landlord claims 01 $100.000 or less, the contracting officer must, if requested in writing by the Landlord, render a deCision within 60 days of the 
request For Landlord·certified claims over $100,000, the contracting officer must, within 60 days, declde Ihe claim or notify the Landlord of the date 
by which the decision will be made, 

f. The contracting officer's decision is final unless the Landlord appeals or files a suit as provided in the Act 

g, When a claim is submitted by or against a Landlord, the parties by mutual consent may agree to use an alternative dispute resolution (AOR) 
prOC&$S to assist in resolving the ciaim, A certfficatlon as described in subparagraph d of this clause must be provided for any ciaim, regardless of 
doUar amount, before ADR is used. 

h. The Postal Service will pay interest on the amount found due and unpaid from: 

1, the date the contracting officer receives the claim (properly certified If required); or 

2. the date payment otherwise would be due, if that date Is later, until the date of payment. 

I. Simple interest on claims will be paid at a rate determined in accordance with the Act. 

j, The Landlord must proceed diligently with performance of this contract, pending final resollllfon of any request for rellef, claim, appeal, or action 
arising under Ihe contract, and ccmpiy with any decision of the contracting officer. 

9, HAZARDOUSrrOXIC CONDITIONS CLAUSE 

"Asbestos containing building material" (ACI3M) means any malefial containing more than 1% asbestos as determined by using the method specified 
in 40 CFR Part 763, Subpart E, Appendix E. "Friable asbestos matefial" means any ACBM that when dry, can be crumbled, pulverized, or reduced 10 
povl'der by hand pressure. 

The Landlord must identify and disclose the presence, location and quantity of all ACBM or presumed asbestos ccntalnlng material (PACM) wihich 
includes ali thermal system insulation, sprayed on and troweled on surfacing materials, and asphalt and vinyl lIooting malefial unless such materlal 
has been tested and identll1ed as non-ACBM. The Landlord agrees to disclose any information concerning the presence of lead-based paint, radon 
above 4 perIL, and lead piping Of solder in drinking water systems In the building, to the Postal Service. 

Sites cannot have any contaminated soil or water above applicab!e federal, state or local action levels or undisclosed underground storage tanks. 
Unless due to the act or negligence of the Postal Service, if ccntamlnated soil, water, underground storage tanks or piping or friable asbestos malerial 
or any other hazardousftoxlc malerials or substances as defined by applicable Local. State or Federal law are subsequently Identified on the 
premises. the Landlord agrees to remove such material!; or substances upon ootlfica1Jon by the U, S. Postal Service al Landlord's sole cost and 
expense in accordance with EPA andlor State gufdelines If ACBM is subsequently found which reasonabty should have been determined, identified, 
or known to the Landlord, the Landlord agrees to conduct, at Landlord's sole expense, an asbestos survey pursuant to the standards of the Asbestos 
Hazard Emergency Response Act (AHERA), establish an Operations and Maintenance (O&M) plan for asbestos management, and provide the survey 
report and plan to the Postal SefVlce. If the Landlord fails to remove any friable asbestos or hazardous/toxic materials or substances, or fails to 
complete an AHERA asbestos survey and O&M plan, the Postal Service has the fight to accomplish the work and deduclthe cost plus administrative 
costs, from future rent payments or recover these costs from Landlord by other means, or may, at its sole option, cancel this Lease. In addition, the 
Postal Service may proportionally abate the rent for any period the premises, or any part thereof, are determined by the Postal Service to have been 
rendered unavailable to it by reason of such condition 

The Landlord hereby indemnlfles and holds harmless the Postal Service and lIs officers, agents, representatives, and employees from alf ciaims, loss, 
damage, actions. causes of action, expense, fees andror liability resulting from, brought for, or on account of any violation of this clause. 

The remainder of this clause applies If this Lease is for premises not previously occupied by the Postal Service. 

By execution of this Lease the Landlord certifies: 

a. the property and improvements are free of all contammation from petroleum products or any hazardouSftoxic or unhealthy materlals or 
substances, Including friable asoestos materials. as defined by applicable State or Federal law; 
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POSTAL SERVICE. General Conditions to USPS Ground Lease 

b. there are no undisclosed underground storage tanKS or assoclated piping. ACBM. radon, lead-based paint, or lead piping or solder in drinking 
water systems, on the property; and 

C. it has not received, nor is it aware of, any notification or other communication from any governmental or regulatory entity concerning any 
environmental condition, or violatton or potential Violation of any local, stale, or federal environmental statute or regulation, existing at or adjacent to 
Ihe property. 

1'0. FACILITIES NONDISCRIMINATION 

a, By executing this Lease, the Landlord certifies that it does not and will not maintain or provide for jts employees any segregated facmties at any of 
its establishments. and that it does nol and will not permit its employees to perform services at any location under its control where segregated 
facilities are maintained. 

b. The Landlord wUI insert Ihls clause in all contracts or purchase orders under this Lease unless exempted by Secretary of Labor rules, regulations, 
or orders issued under Executive Order 11246. 

11. CLAUSES REQUIRED TO IMPLEMENT POLICIES, STATUTES, OR EXECUTIVE ORDERS 

The following clauses are incorporated in this Lease reference. The text of Incorporated terms may be found in the Postal Service's Supplying 
Principles and Practices, accessible at W'i'i'N Ustls.comfm. 

Clause '-', Privacy Protection (July 2007) 
Clause 1-5, Gratuities or Gifts (March 2006) 
Clause 1·6, Contingent fees (March 2000) 
Clause +2, Contract Terms and Conditions Requlred to Implement Policies, Statues or Executive Orders (July 2009} 
Clause 9·3, Davis-Bacon Act (March 2006)' 
Clause 9-7, Equal Opportunfty (March 2006)2 
Clause 9-13. Affirmative Action for Handicapped Workers (March 2006)3 
Clause 9-14, Affirmative Action for Disabled Veterans and Veterans of the Vietnam Era (March 20001' 
Clause 8-25, Advertising of Contract Awards (March 2006) 
Note: For purposes of applying the above standard clauses to this Lease, the terms "supplier," 'contractor," and "lessor" are synonymous with 
"Landlord," and the term "contract" is synonymous with "Lease." 

, For premises with net interior space in excess of 6,500 SF and involving construction work over 52,{)00. 
2 For leases aggregating payments of $10,000 or more. 
l For leases aggregating payments ot $10,000 or more. 
~ For leases aggregatIng payments of $25.000 or more. 

graurldge (Oet 20'09) 



I iii!!!!!!l. UNITED STATES 
~OSrAL SERVICE, Renewal Option Rider (Market Value) 

Facility Name! Location LINCOLN P&DC ADDl PKG - LINCOLN P&DC ADDl PKG 

(305165-003) 

County: 
Lease: E00000388340 

The Postal Service may exercise an option to renew this Lease pursuant to Paragraph 4, for which the Lease does not 
designate a specific rental rate; the parties shall determine the appropriate, market value rent for that renewal term as 
follows: 

1. Not less than 18 months or more than 24 months prior to the expiration of the current lease term, the Postal Service 
shall give written notice to landlord advising landlord of the Postal Service's opinion of the appropriate market value 
rent of the leased premises. This opinion shall be based on an appraisal procured by the Postal Service at its sole cost 
and performed by a "qualified appraiser" prepared in accordance with the attached Appraisal Report Specifications. A 
copy of the appraisal's summary pageltransmittal letter (hereinafter referred to as the "summary") shall be provided to 
landlord with the above notice. (A "qualified appraiser" is defined as someone who is State certified or designated by a 
national professional appraisal society, which said national society is a sponsoring organization of the Appraisal 
Foundation.) 

2. landlord and Postal Service shall attempt to agree in writing on the market value rent of the leased premises during 
the thirty (30) day period following delivery of the Postal Service's notice (the "initial negotiation period"). If the parties 
reach agreement on the market value rent figure, the Postal Service shall timely exercise the renewal option at the 
agreed rent If the parties are unable to reach an agreement during the initial negotiation period, then landlord shall at 
its sole cost within thirty (30) days following the initial negotiation period, procure an appraisal by a "qualified appraiser". 
A copy of the appraisal's summary page/transmittal letter (the summary) shall be provided to the Postal Service. If the 
Landlord falls to provide an appraisal summary as specified herein, then the renewal term rent shall be the market value 
rent established by the Postal Service's appraisal. The Postal Service shall then timely exercise the renewal option. 

3. If the landlord's appraisal summary amount is within ten percent (10%) of the Postal Service's appraisal summary 
amount, then the renewal term rent shall be the arithmetic average of the two appraisal summaries. The Postal Service 
shall then timely exercise the renewal option. If the difference between the two appraisal summaries is greater than ten 
percent, the landlord and Postal Service shall attempt to agree in writing on the market value rent during the thirty (30) 
day period following delivery of the Landlord's appraisal summary to the Postal Service (the "final negotiation period.") 
If the parties reach agreement on the market value rent, the Postal Service shall timely exercise the renewal option. If 
the parties are unable to reach agreement during the final negotiation period, then the landlord shall provide the Postal 
Service with a list of three qualified appraisers within ten (10) days after request from the Postal Service. The Postal 
Service shall select one appraiser from this list to perform an appraisal review (Of, if landlord fails to provide a list, the 
Postal Service shall select an appraiser). Within thirty (30) days, this appraiser shall review both full narrative appraisal 
reports; establish an appropriate annual market value rent for the renewal term and forward copies of the completed 
appraisal review to both the Postal Service and the landlord. The annual rental amount established in the appraisal 
review shall be binding on both parties for the renewal term of the Lease. The Posta! Service shall then timely exercise 
the renewal option. 

4. landlord and Postal Service shall share equally the cost of the appraisal review noted above, as follows. The Postal 
Service shall contract for such appraisal review using its standard Contract for Real Estate Services. landlord shall 
reimburse the Postal Service fifty percent (50%) of the cost of the appraisal review within sixty (60) days of presentation 
of the appraiser's invoice(s). If the landlord fails to pay this fifty percent (50%) share within said time period, the Postal 
Service may deduct that amount from the following month's rent without further notice to the Landlord. 

5. In the event the parties have not completed the appraisal/market value rent determination process and the date for 
the Postal Service to exercise the renewal option is approaching, the Postal Service shall timely exercise the renewal 
option at the Postal Service appraisers market value rent figure (pursuant to paragraph 1, above) and shall not be 
considered a holdover. Once the renewal term's appropriate market value rent has been determined as noted above, 
the Postal Service will pay to Landlord any incremental rental increase for this interim period. 
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Facility Name/Location 

LINCOLN P&DC ADDL PKG - LINCOLN P&DC ADDL PKG (305165-003) 
LINCOLN, NE 68501-9998 

Mortgagee's Agreement 
(To be executed and attached to lease) 

County: 
Lease: E00000388340 

The undersigned, Holder(s) of a mortgage (or similar encumbrance, such as a Deed of Trust), In the sum of 

__________ on the property situated at: ____________________ ~_ 

hereby consent(s) to the leasing of said property to the U.S. Postal Service and agree{s) for itself, its successors, 

executors, administrators, and assigns that in the event it should become necessary to: 

a) foreclose said mortgage or similar encumbrance, the Mortgagee will cause the sale of said premises to be made 

subject to said lease; or, 

b) take any other action terminating the mortgage or transferring title, the Mortgagee will cause such action to be 

made subject to said lease. 

MORTGAGEE 

Nama of Mortgage Company 

By: 
S~ig-n-aru~r-e-o~fM~oo~ga-g-ee~·s~O~ffl~c-~-------------------VV'liness 

Its:=---::-:-:--:----:--="...-___________ _ 
Title Of Mortgagee's Officer 

Street Address 

City, State and ZIP+4 

Subscribed and Sworn to before me, a notary public, in and for ___________ County, State of 

____________ this ______ day of ____________ , __ _ 

Notary Public 

My commission expires ____________ 1 

February 2004 M-1 
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RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Letter Agreement to engage with BKD, LLC for purposes of performing an3

audit of the West Haymarket Joint Public Agency financial statements in accordance with4

generally accepted auditing standards for the period ending August 31, 2011 is hereby approved5

and the Chairperson of the West Haymarket Joint Public Agency Board of Representatives is6

hereby authorized to execute said engagement letter on behalf of the West Haymarket Joint Public7

Agency.8

The City Clerk is directed to return one fully executed original Engagement Letter9

Agreement and a copy of this Resolution to Vince Mejer, Purchasing Agent, for transmittal to10

BKD.11

Adopted this _____ day of ______________, 2011.12

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler



 

 

  
 
       July 27, 2011 
 
 
Board of Representatives 
West Haymarket Joint Public Agency 
555 South 10th Street 
Lincoln, Nebraska 68508 
 
We are pleased to confirm the arrangements of our engagement and the nature of the services we 
will provide to the West Haymarket Joint Public Agency (“West Haymarket JPA”). 
 
 
ENGAGEMENT OBJECTIVES 
 
We will audit the basic financial statements of West Haymarket JPA as of and for the period 
ended  August 31, 2011 in accordance with auditing standards generally accepted in the United 
States of America and, the standards applicable to financial audits contained in Government 
Auditing Standards issued by the Comptroller General of the United States. 
 
The objectives of our audit are: 
 
 Expression of an opinion on the conformity of your financial statements, in all material 

respects, with accounting principles generally accepted in the United States of America. 
 

 Issuance of a report on your compliance based on the audit of your financial statements. 
 
 Issuance of a report on your internal control over financial reporting based on the audit of your 

financial statements. 
 
 

OUR RESPONSIBILITIES 
 
Auditing standards generally accepted in the United States of America and Government Auditing 
Standards require that we plan and perform the audit to obtain reasonable rather than absolute 
assurance about whether the financial statements are free of material misstatement, whether 
caused by error or fraud.  Accordingly, a material misstatement may remain undetected.  Our 
audit is designed to detect misstatements that, in our judgment, could have a material effect on 
the financial statements taken as a whole.  Consequently, our audit will not necessarily detect 
errors or fraud resulting in an immaterial misstatement of the financial statements. 
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An audit also includes obtaining an understanding of the entity and its environment, including 
internal controls, sufficient to assess the risks of material misstatement of the financial 
statements and to design the nature, timing and extent of further audit procedures to be 
performed.  An audit is not designed to provide assurance on internal control or to identify 
material weaknesses or significant deficiencies.  However, we will communicate to you any 
matter that comes to our attention that we consider a material weakness or significant deficiency.  
Because of the limits of internal control, errors, fraud, illegal acts or instances of noncompliance 
may occur and not be detected.  Also, in the future, procedures could become inadequate because 
of changes in conditions or deterioration in design or operation.  Two or more people may also 
circumvent controls, or management may override the system.  We are available to perform 
additional procedures with regard to fraud detection and prevention at your request, subject to 
completion of our normal engagement acceptance procedures.  The actual terms and fees of such 
an engagement would be documented in a separate letter to be signed by you and BKD. 
 
Jamie Johnson is responsible for supervising the engagement and authorizing the signing of the 
report or reports. 
 
If, for any reason, we are unable to complete our audit or are unable to form or have not formed 
an opinion, we may decline to express an opinion or decline to issue a report as a result of this 
engagement.  If we discover conditions that may prohibit us from issuing a standard report, we 
will notify you as well.  In such circumstances, further arrangements may be necessary to 
continue our engagement.  
 
 
YOUR RESPONSIBILITIES 
 
To facilitate our audit, management is responsible for making all financial records 
documentation and other financial and compliance related information available to us.  At the 
conclusion of our engagement, management will provide to us a letter acknowledging certain 
responsibilities outlined in this engagement letter and confirming: 
 

• The availability of this information 
• Certain representations made during the audits for all periods presented 
• The effects of any uncorrected misstatements, if any, resulting from errors or fraud 

aggregated by us during the current engagement and pertaining to the latest period 
presented are immaterial, both individually and in the aggregate, to the financial 
statements taken as a whole 

 
Management is responsible for the fair presentation of the financial statements in accordance 
with accounting principles generally accepted in the United States of America, for adjusting the 
financial statements to correct material misstatements and for identifying and ensuring 
compliance with the laws and regulations applicable to your activities.  Management is also 
responsible for establishing and maintaining effective internal control over financial reporting 
and compliance and setting the proper tone; creating and maintaining a culture of honesty and 
high ethical standards; and establishing appropriate controls to prevent, deter and detect fraud, 
illegal acts and instances of noncompliance. 
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The results of our tests of compliance and internal control over financial reporting performed in 
connection with our audit of the financial statements may not fully meet the reasonable needs of 
report users.  Management is responsible for obtaining audits, examinations, agreed-upon 
procedures or other engagements that satisfy relevant legal, regulatory or contractual 
requirements or fully meet other reasonable user needs. 
 
 
OTHER SERVICES 

 
In addition to the services outlined in the engagement objectives, we will also: 

 
• Review bond offering documents, and the inclusion of our financial statements for 

$2,750 per offering document 
 
In addition, we may perform other services for you not covered by this engagement letter.  You 
agree to assume full responsibility for the substantive outcomes of the services described above 
and for any other services that we may provide, including any findings that may result.  You also 
acknowledge that those services are adequate for your purposes and that you will establish and 
monitor the performance of those services to ensure that they meet management’s objectives.  
Any and all decisions involving management functions related to those services will be made by 
you, and you accept full responsibility for such decisions.  We understand that you will designate 
a management-level individual to be responsible and accountable for overseeing the performance 
of those services, and that you will have determined this individual is qualified to conduct such 
oversight. 
 
 
ENGAGEMENT FEES 
 
The fee for the basic financial statement audit will be $15,000, which includes an administrative 
fee of 3% to cover items such as copies, postage and other delivery charges, supplies, 
technology-related costs such as computer processing, software licensing, research and library 
databases and similar expense items. 
 
Management of West Haymarket JPA does not currently believe the Agency will expend 
$500,000 of Federal awards in fiscal 2011, which is the threshold requiring an OMB Circular A-
133 Single Audit.  Should you ultimately determine a Single Audit is required for fiscal 2011, we 
will perform the additional audit planning, procedures and objectives set forth in the attachment 
to this engagement letter.  The fees for such Single Audit will be in accordance with the fee 
schedule dated June 29, 2011, which was provided to you as part of our proposal to provide 
services. 
 
Our pricing for this engagement and our fee structure is based upon the expectation that our 
invoices will be paid promptly.  We will issue progress billings during the course of our 
engagement, and payment of our invoices is due upon receipt.  Interest will be charged on any 
unpaid balance after 30 days at the rate of 10% per annum. 
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Our fees are also based upon the understanding that your personnel will be available to assist us.  
Assistance from your personnel is expected to include: 
 

• Preparing audit schedules to support all significant balance sheet and certain other accounts, 
• Responding to auditor inquiries, 
• Preparing confirmation and other letters, 
• Pulling selected invoices and other documents from files, 
• Helping to resolve any differences or exceptions noted. 
 

We will provide you with a detailed list of assistance needed before the audit begins. 
 
Our engagement fee does not include any time for post-engagement consultation with your 
personnel or third parties, consent letters and related procedures for the use of our reports in 
offering documents, inquiries from regulators or testimony or deposition regarding any 
subpoena.  Charges for such services will be billed separately.  
 
Our fees may also increase if our duties or responsibilities are increased by rulemaking of any 
regulatory body or any additional new accounting or auditing standards.  We will consult with 
you in the event any other regulations or standards are issued that may impact our fees. 
 
If our invoices for this or any other engagement you may have with BKD are not paid within 30 
days, we may suspend or terminate our services for this or any other engagement.  In the event 
our work is suspended or terminated as a result of nonpayment, you agree we will not be 
responsible for any consequences to you. 
 
 
OTHER ENGAGEMENT MATTERS AND LIMITATIONS 
 
Our workpapers and documentation retained in any form of media for this engagement are the 
property of BKD.  We can be compelled to provide information under legal process.  In addition, 
we may be requested by regulatory or enforcement bodies to make certain workpapers available 
to them pursuant to authority granted by law or regulation.  You agree that we have no legal 
responsibility to you in the event we provide such documents or information. 
 
You agree to indemnify and hold harmless BKD and its personnel from any claims, liabilities, 
costs and expenses relating to our services under this agreement attributable to false or 
incomplete representations by management, except to the extent determined to have resulted 
from the intentional or deliberate misconduct of BKD personnel. 
 
You agree that any dispute regarding this engagement will, prior to resorting to litigation, be 
submitted to mediation upon written request by either party.  Both parties agree to try in good 
faith to settle the dispute in mediation.  The American Arbitration Association will administer 
any such mediation in accordance with its Commercial Mediation Rules.  The results of the 
mediation proceeding shall be binding only if each of us agrees to be bound.  We will share any 
costs of mediation proceedings equally. 
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Either of us may terminate these services at any time.  Both of us must agree, in writing, to any 
future modifications or extensions.  If services are terminated, you agree to pay us for time 
expended to date plus expenses incurred.   
 
If any provision of this agreement is declared invalid or unenforceable, no other provision of this 
agreement is affected and all other provisions remain in full force and effect. 
 
This engagement letter and by reference our proposal and fee schedule dated June 30, 2011 for a 
four year service agreement, represents the entire agreement regarding the services described 
herein and supersedes all prior negotiations, proposals, representations or agreements, written or 
oral, regarding these services.  It shall be binding on heirs, successors and assigns of you and 
BKD. 
 
We may from time to time utilize third-party service providers, e.g., domestic software 
processors or legal counsel, or disclose confidential information about you to third-party service 
providers in serving your account.  We remain committed to maintaining the confidentiality and 
security of your information.  Accordingly, we maintain internal policies, procedures and 
safeguards to protect the confidentiality of your information.  In addition, we will secure 
confidentiality agreements with all service providers to maintain the confidentiality of your 
information.  In the event we are unable to secure an appropriate confidentiality agreement, you 
will be asked to provide your consent prior to the sharing of your confidential information with 
the third-party service provider. 
 
We will, at our discretion or upon your request, deliver financial or other confidential 
information to you electronically via email or other mechanism.  You recognize and accept the 
risk involved, particularly in email delivery as the Internet is not necessarily a secure medium of 
communication as messages can be intercepted and read by those determined to do so. 
 
You agree you will not modify these documents for internal use or for distribution to third 
parties.  You also understand that we may on occasion send you documents marked as draft and 
understand that those are for your review purpose only, should not be distributed in any way and 
should be destroyed as soon as possible. 
 
If you intend to include these financial statements and our report in an offering document at 
some future date, you agree to seek our permission to do so at that time.  You agree to provide 
reasonable notice to allow sufficient time for us to perform certain additional procedures.  Any 
time you intend to publish or otherwise reproduce these financial statements and our report and 
make reference to our firm name in any manner in connection therewith, you agree to provide us 
with printers’ proofs or masters for our review and approval before printing or other 
reproduction.  You will also provide us with a copy of the final reproduced material for our 
approval before it is distributed.  Our fees for such services are in addition to those discussed 
elsewhere in this letter. 
 
You agree to notify us if you desire to place these financial statements or our report thereon on 
an electronic site.  You recognize that we have no responsibility as auditors to review 
information contained in electronic sites. 
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Any time you intend to reference our firm name in any manner in any published materials, 
including on an electronic site, you agree to provide us with draft materials for our review and 
approval before publishing or posting such information. 
 
BKD is a registered limited liability partnership under Missouri law.  Under applicable 
professional standards, partners of BKD, LLP have the same responsibilities as do partners in a 
general accounting and consulting partnership with respect to conformance by themselves and 
other professionals in BKD with their professional and ethical obligations.  However, unlike the 
partners in a general partnership, the partners in a registered limited liability partnership do not 
have individual civil liability, directly or indirectly, including by way of indemnification, 
contribution, assessment or otherwise, for any debts, obligations or liabilities of or chargeable to 
the registered limited liability partnership or each other, whether arising in tort, contract or 
otherwise. 
 
If the above arrangements are acceptable to you, please sign the enclosed copy of this letter and 
return it to us.  If the signed copy you return to us is in electronic form, you agree that such copy 
shall be legally treated as a “duplicate original” of this agreement. 
 
        

 
 
RJW/NRH/amw 
 
The services and arrangements described in this letter are in accordance with our understanding 
and are acceptable to us. 
 
 
WEST HAYMARKET JOINT PUBLIC AGENCY 
    
 
 
BY       
            
 
 
TITLE       
 
 
DATE       
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OMB Circular A-133 Single Audit Attachment 
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The objectives of an OMB Circular A-133 audit are: 
 
 Expression of an opinion on your compliance, in all material respects, with the types of 

compliance requirements described in the U. S. Office of Management and Budget Circular A-
133 Compliance Supplement that are applicable to each of your major federal award programs. 

 
 Issuance of a report on your internal control over compliance based on the audit of your 

compliance with the types of compliance requirements that are applicable to each of your major 
federal award programs. 

 
 Issuance of a report on your schedule of expenditures of federal awards. 
 
OMB Circular A-133 requires that we plan and perform: 
 
 The audit of compliance with the types of compliance requirements described in the OMB 

Circular A-133 Compliance Supplement applicable to each major federal award program to 
obtain reasonable rather than absolute assurance about whether noncompliance having a direct 
and material effect on a major federal award program occurred.    

 
 Likewise, our audit of compliance with the types of compliance requirements applicable to 

each major federal award program is designed to detect noncompliance having a direct and 
material effect on a major program.  Consequently, our audit will not necessarily detect 
noncompliance having an indirect and material or an immaterial effect on any program. 
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Fee Schedule 

4.  Audit Fee 
4.1  The proposal shall include an audit fee for a four (4) year period.  The fee should include a fixed 
price proposal for each of the four years, subject to adjustment due to mutually agreed upon 
extenuating circumstances.  Implementation of new GASBs should be considered within the scope of 
the audit and included in the fixed price proposal.  Indicate how the fee was determined.  Submit 
separate fees for the OMB Circular A-133 Federal Single Audit. 

As requested, we have included an audit fee for a four year period, which includes the implementation of 
all currently issued Governmental Accounting Standards Board (GASB) pronouncements.  In addition, 
we also have submitted separate fees for the OMB Circular A-133, and for the review of bond issuance 
documents prior to the issuance of such bonds.   

We determine our fees by evaluating a number of variables:  the complexity of the work, the project’s 
scope, the time we will spend and the level of professional staff needed, our understanding of your 
present internal control policies and procedures and our expectation of substantial assistance from your 
personnel for fee schedules, documentation of internal control, etc.  We understand the West Haymarket 
Arena is expected to be operational during fiscal year 2014.  Our proposed fee for fiscal year 2014 is 
based on the Arena Revenue Model provided as an attachment to Addendum #1 to the request for 
proposal and the expectation that the operations of the West Haymarket Arena will be privatized as noted 
in your response to number 10 in Addendum #1 to the request for proposal. 

Our comprehensive fee includes an administrative fee of three percent to cover items such as copies, 
postage and other delivery charges, supplies, technology-related costs, such as computer processing, 
software licensing, research and library databases and similar expense items.   

Should new accounting, financial reporting or audit standards be issued during our term as your CPA and 
advisory firm, that will have a significant effect on the scope of work, an assessment of proposed fees 
would be necessary.  We will consult with you on any new standards, pronouncements and regulations, as 
they are issued and discuss the effect, if any, on our proposed fees.  Based on a review of the current 
GASB projects and exposure drafts, we do not anticipate any significant changes during the four year 
period. 

4.2  Price proposals are to be submitted in a separate, sealed envelope.  They will only be opened when 
the firms have been ranked and interviewed.  

BKD understands that price proposals are to be submitted in a separate, sealed envelope and they will 
only be opened when the firms have been ranked and interviewed. 

7.  Instructions to Offeror 
7.4  The proposal shall include an hourly fee schedule to be used should the firm be called upon to 
perform auditing or accounting services that fall outside the scope of the audit service during the four 
year contract period.  

Any work outside the scope of this engagement will be priced according to our hourly rates. 

Staff Levels Hourly Rates

  
Partner $275 to $350 
Manager $190 to $250 
Staff, Seniors, Supervisors $115 to $190 
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RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That Amendment No. 8 to the Agreement dated September 1, 2010 between the West3

Haymarket Joint Public Agency and DLR Group, Inc., to adopt the attached AIA Document4

E202-2008 (as amended) incorporating a Building Information Modeling Protocol Exhibit as5

part of the September 1, 2010 Agreement, is hereby approved.6

Adopted this _____ day of ______________, 2011.7

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler



AMENDMENT NO.8 

This Amendment No.8 to the Agreement dated September 1, 2010 is made and 

entered into as of the 1st day of September, 2011 between the West Haymarket Joint 

Public Agency and DLR Group, Inc. ("DLR"), a Nebraska corporation, for the Lincoln 

Arena. This Amendment No.8 adopts the attached AlA Document E202-2008 (as 

amended) as a Building Information Modeling Protocol Exhibit as part of the September 

1, 2010 Agreement. 

West Haymarket Joint Public Agency, 
Owner 

Jayne Snyder 
Chairperson 

DLR Group, Inc., 
Architect 

Name: 
Title: 



Init. 

Document E202™ ... 2008 
Modeling Protocol Exhibit 

bxn~I:l~~l'l:SWlcolrp()r~l~a into the accompanying agreement (the "Agreement") dated the 
year Two Thousand Ten (2010) 

.... andyear.) 

qtll.tre.ss(:z1?a~.cOlfl,tc.rc;t:;(nJ()rn:lati·on, including electronic addresses) ........ :::: .... ,:: ...... , 

am:¢;'llJdltr¢,s~ .. ('inG(c;~1fjt(7ct ~riJ'iJrlnalrion, including electronic addresses) 

Ifii alon with the attached Virtual Desi & Construction C Service 
. ereto and inco orated herein b reference establishes the protocols, 

development, and authorized uses of Building Information Models on 
.'" .. ,. signs specific responsibility for the development of each Model Element 

·edLevel of Development at each Project phase. Where a provision in this BIM 
Protocol Exhibit conflicts with a provision in the Agreement into which this Exhibit is 
incorporated, the provision in this Exhibit will prevail. Where a provision in this BIM 
Protocol Exhibit conflicts with a provision in the VDC Exhibit, the provision in the VDC 
Exhibit will prevail. 

§ 1.1.1 The parties agree to incorporate this Exhibit by reference nito any other agreement 
for services or construction for the Project. 

This document has important 
legal consequences. Consultation 
with an attorney 
is encouraged with respect to 
its completion or modification. 

AlA Document E202™ - 2008. Copyright © 2008 by The American institute of Architects. All rights reserved. WARNING: This AiAIftl Document Is protected by 
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,,~::pl:).e,~\1itions 
i<:y::':'i;§'1;2;f1l9i1ding Information Model. A Building Information Model(s) is a ~3-D electronic representation of 
l:';;~:!;: :.':;::~.:/:,lt<:'·::: :~\.~~~P~~~~~~l and functional characteristics of the Project and is referred to in this Exhibit as the ttModel(s), If which term 

;,:niay b6:used herein to describe a Model Element, a single Model or multiple Models used in the aggregate. "Building 
:r:/":::7,:::::'.;:::;c:::I~::::,l:!1~~Jrw1~tlc'n Modeling" means the process and technology used to create the Model. 

Level of Development. The Level(s) of Development (LOD) describes the level of completeness to which a 
:"','C';·:.,".·':·P·",'·':'"·'N,'J.YU,, ... :a Element is developed. 

MOd~i'~leme'~~i~;Model Element is a portion of the Building Information Model representing a component, 
,,::(~:y§~em ' ',bly," "a building or building site. For the purposes of this Exhibit, Model Elements are 

',:: 

iji~~*. The Model Element Author is the party responsible for developing the content of a 
'~:tOD required for a particular phase of the Project. Model Element Authors are 

-'t Table at Section 4.3. 

:~'~rc:'~~:~~~~rpser refers to any individual or entity authorized to use the Model on the Project, such 
~tW1~tiD,g Q.r~$qp,eduling. . 
!;,:~:.;.: ~: ,:!.:'.;: ,. ",.:":";.:!; :«:<:;;i 

'f". LE ;:':PRBro~(jL",:::";' 
::j:}§::2.~:q9Qr(U6~~pi1':M~;':'C.'~@icts 
'i':~e.te.'~Qnftj¢t~_~~:f()rp:iamth¢;Model, regardless of the phase of the Project or LOD, the discovering party shall 
::"prd,mptl§!~i>,Hfy',m~Mod~IEl¢(#tmt Author(s). Upon such notification, the Model Element Author(s) shall act 
::!Pr,:"t~i.mi~gate~~,'9<!~nlbt. 
":- l' ,~ ("1 

";::9;i~~~~hM":;':;:" •... 
,~~gJ~8!1 t,'~91;h.~:Model, the Model Element Author does not convey any ownership right in the content 
. 'cir ., .... -, """at;~:u:sed to,g~~r1'lJe the content. Unless otherwise granted in a separate license, any 

................ tit A~lS.Wg;Model User's right to use, modify, or further transmit the Model is 
.'jehhe des .. .',"~p~tistruction of the Project, and nothing contained in this Exhibit conveys any 

:,' '.. .,:,m~':~8d7:I{ofan6tli·et purpose. 

. /;')i~n,;:l),~~~'·M'Od(~~:~~~~~~~iA~::::;::?:';:~~l1 be developed in accordance with the following standard, if any. 
",:;',.($,e,.( ii'" ,i6bj¢~tnaming;"tlons, graphic standards, common symbology, etc., or state an applicable 

:,l:~t(j@qra,"suc}zas thlNqti.(malBiH ding Information Model Standm'ds (NBIMS).) 

Init. 

,; " ,'''>, ... ,:'.,' .,',,' ,. ~~,i··!:··'.: '," ,": .. 

£3:2 F:~~~:f~tffi~~{s):M6ael§~hall be delivered to the Data Housing Site for use as described in the VDC Exhibit in 
follo~g:fqrIiJ.~~\~) as appropriate to the use of the Model: 

US~':bf:Mb~~I:-:;"': 
Design Model 

ment 

Required File Format(s) 
Revit 2011 .rvt files 

::~~ements for managing the Model include, but are not limited to, the duties set forth below in this 
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.. " .. : ...... :,,,.: .. ,, "~~~~'?!~'tial Responsibilities. The party responsible for managing the Model shall faeilitate1:8e esmblisbm6B:t of 
:;:pfEtt,~¢fi1I~:feF the rellowmg:follow the VDC Exhibit Protocols. 

Init. 

':':::::1 Model origin, eooFdinate sJ'Stem, ad units 
.,....,: /:,';2 File stomge loeation(s) 

.3 Processes feF traB:sferring &ad assessing Model files 
,}',J:':) .4 Clash deteetioB: 

.5 A.eeess FightS 

.6 other Pf~.oeols: 
<::':,(/F/Se1'(!'itl#ffienrilpr8teefils helei'l.) 

·;i! 

b~!J,ties. The party responsible for managing the Model shall have the following ongoing 

::W~M~:~~:~ves and backups 

9tocolif:established in Section 2.4.2 
:..::"; 

::';i':~~~ responsible for Model management as set forth in this Section 2.4 shall produce a 
'f:each Project phase and shall preserve the Model Archive as a record that may not be 

'stoftwo sets offiles. The first set shall be a collection of individual Models as 
:'(s). The second set of files shall consist of the aggregate of those individual 

g and viewing. The second set shall be saved in the following file ~ 
t. 

. "l',rn ",Po tl~qu.ireltnelllts, if any, are as follows: 

pf()ce,dili;¢ffot:s,t~ifi:tig and preserving the Model upon final completion of the Project are as follows: 

1I1l1~r'r"" ..':~~!nts for Model management, if any, are as follows: 
(Describe in detail any other Model management requirements.) 

OF DEVELOPMENT 
LOD descriptions identify the specific content requirements and associated authorized uses for 

each Model Element at ffie..four progressively detailed levels of completeness. Each subsequent LOD builds on the 
previous level and includes all the characteristics of previous levels. The parties shall utilize the five LOD described 
below in completing the Model Element Table at Section 4.3, which establishes the required LOD for each Model 
Element at each phase of the Project. . 
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Content Requirements. Overall building massing indicative of area, height, volume, location, and 
may be modeled in three dimensions or represented by other data. 

,,:~~?~ff.uthorized Uses 
~.?,?;1 Analysis. The Model may be analyzed based on volume, area and orientation by application of generalized 

"peTf6tlnance criteria assigned to the representative Model Elements. 

§';~~2.2.2 co~t'~stimatt#.~ The Model may be used to develop a cost estimate based on current area, volume or similar 
"qp'ceptual ,x~t~ating't~p1Wiques (e.g., square feet offioor area, condominium unit, hospital bed, etc.) . 

. "',',.<' 

"',~idel may be used for project phasing and overall duration. 

i'i,,'~;:;'.~.~.2.i:>': . ··';:~~~~ti~:~<pses. Additional authorized uses of the Model developed to a Level 100, ifany, are as 
i,::ifdllows'j'}!",.J.:.,:.,·.'·'· 

:.,,:,.<.,;;,'::, 

:,' .:'; ::""",,,:,:;> 
I,",::,':"" 

'.OJ' .')::/i:;~>;: ;::~ i':::~:;:'r: 

i~:ments. Model Elements are modeled as generalized systems or assemblies with 
*pe, location, and orientation. Non-geometric information may also be attached to 
'.,.; 

.;~*':jll::::::::.,',':J:" 
,,:,~Mod~t~ay be analyzed for performance of selected systems by application of generalized 
~ssiiw¢#t9'the representative Model Elements. 

><#'~~;::::fh~ Model may be used to develop cost estimates based on the approximate data provided 
tiDg'techniques (e.g., volume and quantity of elements or type of system selected). 

rSI~lj~~c;I~~.~ 'f,I:L¢:,~~()Idel mayJ)~;'\l:S~d to show ordered, time-scaled appearance of major elements and systems . 
. ,.:~::~:> ::":::·L':i 

nth,nri'7ptl U~~~ii;~4.~i.fi~nal authorized ilses of the Model developed to a Level 200, ifany, are as 
. ····'.'·:·'·:':A.~:;::v 

gp:',,~9~',',: ":,;.' . "\;',::';:':,>'! 
Model Cont¢llt:R~quirements. Model Elements are modeled as specific assemblies accurate in terms of 
. , siz:~."sha,p,'#Q~¥,!!pd orientation. Non-geometric information may also be attached to Model Elements. 

§ 3;4;Z Authorized US~$;:':',";';;';;"?:' 
"',;' ':'§ :Ot:2.1;;; ... ''''~tion.Smfubie for the generation of traditional construction documents and shop drawings. 
,::::/:;;:::j(::; :;:.:'". 

Init. 

'¢:;Model may be analyzed for performance of selected systems by application of specific 
,~,:~§signed to the representative Model Elements. 

!,~t;~~timlating. The Model may be used to develop cost estimates based on the specific data provided and 
je!l.t@.i:ltmlg techniques. 

e. The Model may be used to show ordered, time-scaled appearance of detailed elements and 

§ 3.4.2.5 Other Authorized Uses. Additional authorized uses of the Model developed to a Level 300, ifany, are as 
follows: 
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i":",: ;,; ";'~'§'~;~~QP; 400 
, ',,'i,',§";$:$:fiViodel Content Requirements. Model Elements are modeled as specific assemblies that are accurate in terms 

'i:;"'6Hiz~?sb'ape, location, quantity, and orientation with complete fabrication, assembly, and detailing information. 
Qn;,g~offiietrjic information may also be attached to Model Elements. 

Authorized Uses 
,;~,5.2.1 ConstructioQ}:Model Elements are virtual representations of the proposed element and are suitable for 

J#lstruction;) /:::ij:" 

""'" s. ~,~,~¥el may be analyzed for performance of approved selected systems based on specific 

';"~~~.,',d~s,ts are based on the actual cost of specific elements at buyout. 

ay be used to show ordered, time-scaled appearance of detailed specific elements and 
eans and methods. 

Additional authorized uses of the Model developed to a Level 400, ifany, are as 

S:',;:,::"'i',:t;:~~stoOd that while the content of a specific Model Element may include data that exceeds the required 
j:'.";",:';,,::;;':::\:':;' ' ,~d:m Section 4.3 for a particular phase, Model Users and subsequent Model Element Authors may rely on 

~:}:, l':~¢~fiBij'4!~;::;!'~~~~ompleteness of a Model Element consistent only with the content required for a LOD identified in 

Init. 

§ 4.1.3 Any use ot: or reliance on, a Model Element inconsistent with the LOD indicated in Section 4.3 by subsequent 
Model Element Authors or Model Users shall be at their sole risk and without liability to the Model Element Author. 
To the fullest extent permitted by law, subsequent Model Element Authors and Model Users shall indemnify and 
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Init. 

defend the Model Element Author from and against all claims arising from or related to the subsequent Model Element 
, AlltAPr'~,or Model User's modification to, or unauthorized use of, the Model Element Author's content. 

:,;,§'~i+~~le Instructions 
::§4.2:1The table in Section 4.3 indicates the LOD to which each Model Element Author (MEA) is required to develop 

"""',';;"'+~"'~,U'Ll""'llL of the Model Element at the conclusion of each phase of the Project. 
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Init. 

,.,;"r§.'4:~;2 Ahllreviatieas fer sash MBA to be Hsea is the Model Blemeat Table are as follm .... s: 
:;"}'i;t!Fi/J'litie EibhPeviaf:i(;1i1fi 8'tte,l1 88 '~4 Arehiteet, " (;11'''C C(;1ntl'eet(;1i·. '9 

Model ElemeAt Author (MEA) 
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Exhibit _ 
Virtual Design -& Construction (VOC) Services 

I. INTRODUCTION AND GENERAL TERMS 

A. The intent of this exhibit (the 'VDe Exhibit") Is to: 
1. Support the project team's desire to create building information models (BIM) 

of the Project and to use them to enhance the collaborative efforts of the 
Project team. 

2. Define the scope of the 81M modeling effort. Including the collaborative 
efforts of the Project team associated with the modeling. 

B. The Architect shall work with the Construction Manager to develop a version of AlA 
E202 to address level of development and other related terms (the "LOD Documenr). 
Upon agreement of the Owner, the Architect, and the Construction Manager. the 
LOD Document will be incorporated into this VDC exhibit and into the VDC exhibit in 
the Owner-Construction Manager Agreement. In the event of any conflict between 
the terms of this VOC Exhibit and the LaO Document, the terms of this vec Exhibit 
shall contro!. 

C. Nothing In this Exhibit shall be deemed to give Construction Manager or Its 
subcontractors any responsibility for the design of the Project. Nothing in this exhibit 
shall be construed as (a) making COnstruction Manager or its Subcontractors In any 
way responsible for the accuracy. adequacy, sufficiency, compliance with applicable 
law, or any error or omission in, any information contained in any Design Models, or 
(b) making the Architect or the Design Consultants in any way responsible for the 
accuracy. adequacy. sufficiency, compliance with applicable law. or safety of. or any 
error or omission in. any means and methods employed by the Construction 
Manager, or any information contained In any Construction Model that Is different 
from the Design Model content received from Architect. 

II. DEFINITIONS 

A. "20" means two dimensional. 
B. ''3~'' means three dimensional.. 
C. "As-Built Model" has the meaning given In Section IX. 
D. "Construction Model" means a model prepared by any member of the Construction 

Team. 
E. ·Construction Team" means the {Contractor/Construction Manager] and all of 11s 

subcontractors and suppliers at any tier. 
F. "Data Hosting Site" means the Intemet--accessed data hosting site described in 

Section VilLA below. 
F. "Design Moder means a Model prepared by any member of the Design Team. 
G. ·Oeslgn Team" means the Architect and all of its consultants at any tier. 
H. "loon means level of development. as defined in the LCD Document. 
I. The "LOO Oocumenr to be prepared pursuant to Section I.C above. 
J. "Model" mean a 3D electronic model created pursuant to 1his VDC Exhibit. 
K. The "VDC Exhibit" means this Exhibit C. VOC Services. 
L The "vee Protocol Manual" has the meaning given in Section VI of this VDC 

Exhibit. 
M. The "Derivative Model" means a 3D electronic model that contains information in the 

physical geometry that can be derived or extracted for other uses. 

1 



N. The "Model Manager" means the person responsible for central housing, 
maintaining, updating, and releasing for use of the 3D electronic model. Since the 
"Model Manager" changes during the course of the project. the individual and timing 
are outlined in the "VDC Protocol Manual". 

III. MODELING SERVICES 

A. Daliverables. Architect shall provide, for the collaborative use of the Project team 
and for use in accordance wlth this VDe Exhibit by the Construction Team: 

1. 3D Models of the Information defined in the LOD Document. at the points In 
time identified In the LOD Document in the form of separate 3D background 
model files by dlscfpline in Revlt 2011 format. andlor any other format agreed 
to in the VDC ProtOCOl Manual. 

2. In addition to the 3D models, 20 electronic representation of the contract 
documents. In PDF format will be issued when traditional2D documents are 
issued. 

B. Point of Origin. Architect will establish a common point of origin (X. Y, Z = O. 0, 
O) for use in all Models prepared for use at the Project. 

C. Posting of Models. At each stage described in the LOD Document, and as 
otherwise requIred under this VDe Exhibit, Architect and COnstruction Manager 
shall post, or cause other members of the Design Team and the Construction 
Team (as applicable) to post each of the Models required to be prepared by 
members of the Design Team or COnstruction Team under the LOD Document at 
the times required in the LOD Document The Models will be posted as .rvt files, 
to the Data Hosting Site for use as described in this VDC Exhibit. 

D. Collaborative Process. During the design and constructions phases of the 
ProJect, the Architect and Construction Manager will participate in regular 
collaboration meetings, as more particularly described In the VDC Protocol 
Manual, and wlll cause the other members of the Design Team and Construction 
Team (as applicable) to particIpate In such meetings. 

IV. CONSTRUCTION DOCUMENTS 

A. The construction drawings required to be delivered by the Architect as part of the 
Contract Documents under the Agreement shall consist of printouts from any 
Design Model on which they are based, to the extent reasonably possible. 

V. RIGHT OF RELIANCE 

A. At each stage of development of the Models, the Models shall include the 
elements Identified in the LOD Document and those elements shall be modeled 
to the degree of accuracy set forth In the 1..00 Document. 

B. Irrespective of the LOD or reliance rights identified in the LOD Document, at such 
time as contract documents are issued, any information in the model that Is also 
contained in the contract documents shalf be consistent with such information in 
the contract documents. This is subject to modeling software capabilities. 
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VI. VDC PROTOCOL MANUAL 

A. The Architect and the Constructlon Manager will work together in good faith to 
develop a vec Protocol Manual that will describe the work plan to deliver the 
work product required herein, and will cause other members of the Design Team 
and the Construction Team (as applicable} to participate in such efforts. 

B. The VDC Protocol Manual will Include. among other things: 

1. Additional details concerning the 81M scope of work 
2. Standards guidelines for Model development 
3. Communication and file exchange process between Owner, Design 

team, CM/Contractor. 
4. BIM work flow for the design and construction phases 
5. Additional details concerning the submittals and deliverables 
6. Additlonal details concerning the interoperablllty of electronic files. 

VII. EXTENT OF MODELS 

A. The Design Model will extend to the following minimum limits: 

1. Architectural and structural content: In plan view, the Design Model shall 
extend to five (5) feet beyond the exterior walls of the building, or where 
applicable. to five (5) feet beyond (i) additional architectural or structural 
portions of the Project such as screen walls, canopies, or overhangs, or 
(II) the point of Interconnection of the Project with any existing structures 
or infrastructures. Where portlons of the Work connect to existing 
structures/infrastructure, the plan limits shall extend to five feet beyond 
the point of connection. Vert/carly, the DesIgn Model shall extend from 
the lowest extent of the foundations of the Project up through (and 
inoluding) the roof of the topmost floor, the highest overhead utility. or 
adjacent structure (and all attachments to the structure, including those 
that extend above the roof), whIchever Is the highest. To the extent that 
the scope of the Design Models includes building systems, those 
systems shall be included to the full horizontal and vertical extents of the 
Design Models, including underground utilities and rooftop-mounted 
items. 

VIII. SHARING OF ELECTRONIC INFORMATION 

A. Data Hosting Site (Collaboration): The Construction Manger shall arrange and 
pay for an Internet-accessed data hosting site. The hosting site purpose is to 
allow the Design Team to post design models at milestones outlined in the vec 
Protocol Manual. The site also shali accommodate the exchange and 
management of electronic information, allowing Individuals and systems to 
Identify, access, use and integrate information across multiple systems. Type of 
hosting site, host location and security measures, will be defined in the VDC 
Protocol Manual. The Owner shall cause the Contractor to provide, to the extent 
available on commercially reasonable terms, valuable papers insurance 
coverage for the data hosting site's content. 
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IX. CHANGE MANAGEMENT 

A. Through completion of the Project, the Design Team will update the Design 
Models with Information from RFI's, ASl's, CCO's and design changes that alter 
the physical architecture of the Project. 

K RIGHTS OF USE 

A. The Architect grants, and shall cause the other members of the Design Team 
that prepare Models to grant, to the Owner, the COnstruction Team, and the other 
members of the Design Team the right to use any Models delivered under this 
agreement for any purpose contemplated under this VOC Exhibit, including the 
preparation of derivative models for use in providing services or materials for the 
Project, and the right to use any such derivative Models for the purpose of 
marketing and education. 
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Design Model Proied Information Flow Diagram 
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Haymarket Arena - LOO·Model Matrix 

Element (ASTM Uniformat II Classification) 





'[.t!·;!,,', ini$lf!¥~~!itiiAili \',~@.J~jf:; ,it:};! ji)jj;i:~!<~;ijji li:i:::{ li"ijiii,' 

Conc. Wall Finishes 100~ 100~ 100 N/A 100 MC 
Wall Board & Paneling 100 N/A 

~~~~ 
100 N/A 100 MC 

Tile & Terrazzo 100~ 100 N/A 100 MC 
Acoustical Wall Treatment 100 N/A 100~ 100 N/A 100 MC 
Other 100 NiA 100 N/A 100 N/A 100 MC 

i·.t!li~ilil "IV ;ij\~';;'·J§';ii7i;;;i; 

Tile & Terazzo 100~ 100 =*i 100 N/A 100 MC I 
Masonry & Stone Flooring 100 N/A 100 N/A 100 N/A 100 MC I 
Other FloorinQ 100 r;JiA 100 N/A 100 N/A 100 MC I 

"\t ·\;":j·s· 

GWB 100~ 100~ 100 N/A 300 MC 
ACT 100 N/A 

~~~~ 
100 N/A 300 MC 

Custom Suspended Ceiling 100~ 100 N/A 300 MC 
Metal Strip Ceiling 100 N/A 

~~~~ 
100 N/A 300 MC 

Trim & Decoration 100 r;JiA 100 N/A 300 MC 

In~l~ IUl~1 
Passenger Elevators 100~ 200 DLR 200 DLR 300 MC 

Freight Elevators 
~~~~ 

200 DLR 200 DLR 300 MC 

People Lifts 200 DLR 200 DLR 300 MC 

Wheel Chair Lifts 100 DLR 200 DLR 200 DLR 300 MC 
., 'i ;iI;lll i1 

Escalators I 100 DLR I 100 DLR I 100 DLR I 300 MC I 

Man/Material Hoists 100~ 100~ 100 N/A 300 MC 

Cranes 100 N/A 

~~~~ 
100 N/A 300 MC 

Conveyors 100~ 100 N/A 300 MC 

Dumbwaiters 100 N/A 100 N/A 100 N/A 300 MC 

Pneumatic Tube System 100~ 100~ 100 N/A 300 MC 

Linen, Trash & Mail Chutes 100~ 100 N/A 100 N/A 300 MC 

Turntables 100 N/A ~~~~ 100 N/A 300 MC 

Operable Scaffolding 100~ 100 N/A 300 MC 

Transport System - baggage handling etc 100 N/A 100 N/A 100 N/A 300 MC 
(( '~ , I 

Water Closet 100~ 200 DLR 300 DLR 300 TC 

Urinals 100 DLR 200~ 300 DLR 300 TC 

Lavatories 100~ 200~ 300 DLR .300 TC 

Sinks 100~ 200~ 300 DLR 300 TC 

Showers 100 DLR 200 DLR 300 DLR 300 TC 

Bathtubs ~~~ ¥. 200~ 300 DLR 300 TC 

Drinking Fountains 200 DLR 300 DLR 300 TC 

Bidets 100 DLR 200 DLR 300 DLR 300 TC 

j 

Pipes & Fittings 100 PLMB 200~ 300 PLMB TC 

Valves, Hydrants, & Hose Bibbs 100 PLMB 200~ 300 PLMB TC 

Water Heater 100~ 200~ 300 PLMB TC 
Domestic Water Supply Equipment 100 PLMB 200~ 300 PLMB TC 
Insulation 100 J;i/A 200 N/A 300 N/A TC 

)I j, 
Waste Pipes & Fittings 100 PLMB 

;~~~ 
300 PLMB TC 

Vent Pipe & Fittings 100~ 300 PLMB TC 
Floor Drains 100 DLR 200 DLR 300 DLR TC 
Sanitary Waste Equipment 100~ 200~ 300 PLMB TC 
Insulation 100 N/A 200 N/A 300 N/A 300 TC 

ii, 
, 

I I Pipes & Fittings 
1100 =m 200 =m3OO PLMB TC I I 

Roof Drains I 100 DLR 200 DLR 300 DLR TC I I 
I I Insulation I 100 N/A 200 N/A 300 N/A 300 TC I I 

ji?\\I .. ,fi' 

1 1 1 lOther Piping Systems - i.e. beer lines etc. 1100 NfA 1200 NfA \300 NfA I 300 I I 



Gas Distribution 100~ 200~ 300 PLMB 300 TC 
- Acid Waste Systems 100~ 200 ---l'©- 300 N/A 300 TC 

Pool Equipment 100 ---l'©- 200 ---l'©- 300 N/A 300 TC 
Fountain Piping Systems & Devices 100 N/A 200 N/A 300 N/A 300 

1~~!1II!In~jl" 
Oil, Gas, & Coal Supply 100 .. ~ 200 ~ 300 N/A J 300 I 
Steam, Hot & Chilled Water Supply 100 N/A 200 N/A 300 N/A 300 TC I 

1"'1% 
Boilers, Induding Electric 100 N/A 200~ 300 N/A TC 
Piping & Fittings Adjacent to Boilers 100 NIA 200~ 300 N/A TC 
Primary Pumps 100~ 200 ME 300 ME TC 
Auxiliary Equipment 100~ 200 ME 300 ME s~~\ TC 
Insulation 100 NIA 200 ----wJt 300 N/A 300 TC 

iI . ' :iHllW" 
Chillers 100 N/A 200~ 300 N/A TC 
Cooling Towers & Evaporative Coolers 100 NIA 200~ 300 N/A TC 
Condensing Units 100 NIA 200~ 300 N/A TC 
Pipes & Fittings 100 NIA 200~ 300 ME TC 
Primary Pumps 100 NIA 200~ 300 ME TC 
Direct Expansion Systems 100 NIA 200 ME 300 ME TC 
Equipment & Piping Insulation 100 NIA 200 ----wJt 300 N/A TC 

,~~lll_~'"lm . .. 
~ ~ I TC 

Supply & Return Air Systems & AHUs w/coils, ducts, & assosiated devices such as VAV boxes, 
induction Units & Grilles 100 N/A 200 N/A 300 ME TC 

Vent & Exhaust Systems 100 :::::illE::: 200~ 300 ME TC 

100 N/A 200 ME 30l) ME TC 
Steam, Hydronic, Hot Water, Glycol & Chilled Water Distribution - -

100 N/A 200 ME 300 ME TC 
Associated Terminal Devices induding convectors, fan-coil units & induction units 
Heat Recovery Equipment 100 :::::illE::: 200~ 300 ME TC 

100 N/A 200 ME 300 ME TC 
Auxiliary Equipment - i.e. secondary pumps, heat exchangers, sound attenuation, & vibration isolation 

100~ 200~ Insulation 300 ME TC 

Electric Baseboard 100~ 200~ 300 N/A TC 

Electric & Fossil Fuel Fired Unit Heaters, Unit Ventilators, & Radiant Heaters 
100 N/A 200 ME 300 ME 300 

Window or Through Wall Air Conditioners 100~ 200~ 300 N/A 3.00. 
Heat Pumps 100~ 200 ME 300 ME ' •• l! TC 
Wall Sleeves 100 ---l'©- 200~ 300 ME TC 
Furnaces 100 ---l'©- 200~ 300 N/A 
Roof Top Air Conditioner and Heat Pumps 100 ---l'©- 200 ME 300 ME TC 
Flue Stacks 100 ---l'©- 200 f.,JfA- 300 N/A TC 
Humidifiers and Dehumidifiers 100 ---l'©- 200~ 300 N/A TC 
Energy Recovery Units 100 N/A 200 ME 300 ME TC 

I I I I I N/A I ME I I ME I I 
11& 

, 

I I I I I N/A I N/A I I N/A I I , !' . :I ! 

Specialty Cooling Systems 100 N/A 200 ME 300 ME TC 
Specialty Humidity Controls 100 NIA 200 f.,JfA- 300 N/A TC 
Dust & Fume Collectors 100 NIA 200 NIA 300 N/A TC 
Air Curtains & Purifiers 100 NIA 200 NIA 300 N/A 
Paint/Spray Booth Ventilation System 100 NIA 200 NIA 300 N/A TC 

\ 

Wet Pipes 100 N/A 200~ 300 ME TC 
Dry Pipes 100~ 200~ 300 ME TC 
Sprinkler Heads ~~~~ 200~ 300 N/A 

, 
TC 

, Deluge Sprinkler System 200 N/A 300 N/A TC 



Water Supply Equi ment 
Pipeing, Valves, & Fittings 
Cabinets & Hoses 

r~ :l§I1: 
Specialty Equipment 

Carbon Dioxide System 100 --W¢.- 200 --W¢.- aOO 
Clean Agent System 100 N/A 200 N/A aoo 
Foam Generating System 100 ~ 200 ~ 300 
Dry Chemical Systems 100 N/A 200 N/A 300 
Exhaust Hood Systems 100 ---NtA- 200 ---NtA- 300 

, ,~,~, " l 
Primary Transformers 100 ~ 200 ~ 300 
Secondary Transformers 100 ME 200 ME 300 
Main Switchboard 100 ME 200 ME 300 
Interior Distribution Tansformer 100 ME 200 ME 300 

.. I---"=-O--==-Branch CircUIt Pane s 100 --W¢.- 2 0 ~ 300 
Motor Control Center 100 N/A 200 ~ 300 
Conduit & Wiring to Circuit Panels 100 ---NtA- 200 ME 300 .. 

, 1I 
I I Lighting Fixtures I 100 =if/A 200 =if/A300 • 
I I Devices I 100 ME 200 ME 
I I Ext. Building Lighting I 100 N/A 200 N/A 300 " 

, ~ ,)1 

I I Fire Alarm System I 100 =j=1/A 200 =i1E 300 • 
I I Intercom System I 100 N/A 200 N/A 300 
I I Security System I 100 N/A 200 N/A 300 

I Cathodic Protection I 100 .:ilIA 200 =j=1/A :l00 
I ... ..... . Unit Power Conditioners I 100 N/A 200 N/A 

1 1 J.. ---1- I Raceway System J. 100 N/A 200 N/A 

TSecurity & Vault Equipment 100 200 ~ 300 
jTelier & Service Equipment 100 - 200 300 

,Check rm & Merchantile EQuip. 100 - 200 300 
To al Laundry & Drycleaning Equip. 100 == 200 300 

I I I I I IVending Equipment 100 _ 200 300 
I I I I I ICommercial Kitchen Equipment 100 _ 200 300 

lOffice Equipment 100 200 300 

Equipment 100 200 300 
Library Equipment 100 200 300 
Theater & Stage Equipment 100 200 300 
Instrumental Equipment 100 200 300 
Audio Visual Equipment 100 200 300 
Detention Equipment 100 200 300 
Laboratory Equipment 100 200 300 
Medical Equipment 100 200 300 
Mortuary Equipment 100 200 300 

.. I I I I I Vehicular Service Equipment I 100 ~ 200 ~ 300 
I I I I IParking Control Equipment I 100 200 
I Loading Dock Equipment I 100 200 300 vvv 

" 
Maintenance Equipment 100 200 SOO -
Solid Waste Handling Equipment 100 == 200 == 300 
Food Service Equipment 100 _ 200 _ 300 
Residential Equipment 100 _ 200 _ 300 
Unit Kitchens 100 _ 200 _ 300 
Darkroom Equipment 100 200 30fr 
Athletic, Recreational, & Therapeutic Equip. 100 - 200 == SfrO 
Planetarium & Observatory Equipment 100 == 200 _ 300 
Anrir-lIltllr!:ll1 ~nlllnrY'lAn+ 100 200 300 



':;"i::i';<\!1!~!t·,·· n($J:I~lff~ J!i~~ Il1i.l\l'QlfilmJj~t :;,,,.;': .. , .... ,'; "))':·;·':33 ({).i .;;";::;:;:)': ,0"[(;:; 
Floor Grilles & Mats 100_ 200 300 300 
Fixed Multiple Seating 100_ 200- 300 300 
Telescopic Seating 100_ 200- 300 300 
Interior Landscaping 100 200- 300 300 
J>l1a' 

Fumiture and AcceSSOries 1 100 200 300 300 
,: mlll[Uifltli'aefl~1I1\;:0 It~~Rl!II.§II~' 

\~ ",1 

Sound, Vibration, and Seismic Construction 100 200 300 300 
Radiation Protection 100- 200- 300 300 
Special Security Systems 100- 200- 300 300 
Other Special Construction Systems 100- 200- 300 300 

Ice Rink - i.e. refridgerant system I 100----1 200 ----1. 300 TC I I 
Other Special Facilities I 100 200 300 I I 

Ill, ft\ ' .• 

I Recording Instrumentation 
I 100 ~ 200 ... ====1 300 

TC I I 
I Building Automation Systems I 100 200 300 TC I I 
I Other Special Controls & Instrumentation I 100 200 300 TC I I , : 

I Component Abatement I 100 1 200 300 1 I 
Il\i:;1fi1 

Clearing I 100 200 300 ;. MC I I 
;. l 

Relocation of Building & Utilities I 100 200 I 300 MC I I 

I Shoring Walls 1 100 ---I 200 ---I 300 
., 

MC 1 I 
I SitelT opography I 100 200 300 MC I I . 
I Waste Remediation I 100 200 300 300 N/A I I 

II .. .. i 
Paving and Surface 100_ 200_ 300 300 MC 
Curbs & Gutters 100_ 200_ 300 300 MC 
Rails & Barriers 100_ 200_ 300 300 MC 
Markings & Signage 100 200 300 300 , , 
Parking Lot Paving 100_ 200_ 300 300 MC 
Curbs, Rails, & Barriers 100_ 200_ 300 300 MC 
Parking Booths & Equipment 100_ 200_ 300 300 
Markings & Signage 100 200 300 300 

q, 

I I I I Pavers 1 100 200 ---I 300 I 300 MC 1 I 
I I I I Exterior Steps 1100- 200 300 300 MC I I 

;. , ¥,' 
Fences & Gates 100 200 300 MC 
Retaining Walls 100- 200- 300 MC 
Terrace & Perimeter Walls 100- 200- 300 Me 
Signage 100- 200- 300 MC 
Fountains & Pools 100- 200- 300 MC 
Playing Fields 100- 200- 300 
Flag Poles 100- 200- 300 MC 
Misc 100- 200- 300 

i {I' 

I I Trees & Bushes 100 200 1300 I I 

I Potable & Non Potable Water Systems 
1 100 ===I200==t 300 

300 TC I 
I Pumping Stations I 100 200 300 I 300 TC I 

I Water Storage I 100 200 300 300 TC I 
, lit 

Piping 100_ 200_ 300 TC 
Manholes 100_ 200_ 300 TC 
Septic Tanks 100 200_ 300 
Package Waste Water Treatment Plants 100- 200 300 ... 't'; I 
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WH 11-66 Introduce:  9-1-11

RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Grant Contract between the West Haymarket Joint Public Agency and Lancaster3

County providing for an initial grant in the amount of $1,000,000.00 and up to $500,0004

annually for a period of five years thereafter from the Lancaster County Visitor Improvement5

Fund to the JPA to fund in whole or part various projects in the West Haymarket Area as set out6

in said Grant Contract, is hereby approved and the Chairperson of the West Haymarket Joint7

Public Agency Board of Representatives is hereby authorized to execute said Contract Agreement8

on behalf of the West Haymarket Joint Public Agency.9

The City Clerk is directed to return one fully executed original Grant Contract to Angela10

Zocholl in the Lancaster County Clerk’s office.11

Adopted this _____ day of ______________, 2011.12

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler



GRANT CONTRACT 
LANCASTER COUNTY 

WEST HAYMARKET JOINT PUBLIC AGENCY 

The County of Lancaster, Nebraska ("County"), and the West Haymarket Joint 
Public Agency ("JP A") hereby enter into this Grant Contract on the day of 
_____ , 2011, pursuant to the Nebraska Visitors Development Act. ' 

WHEREAS, the Lancaster County Board has, pursuant to the Nebraska Visitors 
Development Act, Neb. Rev. Stat. §§ 81-1245 et seq. ("the Act"), established a County 
Visitors Improvement Fund funded by sales taxes on hotel lodging to improve visitor 
attractions and facilities in the county; and 

WHEREAS, the City of Lincoln, Nebraska, and the Regents of the University of 
Nebraska have entered into a Joint Public Agency Agreement creating the West 
Haymarket Joint Public Agency ("JPA"), for the purpose of constructing, equipping, 
furnishing and financing in the West Haymarket area of the City of Lincoln, Lancaster 
County, public facilities that shall include but not be limited to a 16,000-seat 
sports/entertainment arena (the "Arena") which shall serve as the home of the University 
of Nebraska-Lincoln women's and men's varsity basketball teams as well as to provide a 
venue for concerts, entertainment and other events and attractions, a public plaza and 
festival spaces, sports fields, parking garages, surface parking lots and associated utilities, 
infrastructure and facilities, that do not currently exist within Lancaster County; and 

WHEREAS, the Arena and other facilities of the West Haymarket to be 
completed by the JP A are desirable and needed to attract visitors to Lancaster County 
from all communities in Nebraska and from other states and will be visitor attractions and 
facilities within the meaning and intent of the Act, which attractions and facilities would 
otherwise continue to be unavailable within Lancaster County, and construction of and 
improvements to the Arena and other facilities of the West Haymarket are therefore 
proper uses for the County Visitors Improvement Fund; and 

WHEREAS, the JP A Agreement provides that upon dissolution of the JP A, 
provided the City of Lincoln, Nebraska continues to have the responsibility for the West 
Haymarket facilities, all interest in the land, capital improvements, personal property and 
all other assets of the JP A used in the operation of the West Haymarket facilities shall be 
transferred to the City; and 

WHEREAS, the JP A has now begun and is actively engaged in design, planning 
and construction of improvements in the West Haymarket area, and has begun entering 
into contractual arrangements and expending funds toward completion of the Arena and 
other improvements; and 

WHEREAS, the parties now wish to formalize and carry out prior discussions and 
agreements and to expressly set forth their respective obligations presently and in the 
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future with respect to the grant of funding from the Lancaster County Visitor 
Improvement Fund to the JP A for the Arena and West Haymarket project. 

NOW THEREFORE, it is hereby agreed by and between the County of Lancaster 
and the West Haymarket Joint Public Agency, as follows: 

Grants and Grant Conditions. 

1. Purpose: The purpose of this Grant Contract is to provide funding in 
whole or in part for projects shown on Exhibit "A" attached hereto and 
incorporated by reference herein. 

2. Scope of Services: JPA agrees to complete the project and duties 
described in Paragraph 1 above. 

3. Project: JP A agrees that it shall expend the funds granted hereunder only 
for the purposes authorized in Paragraph 1 above. 

4. Grant: In order to assist the JP A in financing the cost of the project 
described in Paragraph 1 above, County hereby awards to the JP A a grant 
as follows: 

a. The amount of$l,OOO,OOO.OO from the Lancaster County Visitor 
Improvement Fund, to be paid forthwith upon the JP A's execution of a 
contract with an arena manager; and 

b. Beginning upon payment of the amount in subparagraph 4a and 
extending for a term of five years, to be paid qua.rterly, a.'1 amount 
equal to one per cent of sales taxes collected by the Visitor 
Improvement Fund on hotel lodging, but not to exceed a total of 
$500,000 annually. Payment of the quarterly amounts will be made by 
the County only after the JP A provides written documentation to the 
County that funds have been used in accordance with Exhibit "A". 

5. Term: The term of this Grant Contract shall be for a period of five years 
from and after JPA executes a contract with an arena manager. County 
may extend the term of the Grant upon good cause shown by JP A. Any 
extension of the Grant term must be in writing and signed by both parties. 
Any Grant amount that remains unencumbered by the end of the Grant 
term, or any reasonable extension thereof, shall be returned to County and 
placed in the Lancaster County Visitor Improvement Fund. 

6. Bond financing: The Grants awarded herein may be pledged by the JP A 
to secure bonds issued to finance the project described in Paragraph 1, 
provided that no such bonds shall constitute a debt, liability or general 
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obligation of the County or a pledge of the faith and credit of the County, 
but shall be payable solely from Grant funds. Any and all bonds pledging 
Grant funds shall contain on the face thereof a statement that neither the 
faith and credit nor the taxing power of he County is pledged to the 
payment of the principal of or the interest on such bond. 

7. Accounting: JPA shall submit an annual accounting in writing to the 
County demonstrating that the project described in Paragraph 1 is being 
completed in accordance with the Grant Contract in a timely manner, 
including either (a) a detailed listing of all Grant expenditures and a 
professional external audit of JP A that covers the period of the Grant 
expenditures; or (b) a detailed listing of all Grant expenditures and copies 
of all receipts, cancelled checks, contracts and other documents that 
substantiate those expenditures. The first annual accounting shall be 
submitted no later than fifteen months after JPA receives the first 
installment of the grant in Subparagraph 4a, and by the anniversary of that 
date each year for the succeeding five years. 

8. Audit and Inspection: JP A shall permit and shall require its agents and 
employees to permit the County or its authorized representative to inspect 
all work, materials, payroll, records of personnel, invoices of materials, 
and other relevant data and records and to audit the books, records, and 
accounts of JP A pertaining to the expenditures of Grant funds for the 
project described in Paragraph 1. 

9. No Discrimination: In its performance of this Grant Contract, the JPA 
shall not discriminate on the basis of race, creed, sex, national origin, 
religion, age, marital status, or disability with respect to either provision of 
services or employment practices. 

10. Countv Not Obligated to Third Parties: County shall not be obligated 
or liable hereunder to any party other than the JP A. 

11. Prohibited Interests: Neither JP A nor any of its contractors or their 
subcontractors shall enter into any contract, subcontract, or arrangement in 
connection with the project described in Paragraph 1, or any property 
included or planned to be included in the project in which any officer, 
agent, or employee of JP A during his tenure or for one year thereafter has 
any financial·interest, direct or indirect. 

12. Nonperformance: In the event the JPA fails to complete the project 
outlined in Paragraph 1 or fails to meet any ofthe requirements outlined in 
this contract, during the term of this Grant Contract, then and upon the 
happening of such event, County shall give written notice to JP A of such 
failure to complete, and JP A shall not receive payment of Grant Funds. 
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JP A shall be liable to County for immediate repayment of any 
unauthorized expenditure of Grant Funds. 

13. Severability: If any portion of this Grant Contract is held invalid, the 
remainder hereof shall not be affected thereby if such remainder would 
then continue to conform to the terms and requirements of the applicable 
law. 

14. Independent Contractor: It is the express intent ofthe parties that this 
Agreement shall not create an employer-employee relationship, and the 
JP A, or any other employee or other person acting on behalf of JP A in the 
performance of this Agreement, shall be deemed to be independent 
Contractor(s) during the entire term of this Agreement or any renewals 
thereof. JP A shall not receive any additional compensation in the form of 
wages or benefits from the County which are not specifically set forth in 
this Agreement. JP A shall assume full responsibility for payment of all 
federal, state, and local taxes or contributions imposed or required under 
unemployment insurance, social security and income tax law, with respect 
to JP A or any such employees of JP A as may be engaged in the 
performance of this Agreement. It is the express intent of the parties that 
this agreement shall not create an agency relationship between the parties. 
N either the County nor its employees shall be deemed agents of the JP A, 
and neither the JP A nor its employees shall be deemed to be agents of the 
County. 

15. Hold Harmless: The JP A shall indemnify and hold harmless the County, 
its agents, employees and representatives from all claims, demands, suits, 
actions, payments, liability, judgments and expenses (including court
ordered attorneys' fees), arising out of or resulting from the performance 
of this Agreement that results in bodily injury, civil rights liability, 
sickness, disease, death, or to injury to or destruction of tangible property, 
including the loss of use resulting therefrom, and is caused in whole or in 
part by the JP A, its employees, agents or representatives, either directly or 
indiJ;"ectly employed by them. This section will not require the JP A to 
indemnify or hold harmless the County for any losses, claims, damages 
and expenses arising out of or resulting from the negligent or intentional 
acts of the County, its agents, or employees. 

16. Insurance Requirements: The JPA shall carry insurance in the following 
kinds and minimum limits: 

(a) Workers' Compensation Insurance: JPA shall purchase and 
maintain during the term of this Agreement, Workers' Compensation 
Insurance, fully insuring its employees as required by law. Said insurance 
shall be obtained from an insurance company which is authorized to do 
business in the State of Nebraska. 
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(b) General Liabilitv Insurance: JP A shall purchase and maintain 
during the term of this Agreement, General Liability Insurance, naming 
and protecting them and the County against claims for damages resulting 
from (1) bodily injury, including wrongful death, (2) personal injury 
liability and (3) property damage which may arise from operations under 
this Agreement whether such operations be by JPA or anyone directly or 
indirectly employed by them. The minimum acceptable limits ofliability 
to be provided by such insurance shall be as follows: 

Bodily Injury/Property Damage $1,000,000 Each Occurrence 

$5,000,000 Aggregate 

Personal Injury Damage $1,000,000 Each Occurrence 

(c) Automotive Liability: 

Bodily Injury & Property Damage $1,000,000 Combined Single 
Limit 

The JP A shall not commence work under this Agreement until it has 
obtained all insurance required under this section and has provided the 
County with a Certificate of Insurance showing the specific limits of 
insurance required by this section and showing Lancaster County as an 
additional insured. Such certificate shall specifically state that insurance 
policies are to be endorsed to require the insurer to provide Lancaster 
County thirty (30) days notice of cancellation, non-renewal or any 
material reduction of insurance coverage. 

17. Employee Verification: In accordance with Neb. Rev. Stat. §4-108 
through §4-114, JP A agrees to register with and use a federal immigration 
verification system, to determine the work eligibility status of new 
employees performing services within the State of Nebraska. A federal 
immigration verification system means the electronic verification of the 
work authorization program of the Illegal Immigration Reform and 
Immigrant Responsibility Act of 1996,8 U.S.C. 1324a, otherwise known 
as the E-Verify Program, or an equivalent federal program designated by 
the United States Department of Homeland Security or other federal 
agency authorized to verify the work eligibility status of a newly hired 
employee pursuant to the Immigration Reform and Control Act of 1986. 
JP A shall not discriminate against any employee or applicant for 
employment to be employed in the performance of this section pursuant to 
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the requirements of state law and 8 U.S.C.A 1324b. JP A shall require any 
subcontractor to comply with the provisions of this section. 

Entered into on the date first written: 

APPROVED AS TO FORM 

or~",~ , 

~~"= Deputy 0 Attorney 
For JOE KELLY 
Lancaster County Attorney 

APPROVED AS TO FORM 

Counsel for the West 
Joint Public Agency 

By: THE COUNTY BOARD OF 
LANCASTER COUNTY, NEBRASKA 

By: THE WEST HAYMARKET JOINT 
PUBLIC AGENCY 

Jayne Snyder, Chairperson 
Lincoln City Council Member 

Chris Beutler 
Mayor of the City of Lincoln 

Tim Clare 
Board of Regents, District No.1 
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Exhibit" A" 

Projects for which Grant funding may be expended include the following: 

Project 

1. IPTV 

2. Exterior Marquee 

3. Enhanced Curtaining System 

4. Festival Space Power 

5. Lighting 

6. Permanent Ice Chiller 

7. Staging 

8. Landscaping / Hardscape 

9. North Bridge 

10. South Arena Plaza 

11. Arena-Bridge Walkway 

Grant funds may be expended on items not listed above only upon the mutual 

written agreement of the parties. ' 
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WH 11-67 Introduce:  9-1-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Agreement with Alfred Benesch and Company to provide Construction3

Observation and Testing Services for the Arena, Arena Parking Garage and Ramp Construction4

Sites, in accordance with the terms and conditions set forth in said Agreement, is hereby5

approved and the Chairperson of the West Haymarket Joint Public Agency Board of6

Representatives is hereby authorized to execute said Agreement on behalf of the West7

Haymarket Joint Public Agency.8

The City Clerk is directed to return a fully executed original Agreement along with a9

copy of this Resolution to Rick Peo, Chief Assistant City Attorney, for transmittal to Benesch.10

Adopted this _____ day of _________________, 2011.11

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler



AGREEMENT

THIS AGREEMENT is entered as of this 1st day of September, 2011 (“the Effective

Date”), by and between the West Haymarket Joint Public Agency, a Nebraska political

subdivision, hereinafter referred to as “JPA” and Alfred Benesch & Company, hereinafter

referred to as “Benesch.” 

RECITALS

A. The JPA proposes to engage Benesch to provide Construction Observation and

Testing Services for the Arena, Arena Parking Garage and Ramp Construction

Sites, in accordance with the terms and conditions set forth herein, as well as the

Scope of Services defined below (the “Work”).  

B. The Work will be carried out on BNSF Railway Company (“BNSF”) property

pursuant to Temporary Licenses (“Licenses”) granted by BNSF to the City.  The

Work to be  performed under the Licenses are subject to the Construction and

Maintenance Agreement (“C&M Agreement”) between BNSF and the City of

Lincoln as assigned to the JPA, a copy of which is on file with the City Clerk for

the City of Lincoln, Nebraska, and incorporated herein by this reference.

C. Benesch possesses certain skills, experience, education and competency to perform

the Consultant Services on behalf of the JPA, and the JPA desires to engage

Benesch for such services on the terms and conditions provided herein.

D. Benesch hereby represents that Benesch is willing and able to perform the services

in accordance with this Agreement.  Benesch hereby acknowledges that Benesch is

required to comply with the restrictions imposed on the JPA as Licensee in the

License.  Benesch hereby further acknowledges that Benesch is deemed to be the

JPA’s contractor under the C&M Agreement and is required to comply with the

Contractor Requirements in the C&M Agreement.

E. The use of the term “City of Lincoln” in the C&M Agreement shall be

deemed to refer to the JPA.

NOW, THEREFORE, IN CONSIDERATION of the above Recitals and the mutual

obligations of the parties hereto, the parties do agree as follows: 
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I.  ADMINISTRATOR OF AGREEMENT 

Paula Yancey, the Interim Program Manager for the West Haymarket Project, shall be the

JPA’s representative for the purposes of administering this Agreement and shall have authority

on behalf of the JPA to give approvals under this Agreement. Gary Proskovec, of Benesch, will

supervise all services and be in charge of performance of such services by Benesch as set forth in

this Agreement and the Scope of Services. 

II.  SCOPE OF SERVICES 

Benesch agrees to perform the engineering services set forth in pages 1-4 (except for

Execution of Contract) of Benesch’s letter dated August 11, 2011 as more particularly described

in Attachments A-1 and B but excluding Benesch’s General Conditions.  The August 11, 2011

letter is attached hereto as Exhibit A and incorporated herein by this reference. Benesch

understands and agrees that the License and the C&M Agreement, including, but not limited to,

Exhibits C and C-1(A) attached to the C&M Agreement by reference are part of this Agreement.

As part of said engineering services, Benesch agrees to enter into the Contractor’s Right of Entry

with BNSF (Exhibit C-1(A) to the C&M Agreement) and to abide by the terms and conditions of

the Contractor’s Right of Entry.  Benesch further agrees to abide by the terms and conditions

imposed upon the JPA as Licensee in the License and to abide by the terms and conditions

imposed upon the Contractor in the Contractor Requirements attached to the C&M Agreement.

Benesch warrants to the JPA that the services to be performed under this agreement shall

be in accordance with accepted and established practices and procedures recognized as such in

Benesch’s trade in general and that Benesch’s services shall conform to the requirements of this

Agreement.

III.  TERM OF AGREEMENT 

The term of this Agreement shall commence upon execution of this Agreement by both

parties and shall continue until completion of all obligations of this Agreement in accordance

with the Scope of Services, but in no event longer than June 1, 2011. 

IV.  COMPENSATION 

The JPA agrees to pay Benesch for the services set forth in the Scope of Services,  a total

fee not to exceed $166,144.50, as more particularly set forth in the Fee Estimate (Attachment
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A-1 to the August 11, 2011 letter).  Progress payments based upon a percentage of the services

performed shall be payable monthly upon receipt of supporting documentation acceptable to the

JPA for the work completed.  All approved payments will be made to Benesch. 

If at any time during the Project, Benesch determines that its costs will exceed, or have

exceeded the maximum amount stated above, Benesch must immediately notify the JPA in

writing and describe which costs are causing the overrun and the reason.  Benesch must also

estimate the additional costs needed to complete the work.  The JPA will then determine if the

maximum amount is to be increased, and an amendment will be prepared if needed.

The JPA is not responsible for costs incurred prior to the Notice-to-Proceed date or the

Effective Date, which ever is earlier, or after the completion deadline date stated in Paragraph III

above.

Failure of the JPA to accept the recommendations or work of Benesch on the basis of

differences of professional opinion shall not be the basis for rejection of the work performed by

Benesch or for nonpayment of Benesch.

V.  NON-RAIDING CLAUSE

Benesch shall not engage the services of any person or persons presently in the employ of

the JPA for work covered by this Agreement without the written consent of the JPA. 

VI.  TERMINATION OF AGREEMENT

 A. This Agreement may be terminated by Benesch if the JPA fails to adequately

perform any material obligation required of the JPA by this Agreement (“Default”).  Termination

rights under this paragraph may be exercised only if the JPA fails to cure a Default within ten

(10) calendar days after receiving written notice from Benesch specifying the nature of the 

Default.

B. The JPA may terminate this Agreement, in whole or part, for any reason for the

JPA’s own convenience upon at least ten days written notice to Benesch.  

If the Agreement is terminated by either the JPA or Benesch as provided in A or B

above, Benesch shall be paid for all services performed, and reimbursable expenses incurred,

based upon Construction Observation and Testing Services Fee Estimate in Attachment A-1 not

to exceed the amount in Paragraph IV above, up until the date of termination. 
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Benesch hereby expressly waives any and all claims for damages or compensation arising

under this Agreement except as set forth in this paragraph in the event of termination.  

Further, Benesch agrees that, upon termination as provided in this paragraph, it shall not

be employed by any developer or other party who is or may be interested in the work effort, or

interested in the decisional process relating to the application of such findings as may result from

the tasks performed for a period of one (1) year after such termination, without prior approval of

the JPA.

VII.  ADDITIONAL SERVICES 

The JPA may from time to time, require additional services from Benesch including but

not limited to, special reports, graphics, attendance at meetings or presentations. Such additional

services, including the amount of compensation for such additional services, which are mutually

agreed upon by and between the JPA and Benesch shall be effective when incorporated in

written amendments to this Agreement. 

VIII.  FAIR EMPLOYMENT

In connection with the performance of work under this Agreement, Benesch agrees that it

shall not discriminate against any employee or applicant for employment with respect to

compensation, terms, advancement potential, conditions, or privileges of employment, because

of such person’s race, color, religion, sex, disability, national origin, ancestry, age, or marital

status in accordance with the requirements of Neb. Rev. Stat. § 48-1122, as amended.

IX.  FAIR LABOR STANDARDS

Benesch shall maintain Fair Labor Standards in the performance of this Agreement as

required by Neb. Rev. Stat. Chapter 73, as amended.

X.  ASSIGNABILITY 

Benesch shall not assign any interest in this Agreement, except for the work of the

subcontractors (if any) identified in this Agreement or Scope of Services, delegate any duties or

work required under this Agreement or Scope of Services, or transfer any interest in the same

(whether by assignment or novation), without the prior written consent of the JPA thereto;

provided, however, that claims for money due or to become due to Benesch from JPA under this
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Agreement maybe assigned without such approval, but notice of any such assignment shall be

furnished promptly to the JPA. 

XI.  INTEREST OF BENESCH

 Benesch covenants that Benesch presently has no interest, including but not limited to,

other projects or independent contracts, and shall not acquire any such interest, direct or indirect,

which would conflict in any manner or degree with the performance of services required to be

performed under this Agreement. Benesch further covenants that in the performance of this

Agreement and Scope of Services, no person having any such interest shall be employed or

retained by Benesch under this Agreement. 

XII.  OWNERSHIP, PUBLICATION, REPRODUCTION 

AND USE OF MATERIAL

Benesch agrees to and hereby transfers to the JPA all rights, including those of a property

or copyright nature, in any reports, studies, information, data, digital files, imagery, metadata,

maps, statistics, forms and any other works or materials produced under the terms of this

Agreement.  No such work or materials produced, in whole or in part, under this Agreement or

as part of the Scope of Services, shall be subject to private use or copyright by Benesch without

the express written consent of JPA. However, any reuse by the JPA without verification or

adaption by Benesch for the specific purpose intended will be at the JPA’s sole risk and without

liability or legal exposure to Benesch or Benesch’s independent professional associates or

subcontractors.

XIII.  COPYRIGHTS, ROYALTIES & PATENTS 

Without exception, Benesch represents the consideration for this Agreement includes

Benesch’s payment for any and all royalties or costs arising from patents, trademarks,

copyrights, and other similar intangible rights in any way involved with or related to this

Agreement. Further, Benesch shall pay all related royalties, license fees, or other similar fees for

any such intangible rights. Benesch shall defend suits or claims for infringement of any patent,

copyright, trademark, or other intangible rights that Benesch has used in the course of

performing this Agreement. 
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XIV.  COPYRIGHT; CONSULTANT’S WARRANTY 

A. Benesch represents that all materials, processes, or other protected rights to be used

in the Work have been duly licensed or authorized by the appropriate parties for such use. 

B. Benesch agrees to furnish the JPA upon demand written documentation of such

license or authorization. If unable to do so, Benesch agrees that the JPA may withhold a reason-

able amount from Benesch’s compensation herein to defray any associated costs to secure such

license or authorization or defend any infringement claim.  

XV.  INDEMNIFICATION

A. INDEMNIFICATION OF JPA.

TO THE FULLEST EXTENT PERMITTED BY LAW, BENESCH SHALL

RELEASE, INDEMNIFY, DEFEND AND HOLD HARMLESS JPA AND JPA’S

MEMBERS, SUCCESSORS, ASSIGNS, LEGAL REPRESENTATIVES, OFFICERS,

EMPLOYEES AND AGENTS FOR, FROM AND AGAINST ANY AND ALL CLAIMS,

LIABILITIES, FINES, PENALTIES, COSTS, DAMAGES, LOSSES, LIENS, CAUSES OF

ACTION, SUITS, DEMANDS, JUDGMENTS AND EXPENSES (INCLUDING,

WITHOUT LIMITATION, COURT COSTS AND ATTORNEYS' FEES) OF ANY

NATURE, KIND OR DESCRIPTION OF ANY PERSON (INCLUDING, WITHOUT

LIMITATION, THE EMPLOYEES OF THE PARTIES HERETO) OR ENTITY

DIRECTLY OR INDIRECTLY (COLLECTIVELY, "LIABILITIES") ARISING OUT

OF, RESULTING FROM OR CAUSALLY RELATED TO (IN WHOLE OR IN PART):

(i) ANY RIGHTS OR INTERESTS GRANTED TO BENESCH PURSUANT

TO THIS AGREEMENT; 

(ii) THE USE, OCCUPANCY OR PRESENCE OF BENESCH AND

BENESCH PARTIES (DEFINED BELOW) AND/OR ANY WORK PERFORMED BY

BENESCH AND BENESCH’S CONTRACTOR PARTIES IN, ON, OR ABOUT BNSF’S

PROPERTY OR RIGHT-OF-WAY AND/OR THE WORK AREA; 

(iii)  ANY ENVIRONMENTAL MATTERS ARISING FROM BENESCH

AND/OR BENESCH PARTIES' USE AND OCCUPANCY OF BNSF’S RIGHT-OF- WAY

OR OTHER BNSF PROPERTY, INCLUDING WITHOUT LIMITATION USE AND
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OCCUPANCY OF BNSF’S RIGHT-OF-WAY OR OTHER BNSF PROPERTY IN

CONNECTION WITH PERFORMANCE OF THE WORK;

(iv) ANY DAMAGE TO OR DESTRUCTION OF ANY TELECOMMUNI-

CATION LINES IN CONNECTION WITH THE WORK BY BENESCH AND/OR

BENESCH PARTIES, INCLUDING BUT NOT LIMITED TO (A) ANY INJURY TO OR

DEATH OF ANY PERSON EMPLOYED BY OR ON BEHALF OF ANY

TELECOMMUNICATIONS COMPANY, AND/OR ITS CONTRACTORS, AGENTS

AND/OR EMPLOYEES AS A RESULT OF SUCH DAMAGE OR DESTRUCTION,

AND/OR (B) ANY CLAIM OR CAUSE OF ACTION FOR ALLEGED LOSS OF

PROFITS OR REVENUE BY, OR LOSS OF SERVICE BY A CUSTOMER OR USER OF

SUCH TELECOMMUNICATION COMPANY(IES) AS A RESULT OF SUCH DAMAGE

OR DESTRUCTION;

(v) BENESCH’S BREACH OF THE TERMS AND CONDITIONS OF THIS

AGREEMENT; OR

(vi) ANY ACT OR OMISSION OF BENESCH OR ITS OFFICERS,

AGENTS, INVITEES, EMPLOYEES OR SUBCONTRACTORS (SUCH OFFICERS,

AGENTS, INVITEES, EMPLOYEES AND SUBCONTRACTORS BEING REFERRED

TO HEREIN INDIVIDUALLY AS A "BENESCH PARTY" AND COLLECTIVELY,

"BENESCH PARTIES"), OR ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY

ANY OF THEM, OR ANYONE THEY CONTROL OR EXERCISE CONTROL OVER.

THE LIABILITY ASSUMED BY BENESCH WILL NOT BE AFFECTED BY THE 

FACT, IF IT IS A FACT, THAT ANY DAMAGE, DESTRUCTION, INJURY OR DEATH

WAS OCCASIONED BY OR CONTRIBUTED TO BY THE NEGLIGENCE OF JPA, ITS

AGENTS, SERVANTS, EMPLOYEES OR OTHERWISE, BUT EXCLUDING CLAIMS

WHOLLY CAUSED BY JPA’S SOLE NEGLIGENCE AND EXCLUDING CLAIMS TO

THE EXTENT THAT SUCH CLAIMS ARE CAUSED BY THE WILLFUL

MISCONDUCT OR GROSS NEGLIGENCE OF JPA. 

B. INDEMNIFICATION OF BNSF.  Benesch understands and acknowledges that the

Indemnification requirements of BNSF found in the C&M Agreement and the Contractor’s Right
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of Entry are in addition to, and not in lieu of, the above obligations of Benesch to indemnify and

hold harmless the JPA.

XVI.  INSURANCE

Insurance Coverage.  At all times during the term of this Agreement, Benesch shall

maintain insurance coverage as follows:

A. Commercial General Liability Insurance.  This insurance shall contain broad form

contractual liability with a combined single limit of a minimum of $5,000,000.00 per occurrence,

and $10,000,000.00 in the aggregate, but in no event less than the amount otherwise carried by

Benesch.  Coverage  must be purchased on a post 1998 ISO occurrence form or equivalent and

include coverage for, but not limited to, the following:  

• Bodily Injury and Property Damage

• Personal Injury and Advertising Injury

• Fire legal liability

• Products and completed operations

This policy shall also contain the following endorsements, which shall be indicated

on the certificate of insurance:

• The definition of insured contract shall be amended to remove any exclusion

or other limitation for any work being done within 50 feet of railroad

property.

• Waiver of subrogation in favor of and acceptable to JPA.

• Additional insured endorsement in favor of and acceptable to JPA.

• Separation of insureds.

• The policy shall be primary and non-contributing with respect to any

insurance carried by JPA.  

It is agreed that the workers' compensation and employers' liability related

exclusions in the Commercial General Liability insurance policy(s) required herein

are intended to apply to employees of the policy holder and shall not apply to JPA

employees.
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No other endorsements limiting coverage as respects obligations under this

Agreement may be included on the policy with regard to the work being performed

under this Agreement.

B.  Business Automobile Insurance.  This insurance shall contain a combined single

limit of at least $1,000,000 per occurrence, and include coverage for, but not limited to the

following:

• Bodily injury and property damage

• Any and all vehicles owned, used or hired

This policy shall also contain the following endorsements or language, which shall

be indicated on the certificate of insurance:

• Waiver of subrogation in favor of and acceptable to JPA.

• Additional insured endorsement in favor or and acceptable to JPA.

• Separation of insureds.

• The policy shall be primary and non-contributing with respect to any

insurance carried by JPA.  

C. Workers Compensation and Employers Liability Insurance.  This insurance shall

include coverage for, but not limited to:

• Contractor's statutory liability under the worker's compensation laws of the

state(s) in which the work is to be performed.  If optional under State law, the

insurance must cover all employees anyway.

• Employers' Liability (Part B) with limits of at least $500,000 each accident,

$500,000 by disease policy limit, $500,000 by disease each employee.

This policy shall also contain the following endorsements or language, which shall

be indicated on the certificate of insurance:

• Waiver of subrogation in favor of and acceptable to JPA.

Other Requirements:

All policies (applying to coverage listed above) must not contain an exclusion for

punitive damages and certificates of insurance must reflect that no exclusion exists.  
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Benesch agrees to waive its right of recovery against JPA for all claims and suits against

JPA, except for claims and suits arising wholly out of the sole negligence, or to the extent caused

by the gross negligence or willful misconduct, of JPA.  In addition, its insurers, through the

terms of the policy or policy endorsement, waive their right of subrogation against JPA for all

claims and suits, except for claims and suits arising wholly out of the sole negligence, or to the

extent caused by the gross negligence of willful misconduct, of JPA.  The certificate of insurance

must reflect the waiver of subrogation endorsement.  Benesch further waives its right of

recovery, and its insurers also waive their right of subrogation against JPA for loss of its owned

or leased property or property under Benesch's care, custody or control, except for the right of

recovery or right of subrogation arising wholly out of the sole negligence, or to the extent caused

by the gross negligence or willful misconduct, of JPA.  

Benesch is not allowed to self-insure without the prior written consent of JPA.  If granted

by JPA, any deductible, self-insured retention or other financial responsibility for claims must be

covered directly by Benesch in lieu of insurance.  Any and all JPA liabilities that would

otherwise, in accordance with the provisions of this Agreement, be covered by Benesch's

insurance will be covered as if Benesch elected not to include a deductible, self-insured retention

or other financial responsibility for claims.

Prior to commencing the Work, Benesch must furnish to JPA acceptable certificate(s) of

insurance including an original signature of the authorized representative evidencing the required

coverage, endorsements, and amendments.  The policy(ies) must contain a provision that

obligates the insurance company(ies) issuing such policy(ies) to notify JPA in writing at least 30

days prior to any cancellation, non-renewal, except that only ten (10) days prior notice is

required for cancellation due to nonpayment of premium.  This cancellation provision must be

indicated on the certificate of insurance.  Upon request from JPA, a certified duplicate original of

any required policy must be furnished.  Certificate(s) should be sent to the following address:

City of Lincoln
c/o Bill Kostner, Risk Manager
555 South 10th Street
Lincoln, NE  68508
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Any insurance policy must be written by a reputable insurance company reasonably

acceptable to JPA or with a current Best's Guide Rating of A- and Class VII or better, and

authorized to do business in the state(s) in which the service is to be provided.

Benesch represents that this Agreement has been thoroughly reviewed by Benesch's

insurance agent(s)/broker(s), who have been instructed by Benesch to procure the insurance

coverage required by this Agreement.  Allocated Loss Expense must be in addition to all policy

limits for coverages referenced above.

If any portion of the operation is to be subcontracted by Benesch, Benesch must require

that its subcontractors provide and maintain the insurance coverages set forth herein, naming

JPA as an additional insured, and requiring that the subcontractors release, defend and indemnify

JPA to the same extent and under the same terms and conditions as Benesch is required to

release, defend and indemnify JPA herein.

Failure to provide evidence as required by this section will entitle, but not require, JPA to

immediately suspend work under this Agreement until such evidence is provided.  Acceptance of

a certificate that does not comply with this section will not operate as a waiver of Benesch's

obligations hereunder.  

The fact that insurance (including, without limitation, self-insurance) is obtained by

Benesch will not be deemed to release or diminish the liability of Benesch including, without

limitation, liability under the indemnity provisions of this Agreement.  Damages recoverable by

JPA will not be limited by the amount of the required insurance coverage.

BNSF Requirements:

Benesch understands and acknowledges that the Insurance requirements of BNSF found

in the C&M Agreement and the Contractor’s Right of Entry are in addition to the above

obligations of Benesch.  Benesch agrees to provide all types of insurance required by either the

JPA or BNSF.  Benesch will furnish coverages against any and all perils required by either the

JPA or BNSF.  In the event Benesch discovers a discrepancy in coverage limits, Benesch will

provide the larger amount satisfying both JPA and BNSF requirements.
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XVII.  NOTICE 

Any notice or notices required or permitted to be given pursuant to this Agreement may

be personally served on the other party by the party giving such notice, or may be served by fax,

commercial carrier or certified mail, postage prepaid, return receipt requested to the following

addresses: 

West Haymarket Joint Public Agency
City Attorney’s Office
555 S. 10th Street, 3rd Floor
Lincoln NE  68508
Attn:  Rick Peo 

Alfred Benesch Company
825 J Street
Lincoln, NE  68501
Attn:  Jim Linderholm

XVIII.  INDEPENDENT CONTRACTOR 

The JPA is interested only in the results produced by this Agreement.  Benesch has sole

and exclusive charge and control of the manner and means of performance.  Benesch shall

perform as an independent contractor and it is expressly understood and agreed that Benesch is

not an employee of the JPA and is not entitled to any benefits to which JPA employees are

entitled, including, but not limited to, overtime, retirement benefits, workmen’s compensation

benefits, sick leave or and injury leave. 

XIX.  NEBRASKA LAW

This Agreement shall be construed and interpreted according to the laws of the State of

Nebraska. 

XX.  INTEGRATION

This Agreement represents the entire agreement between the parties and all prior

negotiations and representations are hereby expressly excluded from this Agreement and/or the

Scope of Services.

XXI.  AMENDMENT

This Agreement may be amended or modified only in writing signed by both the JPA and

Benesch.

XXII.  SEVERABILITY

If any provision of this Agreement shall be held to be invalid or unenforceable for any

reason, the remaining provisions shall continue to be valid and enforceable.  If a court finds that
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any provision of this Agreement is invalid or unenforceable, but that by limiting such provision

it would become valid and enforceable, then such provision shall be deemed to be written,

construed, and enforced as so limited.

XXIII.  WAIVER OF CONTRACTUAL RIGHT  

The failure of either party to enforce any provision of this Agreement shall not be

construed as a waiver or limitation of that party’s right to subsequently enforce and compel strict

compliance with every provision of this Agreement.

XXIV.  FEDERAL IMMIGRATION VERIFICATION

A. If Benesch is a business entity or corporation, then in accordance with Neb. Rev.

Stat. §§ 4-108 through 4-114, Benesch agrees to register with and use a federal immigration

verification system, to determine the work eligibility status of new employees performing

services within the State of Nebraska.  A federal immigration verification system means the

electronic verification of the work authorization program of the Illegal Immigration Reform and

Immigrant Responsibility Act of 1996, 8 USC 1324 a, otherwise known as the E-Verify

Program, or an equivalent federal program designated by the United States Department of

Homeland Security or other federal agency authorized to verify the work eligibility status of a

newly hired employee pursuant to the Immigration Reform and Control Act of 1986.  Benesch

agrees to have each applicant for employment attest that he or she is a U.S. Citizen or qualified

alien using the form attached hereto as Exhibit D.  Benesch shall not discriminate against any

employee or applicant for employment to be employed in the performance of this section

pursuant to the requirements of state law and 8 U.S.C.A. 1324b. Benesch shall require any

subcontractor to comply with the provisions of this section.  For information on the E-Verify

Program, go to www.uscis.gov/everify. 

B. Public Benefits Eligibility Status Check.  If Benesch is  agreeing to determine

eligibility for and provide a public benefit as public benefit is defined under Neb. Rev. Stat. §§

4-108 through 4-114, Benesch agrees to have each applicant for public benefits attest that he or

she is a U.S. citizen or qualified alien using the form attached hereto as Exhibit E. Benesch

agrees to register and use the SAVE Program as required under Neb. Rev. Stat. §§4-108 through

4-114. If the applicant indicates he or she is an alien, Benesch shall verify the applicant’s lawful

presence in the United States as provided under the SAVE Program and retain all documentation
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and provide copies of such documentation at the JPA’s request. For information on the SAVE

program, go to: www.uscis.gov/SAVE.

XXV.  REPRESENTATIONS

Each party hereby certifies, represents and warrants to the other party that the execution

of this Agreement is duly authorized and constitutes a legal, valid and binding obligation of said

party.

IN WITNESS WHEREOF, Benesch and the JPA do hereby execute this Agreement as of

the Effective Date set forth above.

WEST HAYMARKET JOINT PUBLIC AGENCY

             By: __________________________________
Jayne Snyder, Chair

ALFRED BENESCH AND COMPANY

   By: __________________________________
Title: _____________________________



EXHIBIT A

benesch 
engineers, scientists, 'planners 

August 11th, 2011 

Mr. Dan Marvin 
Joint Public Authority 
City of Lincoln 
555 South 10th Street 
Lincoln, NE. 68508 

Alfred Benesch & Company 
825 J Street 

Lincoln, NE 68508 
www.benesch.com 

p 402-479-2200 
F 402-479-2276 

REFERENCE: Cost Estimate for Construction Observation & Testing 

Dear Mr. Marvin: 

r. Arena, Arena Parking Garage & Ramp Construction Sites: 
A.. Pile Load Test Monitoring and Assessment 

Of Pile Capacity Attainment 
B. Production Piling Installation Inspection 

'West Haymarket Development ProjeCt . 
Approximately "R" to "T" Streets & 5th to 6th Streets 
West Haymarket Area; Lincoln, Nebraska 

Alfred Benesch and Company (Benesch) is pleased to submit, to the.Joint Public Authority 
(JPA), a proposal for the providing of geotechnical engineering services consisting of the 
providing of construction observation and testing services associated with piling installation 
for the proposed Arena, Arena Parking Garage, and Ramp building structures. These 
construction observation, monitoring and testing services will include but not be limited to 
(1) performance of test pile installation inspection and .associated grout sampling and testing 
services, (2) assessment of pile capacities for three piles tested in compression, (3) 
assessment of uplift capacity for one test pile, and (4) the providing of production pile 
installation observation and grout sampling and tes~g to verify attainment of both adequate 
bearing' in the Dakota sandstone bedrock formation and pile grout strength, respectively. 
More specifically, it has been assumed that Benesch will·be performing field observation and 
assessment of pile load test data for (1) two 18-inch-diameter pressure-grouted auger-cast 
piling tested in compression within the Arena structure site (2) one 16-inch-diametet 
pressure-grouted auger-cast pile tested in compression within the Arena Parking Garage site, 
and (3) one 16-inch-diameter auger-cast pile tested in uplift: within the Arena Parking Garage 
site, All pile load tests will be performed concurrently on test piles installed after the site 
surcharge materials have been removed from the construction sites. Current construction 
sequencing indicates that piling will be installed during three different time frames which are 
as follows: 



Piling Installation Location 

Arena Structure 

Arena Garage Structure 

Ramp Structure 

Approximate Time Frame 

Sept. 15th thru Dec. 15th
, 2011 

Oct. and Nov., 2012 

April and May, 2013 

For the sake of preparing this cost estimate assumptions had to be made as to the duration of 
time that these services will need to be provided. The duration of time that were assumed 
when preparing this proposal are based on best predictable construction schedules for 
installation of piling provided by Mortenson Construction. The specific assumptions made 
as to the duration of time required to perform each of the construction segments of 
observation, monitoring and testing services are presented in Attachment A-I Scope of 
Services and Fee Estimate. 

CONSTRUCTION OBSERVATION, MONITORING AND TESTING SERVICES 

Assumptions made when preparing the estimated cost assoCiated with the providing of the 
test and production pile installation inspection, monitoring and testing services presented in 
Attachment A-I SCOPE OF SERVICES AND FEE ESTIMATE are as follows: 

TEST & PRODUCTION PILE INSTALLATION, CONSTRUCTION EQUIPMENT 
CALIBRATION, MONITORING, AND LOAD TEST AND PILE INSTALLATION 
REPORTING: The construction observation, monitoring and testing services that Benesch 
will be performing will occur during an approximate thirteen (13) week period during the 
2011 calendar year, a two (2) to two and a half (2-1/2) week period during the 2012 calendar 
year, and a 3 week period during the 2013 calendar year. It was assumed that an average of 
11 production piling will be installed during each construction day --- which was assumed to 
be 10 hours in duration. Prior to commencing with production pile installation Benesch will 
be required to provide services during approximately 4 days time associated with the 
installation of test piles and four days time observing pile load testing operations. Currently 
a total of 737 eighteen-inch-diameter piling are proposed for installation within the Arena 
structure,· 98 sixteen-inch-diameter piling are proposed for installation within the Arena 
Parking Garage structure, and approximately 150 sixteen":inch-diameter piling are proposed 
for installation within the Ramp ~tructure site. The 150 pile count to be installed within the 
ramp area has not been accurately confirmed to date but was the recommended number that 
Benesch was requested to use when computing the cost for the providing of piling related 
services performed on this overall project. , 

Discussion of late have indicated that the project will be requiring that the grout utilized for 
the construction of the pressure-grouted auger-cast piling installed for the Arena and 
associated garage be sampled and tested twice for each full days installation of production 
piling. Each of the grout sampling events performed should include sampling of the grout, 
performance of field testing on the plastic grout, fabrication of four 3" x 6" grout cylinders 
(grout cube are not to be fabricated), and compression testing of hardened grout specimens -
- one to check the 7 day cO!llpressive strength, two to check the 28 day compressive strength, 
with one to remain in reserve for each set of foui·cast. 

ADA Engineering requested that it be assumed that Benesch will be required to provide 
Special Inspection Services (SIS) consisting of inspecting each of the steel cages scheduled 



to be installed within approximately 40 parking garage production piles that will be subject to 
uplift loading conditions. Four inspection trips have been assumed to provide these SIS 
services. In addition, of late, it has been requested that this cost estimate also include an 
estimated cost for the intermittent inspection of the cage steel proposed for installation within 
the compression piling installed within the Arena, Arena Garage, and Arena Ramp structures. 
Discussion with DLR Engineering has indicated that it is believed that code will allow for 
several cages being extensively inspected out of each group of cages delivered at one time to 
the project. A general quick cursory inspection for similar cage fabrication within each 
group will suffice. For the sake of preparing this SIS portion of the cost estimate it was 
assumed that one inspection trip would be perfonned for every 50 cages delivered to the 
project site. Hence, Benesch has assumed 15, 2, and 3 inspection trips would be required to 
inspect the cage steel for compression piling for the Arena, Arena parking garage and Arena 
ramp, respectively. 

It has been assumed that Benesch will be required to attend one construction progress 
meeting during each week of production pile installation. 

TIME SCHEDULE 

It has been assumed that the construction observation, monitoring and testing services 
discussed herein would be perfonnedduringthe 2011, 2012, and 2013 calendar years. 

CONSTRUCTION OBSERVATION AND TESTING SERVICES FEE ESTIMATE 

Benesch's estimate of the amount of work involved in the construction observation, 
monitoring and testing services discussed herein is provided in Attachments A-I. The 
estimated total fee presented in Attachment A-I is $166,144.50. The total fee for these 
services will not exceed $166,144.50 without the JPA's express authorization. The cost for 
additional services required on the project or credit for services not required when 
performing work during the 2011 calendar year will be computed using the unit rates 
presented in Attachments A-I (2011 segment work), the 2011 Employee Classification and 
Rate Schedule, and Attachment B. For the preparation of that portion of the cost estimate 
calculation presented in Attachment A-I (for services scheduled to be perfonned iri 2012 and 
2013) it was assumed employment classification billable rates would increase 3% yearly 
above the 2011 rates. Similarly, it was assumed that the materials laboratory testing rates 
presented in Attachment A-I for services provided during the 2012 and 2013 construction 
seasons would increase accordingly. The cost for services not discussed in this submittal will 
be charged using the unit rates presented iq future cost estimates (if requested) that JP A may 
solicit of Benesch. 

EXECUTION OF CONTRACT I 

If this :fee eSMmQt@ is aeeeptable to the JoiIrt-Fctblic At:ttJ..leQ,ty Me apprOval is'"''f5;i;uea: ~ 
pSr:Fef1'l"l:MOe of i+le geotecitfttetti eflgil'leeriH~and COIlstulOHon obseI vaHoo, iUbiritorhrg, and' 
tesQag s8f'viees discussed lI&eitl, please sign and Ietom one copy to Benesch. UfleQ, 



execution and receipt by both parties, this Document shall fonn an Agreement betwe 
Joint Public Authority and Benesch. These services will be performed in accord e with 
the attached "General Conditions"; or those conditions specified by the City of L' oln JP A 
. either an addendum to an the existing Resolution or a newly Greated "Resoluti " between 
the A and Benesch for the perfonnance of the services discussed herein. 

H appreciates having the opportunity to present this proposal 
on-going elationship that we have with the JP A on the West Haymarke roject. Please do 
not hesitate 0 contact us at your convenience if any clarification or ad . ional information is 
required. 

Respectfully sub 'tted, 
ALFRED BENES 

GEP/gep 
Enclosure 
PI1Il447 
JPAArenaPillngTestInstallAndMonitoringGeotProp08_ 

Ong,: Joint Public Authority 
Ipe.: Ms. Paula Yancey; PC Sports; 
Ipe.: Benesch -:MI. Jim Linderho 

JOINT PUBLIC AUTHORITY 

By: ________________ ~~--

Title: _______ -r ___ _ 

Date: ______ -+-_,.20 __ _ Date:_--==~~~_--'<-lo __ 

Alfred Benesch & Co 
825 "J" Street' 
Lincoln, Nebraska 68508 
(402) 479-2200; FAX (402) 



ben esc h Attachment A-l Scope of Services And Fee Est. 
englneer~ • J~I~ntlsU • pl.tl110en; , 

For Arena, Phase II/Garage And Ramp Test And Production Piling Load Test 
i B C f i A d I II t" Ob Mon tonne:. eanne: on Irmat on. n nsta a Ion servatlon 

Item 
" uhit 

No. Description PrJee AmpLlnt """" 

I. Arena, Associated Parking Garage And Ramp Piling, Construction Equipment Calibration, Inspection 

(Assumes 3 compr. pile & 1 uplift pile load tests req'd.),& load Test And Pile Installation Reporting. 

A. Test Pile In~tallation, Testiog, Anal~sis AOd Regorting: 

(Assumes three [3J test plies tested in com presion and one [1] test pile tested in uplift) 

(Assumes 1 set of four 3"x6" grout cylinders fabricated and tested for each test pile) 

(Assumes 10 hour work days) 

1. Personnel: 

a. Project Scientist II (Geotechnical) 88 hr. $ 65.00 /hr. $ 5,720.00 

b. Project Engineer /I 72 hr. $ 97.00 /hr. $ 6,984.00 

c. Sr. Project Manager 40 hr. $ 161.00 /hr. $ 6,440.00 

d. Vehicle: 

i1. Daily Rate (to nearest hour) 162 hr. $ 5.25 /hr. $ 850.50 

i2. Vehicle Mileage 150 mi. 0.70 /mi. $ 105.00 

2. Auger~cast pile grout sampling and testing of hardened grout cylinders: 

a. Grout cylinder molds(assumed 1 set of 4 for ea. test pile 16 $ 2.00 ea. $ 32.00 

b. Grout testing equipment usage 4 ea. $ 10.00 ea. $ 40.00 

c. Compression test of 3"x6" grout cylinders (3/set) 12 ea. $ 14.00 ea. $ 168.00 

d. Grout Fabrication: 

il. Field/lab Technician II 8 hr. $ 57.00 /hr. $ 456.00 

e. Handling Charge for Reserve Cylinders 4 ea. $ 6.00 ea. $ 24.00 

SubtotallA: $ 20,820 
B. Arena Prodyction Pili Installation Insgectign and Regorting {Aggrgx. Segt 15 to Dec lIZ, 20ll}: 

(Assumes 737 piling installed at 11 pile per day: 67 days) 

(Assumes 1 set of four 3"x6" grout cylinders fabricated & tested twice for ea. full day of piling installation) 

(Assumes 10 hour work days) 

1. Personnel: 

a. Project Scientist II (Geotechnical) 670 hr. $ 65.00 /hr. $ 43,550.00 
b. Project Engineer II 120 hr. $ 97.00 /hr. $ 11,640.00 
c. Sr. Project Manager 60 hr. $ 161.00 /hr. $ 9,660.00 
d. Vehicle 

i1. Hourly Rate (to nearest hour) 912 hr. S 5.25 /hr. S 4,788.00 
i2. Vehicle Mileage 1545 mi. 0.70 /mi. $ 1,081.50 

2. Auger-cast pile grout sampling and testing of hardened grout cylinders: 

a. Grout cylinder molds (assumed 2 sets of 4 for 48 days) 536 $ 2.00 ea. $ 1,072.00 
b: Grout testing equipment usage 134 ea. $ 10.00 ea. $ 1,340.00 
c. Compression test of 3">:6" grout cylinders (3/set) 402 ea. $ 14.00 ea. $ 5,628.00 

JPAArenaPileTest&ProdPilelnspGeotCostEst08_11_11.xls 
Rates Subject to Change Page 1 of 3 



benesch Attachment A~li Scope of Services and Fee Estimate (confd.) 
ensl neeu • :liclentl5U • pJonnen 

ftem Unit 

No. Oescrlptlon Price Amount 

2. Auger-cast pile grout sampling and testing of hardened grout cylinders: (cont'd.) 

d. Grout Fabrication: 

il. Field/Lab Technician II 268 hr. $ 57.00 /hr. $ 15,276.00 

e. Handling Charge for Reserve Cylinders 134 ea. $ 6.00 ea. $ 804.00 
3. Auger-cast pile steel inspection (Assumed 15 trips for intermittent insp. for the Arena Structure): 

a. SIS Sr. Technologist 20 hr. $ 70.00 /hr. $ 1,400.00 
b. SIS Field/Lab Technician I 75 hr. $ 47.00 /hr. $ 3,525.00 

SubtotallB: $ 99,765 

C. Arena Garage Production Pile Installatign Inseectlon and Reeorting {Aeerox. Oct. And NQv. 2Q12}: 

(Assumes 98 piling installed at 11 pile per day and due to recalibration taking 10 days) 

(Assumes 1 set of four 3"x6" grout cylinders fabricated & tested twice for ea. full day of piling installation) 

(Assumes 10 hour work days) 

1. Personnel: 
a. Project Scientist II (Geotechnical) 108 hr. $ 67.00 /hr. $ .7,236.00 
b. Project Engineer II 24 hr. $ 100.00 /hr. $ 2,400.00 
c. Sr. Project Manager 17 hr. $ 166.00 /hr. $ 2,822.00 
d. Vehicle 

i1. Hourly Rate (to nearest hour) 134 hr. S 5.50 /hr. S 737.00 
i2. Vehicle Mileage 210 mi. 0.75 /mi. $ 157.50 

2. Auger-cast pile grout sampling and testing of hardened grout cylinders: 

a. Grout cylinder molds (assumed 2 sets of 4 for 48 days) 80 $ 2.25 ea. $ 180.00 
b. Grout testing equipment usage 20 ea. $ . 10.50 ea. $ 210.00 
c. Compression test of 3 11x6" grout cylinders (3/set) 60 ea. $ 14.50 ea. $ 870.00 
d. Grout Fabrication: 

i1. Field/Lab Technician II 40 hr. $ 59.00 /hr. $ 2,360.00 
e. Handling Charge for Reserve Cylinders 20 ea. $ 6.25 ea. $ 125.00 

3. Auger-cast pile steel inspection (Assumed 7 trips required for intermittent cage steel inspection): 

a. SIS Sr. Technologist 7 hr. $ 72.00 /hr. $ 504.00 
b. SIS Field/Lab Technician I 30 hr. $ 48.50 /hr. $ 1,455.00 

SubtotallC: $ 19,057 

O. Rame Structure Production Pile Installation (nseectlon Ing Reeorting (Aeerox. Agril & Ma~ 20U}: 

(Assumes 150 piling installed at 11 pile per day and due to recalibration taking 16 days) 

. (Assumes 1 set of four 3"x6" grout cylinders fabricated & tested twice for ea. full day of piling installation) 

(Assumes 10 hour work days) 

1. Personnel and Vehicle: 

a. Project Scientist 1/ (Geotechnical) 158 hr. $ 69.00 /hr. $ 10,902.00 
b. Project Engineer II 32 hr. $ 103.00 /hr. $ 3,296.00 

JPAArenaPileTest&ProdPilelnspGeotCostEst08_11_11.xls 
Rates Subject to Change Page 2 of 3 



benesch Attachment A-li Scope of Services and Fee Estimate (cont'd.) 
engineers. $cf&nU$l.$ • planoers 

Item Unit 

No. Description .Pt'ice Amount 

O. Rama Struc. Production Pile Installation Inseection i ReeortiOg {Aeerox. Aeril i MaX2013}: (cont'Ct.) 

1. Personnel and Vehicle: (cont' d.) 

c. Sr. Project Manager 18 hr. $ 171.00 /hr. $. 3,078.00 

d. Vehicle 
i1. Hourly Rate (to nearest hour) 212 hr. $ 5.75 /hr. $ 1,219.00 
;2. Vehicle Mileage 415 mi. 0.80 /mi. $ 332.00 

2. Auger-cast pile grout sampling and testing of hardened grout cylinders: 
a. Grout cylinder molds (assumed 2 sets of 4 for 48 days) 120 $ 2.50 ea. $ 300.00 
b. Grout testing equipment usage 30 ea. $ 11.00 ea. $ 330.00 
c. Compression test of 3"x6" grout cylinders (3/set) 90 ea. $ 15.00 ea. $ 1,350.00 
d. Grout Fabrication: 

i1. Field/Lab Technician II 60 hr. $ 61.00 /hr. $ 3,660.00 
e. Handling Charge for Reserve Cylinders 30 ea. $ 6.50 ea. $ 195.00 

3. Auger-cast pile steel inspection (Assumed 3 trips required for intermittent cage steel inspection): 

a. SIS Sr. Technologist 8 hr. $ 74.00 /hr. $ 592.00 

b. SIS Field/Lab Technician I 15 hr. $ 50.00 /hr. $ 750.00 
SubtotallC: $ 26,004 

II. Special Project Consultation & Meetings (None assumed now; *Charge rate per Unit Rate for Given Year) 

1. Personnel 
a. Senior Project Manager* hr. $ 161.00 /hr. $ -
b. Project Manager 1* hr. $ 140.00 /hr. $ -
c. Project Engineer 11* hr. $ 97.00 /hr. $ -
d. Designer 11* hr. $ 76.00 /hr. $ -
e. Field/lab Technician 11* hr. $ 57.00 /hr. $ -
f. Field/lab Technician 111* hr. $ 67.00 /hr. $ -

Subtotal II: $ -
II. Reimbursables 

A. Copying Charges, Permits, HNlJ Unit Charges, etc. Est. @cost $ 500.00 
Subtotal III: $ 500 

Estimated Total**: $166,144.50 
*Hourly rate will vary depending on which of three construction years such services are requested/required. 

"'* Estimated fee does not Include a cost for dealing with contaminated soils. 

JPAArenaPileTest&ProdPilelnspGeotCostEst08_11_11.xls 
Rates Subject to Change Page 3 of 3 



Schedule 2 

b nesch 
engineers. scientists. pta.nners 

2.011 EMPLOYMENT ClASSIFICATION AND RATE SCHEDULE 

COOIEfCATIOl,)f 

Project Manager I 
Project Manager /I 
Senior Project Manager 
Project Principal 

Project Engineer I 
Project Engineer /I 

Senior Project Engineer 

Constru~ion Representative I 
Construction Representative II 

Designer I 
Designer If 

Technologist I 
Technologist II 
Senior Technologist 

Technical Specialist I 
Senior Technical Specialist (per quote) 

Intern 
Field/lab Technician I 
Field/Lab Technician II 

Field/lab Technician '" 
Senior Field/Lab Technician 

Instrument Operator 
Party Chief 
Surveyor (RLS) 
Senior Surveyor (RLS) 

Project Scientist' (Geotechnical) 
Project Scientist' (Environmental) 
ProJect Scientist II (Geotechnical) 
Project Scientist II (Environmental) 
Project Scientist III (Environmental) 
Senior Project Scientist 

Business Development Assistant 
Business Development Coordinator 

Office Assistant 
Project Assistant I 
Project Assistant 1/ 
Division Administrative Assistant I 
Division Administrative Assistant II 

Rates are good until December 31, 2011 

$140.00 
$155.00 
$161.00 
$183.00 

$85.00 
\ 

$97.00 
$125.00 

$63.00 
$69;00 

$68.00 
$76.00 

$55.00 
$62.00 

$105.00 

$70.00 

$44.00 
$47.00 
$57.00 
$67.00 
$87.00 

$49.00 
$69.00 
$78.00 

$104.00 

$63.00 
$68.00 
$65.00 

. $96.00 

$111.00 
$131.00 

$47.00 
$65.00 

$40.00 
$31.00 
$54.00 
$46.00 
$56.00 



I 

enesch 
ner~ 

Moisture-Density Relations of Sou (~:~~iJi)" 
"Mq~!!f$!W~ii1~~t~l~~~~~~', 

, ,,!1~y rn~lrnum) 
> "".:.';"~. ,l .;+ 

Osterberg Piston Sampler; 
',' ~:~~~{U,~}'~'~:~;:;~':-~~< ~~: ';'-:;:: -:~,,!!-.)\~-~~', . } ,~ 

Particle-Size Analysis of Soil (without specific gravity): 
';%f!mieIftt~~~l~~!!;':;~'ll(,,,,::~" " " 

Without Plus No. 10 Material 
:f!\l1Jlli~~~I\~Ii~~Ii~IiI!~;Test':, ' ',' 
Photoionizer Detector (PID) 

'lJ~iz';EE?!!,:'11~i~;!;',.'~'~;;)::, ";"_.' 
Sieve AnalysIs Dry (Washed) ~ess than 3,000 gm. 

":,~!l!i~~,2Wi(~lliitM~!Ji!rl~;~!¥iiri; 
Sieve Analysis-Material Finer than 200 sieve 
'~!~lP1i~~~~M!?la:{F~~)' 
Slump of Portland Cement Concrete 

:~!~~j~iqq~\l!~!ti;~~!l¥~' 
son Probe (8 hr./day maximum) 
~ltij!l'~!$lll~!~J~¥~~~~'~~I(!,~,S~~ 
Standard Penetration Tests 

'. "~~~~f~i~:,:,"';',~::,r';,:, 

,~!I!!'i~ ',,;)0 '".' " " " 
Swell Test (without time deformation or permeability data) 
Ti1rti!i;lIr1j£~p~~¥i~~~~~~i~J~ool1~f~~ortit~t~ , 
Unconfined Compressive Strength of Soil: 
"l;.!llWfiY~:I#~~~I~Jf~ti!!St!mi>le· ',,", 
Carved Sample 

'l:J~j;~t~~~~~~i 
3-in.-dlameter 
?~p~ljI~ 

ReJmbi.t~!i.~: ' 
MeaJsand 

Rat~ subject to change. 

;{ ; 

ATTACHMENT B 
(continued), 

,~~~()g~\ 

''$9~~:!!!i ,. 
$78.50 ea. 
$lll;q~i,~ 
$95.00/day 

, , "{il>5Q~'lV\l,!1F"< 
.',., j'~,,~b~~'· , 

i~~:~,r,tfc~ . 
~:"!'J{f~l:Il, 

$33.50 ea. 
., ;~~:Qc' 

$.i8.00;~. 
".'.~~~;!@i; 

$5.25/hr. 
$~f£~~~;" 
$26,75 ea. 

;~45~~)~~/: ' 
,.\~~tW., 
$164.00 ea. 
"~~:f,a.~ 

$.?~~,ea. 
$69.50 ea. 

"~;"~'~J:-:.~?;',. g ~::, 'i 

$iO.50~a.·· 
, ',~~;~Qiea .• " 

At Cost 
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GENERAL CONDITIONS 

ION I • SERVICES B-Y CONSUL. TANT 

SECTION II- PAYMENTS TO CONSULTANT 

~.1 Metr,d of pa~nt 
iayriien or CO [TANT'S personnel servic and 

direct expenses shall be based on the Method of ayment 
which is Identified on the signature pag to this 
AGREEMENT or using EXHIBIT A, seriall numbered 
Work Authorizations, attached hereto, and de a part of 
this AGREEMENT. 

t orP, e/ a i s 
aymant 

Payment or the services renderey CONSULTANT's 
personnel shall be based on the IS of chafQeable time 
and in accordance with CONSU ANT's Schedule of Unit 
Rates, which Is identified, a Iled hereto, and made a 
part of this AGREEMENT as TIACHMENT B. 
. 2.U Char Time 
Chargea6le1ime for . SUL TANT's personnel is .that 
portion of their ti devoted to providing seTVIces 
requested by C NT. Chargeable time for field 
personnel locate away from CONSULTANT's office for 
more than one eek is a minimum of eight hours per day 
and five per calendar week, except for federally 
decl holidays or during an employee's sick leave 
or vacatl time. Travel time from CONSULTANT's office 
to gned work site, and return to CONSULTANT's 
off chargeable time; or if more economical for 
CLI T, CONSULTANT shall lodge its personnel 
ov ight near the work site in lieu of traveling back to 
C NSUL T ANT's office at the end of each work day. 

Std S Client Agree , 
September 2010 

~ Overtime Rates 
. The basisrorpayment to CONSULTAN 
worked in excess of forty (40) hourS in calendar week 
shall be the· applicable hourly rat as specified in 
ATTACHMENT B .. 

. ayment 
For Direct anses incurred CONSULTANT, payment 
to CONSUl.: ANT by the C shall be in accordance 
with CONSULTANT's Sc dule of Unit Rates, which is 
Identified, attached to and mad.e a part of this 
AGREEMENT as ATT HMENT B . . u.:a 01 t Expenses . 
For the purposes 0 is AGREEMENT, Direct Expenses 
to be contracted managed by CONSULTANT and 
payable by'· CLI T to CONSULTANT shall include: 
Outside Servl InCluding the services and reimbursable 
expenses for I1TIS other than CONSULTANT which are 
necessa f the work the CONSULTANT is directed to 
perform; oratory Tests and related reports necessary 
for the rk the CONSULTANT is directed to perform, 
either the CONSULTANT or by an outside service for 
the NSUL TANT; Special Equipment expenses 
incl ing the costs of the CONSULTANT locating, 
ac iring, .leasin9, or renting any equipment or facilities 

currently owned, leased, or rented b)( CONSULTANT 
t the time of the request for seTVIces which . are 

necessary to enable CONSULTANT to provide .the 
services requested; vehicles furnished by CONSULTANT 
for CONSULTANT's authortzed travels and for 
CONSULTANT's field personnel; Per Diem expense or 
actual costs of maintaining CONSULTANT's field 
personnel on or near the Project site, for each day of field 
assignment away from qONSUL T ANT's office; ang ~ther 
Direct Expenses assOCIated with all services prOVided 
ereunder and identified in ATTACHMENT B. 

. "t dltons 
LTANT shall submit monthly 

invoice or all personnel services and direct expenses 
under t. s AGREEMENT and a final invoice upon 
completio of services. 

. • Invoices are due and payable upon receipt 
by CLIE terest at a rate of 1.5% per month, or the 
maximum d by law, will be charged on all past due 
amounts startin thirty (30) days after date of invoice. 
Payments will be credited to Interest and then to 
principal. 
~ In th event of a disputed or contested 

invoice, OriIythat port n so contested will be withheld 
from payment and the lENT will pay the undisputed 
portion. No Interest wi accrue on any reasonably 
contested portion of the Invo e until mutually resolved. 'ilt If CLIENT fail to make payment in full to 
CONSU[ within sixty (60 days after the date of the 
undisputed invoice, CONSUL NT may, after giving 
seven (7) days' written notice 0 CLIENT, suspend 
services under this AGREEME until paid in fun, 
including interest. CONSULTANT aha: have no liability tQ 
CLIENT for delays or damages used by such 
suspension of servIces. CLIENT agrees 0 pay all costs 
of col/ection, including reasonable a mey's fees, 
incurred by CONSUL,TANT as a result of CL NT's failure 
to make payments in accordance with this AG EMENT. 
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.2,!& The billing rates speclfie~ in 
ATT H~ B for subse:queilt years shall ~e adjusted 
annual in accordance with CONSUL-TANT s. costs of 
doing jj Iness, subjeCt to CLIENT's review and 
concurreno . ' 

SECTION /II • 

3. ant for 
fin . t . a an 0 eated work or terminates 

AGREEMENT, CONSUL ANT shall be paid on the ba~i 
of work completed to the date of abandonment or effective 
date of termination. CONSULTANT shall p~r:form no 
activities other than reasonable wrap·~p ,,!ctiVlties after ' 
receipt of notice of abandonment or termination. Payment 
for the work shall be as established under Section".' , 

SECTION IV· General Considerations 

4.1 Assl n ant an lilt f r Pe son I 
1 e ass gnmen 0 personne a 611/ 

phases 0 the undertaking of the services hich 
CONSULTANT shall provide hereunder shall be s ject to 
the oversight and. general guidance of CLIENT~' 

, ~ While uppn the premises of LlENT or 
property Ur'iOer Its control, all employees, gent~, and 
subconsultants of CONSULTANT shall subject to 
CLIENT's rules and regulations respectin its property 
and the oonduct of its employees thereon. 

4.1 3 However, iHs understood nd agreed that 
In the pertonna:noe of the work and obli tlons hereunder, 
CONSUl.. TANT shall be and rema an Independent 
Consultant and that the em yees, agents or 
subconsultants of CONSULTANT al not be considered 
e oyees of or subject to the Irection and control of 

NT. CONSUL rANT shal be responsible for ~he 
supervision and performance all subconsultants whIch 
are to perform hereunder. 

~.2 !ns~af.ce " h LIENT .1 CONSU ANT shall furnis C a 
certificat~insuranc upon request showing amou~ts 
and types of insuran carried by CONSULTANT, which 
certlfioate shEll1 co in a commitment by the Insura'!ce 
Company that ring the time any work Is, bemQ 
performed by C SULTANT under this AGRE~MENT It 
will give CLIE ten (10) days' advance notice of 
cancellation change in the Insurance coverage shown 
on such ce ficates.' 

4·3 iucSAt"grs 81 AS§i99' , " .cLI NT an CONSULTANT ach binds 
itself aT Its partners, sucoessors executors, 
administrators, assigns, and legal repres tat/ves to the 
other party to this AGREEMENT and the 'partners, 
suocessors, executors, administrators, ssigns, and legal 
representatives of such other pa in respect to aI/ 
covenants. agreements, and 0 igations of this 
AGREEMENT. ' , 

W. Neither CONSUL NT' nor CLIENT shall 
assign or transfer ahy rights, und or interest in (Including, 
but without limitation, moneys hat may become due or 
moneys that are due) thi AGREEMENT without the 
wriUen consent of the ot r party, except as stated In 
paragraph 4.3.1 and exee t to the extent that the effect of 
this limitation may restricted by law. Unless 
specffically stated to contrary In any written consent to 
an assifiJOment, no signment will release or discharge 
the 'assIgnor from eMy or responsibility under this 
AGREEMENT. N contained in this paragraph shall 
prevent CONSU from employing such independent 
consultants, as oclates, and subconsultant's as it may 
deem approp' te to assist in the performance of services 
hereunder. ' ' 

• Nothing herein shall be construed to give 
any righ or benefits hereunder to anyone other than 
CIJENT d CONSULTANT except as otherwise provided 

, herein. 

4A In r cew w 
• • ANT shall comply with. -and 

cse its subconsultants to comply with, applioable 
ederal. state, and local laws, orders rules, and 

regulations relating to the performance of the services 
CONSULTANT Is to perform under this AGREEMENT. 
~ Neither the CONSULTANT nor the 

ONSUL 's agents or employees shall discriminate 
a ainst any employee or applicant for employment to be 

, em loyedm the performance of this AGREEMENT with 
'to hiring, tenure, terms, oonditions, or privileges of 

ent, because of race, color, religion, sex, or 
rigin. 

I n R S ofD m t 
raWirigs, spec ca 10hs, test reports, 

and other ma rials and work products which have been 
prepared or mlshed by CLIENT prior to this 
AGREEMENT s II remain CliENT's property. CLIENT 
shall make avalla e to CONSULTANT copies of these 
materials as necess for the CONSULTANT to perform 
the servlQes requeste ereunder. 

4.5.2 All dra 'ngs, specifications, test reports, 
and ottier materials d work products, including 
computer aided drawfngs, signs, and other data filed on 
electronic media whlcli wfll repared or furnished by 
CONSULTANT (and CO LTANT's independent 
professional associates and s bconsultants) uncler this 
AGREEMENT, are instruments 0 ervlce in respect to the 
Project and ,CONSULTANT shall r In an ownership and 
property Interest therein whether not the Project is 
completed. CLIENT may make an retain copIes for 
information and reference in connectio with the use and 
the occupancy of the Project by CLI T and 'others; 
however, such documents are' not Intended or 

, represented to be suitable for reuse by CLI or others 
on extensions of the Project or on any ot er project. 
Further, CONSULTANT makes no warranty s to the 
compatibility of computer data files with mputer 
softWare and' software releases other than that ed by 
CONSULTANT in performing services herein, and the 
condition or availability of the computer data afte an 
acceptance period of thirty (30) 'days from delivery 



, ~!n!!£h 
CL> . . Any reuse without written verification or ad~t!tn~Y CONSULTANT for the specific purpose 
intended wi be at CLIENT's sole risk and without 1i~lIity 
or legal exp re to CONSULTANT or to CONSULTANT's 
Independent p fess/onal associates or subconsultants. 
and CLIENT Sball indemnitY and hold hannless 
CONSULTANT apd CONSOLTANT's independent 
professional assocI and subconsultants from all 
claims damag13s, and expenses including 
attomeys' fees arising t of or resulting ther13ftom. Any 
suoh yerification or adap ation will entitle CONSULTANT 
to further compensation aNates to be agreed upon by 
CLIENT and CONSULTANT. ~ 

4.6 ie~b!lltv 
If any onne proYlsions contained I this AGREEMENT are 
held for any reason to be invalid, ill gal, or unenforceable 
in any respect, such Invalidiw, illegality, or 
unenforceabilitYwill not affect any o~~r provision. aJ1d 
this AGREEMI::NT shall be construed a if such invalid, 
Illegal, or unenforceable provision ha . never been 
contained herein. 

~.7 ~on cd Und!~Yru:t ytllltle§ . 
It sliSlf'6e the tLlENti respons!6ifrty to 10 te and 
physicallY mark all underground utilities and st ctures 
which lie within the work area prior to the s of 
subsurface investigations. If the CLIENT, electl? n to 
assume this responsibility, CLIENT shall no . 
CONSULTANT and shall compensate CONSULTANT fo 
all costs associated with locating and physically marki 
said underground utilities and structures' accordin 0 
CONSULTANT's projeot billing rates, over'and abov the 
estimateq project fee. CLIENT shall indemnify a hold 
CONSUL TANi hannless from any damages an .delays 
resulting' from unmarked or improperly, marked 
underground utilities and structures. For easons of, 
safety, CONSULTANT will not begin work ntil this has 
been accomplished. 

4.8 §ybiUrfaR! InXHtigfttion! . 
In sOifs~ounaation, groundwater, a other subsurface. 
investigations, the actual chara ristics might vary 
significantly between successive t t points and sample 
Intervals and at locations other t n where observations, 
exploration, and Investigatlo have been, made. 
Because of the inherent u rtainties in subsurface 
evaluations, changed or nantioipated underground 
conditions may oocur that uld affect Project CO$t and/or 
execution. These con ons and cost/execution effects 
are not the responsi f the CONSULTANT. 

4.9 N As niP at t 
• • e fresence or ut as of the 

CONSUL personne at a Project site, whether as 
onslte repr ntatlves or otherwise, do not make the 
CONSULT or its personnel in any way responsible for' 
those d s that belong to the CLIENT and/or the 
construe on contractors or other entitjes, and do not 
relieve e construction contraotors or any other entity of 
their ligations, duties, and responsibilities, including, but 
not imited to, all construction methods, means, 
tee iques, sequences, and procedures necessary for 
co dinating and completing all portions of the 
co struction work in accordance with the project 

, d cuments and any health or safety precautions required 
such construction work. The CONSULTANT and its 

ersonnel have no authority to exercise any control over 
any construction contractor or other entity or their 
employees in connection ,with their work or any health or 
sedety precautions and have no dutx for inspecting, 
'noting, observing, correcting, or reporting on, health or 

Std S Client Agree 
September 2010 

safety deficiencies of' the construction contracto or other 
entity or' any 'other persons at the s· e except 
CONSULTANT's own personnel. ' 
~ The presence <;>f C SULT ANT's 

personneTaf a construction site is for e purpose of 
providing to CLIENT a greater degree confidence that 
the completed work will, confonn ge , lIy to the project 
dQCuments and that the Integrity of j/ie design concept as 
reflected in the project document -flas been Implemented 
and preserved by the contr tor(8). CONSULTANT 
neither guarantees the perfo ance of the contractor(s) 
nor assumes responsibil" for contractor(s)' failure to 
perform their work in ccordance with the project 
documents. 

g opini s of cost, financial analyses, economic 
feasibility proje Ions, and schedules for the Project, the 
CONSUlTAN' has no control over the cost of fabor, 
materials. e ipment, or services furnished by others, or 
over the ntractor(s)' methods of determining prices, or 
over mpetitive bidding or market conditions. 
CON LTANT's opinions of probable Total Project Costs 
an onstruction Costs rrOvided for herein as appropriate 
a made on the basis 0 CONSULTANT's e~erlence and 
uallficatlons and represent CONSULTANTs judgments 

as an e>q:>erienced and qualified professional consultant 
familiar With the construction indUstry. CONSULTANT 
makes no warranty that the CLIENT's actual Total Project 
or CO!1Struction Costs, financial aspects, ecoflomic 
feaSibility, or schedules' will not vary from the 
CONSULTANT's opinions, analyses, projections, or 
estimates. If CLIENT wishes greater assurance as to any 
element of the Total Project or Construction cost, 
.'f?aslbirlty, or. sChedule, CLIENT will employ an 
m\'lepenaent cost estimator, contractor, or other 
ap priate advisor. 

tin 'sn ment 
• ISpOS on 0 amp es 

No sam es and/or materials will be kept by 
CONSUL T fonger than thirty (30) days after 
sUbmlSS!gn : ~~e final report unless agreed otherwise. 

. .11. Hazardous or Potentially Hazardous 
Samples an ttterials 
In the event that\amples and/or materials contain or are 
suspected to CG taln substances or constituents 
hazardous or det ental to health, safety, or the 
environment as defln by federal, state, or local statutes, 
regulations, or Ordin, ces, CONSULTANT will, after 
completion of testing, re rn suoh samples and materials 
to CLIENT, or have the s pies and matertals disposed 
of in accordance with lENT's direotions and all 
applic!'lb'e laws. CLIENT agrees to pay all costs 
aSSOCiated with the storage, t nsportation; and disposal 
of samples and materials. LlENT recognizes and 
agrees that CONSULTANT at nO. time assumes title to 
said samples and materials, and shall have no 
responsibility as a handler., generator, operator, 
transporter, or disposer of said sample~nd materials. 

4.1'.~ Contaminated Equipme t 
All laboratory and field equipment ntaminated in 
CONSULTANT's performance of services ill be cleaned 
at CLIENT's expense. Contaminated consu les will be 
disposed of and replaced at CLIENT' expense. 
Equipment (including tools) which cannot be asonably 
decontaminated shall become the prope and 
responsibility of CLIENT. At CLIENT's e~ens such 
equipment shall be delivered to CLIENT, or dispose f in 
the same manner specified in 4.11.2 above. CLI 
agrees to pay CONSULTANT the fair market. value of a 
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which cannot reasonably be 
is delivered to CLIENT pursuant to 

services, . 
substances that 
agreed that the 
estimated cost 
reconsidered and 
immediately become 
termination. 
. ~ In the 
terminate"'tf06cause of 
hazardous subswmces 

, while performing the . 
nnlllltFl,ntR and/or hazardous 
inrn.!~~~~e..d risks, it is hereby 
;., schedule, and the 

services will be 
AGREEMENT shall 

to renegotiation or 

agreed that CONSUL 
charges for labor performed 
incurred to the date of termination 
Including, if necessary, any .. ":',Iitln, ... ",' 

reimbursable charges incurred in 
. ~ CLIENT also 
unantjci~ pollutants 
may . make it ne~ssary for . 
immediate measures to protect health 
CONSULTANT agrees ·to n0ti!Y CLIENT 
pract. ically PosSible .. should unanticipated 
hazardous substances be suspected 
CLIENT authorizes CONSULTANT to 
in CONSULTANT's sole judgment are IUSUTlt"O 
and protect the health and safety 
personnel and the public. CLIENT agrees to . 
CONSULTANT for the additional cost of taking 
additional precautionary measures to protect employees' 
and the public's health and safety. This section is· not 

. intended to impose upon CONSULTANT any duties or. 
obligations other than those imposed by law. . 

SECTION V· Professional Responsibility 

5 t ~l1pm!a..nce gf SS!!yl.£!i 
~oNSOLTANf.wllr stnve to perform services this . 
AGREEMENT In a manner consistent with of 
care and skill ordinarliyexercised by m",mhr.:."" the 

. profession currently practicing in the under 
similar conditions. No other rAn'rA~:Anl'8tl(m express or 
implied, and no warranty or Included or 
intended in this AGREEMENT, or in report. opinion, 
document, or otherwise. 

5.2 Llmitation,2f Uabll/n! . 
COENT and cONsOLmT .. nn ..... '''' allocate certain of 
the risks so that, to' the permitted by law, 
CONSULTANT's total CLIENT Is limited to 
$50,000 or ULT is greater, this 
being remedy for any 
and losses, expenses, or 
claim attorney's fees) arising out of 
this any cause or causes, Such 
causes not limited to, CONSULTANT's' 
negligence, !nrnl"';~inl''''' strict liability. breach of 
contract, or orelacru'of CLIENT understands that 
dollar limits that indicated above are available. 
If CLIENT discuss these other limits and their 
impact on TANT's fee. CLIENT should contact 
CONSULT to executing this AGREEMENT. 

Std S Client Agree 
September 2010 

the fullest 
extent permitted by law not be liable 
to CLIeNT for any special, inriiirFlr.t I or consequential 
damages . whatsoever, caused by 
CONSULTANT's negligence, omissions, strict 
liability; breach of contract, warranty. or other 
cause or causes. 

. j.4 J!lciJl)mnlfi!(&tion 
10 ffie fullem exfent CLIENT agrees to 
defend. indemnify, TANT. Its agents, 
subconsultants, . and harmless from and 
against any and all damElges, losses and 
expenses, defense including attorne~' fees, and 
court arbitration other liabilities anslng out of or 
resulting from, in part, the performance of 
CONSULTANT's """r,n,.,.",,,, hereunder, including the 

or di~po$al Of hazardous samples or 
nnn·t,;m,i ..... t."rl by CONSULTANT on behalf of 

release, or threatened release 
or pollutants on or 

CLIENT shall not 
for damages or 

the . by negligence of 
lJUII'l~UUl ANT,.its agents, subcontractors. or employees. 

expressly agree that 
does not confer upon any third P!!rty any 

as beneficiary to this AGREEMENT. 
.,0"",,, ... ,,, TANT accepts nc> responsibility for damages, if 

by any third party as the result of a third 
of the work product, including reliance, 

, or any other action taken based upon it. 

CLIENT agrees that CONSULTANT's services and work 
products are for the exclusive present use of CLIENT. 
CLIENT agrees that CONSULTANT's compliance with any 

by ENT to address or otherwIse release any 
of work product to a third party shall not 

waive, or otherwise alter provisions of this 
does it create or confer any third party 

on any third party. 

is to be governed by the laws of the 
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RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the attached Proposed Operating Budget for September 1, 2011 to August 31, 20123

is hereby adopted as the West Haymarket Joint Public Agency Operating budget for FY4

2011/2012.5

Adopted this _____ day of _________________, 2011.6

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler



WH 11‐68

Proposed
Expenditure Budget Budget

Operating Expenditures
Personnel Costs ‐ Transfer to the City of Lincoln

Assistant City Controller 99,985$          
Assistant City Attorney 111,070         
Assistant Purchasing Agent 68,752            
City Treasurer Staff‐Occupation Tax Collection 52,891            
Public Works Administrative Support 22,000            

Operating Supplies
Office Supplies 250                 
Postage 1,000              

Services
HaymarketNOW Ongoing Management 24,000            
Audit Expense 15,000            
Data Processing Service 10,855            
Software 1,000              
Other Contractual Services 50,000            
Project Administrator 85,043            
Project Administrator expenses 10,000            
Copy Services 500                 
Printing 500                 
Public Official's Liability Insurance 30,000            
Rent of County/City Building Space 2,723              
Advertising 250                 
Audio/Visual ‐ 5 TV Expense 2,600              

Total Operating Expenditures 588,419$        

Other Expenditures
Debt Service

Interest 14,237,447   
DEC Advances 1,828,566     

Total Expenditure Budget 16,654,432$  

Sources of Funds
Occupation taxes 10,925,588   
Federal subsidy of debt payments 3,900,278$    
Repayment of Advances by DEC 1,828,566     

Total ‐ Sources of Funds 16,654,432$  

West Haymarket Joint Public Agency
Proposed Operating Budget

September 1, 2011 to August 31, 2012



WH 11-69 Introduce:  9-1-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the attached Exhibit C, Limited Notice to Proceed, approving the Construction3

Manager’s Partial Guaranteed Maximum Price Proposal and authorizing the Construction4

Manager to commence the Work described in the Partial Maximum Price Proposal, is hereby5

accepted and approved and the Chair is hereby authorized to execute said Exhibit C, Limited6

Notice to Proceed, on behalf of the JPA.7

Adopted this ____ day of _____________, 2011.8

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler



EXHIBIT C 
LIMITED NOTICE TO PROCEED 

 
1. Pursuant to Section 2.2.05 of the Agreement, the Owner hereby accepts and approves Construction Manager’s 

Partial Guaranteed Maximum Price proposal dated August 23, 2011. The Partial Guaranteed Maximum Price 
consists of the Construction Manager’s Fee, plus the Cost of the Work for the Limited Notice to Proceed Work, 
plus the Cost of the Work for the General Conditions for the Limited Notice to Proceed Work as those items 
are defined in the Agreement. 

 
2. The Owner hereby authorizes Construction Manager to commence the Work described in the Partial Maximum 

Price proposal (“Limited Notice to Proceed Work”).  Construction Manager hereby agrees to commence and 
complete said Work for the Partial Guaranteed Maximum Price by the Anticipated Date of Completion 
(defined below). 

 
3. The Partial Guaranteed Maximum Price for the Limited Notice to Proceed Work is guaranteed by the 

Construction Manager not to exceed Sixty-Three Million Eighteen Thousand Four Hundred Twelve Dollars 
($63,018,412) subject to additions and deductions by Change Order as provided in the Contract Documents.  
Attached hereto marked as Attachment A is an itemized statement of the Partial Guaranteed Maximum Price 
which includes the Cost of the Work for the Limited Notice to Proceed Work, Cost of the Work for the General 
Conditions, and the Construction Manager’s Fee for the Limited Notice to Proceed Work.   

 
4. The Partial Guaranteed Maximum Price is based upon the following Assumptions, if any, on which the Partial 

Guaranteed Maximum Price is based:  (Insert Assumptions) 
 Assumptions described in the Scope Narrative attached hereto as Exhibit B. 
 
5. The Partial Guaranteed Maximum Price is based upon the following Supplementary and other Conditions of 

the Contract:  (Insert Supplementary and other Conditions) 
 NONE 
 
6. The Partial Guaranteed Maximum Price is based upon the following Specifications: 
 (Either list the Specifications or refer to an exhibit to be attached) 
 Specifications attached to the documents listed in the Document List attached hereto as Attachment C. 
 
7. The Partial Guaranteed Maximum Price is based upon the following Drawings: 
 (List the Drawings or refer to an exhibit to be attached) 
 Drawings attached to the documents listed in Attachment C. 
 
8. The Partial Guaranteed Maximum Price is based upon the following other documents and information: 
 (List the any other documents or information or refer to an exhibit to be attached) 
 West Haymarket Lincoln Arena Current Schedule, Data Date: 21 Aug 11, attached hereto as  
 Attachment D. 
 
9. The anticipated date for completion of the Limited Notice to Proceed Work is January 31, 2012 (“Anticipated 

Date of Completion”). 
 
10. The terms of this Limited Notice to Proceed will be superseded by the terms of the Final Guaranteed Maximum 

Price Amendment. 
 
 
________________________________________   _____________________________________ 
OWNER (Signature)       CONSTRUCTION MANAGER (Signature) 
 
________________________________________   _____________________________________ 
(Printed Name and Title)       (Printed Name and Title) 
 



M. A. Mortenson Company Confidential

West Haymarket Joint Public Agency
West Haymarket Civic Arena Mortenson HAMPTON

Construction COSSTRU000NLincoln, Nebraska

PGMP Summary
August23, 2011

PGMP Scope
Cost

Designer Assist Contracts
Concrete (Arena & Garage) $23,460,569

Structural Precast No Costs Associated

Structural Steel Mill Order $3,200,000

Structural Steel (Detailing/Engineering/Erection Costs) $4,425,000

Metal Wall Panels/Glazing No Costs Associated

Conveying $191,650

Mechanical / Plumbing $793,083

Electrical $2,736,000

All Designer Assist Fees $492,300

Bid Package 1 Costs
CM General Conditions $15,002,666

Auger Cast Piling $4,599,522

Earthwork! Utilities! Soil Treatment $100,000

Bid Package 2 Costs
Structural Precast (Garage / Pedestrian Ramp) $710,000

Arena Seating & Platform $460,000

Cast-in-place Concrete (Pedestrian Ramp) $1 10,000

Bid Package 3 Costs
Fireproofing & Insulation $60,000

Misc & Ornamental Metals $220,000

Stairs & Handrails (Early Stair procurement) $200,000

Membrane Roofing (roofing material purchase) $1,290,000

Architectural Precast Wall Panels (Embeds in Foundations) $190,000

Waterproofing & Oampproofing $110,000

Interior Caulking & Sealants $20,000

PGMP Subtotal Cost $ - $ 58,370,790

Subtotal $ 58,370,790

Building Permit By Owner
Impact Fee Exempt

Subtotal $ 58,370,790
Estimating / Const. Contingency 4.00% $ 2,334,832

Subtotal $ 60,705,622
CM Performance & Payment Bond $ 391.551
Builders Risk Insurance By Owner
Railroad Liability Insurance $ 188,960
Liability Insurances $ 526,925

Subtotal $ 61,813.058
Contractor’s Fee 1.95% $ 1.205355
Preconruction Fee $ -

Total Construction Cost $ 63,018,412

1 of 1
Pnnted on: 8/23/2011

ATTACHMENT AM. A. Mortenson Company Confidential 

West Haymarket Joint Public Agency 
West Haymarket Civic Arena 
Lincoln, Nebraska 

PGMP Summary 
August 23, 2011 

PGMP Scope 

Designer Assist Contracts 
Concrete (Arena & Garage) 

Structural Precast 

Structural Steel Mill Order 

Structural Steel (Detafling/Englneering/Erection Costs) 

Metal Wall Panels I Glszfng 

Conveying 

Mechanical I Plumbing 

Electrical 

All Designer Assist Fees 

Bid Package 1 Costs 
CM General Conditions 

Auger Cast Piling 

Earthwork I Utilities I Soil Treatment 

Bid Package 2 Costs 
Structural Precast (Garage I Pedestrian Ramp) 

Arene Seating & Platform 

Cast-in-piece Concrete (Pedestrian Ramp) 

Bid Package 3 Costs 
Fireproofing & Insulation 

Mise & Ornemental Metals 

Stairs & Handrails (Early Stair procurement) 

Membrane Roofing (roofing material purchase) 

Architectural Precast Wall Panels (Embeds In Foundations) 

Waterproofing & Dampproofing 

Interior Caulking & Sea/anta 

Mortenson' 
construction HAMPTON COS""""""" 

Cost 

$23,460,569 

No Costs Associated 

$3,200,000 

$4,425,000 

No Costs Associated 

$191 ,650 

$793,083 

$2,736,000 

$492,300 

$15,002,666 

$4,599,522 

$100,000 

$710,000 

$460,000 

$110,000 

$60,000 

$220,000 

$200,000 

$1 .290,000 

$190,000 

$110,000 

$20,000 

PGMP Subtotal Cost $ $ 58,370,790 

Building Permit 
ImpsctFee 

Estimating I Const. Contingency 

CM Performanca & Payment Bond 
Builders Risk Insurance 
Railroad Liability Insurance 
Liability Insurances 

Contrsctor's Fee 
Preconstruction Fee 

Total Construction Cost 

lor 1 

Subtotal 

Subtotal 
4.00% 

Subtotal 

Subtotal 
1.95% 

$ 58,370.790 

By Owner 
Exempt 

$ 58,370,790 
$ 2,334,832 
$ 60,705,622 
$ 391 ,551 

By Owner 
$ 188,960 
$ 526,925 
$ 61 ,813,058 
$ 1,205,355 
$ 

$ 63,018,412 

Printed on: 8123120 I I 



SCOPE NARRATIVE

INTRODUCTION
The PGMP for the proposed early procurement of the partial scope of work for West Haymarket Arena
has been produced in accordance with the design documents prepared by DLR Group and the Architect’s
Consultants.

The following clarifications for the PGMP is intended to provide a more descriptive characterization of our
interpretations and assumptions made in preparing this document. The summary was prepared and
formatted by Scope of Work. This scope of work narrative will follow the same format. These
clarifications include not only the information that was conveyed to us by the way of the design documents,
but also the assumptions generated by our estimating team to clarify the designers, engineers and owners’
intent.

GENERAL

Some of the general parameters, upon which this PGMP is based, are listed below. These issues do not
fall into the “systems” categories, but rather are global in nature, and affect multiple systems with regard
to pricing and scope.

• Refer to the building data sheet for “Gross Building Area” & “Enclosure Square Footage” that breaks
down the new facility by level.

• The PGMP is based on starting construction in September, 2011 and substantial completion 24
months from the start of construction. We have applied construction cost escalation within the
estimate. This is in anticipation of increased construction costs at the actual time this work will be put
into place. A detailed pre-construction and construction schedule can be found in the final section of
this report.

• We have included a construction contingency amount shown as a percentage of the total construction
cost. This contingency should be considered solely for use in administering non-scope changes to
the general construction. This contingency is not intended to be used for any scope changes to the
project or unforeseen conditions or delays not caused by construction manager.

• The PGMP does not provide for Owner or Design contingencies. Such contingencies should be
considered for use solely by the Owner supplementing the project design scope definition and
unforeseen conditions.

• This estimate does not include State of Nebraska and County of Lancaster sales tax for permanent
material incorporated into the project. Although, non-permanent material and equipment rental has
been included with 7.00% tax.

• Subcontractor and major supplier bond costs are included. A separate bond is not included for the
Mortenson self-perform concrete work.

• Builder’s risk insurance is not included and is assumed to be provided by the Owner.

ATTACHMENT B

SCOPE NARRATIVE 

I INTRODUCTION 
The PGMP for the proposed early procurement of the partial scope of work for West Haymarket Arena 
has been produced in accordance with the design documents prepared by DLR Group and the Architect's 
Consultants. 

The following clarifications for the PGMP is intended to provide a more descriptive characterization of our 
interpretations and assumptions made in preparing this document. The summary was prepared and 
formatted by Scope of Work. This scope of work narrative will follow the same format. These 
clarifications include not only the information that was conveyed to us by the way of the design documents, 
but also the assumptions generated by our estimating team to clarify the designers, engineers and owners' 
intent. 

I GENERAL 

Some of the general parameters, upon which this PGMP is based, are listed below. These issues do not 
faU into the "systems" categories, but rather are global in nature, and affect multiple systems with regard 
to pricing and scope. 

• Refer to the building data sheet for "Gross Building Area" & "Enclosure Square Footage" that breaks 
down the new facility by level. 

• The PGMP is based on starting construction in September, 2011 and substantial completion 24 
months from the start of construction. We have applied construction cost escalation within the 
estimate. This is in anticipation of increased construction costs at the actual time this work will be put 
into place. A detailed pre-construction and construction schedule can be found in the final section of 
this report. 

• We have included a construction contingency amount shown as a percentage of the total construction 
cost. This contingency should be considered solely for use in administering non-scope changes to 
the general construction. This contingency is not intended to be used for any scope changes to the 
project or unforeseen conditions or delays not caused by construction manager. 

• The PGMP does not provide for Owner or Design contingencies. Such contingencies should be 
considered for use solely by the Owner supplementing the project design scope definition and 
unforeseen conditions. 

• This estimate does not include State of Nebraska and County of Lancaster sales tax for permanent 
material incorporated into the project. Although, non-permanent material and equipment rental has 
been included with 7.00% tax. 

• Subcontractor and major supplier bond costs are included. A separate bond is not included for the 
Mortenson self-perform concrete work. 

• Builder's risk insurance is not included and is assumed to be provided by the Owner. 
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CONSTRUCfION 

• Project costs associated with the Owner, Architect, Engineers, consulting services, other professional 
services, Architect's & Engineer's reimbursable, land acquisition, food service equipment, 
development costs, off-site improvements, F.F.& E, permits and other fees, survey and soil 
exploration, and project administration costs have not been included within this budget estimate, 
unless noted otherwise in this scope narrative. 

• Owner's and Owner's representatives administrative costs are excluded from this estimate. 

• Owner furnished equipment and furnishings costs are excluded. 

• Site acquisition, development costs and hazardous material abatement costs are not included in the 
estimate. 

• Costs of testing and inspections are to be paid by the Owner. 
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I Designer Assist Concrete (Arena & Garage) 

Mortenson 
construction 

HAMPTON 
CONSTRUCTION 

The following are general scope clarifications / inclusions relating to the D/A Concrete package: 

Structural Excavation & Backfill 
• Structural excavation & backfill for pile caps, grade beams, tie beams, pits, and the loading dock. 
• Existing on-site materials will be used for backfilling the foundation elements. 
• Excess material from structural excavations not used for backfill will be hauled off site. 
• Per the Designer Assist Proposal, Mortenson has included 1,800 square feet of temporary earth 

retention (shoring) along the F-line column foundations that are adjacent to the railroad right-of-way. 

Base Course 
• 6" of granular fill under slabs-on-grade & structural slabs-on-grade. 

Cast-in-Place Concrete (Foundations: forming, reinforcing, & concrete) 
• A total reinforcing steel tonnage allowance of 760 tons has been included for the Arena Foundations. 

A total of 48.3 tons of reinforcing steel as been included for the Parking Garage foundations. 
Reinforcing steel for cast-in-place concrete foundation elements was estimated based on the Bid 
Package 1 drawings dated 07.07.11, addenda issued for Bid Package 1, PGMP set of drawings 
issued 07.11.11 and Mortenson assumptions where no information was given. 

• Design Development allowance for 120 tons of additional reinforcing above the 808 tons already 
indicated. 

• The Concrete costs for the foundations, walls, slabs, pit slabs and piers/plinths shown on the 
documents to the building perimeter as well as the stoop and loading dock slab locations. 

• Site related concrete items are included in the Site Improvements portion of this narrative. 

Cast-in-Place Concrete (Superstructure: forming, reinforcing, and concrete) 
• Concrete formwork for decks, walls and columns including stripping and shoring costs are included. 
• Used and reconditioned materials have been assumed acceptable for the forming of the structural 

slabs. 
• Class "C" formwork has been included for column exposed to spectators and Class "0" finish for all 

structural concrete decks. 
• A total reinforcing steel tonnage allowance of 1,791 tons has been included for the Arena 

superstructure. At the Parking Garage a total of 9.6 tons of superstructure reinforcing steel is 
included. Below is a summary of reinforcing for each structural element: 

o Columns: Per BH Schedule on SSO.2 
o Independent Beams: Per BH Schedule on SSO.2 
o Rakers: Per BH Schedule on SSO.2 
o Pan & joist slabs (all Levels) 9.1 PSF 
o Topping slabs (coolers, misc) Welded Wire Mesh 
o 3" topping slab over Garage .25#/sf + WWF, Epoxy coated 
o Slab on Metal Deck Welded Wire Mesh 
o Stadia In-fill Steps 100 - 110 PCY 
o Equipment Pads Welded Wire Mesh 

• Structural concrete estimate includes the following items: 
o Isolation slab and insulation at Commissary Coolers & Freezers (3,245 sf) 
o MEP equipment pads allowance (100 cy) 

• Xypex Dry Shake on water inhibitor at concession stands and toilet rooms on the Main and Upper 
concourses. 
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construction 

• All hoisting equipment for the concrete work is included. 
• Winter heat and enclosures have been included for the concrete work. 

The following scope items are excluded from the DIA Concrete cost of work: 
• Ice slab construction - See "Special Construction" section. 
• Pre-emptive vapor intrusion mitigation of any kind. 
• Mass building backfill to bring building pad up to 1156'0". 
• Epoxy reinforcing steel. 
• Rubbing any formed surfaces. 
• Concrete admixtures such as a corrosion inhibitor (i.e. Xypex) for water intrusion. 

I Structural Steel 

HAMPTON 
CONSTRUCTION 

This section includes the following project costs that LeJeune Steel Co. will incur prior to 1/31/2012: 
• Submittal of the structural steel mill order 
• Structural steel detailing 
• Design & installation of foundations incidental to the erection of structural steel (i.e. shoring tower 

foundations) 
• Establishing an erection plan. This includes the necessary design and engineering of shop drawings, 

crane pick plans and a narrative summary that explains the entire erection procedures as it relates to 
the Project Schedule. 

• Making reservations with suppliers to secure the cranes & other equipment needed for steel erection 
• Deck & bearing engineering 1 procurement 
• Fabrication of foundation anchor bolts & embeds. 

I Early Conveying Costs 

This section includes the following project costs that O'Keefe Elevator Co. will incur prior to 1/31/2012: 
• Shop Drawings 1 Engineering 
• Performance & Payment Bond 

I Base Mechanical Rough-In 

This section covers the following project costs that The Waldinger Corp. will incur prior to 1/3112012: 
• Detailing labor, trade support and management to complete the BIM model coordination process 
• Underground plumbing sleeves for penetrations through grade beams 
• Setting of sleeves, hanger inserts and floor drains in the following areas per Mortenson construction 

schedule dated July 24, 2011 : 
o Mech Embeds in P&J Deck - Arena Main Conc Area A Pours 1 & 2 
o Mech Embeds in P&J Deck - Arena Main Conc Area B Pours 1, 2 & 3 
o Mech Embeds in P&J Deck - Arena Main Conc Area C Pour 1 
o Mech Embeds in P&J Deck - Arena Main Conc Area D Pours 1 & 2 
o Mech Embeds in P&J Deck - Arena Main Conc Area E Pour 1 
o Mech Embeds in P&J Deck - Arena Mezz. 1.5 Area E Pour 1 
o Mech Embeds in P&J Deck - Arena Premium Lvi Area A Pours 1 & 2 
o Mech Embeds in P&J Deck - Arena Premium Lvi Area B Pour 1 
o Mech Embeds in P&J Deck - Arena Upper Conc Area B Pour 1 

• Performance & Payment Bond 
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The following scope items are excluded from the Base Mechanical Rough-In cost of work: 
• Temperature control subcontractor participation 
• Pipe, valves, fittings, hangers, or ductwork 
• HVAC and plumbing equipment commitments or purchases 
• Sales tax 

HAMPTON 
CONSTRUCTION 

• Material escalation costs which may occur prior to Waldinger receiving a construction contract. Their 
original proposal is based on the purchase of bulk material within 90 days of their proposal dated 
June 22, 2011, using the buyout rates at bid time. 

• Contingency monies for correcting BIM coordination of sleeves & duct block-out locations if 
equipment sizes change from what was included in the PGMP documents dated 7/8/11 & updated 
models as provided by DLR 

I Base Electrical Rough-In 

This section covers the following project costs that Gephart 1 ABC 1 Gregg Electric will incur through 
January 31, 2012: 
• Preconstruction Services 

o Submittals & preconstruction services 
• Long Lead Equipment 

o Switchgear 
o Miscellaneous materials 

• Installations required through 2011 
o Underground conduit installation 
o Temporary power & lighting 
o Grounding 1 lightning protection 
o Cable tray embeds 

• General Conditions 
o General conditions 
o BIM 1 Coordination drawings 

• Performance & Payment bond 

I Designer Assist Fees 

Designer Assist fees for the following contractors and their respective scopes of work are included as 
follows: 
• Mortenson Construction 
• Concrete Industries 
• Lejeune Steel Co. 
• M. G. McGrath 
• Glass Edge 
• O'Keefe Elevator Co. 
• The Waldinger Corp. 
• Gephart Electric Co. 

I CM General Conditions 

Concrete (Arena & Garage) 
Precast Stadia 
Structural Steel 
Metal Wall Panels 
Glazing 
Conveying Systems (Elevators & Escalators) 
Mechanical Systems 
Electrical & Low Voltage Systems 

• Mortenson's PGMP is contingent upon the following milestone dates being met: 
o Drawing Preparation 
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CON!ITRUCTION 

• Prepare Construction Docs - Bid Pack 2 (Concrete Str, Precast, Elev/Esc, Garage 
Str, Seating) - Finish Date: 8.17.11 

• Prepare Construction Docs - Bid Pack 3 ( Steel, Misc Metals, Stairs, MEP for 
Concrete) - Finish Date: 9.21.11 

• Prepare Construction Docs - Bid Pack 4 (Complete MEP, FS, Drywall, Int. Masonry, 
Doors) - Finish Date: 11.7.11 

• Prepare Construction Docs - Bid Pack 5 (Interior Finishes, FFE, 
Landscape/Hardscape) - Finish Date: 2.10.13 

o BNSF 
• 2011 Track Relocation Work - Finish Date: 12.16.11 
• 2012 Track Relocation Work - Finish Date: 9.12.12 

o Temp Power - LES/USPS Agreement 
• Temp power needed on site - 120 v & 480 v - Finish Date: 10.1.11 

o JPA Reviews 
• Special West Haymarket JPA Meeting for Arena PGMP Approval - Finish Date: 

9.1.11 
o Site Preparation and Excavation 

• Arena Pad North of R Street Ready for Construction - Initial Haymarket Site 
Preparation (Phase IB) - Finish Date: 9.16.11 

o DEC 
• District Energy Heating & Cooling Required for Arena Construction - Finish Date 

1.02.13 
o Permanent Water Service to Arena 

• Water Service to Arena- From R Street - Finish Date: 1.02.13 

I Auger Cast Piling 

The following are general scope clarifications relating to the Auger-Cast Piling: 

• Auger-cast pile (ACP) foundations for the Arena, Garage and Ramp are based on the following: 
o 18" dia. Arena piles = 758 ea 
o 16" dia. Parking Garage piles = 97 ea 
o 18" dia. Garage piles = 206 ea 
o Grout Strength (fc): 5,000 psi 
o Reinforcing Steel cages per design details 
o Three (3) compressive pile load tests (2 Arena, 1 Garage) and one (1) uplift pile load test 

(Garage Only) - All Test piles performed in the first Phase of the work (September 201 1) 
o Strain gages will be installed in compression test piles 
a All spoils will be hauled off site to the North 48th Street dump site 

• Note: Mortenson has assumed no costs associated with disposal of materials hauled 
off site. (No dump fee or taxes) 

• Auger-cast pile (ACP) foundations for the Pedestrian Ramp are based on the following: 
o 18' dia. Pedestrian Ramp piles = 206 ea 
o Grout Strength (f'c): 5,000 psi 
o Reinforcing Steel cages for the pedestrian ramp piles were assumed to be the same as the 

Arena cages 
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o No pile load testing - test program for Arena & Garage assumed to be sufficient 
o All spoils will be hauled off site to the North 48th Street dump site 

HAMPTON 
CONSTRUCTION 

• Note: Mortenson has assumed no costs associated with disposal of materials hauled 
off site. (No dump fee or taxes) 

• Any soils not environmentally fit for disposal at the North 48th Street Landfill would be 
disposed of by the owner and the associated costs paid for by the owner. 

I Earthwork I Utilities I Soil Treatment 

Procurement for the Earthwork, Utilities, and Soil Treatment will begin in September. As such some costs 
will be incurred to purchase raw material (backfill) or for manufactured products (reinforced concrete 
pipe). 

I Bid Package 2 (Issue date: August 18, 2011 

Structural Precast - Garage I Pedestrian Ramp 
Early procurement for the structural precast for the Parking Garage and the Pedestrian Ramp will require 
authorization to begin shop drawings, engineering along with coordination with the Arena structure. 

Arena Seating & Platform Systems 
Procurement cost for the seating will include bond costs, shop drawing, and engineering costs. 

Cast-in-place Concrete - Pedestrian Ramp 
Procurement costs for the concrete foundations and topping slabs for the Pedestrian Ramp will require 
authorization to begin shop drawings/engineering along with raw material purchases of reinforcing to 
avoid or mitigate any end of the year mill increases (escalation). 

I Bid Package 3 (Issue date: September 22, 2011) 

This bid package will contain the following scopes of work: 
• Fireproofing & Insulation 
• Miscellaneous and Ornamental Metals 
• Stairs & Handrails 
• Membrane Roofing 
• Architectural Precast Wall Panels 
• WaterproofingiDampproofing 
• Interior Caulking & Sealants 

Procurement costs for the Bid Package 3 subcontract will include bond, shop drawing production, and 
engineering costs. Dollars have been included in Membrane Roofing for early procurement of the roofing 
material to avoid future escalation dollars. 

I Architectural Precast Embed Fabrication Allowance 

This section includes an allowance for fabrication of embeds required to connect architectural precast 
panels to the building foundations 
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HAMPTON 
CONSTRUCfION 

This portion of the estimate includes all general requirements related items with the following 
clarifications: 

• Our scheduled is based upon a September, 2011 start with a construction duration of 24 months. 

• We have not included any costs for providing field offices/services (phone, etc.) for the architect 
and/or owners use. 

• We assume that we will be able to make use of the new elevators for material/personnel hoisting per 
0' Keefe temporary use agreement. 

• All general requirements associated with individual trades work (i.e. concrete, masonry, etc.) are 
included within those respective sections of work. 
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DOCUMENT LIST 
 
 
 
 
 
The following documents were used to prepare the West Haymarket Civic Arena Design Development Estimate: 
 
SHEET 
NO.              DOCUMENT TITLE             DATE ISSUED    
 
GENERAL                               
 
0.0  Index of Drawings July 8th, 2011 
0.1  Abbreviations and Symbols July 8th, 2011 
 
CIVIL / LANDSCAPE     
  
L1.0  Geotechnical Boring Locations July 8th, 2011 
L1.1  Site Layout Plan July 8th, 2011 
L1.2  Site Layout Plan July 8th, 2011 
L1.3  Site Layout Plan July 8th, 2011 
L2.1  Site Planting Plan July 8th, 2011 
L2.2  Site Planting Plan July 8th, 2011 
L2.3  Site Planting Plan July 8th, 2011 
L3.1  Site Irrigation Plan July 8th, 2011 
L3.2  Site Irrigation Plan July 8th, 2011 
L3.3  Site Irrigation Plan July 8th, 2011 
L4.1  Site Details July 8th, 2011 
 
ORIENTATION     
 
GP1.1  Geometry Plan July 8th, 2011 
 
ARCHITECTURAL      
 
AX0.1  Geometry Plans July 8th, 2011 
AX1.1  Floor Plan, Event Level July 8th, 2011 
AX1.1A  Floor Plan, Event Level – Area A July 8th, 2011 
AX1.1B  Floor Plan, Event Level – Area B July 8th, 2011 
AX1.1C  Floor Plan, Event Level – Area C July 8th, 2011 
AX1.1D  Floor Plan, Event Level – Area D July 8th, 2011 
AX1.1E  Floor Plan, Event Level – Area E July 8th, 2011 
AX1.2  Floor Plan, Main Concourse  July 8th, 2011 
AX1.3  Floor Plan, Premium Level  July 8th, 2011 
AX1.4  Floor Plan, Upper Concourse  July 8th, 2011 
AX4.0  High Roof Plan July 8th, 2011 
AX4.1  Mid Roof Plan July 8th, 2011 
AX4.2  Low Roof Plan July 8th, 2011 
AX5.0  Building Elevations July 8th, 2011 
AX5.1  Building Elevations July 8th, 2011 
AX6.0  Building Sections July 8th, 2011 
AX6.1  Building Sections July 8th, 2011 
AX7.0  Wall Sections July 8th, 2011 
AX7.1  Wall Sections July 8th, 2011 

ATTACHMENT C
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AX7.2  Wall Sections July 8th, 2011 
AX7.3  Wall Sections July 8th, 2011 
AX7.4  Wall Sections July 8th, 2011 
AX7.10  Section Details July 8th, 2011 
AX7.11  Section Details July 8th, 2011 
AX7.12  Section Details July 8th, 2011 
AX7.13  Section Details July 8th, 2011 
AX7.14  Section Details July 8th, 2011 
AX7.15  Section Details July 8th, 2011 
AX9.0  Door and Frame Schedule July 8th, 2011 
AN1.1A  Floor Plan, Event Level – Area A July 8th, 2011 
AN1.1B  Floor Plan, Event Level – Area B July 8th, 2011 
AN1.1C  Floor Plan, Event Level – Area C July 8th, 2011 
AN1.1D  Floor Plan, Event Level – Area D July 8th, 2011 
AN1.1E  Floor Plan, Event Level – Area E July 8th, 2011 
AN1.2A  Floor Plan, Admin Level – Area A July 8th, 2011 
AN1.2B  Floor Plan, Admin Level – Area B July 8th, 2011 
AN1.2C  Floor Plan, Admin Level – Area C July 8th, 2011 
AN1.2D  Floor Plan, Admin Level – Area D July 8th, 2011 
AN1.2E  Floor Plan, Admin Level – Area E July 8th, 2011 
AN1.3A  Floor Plan, Main Concourse – Area A July 8th, 2011 
AN1.3B  Floor Plan, Main Concourse – Area B July 8th, 2011 
AN1.3C  Floor Plan, Main Concourse – Area C July 8th, 2011 
AN1.3D  Floor Plan, Main Concourse – Area D July 8th, 2011 
AN1.3E  Floor Plan, Main Concourse – Area E July 8th, 2011 
AN1.4A  Floor Plan, Premium Level – Area A July 8th, 2011 
AN1.4B  Floor Plan, Premium Level – Area B July 8th, 2011 
AN1.4C  Floor Plan, Premium Level – Area C July 8th, 2011 
AN1.4D  Floor Plan, Premium Level – Area D July 8th, 2011 
AN1.4E  Floor Plan, Premium Level – Area E July 8th, 2011 
AN1.5A  Floor Plan, Upper Concourse – Area A July 8th, 2011 
AN1.5B  Floor Plan, Upper Concourse – Area B July 8th, 2011 
AN1.5C  Floor Plan, Upper Concourse – Area C July 8th, 2011 
AN1.5D  Floor Plan, Upper Concourse – Area D July 8th, 2011 
AN1.5E  Floor Plan, Upper Concourse – Area E July 8th, 2011 
AN1.6A  Floor Plan, Mechanical Mezzanine – Area A July 8th, 2011 
AN1.6B  Floor Plan, Mechanical Mezzanine – Area B July 8th, 2011 
AN1.6C  Floor Plan, Mechanical Mezzanine – Area C July 8th, 2011 
AN1.6D  Floor Plan, Mechanical Mezzanine – Area D July 8th, 2011 
AN1.7A  Floor Plan, Top of Seating – Area A July 8th, 2011 
AN1.7B  Floor Plan, Top of Seating – Area B July 8th, 2011 
AN1.7C  Floor Plan, Top of Seating – Area C July 8th, 2011 
AN1.7D  Floor Plan, Top of Seating – Area D July 8th, 2011 
AN8.15  Railing Details July 8th, 2011 
AG1.1F  Event and Administration Levels – Area F July 8th, 2011 
AG1.2F  Main Concourse and Premium Levels – Area F July 8th, 2011 
AG2.1F  Enlarged Stair Tower Floor Plan – Area F July 8th, 2011 
AG3.1F  Enlarged Stair Tower Reflected Ceiling Plans – Area F July 8th, 2011 
AG5.1  Exterior Building Elevations July 8th, 2011 
AG5.2  Exterior Building Elevations July 8th, 2011 
AG5.3  Exterior Building Elevations July 8th, 2011 
AG5.4  Precast Panel Elevations July 8th, 2011 
AG5.5  Precast Panel Elevations July 8th, 2011 
AG5.6  Precast Panel Elevations July 8th, 2011 
AG6.1  Building Cross Sections July 8th, 2011 
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AG6.2  Building Cross Sections July 8th, 2011 
AG6.3  Building Cross Sections July 8th, 2011 
AG8.1  Stair Tower Building Sections July 8th, 2011 
AG8.2  Stair Tower Building Sections July 8th, 2011 
AG8.3  Garage Wall Sections July 8th, 2011 
AG8.4  Garage Wall Sections July 8th, 2011 
AG8.5  Stair Tower Guardrail Elevations July 8th, 2011 
AR1.1G  Orientation Floor Plans – Area “G” July 8th, 2011 
AR2.1  Ramp Elevations and Sections July 8th, 2011 
 
VERTICAL TRANSPORTATION    
 
VT01  General Elevator Information  July 8th, 2011 
VT02  Plans and Hoistway Section Elevator EVC3 July 8th, 2011 
VT03  Plans and Hoistway Section Elevator EVE4-EVE5 July 8th, 2011 
VT04  Plans and Hoistway Section Elevator EVE6-EVE7 July 8th, 2011 
VT05  Plans and Hoistway Section Elevator EVC2 July 8th, 2011 
VT06  Plans and Hoistway Section Elevator EVB1 July 8th, 2011 
VT07  Plans and Hoistway Section Elevator EVE8 July 8th, 2011 
VT08  Wellway Plans and Section Escalators ESC1-ESC2 July 8th, 2011 
VT09  Wellway Plans and Section Escalators ESC3 July 8th, 2011 
 
FOOD SERVICE          
       
FS1.1  Event Level Food Service – Key Plan July 8th, 2011 
FS1.3  Main Concourse Food Service – Key Plan July 8th, 2011 
FS1.4  Premium Level Food Service – Key Plan July 8th, 2011 
FS1.5  Upper Concourse Food Service – Key Plan July 8th, 2011 
FS2.1A.1  Event Level Equipment Plan – Area A July 8th, 2011 
FS2.1B.1  Event Level Equipment Plan – Area B July 8th, 2011 
FS2.1BS  Event Level Equipment Schedule  July 8th, 2011 
FS2.1C1  Event Level Equipment Plan – Area C July 8th, 2011 
FS2.1D1  Event Level Equipment Plan – Area D July 8th, 2011 
FS2.3A1  Main Concourse Equipment Plan – Area A July 8th, 2011 
FS2.3B1  Main Concourse Equipment Plan – Area B July 8th, 2011 
FS2.3C1  Main Concourse Equipment Plan – Area C July 8th, 2011 
FS2.3D1  Main Concourse Equipment Plan – Area D July 8th, 2011 
FS2.4A1  Premium Level Equipment Plan – Area A July 8th, 2011 
FS2.4B1  Premium Level Equipment Plan – Area B July 8th, 2011 
FS2.4C  Premium Level Equipment Plan – Area C July 8th, 2011 
FS2.5A1  Upper Concourse Equipment Plan – Area A July 8th, 2011 
FS2.5B1  Upper Concourse Equipment Plan – Area B July 8th, 2011 
FS2.5C1  Upper Concourse Equipment Plan – Area C July 8th, 2011 
FS2.5D1  Upper Concourse Equipment Plan – Area D July 8th, 2011 
 
STRUCTURAL                           
 
SS0.1  Drawing List 3D View July 15th, 2011 
SS0.2  General Notes July 8th, 2011 
SS0.3  Annotations and Symbols July 15th, 2011 
SS1.1  Struct Plan, Event Level – Overall  July 8th, 2011 
SS1.2  Struct Plan, Mezzanine LVL – Overall  July 8th, 2011 
SS1.3  Struct Plan, Main Concourse LVL – Overall  July 8th, 2011 
SS1.4  Struct Plan, Premium Level – Overall July 15th, 2011 
SS1.5  Struct Plan, Upper Concourse LVL – Overall  July 8th, 2011 
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SS1.6  Struct Plan, Mech Mezzanine LVL – Overall  July 8th, 2011 
SS1.7  Struct Plan, T.O. Seating LVL – Overall  July 8th, 2011 
SS1.8  Struct Plan, Roof B.O. Truss – Overall  July 8th, 2011 
SS1.9  Struct Plan, Roof, T.O. truss – Overall   July 8th, 2011 
SS1.10  Struct Plan, Catwalk/Rigging Plan – Overall  July 8th, 2011 
SS2.1A  Struct Plan, Event LVL – Area A July 8th, 2011 
SS2.1B  Struct Plan, Event LVL – Area B July 8th, 2011 
SS2.1C  Struct Plan, Event LVL – Area C July 8th, 2011 
SS2.1D  Struct Plan, Event LVL – Area D July 8th, 2011 
SS2.1E  Struct Plan, Event LVL – Area E July 8th, 2011 
SS2.2A  Struct Plan, Mezzanine LVL – Area A July 8th, 2011 
SS2.2B  Struct Plan, Mezzanine LVL – Area B July 8th, 2011 
SS2.2C  Struct Plan, Mezzanine LVL – Area C July 8th, 2011 
SS2.2D  Struct Plan, Mezzanine LVL – Area D July 8th, 2011 
SS2.2E  Struct Plan, Mezzanine LVL – Area E July 8th, 2011 
SS2.3A  Struct Plan, Main Concourse LVL – Area A July 8th, 2011 
SS2.3B  Struct Plan, Main Concourse LVL – Area B July 8th, 2011 
SS2.3C  Struct Plan, Main Concourse LVL – Area C July 8th, 2011 
SS2.3D  Struct Plan, Main Concourse LVL – Area D July 8th, 2011 
SS2.3E  Struct Plan, Main Concourse LVL – Area E July 8th, 2011 
SS2.4A  Struct Plan, Premium LVL – Area A July 15th, 2011 
SS2.4B  Struct Plan, Premium LVL – Area B July 15th, 2011 
SS2.4C  Struct Plan, Premium LVL – Area C July 15th, 2011 
SS2.4D  Struct Plan, Premium LVL – Area D July 15th, 2011 
SS2.4E  Struct Plan, Premium LVL – Area E July 15th, 2011 
SS2.5A  Struct Plan, Upper Concourse LVL – Area A July 8th, 2011 
SS2.5B  Struct Plan, Upper Concourse LVL – Area B July 8th, 2011 
SS2.5C  Struct Plan, Upper Concourse LVL – Area C July 8th, 2011 
SS2.5D  Struct Plan, Upper Concourse LVL – Area D July 8th, 2011 
SS2.5E  Struct Plan, Upper Concourse LVL – Area E July 8th, 2011 
SS2.6A  Struct Plan, Mech Mezzanine LVL – Area A July 8th, 2011 
SS2.6B  Struct Plan, Mech Mezzanine LVL – Area B July 8th, 2011 
SS2.6C  Struct Plan, Mech Mezzanine LVL – Area C July 8th, 2011 
SS2.6D  Struct Plan, Mech Mezzanine LVL – Area D July 8th, 2011 
SS2.6E  Struct Plan, Mech Mezzanine LVL – Area E July 8th, 2011 
SS2.7A  Struct Plan, T.O. Seating LVL – Area A July 8th, 2011 
SS2.7B  Struct Plan, T.O. Seating LVL – Area B July 8th, 2011 
SS2.7C  Struct Plan, T.O. Seating LVL – Area C July 8th, 2011 
SS2.7D  Struct Plan, T.O. Seating LVL – Area D July 8th, 2011 
SS2.7E  Struct Plan, T.O. Seating LVL – Area E July 8th, 2011 
SS2.8A  Struct Plan, Roof B.O. Truss LVL – Area A July 8th, 2011 
SS2.8B  Struct Plan, Roof B.O. Truss LVL – Area B July 8th, 2011 
SS2.8C  Struct Plan, Roof B.O. Truss LVL – Area C July 8th, 2011 
SS2.8D  Struct Plan, Roof B.O. Truss LVL – Area D July 8th, 2011 
SS2.8E  Struct Plan, Roof B.O. Truss LVL – Area E July 8th, 2011 
SS2.9A  Struct Plan, Roof T.O. Truss LVL – Area A July 8th, 2011 
SS2.9B  Struct Plan, Roof T.O. Truss LVL – Area B July 8th, 2011 
SS2.9C  Struct Plan, Roof T.O. Truss LVL – Area C July 8th, 2011 
SS2.9D  Struct Plan, Roof T.O. Truss LVL – Area D July 8th, 2011 
SS2.9E  Struct Plan, Roof T.O. Truss LVL – Area E July 8th, 2011 
SS2.10A  Struct Plan, Roof Rigging – Area A July 8th, 2011 
SS2.10B  Struct Plan, Roof Rigging – Area B July 8th, 2011 
SS2.10C  Struct Plan, Roof Rigging – Area C July 8th, 2011 
SS2.10D  Struct Plan, Roof Rigging – Area D July 8th, 2011 
SS3.1  Overall Arena Section N-S July 8th, 2011 



West Haymarket Civic Arena 
PGMP  
Page 5 of 13  8/23/11 
 
 

SS3.2  Overall Arena Section E-W July 8th, 2011 
SS3.3  Typical Bent Elevation July 8th, 2011 
SS3.4  Bent Elevation – GL 13, 20 July 8th, 2011 
SS3.5  Bent Elevation – GL 14, 19 July 8th, 2011 
SS3.7  Bent Elevation – GL 15, 16, 17, 18 July 8th, 2011 
SS4.2  Typical Details – Concrete Wall  July 8th, 2011 
SS4.3  Typical Details – Concrete Slab Sheet 1 July 8th, 2011 
SS4.4  Typical Details – Concrete Slab Sheet 2 July 8th, 2011 
SS4.50  Concrete Column Schedule Sheet 1 July 8th, 2011 
SS4.51  Concrete Column Schedule Sheet 2 July 8th, 2011 
SS4.52  Concrete Column Schedule Sheet 3 July 8th, 2011 
SS4.53  Concrete Column Schedule Sheet 4 July 8th, 2011 
SS4.54  Concrete Column Schedule Sheet 5 July 8th, 2011 
SS4.55  Concrete Column Schedule Sheet 6 July 8th, 2011 
SS4.56  Concrete Column Schedule Sheet 7 July 8th, 2011 
SS4.57  Typical Concrete Column Details July 8th, 2011 
SS4.60  Concrete Beam Schedule July 8th, 2011 
SS4.65  Typical Details – Concrete Beams July 8th, 2011 
SS4.70  Raker Reinforcement Details July 8th, 2011 
SS5.1  Typical Slab on Metal Deck Details July 8th, 2011 
SS5.2  Typical Deck Details  July 8th, 2011 
SS5.20  Steel Details July 8th, 2011 
SS5.50  Steel Column Schedule July 8th, 2011 
SS5.51  Steel Column Schedule July 8th, 2011 
SS5.52  Steel Column Schedule July 15th, 2011 
SS5.55  Typical Steel Column Details 1 July 8th, 2011 
SS5.56  Typical Steel Column Details 2 July 8th, 2011 
SS5.57  Typical Steel Column Details 3 July 8th, 2011 
SS5.68  Typical Steel beam Penetration Details July 8th, 2011 
SS5.69  Typical Steel Stair/Elevator Details July 8th, 2011 
SS6.1  Typical Precast Details 1 July 8th, 2011 
SS6.2  Typical Precast Details 2 July 8th, 2011 
SS6.3  Typical Precast Details 3 July 8th, 2011 
SS7.0  Truss Erection Procedure/Bearing Details July 8th, 2011 
SS7.1  Truss Elevation – Main Trusses July 15th, 2011 
SS7.2  Truss Elevations – Bridging Trusses July 8th, 2011 
SS7.3  Truss Elevations – Curtain Support Truss July 8th, 2011 
SS7.3  Truss Elevations - Bridging Trusses July 15th, 2011 
SS7.4  Truss Elevations – Curtain Support Truss July 15th, 2011 
SS7.5  Typical Steel Truss Details July 15th, 2011 
SS7.6  Typical Truss Details July 15th, 2011 
SS7.7  Catwalk Details  July 15th, 2011 
SS7.12  Unnamed (precast column schedule) July 15th, 2011 
SS8.1  Typical CMU Wall Details July 15th, 2011 
SS9.0  Stair Elevations July 15th, 2011 
SS9.2  Stair Details July 15th, 2011 
SS9.20  Facade Sections 1 July 8th, 2011 
SS9.21  Facade Sections 2 July 8th, 2011 
SS9.22  Facade Sections 3 July 8th, 2011 
SS9.23  Facade Sections 4 July 8th, 2011 
SS9.40  Facade Details 1 July 8th, 2011 
SS9.41  Facade Details 2 July 15th, 2011 
SG0.0  General Notes July 8th, 2011 
SG1.0F  Foundation Plan and Details – Area F July 8th, 2011 
SG1.1F  Even and Admin. LVL Struct. Plans – Area F July 8th, 2011 
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SG1.2F  Main Conc. And Premium Level Struct. Plans July 8th, 2011 
SG2.0F  Stair Tower and Tunnel FDN. Plans – Area F July 8th, 2011 
SG2.1F  Enlarged Floor Plans – Stair Tower – Area F July 8th, 2011 
SG10.1  Foundation and Slab Details July 8th, 2011 
SG10.2  Foundation and Slab Details July 8th, 2011 
SG10.3F  Structural Details July 8th, 2011 
SG10.4F  Structural Details July 8th, 2011 
SG10.5F  Structural Details July 8th, 2011 
SR1.1G  Ramp Foundation  July 8th, 2011 
SR2.1G  Ramp Framing July 8th, 2011 
 
MECHANICAL                           
 
M0.1  Mechanical Legend July 8th, 2011 
M0.2  Mechanical Notes July 8th, 2011 
M1.1  Event Level Mechanical Plan July 8th, 2011 
M1.2  Admin Level Mechanical Plan July 8th, 2011 
M1.3  Main Concourse Mechanical Plan July 8th, 2011 
M1.4  Premium Level Mechanical Plan July 8th, 2011 
M1.5  Upper Concourse Mechanical Plan July 8th, 2011 
M1.6  Mech. Mezzanine Level Mechanical Plan July 8th, 2011 
M5.1  Mechanical Details July 8th, 2011 
M5.2  Mechanical Details July 8th, 2011 
M5.3  Mechanical Details July 8th, 2011 
M5.4  Mechanical Details July 8th, 2011 
M5.5  Mechanical Details July 8th, 2011 
M6.1  Mechanical Schematics and Control Diagrams July 8th, 2011 
M6.2  Mechanical Schematics and Control Diagrams July 8th, 2011 
M6.3  Mechanical Control Diagrams July 8th, 2011 
M6.4  Mechanical Control Diagrams July 8th, 2011 
M6.5  Mechanical Control Diagrams July 8th, 2011 
M6.6  Mechanical Control Diagrams July 8th, 2011 
M6.7  Mechanical Smoke Control Diagrams July 8th, 2011 
M6.8  Mechanical Smoke Control Reference Plans July 8th, 2011 
MEP0.1  Mechanical and Electrical Schedules July 8th, 2011 
MEP0.2  Mechanical and Electrical Schedules July 8th, 2011 
MEP0.3  Mechanical and Electrical Schedules July 8th, 2011 
MP1.1  Event Level Mechanical Piping Plan July 8th, 2011 
 
PLUMBING                                
 
P0.0  Symbol and Abbreviations - Plumbing July 8th, 2011 
P0.1A  Underground Plumbing Plan, Event Level – Area A July 8th, 2011 
P0.1B  Underground Plumbing Plan, Event Level – Area B July 8th, 2011 
P0.1C  Underground Plumbing Plan, Event Level – Area C July 8th, 2011 
P0.1D  Underground Plumbing Plan, Event Level – Area D July 8th, 2011 
P0.1E  Underground Plumbing Plan, Event Level – Area E July 8th, 2011 
P1.1A  Plumbing Plan, Event Level – Area A July 8th, 2011 
P1.1B  Plumbing Plan, Event Level – Area B July 8th, 2011 
P1.1C  Plumbing Plan, Event Level – Area C July 8th, 2011 
P1.1D  Plumbing Plan, Event Level – Area D July 8th, 2011 
P1.1E  Plumbing Plan, Event Level – Area E July 8th, 2011 
P1.2A  Plumbing Plan, Admin Level – Area A July 8th, 2011 
P1.2B  Plumbing Plan, Admin Level – Area B July 8th, 2011 
P1.2C  Plumbing Plan, Admin Level – Area C July 8th, 2011 
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P1.2D  Plumbing Plan, Admin Level – Area D July 8th, 2011 
P1.2E  Plumbing Plan, Admin Level – Area E July 8th, 2011 
P1.3A  Plumbing Plan, Main Concourse – Area A July 8th, 2011 
P1.3B  Plumbing Plan, Main Concourse – Area B July 8th, 2011 
P1.3C  Plumbing Plan, Main Concourse – Area C July 8th, 2011 
P1.3D  Plumbing Plan, Main Concourse – Area D July 8th, 2011 
P1.3E  Plumbing Plan, Main Concourse – Area E July 8th, 2011 
P1.4A  Plumbing Plan, Premium Level – Area A July 8th, 2011 
P1.4B  Plumbing Plan, Premium Level – Area B July 8th, 2011 
P1.4C  Plumbing Plan, Premium Level – Area C July 8th, 2011 
P1.4D  Plumbing Plan, Premium Level – Area D July 8th, 2011 
P1.4E  Plumbing Plan, Premium Level – Area E July 8th, 2011 
P1.5A  Plumbing Plan, Upper Concourse – Area A July 8th, 2011 
P1.5B  Plumbing Plan, Upper Concourse – Area B July 8th, 2011 
P1.5C  Plumbing Plan, Upper Concourse – Area C July 8th, 2011 
P1.5D  Plumbing Plan, Upper Concourse – Area D July 8th, 2011 
P1.5E  Plumbing Plan, Upper Concourse – Area E July 8th, 2011 
P1.6B  Plumbing Plan, Mech Mezzanine – Area B July 8th, 2011 
P1.6C  Plumbing Plan, Mech Mezzanine – Area C July 8th, 2011 
P1.6D  Plumbing Plan, Mech Mezzanine – Area D July 8th, 2011 
P1.6E  Plumbing Plan, Mech Mezzanine – Area E July 8th, 2011 
P1.7A  Plumbing Plan, Top of Seating – Area A July 8th, 2011 
P1.7B  Plumbing Plan, Top of Seating – Area B July 8th, 2011 
P1.7C  Plumbing Plan, Top of Seating – Area C July 8th, 2011 
P1.7D  Plumbing Plan, Top of Seating – Area D July 8th, 2011 
P2.1  Large Scale Plumbing Plans July 8th, 2011 
P2.2  Large Scale Plumbing Plans July 8th, 2011 
P2.3  Large Scale Plumbing Plans July 8th, 2011 
P2.4  Large Scale Plumbing Plans July 8th, 2011 
P2.5  Large Scale Plumbing Plans July 8th, 2011 
P2.6  Large Scale Plumbing Plans July 8th, 2011 
P2.7  Large Scale Plumbing Plans July 8th, 2011 
P2.8  Large Scale Plumbing Plans July 8th, 2011 
P2.9  Large Scale Plumbing Plans July 8th, 2011 
P3.1  Plumbing Schedules July 8th, 2011 
P4.1  Plumbing Details July 8th, 2011 
 
FIRE PROTECTION                          
 
FP0.1  Fire Protection Legend, Notes and Details July 8th, 2011 
FP1.1  Event Level Fire Protection Plan July 8th, 2011 
FP1.2  Admin Level Fire Protection Plan July 8th, 2011 
FP1.3  Main Concourse Fire Protection Plan July 8th, 2011 
FP1.4  Premium Level Fire Protection Plan July 8th, 2011 
FP1.5  Upper Concourse Fire Protection Plan July 8th, 2011 
FP1.6  Mech. Mezzanine Level Fire Protection Plan July 8th, 2011 
 
ELECTRICAL                             
 
E0.10  Electrical Primary One-Line Diagram July 8th, 2011 
E0.11  Electrical One-Line Diagram – Riser A1 July 8th, 2011 
E0.12  Electrical One-Line Diagram – Riser 2 July 8th, 2011 
E0.13  Electrical One-Line Diagram – Riser B July 8th, 2011 
E0.14  Electrical One-Line Diagram – Riser C July 8th, 2011 
E0.15  Electrical One-Line Diagram – Riser D July 8th, 2011 
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E0.16  Electrical One-Line Diagram – L.S. West July 8th, 2011 
E0.17  Electrical One-Line Diagram – L.S. East July 8th, 2011 
E3.1  Electrical Enlarged Plans July 8th, 2011 
 
 
 
 
 
SPECIAL SYSTEMS                          
 
ES0.00  General Notes and Legends July 8th, 2011 
ES0.01  North Parking Lot July 8th, 2011 
ES0.02  South JBE/T Location July 8th, 2011 
ES2.01  Floor Plan, Event Level – Reference Plan July 8th, 2011 
ES2.01A  Floor Plan, Event Level – Area A July 8th, 2011 
ES2.01B  Floor Plan, Event Level – Area B July 8th, 2011 
ES2.01C  Floor Plan, Event Level – Area C July 8th, 2011 
ES2.01D  Floor Plan, Event Level – Area D July 8th, 2011 
ES2.01E  Floor Plan, Event Level – Area E July 8th, 2011 
ES2.02E  Floor Plan, Admin Level – Area A July 8th, 2011 
ES2.03  Floor Plan, Main Concourse – Reference Plan July 8th, 2011 
ES2.03A  Floor Plan, Main Concourse – Area A July 8th, 2011 
ES2.03B  Floor Plan, Main Concourse – Area B July 8th, 2011 
ES2.03C  Floor Plan, Main Concourse – Area C July 8th, 2011 
ES2.03D  Floor Plan, Main Concourse – Area D July 8th, 2011 
ES2.03E  Floor Plan, Main Concourse – Area E July 8th, 2011 
ES2.04  Floor Plan, Suite Level – Reference Plan July 8th, 2011 
ES2.04A  Floor Plan, Suite Level – Area A July 8th, 2011 
ES2.04B  Floor Plan, Suite Level – Area B July 8th, 2011 
ES2.04C  Floor Plan, Suite Level – Area C July 8th, 2011 
ES2.04D  Floor Plan, Suite Level – Area D July 8th, 2011 
ES2.04E  Floor Plan, Suite Level – Area E July 8th, 2011 
ES2.05  Floor Plan, Upper Concourse Level – Reference Plan July 8th, 2011 
ES2.05A  Floor Plan, Upper Concourse Level – Area A July 8th, 2011 
ES2.05B  Floor Plan, Upper Concourse Level – Area B July 8th, 2011 
ES2.05C  Floor Plan, Upper Concourse Level – Area C July 8th, 2011 
ES2.05D  Floor Plan, Upper Concourse Level – Area D July 8th, 2011 
ES2.05E  Floor Plan, Upper Concourse Level – Area E July 8th, 2011 
ES2.06  Floor Plan, Mech Mezzanine – Reference Plan July 8th, 2011 
ES2.07  Floor Plan, Top of Seating – Reference Plan July 8th, 2011 
ES3.01  Enlarged Plans July 8th, 2011 
ES3.02  Enlarged Room Plans July 8th, 2011 
ES4.00  Electronic Systems Conduit Riser Diagram July 8th, 2011 
ES4.01  Section Details July 8th, 2011 
ES5.00  Misc Details July 8th, 2011 
ES5.02  Structured Cabling Details July 8th, 2011 
ES5.04  Structured Cabling Details July 8th, 2011 
ES5.20  Broadcast Box Mounting Details July 8th, 2011 
ES5.21  Broadcast Cabinet Schedule July 8th, 2011 
ES6.01  Structured Cabling Copper Backbone July 8th, 2011 
ES6.02  Structured Cabling Optical Fiber Backbone July 8th, 2011 
ES6.03  Structured Cabling Systems Functional Diagrams July 8th, 2011 
ES8.01  Broadcast Panel and Plate Details July 8th, 2011 
ES8.10  Photostrobe Details July 8th, 2011 
ES8.20  Broadcast JBT Elevations July 8th, 2011 
ES8.21  Broadcast JBT Elevations July 8th, 2011 
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ES8.22  Broadcast JBT Elevations July 8th, 2011 
ES8.23  Broadcast JBT Elevations July 8th, 2011 
ES8.24  Broadcast JBT Elevations July 8th, 2011 
ES8.25  Broadcast JBT Elevations July 8th, 2011 
ES8.26  Broadcast JBT Elevations July 8th, 2011 
ES8.27  Broadcast JBT Elevations July 8th, 2011 
ES8.28  Broadcast JBT Elevations July 8th, 2011 
ES8.29  Broadcast JBT Elevations July 8th, 2011 
ES8.30  Broadcast JBT Elevations July 8th, 2011 
ES8.31  Broadcast JBT Elevations July 8th, 2011 
ES8.32  Broadcast JBT Elevations July 8th, 2011 
ES8.33  Broadcast JBT Elevations July 8th, 2011 
ES8.40  Broadcast JBA/R Elevations July 8th, 2011 
ES8.41  Broadcast JBA/R Elevations July 8th, 2011 
ES8.42  Broadcast JBT Elevations July 8th, 2011 
ES8.43  Broadcast JBT Elevations July 8th, 2011 
ES8.44  Broadcast JBA/R Elevations July 8th, 2011 
ES9.01  Center Hung Display July 8th, 2011 
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SPECIFICATIONS                
 

033000-AS  Cast-In-Place Concrete July 8, 2011 
034500  Precast Architectural Concrete July 8, 2011 
031000-G  Concrete Formwork - Garage July 8, 2011 
031500-G  Concrete Accessories - Garage July 8, 2011 
032000-G  Concrete Reinforcement - Garage July 8, 2011 
033000-G  Cast-In-Place Concrete - Garage July 8, 2011 
033900-G  Concrete Curing - Garage July 8, 2011 
031000-R  Concrete Formwork - Ramp July 8, 2011 
031500-R  Concrete Accessories - Ramp July 8, 2011 
032000-R  Concrete Reinforcement - Ramp July 8, 2011 
033000-R  Cast-In-Place Concrete - Ramp July 8, 2011 
033900-R  Concrete Curing - Ramp July 8, 2011 
033000-S  Cast-In-Place Concrete - Site July 8, 2011 
051000-AS  Structural Steel July 8, 2011 
053100-AS  Steel Deck July 8, 2011 
072100  Thermal Insulation July 8, 2011 
072510  Fluid-Applied Membrane Air Barriers July 8, 2011 
073218  Zalmag Galvanized Steel Sheet & Coil - Wall Panel Type 2 July 8, 2011 
073219  Light Interference Colored Stainless Steel Sheet - Wall Panel Type 1 July 8, 2011 
074213  Metal Wall Panel System - Type 1 July 8, 2011 
074214  Metal Wall Panels - Type 2 July 8, 2011 
074215  Metal Wall Panels - Type 3 July 8, 2011 
075400  Thermoplastic Membrane Roofing July 8, 2011 
077100  Roof Specialties July 8, 2011 
081113  Hollow Metal Doors and Frames July 8, 2011 
083323  Overhead Coiling Doors July 8, 2011 
084313  Aluminum-Framed Storefronts July 8, 2011 
084413  Glazed Aluminum Curtain Walls July 8, 2011 
085659  Aluminum Ticket Windows July 8, 2011 
088000  Glazing July 8, 2011 
089100  Louvers July 8, 2011 
095300  Acoustical Baffle Systems July 8, 2011 
099600  High-Performance Coatings July 8, 2011 
107500  Flagpoles July 8, 2011 
111313  Loading Dock Bumpers July 8, 2011 
111316  Dock Seal July 8, 2011 
111319  Dock Levelers July 8, 2011 
116310  Scoring, Advertising Display Assemblies and Control Systems July 8, 2011 
116350  Video Production System July 8, 2011 
129300  Site Accessories July 8, 2011 
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142100  Electric Traction Elevators July 8, 2011 
142150  Electric MRL Traction Elevators July 8, 2011 
143100  Escalators July 8, 2011 
210000  Fire Protection Narrative July 8, 2011 
210500  Common Work Results for Fire Suppression July 8, 2011 
210800  Commissioning of Fire Suppression System July 8, 2011 
211300  Fire Suppression Sprinkler Systems July 8, 2011 
211319  Preaction Suppression Systems July 8, 2011 
212200  Clean Agent Fire Extinguishing Systems July 8, 2011 
219000  Fire Suppression System Project Closeout July 8, 2011 
230000  Mechanical Narrative July 8, 2011 
230501  Mechanical & Electrical Coordination July 8, 2011 
260501  Mechanical & Electrical Coordination July 8, 2011 
230502  Basic Mechanical Requirements July 8, 2011 
230503  Basic Mechanical Materials and Methods July 8, 2011 
230513  Motors and Starters July 8, 2011 
230521  Pipe and Pipe Fittings July 8, 2011 
230522  Piping Accessories July 8, 2011 
230523  Valves July 8, 2011 
230529  Pipe Supports and Anchors July 8, 2011 
230530  Electronic Speed Controllers July 8, 2011 
230548  Vibration Control July 8, 2011 
230553  Mechanical Identification July 8, 2011 
230593  Test-Adjust-Balance July 8, 2011 
230700  Mechanical Insulation July 8, 2011 
230800  Building Mechanical System Commissioning July 8, 2011 
230801  Commissioning Agent Requirements July 8, 2011 
230900  Building Automation And Automatic Temperature Control Systems July 8, 2011 
230902  Life Safety Systems July 8, 2011 
230903  Smoke Management July 8, 2011 
283110  Smoke Management July 8, 2011 
232113  Hydronic Piping July 8, 2011 
232123  HVAC Piping July 8, 2011 
232300  Refrigerant Piping July 8, 2011 
232513  HVAC System Chemical Treatment July 8, 2011 
232600  Energy Metering Devices July 8, 2011 
233113  Ductwork July 8, 2011 
233300  Ductwork Accessories July 8, 2011 
233400  Fans July 8, 2011 
233600  Air Terminal Units July 8, 2011 
233700  Air Inlets and Outlets July 8, 2011 
234000  Air Cleaning July 8, 2011 
235700  Heat Exchangers July 8, 2011 
236213  Air-Cooled Condensing Units July 8, 2011 
237313  Air Handling Units with Coil July 8, 2011 
237321  Custom Air Handling Units with Coils July 8, 2011 
237324  Split System DX Air Handling Units July 8, 2011 
237500  Outdoor Air Handling Units with Coils July 8, 2011 
238219  Fan Coil Unit July 8, 2011 
238239  Heating Terminal Units July 8, 2011 
238413  Humidifiers July 8, 2011 
239000  Project Closeout July 8, 2011 
312219  Finish Grading July 8, 2011 
321313  Concrete Paving July 8, 2011 
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BID PACKAGE #1 SPECIFICATIONS             
 
033000-AF  Cast-In-Place Concrete - Arena July 7th, 2011 
031000-G  Concrete Formwork - Garage July 7th, 2011 
031500-G  Concrete Accessories - Garage July 7th, 2011 
032000-G  Concrete Reinforcement - Garage July 7th, 2011 
033000-G  Cast-In-Place Concrete - Garage July 7th, 2011 
033900-G  Concrete Curing - Garage July 7th, 2011 
031000-R  Concrete Formwork - Ramp July 7th, 2011 
031500-R  Concrete Accessories - Ramp July 7th, 2011 
032000-R  Concrete Reinforcement - Ramp July 7th, 2011 
033000-R  Cast-In-Place Concrete - Ramp July 7th, 2011 
033900-R  Concrete Curing July 7th, 2011 
072100  Thermal Insulation July 7th, 2011 
221113  Civil - Facility Water Distribution Piping July 7th, 2011 
221313  Civil - Facility Sanitary Sewers July 7th, 2011 
312000  Civil - Earth Moving July 7th, 2011 
316316-AF  Augered Cast-In-Place Piles - Arena July 7th, 2011 
316316-G  Auger Cast Piles - Garage July 7th, 2011 
316316-R  Auger Cast Piles - Ramp July 7th, 2011 
334100  Civil - Storm Utility Drainage Piping July 7th, 2011 
 
BID PACKAGE #1 ADDENDUMS & NARRATIVES         
 
ADD1  Addendum #1 Received 07142011 July 14th, 2011 
ADD2  Addendum #2 Received 07222011 July 22nd, 2011 
ADD3  Addendum #3 Received 07272011 July 27th, 2011 
ADD4  Addendum #4 Received 08192011 August 19th, 2011 
NAR1  BP1 - Seating Narrative - Received 08122011 August 12th, 2011 
 
REQUESTS FOR CLARIFICATIONS              
 
RFC01  Clarification #1 Received 07152011 July 15th, 2011 
RFC02  Clarification #2 Received 07212011 July 21st, 2011 
RFC03  Clarification #3 Received 07292011 July 29th, 2011 
RFC04  Clarification #4 Received 08032011 August 3rd, 2011 
 
 
 

321413-A  Precast Concrete Unit Paving July 8, 2011 
321443  Porous Concrete Unit Paving July 8, 2011 
321726  Tactile Warning Surfacing July 8, 2011 
323113  Chain Link Fences and Gates July 8, 2011 
328400  Underground Sprinkler System July 8, 2011 
329200  Turfs and Grasses July 8, 2011 
329300  Furnishing and Planting of Plant Materials July 8, 2011 
329450  Silva Cells July 8, 2011 
329456  Planting Soil for Silva Cells July 8, 2011 
321413-S  Precast Concrete Unit Paving - Site July 8, 2011 
MISC1  Center Hung Scoreboard & Loudspeaker Assembly Hoist & Controls July 8, 2011 
MISC2  Fire Protection Narrative July 8, 2011 
MISC3  Mechanical Narrative July 8, 2011 
MISC4  Plumbing Narrative July 8, 2011 
MISC5  Temporary Arena Rigging and Drapery July 8, 2011 
MISC6  Room Data Sheets July 8, 2011 
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Activity ID Activity Name Planned
Workdays

Start Finish

Summary and Milestones ArenaSummary and Milestones ArenaSummary and Milestones ArenaSummary and Milestones ArenaSummary and Milestones Arena
Summary and MilestonesSummary and MilestonesSummary and MilestonesSummary and MilestonesSummary and Milestones
Project Summary and MilestonesProject Summary and MilestonesProject Summary and MilestonesProject Summary and MilestonesProject Summary and Milestones
Project SummaryProject SummaryProject SummaryProject SummaryProject Summary
DesignDesignDesignDesignDesign
MM-1A1D Arena Design 390 01-Nov-10 A 10-Feb-12

ConstructionConstructionConstructionConstructionConstruction
MM-1A18L Arena Construction - Between Railroad Tracks 488 30-Sep-11 28-Aug-13
MM-1A18M Arena Construction - East & West Side of Arena Bowl 240 20-Sep-12 28-Aug-13

MilestonesMilestonesMilestonesMilestonesMilestones
Start ConstructionStart ConstructionStart ConstructionStart ConstructionStart Construction
MM-1A5L0 Start Construction - Arena 0 22-Sep-11

Construction CompleteConstruction CompleteConstruction CompleteConstruction CompleteConstruction Complete
MM-1A5X1 Substantial Completion - Arena 0 28-Aug-13*
MM-1A5X2 Final Completion - Arena 0 12-Sep-13*
MM-1A5X3 Complete Pan & Joist Decks - Arena 0 27-Apr-12
MM-1A5X4 Remove 4, 800 amp services and 4000 Amp Service- Arena 0 20-Dec-12

ArenaArenaArenaArenaArena
Design and Pre-ConstructionDesign and Pre-ConstructionDesign and Pre-ConstructionDesign and Pre-ConstructionDesign and Pre-Construction
DesignDesignDesignDesignDesign
Prepare DrawingsPrepare DrawingsPrepare DrawingsPrepare DrawingsPrepare Drawings
PSP-3D1 Schematic Design 55 01-Nov-10 A 10-Mar-11 A
PSP-3D11 Schematic Design Review 10 11-Mar-11 A 24-Mar-11 A
PCD0-3D10 Prepare Design Assist Scoping Package - Mechanical, Electrical, Plumbing, Elev/Escalators 28 31-Mar-11 A 12-May-11 A
PCD0-3D11 Prepare Design Assist Scoping Package - Structural Steel, Concrete Superstructure, Precast & Encl... 28 31-Mar-11 A 12-May-11 A
PDP-3D1 Design Development- Arena 129 25-Mar-11 A 22-Sep-11
PCD1-3D1 Prepare Construction Docs - Bid Pak 1 (Foundations, Earthwork, Utilities, Ret Walls) 65 25-Mar-11 A 07-Jul-11 A
PCD2-3D1 Prepare Construction Docs - Bid Pak 2 (Concrete Str, Precast, Elev/Esc, Garage Str, Seating) 95 25-Mar-11 A 19-Aug-11 A
PCD3-3D1 Prepare Construction Docs - Bid Pak 3 (Steel, Misc Metals, Stairs, MEP for Concrete) 120 25-Mar-11 A 21-Sep-11
PCD4-3D1 Prepare Construction Docs - Bid Pak 4 (Complete MEP, FS, Drywall, Int Masonry, Doors) 90 11-Jul-11 A 07-Nov-11
PCD5-3D1 Prepare Construction Docs - Bid Pak 5 (Interior Finishes, FFE, Landscape/Hardscape) 156 11-Jul-11 A 10-Feb-12
PCD1-3D12 Receive 75% Construction Docs - Bid Pak 1 (Foundations, Earthwork, Utilities, Ret Walls) 1 13-Jun-11 A 13-Jun-11 A
PCD2-3D12 Receive 75% Construction Docs - Bid Pak 2 (Concrete Structure, Precast, Elev/Esc, Garage, Seating) 1 29-Jul-11 A 29-Jul-11 A
PCD3-3D12 Receive 75% Construction Docs - Bid Pak 3 (Steel, Misc Metals, Stairs, MEP for Concrete) 1 02-Sep-11 02-Sep-11
PCD4-3D12 Receive 75% Construction Docs - Bid Pak 4 (Complete MEP, FS, Drywall, Int Masonry, Doors) 1 18-Oct-11 18-Oct-11
PCD5-3D11 Receive 75% Construction Docs - Bid Pak 5 (Finishes, FFE, Landscape/Hardscape) 1 20-Jan-12 20-Jan-12

Pre-Construction ServicesPre-Construction ServicesPre-Construction ServicesPre-Construction ServicesPre-Construction Services
Budgeting and EstimatingBudgeting and EstimatingBudgeting and EstimatingBudgeting and EstimatingBudgeting and Estimating
EstimateEstimateEstimateEstimateEstimate
PSP-3E1A Estimate - Schematic Design 20 28-Feb-11 A 25-Mar-11 A
PSP-3E1A10 Estimate Review / Reconciliation of Budget - Schematic Design 6 28-Mar-11 A 04-Apr-11 A
PDP-3E1A Estimate - Design Development 20 23-Sep-11 20-Oct-11

Initial GMP EstimateInitial GMP EstimateInitial GMP EstimateInitial GMP EstimateInitial GMP Estimate
PCD2-3E1C1 PGMP Estimate 20 08-Jul-11 A 08-Aug-11 A
PCD2-3E1C2 PGMP Estimate Review 5 18-Aug-11 A 24-Aug-11
PCD2-3E1C3 PGMP VA / Budget Discussions 5 18-Aug-11 A 24-Aug-11
PCD2-3E1C4 JPA Review Time Prior to September 1 JPA Meeting 8 25-Aug-11 01-Sep-11

Final GMP EstimateFinal GMP EstimateFinal GMP EstimateFinal GMP EstimateFinal GMP Estimate
PCD2-3E1D1 GMP Estimate 20 08-Nov-11 06-Dec-11
PCD2-3E1D3 Finalize GMP 30 07-Dec-11 19-Jan-12

Value AnalysisValue AnalysisValue AnalysisValue AnalysisValue Analysis
PSP-3E2A10 Value Analysis - Schematic Design 19 09-Mar-11 A 04-Apr-11 A

Planning and SchedulingPlanning and SchedulingPlanning and SchedulingPlanning and SchedulingPlanning and Scheduling
Prepare SchedulePrepare SchedulePrepare SchedulePrepare SchedulePrepare Schedule
PSP-3E2A Prepare Schedule - Schematic Design 20 28-Feb-11 A 25-Mar-11 A
PDP-3E2A Prepare Schedule - Design Development 20 25-Aug-11 22-Sep-11

Detailed Construction ScheduleDetailed Construction ScheduleDetailed Construction ScheduleDetailed Construction ScheduleDetailed Construction Schedule
PCD2-3E2B Detailed Construction Schedule 20 07-Oct-11 03-Nov-11

3D - 4D Planning Model3D - 4D Planning Model3D - 4D Planning Model3D - 4D Planning Model3D - 4D Planning Model
PDP-3E2C 3D - 4D Planning Model 30 25-Aug-11 06-Oct-11
PDB2-3E2C Create 3D Coordination Drawings Area B - Main Concourse - Concrete Embeds 25 21-Oct-11 25-Nov-11
PDA2-3E2C Create 3D Coordination Drawings Area A - Main Concourse - Concrete Embeds 15 09-Nov-11 30-Nov-11

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2012 2013 2014

22-Sep-11, 

28-Aug-13*
12-Sep-13*

27-Apr-12
20-Dec-12

Data Date:  21-Aug-11
Run Date:   23-Aug-1108:14
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Activity ID Activity Name Planned
Workdays

Start Finish

PDD2-3E2C Create 3D Coordination Drawings Area D - Main Concourse - Concrete Embeds 20 01-Dec-11 29-Dec-11
PDE1.5-3E2C Create 3D Coordination Drawings Area E - Mezzanine 1.5 Lvl - Concrete Embeds 10 05-Dec-11 16-Dec-11
PDA3-3E2C Create 3D Coordination Drawings Area A - Premium Lvl - Concrete Embeds 15 09-Dec-11 30-Dec-11
PDB3-3E2C Create 3D Coordination Drawings Area B - Premium Lvl - Concrete Embeds 10 14-Dec-11 28-Dec-11
PDE2-3E2C Create 3D Coordination Drawings Area E - Main Concourse - Concrete Embeds 15 15-Dec-11 06-Jan-12
PDC2-3E2C Create 3D Coordination Drawings Area C - Main Concourse - Concrete Embeds 20 20-Dec-11 18-Jan-12
PDA4-3E2C Create 3D Coordination Drawings Area A - Upper Concourse - Concrete Embeds 25 21-Dec-11 26-Jan-12
PDB4-3E2C Create 3D Coordination Drawings Area B - Upper Concourse - Concrete Embeds 10 06-Jan-12 19-Jan-12
PDD3-3E2C Create 3D Coordination Drawings Area D - Premium Lvl - Concrete Embeds 20 09-Jan-12 03-Feb-12
PDC3-3E2C Create 3D Coordination Drawings Area C - Premium Lvl - Concrete Embeds 20 26-Jan-12 22-Feb-12
PDD4-3E2C Create 3D Coordination Drawings Area D - Upper Concourse - Concrete Embeds 25 30-Jan-12 02-Mar-12
PDC4-3E2C Create 3D Coordination Drawings Area C - Upper Concourse - Concrete Embeds 15 02-Mar-12 22-Mar-12
PDB2-3E2C1 Review Area B Coordination Drawings - Main Concourse  - Concrete Embeds 10 28-Nov-11 09-Dec-11
PDA2-3E2C1 Review Area A Coordination Drawings - Main Concourse  - Concrete Embeds 10 01-Dec-11 14-Dec-11
PDE1.5-3E2C1 Review Area E Coordination Drawings - Mezzanine 1.5 Lvl  - Concrete Embeds 10 19-Dec-11 03-Jan-12
PDB3-3E2C1 Review Area B Coordination Drawings - Premium Lvl  - Concrete Embeds 10 29-Dec-11 12-Jan-12
PDD2-3E2C1 Review Area D Coordination Drawings - Main Concourse  - Concrete Embeds 10 30-Dec-11 13-Jan-12
PDA3-3E2C1 Review Area A Coordination Drawings - Premium Lvl  - Concrete Embeds 10 03-Jan-12 16-Jan-12
PDE2-3E2C1 Review Area E Coordination Drawings - Main Concourse  - Concrete Embeds 10 09-Jan-12 20-Jan-12
PDC2-3E2C1 Review Area C Coordination Drawings - Main Concourse  - Concrete Embeds 10 19-Jan-12 01-Feb-12
PDB4-3E2C1 Review Area B Coordination Drawings - Upper Concourse  - Concrete Embeds 10 20-Jan-12 02-Feb-12
PDA4-3E2C1 Review Area A Coordination Drawings - Upper Concourse  - Concrete Embeds 10 27-Jan-12 09-Feb-12
PDD3-3E2C1 Review Area D Coordination Drawings - Premium Lvl  - Concrete Embeds 10 06-Feb-12 17-Feb-12
PDC3-3E2C1 Review Area C Coordination Drawings - Premium Lvl  - Concrete Embeds 10 23-Feb-12 07-Mar-12
PDD4-3E2C1 Review Area D Coordination Drawings - Upper Concourse  - Concrete Embeds 10 05-Mar-12 16-Mar-12
PDC4-3E2C1 Review Area C Coordination Drawings - Upper Concourse  - Concrete Embeds 10 23-Mar-12 05-Apr-12
PDB2-3E2C2 Layout - 3D Coordination  Drawings Area B - Main Concourse - Concrete Embeds 1 12-Dec-11 12-Dec-11
PDA2-3E2C2 Layout - 3D Coordination  Drawings Area A - Main Concourse - Concrete Embeds 1 15-Dec-11 15-Dec-11
PDE1.5-3E2C2 Layout - 3D Coordination  Drawings Area E - Mezzanine 1.5 Lvl - Concrete Embeds 1 04-Jan-12 04-Jan-12
PDB3-3E2C2 Layout - 3D Coordination  Drawings Area B - Premium Lvl - Concrete Embeds 1 13-Jan-12 13-Jan-12
PDD2-3E2C2 Layout - 3D Coordination  Drawings Area D - Main Concourse - Concrete Embeds 1 16-Jan-12 16-Jan-12
PDA3-3E2C2 Layout - 3D Coordination  Drawings Area A - Premium Lvl - Concrete Embeds 1 17-Jan-12 17-Jan-12
PDE2-3E2C2 Layout - 3D Coordination  Drawings Area E - Main Concourse- Concrete Embeds 1 23-Jan-12 23-Jan-12
PDC2-3E2C2 Layout - 3D Coordination  Drawings Area C - Main Concourse - Concrete Embeds 1 02-Feb-12 02-Feb-12
PDB4-3E2C2 Layout - 3D Coordination  Drawings Area B - Upper Concourse - Concrete Embeds 1 03-Feb-12 03-Feb-12
PDA4-3E2C2 Layout - 3D Coordination  Drawings Area A - Upper Concourse - Concrete Embeds 1 10-Feb-12 10-Feb-12
PDD3-3E2C2 Layout - 3D Coordination  Drawings Area D - Premium Lvl - Concrete Embeds 1 20-Feb-12 20-Feb-12
PDC3-3E2C2 Layout - 3D Coordination  Drawings Area C - Premium Lvl - Concrete Embeds 1 08-Mar-12 08-Mar-12
PDD4-3E2C2 Layout - 3D Coordination  Drawings Area D - Upper Concourse - Concrete Embeds 1 19-Mar-12 19-Mar-12
PDC4-3E2C2 Layout - 3D Coordination  Drawings Area C - Upper Concourse - Concrete Embeds 1 06-Apr-12 06-Apr-12

Obtain PermitsObtain PermitsObtain PermitsObtain PermitsObtain Permits
PCD1-3E3 Obtain Permits - Bid Pak 1 20 08-Jul-11 A 22-Aug-11
PCD2-3E3 Obtain Permits - Bid Pak 2 20 22-Aug-11 19-Sep-11
Obtain Misc. PermitsObtain Misc. PermitsObtain Misc. PermitsObtain Misc. PermitsObtain Misc. Permits
A0M0-3E3F Apply for Right of Entry Permit - Arena 20 18-Jul-11 A 22-Aug-11

Assemble Construction TeamAssemble Construction TeamAssemble Construction TeamAssemble Construction TeamAssemble Construction Team
Assemble Construction TeamAssemble Construction TeamAssemble Construction TeamAssemble Construction TeamAssemble Construction Team
Determine Early Award PartnersDetermine Early Award PartnersDetermine Early Award PartnersDetermine Early Award PartnersDetermine Early Award Partners
PSP-4H13 Interviews with Contractors - Design Assist Packages 10 22-Jun-11 A 29-Jun-11 A
PSP-4H11 Solicit Request for Qualifications - Design Assist Packages 10 09-May-11 A 20-May-11 A
PSP-4H12 Solicit Request for Proposals - Design Assist Packages 16 27-May-11 A 17-Jun-11 A
Advertise for Early Award PartnersAdvertise for Early Award PartnersAdvertise for Early Award PartnersAdvertise for Early Award PartnersAdvertise for Early Award Partners
PCD2-4H2A10 Publish Advertisement in Paper- Bid Pack 2 1 05-Aug-11 A 05-Aug-11 A
PCD2-4H2A20 Publish Advertisement on Haymarket Now / E-Bid- Bid Pack 2 1 12-Aug-11 A 12-Aug-11 A
PCD3-4H2A10 Publish Advertisement in Paper- Bid Pack 3 1 08-Sep-11 08-Sep-11
PCD3-4H2A20 Publish Advertisement on Haymarket Now / E-Bid- Bid Pack 3 1 15-Sep-11 15-Sep-11
PCD4-4H2A10 Publish Advertisement in Paper- Bid Pack 4 1 25-Oct-11 25-Oct-11
PCD4-4H2A20 Publish Advertisement on Haymarket Now / E-Bid- Bid Pack 4 1 01-Nov-11 01-Nov-11
PCD5-4H2A10 Publish Advertisement in Paper- Bid Pack 5 1 30-Jan-12 30-Jan-12
PCD5-4H2A20 Publish Advertisement on Haymarket Now / E-Bid- Bid Pack 5 1 06-Feb-12 06-Feb-12

Bid and Award ContractsBid and Award ContractsBid and Award ContractsBid and Award ContractsBid and Award Contracts
Solicit BidsSolicit BidsSolicit BidsSolicit BidsSolicit Bids

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2012 2013 2014

Data Date:  21-Aug-11
Run Date:   23-Aug-1108:14
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Activity ID Activity Name Planned
Workdays

Start Finish

PCD1-4H2A Solicit Bids - Bid Pak 1- Arena 15 08-Jul-11 A 28-Jul-11 A
PCD2-4H2A Solicit Bids - Bid Pak 2- Arena 20 22-Aug-11 19-Sep-11
PCD3-4H2A Solicit Bids - Bid Pak 3- Arena 20 22-Sep-11 19-Oct-11
PCD4-5H2A Solicit Bids - Bid Pak 4- Arena 20 08-Nov-11 06-Dec-11
PCD5-5H2A Solicit Bids - Bid Pak 5- Arena 20 13-Feb-12 09-Mar-12

Evaluate Bids & Award ContractsEvaluate Bids & Award ContractsEvaluate Bids & Award ContractsEvaluate Bids & Award ContractsEvaluate Bids & Award Contracts
PCD1-4H2B Evaluate Bids & Award Contracts - Bid Pak 1- Arena 15 29-Jul-11 A 26-Aug-11
PCD1-4H2B10 Foundation Piles - Post Award / Kickoff Meeting 1 30-Aug-11 30-Aug-11
PCD2-4H2B1 Concrete Structure - Post Award / Kickoff Meeting 1 30-Aug-11 30-Aug-11
PCD1-4H2B20 Foundation Piles - Pre-Con Meeting 1 31-Aug-11 31-Aug-11
PCD2-4H2B2 Concrete Structure - Pre-Con Meeting 1 31-Aug-11 31-Aug-11
PCD1-4H2B30 Foundation Piles - Quality / IWP Meeting 1 01-Sep-11 01-Sep-11
PCD2-4H2B3 Concrete Structure - Quality / IWP Meeting 1 01-Sep-11 01-Sep-11
PCD2-4H2B Evaluate Bids & Award Contracts - Bid Pak 2- Arena 20 20-Sep-11 17-Oct-11
PCD2-4H2B7 Structural Precst - Post Award / Kickoff Meeting 1 18-Oct-11 18-Oct-11
PCD2-4H2B8 Structural Precast- Pre-Con Meeting 1 19-Oct-11 19-Oct-11
PCD3-4H2B Evaluate Bids & Award Contracts - Bid Pak 3- Arena 30 20-Oct-11 01-Dec-11
PCD2-4H2B9 Structural Precast - Quality / IWP Meeting 1 20-Oct-11 20-Oct-11
PCD2-4H2B4 Garage Structure - Post Award / Kickoff Meeting 1 21-Oct-11 21-Oct-11
PCD2-4H2B5 Garage Structure - Pre-Con Meeting 1 24-Oct-11 24-Oct-11
PCD2-4H2B6 Garage Structure - Quality / IWP Meeting 1 25-Oct-11 25-Oct-11
PCD2-4H2B11 Elevators / Escalators- Pre-Con Meeting 1 26-Oct-11 26-Oct-11
PCD2-4H2B12 Elevators / Escalators- Quality / IWP Meeting 1 27-Oct-11 27-Oct-11
PCD2-4H2B13 Arena Seeting / Platform Systems - Post Award / Kickoff Meeting 1 02-Nov-11 02-Nov-11
PCD2-4H2B14 Arena Seeting / Platform Systems- Pre-Con Meeting 1 03-Nov-11 03-Nov-11
PCD2-4H2B15 Arena Seeting / Platform Systems- Quality / IWP Meeting 1 04-Nov-11 04-Nov-11
PCD3-4H2B37 Waterproofing & Dampproofing - Post Award / Kickoff Meeting 1 02-Dec-11 02-Dec-11
PCD3-4H2B104 Waterproofing & Dampproofing   - Pre-Con Meeting 1 05-Dec-11 05-Dec-11
PCD3-4H2B105 Waterproofing & Dampproofing   - Quality / IWP Meeting 1 06-Dec-11 06-Dec-11
PCD4-5H2B Evaluate Bids & Award Contracts - Bid Pak 4- Arena 20 07-Dec-11 05-Jan-12
PCD3-4H2B1 Architectural Precast - Post Award / Kickoff Meeting 1 12-Dec-11 12-Dec-11
PCD3-4H2B2 Architectural Precast - Pre-Con Meeting 1 13-Dec-11 13-Dec-11
PCD3-4H2B3 Architectural Precast - Quality / IWP Meeting 1 14-Dec-11 14-Dec-11
PCD3-4H2B4 Steel Superstructure & Long Span Trusses - Pre-Con Meeting 1 20-Dec-11 20-Dec-11
PCD3-4H2B5 Steel Superstructure & Long Span Trusses - Quality / IWP Meeting 1 21-Dec-11 21-Dec-11
PCD3-4H2B6 Fireproofing & Insulation - Post Award / Kickoff Meeting 1 28-Dec-11 28-Dec-11
PCD3-4H2B44 Fireproofing & Insulation  - Pre-Con Meeting 1 29-Dec-11 29-Dec-11
PCD3-4H2B45 Fireproofing & Insulation  - Quality / IWP Meeting 1 30-Dec-11 30-Dec-11
PCD3-4H2B7 Misc & Ornimental Metals - Post Award / Kickoff Meeting 1 06-Jan-12 06-Jan-12
PCD4-4H2B12 Scoreboard & Ribbon Boards- Post Award / Kickoff Meeting 1 06-Jan-12 06-Jan-12
PCD3-4H2B54 Misc & Ornimental Metals  - Pre-Con Meeting 1 09-Jan-12 09-Jan-12
PCD4-4H2B13 Scoreboard & Ribbon Boards   - Pre-Con Meeting 1 09-Jan-12 09-Jan-12
PCD3-4H2B55 Misc & Ornimental Metals  - Quality / IWP Meeting 1 10-Jan-12 10-Jan-12
PCD4-4H2B14 Scoreboard & Ribbon Boards- Quality / IWP Meeting 1 10-Jan-12 10-Jan-12
PCD3-4H2B17 Stairs and Handrails - Post Award / Kickoff Meeting 1 16-Jan-12 16-Jan-12
PCD4-4H2B1 Fire Protection - Post Award / Kickoff Meeting 1 16-Jan-12 16-Jan-12
PCD3-4H2B64 Stairs and Handrails   - Pre-Con Meeting 1 17-Jan-12 17-Jan-12
PCD4-4H2B2 Fire Protection   - Pre-Con Meeting 1 17-Jan-12 17-Jan-12
PCD3-4H2B65 Stairs and Handrails   - Quality / IWP Meeting 1 18-Jan-12 18-Jan-12
PCD4-4H2B3 Fire Protection   - Quality / IWP Meeting 1 18-Jan-12 18-Jan-12
PCD3-4H2B74 Curtainwall  - Pre-Con Meeting 1 24-Jan-12 24-Jan-12
PCD4-4H2B4 Mechanical & Plumbing   - Pre-Con Meeting 1 24-Jan-12 24-Jan-12
PCD3-4H2B75 Curtainwall    - Quality / IWP Meeting 1 25-Jan-12 25-Jan-12
PCD4-4H2B5 Mechanical & Plumbing    - Quality / IWP Meeting 1 25-Jan-12 25-Jan-12
PCD3-4H2B84 Metal Panels - Pre-Con Meeting 1 31-Jan-12 31-Jan-12
PCD4-4H2B7 Electrical Systems   - Pre-Con Meeting 1 31-Jan-12 31-Jan-12
PCD3-4H2B85 Metal Panels  - Quality / IWP Meeting 1 01-Feb-12 01-Feb-12
PCD4-4H2B8 Electrical Systems   - Quality / IWP Meeting 1 01-Feb-12 01-Feb-12
PCD3-4H2B27 Membrane Roofing System - Post Award / Kickoff Meeting 1 07-Feb-12 07-Feb-12
PCD4-4H2B9 Food Service - Post Award / Kickoff Meeting 1 07-Feb-12 07-Feb-12
PCD3-4H2B94 Membrane Roofing System   - Pre-Con Meeting 1 08-Feb-12 08-Feb-12
PCD4-4H2B10 Food Service   - Pre-Con Meeting 1 08-Feb-12 08-Feb-12

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2012 2013 2014

Data Date:  21-Aug-11
Run Date:   23-Aug-1108:14
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Current Schedule



Activity ID Activity Name Planned
Workdays

Start Finish

PCD3-4H2B95 Membrane Roofing System   - Quality / IWP Meeting 1 09-Feb-12 09-Feb-12
PCD4-4H2B11 Food Service- Quality / IWP Meeting 1 09-Feb-12 09-Feb-12
PCD4-4H2B19 Drywall & Acoustical Ceilings - Post Award / Kickoff Meeting 1 15-Feb-12 15-Feb-12
PCD4-4H2B20 Drywall & Acoustical Ceilings  - Pre-Con Meeting 1 16-Feb-12 16-Feb-12
PCD4-4H2B21 Drywall & Acoustical Ceilings  - Quality / IWP Meeting 1 17-Feb-12 17-Feb-12
PCD4-4H2B29 Masonry - Post Award / Kickoff Meeting 1 23-Feb-12 23-Feb-12
PCD4-4H2B30 Masonry  - Pre-Con Meeting 1 24-Feb-12 24-Feb-12
PCD4-4H2B31 Masonry  - Quality / IWP Meeting 1 27-Feb-12 27-Feb-12
PCD4-4H2B39 Doors & Hardware - Post Award / Kickoff Meeting 1 02-Mar-12 02-Mar-12
PCD4-4H2B40 Doors & Hardware  - Pre-Con Meeting 1 05-Mar-12 05-Mar-12
PCD4-4H2B41 Doors & Hardware  - Quality / IWP Meeting 1 06-Mar-12 06-Mar-12
PCD5-5H2B Evaluate Bids & Award Contracts - Bid Pak 5- Arena 20 12-Mar-12 06-Apr-12
PCD4-4H2B49 Ice Floor Piping - Post Award / Kickoff Meeting 1 12-Mar-12 12-Mar-12
PCD4-4H2B50 Ice Floor Piping    - Pre-Con Meeting 1 13-Mar-12 13-Mar-12
PCD4-4H2B51 Ice Floor Piping - Quality / IWP Meeting 1 14-Mar-12 14-Mar-12
PCD5-4H2B4 Custom Milwork  - Post Award / Kickoff Meeting 1 16-Apr-12 16-Apr-12
PCD5-4H2B5 Custom Milwork   - Pre-Con Meeting 1 17-Apr-12 17-Apr-12
PCD5-4H2B6 Custom Milwork  - Quality / IWP Meeting 1 18-Apr-12 18-Apr-12
PCD5-4H2B1 Operable Panel Partitions - Post Award / Kickoff Meeting 1 24-Apr-12 24-Apr-12
PCD5-4H2B2 Operable Panel Partitions  - Pre-Con Meeting 1 25-Apr-12 25-Apr-12
PCD5-4H2B3 Operable Panel Partitions  - Quality / IWP Meeting 1 26-Apr-12 26-Apr-12
PCD5-4H2B7 Curtains & Drapes - Post Award / Kickoff Meeting 1 02-May-12 02-May-12
PCD5-4H2B8 Curtains & Drapes   - Pre-Con Meeting 1 03-May-12 03-May-12
PCD5-4H2B9 Curtains & Drapes   - Quality / IWP Meeting 1 04-May-12 04-May-12
PCD5-4H2B10 Flooring Carpet & Resilient- Post Award / Kickoff Meeting 1 10-May-12 10-May-12
PCD5-4H2B11 Flooring Carpet & Resilient   - Pre-Con Meeting 1 11-May-12 11-May-12
PCD5-4H2B12 Flooring Carpet & Resilient   - Quality / IWP Meeting 1 14-May-12 14-May-12
PCD5-4H2B13 Paints, Coatings & Wallcoverings- Post Award / Kickoff Meeting 1 18-May-12 18-May-12
PCD5-4H2B14 Paints, Coatings & Wallcoverings   - Pre-Con Meeting 1 21-May-12 21-May-12
PCD5-4H2B15 Paints, Coatings & Wallcoverings  - Quality / IWP Meeting 1 22-May-12 22-May-12
PCD5-4H2B16 Wayfinding Signage & Graphics- Post Award / Kickoff Meeting 1 29-May-12 29-May-12
PCD5-4H2B17 Wayfinding Signage & Graphics  - Pre-Con Meeting 1 30-May-12 30-May-12
PCD5-4H2B18 Wayfinding Signage & Graphics - Quality / IWP Meeting 1 31-May-12 31-May-12
PCD5-4H2B19 Fencing- Post Award / Kickoff Meeting 1 06-Jun-12 06-Jun-12
PCD5-4H2B20 Fencing  - Pre-Con Meeting 1 07-Jun-12 07-Jun-12
PCD5-4H2B21 Fencing - Quality / IWP Meeting 1 08-Jun-12 08-Jun-12
PCD5-4H2B22 Flooring Ceramic, Porcelain, & Terrazzo Tile- Post Award / Kickoff Meeting 1 14-Jun-12 14-Jun-12
PCD5-4H2B23 Flooring Ceramic, Porcelain, & Terrazzo Tile  - Pre-Con Meeting 1 15-Jun-12 15-Jun-12
PCD5-4H2B24 Flooring Ceramic, Porcelain, & Terrazzo Tile - Quality / IWP Meeting 1 18-Jun-12 18-Jun-12
PCD5-4H2B25 Acoustical Baffle - Post Award / Kickoff Meeting 1 22-Jun-12 22-Jun-12
PCD5-4H2B26 Acoustical Baffle  - Pre-Con Meeting 1 25-Jun-12 25-Jun-12
PCD5-4H2B27 Acoustical Baffle - Quality / IWP Meeting 1 26-Jun-12 26-Jun-12
PCD5-4H2B35 Div 10 Accessories- Post Award / Kickoff Meeting 1 02-Jul-12 02-Jul-12
PCD5-4H2B36 Div 10 Accessories - Pre-Con Meeting 1 03-Jul-12 03-Jul-12
PCD5-4H2B37 Div 10 Accessories - Quality / IWP Meeting 1 05-Jul-12 05-Jul-12
PCD5-4H2B45 Dasherboards- Post Award / Kickoff Meeting 1 11-Jul-12 11-Jul-12
PCD5-4H2B46 Dasherboards - Pre-Con Meeting 1 12-Jul-12 12-Jul-12
PCD5-4H2B47 Dasherboards - Quality / IWP Meeting 1 13-Jul-12 13-Jul-12
PCD5-4H2B55 Portable Platforms- Post Award / Kickoff Meeting 1 19-Jul-12 19-Jul-12
PCD5-4H2B56 Portable Platforms - Pre-Con Meeting 1 20-Jul-12 20-Jul-12
PCD5-4H2B57 Portable Platforms - Quality / IWP Meeting 1 23-Jul-12 23-Jul-12
PCD5-4H2B65 Landscaping and Paving- Post Award / Kickoff Meeting 1 24-Jul-12 24-Jul-12
PCD5-4H2B66 Landscaping and Paving - Pre-Con Meeting 1 25-Jul-12 25-Jul-12
PCD5-4H2B67 Landscaping and Paving - Quality / IWP Meeting 1 26-Jul-12 26-Jul-12
PCD5-4H2B75 Theming- Post Award / Kickoff Meeting 1 01-Aug-12 01-Aug-12
PCD5-4H2B76 Theming - Pre-Con Meeting 1 02-Aug-12 02-Aug-12
PCD5-4H2B77 Theming - Quality / IWP Meeting 1 03-Aug-12 03-Aug-12

ProcurementProcurementProcurementProcurementProcurement
Pre-Construction ServicesPre-Construction ServicesPre-Construction ServicesPre-Construction ServicesPre-Construction Services
Planning and SchedulingPlanning and SchedulingPlanning and SchedulingPlanning and SchedulingPlanning and Scheduling
MEP CoordinationMEP CoordinationMEP CoordinationMEP CoordinationMEP Coordination
P-5E2EP Procure - MEP Coordination 85 22-Aug-11 20-Dec-11
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Temporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary Facilities
Shoring TowersShoring TowersShoring TowersShoring TowersShoring Towers
A000-5L5PS Submit Shoring Shop Dwgs - Arena 10 06-Sep-11 19-Sep-11
A000-5L5PR Mort Review Shoring Shop Dwgs - Arena 2 20-Sep-11 21-Sep-11
A000-5L5PA Approve Shoring Shop Dwgs - Arena- DLR/Third Party 10 22-Sep-11 05-Oct-11
A000-5L5PA10 Approve Shoring Shop Dwgs -BNSF- Arena East and West sides of Main Concourse 22 22-Sep-11 21-Oct-11
A000-5L5PF Procure & Deliver Shoring - Arena 10 06-Oct-11 19-Oct-11
A000-5L5PF10 Procure & Deliver Shoring - Arena East and West sides of Main Concourse 10 24-Oct-11 04-Nov-11

FoundationsFoundationsFoundationsFoundationsFoundations
Deep FoundationsDeep FoundationsDeep FoundationsDeep FoundationsDeep Foundations
PilingPilingPilingPilingPiling
A000-5N1CS Submit Pile Foundations - Arena 10 01-Sep-11 15-Sep-11
A000-5N1CS20 Submit Pile Foundations - Ramp 10 10-Sep-12 21-Sep-12
A000-5N1CS10 Submit Pile Foundations - Garage 10 15-Oct-12 26-Oct-12
A000-5N1CR Mort Review Pile Foundations - Arena 2 16-Sep-11 19-Sep-11
A000-5N1CR20 Mort Review Pile Foundations - Ramp 2 24-Sep-12 25-Sep-12
A000-5N1CR10 Mort Review Pile Foundations - Garage 2 29-Oct-12 30-Oct-12
A000-5N1CA Approve Pile Foundations - Arena 5 20-Sep-11 26-Sep-11
A000-5N1CA20 Approve Pile Foundations - Ramp 5 26-Sep-12 02-Oct-12
A000-5N1CA10 Approve Pile Foundations - Garage 5 31-Oct-12 06-Nov-12
A000-5N1CF Fab & Deliver Pile Foundations - Arena 10 27-Sep-11 10-Oct-11
A000-5N1CF20 Fab & Deliver Pile Foundations - Ramp 10 03-Oct-12 16-Oct-12
A000-5N1CF10 Fab & Deliver Pile Foundations - Garage 10 07-Nov-12 20-Nov-12

Pile CapsPile CapsPile CapsPile CapsPile Caps
A000-5N1DS Submit Pile Cap Rebar Shop Dwgs - Arena 10 29-Aug-11 12-Sep-11
A000-5N1DR Mort Review Pile Cap Rebar Shop Dwgs - Arena 2 13-Sep-11 14-Sep-11
A2R0-5N1DS Submit Pile Cap Rebar Shop Dwgs - Ramp 10 14-May-12 25-May-12
A2R0-5N1DR Mort Review Pile Cap Rebar Shop Dwgs -Ramp 2 29-May-12 30-May-12
A200-5N1DS Submit Pile Cap Rebar Shop Dwgs - Garage 10 17-Jul-12 30-Jul-12
A200-5N1DR Mort Review Pile Cap Rebar Shop Dwgs - Garage 2 31-Jul-12 01-Aug-12
A000-5N1DA Approve Pile Cap Rebar Shop Dwgs - Arena 10 15-Sep-11 28-Sep-11
A2R0-5N1DA Approve Pile Cap Rebar Shop Dwgs - Ramp 10 31-May-12 13-Jun-12
A200-5N1DA Approve Pile Cap Rebar Shop Dwgs - Garage 10 02-Aug-12 15-Aug-12
A000-5N1DF Fab & Deliver Foundations Rebar - Arena 15 29-Sep-11 19-Oct-11
A2R0-5N1DF Fab & Deliver Foundations Rebar - Ramp 15 14-Jun-12 05-Jul-12
A200-5N1DF Fab & Deliver Foundations Rebar - Garage 15 16-Aug-12 06-Sep-12

FootingsFootingsFootingsFootingsFootings
FRP Grade BeamsFRP Grade BeamsFRP Grade BeamsFRP Grade BeamsFRP Grade Beams
A1B0-5N2ES Submit Grade Beam Rebar Shop Dwgs - Arena - Area B 15 29-Aug-11 19-Sep-11
A1A0-5N2ES Submit Grade Beam Rebar Shop Dwgs - Arena - Area A 15 13-Sep-11 03-Oct-11
A1D0-5N2ES Submit Grade Beam Rebar Shop Dwgs - Arena - Area D 15 27-Sep-11 17-Oct-11
A1C0-5N2ES Submit Grade Beam Rebar Shop Dwgs - Arena - Area C 15 11-Oct-11 31-Oct-11
A1B0-5N2ER Mort Review Grade Beam Rebar Shop Dwgs - Arena - Area B 2 20-Sep-11 21-Sep-11
A1A0-5N2ER Mort Review Grade Beam Rebar Shop Dwgs - Arena - Area A 2 04-Oct-11 05-Oct-11
A1D0-5N2ER Mort Review Grade Beam Rebar Shop Dwgs - Arena - Area D 2 18-Oct-11 19-Oct-11
A1C0-5N2ER Mort Review Grade Beam Rebar Shop Dwgs - Arena - Area C 2 01-Nov-11 02-Nov-11
A1B0-5N2EA Approve Grade Beam Rebar Shop Dwgs - Arena - Area B 10 22-Sep-11 05-Oct-11
A1A0-5N2EA Approve Grade Beam Rebar Shop Dwgs - Arena - Area A 10 06-Oct-11 19-Oct-11
A1D0-5N2EA Approve Grade Beam Rebar Shop Dwgs - Arena - Area D 10 20-Oct-11 02-Nov-11
A1C0-5N2EA Approve Grade Beam Rebar Shop Dwgs - Arena - Area C 10 03-Nov-11 16-Nov-11
A1B0-5N2EF Fab & Deliver Grade Beam Rebar - Arena - Area B 10 06-Oct-11 19-Oct-11
A1A0-5N2EF Fab & Deliver Grade Beam Rebar - Arena - Area A 10 20-Oct-11 02-Nov-11
A1D0-5N2EF Fab & Deliver Grade Beam Rebar - Arena - Area D 10 03-Nov-11 16-Nov-11
A1C0-5N2EF Fab & Deliver Grade Beam Rebar - Arena - Area C 10 17-Nov-11 01-Dec-11

PitsPitsPitsPitsPits
Elevator PitsElevator PitsElevator PitsElevator PitsElevator Pits
A1B0-5N5AS Submit Elevator Pit Rebar Shop Dwgs - Arena - Area B 15 29-Aug-11 19-Sep-11
A1S0-5N5AS Submit Elevator Pit Rebar Shop Dwgs - Arena - South 15 13-Sep-11 03-Oct-11
A1C0-5N5AS Submit Elevator Pit Rebar Shop Dwgs - Arena - C 15 27-Sep-11 17-Oct-11
A1B0-5N5AR Mort Review Elevator Pit Rebar Shop Dwgs - Arena - Area B 2 20-Sep-11 21-Sep-11
A1S0-5N5AR Mort Review Elevator Pit Rebar Shop Dwgs - Arena - South 2 04-Oct-11 05-Oct-11
A1C0-5N5AR Mort Review Elevator Pit Rebar Shop Dwgs - Arena - C 2 18-Oct-11 19-Oct-11
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A1B0-5N5AA Approve Elevator Pit Rebar Shop Dwgs - Arena - Area B 10 22-Sep-11 05-Oct-11
A1S0-5N5AA Approve Elevator Pit Rebar Shop Dwgs - Arena - South 10 06-Oct-11 19-Oct-11
A1C0-5N5AA Approve Elevator Pit Rebar Shop Dwgs - Arena - C 10 20-Oct-11 02-Nov-11
A1B0-5N5AF Fab & Deliver Elevator Pit Rebar - Arena - Area B 10 06-Oct-11 19-Oct-11
A1S0-5N5AF Fab & Deliver Elevator Pit Rebar - Arena - South 10 20-Oct-11 02-Nov-11
A1C0-5N5AF Fab & Deliver Elevator Pit Rebar - Arena -C 10 03-Nov-11 16-Nov-11

StructureStructureStructureStructureStructure
Concrete StructureConcrete StructureConcrete StructureConcrete StructureConcrete Structure
FRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist Deck
A200-5P2GS Submit Pan & Joist Rebar Shop Dwgs - Arena 15 06-Sep-11 26-Sep-11
A200-5P2GR Mort Review Pan & Joist Rebar Shop Dwgs - Arena 2 27-Sep-11 28-Sep-11
A200-5P2GA Approve Pan & Joist Rebar Shop Dwgs - Arena 10 29-Sep-11 12-Oct-11
A200-5P2GF Fab & Deliver Pan & Joist Rebar - Arena 10 13-Oct-11 26-Oct-11

FRP ColumnsFRP ColumnsFRP ColumnsFRP ColumnsFRP Columns
A100-5P2CS Submit Column Rebar Shop Dwgs - Arena 10 06-Sep-11 19-Sep-11
A100-5P2CR Mort Review Column Rebar Shop Dwgs - Arena 2 20-Sep-11 21-Sep-11
A100-5P2CA Approve Column Rebar Shop Dwgs - Arena 10 22-Sep-11 05-Oct-11
A100-5P2CF Fab & Deliver Column Rebar - Arena 10 06-Oct-11 19-Oct-11

Steel StructureSteel StructureSteel StructureSteel StructureSteel Structure
Steel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof Trusses
P-5P4DP Procure - Steel Roof Trusses 220 22-Aug-11 29-Jun-12
P-5P4DP1 Procure - Steel Structure 198 22-Aug-11 30-May-12
P-5P4DP11 Place Steel Mil Order 1 16-Sep-11 16-Sep-11

Precast StructurePrecast StructurePrecast StructurePrecast StructurePrecast Structure
Precast StadiaPrecast StadiaPrecast StadiaPrecast StadiaPrecast Stadia
P-5P5GP Procure - Precast Stadia 125 21-Oct-11 17-Apr-12

EnclosureEnclosureEnclosureEnclosureEnclosure
Wall Enclosure SystemsWall Enclosure SystemsWall Enclosure SystemsWall Enclosure SystemsWall Enclosure Systems
P-5Q1P Procure - Wall Enclosure Systems 132 02-Dec-11 07-Jun-12

Conveying SystemsConveying SystemsConveying SystemsConveying SystemsConveying Systems
ElevatorsElevatorsElevatorsElevatorsElevators
P-5R1P Procure - Elevators 125 28-Oct-11 24-Apr-12

Interior Rough-InInterior Rough-InInterior Rough-InInterior Rough-InInterior Rough-In
Architectural Rough-InArchitectural Rough-InArchitectural Rough-InArchitectural Rough-InArchitectural Rough-In
Partition Wall FramingPartition Wall FramingPartition Wall FramingPartition Wall FramingPartition Wall Framing
P-5S8FP Procure - Interior Metal Studs 45 09-Apr-12 11-Jun-12

EquipmentEquipmentEquipmentEquipmentEquipment
P-5TP Procure - Mech & Elec Equipment 135 06-Jan-12 16-Jul-12
Specialty EquipmentSpecialty EquipmentSpecialty EquipmentSpecialty EquipmentSpecialty Equipment
Sports EquipmentSports EquipmentSports EquipmentSports EquipmentSports Equipment
P-5T7PP Procure - Scoreboards & Videoboards 170 13-Jan-12 11-Sep-12

Drywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior Finishes
SpecialtiesSpecialtiesSpecialtiesSpecialtiesSpecialties
MillworkMillworkMillworkMillworkMillwork
P-5U8HP Procure - Millwork 85 19-Apr-12 17-Aug-12

Temporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary Facilities
Temporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary FacilitiesTemporary Facilities
Tower CraneTower CraneTower CraneTower CraneTower Crane
Construct Tower Crane BaseConstruct Tower Crane BaseConstruct Tower Crane BaseConstruct Tower Crane BaseConstruct Tower Crane Base
A0N0-6L2AH FRP Tower Crane Foundations - Arena North Tower Crane 4 18-Oct-11 21-Oct-11
A0S0-6L2AH FRP Tower Crane Foundations - Arena South Tower Crane 4 26-Oct-11 31-Oct-11

Tower Crane In-PlaceTower Crane In-PlaceTower Crane In-PlaceTower Crane In-PlaceTower Crane In-Place
A0N0-6L2BE Erect Tower Crane - Arena North Tower Crane 3 24-Oct-11 26-Oct-11
A0S0-6L2BE Erect Tower Crane - Arena South Tower Crane 3 01-Nov-11 03-Nov-11
A0N0-6L2BU Tower Crane In Use - Arena North Tower Crane 220 27-Oct-11 06-Sep-12
A0S0-6L2BU Tower Crane In Use - Arena South Tower Crane 191 04-Nov-11 03-Aug-12
A0S0-6L2BD Dismantle Tower Crane - Arena South Tower Crane 1 06-Aug-12 06-Aug-12
A0N0-6L2BD Dismantle Tower Crane - Arena North Tower Crane 1 07-Sep-12 07-Sep-12

Shoring TowersShoring TowersShoring TowersShoring TowersShoring Towers
Shoring Towers In-PlaceShoring Towers In-PlaceShoring Towers In-PlaceShoring Towers In-PlaceShoring Towers In-Place
A0S0-6L5BE Erect Roof Shoring Towers - Arena South 1 13-Jul-12 13-Jul-12
A0N0-6L5BE Erect Roof Shoring Towers - Arena North 1 08-Aug-12 08-Aug-12
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A0S0-6L5BU Roof Shoring Towers In Use - Arena South 33 16-Jul-12 29-Aug-12
A0N0-6L5BU Roof Shoring Towers In Use - Arena North 38 09-Aug-12 02-Oct-12
A0S0-6L5BD Remove Roof Shoring Towers - Arena South 1 30-Aug-12 30-Aug-12
A0N0-6L5BD Remove Roof Shoring Towers - Arena North 1 03-Oct-12 03-Oct-12

Temporary Construction for PhasingTemporary Construction for PhasingTemporary Construction for PhasingTemporary Construction for PhasingTemporary Construction for Phasing
Temporary UtilitiesTemporary UtilitiesTemporary UtilitiesTemporary UtilitiesTemporary Utilities
A011-6L8AL Temp Electric Gear In Use - Event Lvl 496 20-Sep-11 28-Aug-13
A012-6L8AL Temp Electric Gear In Use - Main Concourse 431 21-Dec-11 28-Aug-13
A013-6L8AL Temp Electric Gear In Use - Premium Lvl 384 28-Feb-12 28-Aug-13
A014-6L8AL Temp Electric Gear In Use - Upper Concourse 366 23-Mar-12 28-Aug-13
A015-6L8AL Temp Electric Gear In Use - Catwalk 242 18-Sep-12 28-Aug-13
A01G-6L8AL Temp Electric Gear In Use - Garage 171 28-Dec-12 28-Aug-13

Site ImprovementsSite ImprovementsSite ImprovementsSite ImprovementsSite Improvements
Roads and Parking LotsRoads and Parking LotsRoads and Parking LotsRoads and Parking LotsRoads and Parking Lots
A0N1-6V1AL Construct Temporary Access Road & Gravel Ring  for Arena- Phase 1 4 27-Oct-11 01-Nov-11
A0N1-6V1AL10 Construct Temporary Access Road  for Arena- Phase 2 2 29-Dec-11 30-Dec-11

Work by OthersWork by OthersWork by OthersWork by OthersWork by Others
Project Summary and MilestonesProject Summary and MilestonesProject Summary and MilestonesProject Summary and MilestonesProject Summary and Milestones
External ConsiderationsExternal ConsiderationsExternal ConsiderationsExternal ConsiderationsExternal Considerations
Other ProjectsOther ProjectsOther ProjectsOther ProjectsOther Projects
MM-1A3C3 Arena Drive Construction 85 03-Jul-13 31-Oct-13

ConstructionConstructionConstructionConstructionConstruction
Project Summary and MilestonesProject Summary and MilestonesProject Summary and MilestonesProject Summary and MilestonesProject Summary and Milestones
External ConsiderationsExternal ConsiderationsExternal ConsiderationsExternal ConsiderationsExternal Considerations
Other ProjectsOther ProjectsOther ProjectsOther ProjectsOther Projects
MM-1A3C5 Parking Garage 175 30-Nov-12 07-Aug-13

Site Preparation and ExcavationSite Preparation and ExcavationSite Preparation and ExcavationSite Preparation and ExcavationSite Preparation and Excavation
Demolish Existing FacilitiesDemolish Existing FacilitiesDemolish Existing FacilitiesDemolish Existing FacilitiesDemolish Existing Facilities
SalvageSalvageSalvageSalvageSalvage
A1W0-8M1B Track Removal & Salvage - Arena West (Phase 2) 5 13-Sep-12 19-Sep-12
A1E0-8M1B Track Removal & Salvage - Arena East (Phase 2) 5 13-Sep-12 19-Sep-12

ExcavationExcavationExcavationExcavationExcavation
Contaminated Soils AbatementContaminated Soils AbatementContaminated Soils AbatementContaminated Soils AbatementContaminated Soils Abatement
A1E0-8M4B Site Prep & Soil Correction - Arena East (Phase 2) 15 20-Sep-12 10-Oct-12
A1W0-8M4B Site Prep & Soil Correction - Arena West (Phase 2) 10 20-Sep-12 03-Oct-12

Rough GradeRough GradeRough GradeRough GradeRough Grade
A1W0-8M4F Fill to Top of Pile Caps - Arena West (Phase 2) 4 04-Oct-12 09-Oct-12
A1E0-8M4F Fill to Top of Pile Caps - Arena East (Phase 2) 5 11-Oct-12 17-Oct-12

FoundationsFoundationsFoundationsFoundationsFoundations
A1S-8N10 Test Piles - Service Lvl 11 20-Sep-11 04-Oct-11
Deep FoundationsDeep FoundationsDeep FoundationsDeep FoundationsDeep Foundations
PilingPilingPilingPilingPiling
A1B1-8N1C2 Drill & Place Pilings - Arena Event Lvl Area B Pour #1 Rig 1 5 11-Oct-11 17-Oct-11
A1B2-8N1C2 Drill & Place Pilings - Arena Event Lvl Area B Pour #2 Rig 2 7 11-Oct-11 19-Oct-11
A1B3-8N1C2 Drill & Place Pilings - Arena Event Lvl Area B Pour #3 Rig 1 6 18-Oct-11 25-Oct-11
A1B4-8N1C2 Drill & Place Pilings - Arena Event Lvl Area B Pour #4 Rig 2 4 20-Oct-11 25-Oct-11
A1A1-8N1C2 Drill & Place Pilings - Arena Event Lvl Area A Pour #1 Rig 1 5 26-Oct-11 01-Nov-11
A1A2-8N1C2 Drill & Place Pilings - Arena Event Lvl Area A Pour #2 Rig 2 6 26-Oct-11 02-Nov-11
A1A3-8N1C2 Drill & Place Pilings - Arena Event Lvl Area A Pour #3 Rig 1 9 02-Nov-11 14-Nov-11
A1A4-8N1C2 Drill & Place Pilings - Arena Event Lvl Area A Pour #4 Rig 2 8 03-Nov-11 14-Nov-11
A1D1-8N1C2 Drill & Place Pilings - Arena Event Lvl Area D Pour #1 Rig 1 12 15-Nov-11 01-Dec-11
A1D2-8N1C2 Drill & Place Pilings - Arena Event Lvl Area D Pour #2 Rig 2 11 15-Nov-11 30-Nov-11
A1D4-8N1C2 Drill & Place Pilings - Arena Event Lvl Area D Pour #4 Rig 2 4 01-Dec-11 06-Dec-11
A1D3-8N1C2 Drill & Place Pilings - Arena Event Lvl Area D Pour #3 Rig 1 8 02-Dec-11 13-Dec-11
A1C2-8N1C2 Drill & Place Pilings - Arena Event Lvl Area C Pour #2 Rig 2 4 07-Dec-11 12-Dec-11
A1C4-8N1C2 Drill & Place Pilings - Arena Event Lvl Area C Pour #4 Rig 2 10 13-Dec-11 27-Dec-11
A1C1-8N1C2 Drill & Place Pilings - Arena Event Lvl Area C Pour #1 Rig 1 5 14-Dec-11 20-Dec-11
A1C3-8N1C2 Drill & Place Pilings - Arena Event Lvl Area C Pour #3 Rig 1 8 21-Dec-11 03-Jan-12
A1W0-8N1C2 Drill & Place Pilings - Arena Event Lvl West (Phase 2) 6 15-Oct-12 22-Oct-12
A1E0-8N1C2 Drill & Place Pilings - Arena Event Lvl East (Phase 2) 10 23-Oct-12 05-Nov-12
A1R1-8N1C1A Drill & Place Pilings - Arena Ramp  Area A  Rig 1 5 06-Nov-12 12-Nov-12
A1R1-8N1C1B Drill & Place Pilings - Arena Ramp Area B  Rig 1 6 13-Nov-12 20-Nov-12
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A1R1-8N1C1C Drill & Place Pilings - Arena Ramp Area C Rig 1 7 21-Nov-12 30-Nov-12
A1R1-8N1C1D Drill & Place Pilings - Arena Ramp Area D  Rig 1 5 03-Dec-12 07-Dec-12
A1R1-8N1C1E Drill & Place Pilings - Arena Ramp Area E  Rig 1 3 10-Dec-12 12-Dec-12
A1R1-8N1C1F Drill & Place Pilings - Arena Ramp Area F  Rig 1 3 13-Dec-12 17-Dec-12
A1R1-8N1C1G Drill & Place Pilings - Arena Ramp Area G  Rig 1 3 18-Dec-12 20-Dec-12
A1R1-8N1C1H Drill & Place Pilings - Arena Ramp Area H  Rig 1 4 21-Dec-12 27-Dec-12
A1G1-8N1C12 Drill & Place Pilings - Arena Garage Area A  Rig 1 4 28-Dec-12 03-Jan-13
A1G1-8N1C22 Drill & Place Pilings - Arena Garage Area B  Rig 1 4 04-Jan-13 09-Jan-13
A1G1-8N1C32 Drill & Place Pilings - Arena Garage Area C  Rig 1 2 10-Jan-13 11-Jan-13
A1G1-8N1C42 Drill & Place Pilings - Arena Garage Area D  Rig 1 2 14-Jan-13 15-Jan-13
A1G1-8N1C52 Drill & Place Pilings - Arena Garage Area E  Rig 1 6 16-Jan-13 23-Jan-13

Pile CapsPile CapsPile CapsPile CapsPile Caps
A1B1-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #1 2 30-Sep-11 03-Oct-11
A1B2-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #2 4 30-Sep-11 05-Oct-11
A1B3-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #3 2 05-Oct-11 06-Oct-11
A1B4-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #4 2 06-Oct-11 07-Oct-11
A1A1-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #1 2 07-Oct-11 10-Oct-11
A1A2-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #2 2 10-Oct-11 11-Oct-11
A1A3-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #3 3 11-Oct-11 13-Oct-11
A1A4-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #4 4 12-Oct-11 17-Oct-11
A1D1-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #1 4 14-Oct-11 19-Oct-11
A1D2-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #2 4 18-Oct-11 21-Oct-11
A1D3-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #3 3 20-Oct-11 24-Oct-11
A1D4-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #4 2 24-Oct-11 25-Oct-11
A1C1-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #1 2 25-Oct-11 26-Oct-11
A1C2-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #2 2 26-Oct-11 27-Oct-11
A1C3-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #3 3 27-Oct-11 31-Oct-11
A1C4-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #4 3 01-Nov-11 03-Nov-11
A1W0-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl West (Phase 2) 3 10-Oct-12 12-Oct-12
A1E0-8N1DX Excavate Pile Caps/Grade Beams - Arena Event Lvl East (Phase 2) 3 18-Oct-12 22-Oct-12
A1R1-8N1DX1A Excavate Pile Caps/Grade Beams - Arena Ramp Area A 3 23-Oct-12 25-Oct-12
A1R1-8N1DX1B Excavate Pile Caps/Grade Beams - Arena Ramp Area B 4 26-Oct-12 31-Oct-12
A1R1-8N1DX1C Excavate Pile Caps/Grade Beams - Arena Ramp Area C 5 01-Nov-12 07-Nov-12
A1R1-8N1DX1D Excavate Pile Caps/Grade Beams - Arena Ramp Area D 3 08-Nov-12 12-Nov-12
A1R1-8N1DX1E Excavate Pile Caps/Grade Beams - Arena Ramp Area E 2 13-Nov-12 14-Nov-12
A1R1-8N1DX1F Excavate Pile Caps/Grade Beams - Arena Ramp Area F 2 15-Nov-12 16-Nov-12
A1R1-8N1DX1G Excavate Pile Caps/Grade Beams - Arena Ramp Area G 2 19-Nov-12 20-Nov-12
A1R1-8N1DX1H Excavate Pile Caps/Grade Beams - Arena Ramp Area H 3 21-Nov-12 26-Nov-12
A1G1-8N1DX1 Excavate Pile Caps/Grade Beams - Arena Garage Area A Pour #1 2 30-Nov-12 03-Dec-12
A1G1-8N1DX11 Excavate Pile Caps/Grade Beams - Arena Garage Area B Pour #1 2 04-Dec-12 05-Dec-12
A1G1-8N1DX21 Excavate Pile Caps/Grade Beams - Arena Garage Area C Pour #1 2 06-Dec-12 07-Dec-12
A1G1-8N1DX31 Excavate Pile Caps/Grade Beams - Arena Garage Area C Pour #2 2 10-Dec-12 11-Dec-12
A1G1-8N1DX41 Excavate Pile Caps/Grade Beams - Arena Garage Area D Pour #2 2 12-Dec-12 13-Dec-12
A1G1-8N1DX51 Excavate Pile Caps/Grade Beams - Arena Garage Area E Pour #2 2 14-Dec-12 17-Dec-12
A1B1-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #1 3 20-Oct-11 24-Oct-11
A1B2-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #2 5 21-Oct-11 27-Oct-11
A1B3-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #3 3 26-Oct-11 28-Oct-11
A1B4-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #4 2 28-Oct-11 31-Oct-11
A1A1-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #1 2 03-Nov-11 04-Nov-11
A1A2-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #2 3 04-Nov-11 08-Nov-11
A1A3-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #3 4 15-Nov-11 18-Nov-11
A1A4-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #4 5 17-Nov-11 23-Nov-11
A1D1-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #1 5 02-Dec-11 08-Dec-11
A1D2-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #2 4 07-Dec-11 12-Dec-11
A1D3-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #3 4 14-Dec-11 19-Dec-11
A1D4-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #4 2 19-Dec-11 20-Dec-11
A1C1-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #1 2 21-Dec-11 22-Dec-11
A1C2-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #2 2 27-Dec-11 28-Dec-11
A1C3-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #3 4 04-Jan-12 09-Jan-12
A1C4-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #4 4 12-Jan-12 17-Jan-12
A1W0-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl West (Phase 2) 4 23-Oct-12 26-Oct-12
A1E0-8N1DH FRP Pile Caps/Grade Beams - Arena Event Lvl East (Phase 2) 5 06-Nov-12 12-Nov-12
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A1R1-8N1DH1A FRP Pile Caps - Arena Ramp Area A 4 15-Nov-12 20-Nov-12
A1R1-8N1DH1B FRP Pile Caps - Arena Ramp Area B 5 21-Nov-12 28-Nov-12
A1R1-8N1DH1C FRP Pile Caps - Arena Ramp Area C 6 03-Dec-12 10-Dec-12
A1R1-8N1DH1D FRP Pile Caps - Arena Ramp Area D 4 11-Dec-12 14-Dec-12
A1R1-8N1DH1E FRP Pile Caps - Arena Ramp Area E 3 17-Dec-12 19-Dec-12
A1R1-8N1DH1F FRP Pile Caps - Arena Ramp Area F 3 20-Dec-12 24-Dec-12
A1R1-8N1DH1G FRP Pile Caps - Arena Ramp Area G 3 26-Dec-12 28-Dec-12
A1R1-8N1DH1H FRP Pile Caps - Arena Ramp Area H 4 31-Dec-12 04-Jan-13
A1G1-8N1DH1 FRP Pile Caps/Grade Beams - Arena Garage Area A Pour #1 3 08-Jan-13 10-Jan-13
A1G1-8N1DH11 FRP Pile Caps/Grade Beams - Arena Garage Area B Pour #1 3 11-Jan-13 15-Jan-13
A1G1-8N1DH21 FRP Pile Caps/Grade Beams - Arena Garage Area C Pour #1 3 16-Jan-13 18-Jan-13
A1G1-8N1DH31 FRP Pile Caps/Grade Beams - Arena Garage Area C Pour #2 3 21-Jan-13 23-Jan-13
A1G1-8N1DH41 FRP Pile Caps/Grade Beams - Arena Garage Area D Pour #2 3 24-Jan-13 28-Jan-13
A1G1-8N1DH51 FRP Pile Caps/Grade Beams - Arena Garage Area E Pour #2 3 29-Jan-13 31-Jan-13
A1B1-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #1 2 25-Oct-11 26-Oct-11
A1B2-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #2 4 28-Oct-11 02-Nov-11
A1B3-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #3 2 31-Oct-11 01-Nov-11
A1B4-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area B Pour #4 2 01-Nov-11 02-Nov-11
A1A1-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #1 2 07-Nov-11 08-Nov-11
A1A2-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #2 2 09-Nov-11 10-Nov-11
A1A3-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #3 3 21-Nov-11 23-Nov-11
A1A4-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area A Pour #4 4 25-Nov-11 30-Nov-11
A1D1-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #1 4 09-Dec-11 14-Dec-11
A1D2-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #2 4 13-Dec-11 16-Dec-11
A1D3-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #3 3 20-Dec-11 22-Dec-11
A1D4-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area D Pour #4 2 21-Dec-11 22-Dec-11
A1C1-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #1 2 23-Dec-11 27-Dec-11
A1C2-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #2 2 29-Dec-11 30-Dec-11
A1C3-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #3 3 10-Jan-12 12-Jan-12
A1C4-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl Area C Pour #4 3 18-Jan-12 20-Jan-12
A1W0-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl West (Phase 2) 3 29-Oct-12 31-Oct-12
A1E0-8N1DK Backfill Pile Caps/Grade Beams - Arena Event Lvl East (Phase 2) 5 13-Nov-12 19-Nov-12
A1R1-8N1DK1A Backfill Pile Caps/Grade Beams - Arena Ramp Area A 2 21-Nov-12 23-Nov-12
A1R1-8N1DK1B Backfill Pile Caps/Grade Beams - Arena Ramp Area B 3 29-Nov-12 03-Dec-12
A1R1-8N1DK1C Backfill Pile Caps/Grade Beams - Arena Ramp Area C 3 11-Dec-12 13-Dec-12
A1R1-8N1DK1D Backfill Pile Caps/Grade Beams - Arena Ramp Area D 2 17-Dec-12 18-Dec-12
A1R1-8N1DK1E Backfill Pile Caps/Grade Beams - Arena Ramp Area E 1 20-Dec-12 20-Dec-12
A1R1-8N1DK1F Backfill Pile Caps/Grade Beams - Arena Ramp Area F 1 26-Dec-12 26-Dec-12
A1R1-8N1DK1G Backfill Pile Caps/Grade Beams - Arena Ramp Area G 1 31-Dec-12 31-Dec-12
A1R1-8N1DK1H Backfill Pile Caps/Grade Beams - Arena Ramp Area H 2 07-Jan-13 08-Jan-13
A1G1-8N1DK1 Backfill Pile Caps/Grade Beams - Arena Garage Area A Pour #1 2 11-Jan-13 14-Jan-13
A1G1-8N1DK11 Backfill Pile Caps/Grade Beams - Arena Garage Area B Pour #1 2 16-Jan-13 17-Jan-13
A1G1-8N1DK21 Backfill Pile Caps/Grade Beams - Arena Garage Area C Pour #1 2 21-Jan-13 22-Jan-13
A1G1-8N1DK31 Backfill Pile Caps/Grade Beams - Arena Garage Area C Pour #2 2 24-Jan-13 25-Jan-13
A1G1-8N1DK41 Backfill Pile Caps/Grade Beams - Arena Garage Area D Pour #2 2 29-Jan-13 30-Jan-13
A1G1-8N1DK51 Backfill Pile Caps/Grade Beams - Arena Garage Area E Pour #2 2 01-Feb-13 04-Feb-13

FootingsFootingsFootingsFootingsFootings
FRP Strip FootingsFRP Strip FootingsFRP Strip FootingsFRP Strip FootingsFRP Strip Footings
A1A1-8N2DX Excavate Strip Footings - Arena Event Lvl Area A Pour #1 1 11-Oct-11 11-Oct-11
A1A2-8N2DX Excavate Strip Footings - Arena Event Lvl Area A Pour #2 1 12-Oct-11 12-Oct-11
A1A3-8N2DX Excavate Strip Footings - Arena Event Lvl Area A Pour #3 1 13-Oct-11 13-Oct-11
A1A4-8N2DX Excavate Strip Footings - Arena Event Lvl Area A Pour #4 1 14-Oct-11 14-Oct-11
A1G1-8N2DX1 Excavate Strip Footings - Arena Garage Area C 1 28-Jan-13 28-Jan-13
A1A1-8N2DH FRP Strip Footings - Arena Event Lvl Area A Pour #1 2 15-Nov-11 16-Nov-11
A1A2-8N2DH FRP Strip Footings - Arena Event Lvl Area A Pour #2 2 17-Nov-11 18-Nov-11
A1A3-8N2DH FRP Strip Footings - Arena Event Lvl Area A Pour #3 2 21-Nov-11 22-Nov-11
A1A4-8N2DH FRP Strip Footings - Arena Event Lvl Area A Pour #4 2 23-Nov-11 25-Nov-11
A1G1-8N2DH1 FRP Strip Footings - Arena Garage Area C 2 29-Jan-13 30-Jan-13
A1A1-8N2DK Backfill Strip Footings - Arena Event Lvl Area A Pour #1 1 17-Nov-11 17-Nov-11
A1A2-8N2DK Backfill Strip Footings - Arena Event Lvl Area A Pour #2 1 21-Nov-11 21-Nov-11
A1A3-8N2DK Backfill Strip Footings - Arena Event Lvl Area A Pour #3 1 23-Nov-11 23-Nov-11
A1A4-8N2DK Backfill Strip Footings - Arena Event Lvl Area A Pour #4 1 28-Nov-11 28-Nov-11
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A1G1-8N2DK1 Backfill Strip Footings - Arena Garage Area C 1 31-Jan-13 31-Jan-13
Foundation WallsFoundation WallsFoundation WallsFoundation WallsFoundation Walls
FRP Foundation WallsFRP Foundation WallsFRP Foundation WallsFRP Foundation WallsFRP Foundation Walls
A1A1-8N3BM Form 1st Side of Fdn Wall - Arena Event Lvl Area A Pour #1 1 18-Nov-11 18-Nov-11
A1A2-8N3BM Form 1st Side of Fdn Wall - Arena Event Lvl Area A Pour #2 1 22-Nov-11 22-Nov-11
A1A3-8N3BM Form 1st Side of Fdn Wall - Arena Event Lvl Area A Pour #3 1 28-Nov-11 28-Nov-11
A1A4-8N3BM Form 1st Side of Fdn Wall - Arena Event Lvl Area A Pour #4 1 01-Dec-11 01-Dec-11
A1A1-8N3BC Reinforce Fdn Wall - Arena Event Lvl Area A Pour #1 1 21-Nov-11 21-Nov-11
A1A2-8N3BC Reinforce Fdn Wall - Arena Event Lvl Area A Pour #2 1 23-Nov-11 23-Nov-11
A1A3-8N3BC Reinforce Fdn Wall - Arena Event Lvl Area A Pour #3 1 29-Nov-11 29-Nov-11
A1A4-8N3BC Reinforce Fdn Wall - Arena Event Lvl Area A Pour #4 1 02-Dec-11 02-Dec-11
A1A1-8N3BT Form 2nd Side of Fdn Wall - Arena Event Lvl Area A Pour #1 1 22-Nov-11 22-Nov-11
A1A2-8N3BT Form 2nd Side of Fdn Wall - Arena Event Lvl Area A Pour #2 1 28-Nov-11 28-Nov-11
A1A3-8N3BT Form 2nd Side of Fdn Wall - Arena Event Lvl Area A Pour #3 1 01-Dec-11 01-Dec-11
A1A4-8N3BT Form 2nd Side of Fdn Wall - Arena Event Lvl Area A Pour #4 1 06-Dec-11 06-Dec-11
A1A1-8N3BH Pour Fdn Wall - Arena Event Lvl Area A Pour #1 1 23-Nov-11 23-Nov-11
A1A2-8N3BH Pour Fdn Wall - Arena Event Lvl Area A Pour #2 1 29-Nov-11 29-Nov-11
A1A3-8N3BH Pour Fdn Wall - Arena Event Lvl Area A Pour #3 1 02-Dec-11 02-Dec-11
A1A4-8N3BH Pour Fdn Wall - Arena Event Lvl Area A Pour #4 1 07-Dec-11 07-Dec-11
A1A1-8N3BJ Strip Fdn Wall - Arena Event Lvl Area A Pour #1 1 25-Nov-11 25-Nov-11
A1A2-8N3BJ Strip Fdn Wall - Arena Event Lvl Area A Pour #2 1 30-Nov-11 30-Nov-11
A1A3-8N3BJ Strip Fdn Wall - Arena Event Lvl Area A Pour #3 1 05-Dec-11 05-Dec-11
A1A4-8N3BJ Strip Fdn Wall - Arena Event Lvl Area A Pour #4 1 08-Dec-11 08-Dec-11

PitsPitsPitsPitsPits
Elevator PitsElevator PitsElevator PitsElevator PitsElevator Pits
A0BE-8N5A1 FRP Elevator Pit Walls - Arena Area B Elevator 5 02-Nov-11 08-Nov-11
A0DE-8N5A1 FRP Elevator Pit Walls - Arena Area D Elevator 4 07-Dec-11 12-Dec-11
A0TE-8N5A1 FRP Elevator Pit Walls - Arena Ticket Bldg Elevator 4 07-Dec-11 12-Dec-11
A0CE-8N5A1 FRP Elevator Pit Walls - Arena Area C Elevator 4 11-Jan-12 16-Jan-12
A0BE-8N5AX Excavate Elevator Pits - Arena Area B Elevator 2 31-Oct-11 01-Nov-11
A0DE-8N5AX Excavate Elevator Pits - Arena Area D Elevator 1 06-Dec-11 06-Dec-11
A0TE-8N5AX Excavate Elevator Pits - Arena Ticket Bldg Elevator 1 06-Dec-11 06-Dec-11
A0CE-8N5AX Excavate Elevator Pits - Arena Area C Elevator 1 10-Jan-12 10-Jan-12
A0BE-8N5A3 FRP Elevator Pit Slab - Arena Area B Elevator 3 09-Nov-11 11-Nov-11
A0DE-8N5A3 FRP Elevator Pit Slab - Arena Area D Elevator 3 13-Dec-11 15-Dec-11
A0TE-8N5A3 FRP Elevator Pit Slab - Arena Ticket Bldg Elevator 3 13-Dec-11 15-Dec-11
A0CE-8N5A3 FRP Elevator Pit Slab - Arena Area C Elevator 3 17-Jan-12 19-Jan-12
A0BE-8N5A4 Waterproof & Backfill Elev. Pit - Arena Area B Elevator 2 14-Nov-11 15-Nov-11
A0DE-8N5A4 Waterproof & Backfill Elev. Pit - Arena Area D Elevator 2 16-Dec-11 19-Dec-11
A0TE-8N5A4 Waterproof & Backfill Elev. Pit - Arena Ticket Bldg Elevator 2 16-Dec-11 19-Dec-11
A0CE-8N5A4 Waterproof & Backfill Elev. Pit - Arena Area C Elevator 2 20-Jan-12 23-Jan-12

FRP Equipment PitsFRP Equipment PitsFRP Equipment PitsFRP Equipment PitsFRP Equipment Pits
A1DX-8N5B1 FRP Equipment Pit Walls - Arena Event Lvl Area D Escalator 3 14-Dec-11 16-Dec-11
A1C0-8N5B1 FRP Equipment Pit Walls - Arena Event Lvl Area C Ice Pit 6 13-Sep-12 20-Sep-12
A1DX-8N5BX Excavate Equipment Pits - Arena Event Lvl Area D Escalator 1 13-Dec-11 13-Dec-11
A1C0-8N5BX Excavate Equipment Pits - Arena Event Lvl Area C Ice Pit 3 10-Sep-12 12-Sep-12
A1DX-8N5B3 FRP Equipment Pit Slab - Arena Event Lvl Area D Escalator 2 19-Dec-11 20-Dec-11
A1C0-8N5B3 FRP Equipment Pit Slab - Arena Event Lvl Area C Ice Pit 3 21-Sep-12 25-Sep-12
A1DX-8N5B4 Waterproof & Backfill Equip. Pit - Arena Event Lvl Area D Escalator 2 21-Dec-11 22-Dec-11
A1C0-8N5B4 Waterproof & Backfill Equip. Pit - Arena Event Lvl Area C Ice Pit 4 26-Sep-12 01-Oct-12

StructureStructureStructureStructureStructure
UG M/E and Slab on GradeUG M/E and Slab on GradeUG M/E and Slab on GradeUG M/E and Slab on GradeUG M/E and Slab on Grade
FRP Slab on GradeFRP Slab on GradeFRP Slab on GradeFRP Slab on GradeFRP Slab on Grade
A1B0-8P1E1 FRP Slab on Grade - Arena Event Lvl West - Area B Pour #1 6 23-Apr-12 30-Apr-12
A1B0-8P1E2 FRP Slab on Grade - Arena Event Lvl West - Area B Pour #2 5 26-Apr-12 02-May-12
A1A0-8P1E1 FRP Slab on Grade - Arena Event Lvl West - Area A Pour #1 5 30-Apr-12 04-May-12
A1A0-8P1E2 FRP Slab on Grade - Arena Event Lvl South - Area A Pour #2 (a) 3 04-May-12 08-May-12
A1A0-8P1E12 FRP Slab on Grade - Arena Event Lvl South - Area A Pour #2 (b) 4 07-May-12 10-May-12
A1A0-8P1E3 FRP Slab on Grade - Arena Event Lvl South - Area A Pour #3 (a) 3 08-May-12 10-May-12
A1A0-8P1E13 FRP Slab on Grade - Arena Event Lvl South - Area A Pour #3 (b) 3 09-May-12 11-May-12
A1D0-8P1E1 FRP Slab on Grade - Arena Event Lvl South - Area D Pour #1 (a) 4 10-May-12 15-May-12
A1D0-8P1E11 FRP Slab on Grade - Arena Event Lvl South - Area D Pour #1 (b) 4 14-May-12 17-May-12
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A1D0-8P1E2 FRP Slab on Grade - Arena Event Lvl East - Area D Pour #2 (a) 4 30-May-12 04-Jun-12
A1D0-8P1E12 FRP Slab on Grade - Arena Event Lvl East - Area D Pour #2 (b) 4 01-Jun-12 06-Jun-12
A1C0-8P1E1 FRP Slab on Grade - Arena Event Lvl East - Area C Pour #1 6 06-Jun-12 13-Jun-12
A1C0-8P1E2 FRP Slab on Grade - Arena Event Lvl East - Area C Pour #2 (a) 4 12-Jun-12 15-Jun-12
A1C0-8P1E12 FRP Slab on Grade - Arena Event Lvl East - Area C Pour #2 (b) 4 14-Jun-12 19-Jun-12
A1C0-8P1E3 FRP Slab on Grade - Arena Event Lvl North - Area C Pour #3 (a) 4 29-Jun-12 05-Jul-12
A1C0-8P1E13 FRP Slab on Grade - Arena Event Lvl North - Area C Pour #3 (b) 4 03-Jul-12 09-Jul-12
A1C0-8P1E23 FRP Slab on Grade - Arena Event Lvl North - Area C Pour #3 (c) 3 06-Jul-12 10-Jul-12
A1B0-8P1E3 FRP Slab on Grade - Arena Event Lvl North - Area B Pour #3 5 09-Jul-12 13-Jul-12
A1S1-8P1E FRP Slab on Grade - Arena Event Lvl South Inner Bowl - Pour #1 4 18-Oct-12 23-Oct-12
A1S1-8P1E10 FRP Slab on Grade - Arena Event Lvl South Inner Bowl - Pour #2 4 22-Oct-12 25-Oct-12
A1S1-8P1E20 FRP Slab on Grade - Arena Event Lvl South Inner Bowl - Pour #3 4 24-Oct-12 29-Oct-12
A1E1-8P1E FRP Slab on Grade - Arena Event Lvl East Inner Bowl - Pour #1 5 26-Oct-12 01-Nov-12
A1E1-8P1E10 FRP Slab on Grade - Arena Event Lvl East Inner Bowl - Pour #2 5 30-Oct-12 05-Nov-12
A1E1-8P1E20 FRP Slab on Grade - Arena Event Lvl East Inner Bowl - Pour #3 4 01-Nov-12 06-Nov-12
A1N1-8P1E FRP Slab on Grade - Arena Event Lvl North Inner Bowl - Pour #1 4 07-Nov-12 12-Nov-12
A1N1-8P1E10 FRP Slab on Grade - Arena Event Lvl North Inner Bowl - Pour #2 4 09-Nov-12 14-Nov-12
A1W1-8P1E FRP Slab on Grade - Arena Event Lvl West Inner Bowl - Pour #1 4 13-Nov-12 16-Nov-12
A1W1-8P1E10 FRP Slab on Grade - Arena Event Lvl West Inner Bowl -  Pour #2 7 15-Nov-12 26-Nov-12
A1I0-8P1E FRP Slab on Grade - Arena Event Lvl Ice Floor 40 19-Nov-12 16-Jan-13
A1W1-8P1E20 FRP Slab on Grade - Arena Event Lvl West Inner Bowl - Pour #3 7 20-Nov-12 29-Nov-12
A1W2-8P1E FRP Slab on Grade - Arena Event Lvl West Area B - Grids F-G Pour #1 7 13-Dec-12 21-Dec-12
A1W2-8P1E10 FRP Slab on Grade - Arena Event Lvl West Area B/A - Grids F-G Pour #2 6 19-Dec-12 27-Dec-12
A1E2-8P1E FRP Slab on Grade - Arena Event Lvl East Area D - Grids F-G Pour #1 5 21-Jan-13 25-Jan-13
A1E2-8P1E10 FRP Slab on Grade - Arena Event Lvl East Area D/C - Grids F-G Pour #1 3 24-Jan-13 28-Jan-13
A1E2-8P1E20 FRP Slab on Grade - Arena Event Lvl East Area C - Grids F-G Pour #1 5 25-Jan-13 31-Jan-13

Concrete StructureConcrete StructureConcrete StructureConcrete StructureConcrete Structure
FRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist DeckFRP Pan & Joist Deck
A2B1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area B Pour #1 10 02-Nov-11 15-Nov-11
A2B2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area B Pour #2 7 16-Nov-11 25-Nov-11
A2B3-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area B Pour #3 9 23-Nov-11 06-Dec-11
A2A1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area A Pour #1 7 02-Dec-11 12-Dec-11
A2A2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area A Pour #2 7 15-Dec-11 23-Dec-11
A3B1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Premium Lvl Area B Pour #1 7 21-Dec-11 30-Dec-11
A1.5T1-8P2G11 Shore & Form P&J Deck & Raker Beams - Arena Mezz. 1.5 Area E Pour #1 6 21-Dec-11 29-Dec-11
A2D1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area D Pour #1 11 23-Dec-11 10-Jan-12
A3A1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Premium Lvl Area A Pour #1 5 30-Dec-11 06-Jan-12
A2T1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area E Pour #1 13 04-Jan-12 20-Jan-12
A3A2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Premium Lvl Area A Pour #2 5 10-Jan-12 16-Jan-12
A2D2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area D Pour #2 8 13-Jan-12 24-Jan-12
A2C1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area C Pour #1 7 18-Jan-12 26-Jan-12
A4B1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Upper Conc Area B Pour #1 5 20-Jan-12 26-Jan-12
A2C2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area C Pour #2 7 25-Jan-12 02-Feb-12
A4A1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Upper Conc Area A Pour #1 5 30-Jan-12 03-Feb-12
A2C3-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Main Conc Area C Pour #3 14 31-Jan-12 17-Feb-12
A3A3-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Premium Lvl Area A Pour #3 7 06-Feb-12 14-Feb-12
A3D1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Premium Lvl Area D Pour #1 5 13-Feb-12 17-Feb-12
A3D2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Premium Lvl Area D Pour #2 5 20-Feb-12 24-Feb-12
A3C1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Premium Lvl Area C Pour #1 7 24-Feb-12 05-Mar-12
A4A2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Upper Conc Area A Pour #2 5 28-Feb-12 05-Mar-12
A3C2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Premium Lvl Area C Pour #2 2 02-Mar-12 05-Mar-12
A4A3-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Upper Conc Area A Pour #3 5 05-Mar-12 09-Mar-12
A4D1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Upper Conc Area D Pour #1 5 12-Mar-12 16-Mar-12
A4D2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Upper Conc Area D Pour #2 5 22-Mar-12 28-Mar-12
A4C1-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Upper Conc Area C Pour #1 6 27-Mar-12 03-Apr-12
A4C2-8P2G1 Shore & Form P&J Deck & Raker Beams - Arena Upper Conc Area C Pour #2 3 02-Apr-12 04-Apr-12
A2B1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area B Pour #1 4 16-Nov-11 21-Nov-11
A2B2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area B Pour #2 3 28-Nov-11 30-Nov-11
A2B3-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area B Pour #3 4 07-Dec-11 12-Dec-11
A2A1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area A Pour #1 3 13-Dec-11 15-Dec-11
A2A2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area A Pour #2 3 27-Dec-11 29-Dec-11
A1.5T1-8P2GC1 Install Girder Rebar P&J Deck / Raker Beams - Arena Mezz. 1.5 Area E Pour #1 3 30-Dec-11 04-Jan-12
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A3B1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Premium Lvl Area B Pour #1 4 03-Jan-12 06-Jan-12
A3A1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Premium Lvl Area A Pour #1 2 09-Jan-12 10-Jan-12
A2D1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area D Pour #1 4 11-Jan-12 16-Jan-12
A3A2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Premium Lvl Area A Pour #2 3 17-Jan-12 19-Jan-12
A2T1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area E Pour #1 4 23-Jan-12 26-Jan-12
A2D2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area D Pour #2 3 27-Jan-12 31-Jan-12
A4B1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Upper Conc Area B Pour #1 3 27-Jan-12 31-Jan-12
A2C1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area C Pour #1 3 01-Feb-12 03-Feb-12
A2C2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area C Pour #2 3 06-Feb-12 08-Feb-12
A4A1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Upper Conc Area A Pour #1 2 06-Feb-12 07-Feb-12
A3A3-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Premium Lvl Area A Pour #3 3 15-Feb-12 17-Feb-12
A2C3-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Main Conc Area C Pour #3 2 20-Feb-12 21-Feb-12
A3D1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Premium Lvl Area D Pour #1 4 20-Feb-12 23-Feb-12
A3D2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Premium Lvl Area D Pour #2 4 27-Feb-12 01-Mar-12
A3C1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Premium Lvl Area C Pour #1 3 06-Mar-12 08-Mar-12
A4A2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Upper Conc Area A Pour #2 3 06-Mar-12 08-Mar-12
A3C2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Premium Lvl Area C Pour #2 3 09-Mar-12 13-Mar-12
A4A3-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Upper Conc Area A Pour #3 3 12-Mar-12 14-Mar-12
A4D1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Upper Conc Area D Pour #1 4 19-Mar-12 22-Mar-12
A4D2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Upper Conc Area D Pour #2 2 29-Mar-12 30-Mar-12
A4C1-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Upper Conc Area C Pour #1 3 04-Apr-12 06-Apr-12
A4C2-8P2GC Install Girder Rebar P&J Deck / Raker Beams - Arena Upper Conc Area C Pour #2 3 09-Apr-12 11-Apr-12
A2B1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area B Pour #1 3 21-Nov-11 23-Nov-11
A2B2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area B Pour #2 2 30-Nov-11 01-Dec-11
A2B3-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area B Pour #3 3 12-Dec-11 14-Dec-11
A2A1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area A Pour #1 2 15-Dec-11 16-Dec-11
A2A2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area A Pour #2 2 29-Dec-11 30-Dec-11
A1.5T1-8P2G13 Install Beams/Bottom Mat Rebar P&J Deck - Arena Mezz. 1.5 Area E Pour #1 3 04-Jan-12 06-Jan-12
A3B1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Premium Lvl Area B Pour #1 3 06-Jan-12 10-Jan-12
A3A1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Premium Lvl Area A Pour #1 2 11-Jan-12 12-Jan-12
A2D1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area D Pour #1 3 16-Jan-12 18-Jan-12
A3A2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Premium Lvl Area A Pour #2 2 19-Jan-12 20-Jan-12
A2T1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area E Pour #1 3 26-Jan-12 30-Jan-12
A2D2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area D Pour #2 2 31-Jan-12 01-Feb-12
A4B1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Upper Conc Area B Pour #1 2 31-Jan-12 01-Feb-12
A2C1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area C Pour #1 2 03-Feb-12 06-Feb-12
A2C2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area C Pour #2 2 08-Feb-12 09-Feb-12
A4A1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Upper Conc Area A Pour #1 2 08-Feb-12 09-Feb-12
A3A3-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Premium Lvl Area A Pour #3 2 17-Feb-12 20-Feb-12
A2C3-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Main Conc Area C Pour #3 2 22-Feb-12 23-Feb-12
A3D1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Premium Lvl Area D Pour #1 3 23-Feb-12 27-Feb-12
A3D2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Premium Lvl Area D Pour #2 3 01-Mar-12 05-Mar-12
A3C1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Premium Lvl Area C Pour #1 2 08-Mar-12 09-Mar-12
A4A2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Upper Conc Area A Pour #2 2 08-Mar-12 09-Mar-12
A3C2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Premium Lvl Area C Pour #2 2 13-Mar-12 14-Mar-12
A4A3-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Upper Conc Area A Pour #3 2 14-Mar-12 15-Mar-12
A4D1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Upper Conc Area D Pour #1 3 22-Mar-12 26-Mar-12
A4D2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Upper Conc Area D Pour #2 2 02-Apr-12 03-Apr-12
A4C1-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Upper Conc Area C Pour #1 2 06-Apr-12 09-Apr-12
A4C2-8P2G3 Install Beams/Bottom Mat Rebar P&J Deck - Arena Upper Conc Area C Pour #2 2 11-Apr-12 12-Apr-12
A2B1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area B Pour #1 2 28-Nov-11 29-Nov-11
A2B2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area B Pour #2 2 06-Dec-11 07-Dec-11
A2B3-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area B Pour #3 2 16-Dec-11 19-Dec-11
A2A1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area A Pour #1 2 21-Dec-11 22-Dec-11
A2A2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area A Pour #2 2 05-Jan-12 06-Jan-12
A1.5T1-8P2G14 Install Top Mat Rebar P&J Deck - Arena Mezz. 1.5 Area E Pour #1 2 10-Jan-12 11-Jan-12
A3B1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Premium Lvl Area B Pour #1 2 12-Jan-12 13-Jan-12
A3A1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Premium Lvl Area A Pour #1 1 18-Jan-12 18-Jan-12
A2D1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area D Pour #1 2 20-Jan-12 23-Jan-12
A3A2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Premium Lvl Area A Pour #2 2 25-Jan-12 26-Jan-12
A2T1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area E Pour #1 2 01-Feb-12 02-Feb-12
A2D2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area D Pour #2 2 06-Feb-12 07-Feb-12
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A4B1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Upper Conc Area B Pour #1 2 06-Feb-12 07-Feb-12
A2C1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area C Pour #1 2 09-Feb-12 10-Feb-12
A2C2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area C Pour #2 2 14-Feb-12 15-Feb-12
A4A1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Upper Conc Area A Pour #1 1 14-Feb-12 14-Feb-12
A3A3-8P2G4 Install Top Mat Rebar P&J Deck - Arena Premium Lvl Area A Pour #3 2 23-Feb-12 24-Feb-12
A2C3-8P2G4 Install Top Mat Rebar P&J Deck - Arena Main Conc Area C Pour #3 2 28-Feb-12 29-Feb-12
A3D1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Premium Lvl Area D Pour #1 2 29-Feb-12 01-Mar-12
A3D2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Premium Lvl Area D Pour #2 2 07-Mar-12 08-Mar-12
A3C1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Premium Lvl Area C Pour #1 2 14-Mar-12 15-Mar-12
A4A2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Upper Conc Area A Pour #2 2 14-Mar-12 15-Mar-12
A3C2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Premium Lvl Area C Pour #2 2 19-Mar-12 20-Mar-12
A4A3-8P2G4 Install Top Mat Rebar P&J Deck - Arena Upper Conc Area A Pour #3 2 20-Mar-12 21-Mar-12
A4D1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Upper Conc Area D Pour #1 2 28-Mar-12 29-Mar-12
A4D2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Upper Conc Area D Pour #2 2 06-Apr-12 09-Apr-12
A4C1-8P2G4 Install Top Mat Rebar P&J Deck - Arena Upper Conc Area C Pour #1 2 12-Apr-12 13-Apr-12
A4C2-8P2G4 Install Top Mat Rebar P&J Deck - Arena Upper Conc Area C Pour #2 2 17-Apr-12 18-Apr-12
A2B1-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area B Pour #1 2 23-Nov-11 25-Nov-11
A2B2-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area B Pour #2 2 02-Dec-11 05-Dec-11
A2B3-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area B Pour #3 2 14-Dec-11 15-Dec-11
A2A1-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area A Pour #1 2 19-Dec-11 20-Dec-11
A2A2-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area A Pour #2 2 03-Jan-12 04-Jan-12
A1.5T1-8P2GL1 Mech Embeds in P&J Deck - Arena Mezz. 1.5 Area E Pour #1 2 06-Jan-12 09-Jan-12
A3B1-8P2GL Mech Embeds in P&J Deck - Arena Premium Lvl Area B Pour #1 2 10-Jan-12 11-Jan-12
A3A1-8P2GL Mech Embeds in P&J Deck - Arena Premium Lvl Area A Pour #1 2 13-Jan-12 16-Jan-12
A2D1-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area D Pour #1 2 18-Jan-12 19-Jan-12
A3A2-8P2GL Mech Embeds in P&J Deck - Arena Premium Lvl Area A Pour #2 2 23-Jan-12 24-Jan-12
A2T1-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area E Pour #1 2 30-Jan-12 31-Jan-12
A2D2-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area D Pour #2 2 02-Feb-12 03-Feb-12
A4B1-8P2GL Mech Embeds in P&J Deck - Arena Upper Conc Area B Pour #1 2 02-Feb-12 03-Feb-12
A2C1-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area C Pour #1 2 07-Feb-12 08-Feb-12
A2C2-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area C Pour #2 2 10-Feb-12 13-Feb-12
A4A1-8P2GL Mech Embeds in P&J Deck - Arena Upper Conc Area A Pour #1 1 10-Feb-12 10-Feb-12
A3A3-8P2GL Mech Embeds in P&J Deck - Arena Premium Lvl Area A Pour #3 2 21-Feb-12 22-Feb-12
A2C3-8P2GL Mech Embeds in P&J Deck - Arena Main Conc Area C Pour #3 2 24-Feb-12 27-Feb-12
A3D1-8P2GL Mech Embeds in P&J Deck - Arena Premium Lvl Area D Pour #1 2 27-Feb-12 28-Feb-12
A3D2-8P2GL Mech Embeds in P&J Deck - Arena Premium Lvl Area D Pour #2 2 05-Mar-12 06-Mar-12
A3C1-8P2GL Mech Embeds in P&J Deck - Arena Premium Lvl Area C Pour #1 2 12-Mar-12 13-Mar-12
A4A2-8P2GL Mech Embeds in P&J Deck - Arena Upper Conc Area A Pour #2 1 12-Mar-12 12-Mar-12
A3C2-8P2GL Mech Embeds in P&J Deck - Arena Premium Lvl Area C Pour #2 2 15-Mar-12 16-Mar-12
A4A3-8P2GL Mech Embeds in P&J Deck - Arena Upper Conc Area A Pour #3 2 16-Mar-12 19-Mar-12
A4D1-8P2GL Mech Embeds in P&J Deck - Arena Upper Conc Area D Pour #1 2 26-Mar-12 27-Mar-12
A4D2-8P2GL Mech Embeds in P&J Deck - Arena Upper Conc Area D Pour #2 2 04-Apr-12 05-Apr-12
A4C1-8P2GL Mech Embeds in P&J Deck - Arena Upper Conc Area C Pour #1 2 10-Apr-12 11-Apr-12
A4C2-8P2GL Mech Embeds in P&J Deck - Arena Upper Conc Area C Pour #2 2 13-Apr-12 16-Apr-12
A2B1-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area B Pour #1 2 25-Nov-11 28-Nov-11
A2B2-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area B Pour #2 2 05-Dec-11 06-Dec-11
A2B3-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area B Pour #3 2 15-Dec-11 16-Dec-11
A2A1-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area A Pour #1 2 20-Dec-11 21-Dec-11
A2A2-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area A Pour #2 2 04-Jan-12 05-Jan-12
A1.5T1-8P2GE1 Elec Embeds in P&J Deck - Arena Mezz. 1.5 Area E Pour #1 2 09-Jan-12 10-Jan-12
A3B1-8P2GE Elec Embeds in P&J Deck - Arena Premium Lvl Area B Pour #1 2 11-Jan-12 12-Jan-12
A3A1-8P2GE Elec Embeds in P&J Deck - Arena Premium Lvl Area A Pour #1 2 16-Jan-12 17-Jan-12
A2D1-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area D Pour #1 2 19-Jan-12 20-Jan-12
A3A2-8P2GE Elec Embeds in P&J Deck - Arena Premium Lvl Area A Pour #2 2 24-Jan-12 25-Jan-12
A2T1-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area E Pour #1 2 31-Jan-12 01-Feb-12
A2D2-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area D Pour #2 2 03-Feb-12 06-Feb-12
A4B1-8P2GE Elec Embeds in P&J Deck - Arena Upper Conc Area B Pour #1 2 03-Feb-12 06-Feb-12
A2C1-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area C Pour #1 2 08-Feb-12 09-Feb-12
A2C2-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area C Pour #2 2 13-Feb-12 14-Feb-12
A4A1-8P2GE Elec Embeds in P&J Deck - Arena Upper Conc Area A Pour #1 1 13-Feb-12 13-Feb-12
A3A3-8P2GE Elec Embeds in P&J Deck - Arena Premium Lvl Area A Pour #3 2 22-Feb-12 23-Feb-12
A2C3-8P2GE Elec Embeds in P&J Deck - Arena Main Conc Area C Pour #3 2 27-Feb-12 28-Feb-12
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A3D1-8P2GE Elec Embeds in P&J Deck - Arena Premium Lvl Area D Pour #1 2 28-Feb-12 29-Feb-12
A3D2-8P2GE Elec Embeds in P&J Deck - Arena Premium Lvl Area D Pour #2 2 06-Mar-12 07-Mar-12
A3C1-8P2GE Elec Embeds in P&J Deck - Arena Premium Lvl Area C Pour #1 2 13-Mar-12 14-Mar-12
A4A2-8P2GE Elec Embeds in P&J Deck - Arena Upper Conc Area A Pour #2 1 13-Mar-12 13-Mar-12
A3C2-8P2GE Elec Embeds in P&J Deck - Arena Premium Lvl Area C Pour #2 2 16-Mar-12 19-Mar-12
A4A3-8P2GE Elec Embeds in P&J Deck - Arena Upper Conc Area A Pour #3 2 19-Mar-12 20-Mar-12
A4D1-8P2GE Elec Embeds in P&J Deck - Arena Upper Conc Area D Pour #1 2 27-Mar-12 28-Mar-12
A4D2-8P2GE Elec Embeds in P&J Deck - Arena Upper Conc Area D Pour #2 2 05-Apr-12 06-Apr-12
A4C1-8P2GE Elec Embeds in P&J Deck - Arena Upper Conc Area C Pour #1 2 11-Apr-12 12-Apr-12
A4C2-8P2GE Elec Embeds in P&J Deck - Arena Upper Conc Area C Pour #2 2 16-Apr-12 17-Apr-12
A2B1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area B Pour #1 1 15-Dec-11 15-Dec-11
A2B2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area B Pour #2 1 16-Dec-11 16-Dec-11
A2B3-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area B Pour #3 1 20-Dec-11 20-Dec-11
A2A1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area A Pour #1 1 23-Dec-11 23-Dec-11
A2A2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area A Pour #2 1 09-Jan-12 09-Jan-12
A1.5T1-8P2GH1 Pour Pan & Joist Deck / Raker Beams - Arena Mezz. 1.5 Area E Pour #1 1 12-Jan-12 12-Jan-12
A3B1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area B Pour #1 1 17-Jan-12 17-Jan-12
A3A1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area A Pour #1 1 19-Jan-12 19-Jan-12
A2D1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area D Pour #1 1 24-Jan-12 24-Jan-12
A3A2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area A Pour #2 1 27-Jan-12 27-Jan-12
A2T1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area E Pour #1 1 03-Feb-12 03-Feb-12
A2D2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area D Pour #2 1 08-Feb-12 08-Feb-12
A4B1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Upper Conc Area B Pour #1 1 08-Feb-12 08-Feb-12
A2C1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area C Pour #1 1 13-Feb-12 13-Feb-12
A4A1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Upper Conc Area A Pour #1 1 15-Feb-12 15-Feb-12
A2C2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area C Pour #2 1 16-Feb-12 16-Feb-12
A3A3-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area A Pour #3 1 27-Feb-12 27-Feb-12
A2C3-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Main Conc Area C Pour #3 1 01-Mar-12 01-Mar-12
A3D1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area D Pour #1 1 02-Mar-12 02-Mar-12
A3D2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area D Pour #2 1 09-Mar-12 09-Mar-12
A3C1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area C Pour #1 1 16-Mar-12 16-Mar-12
A4A2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Upper Conc Area A Pour #2 1 16-Mar-12 16-Mar-12
A3C2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area C Pour #2 1 21-Mar-12 21-Mar-12
A4A3-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Upper Conc Area A Pour #3 1 22-Mar-12 22-Mar-12
A4D1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Upper Conc Area D Pour #1 1 30-Mar-12 30-Mar-12
A4D2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Upper Conc Area D Pour #2 1 10-Apr-12 10-Apr-12
A4C1-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Upper Conc Area C Pour #1 1 16-Apr-12 16-Apr-12
A4C2-8P2GH Pour Pan & Joist Deck / Raker Beams - Arena Upper Conc Area C Pour #2 1 19-Apr-12 19-Apr-12
A2B1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area B Pour #1 5 21-Dec-11 28-Dec-11
A2B2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area B Pour #2 4 29-Dec-11 04-Jan-12
A2B3-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area B Pour #3 5 05-Jan-12 11-Jan-12
A2A1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area A Pour #1 5 17-Jan-12 23-Jan-12
A1.5T1-8P2GJ1 Strip Pan & Joist Deck / Raker Beams - Arena Mezz. 1.5 Area E Pour #1 3 18-Jan-12 20-Jan-12
A3B1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area B Pour #1 4 23-Jan-12 26-Jan-12
A2A2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area A Pour #2 5 24-Jan-12 30-Jan-12
A2D1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area D Pour #1 5 31-Jan-12 06-Feb-12
A3A1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area A Pour #1 3 01-Feb-12 03-Feb-12
A3A2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area A Pour #2 4 06-Feb-12 09-Feb-12
A2T1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area E Pour #1 5 09-Feb-12 15-Feb-12
A4B1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Upper Conc Area B Pour #1 3 14-Feb-12 16-Feb-12
A2D2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area D Pour #2 4 16-Feb-12 21-Feb-12
A4A1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Upper Conc Area A Pour #1 2 21-Feb-12 22-Feb-12
A2C1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area C Pour #1 4 22-Feb-12 27-Feb-12
A2C2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area C Pour #2 5 28-Feb-12 05-Mar-12
A3A3-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area A Pour #3 4 02-Mar-12 07-Mar-12
A2C3-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Main Conc Area C Pour #3 5 07-Mar-12 13-Mar-12
A3D1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area D Pour #1 4 08-Mar-12 13-Mar-12
A3D2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area D Pour #2 4 15-Mar-12 20-Mar-12
A3C1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area C Pour #1 4 22-Mar-12 27-Mar-12
A4A2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Upper Conc Area A Pour #2 4 22-Mar-12 27-Mar-12
A4A3-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Upper Conc Area A Pour #3 3 28-Mar-12 30-Mar-12
A3C2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Premium Lvl Area C Pour #2 4 28-Mar-12 02-Apr-12
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A4D1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Upper Conc Area D Pour #1 3 05-Apr-12 09-Apr-12
A4D2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Upper Conc Area D Pour #2 3 16-Apr-12 18-Apr-12
A4C1-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Upper Conc Area C Pour #1 3 20-Apr-12 24-Apr-12
A4C2-8P2GJ Strip Pan & Joist Deck / Raker Beams - Arena Upper Conc Area C Pour #2 3 25-Apr-12 27-Apr-12
A2B1-8P2G5 Shoring In Use - Arena Main Conc Area B Pour #1 39 02-Nov-11 28-Dec-11
A2B2-8P2G5 Shoring In Use - Arena Main Conc Area B Pour #2 33 16-Nov-11 04-Jan-12
A2B3-8P2G5 Shoring in Use - Arena Main Conc Area B Pour #3 33 23-Nov-11 11-Jan-12
A2A1-8P2G5 Shoring in Use - Arena Main Conc Area A Pour #1 35 02-Dec-11 23-Jan-12
A2A2-8P2G5 Shoring In Use - Arena Main Conc Area A Pour #2 31 15-Dec-11 30-Jan-12
A3B1-8P2G5 Shoring in Use - Arena Premium Lvl Area B Pour #1 25 21-Dec-11 26-Jan-12
A1.5T1-8P2G15 Shoring in Use - Arena Mezz. 1.5 Area E Pour #1 21 21-Dec-11 20-Jan-12
A2D1-8P2G5 Shoring in Use - Arena Main Conc Area D Pour #1 30 23-Dec-11 06-Feb-12
A3A1-8P2G5 Shoring in Use - Arena Premium Lvl Area A Pour #1 25 30-Dec-11 03-Feb-12
A2T1-8P2G5 Shoring in Use - Arena Main Conc Area E Pour #1 31 04-Jan-12 15-Feb-12
A3A2-8P2G5 Shoring in Use - Arena Premium Lvl Area A Pour #2 23 10-Jan-12 09-Feb-12
A2D2-8P2G5 Shoring in Use - Arena Main Conc Area D Pour #2 28 13-Jan-12 21-Feb-12
A2C1-8P2G5 Shoring in Use - Arena Main Conc Area C Pour #1 29 18-Jan-12 27-Feb-12
A4B1-8P2G5 Shoring in Use - Arena Upper Conc Area B Pour #1 20 20-Jan-12 16-Feb-12
A2C2-8P2G5 Shoring in Use - Arena Main Conc Area C Pour #2 29 25-Jan-12 05-Mar-12
A4A1-8P2G5 Shoring in Use - Arena Upper Conc Area A Pour #1 18 30-Jan-12 22-Feb-12
A2C3-8P2G5 Shoring in Use - Arena Main Conc Area C Pour #3 31 31-Jan-12 13-Mar-12
A3A3-8P2G5 Shoring in Use - Arena Premium Lvl Area A Pour #3 23 06-Feb-12 07-Mar-12
A3D1-8P2G5 Shoring in Use - Arena Premium Lvl Area D Pour #1 22 13-Feb-12 13-Mar-12
A3D2-8P2G5 Shoring in Use - Arena Premium Lvl Area D Pour #2 22 20-Feb-12 20-Mar-12
A3C1-8P2G5 Shoring in Use- Arena Premium Lvl Area C Pour #1 23 24-Feb-12 27-Mar-12
A4A2-8P2G5 Shoring in Use - Arena Upper Conc Area A Pour #2 21 28-Feb-12 27-Mar-12
A3C2-8P2G5 Shoring in Use - Arena Premium Lvl Area C Pour #2 22 02-Mar-12 02-Apr-12
A4A3-8P2G5 Shoring in Use - Arena Upper Conc Area A Pour #3 20 05-Mar-12 30-Mar-12
A4D1-8P2G5 Shoring in Use - Arena Upper Conc Area D Pour #1 21 12-Mar-12 09-Apr-12
A4D2-8P2G5 Shoring in Use - Arena Upper Conc Area D Pour #2 20 22-Mar-12 18-Apr-12
A4C1-8P2G5 Shoring in Use - Arena Upper Conc Area C Pour #1 21 27-Mar-12 24-Apr-12
A4C2-8P2G5 Shoring in Use - Arena Upper Conc Area C Pour #2 20 02-Apr-12 27-Apr-12
A2B2-8P2G7 Re-Shore in Use- Arena Main Conc Area B Pour #2 19 29-Dec-11 25-Jan-12
A2B3-8P2G7 Re-Shore in Use - Arena Main Conc Area B Pour #3 17 05-Jan-12 27-Jan-12
A2A1-8P2G7 Re-Shore in Use - Arena Main Conc Area A Pour #1 15 17-Jan-12 06-Feb-12
A1.5T1-8P2G17 Re-Shore in Use - Arena Mezz. 1.5 Area E Pour #1 16 18-Jan-12 08-Feb-12
A3B1-8P2G7 Re-Shore in Use - Arena Premium Lvl Area B Pour #1 16 23-Jan-12 13-Feb-12
A2A2-8P2G7 Re-Shore in Use - Arena Main Conc Area A Pour #2 31 24-Jan-12 06-Mar-12
A2D1-8P2G7 Re-Shorein Use - Arena Main Conc Area D Pour #1 30 31-Jan-12 12-Mar-12
A3A1-8P2G7 Re-Shore in Use - Arena Premium Lvl Area A Pour #1 13 01-Feb-12 17-Feb-12
A3A2-8P2G7 Re-Shore in Use - Arena Premium Lvl Area A Pour #2 33 06-Feb-12 21-Mar-12
A2D2-8P2G7 Re-Shore in Use - Arena Main Conc Area D Pour #2 23 16-Feb-12 19-Mar-12
A2C1-8P2G7 Re-Shore in Use - Arena Main Conc Area C Pour #1 24 22-Feb-12 26-Mar-12
A2C2-8P2G7 Re-Shore in Use - Arena Main Conc Area C Pour #2 23 28-Feb-12 29-Mar-12
A3A3-8P2G7 Re-Shore in Use - Arena Premium Lvl Area A Pour #3 18 02-Mar-12 27-Mar-12
A2C3-8P2G7 Re-Shore in Use - Arena Main Conc Area C Pour #3 17 07-Mar-12 29-Mar-12
A3D1-8P2G7 Re-Shore in Use - Arena Premium Lvl Area D Pour #1 20 08-Mar-12 04-Apr-12
A3D2-8P2G7 Re-Shore in Use - Arena Premium Lvl Area D Pour #2 22 15-Mar-12 13-Apr-12
A3C1-8P2G7 Re-Shore in Use - Arena Premium Lvl Area C Pour #1 24 22-Mar-12 24-Apr-12
A3C2-8P2G7 Re-Shore in Use - Arena Premium Lvl Area C Pour #2 20 28-Mar-12 24-Apr-12
A2B2-8P2G8 Re-Shore Pan & Joist Deck - Arena Main Conc Area B Pour #2 3 04-Jan-12 06-Jan-12
A2B3-8P2G8 Re-Shore Pan & Joist Deck - Arena Main Conc Area B Pour #3 4 11-Jan-12 16-Jan-12
A2A1-8P2G8 Re-Shore Pan & Joist Deck - Arena Main Conc Area A Pour #1 4 23-Jan-12 26-Jan-12
A1.5T1-8P2G18 Re-Shore Pan & Joist Deck - Arena Mezz. 1.5 Area E Pour #1 4 24-Jan-12 27-Jan-12
A3B1-8P2G8 Re-Shore Pan & Joist Deck - Arena Premium Lvl Area B Pour #1 3 26-Jan-12 30-Jan-12
A2A2-8P2G8 Re-Shore Pan & Joist Deck - Arena Main Conc Area A Pour #2 4 30-Jan-12 02-Feb-12
A3A1-8P2G8 Re-Shore Pan & Joist Deck - Arena Premium Lvl Area A Pour #1 2 03-Feb-12 06-Feb-12
A2D1-8P2G8 Re-Shore Pan & Joist Deck - Arena Main Conc Area D Pour #1 4 06-Feb-12 09-Feb-12
A3A2-8P2G8 Re-Shore Pan & Joist Deck - Arena Premium Lvl Area A Pour #2 3 09-Feb-12 13-Feb-12
A2D2-8P2G8 Re-Shore Pan & Joist Deck - Arena Main Conc Area D Pour #2 3 21-Feb-12 23-Feb-12
A2C1-8P2G8 Re-Shore Pan & Joist Deck - Arena Main Conc Area C Pour #1 3 27-Feb-12 29-Feb-12
A2C2-8P2G8 Re-Shore Pan & Joist Deck - Arena Main Conc Area C Pour #2 3 05-Mar-12 07-Mar-12
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A3A3-8P2G8 Re-Shore Pan & Joist Deck - Arena Premium Lvl Area A Pour #3 3 07-Mar-12 09-Mar-12
A3D1-8P2G8 Re-Shore Pan & Joist Deck - Arena Premium Lvl Area D Pour #1 3 13-Mar-12 15-Mar-12
A2C3-8P2G8 Re-Shore Pan & Joist Deck - Arena Main Conc Area C Pour #3 3 13-Mar-12 15-Mar-12
A3D2-8P2G8 Re-Shore Pan & Joist Deck - Arena Premium Lvl Area D Pour #2 3 20-Mar-12 22-Mar-12
A3C1-8P2G8 Re-Shore Pan & Joist Deck - Arena Premium Lvl Area C Pour #1 3 27-Mar-12 29-Mar-12
A3C2-8P2G8 Re-Shore Pan & Joist Deck - Arena Premium Lvl Area C Pour #2 3 02-Apr-12 04-Apr-12
A2B2-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Main Conc Area B Pour #2 3 23-Jan-12 25-Jan-12
A2B3-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Main Conc Area B Pour #3 3 25-Jan-12 27-Jan-12
A2A1-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Main Conc Area A Pour #1 3 02-Feb-12 06-Feb-12
A1.5T1-8P2G19 Strip Re-Shore Pan & Joist Deck - Arena Mezz. 1.5 Area E Pour #1 3 06-Feb-12 08-Feb-12
A3B1-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Premium Lvl Area B Pour #1 3 09-Feb-12 13-Feb-12
A3A1-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Premium Lvl Area A Pour #1 2 16-Feb-12 17-Feb-12
A2A2-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Main Conc Area A Pour #2 3 02-Mar-12 06-Mar-12
A2D1-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Main Conc Area D Pour #1 3 08-Mar-12 12-Mar-12
A2D2-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Main Conc Area D Pour #2 3 15-Mar-12 19-Mar-12
A3A2-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Premium Lvl Area A Pour #2 3 19-Mar-12 21-Mar-12
A2C1-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Main Conc Area C Pour #1 3 22-Mar-12 26-Mar-12
A3A3-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Premium Lvl Area A Pour #3 3 23-Mar-12 27-Mar-12
A2C2-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Main Conc Area C Pour #2 3 27-Mar-12 29-Mar-12
A2C3-8P2G19 Strip Re-Shore Pan & Joist Deck - Arena Main Conc Area C Pour #3 3 27-Mar-12 29-Mar-12
A3D1-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Premium Lvl Area D Pour #1 3 02-Apr-12 04-Apr-12
A3D2-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Premium Lvl Area D Pour #2 3 11-Apr-12 13-Apr-12
A3C1-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Premium Lvl Area C Pour #1 3 20-Apr-12 24-Apr-12
A3C2-8P2G9 Strip Re-Shore Pan & Joist Deck - Arena Premium Lvl Area C Pour #2 3 20-Apr-12 24-Apr-12

FRP ColumnsFRP ColumnsFRP ColumnsFRP ColumnsFRP Columns
A1B1-8P2CH FRP Columns - Arena Event Lvl Area B Pour #1 2 27-Oct-11 28-Oct-11
A1B2-8P2CH FRP Columns - Arena Event Lvl Area B Pour #2 2 02-Nov-11 03-Nov-11
A1B3-8P2CH FRP Columns - Arena Event Lvl Area B Pour #3 2 15-Nov-11 16-Nov-11
A1B4-8P2CH FRP Columns - Arena Event Lvl Area B Pour #4 2 16-Nov-11 17-Nov-11
A1A1-8P2CH FRP Columns - Arena Event Lvl Area A Pour #1 2 17-Nov-11 18-Nov-11
A1A2-8P2CH FRP Columns - Arena Event Lvl Area A Pour #2 2 21-Nov-11 22-Nov-11
A1A3-8P2CH FRP Columns - Arena Event Lvl Area A Pour #3 3 25-Nov-11 29-Nov-11
A1A4-8P2CH FRP Columns - Arena Event Lvl Area A Pour #4 3 06-Dec-11 08-Dec-11
A1D1-8P2CH FRP Columns - Arena Event Lvl Area D Pour #1 4 15-Dec-11 20-Dec-11
A2B1-8P2CH FRP Columns - Arena Main Conc Area B Pour #1 2 16-Dec-11 19-Dec-11
A1D2-8P2CH FRP Columns - Arena Event Lvl Area D Pour #2 4 19-Dec-11 22-Dec-11
A2B2-8P2CH FRP Columns - Arena Main Conc Area B Pour #2 2 19-Dec-11 20-Dec-11
A2B3-8P2CH FRP Columns - Arena Main Conc Area B Pour #3 3 21-Dec-11 23-Dec-11
A1D3-8P2CH FRP Columns - Arena Event Lvl Area D Pour #3 3 23-Dec-11 28-Dec-11
A2A1-8P2CH FRP Columns - Arena Main Conc Area A Pour #1 3 27-Dec-11 29-Dec-11
A1D4-8P2CH FRP Columns - Arena Event Lvl Area D Pour #4 2 28-Dec-11 29-Dec-11
A1C1-8P2CH FRP Columns - Arena Event Lvl Area C Pour #1 2 29-Dec-11 30-Dec-11
A1C2-8P2CH FRP Columns - Arena Event Lvl Area C Pour #2 2 03-Jan-12 04-Jan-12
A2A2-8P2CH FRP Columns - Arena Main Conc Area A Pour #2 3 10-Jan-12 12-Jan-12
A3B1-8P2CH FRP Columns - Arena Premium Lvl Area B Pour #1 3 18-Jan-12 20-Jan-12
A1C3-8P2CH FRP Columns - Arena Event Lvl Area C Pour #3 3 20-Jan-12 24-Jan-12
A3A1-8P2CH FRP Columns - Arena Premium Lvl Area A Pour #1 2 20-Jan-12 23-Jan-12
A1C4-8P2CH FRP Columns - Arena Event Lvl Area C Pour #4 4 23-Jan-12 26-Jan-12
A2D1-8P2CH FRP Columns - Arena Main Conc Area D Pour #1 4 25-Jan-12 30-Jan-12
A3A2-8P2CH FRP Columns - Arena Premium Lvl Area A Pour #2 3 30-Jan-12 01-Feb-12
A2T1-8P2CH FRP Columns - Arena Main Conc Area E Pour #1 3 06-Feb-12 08-Feb-12
A2D2-8P2CH FRP Columns - Arena Main Conc Area D Pour #2 2 09-Feb-12 10-Feb-12
A4B1-8P2CH FRP Columns - Arena Upper Conc Area B Pour #1 2 09-Feb-12 10-Feb-12
A2C1-8P2CH FRP Columns - Arena Main Conc Area C Pour #1 2 14-Feb-12 15-Feb-12
A4A1-8P2CH FRP Columns - Arena Upper Conc Area A Pour #1 2 16-Feb-12 17-Feb-12
A2C2-8P2CH FRP Columns - Arena Main Conc Area C Pour #2 2 17-Feb-12 20-Feb-12
A5B1-8P2CH FRP Columns - Arena Upper Deck Pour #1 - Area B 1 24-Feb-12 24-Feb-12
A3A3-8P2CH FRP Columns - Arena Premium Lvl Area A Pour #3 3 28-Feb-12 01-Mar-12
A5B1-8P2CH10 FRP Columns - Arena Upper Deck Pour #2 - Area B&A 1 01-Mar-12 01-Mar-12
A2C3-8P2CH FRP Columns - Arena Main Conc Area C Pour #3 2 02-Mar-12 05-Mar-12
A3D1-8P2CH FRP Columns - Arena Premium Lvl Area D Pour #1 3 05-Mar-12 07-Mar-12
A3D2-8P2CH FRP Columns - Arena Premium Lvl Area D Pour #2 3 12-Mar-12 14-Mar-12
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A8B1-8P2CH10 FRP Truss Support Columns - Arena Upper Deck Pour #1 - Area B 3 15-Mar-12 19-Mar-12
A3C1-8P2CH FRP Columns - Arena Premium Lvl Area C Pour #1 3 19-Mar-12 21-Mar-12
A4A2-8P2CH FRP Columns - Arena Upper Conc Area A Pour #2 2 19-Mar-12 20-Mar-12
A3C1-8P2CH1 FRP Columns - Arena Premium Lvl Area C Pour #2 3 22-Mar-12 26-Mar-12
A4A3-8P2CH FRP Columns - Arena Upper Conc Area A Pour #3 2 23-Mar-12 26-Mar-12
A8A1-8P2CH10 FRP Truss Support Columns - Arena Upper Deck  Pour #2 - Area B&A 3 23-Mar-12 27-Mar-12
A4D1-8P2CH FRP Columns - Arena Upper Conc Area D Pour #1 3 02-Apr-12 04-Apr-12
A5A1-8P2CH20 FRP Columns - Arena Upper Deck Pour #3 - Area A 1 02-Apr-12 02-Apr-12
A5A1-8P2CH30 FRP Columns - Arena Upper Deck Pour #4 - Area A 1 06-Apr-12 06-Apr-12
A4D2-8P2CH FRP Columns - Arena Upper Conc Area D Pour #2 3 11-Apr-12 13-Apr-12
A5D1-8P2CH40 FRP Columns - Arena Upper Deck Pour #5 - Area A&D 1 18-Apr-12 18-Apr-12
A4C1-8P2CH FRP Columns - Arena Upper Conc Area C Pour #1 3 20-Apr-12 24-Apr-12
A8A2-8P2CH10 FRP Truss Support Columns - Arena Upper Deck  Pour #3 - Area A 3 20-Apr-12 24-Apr-12
A4C2-8P2CH FRP Columns - Arena Upper Conc Area C Pour #2 3 23-Apr-12 25-Apr-12
A5D1-8P2CH50 FRP Columns - Arena Upper Deck Pour #6 - Area D 1 26-Apr-12 26-Apr-12
A8A3-8P2CH10 FRP Truss Support Columns - Arena Upper Deck  Pour #4 - Area A 3 30-Apr-12 02-May-12
A5C1-8P2CH60 FRP Columns - Arena Upper Deck Pour #7 - Area D&C 1 07-May-12 07-May-12
A8D1-8P2CH10 FRP Truss Support Columns - Arena Upper Deck  Pour #5 - Area A&D 4 10-May-12 15-May-12
A5C1-8P2CH70 FRP Columns - Arena Upper Deck Pour #8 -  Area C 1 10-May-12 10-May-12
A5B1-8P2CH20 FRP Columns - Arena Upper Deck Pour #9 - Area B 1 15-May-12 15-May-12
A8D2-8P2CH10 FRP Truss Support Columns - Arena Upper Deck  Pour #6 - Area D 4 22-May-12 25-May-12
A8C1-8P2CH10 FRP Truss Support Columns - Arena Upper Deck  Pour #7 - Area D&C 4 06-Jun-12 11-Jun-12
A8C1-8P2CH20 FRP Truss Support Columns - Arena Upper Deck  Pour #8 - Area C 4 12-Jun-12 15-Jun-12
A8C1-8P2CH30 FRP Truss Support Columns - Arena Upper Deck  Pour #9 - Area B 4 18-Jun-12 21-Jun-12

FRP BeamsFRP BeamsFRP BeamsFRP BeamsFRP Beams
A5B1-8P2JM10 Shore Beam  - Arena Mechanical Mezz Pour #1 - Area B 2 13-Feb-12 14-Feb-12
A5B1-8P2JM20 Shore Beam  - Arena Mechanical Mezz Pour #2 - Area B&A 2 17-Feb-12 20-Feb-12
A5A2-8P2JM10 Shore Beam  - Arena Mechanical Mezz Pour #3 - Area A 2 20-Mar-12 21-Mar-12
A8B1-8P2JM40 Shore Ring Beam  - Arena Pour #1 - Area B 2 20-Mar-12 21-Mar-12
A5A3-8P2JM10 Shore Beam  - Arena Mechanical Mezz Pour #4 - Area A 2 26-Mar-12 27-Mar-12
A8B1-8P2JM50 Shore Ring Beam  - Arena Pour #2 - Area B&A 2 28-Mar-12 29-Mar-12
A5A1-8P2JM10 Shore Beam  - Arena Mechanical Mezz Pour #5 - Area A&D 3 04-Apr-12 06-Apr-12
A5D2-8P2JM10 Shore Beam  - Arena Mechanical Mezz Pour #6 - Area D 2 13-Apr-12 16-Apr-12
A5D1-8P2JM10 Shore Beam  - Arena Mechanical Mezz Pour #7 - Area D&C 2 24-Apr-12 25-Apr-12
A8A2-8P2JM20 Shore Ring Beam  - Arena Pour #3 - Area A 2 25-Apr-12 26-Apr-12
A5C1-8P2JM20 Shore Beam  - Arena Mechanical Mezz Pour #8 - Area C 3 26-Apr-12 30-Apr-12
A5B1-8P2JM30 Shore Beam  - Arena Mechanical Mezz Pour #9 - Area B 3 01-May-12 03-May-12
A8A3-8P2JM20 Shore Ring Beam  - Arena Pour #4 - Area A 2 03-May-12 04-May-12
A8A1-8P2JM20 Shore Ring Beam  - Arena Pour #5 - Area A&D 3 16-May-12 18-May-12
A4C1-8P2JM40 Shore Upper Deck Beam  - Arena Pour #8 - Area C 3 23-May-12 25-May-12
A8D2-8P2JM20 Shore Ring Beam  - Arena  Pour #6 - Area D 2 29-May-12 30-May-12
A4B1-8P2JM70 Shore Upper Deck Beam  - Arena Pour #9 - Area B 3 29-May-12 31-May-12
A8D1-8P2JM20 Shore Ring Beam  - Arena Pour #7 - Area D&C 2 12-Jun-12 13-Jun-12
A8C1-8P2JM30 Shore Ring Beam  - Arena Pour #8 - Area C 2 18-Jun-12 19-Jun-12
A8B1-8P2JM60 Shore Ring Beam  - Arena Pour #9 - Area B 2 22-Jun-12 25-Jun-12
A5B1-8P2EH FRP Beam- Arena Mechanical Mezz Pour #1 - Area B 4 14-Feb-12 17-Feb-12
A5B1-8P2EH20 FRP Beam- Arena Mechanical Mezz Pour #2 - Area B&A 4 20-Feb-12 23-Feb-12
A5B1-8P2EH10 FRP Ring Beam- Arena Pour #1 - Area B 5 21-Mar-12 27-Mar-12
A5A1-8P2EH30 FRP Beam- Arena Mechanical Mezz Pour #3 - Area A 4 21-Mar-12 26-Mar-12
A5A1-8P2EH40 FRP Beam- Arena Mechanical Mezz Pour #4 - Area A 4 27-Mar-12 30-Mar-12
A5B1-8P2EH40 FRP Ring Beam- Arena Pour #2 - Area B&A 5 29-Mar-12 04-Apr-12
A5D1-8P2EH50 FRP Beam- Arena Mechanical Mezz Pour #5 - Area A&D 4 06-Apr-12 11-Apr-12
A5D1-8P2EH60 FRP Beam- Arena Mechanical Mezz Pour #6 - Area D 4 16-Apr-12 19-Apr-12
A5C1-8P2EH70 FRP Beam- Arena Mechanical Mezz Pour #7 - Area D&C 4 25-Apr-12 30-Apr-12
A5A1-8P2EH50 FRP Ring Beam- Arena Pour #3 - Area A 5 26-Apr-12 02-May-12
A5C1-8P2EH80 FRP Beam- Arena Mechanical Mezz Pour #8 - Area C 4 30-Apr-12 03-May-12
A5B1-8P2EH30 FRP Beam- Arena Mechanical Mezz Pour #9 - Area B 4 03-May-12 08-May-12
A5A1-8P2EH60 FRP Ring Beam- Arena Pour #4 - Area A 5 04-May-12 10-May-12
A5D1-8P2EH70 FRP Ring Beam- Arena Pour #5 - Area A&D 5 17-May-12 23-May-12
A4C1-8P2EH1 FRP Upper Deck Beam- Arena Pour #8 - Area C 4 29-May-12 01-Jun-12
A5D1-8P2EH80 FRP Ring Beam- Arena Pour #6 - Area D 5 30-May-12 05-Jun-12
A4B1-8P2EH FRP Upper Deck Beam- Arena Pour #9 - Area B 4 01-Jun-12 06-Jun-12
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A5C1-8P2EH90 FRP Ring Beam- Arena Pour #7 - Area D&C 5 13-Jun-12 19-Jun-12
A5C1-8P2EH100 FRP Ring Beam- Arena Pour #8 - Area C 5 19-Jun-12 25-Jun-12
A5B1-8P2EH50 FRP Ring Beam- Arena Pour #9 - Area B 5 26-Jun-12 02-Jul-12
A5B1-8P2JJ10 Strip Beam - Arena Mechanical Mezz Pour #1 - Area B 1 23-Feb-12 23-Feb-12
A5B1-8P2JJ20 Strip Beam - Arena Mechanical Mezz Pour #2 - Area B&A 1 29-Feb-12 29-Feb-12
A5A2-8P2JJ10 Strip Beam - Arena Mechanical Mezz Pour #3 - Area A 1 30-Mar-12 30-Mar-12
A8B1-8P2JJ40 Strip Ring Beam - Arena Ring Beam Pour #1 - Area B 1 02-Apr-12 02-Apr-12
A5A3-8P2JJ10 Strip Beam - Arena Mechanical Mezz Pour #4 - Area A 1 05-Apr-12 05-Apr-12
A8B1-8P2JJ50 Strip Ring Beam - Arena Ring Beam Pour #2 - Area B&A 1 10-Apr-12 10-Apr-12
A5A1-8P2JJ10 Strip Beam - Arena Mechanical Mezz Pour #5 - Area A&D 1 17-Apr-12 17-Apr-12
A5D2-8P2JJ10 Strip Beam - Arena Mechanical Mezz Pour #6 - Area D 1 25-Apr-12 25-Apr-12
A5D1-8P2JJ10 Strip Beam - Arena Mechanical Mezz Pour #7 - Area D&C 1 04-May-12 04-May-12
A8A2-8P2JJ20 Strip Ring Beam - Arena Ring Beam Pour #3 - Area A 1 08-May-12 08-May-12
A5C1-8P2JJ20 Strip Beam - Arena Mechanical Mezz Pour #8 - Area C 1 09-May-12 09-May-12
A5B1-8P2JJ30 Strip Beam - Arena Mechanical Mezz Pour #9 - Area B 1 14-May-12 14-May-12
A8A3-8P2JJ20 Strip Ring Beam - Arena Ring Beam Pour #4 - Area A 1 16-May-12 16-May-12
A8A1-8P2JJ20 Strip Ring Beam - Arena Ring Beam Pour #5 - Area A&D 1 30-May-12 30-May-12
A8C1-8P2JJ40 Strip Upper Deck Beam - Arena  Pour #8 - Area C 1 07-Jun-12 07-Jun-12
A8D2-8P2JJ20 Strip Ring Beam - Arena Ring Beam Pour #6 - Area D 1 11-Jun-12 11-Jun-12
A8B1-8P2JJ70 Strip Upper Deck Beam - Arena  Pour #9 - Area B 1 12-Jun-12 12-Jun-12
A8D1-8P2JJ20 Strip Ring Beam - Arena Ring Beam Pour #7 - Area D&C 1 25-Jun-12 25-Jun-12
A8C1-8P2JJ30 Strip Ring Beam - Arena Ring Beam Pour #8 - Area C 1 29-Jun-12 29-Jun-12
A5B1-8P2JJ60 Strip Ring Beam - Arena Ring Beam Pour #9 - Area B 1 09-Jul-12 09-Jul-12
A5B1-8P2E2 Shore Beam in Use - Arena Mechanical Mezz Pour #1 - Area B 9 13-Feb-12 23-Feb-12
A5B1-8P2E20 Shore Beam in Use - Arena Mechanical Mezz Pour #2 - Area B&A 9 17-Feb-12 29-Feb-12
A5A2-8P2E2 Shore Beam in Use - Arena Mechanical Mezz Pour #3 - Area A 9 20-Mar-12 30-Mar-12
A8B1-8P2E6 Shore in use Ring Beam  - Arena Pour #1 - Area B 10 20-Mar-12 02-Apr-12
A5A3-8P2E2 Shore Beam in Use - Arena Mechanical Mezz Pour #4 - Area A 9 26-Mar-12 05-Apr-12
A8B1-8P2E60 Shore in use Ring Beam  - Arena Pour #2 - Area B&A 10 28-Mar-12 10-Apr-12
A5A1-8P2E2 Shore Beam in Use - Arena Mechanical Mezz Pour #5 - Area A&D 10 04-Apr-12 17-Apr-12
A5D2-8P2E2 Shore Beam in Use - Arena Mechanical Mezz Pour #6 - Area D 9 13-Apr-12 25-Apr-12
A5D1-8P2E2 Shore Beam in Use - Arena Mechanical Mezz Pour #7 - Area D&C 9 24-Apr-12 04-May-12
A8A2-8P2E6 Shore in use Ring Beam  - Arena Pour #3 - Area A 10 25-Apr-12 08-May-12
A5C1-8P2E2 Shore Beam in Use - Arena Mechanical Mezz Pour #8 - Area C 10 26-Apr-12 09-May-12
A5B1-8P2JE2 Shore Beam in Use - Arena Mechanical Mezz Pour #9 - Area B 10 01-May-12 14-May-12
A8A3-8P2E6 Shore in use Ring Beam  - Arena Pour #4 - Area A 10 03-May-12 16-May-12
A8A1-8P2E6 Shore in use Ring Beam  - Arena Pour #5 - Area A&D 10 16-May-12 30-May-12
A8C1-8P2E16 Shore in use Upper Deck. Beam  - Arena Pour #8 - Area C 11 23-May-12 07-Jun-12
A8D2-8P2E6 Shore in use Ring Beam  - Arena  Pour #6 - Area D 10 29-May-12 11-Jun-12
A8B1-8P2E80 Shore in use Upper Deck Beam -  Arena Pour #9 - Area B 11 29-May-12 12-Jun-12
A8D1-8P2E6 Shore in use Ring Beam  - Arena Pour #7 - Area D&C 10 12-Jun-12 25-Jun-12
A8C1-8P2E6 Shore in use Ring Beam  - Arena Pour #8 - Area C 10 18-Jun-12 29-Jun-12
A8B1-8P2E70 Shore in use Ring Beam -  Arena Pour #9 - Area B 11 22-Jun-12 09-Jul-12

FRP Raker BeamsFRP Raker BeamsFRP Raker BeamsFRP Raker BeamsFRP Raker Beams
A4B1-8P2JM Shore Raker Beams - Arena Upper Deck Pour #1 - Area B 6 27-Feb-12 05-Mar-12
A4A1-8P2JM Shore Raker Beams - Arena Upper Deck Pour #2 - Area B&A 6 06-Mar-12 13-Mar-12
A4A2-8P2JM Shore Raker Beams - Arena Upper Deck Pour #3 -  Area A 6 03-Apr-12 10-Apr-12
A4A3-8P2JM Shore Raker Beams - Arena Upper Deck Pour #4 - Area A 6 11-Apr-12 18-Apr-12
A4D1-8P2JM Shore Raker Beams - Arena Upper Deck Pour #5 - Area A&D 8 19-Apr-12 30-Apr-12
A4D2-8P2JM Shore Raker Beams - Arena Upper Deck Pour #6 - Area D 8 01-May-12 10-May-12
A4C1-8P2JM Shore Raker Beams - Arena Upper Deck Pour #7 - Area D&C 8 11-May-12 22-May-12
A4B1-8P2JC Reinforce Raker Beams - Arena Upper Deck Pour #1 - Area B 6 29-Feb-12 07-Mar-12
A4A1-8P2JC Reinforce Raker Beams - Arena Upper Deck Pour #2 - Area B&A 6 08-Mar-12 15-Mar-12
A4A2-8P2JC Reinforce Raker Beams - Arena Upper Deck Pour #3 -  Area A 6 05-Apr-12 12-Apr-12
A4A3-8P2JC Reinforce Raker Beams - Arena Upper Deck Pour #4 - Area A 6 13-Apr-12 20-Apr-12
A4D1-8P2JC Reinforce Raker Beams - Arena Upper Deck Pour #5 - Area A&D 8 23-Apr-12 02-May-12
A4D2-8P2JC Reinforce Raker Beams - Arena Upper Deck Pour #6 - Area D 8 03-May-12 14-May-12
A4C1-8P2JC Reinforce Raker Beams - Arena Upper Deck Pour #7 - Area D&C 8 15-May-12 24-May-12
A4B1-8P2JH Pour Raker Beams - Arena Upper Deck Pour #1 - Area B 1 08-Mar-12 08-Mar-12
A4A1-8P2JH Pour Raker Beams - Arena Upper Deck Pour #2 - Area B&A 1 16-Mar-12 16-Mar-12
A4A2-8P2JH Pour Raker Beams - Arena Upper Deck Pour #3 -  Area A 1 13-Apr-12 13-Apr-12
A4A3-8P2JH Pour Raker Beams - Arena Upper Deck Pour #4 - Area A 1 23-Apr-12 23-Apr-12
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A4D1-8P2JH Pour Raker Beams - Arena Upper Deck Pour #5 - Area A&D 2 02-May-12 03-May-12
A4D2-8P2JH Pour Raker Beams - Arena Upper Deck Pour #6 - Area D 2 14-May-12 15-May-12
A4C1-8P2JH Pour Raker Beams - Arena Upper Deck Pour #7 - Area D&C 2 24-May-12 25-May-12
A4B1-8P2JJ Strip Raker Beams - Arena Upper Deck Pour #1 - Area B 3 14-Mar-12 16-Mar-12
A4A1-8P2JJ Strip Raker Beams - Arena Upper Deck Pour #2 - Area B&A 3 22-Mar-12 26-Mar-12
A4A2-8P2JJ Strip Raker Beams - Arena Upper Deck Pour #3 -  Area A 3 19-Apr-12 23-Apr-12
A4A3-8P2JJ Strip Raker Beams - Arena Upper Deck Pour #4 - Area A 3 27-Apr-12 01-May-12
A4D1-8P2JJ Strip Raker Beams - Arena Upper Deck Pour #5 - Area A&D 4 09-May-12 14-May-12
A4D2-8P2JJ Strip Raker Beams - Arena Upper Deck Pour #6 - Area D 4 21-May-12 24-May-12
A4C1-8P2JJ Strip Raker Beams - Arena Upper Deck Pour #7 - Area D&C 4 05-Jun-12 08-Jun-12
A4B1-8P2JM10 Shore in use Raker Beams - Arena Upper Deck Pour #1 - Area B 15 27-Feb-12 16-Mar-12
A4A1-8P2JM10 Shore in use  Raker Beams - Arena Upper Deck Pour #2 - Area B&A 15 06-Mar-12 26-Mar-12
A4A2-8P2JM10 Shore in use  Raker Beams - Arena Upper Deck Pour #3 -  Area A 15 03-Apr-12 23-Apr-12
A4A3-8P2JM10 Shore in use  Raker Beams - Arena Upper Deck Pour #4 - Area A 15 11-Apr-12 01-May-12
A4D1-8P2JM10 Shore in use  Raker Beams - Arena Upper Deck Pour #5 - Area A&D 18 19-Apr-12 14-May-12
A4D2-8P2JM10 Shore in use  Raker Beams - Arena Upper Deck Pour #6 - Area D 18 01-May-12 24-May-12
A4C1-8P2JM10 Shore in use  Raker Beams - Arena Upper Deck Pour #7 - Area D&C 20 11-May-12 08-Jun-12

Steel StructureSteel StructureSteel StructureSteel StructureSteel Structure
Erect Structural Steel/Metal DeckErect Structural Steel/Metal DeckErect Structural Steel/Metal DeckErect Structural Steel/Metal DeckErect Structural Steel/Metal Deck
A1.5A0-8P4B3 Erect Structural Steel - Arena Exterior  L1.5 Mezzanine-Seq 1 3 24-May-12 29-May-12
A2A0-8P4B3 Erect Structural Steel - Arena Exterior Main Concourse-Seq 1 8 30-May-12 08-Jun-12
A3A0-8P4B3 Erect Structural Steel - Arena Exterior  Premium Level-Seq 1 9 11-Jun-12 21-Jun-12
A4S0-8P4B3 Erect Structural Steel - Arena Exterior South - Backup Steel 15 18-Jun-12 09-Jul-12
A4A0-8P4B3 Erect Structural Steel - Arena Exterior Upper Concourse-Seq 1 10 22-Jun-12 06-Jul-12
A4A0-8P4B23 Erect Structural Steel - Arena ExteriorPremium Lvl-Seq 2 3 03-Jul-12 06-Jul-12
A5A0-8P4B3 Erect Structural Steel - Arena Exterior Mech. Mezzanine-Seq 1 8 09-Jul-12 18-Jul-12
A4A0-8P4B13 Erect Structural Steel - Arena Exterior Upper Concourse-Seq 2 3 09-Jul-12 11-Jul-12
A4N0-8P4B3 Erect Structural Steel - Arena Exterior North - Backup Steel 10 10-Jul-12 23-Jul-12
A8A0-8P4B3 Erect Structural Steel - Arena Exterior Roof B.O. Truss Framing-Seq 1 2 19-Jul-12 20-Jul-12
A1W0-8P4B3 Erect Structural Steel/Metal Deck - Arena Event Lvl West (Phase 2) 20 01-Nov-12 29-Nov-12
A1E0-8P4B3 Erect Structural Steel/Metal Deck - Arena Event Lvl East (Phase 2) 30 20-Nov-12 03-Jan-13
A1.5A0-8P4B4 Detail Structural Steel - Arena Exterior  L1.5 Mezzanine-Seq 1 5 30-May-12 05-Jun-12
A2A0-8P4B4 Detail Structural Steel - Arena Exterior Main Concourse-Seq 1 16 04-Jun-12 25-Jun-12
A3A0-8P4B4 Detail Structural Steel - Arena Exterior  Premium Level-Seq 1 19 14-Jun-12 11-Jul-12
A4S0-8P4B4 Detail Structural Steel - Arena Exterior South - Backup Steel 20 25-Jun-12 23-Jul-12
A4A0-8P4B4 Detail Structural Steel - Arena Exterior Upper Concourse-Seq 1 20 27-Jun-12 25-Jul-12
A4A0-8P4B24 Detail Structural Steel - Arena Exterior  Premium Lvl-Seq 2 6 09-Jul-12 16-Jul-12
A5A0-8P4B4 Detail Structural Steel - Arena Exterior Mech Mezzanine-Seq 1 16 12-Jul-12 02-Aug-12
A4A0-8P4B14 Detail Structural Steel - Arena Exterior  Upper Concourse-Seq 2 6 12-Jul-12 19-Jul-12
A4N0-8P4B4 Detail Structural Steel - Arena Exterior North - Backup Steel 15 17-Jul-12 06-Aug-12
A8A0-8P4B4 Detail Structural Steel - Arena Exterior Roof B.O. Truss Framing-Seq 1 6 24-Jul-12 31-Jul-12
A1.5A0-8P4B5 Lay Metal Deck - Arena Exterior  L1.5 Mezzanine-Seq 1 9 06-Jun-12 18-Jun-12
A2A0-8P4B5 Lay Metal Deck - Arena Exterior  Main Concourse-Seq 1 6 26-Jun-12 03-Jul-12
A4S0-8P4B5 Lay Metal Deck - Arena Exterior South - Backup Steel 13 12-Jul-12 30-Jul-12
A3A0-8P4B5 Lay Metal Deck - Arena Exterior  Premium Level-Seq 1 6 12-Jul-12 19-Jul-12
A4A0-8P4B25 Lay Metal Deck - Arena Exterior  Premium Lvl-Seq 2 2 17-Jul-12 18-Jul-12
A4A0-8P4B15 Lay Metal Deck - Arena Exterior  Upper Concourse-Seq 2 2 20-Jul-12 23-Jul-12
A4A0-8P4B5 Lay Metal Deck - Arena Exterior  Upper Concourse-Seq 1 7 26-Jul-12 03-Aug-12
A4N0-8P4B5 Lay Metal Deck - Arena Exterior North - Backup Steel 9 01-Aug-12 13-Aug-12
A5A0-8P4B15 Lay Metal Deck - Arena Exterior Roof B.O. Truss Framing-Seq 1 2 01-Aug-12 02-Aug-12
A5A0-8P4B5 Lay Metal Deck - Arena Exterior Mech Mezzanine-Seq 1 6 03-Aug-12 10-Aug-12

Steel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof TrussesSteel Roof Trusses
A8S-8P4D1 Assemble Roof Trusses - Arena Roof Lvl South 22 02-Jul-12 01-Aug-12
A8N-8P4D1 Assemble Roof Trusses - Arena Roof Lvl North 22 27-Jul-12 27-Aug-12
A8S-8P4D3 Erect/Detail Roof Trusses & Infill Steel - Arena Roof Lvl South 28 23-Jul-12 29-Aug-12
A8N-8P4D3 Erect/Detail Roof Trusses & Infill Steel - Arena Roof Lvl North 28 23-Aug-12 02-Oct-12
A8S-8P4D8 Lay Roof Truss Metal Deck - Arena Roof Lvl South 22 16-Aug-12 17-Sep-12
A8N-8P4D8 Lay Roof Truss Metal Deck - Arena Roof Lvl North 22 19-Sep-12 18-Oct-12

FRP Slab on Metal DeckFRP Slab on Metal DeckFRP Slab on Metal DeckFRP Slab on Metal DeckFRP Slab on Metal Deck
A4A0-8P4F21 FRP Slab on Metal Deck - Arena Area A- Premium Lvl Seq #2 2 19-Jul-12 20-Jul-12
A1.5A0-8P4F1 FRP Slab on Metal Deck - Arena Area A- L1.5 Mezzanine Seq #1 4 20-Jul-12 25-Jul-12
A4A0-8P4F11 FRP Slab on Metal Deck - Arena Area A- Upper Concoursel Seq #2 2 24-Jul-12 25-Jul-12
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A2A0-8P4F1 FRP Slab on Metal Deck - Arena Area A- Main Concourse Seq #1 9 25-Jul-12 06-Aug-12
A3A0-8P4F1 FRP Slab on Metal Deck - Arena Area A- Premium Level Seq #1 11 30-Jul-12 13-Aug-12
A4A0-8P4F1 FRP Slab on Metal Deck - Arena Area A- Upper Concourse Seq #1 11 06-Aug-12 20-Aug-12
A5A0-8P4F1 FRP Slab on Metal Deck - Arena Area A- Mech Mezzanine Seq #1 4 15-Aug-12 20-Aug-12
A1W0-8P4F FRP Slab on Metal Deck - Arena West (Phase 2) 9 30-Nov-12 12-Dec-12
A1E0-8P4F FRP Slab on Metal Deck - Arena East (Phase 2) 11 04-Jan-13 18-Jan-13

Precast StructurePrecast StructurePrecast StructurePrecast StructurePrecast Structure
Precast Columns & BeamsPrecast Columns & BeamsPrecast Columns & BeamsPrecast Columns & BeamsPrecast Columns & Beams
ALSC-8P5B Precast Columns & Raker Beams - Arena Lower Bowl Seating South Grids B-C 2 13-Sep-12 14-Sep-12
ALEC-8P5B Precast Columns & Raker Beams - Arena Lower Bowl Seating East Grids B-C 2 18-Oct-12 19-Oct-12
ALNC-8P5B Precast Columns & Raker Beams - Arena Lower Bowl Seating North Grids B-C 2 25-Oct-12 26-Oct-12
ALWC-8P5B Precast Columns & Raker Beams - Arena Lower Bowl Seating West Grids B-C 2 01-Nov-12 02-Nov-12

Precast StadiaPrecast StadiaPrecast StadiaPrecast StadiaPrecast Stadia
ALWD-8P5G Precast Stadia - Arena Lower Bowl Seating West Grids C-D 3 18-Apr-12 20-Apr-12
APW0-8P5G Precast Stadia - Arena Premium Seating West 3 23-Apr-12 25-Apr-12
AUW0-8P5G Precast Stadia - Arena Upper Conc Seating West 4 26-Apr-12 01-May-12
ALSD-8P5G Precast Stadia - Arena Lower Bowl Seating South Grids C-D 2 02-May-12 03-May-12
APS0-8P5G Precast Stadia - Arena Premium Seating South 3 04-May-12 08-May-12
AUS0-8P5G Precast Stadia - Arena Upper Conc Seating South 4 09-May-12 14-May-12
ADW0-8P5G Precast Stadia - Arena Upper Deck Seating West 7 15-May-12 23-May-12
ALED-8P5G Precast Stadia - Arena Lower Bowl Seating East Grids C-D 3 24-May-12 29-May-12
APE0-8P5G Precast Stadia - Arena Premium Seating East 3 30-May-12 01-Jun-12
AUE0-8P5G Precast Stadia - Arena Upper Conc Seating East 4 04-Jun-12 07-Jun-12
ADS0-8P5G Precast Stadia - Arena Upper Deck Seating South 6 08-Jun-12 15-Jun-12
ADE0-8P5G Precast Stadia - Arena Upper Deck Seating East 7 18-Jun-12 26-Jun-12
ALND-8P5G Precast Stadia - Arena Lower Bowl Seating North Grids C-D 2 27-Jun-12 28-Jun-12
ALSC-8P5G Precast Stadia - Arena Lower Bowl Seating South Grids B-C 3 15-Oct-12 17-Oct-12
ALEC-8P5G Precast Stadia - Arena Lower Bowl Seating East Grids B-C 3 22-Oct-12 24-Oct-12
ALNC-8P5G Precast Stadia - Arena Lower Bowl Seating North Grids B-C 3 29-Oct-12 31-Oct-12
ALWC-8P5G Precast Stadia - Arena Lower Bowl Seating West Grids B-C 3 05-Nov-12 07-Nov-12

EnclosureEnclosureEnclosureEnclosureEnclosure
Wall Enclosure SystemsWall Enclosure SystemsWall Enclosure SystemsWall Enclosure SystemsWall Enclosure Systems
Ext. Wall Backup SystemExt. Wall Backup SystemExt. Wall Backup SystemExt. Wall Backup SystemExt. Wall Backup System
AEN0-8Q1A1 Ext. Wall Secondary Steel - Arena Exterior North 6 24-Jul-12 31-Jul-12
AES0-8Q1A1 Ext. Wall Secondary Steel - Arena Exterior South 11 01-Aug-12 15-Aug-12
AEN0-8Q1A3 Exterior Stud Backup - Arena Exterior North 10 14-Aug-12 27-Aug-12
AEN0-8Q1A4 Exterior Stud Sheathing - Arena Exterior North 10 23-Aug-12 06-Sep-12
AES0-8Q1A3 Exterior Stud Backup - Arena Exterior South 12 28-Aug-12 13-Sep-12
AES0-8Q1A4 Exterior Stud Sheathing - Arena Exterior South 12 07-Sep-12 24-Sep-12
AENR-8Q1A3 Exterior Stud Backup - Arena Exterior High Roof Drum North 10 19-Oct-12 01-Nov-12
AENR-8Q1A4 Exterior Stud Sheathing - Arena Exterior High Roof Drum North 10 30-Oct-12 12-Nov-12
AESR-8Q1A3 Exterior Stud Backup - Arena Exterior High Roof Drum South 10 02-Nov-12 15-Nov-12
AESR-8Q1A4 Exterior Stud Sheathing - Arena Exterior High Roof Drum South 10 13-Nov-12 27-Nov-12
AEWR-8Q1A3 Exterior Stud Backup - Arena Exterior High Roof Drum West 10 30-Nov-12 13-Dec-12
AEWR-8Q1A4 Exterior Stud Sheathing - Arena Exterior High Roof Drum West 10 11-Dec-12 24-Dec-12
AEW0-8Q1A3 Exterior Stud Backup - Arena Exterior West 15 13-Dec-12 04-Jan-13
AEW0-8Q1A4 Exterior Stud Sheathing - Arena Exterior West 15 27-Dec-12 17-Jan-13
AEER-8Q1A3 Exterior Stud Backup - Arena Exterior High Roof Drum East 10 04-Jan-13 17-Jan-13
AEER-8Q1A4 Exterior Stud Sheathing - Arena Exterior High Roof Drum East 10 15-Jan-13 28-Jan-13
AEE0-8Q1A1 Ext. Wall Secondary Steel - Arena Exterior East 9 21-Jan-13 31-Jan-13
AEE0-8Q1A3 Exterior Stud Backup - Arena Exterior East 15 21-Jan-13 08-Feb-13
AEE0-8Q1A4 Exterior Stud Sheathing - Arena Exterior East 15 01-Feb-13 21-Feb-13
AEN0-8Q1A5 Exterior Stud Waterproofing - Arena Exterior North 5 05-Sep-12 11-Sep-12
AES0-8Q1A5 Exterior Stud Waterproofing - Arena Exterior South 7 19-Sep-12 27-Sep-12
AENR-8Q1A5 Exterior Stud Waterproofing - Arena Exterior High Roof Drum North 5 09-Nov-12 15-Nov-12
AESR-8Q1A5 Exterior Stud Waterproofing - Arena Exterior High Roof Drum South 5 26-Nov-12 30-Nov-12
AEWR-8Q1A5 Exterior Stud Waterproofing - Arena Exterior High Roof Drum West 5 21-Dec-12 28-Dec-12
AEW0-8Q1A5 Exterior Stud Waterproofing - Arena Exterior West 8 11-Jan-13 22-Jan-13
AEER-8Q1A5 Exterior Stud Waterproofing - Arena Exterior High Roof Drum East 5 25-Jan-13 31-Jan-13
AEE0-8Q1A5 Exterior Stud Waterproofing - Arena Exterior East 8 15-Feb-13 26-Feb-13

Arch. PrecastArch. PrecastArch. PrecastArch. PrecastArch. Precast
AEN0-8Q1B Arch. Precast - Arena Exterior - North Seq 1 5 15-Aug-12 21-Aug-12
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Activity ID Activity Name Planned
Workdays
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AEN0-8Q1B2 Arch. Precast - Arena Exterior - North Seq 2 5 22-Aug-12 28-Aug-12
AEW0-8Q1B30 Arch. Precast - Arena Exterior - South Seq 3 10 29-Aug-12 12-Sep-12
AEW0-8Q1B Arch. Precast - Arena Exterior - West Seq 4 5 31-Dec-12 07-Jan-13
AEE0-8Q1B Arch. Precast - Arena Exterior - East Seq 5 10 04-Feb-13 15-Feb-13

Metal Wall PanelsMetal Wall PanelsMetal Wall PanelsMetal Wall PanelsMetal Wall Panels
AEN0-8Q1F Metal Wall Panels - Arena Exterior North 10 24-Sep-12 05-Oct-12
AES0-8Q1F Metal Wall Panels - Arena Exterior South 10 17-Oct-12 30-Oct-12
AEN0-8Q1F10 Metal Wall Panels - Arena Exterior High Roof Drum North 10 16-Nov-12 30-Nov-12
AES0-8Q1F10 Metal Wall Panels - Arena Exterior High Roof Drum South 10 03-Dec-12 14-Dec-12
AEW0-8Q1F10 Metal Wall Panels - Arena Exterior High Roof Drum West 10 31-Dec-12 14-Jan-13
AEE0-8Q1F10 Metal Wall Panels - Arena Exterior High Roof Drum East 10 01-Feb-13 14-Feb-13
AEW0-8Q1F Metal Wall Panels - Arena Exterior West 15 07-Feb-13 27-Feb-13
AEE0-8Q1F Metal Wall Panels - Arena Exterior East 15 18-Mar-13 05-Apr-13

LouversLouversLouversLouversLouvers
AEW0-8Q1V Louvers - Arena Exterior West 5 22-Jan-13 28-Jan-13
AEE0-8Q1V Louvers - Arena Exterior East 5 26-Feb-13 04-Mar-13

Glazing SystemsGlazing SystemsGlazing SystemsGlazing SystemsGlazing Systems
Curtain WallCurtain WallCurtain WallCurtain WallCurtain Wall
AEN0-8Q2A Curtain Wall - Arena Exterior North 11 11-Sep-12 25-Sep-12
AES0-8Q2A Curtain Wall - Arena Exterior South 17 26-Sep-12 18-Oct-12
AEW0-8Q2A Curtain Wall - Arena Exterior West 8 15-Jan-13 24-Jan-13
AEE0-8Q2A Curtain Wall - Arena Exterior East 13 19-Feb-13 07-Mar-13

Roof SystemsRoof SystemsRoof SystemsRoof SystemsRoof Systems
Membrane RoofMembrane RoofMembrane RoofMembrane RoofMembrane Roof
A8S-8Q5B Membrane Roof - Arena Roof Lvl South 23 10-Sep-12 10-Oct-12
A8N-8Q5B Membrane Roof - Arena Roof Lvl North 23 11-Oct-12 12-Nov-12
A8W0-8Q5B Membrane Roof - Arena Roof Lvl West (Phase 2) 11 23-Jan-13 06-Feb-13
A8E0-8Q5B Membrane Roof - Arena Roof Lvl East (Phase 2) 13 27-Feb-13 15-Mar-13

Conveying SystemsConveying SystemsConveying SystemsConveying SystemsConveying Systems
ElevatorsElevatorsElevatorsElevatorsElevators
Hydraulic Passenger ElevatorsHydraulic Passenger ElevatorsHydraulic Passenger ElevatorsHydraulic Passenger ElevatorsHydraulic Passenger Elevators
A0TE-8R1A Install Passenger Elevators - Arena Elevs 6 & 7 65 28-Sep-12 31-Dec-12
A0DE-8R1A Install Passenger Elevators - Arena Elevs 4 & 5 Area D 65 26-Oct-12 29-Jan-13
A0CE-8R1A Install Passenger Elevators - Arena Elev 3 Area C 65 13-Nov-12 14-Feb-13
A0TE-8R1A10 Install Passenger Elevators - Arena Elev 8 Area E 65 31-Dec-12 01-Apr-13

Traction Freight ElevatorsTraction Freight ElevatorsTraction Freight ElevatorsTraction Freight ElevatorsTraction Freight Elevators
A0BE-8R1D Install Freight Elevator - Arena Elev 1 Area B Freight 85 20-Nov-12 21-Mar-13

Traction Service ElevatorsTraction Service ElevatorsTraction Service ElevatorsTraction Service ElevatorsTraction Service Elevators
A0TE-8R1F Install Service Elevator - Arena Elev 2 Area D 75 28-Nov-12 14-Mar-13

EscalatorsEscalatorsEscalatorsEscalatorsEscalators
A1DX-8R3 Escalators - Arena Event Lvl Area E Escalator 55 19-Oct-12 08-Jan-13
A2EX-8R3 Escalators - Arena Main Conc East Escalator Area C/D 45 22-Feb-13 25-Apr-13

Interior Rough-InInterior Rough-InInterior Rough-InInterior Rough-InInterior Rough-In
A1S0-8S Interior Rough-In - Arena Event Lvl South 58 11-Oct-12 03-Jan-13
A2S0-8S Interior Rough-In - Arena Main Conc South 41 12-Oct-12 10-Dec-12
A1T0-8S Interior Rough-In - Arena Event Lvl Ticket Bldg 33 17-Oct-12 03-Dec-12
A3S0-8S Interior Rough-In - Arena Premium Lvl South 39 23-Oct-12 17-Dec-12
A2T0-8S Interior Rough-In - Arena Main Conc Ticket Bldg 19 06-Nov-12 03-Dec-12
A4S0-8S Interior Rough-In - Arena Upper Conc South 38 28-Nov-12 22-Jan-13
A1W0-8S Interior Rough-In - Arena Event Lvl West 65 29-Nov-12 01-Mar-13
A2W0-8S Interior Rough-In - Arena Main Conc West 46 11-Dec-12 14-Feb-13
A4W0-8S Interior Rough-In - Arena Upper Conc West 40 11-Dec-12 06-Feb-13
A3W0-8S Interior Rough-In - Arena Premium Lvl West 56 13-Dec-12 04-Mar-13
A1N0-8S Interior Rough-In - Arena Event Lvl North 56 24-Dec-12 13-Mar-13
A1E0-8S Interior Rough-In - Arena Event Lvl East 67 16-Jan-13 18-Apr-13
A4E0-8S Interior Rough-In - Arena Upper Conc East 40 17-Jan-13 13-Mar-13
A2N0-8S Interior Rough-In - Arena Main Conc North 23 18-Jan-13 19-Feb-13
A3E0-8S Interior Rough-In - Arena Premium Lvl East 56 21-Jan-13 08-Apr-13
A2E0-8S Interior Rough-In - Arena Main Conc East 43 04-Feb-13 03-Apr-13
StairsStairsStairsStairsStairs
Steel StairsSteel StairsSteel StairsSteel StairsSteel Stairs
A1TS-8S2A1 Erect Steel Stairs - Arena Event Lvl Ticket Bldg Stair 4 13-Mar-12 16-Mar-12
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A2TS-8S2A1 Erect Steel Stairs - Arena Main Conc Ticket Bldg Stair 4 19-Mar-12 22-Mar-12
A1TS-8S2A3 Pour Steel Stair Pans - Arena Event Lvl Ticket Bldg Stair 2 19-Mar-12 20-Mar-12
A2TS-8S2A3 Pour Steel Stair Pans - Arena Main Conc Ticket Bldg Stair 2 23-Mar-12 26-Mar-12
A1AS-8S2A1 Erect Steel Stairs - Arena Event Lvl Area A Stair 4 03-May-12 08-May-12
A2AS-8S2A1 Erect Steel Stairs - Arena Main Conc Area A Stair 4 09-May-12 14-May-12
A3AS-8S2A1 Erect Steel Stairs - Arena Premium Lvl Area A Stair 4 15-May-12 18-May-12
A4AS-8S2A1 Erect Steel Stairs - Arena Upper Conc Area A Stair 4 21-May-12 24-May-12
A1AS-8S2A3 Pour Steel Stair Pans - Arena Event Lvl Area A Stair 2 12-Jun-12 13-Jun-12
A2AS-8S2A3 Pour Steel Stair Pans - Arena Main Conc Area A Stair 2 13-Jun-12 14-Jun-12
A3AS-8S2A3 Pour Steel Stair Pans - Arena Premium Lvl Area A Stair 2 14-Jun-12 15-Jun-12
A4AS-8S2A3 Pour Steel Stair Pans - Arena Upper Conc Area A Stair 2 15-Jun-12 18-Jun-12
A1GS-8S2A1 Erect Steel Stairs - Arena Event Lvl Parking Garage Stair 4 21-Aug-12 24-Aug-12
A2GS-8S2A1 Erect Steel Stairs - Arena Main Conc Parking Garage Stair 4 27-Aug-12 30-Aug-12
A1GS-8S2A3 Pour Steel Stair Pans - Arena Event Lvl Parking Garage Stair 2 27-Aug-12 28-Aug-12
A3GS-8S2A1 Erect Steel Stairs - Arena Premium Lvl Parking Garage Stair 4 31-Aug-12 06-Sep-12
A2GS-8S2A3 Pour Steel Stair Pans - Arena Main Conc Parking Garage Stair 2 31-Aug-12 04-Sep-12
A3GS-8S2A3 Pour Steel Stair Pans - Arena Premium Lvl Parking Garage Stair 2 07-Sep-12 10-Sep-12
A1BS-8S2A1 Erect Steel Stairs - Arena Event Lvl Area B Stair 4 13-Dec-12 18-Dec-12
A2BS-8S2A1 Erect Steel Stairs - Arena Main Conc Area B Stair 4 19-Dec-12 24-Dec-12
A1BS-8S2A3 Pour Steel Stair Pans - Arena Event Lvl Area B Stair 2 19-Dec-12 20-Dec-12
A3BS-8S2A1 Erect Steel Stairs - Arena Premium Level Area B Stair 4 26-Dec-12 31-Dec-12
A2BS-8S2A3 Pour Steel Stair Pans - Arena Main Conc Area B Stair 2 26-Dec-12 27-Dec-12
A4BS-8S2A1 Erect Steel Stairs - Arena Upper Conc Area B Stair 4 02-Jan-13 07-Jan-13
A3BS-8S2A3 Pour Steel Stair Pans - Arena Premium Level Area B Stair 2 02-Jan-13 03-Jan-13
A4BS-8S2A3 Pour Steel Stair Pans - Arena Upper Conc Area B Stair 2 08-Jan-13 09-Jan-13
A1DS-8S2A1 Erect Steel Stairs - Arena Event Lvl Area D Stair 4 21-Jan-13 24-Jan-13
A1CS-8S2A1 Erect Steel Stairs - Arena Event Lvl Area C Stair 4 21-Jan-13 24-Jan-13
A2DS-8S2A1 Erect Steel Stairs - Arena Main Conc Area D Stair 4 25-Jan-13 30-Jan-13
A2CS-8S2A1 Erect Steel Stairs - Arena Main Conc Area C Stair 4 25-Jan-13 30-Jan-13
A1DS-8S2A3 Pour Steel Stair Pans - Arena Event Lvl Area D Stair 2 25-Jan-13 28-Jan-13
A1CS-8S2A3 Pour Steel Stair Pans - Arena Event Lvl Area C Stair 2 25-Jan-13 28-Jan-13
A3DS-8S2A1 Erect Steel Stairs - Arena Premium Lvl Area D Stair 4 31-Jan-13 05-Feb-13
A3CS-8S2A1 Erect Steel Stairs - Arena Premium Lvl Area C Stair 4 31-Jan-13 05-Feb-13
A2DS-8S2A3 Pour Steel Stair Pans - Arena Main Conc Area D Stair 2 31-Jan-13 01-Feb-13
A2CS-8S2A3 Pour Steel Stair Pans - Arena Main Conc Area C Stair 2 31-Jan-13 01-Feb-13
A4DS-8S2A1 Erect Steel Stairs - Arena Upper Conc Area D Stair 4 06-Feb-13 11-Feb-13
A4CS-8S2A1 Erect Steel Stairs - Arena Upper Conc Area C Stair 4 06-Feb-13 11-Feb-13
A3DS-8S2A3 Pour Steel Stair Pans - Arena Premium Lvl Area D Stair 2 06-Feb-13 07-Feb-13
A3CS-8S2A3 Pour Steel Stair Pans - Arena Premium Lvl Area C Stair 2 06-Feb-13 07-Feb-13
A4DS-8S2A3 Pour Steel Stair Pans - Arena Upper Conc Area D Stair 2 12-Feb-13 13-Feb-13
A4CS-8S2A3 Pour Steel Stair Pans - Arena Upper Conc Area C Stair 2 12-Feb-13 13-Feb-13

EquipmentEquipmentEquipmentEquipmentEquipment
Mechanical EquipmentMechanical EquipmentMechanical EquipmentMechanical EquipmentMechanical Equipment
A5B0-8T11 Set Mechanical Equipment - Arena Mech Mezz Area B 2 13-Dec-12 14-Dec-12
A5A0-8T11 Set Mechanical Equipment - Arena Mech Mezz Area A 2 17-Dec-12 18-Dec-12
A5D0-8T11 Set Mechanical Equipment - Arena Mech Mezz Area D 2 21-Jan-13 22-Jan-13
A5C0-8T11 Set Mechanical Equipment - Arena Mech Mezz Area C 2 23-Jan-13 24-Jan-13

Specialty EquipmentSpecialty EquipmentSpecialty EquipmentSpecialty EquipmentSpecialty Equipment
Sports EquipmentSports EquipmentSports EquipmentSports EquipmentSports Equipment
ALS0-8T7P3 Install Stadium Seating - Arena Lower Bowl Seating South 7 19-Oct-12 29-Oct-12
ADW0-8T7P3 Install Stadium Seating - Arena Upper Deck Seating West 8 19-Oct-12 30-Oct-12
ALE0-8T7P3 Install Stadium Seating - Arena Lower Bowl Seating East 8 30-Oct-12 08-Nov-12
ADS0-8T7P3 Install Stadium Seating - Arena Upper Deck Seating South 8 31-Oct-12 09-Nov-12
ALN0-8T7P3 Install Stadium Seating - Arena Lower Bowl Seating North 7 09-Nov-12 19-Nov-12
ADE0-8T7P3 Install Stadium Seating - Arena Upper Deck Seating East 8 12-Nov-12 21-Nov-12
ALW0-8T7P3 Install Stadium Seating - Arena Lower Bowl Seating West 8 20-Nov-12 30-Nov-12
AUW0-8T7P3 Install Stadium Seating - Arena Upper Conc Seating West 6 23-Nov-12 30-Nov-12
AUS0-8T7P3 Install Stadium Seating - Arena Upper Conc Seating South 6 03-Dec-12 10-Dec-12
AUE0-8T7P3 Install Stadium Seating - Arena Upper Conc Seating East 6 11-Dec-12 18-Dec-12
AIW0-8T7P4 Retractable Seating - Arena Inner Bowl Seating West 20 17-Jan-13 13-Feb-13
A000-8T7P1 Build & Install Scoreboard & Speakers - Arena 45 14-Feb-13 17-Apr-13
AIS0-8T7P4 Retractable Seating - Arena Inner Bowl Seating South 20 14-Feb-13 13-Mar-13
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APW0-8T7P3 Install Stadium Seating - Arena Premium Seating West 4 05-Mar-13 08-Mar-13
APS0-8T7P3 Install Stadium Seating - Arena Premium Seating South 4 11-Mar-13 14-Mar-13
AIE0-8T7P4 Retractable Seating - Arena Inner Bowl Seating East 20 14-Mar-13 10-Apr-13
APE0-8T7P3 Install Stadium Seating - Arena Premium Seating East 4 15-Mar-13 20-Mar-13
AIN0-8T7P4 Retractable Seating - Arena Inner Bowl Seating North 20 11-Apr-13 08-May-13

Drywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior FinishesDrywall and Interior Finishes
A1T0-8U Drywall and Interior Finishes - Arena Event Lvl Ticket Bldg 58 20-Nov-12 12-Feb-13
A2T0-8U Drywall and Interior Finishes - Arena Main Conc Ticket Bldg 39 05-Dec-12 30-Jan-13
A1S0-8U Drywall and Interior Finishes - Arena Event Lvl South 69 11-Dec-12 19-Mar-13
A1W0-8U Drywall and Interior Finishes - Arena Event Lvl West 77 28-Jan-13 14-May-13
A2S0-8U Drywall and Interior Finishes - Arena Main Conc South 59 07-Feb-13 30-Apr-13
A4S0-8U Drywall and Interior Finishes - Arena Upper Conc South 65 15-Feb-13 16-May-13
A3S0-8U Drywall and Interior Finishes - Arena Premium Lvl South 63 19-Feb-13 16-May-13
A1N0-8U Drywall and Interior Finishes - Arena Event Lvl North 72 22-Feb-13 04-Jun-13
A2W0-8U Drywall and Interior Finishes - Arena Main Conc West 64 25-Feb-13 23-May-13
A4W0-8U Drywall and Interior Finishes - Arena Upper Conc West 63 07-Mar-13 04-Jun-13
A3W0-8U Drywall and Interior Finishes - Arena Premium Lvl West 71 08-Mar-13 17-Jun-13
A1E0-8U Drywall and Interior Finishes - Arena Event Lvl East 76 18-Mar-13 02-Jul-13
A4E0-8U Drywall and Interior Finishes - Arena Upper Conc East 63 25-Mar-13 20-Jun-13
A2N0-8U Drywall and Interior Finishes - Arena Main Conc North 53 27-Mar-13 10-Jun-13
A3E0-8U Drywall and Interior Finishes - Arena Premium Lvl East 71 28-Mar-13 08-Jul-13
A2E0-8U Drywall and Interior Finishes - Arena Main Conc East 61 11-Apr-13 08-Jul-13

Site ImprovementsSite ImprovementsSite ImprovementsSite ImprovementsSite Improvements
A-8V1 Roads and Parking Lots 65 28-Feb-13 30-May-13
A-8V2 Hardscape 85 08-Apr-13 06-Aug-13
A-8V5 Landscape 30 11-Jul-13 21-Aug-13

Project Close-OutProject Close-OutProject Close-OutProject Close-OutProject Close-Out
Project Close-OutProject Close-OutProject Close-OutProject Close-OutProject Close-Out
A-CX3 Written Notice to Owner of Substantial Completion 0 25-Feb-13*
A-CX1 Systems Testing and Start-Up - Arena 45 19-Jun-13 21-Aug-13*
A-CX2 Clean-Up and Punchlist - Arena 55 26-Jun-13 12-Sep-13

OperationsOperationsOperationsOperationsOperations
A-CZ11 Transition to Sustainable Operations (TSO) - Arena 45 03-Jul-13 05-Sep-13

LES PowerLES PowerLES PowerLES PowerLES Power
Work by OthersWork by OthersWork by OthersWork by OthersWork by Others
Project Summary and MilestonesProject Summary and MilestonesProject Summary and MilestonesProject Summary and MilestonesProject Summary and Milestones
External ConsiderationsExternal ConsiderationsExternal ConsiderationsExternal ConsiderationsExternal Considerations
Other ProjectsOther ProjectsOther ProjectsOther ProjectsOther Projects
MM-1A3C43 LES- North Easement Executed 1 03-Aug-11 A 08-Aug-11 A
MM-1A3C13 LES- Temporary Power to Site 47 08-Aug-11 A 01-Oct-11
MM-1A3C23 Temp power needed on site - 120 v &  480 v 0 01-Oct-11*
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WH 11-70 Introduce:  9-1-11

RESOLUTION NO. WH - ____________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

Pursuant to Article IV, Section 4 of the Rules of Governance of the West Haymarket Joint3

Public Agency, the Board of Representatives does hereby delegate to the individuals named below4

the power to execute on behalf of the West Haymarket Joint Public Agency, Change Orders to5

contracts for the provision of services pursuant to the attached West Haymarket JPA Change Order6

Process provided that a Change Order may not be used for the purpose of entering into a new7

contract for services not directly related to the contract being amended in order to avoid complying8

with all bidding requirements of the County Purchasing Act and/or the JPA’s Rules of Governance.9

Adopted this ______ day of September, 2011.10

Introduced by:

____________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ____________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

____________________________________
Tim Clare

____________________________________
Chris Beutler



West Haymarket JPA Change Order Process

ARENA

Change orders  up to $24,999 Field Staff / Project Manager
Paula Yancey signs off on written 
change order

Submit bi‐weekly report to JPA 
Board or at scheduled JPA 
meetings

Change orders $25,000‐$99,000 Paula Yancey Recommends / Mayor approves Mayor gives written sign off

Submit bi‐weekly report to JPA 
Board or at scheduled JPA 
meetings

Change orders $100,000 or greater
Paula Yancey Recommends Approval/Denial  to 
JPA Board

Full JPA Board approval required
Board approves at a regularly 
scheduled or emergency JPA 
meeting.

INFRASTRUCTURE PROJECTS

Change orders  up to $24,999 Field Staff / Project Manager
Randy Swanson or Paula Yancey 
signs off on written change order

Submit bi‐weekly report to JPA 
Board or at scheduled JPA 
meetings

Change orders $25,000‐$99,000
Randy Swanson or Paula Yancey Recommends 
/Mayor approves Mayor gives written sign off

Submit bi‐weekly report to JPA 
Board or at scheduled JPA 
meetings

Change orders $100,000 or greater
Paula Yancey Recommends Approval/Denial  to 
JPA Board

Full JPA Board approval required
Board approves at a regularly 
scheduled or emergency JPA 
meeting.



WH 11-71 Introduce:  9-1-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the attached Amendment No. 2 to the Amended and Restated Construction Manager3

at Risk Contract with M.A. Mortenson Company amending Section 11.3.1 of  AIA Document A-4

2001-2007 (Exhibit D to A133-2009) relating to Property Insurance to allow the JPA to procure5

flood coverage with a sub-limit of only $25 Million in lieu of the total value for the entire Project6

upon condition that the JPA accepts all responsibility and risk of, and agrees to defend and7

indemnify Construction Manager, its Subcontractors and Sub-subcontractors from, any and all8

loss associated with a flood event which otherwise would have been covered by builder’s risk9

insurance but for the flood sub-limit., is hereby accepted and approved and the Chair is hereby10

authorized to execute said Amendment No. 2 on behalf of the JPA.11

Adopted this ____ day of _____________, 2011.12

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler



AMENDMENT NO. 2

THIS Amendment No. 2 to the Amended and Restated Construction Manager at Risk

Contract between the West Haymarket Joint Public Agency (JPA) and M.A. Mortenson Company

(CMR) is entered into this ____ day of __________________, 2011.

WHEREAS, are the parties hereto mutually desire to amend said Amended and Restated

Construction Manager at Risk Contract in order to revise Section 11.3.1 of AIA Document A-2001-

2007 (Exhibit D to A133-2009) to allow the JPA to procure flood coverage with a sub-limit of only

$25 Million.

NOW, THEREFORE, it is hereby agreed that the existing Contract be amended as follows:

1.  That Section 11.3.1 of AIA Document A-2001-2007 attached to the Amended and

Restated Construction Manager at Risk Contract as Exhibit D be amended to read as follows:

11.3.1 Unless otherwise provided, the Owner shall purchase and maintain,

in a company or companies lawfully authorized to do business in the

jurisdiction in which the Project is located, property insurance written on

a builder's risk "all-risk," with normal and customary exclusions, or

equivalent policy form in the amount of the initial Contract Sum, except for

normal and customary sublimits, plus value of subsequent Contract

Modifications and cost of materials supplied or installed by others,

comprising total value for the entire Project at the site on a replacement

cost basis. Notwithstanding the foregoing, Owner may procure flood

coverage with a sub-limit of only $50 million. In such event, Owner

accepts all responsibility and risk of, and agrees to defend and indemnify

Contractor, Subcontractors and Sub-subcontractors from, any loss

associated with a flood event that would otherwise have been covered by

the purchase of builder’s risk property insurance as provided above but

which now exceeds the flood sub-limit. Such property insurance shall be



-2-

maintained, unless otherwise provided in the Contract Documents or other-

wise agreed in writing by all persons or entities who are insureds of such

insurance, until substantial completion or until no person or entity other

than the Owner has an insurable interest in the property required by this

Section 11.3 to be covered, whichever is later. This insurance shall include

the Contractor, Subcontractors and Sub-subcontractors in the Project as

additional insureds.

2.  Except as modified above, the existing Amended and Restated Construction Manager

at Risk Contract shall remain in full force and effect.

IN WITNESS WHEREOF, Consultant and the JPA do hereby execute this Agreement as

of the Execution Date set forth above.

WEST HAYMARKET JOINT PUBLIC AGENCY

          By: __________________________________
Jayne Snyder, Chair
Board of Representatives

M.A. MORTENSON COMPANY,

          By: __________________________________
Title: _____________________________



WH 11-72 Introduce:  9-1-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the West Haymarket Joint Public Agency does hereby authorize AON Risk3

Solutions on behalf of the West Haymarket Joint Public Agency to bind the Builders Risk4

insurance coverage being offered by FM Global as set forth in the attached Insurance Proposal5

dated August 23, 2011.6

Adopted this _____ day of _____________, 2011.7

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler



Insurance Proposal 

West Haymarket Joint Public 
Agency and City of Lincoln 

555 S. ldh Street #302 
Lincoln, NE 68508 

Presented by: 

Scott Scheidel, CPCU, AAI 

Jim Binderup, Senior Broker 

Aon Risk Solutions 

11213 Davenport Street, Suite 201 
Omaha, NE 68154-2604 

Phone: (402) 697.1400 

(800) 729.1011 

Fax: (402) 697.0017 
Aon Risk Services Central, Inc. 

Aon Risk Insurance Services Central, Inc. CA License #OD04043 

August 23, 2011 



Carrier AM Best Rating 
Admitted or 

Line of Business Non Admitted 

F.M. Global A+XV Admitted Builder's Risk 



CI) 

:E 
e D 
CI) 
r:: 
"S > E 

F In Liquidation 

S Suspended 

To enhance the usefulness of our ratings, AM. Best assigns each letter rated (A++ through D) insurance company a Financial Size 
Category (FSC). The FSC is designed to provide a convenient indicator of the size of a company in terms of its statutory surplus and related 
accounts. 



Entity* Federal Employer Identification # (FEIN) 

West Haymarket Joint Public Agency 

City of Lincoln 

*The first entity listed should be the First Named Insured to be shown on the dec page of each 
policy. 

Please notify your Aon representative if additional entities need to be added to 
this schedule. 

Proprietary information: Data provided on this page is proprietary between Aon and City of Lincoln. 4 
This insurance document is fumished to you as a matter of information for your convenience. It only summarizes the listed policy(ies) and 
is not intended to reflect all the terms and conditions or exclusions of such policy(ies). Moreover, the information contained in 
this document reflects coverage as of the date of this summary as shown below of the policy(ies) and does not include subsequent 
changes. This document is not an insurance policy and does not amend, alter or extend the coverage afforded by the listed policy(ies). 
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INSURANCE COMPANY: F.M.GLOBAL 

INSURED PROJECT: WEST HAYMARKET ARENA AND ADJACENT PARKING GARAGE 

POLICY NUMBER: T.B.D. 

POLICY PERIOD: SEPTEMBER 15, 2011 TO SEPTEMBER 1, 2013 

LIMIT OF INSURANCE: $ 160,000,000 POLICY LIMIT 

COINSURANCE: None 

DEDUCTIBLES: $ 100,000 Per Occurrence for Property Damage 

DELAY IN COMPLETION DEDUCTIBLE = 30 DAYS 

VALUATION BASIS: Replacement Cost 

CAUSES OF Loss: Special Perils subject to policy terms, conditions and exclusions 

NOTABLE TERMS & CONDITIONS: 
(Please refer to the policy for a complete list of terms and conditions) 

60 Days Notice of Cancellation, except 10 Days for Non-Payment of Premium 
30 Days-Extended Term 

NOTABLE EXCLUSIONS: 

War 
Nuclear 
Land 

(Please refer to the policy for a complete list of exclusions) 

Loss PAYEE(S): Per Schedule On File With Carrier 

Proprietary Information: Data provided on page is proprietary between Aon City of lincoln. 5 
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this document reflects coverage as of the date of this summary as shown below of the policy(ies) and does not include subsequent 
changes. This document is not an insurance pOlicy and does not amend, alter or extend the coverage afforded by the listed policy(ies). 
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NOTABLE SUB LIMITS: 
(Please refer to the policy for a complete list of the sub limits): 

$ 10,000,000 Delay in Completion (30 Day Deductible) 

$ 10,000,000 Transit 

$ 10,000,000 Expediting Expense 

$ 50,000 Pollutant Cleanup and Removal 

$ 100,000,000 Earthquake (Per Occurrence and Aggregate) 

$ 10,000,000 Soft Costs 

$ 10,000,000 Ingress/Egress but not to exceed 30 Days and within 
5 miles 

$ 10,000,000 Off Site Storage 

$ 50,000,000 Flood (Per Occurrence and Annual Aggregate) 
Except: 

$ 2,500,000 Annual Aggregate for Contingent Time Element, Off 
Premises Storage for Buildings Under Construction, 
Service Interruption and Ingress/Egress. 

Policy Limit Ordinance or Law 

Policy Limit Debris Removal 

SUBLIMITS ARE PART OF, NOT IN ADDITION TO, THE POLICY LIMIT 

Proprietary Information: Data provided on this page is proprietary between Aon and City of Lincoln. 6 
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this document reflects coverage as of the date of this summary as shown below of the policy(ies) and does not include subsequent 
changes. This document is not an insurance policy and does not amend, alter or extend the coverage afforded by the listed policy(ies). 
The insurance afforded by the listed policy(ies) is subject to all the terms, exclusions and conditions of such policy(ies). 



Quote Subjectivities: 

Option 1 

*FM Flood coverage offered is contingent on project design 
remaining as is - building elevations above the 500 year flood 
elevation 

Increase combined flood aggregate (contingent time element, 
ingress/egress, off-site storage and service interruption) to 
$5,000,000 for additional premium of $10,000. 
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