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Southeast Lincoln Project Coordination (projects located south and east of 56th and Old Cheney 2014‐2020)

Project 
ID

Project Name 

(YHR - Yankee Hill Road) 
(PLR - Pine Lake Road)

Project Owner Project Type
Owner's Primary 
Point of Contact

Lead Designer
Next 

Important 
Milestone

Next Important 
Milestone Date

Construction Start
Construction 

Completion / Final 
Due Date

(LAST UPDATED ON) Status Remarks / Head up 
Comments / Reminder Flags / Alligator Issues

A Marilyn Moore Middle School Lincoln Public Schools
New Building / Site 
Improvements ‐ 
Construction

Scott Wieskamp TCEP / Olsson Associates
Construction 
Bid Letting

4/2/2015 5/1/2015 7/1/2017

January 23, 2015 ‐‐ ‐ LPS Board of Education to determine 
school boundaries in Spring of 2015.  Boundary information 
will play crucial role in developing safe walk‐to‐school 
routes for students.  School site design along perimeter will 
develop in conjunction as City ROW becomes more defined 
along S. 84th St. & Yankee Hill Road.  Coordination efforts 
are underway to provide construction access to the site 
while street projects are under construction.

December 5, 2014 ‐‐ Student Boundary Area determination 
will have effect on other project decisions especially 
pedestrian improvements; this could become a critical path 
item on other projects timing.  School Grounds layout 
effected by arterial roadway typical section and intersection 
type on both 84th and YHR

B Sally Wysong Elementary School Lincoln Public Schools
New Building / Site 
Improvements ‐ 
Construction

Scott Wieskamp
Davis Design / Olsson 
Associates

Construction 
Bid Letting

3/19/2015 4/1/2015 7/1/2016

January 23, 2015 ‐‐ LPS Board of Education to determine 
school boundaries in Spring of 2015.  Boundary information 
will play crucial role in developing safe walk‐to‐school 
routes for students. 

December 5, 2014 ‐‐ Student Boundary Area determination 
will have effect on other project decisions especially 
pedestrian improvements; this could become a critical path 
item on other projects timing.  

C Copple Family YMCA  Facility @ Jensen Park YMCA of Lincoln
New Building / Site 
Improvements ‐ 
Construction

JP Lauterbach TCEP / Olsson Associates
Construction 
Bid Letting

5/1/2015 5/1/2017

January 23, 2015 ‐‐  YMCA pending decision on outdoor pool 
will have an impact on overall project schedule.  Including 
an outdoor pool equals a Spring 2017 opening.  Delaying the 
outdoor pool project equals a late Summer 2017 opening. 

September 5, 2014 ‐‐ Potential Outdoor Pool will play a 
factor in time frame for opening “Y” facility.  Pool Yes = May 
2017; No = August 2017 Potentially

D Jensen Park Recreational Facilities Parks and Rec Park Ground Planning JJ Yost September 5, 2014 ‐‐ Planning and Study Only at this point

Bp
Neighborhood park in Big Thompsen Creek (near 
elementary school)

Parks and Rec Park Ground Planning JJ Yost 2016 2017

F Beal Slough Trail  ‐ Phase I (56th to 70th/YHR) Parks and Rec
Ped/Bike Trail 
Construction

Terry Genrich
Construction 
Bid Letting

12/1/2019 3/1/2020 8/1/2020

February 23, 2015 ‐‐ Portion of the trail adjoining S. 56th St. 
will be constructed in conjunction with the S. 56th Street 
project. (K) 

 December 5, 2014 ‐‐ Federal Aid (TAP) project; Critical Path 
Catch Points will be all Federal Aid Approvals; Use EAC 
process with PWU help to construct sooner if federal aid 
and permit processes allow?
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Southeast Lincoln Project Coordination (projects located south and east of 56th and Old Cheney 2014‐2020)

Project 
ID

Project Name 

(YHR - Yankee Hill Road) 
(PLR - Pine Lake Road)

Project Owner Project Type
Owner's Primary 
Point of Contact

Lead Designer
Next 

Important 
Milestone

Next Important 
Milestone Date

Construction Start
Construction 

Completion / Final 
Due Date

(LAST UPDATED ON) Status Remarks / Head up 
Comments / Reminder Flags / Alligator Issues

G Yankee Hill Road Trail from 70th to 91st Parks and Rec
Ped/Bike Trail 
Construction

Terry Genrich
See PWU ‐ Project ID H & I 
(YHR)

Construction 
Bid Letting

12/1/2015 2/1/2016 8/1/2017 Built in conjunction with YHR Paving Project

H Paving Yankee Hill Road from 70th to 81st Public Works Major Roadway Paving Devin Biesecker
Parson Brinckerhoff 
(Fredrickson, Karl)

Construction 
Bid Letting

6/1/2016 8/1/2016 8/1/2017

March 3, 2015 ‐‐ First submittal of paving plans due March 
6th.  Title searches underway for ROW proecess.   

December 5, 2014 ‐‐ Need to determine typical section (ie ‐ 
two lanes offset; suburban section; or parkway section)
Critical Path Catch Poins include Corp 404 Permit Issues; 
Right of Way Process; Private Utilitiy Relocations; 
Coordination with 36" Watermain Project and Other YHR 
Paving Project

I Paving Yankee Hill Road from 81st to Highway 2 Public Works
Major Roadway 
Construction

Erin Sokolik
Olsson Associates 
(Leikham, Tom)

Construction 
Bid Letting

6/1/2016 8/1/2016 8/1/2017

December 5, 2014 ‐‐ Need to determine typical section (ie ‐ 
two lanes offset; suburban section; or parkway section)

Critical Path Catch Points include Corp 404 Permit Issues; 
OPPD RR Crossing Agreement/Permit; Right of Way Process; 
Private Utilitiy Relocations; Coordination with 36" 
Watermain Project and Other YHR Paving Project

J Paving Pine Lake Road from 61st to Highway 2 Public Works
Major Roadway 
Construction

Kris Humphrey
Schemmer Associates 
(Doug Holle)

Construction 
Bid Letting

1/1/2017 3/1/2017 6/1/2018
December 5, 2014 ‐‐ Critical Path Catch Points include OPPD 
RR Crossing Agreement/Permit; Right of Way Process; 
Private Utility Relocations, Park Access during construction

K
Paving S. 56th Street from Old Cheney to Shadow 
Pines

Public Works
Major Roadway 
Construction

Kris Humphrey
E & A Consulting (Beck, 
Fred)

Construction 
Bid Letting

2/15/2015 4/1/2015 8/1/2016
December 5, 2014 ‐‐ Currently Acquiring R‐O‐W (28 of 33 
tracts acquired); Environmental documents approved, 
Construction letting on hold pending NDOR approval.

L Grading Rokeby Road from 70th to 84th  Public Works Major Roadway Grading Craig Aldridge
PWU In‐house staff 
(Aldridge, Craig) & FHU for 
Intersections

Construction 
Bid Letting

6/1/2015 8/1/2015 12/1/2015

February 23, 2015 ‐‐ Will be finalizing the Full Build Out 
Grade Study Design in March. 

December 5, 2014 ‐‐ Working with Grade Study (70th to 
91st) developed by Civil Design Group
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Southeast Lincoln Project Coordination (projects located south and east of 56th and Old Cheney 2014‐2020)

Project 
ID

Project Name 

(YHR - Yankee Hill Road) 
(PLR - Pine Lake Road)

Project Owner Project Type
Owner's Primary 
Point of Contact

Lead Designer
Next 

Important 
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Next Important 
Milestone Date

Construction Start
Construction 

Completion / Final 
Due Date

(LAST UPDATED ON) Status Remarks / Head up 
Comments / Reminder Flags / Alligator Issues

M
S. 84th Street from Yankee Woods Drive to 1/2 mile 
south of Rokeby

Public Works Grade Study Only Devin Biesecker
JEO Consulting Group 
(Tom Kellogg )

3/15/2015 n/a

March 3, 2015 ‐‐ Currently Reviewing the roadway profile 
for S. 84th Street.

December 5, 2014 ‐‐ Planning & Study Only

N
24" Watermain ‐‐ S. 84th from Yankee Hill Road to 
Rokeby Road

Public Works
Watermain 
Construction

Devin Biesecker
JEO Consulting Group 
(Marc Rosso )

9/1/2015 10/15/2015 4/30/2016

March 3, 2015 ‐‐ 30% plans will be submitted in March

September 5, 2014 ‐‐ Watermain envisioned on east side of 
the road

O 16" Watermain ‐‐ Rokeby Road from  84th to 91st Public Works Watermain Study Only Devin Biesecker
JEO Consulting Group 
(Marc Rosso )

P
16" Watermain ‐‐ S. 84th from Rokeby Road to 1/2 
South

Public Works Watermain Study Only Devin Biesecker
JEO Consulting Group 
(Marc Rosso )

Q 36" Watermain ‐‐ YHR from 84th to 70th Public Works
Watermain 
Construction

Craig Aldridge
Schemmer Associates 
(Doug Holle)

Construction 
Bid Letting

9/1/2015 10/15/2015
February 23, 2015 ‐‐ Will be finalizing the Water Main 
Design in the next couple of months.

R 36" Watermain ‐‐ YHR from 70th to 56th  Public Works
Watermain 
Construction

Craig Aldridge
Schemmer Associates 
(Doug Holle)

Construction 
Bid Letting

9/1/2015 10/15/2015
February 23, 2015 ‐‐ Will be finalizing the Water Main 
Design in the next couple of months.

S 24" Water Main ‐ Rokeby, 84th to 81st  Public Works
Watermain 
Construction

Devin Biesecker
JEO Consulting Group 
(Marc Rosso )

Construction 
Bid Letting

9/1/2015 10/15/2015 4/30/2016 March 3, 2015 ‐‐ 30% plans will be submitted in March

T
Beal Slough Trail ‐ Phase II (70th/YHR to 82nd/Rokeby 
Road)

Parks and Rec Ped/Bike Trail Planning Terry Genrich n/a 2025 December 5, 2014 ‐‐ Planning Only

U S. 84th Street from Amber Hill to Yankee Woods Drive Public Works
Major Roadway Study 
Only

Erin Sokolik
See PWU ‐ Project ID I 
(YHR)

Construction 
Bid Letting

6/1/2016 8/1/2016 8/1/2017 December 5, 2014 ‐‐ Dependent on funding availability

V RR Xing Improvement ‐‐ Pine Lake and OPPD Public Works RR X‐ing Construction Kris Humphrey
See PWU ‐ project ID J 
(PLR)

Construction 
Bid Letting

1/1/2017 3/1/2017 6/1/2018

W RR Xing Improvement ‐‐ 70th St. and OPPD RTSD RR X‐ing Study Roger Figard
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Southeast Lincoln Project Coordination (projects located south and east of 56th and Old Cheney 2014‐2020)

Project 
ID

Project Name 

(YHR - Yankee Hill Road) 
(PLR - Pine Lake Road)

Project Owner Project Type
Owner's Primary 
Point of Contact

Lead Designer
Next 

Important 
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Next Important 
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Construction Start
Construction 

Completion / Final 
Due Date

(LAST UPDATED ON) Status Remarks / Head up 
Comments / Reminder Flags / Alligator Issues

X RR Xing Improvement ‐‐ 84th St. and OPPD Public Works RR X‐ing Study Erin Sokolik
See PWU ‐ Project ID I 
(YHR)

Construction 
Bid Letting

6/1/2016 8/1/2016 8/1/2017
September 5, 2014 ‐‐ Dependent on funding availability; 
working w/OPPD to obtain estimates

Y RR Xing Improvement ‐‐ YHR/91st and OPPD Public Works RR X‐ing Improvement Erin Sokolik
See PWU ‐ Project ID I 
(YHR)

Construction 
Bid Letting

6/1/2016 8/1/2016 8/1/2017
September 5, 2014 ‐‐ Working w/OPPD to obtain estimates; 
likely this will occur prior to YHR construction

Z RR Xing Closure ‐‐ Old YHR and OPPD Public Works RR X‐ing Closure Erin Sokolik
See PWU ‐ Project ID I 
(YHR)

Construction 
Bid Letting

6/1/2016 8/1/2016 8/1/2017

bb
cc
dd
ee

ff Blachard Drive connection to Pine Lake Road Private Construction New Street Construction Dick Campbell Developer Determined
Developer 
Determined

Developer 
Determined

September 5, 2014 ‐‐ Village Gardens Development 
Responsibility / Coordination with Pine Lake Road Paving 
Project

gg Rokeby Coalition Trunk Sewer  Public Works
Wastewater Trunk 
Sewer Construction

Craig Aldridge
Civll Design Group (Mike 
Eckert)

Construction 
Bid Letting

7/1/2015 9/1/2015
December 5, 2014 ‐‐ Project currently in preliminary routing 
and design stage

hh S. 70th from Saltillo to Pine Lake
Lancaster County / 

Public Works
Road Rehabilitation Pam Dingman

County Engineer In‐house 
Staff

ii Pine Lake Road from 98th to 112th Lancaster County Road Rehabilitation Pam Dingman
County Engineer In‐house 
Staff

jj Highway 2 from 91st to east of Syracuse
NDOR

Road Rehabilitation Tom Goodbarn

kk South Beltway NDOR New Road Construction Jim Knott

ll Village Gardens Development Private Construction
Residential Housing 
Development Potential

Dick Campbell

mm NW Corner of 70th and Yankee Hill Road Private Construction
Commerical 
Development Potential

Dick Campbell
September 5, 2014 ‐‐ Need to Shift S. 70th to the west 
sometime in the future due to flood plain issues on the east 
side

nn Woodlands at Yankee Hill Private Construction
Residential Housing 
Development Potential

Rick Kruger

oo Rokeby Coalition Private Construction
Residential Housing 
Development Potential

Unknown
Civil Design Group (Derrick 
Rademacher)

qq  Yankee Hill Road  Townhomes Private Construction
Residential Housing 
Development Potential

Blake Collingsworth

rr Eiger Corporation Private Construction
Commerical 
Development Potential

Kelvin Korver
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Southeast Lincoln Project Coordination (projects located south and east of 56th and Old Cheney 2014‐2020)

Project 
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Project Name 
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(PLR - Pine Lake Road)

Project Owner Project Type
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Lead Designer
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Important 
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Construction Start
Construction 

Completion / Final 
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(LAST UPDATED ON) Status Remarks / Head up 
Comments / Reminder Flags / Alligator Issues

ss Grand Terrace Neighborhood Park Parks and Rec Park Grounds JJ Yost 2016

tt Beltway Connector Trail ‐ Future Phase Parks and Rec Ped/Bike Trail Planning JJ Yost

uu
vv

ww Beal Slough Phase II north and East to Middle School Parks and Rec Ped/Bike Trail Planning Terry Genrich February 23, 2015 ‐‐ Trail to be built with Park (Phase 3)

xx S. 82nd Grading from Beltway to South Lancaster County Major Roadway Pam Dingman
County Engineer In‐house 
Staff

yy Reconfiguration of Pine Lake Park Parks and Rec Park Grounds JJ Yost
September 5, 2014 ‐‐ Coordinate with Pine Lake Road 
Project

zz
Potential 56th and Yankee Hill Road Intersection 
Improvement

Public Works
Potential Intersection 
Improvement

Lonnie Burkland

aa Flood Plain / Flood Way Issues Public Works Watershed Mgmt Jared Nelson n/a

a1 South Salt Creek Watershed Master Plan Public Works Watershed Mgmt Jared Nelson
Masterplan 
Adoption

1/1/2015 n/a 1/1/2015
December 5, 2014 ‐‐ Adoption anticipated by December, 
2014

a2 Rokeby Coalition Watershed Master Plan Public Works Watershed Mgmt Jared Nelson The Flatwater Group

pp Overall ‐‐ Safe Routes to Schools Program Public Works
Pedestriain 
Improvements

Shane Dostal n/a n/a
September 5, 2014 ‐‐ Study of Potential Locations and 
discussion with Lincoln Public Schools and community 
regarding whether busing is an option.

p1 91st & Highway 2 ‐‐ Potential crossing upgrade Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p2 84th & Highway 2 ‐‐ Potential crossing upgrade Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p3 70th & Highway 2 ‐‐ Potential crossing upgrade Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p4
Ashbrook Drive & Highway 2 ‐‐ Potential crossing 
upgrade

Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p5 Potential New Sidewalk along S. 56th from PLR to YHR Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p6
Potential New Sidewalk along S. 570th from Highway 2 
to south city limits (approximately Revere Lane)

Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p7 Potential New Sidewalk along S.84th from PLR to YHR Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p8
Potential Sidewalk from Ashbrook Drive / Highway 
Area to points south

Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p9 Potential Sidewalk along PLR from 56th to 61st Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p10 Potential Sidewalk along YHR from 56th to 70th Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined

p11 Potential Internal Gaps on residential/collector streets Public Works
Potential pedestrian 
Improvements

September 5, 2014 ‐‐ School Boundaries need to be 
determined
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