

Information Services Policy Committee

Thursday, August 11, 2016, 1:30 PM

Room 214, City County Building


Meeting Agenda

- Open Meetings Act information
- Public comment
- Approval of July 14, 2016 minutes
- Information Services fund balance status
- Administration topics
- Systems Development status reports
- Network and Infrastructure status reports
- GIS status reports
- Adjourn

ACCOMMODATION NOTICE

The City of Lincoln complies with Title VI of the Civil Rights Act of 1964 and Section 504 of the Rehabilitation Act of 1973 guidelines. Ensuring the public's access to and participating in public meetings is a priority for the City of Lincoln. In the event you are in need of a reasonable accommodation in order to attend or participate in a public meeting conducted by the City of Lincoln, please contact the Director of Equity and Diversity, Lincoln Commission on Human Rights, at (402) 441-7624 as soon as possible before the scheduled meeting date in order to make your request.

Information Services Fund Balance - January, 2014 to Present



INTER-OFFICE MEMO

TO: Information Services Policy Committee
FROM: Jim Anderson, Systems Coordinator, Information Services
DATE: August 11, 2016
SUBJECT: Monthly Report

SYSTEMS DEVELOPMENT PROJECTS

1. **City/County Payroll/HR –**

Kronos - Empower Software was purchased by Kronos software, which would make the Kronos payroll software the direct upgrade path for the County and City.

April – Based on the demo of the Kronos Workforce Ready software, it was determined that the Workforce Central software provides the functionality required by the County and City, specifically retroactive pay functionality. A demo of Workforce Ready is scheduled for June 9th. In addition, a demo of JDE payroll/HR options will be held on that day.

May – Reviewing the retroactive pay capabilities available in both Kronos Workforce Central and JDE World and EnterpriseOne as this will be an important feature in both systems.

August – Demonstrations of both Kronos Workforce Central and JDE EnterpriseOne were held in June. Additional reviews of the Workforce Central retro pay functionality are being conducted.

2. **Criminal Justice Information System (CJIS) –**

August – A request was received from the Lancaster County Sheriff's office to web-enable their CJIS character-based applications. The initial estimate to complete the project is 600-700 hours. Initial project coordination meetings are currently taking place.

M E M O R A N D U M

To: I.S.P.C. Chair
From: Jeff McReynolds, GIS Program Manager
Date: August 11, 2016
Subject: GIS Report to I.S.P.C

Ongoing Efforts

- 2016 Aerial Flights
 - Imagery updated on GIS websites
 - Accessibility through online presence at;
 - <https://explorer.pictometry.com>
 - Please email me for username\password
 - Building footprint information 'scheduled' for delivery in December
 - Distributed to partner network
 - UNLPD
 - Beehive (for inclusion in PW Asset Mgmt.)
- Enterprise System Architecture
 - Continue work on getting contract in place
- Enterprise Land Records
 - Working with ESRI credits on City\County effort
- Automated Vehicle Location (AVL)
 - MarshallGIS Master License Agreement and Service Agreement
 - 3-yr agreement for single platform for AVL
- USGS LiDAR Project
 - Project Proposal Draft distributed
 - Acquisition between Dec. 15, 2016 – Mar. 15, 2017
 - Pilot delivery by May 30, 2017
 - Final Delivery by Dec. 15, 2017