

February 5, 2004

ADDENDUM NO. 1

ARTERIAL REHABILITATION 701-750

Adams Street, 66th to 70th

TO ALL PROSPECTIVE BIDDERS:

The contract documents for the above project are hereby amended as follows:


1. Incentives and Liquidated Damages for Arterial Rehabilitation Project 701750

Please remove Incentives and Liquidated Damages Sheets and replace with new Incentives and Liquidated Damages Sheets.

Further, bidders are instructed to attach this Addendum No. 1 to the inside cover of the contract folder as evidence that the Addendum has been received. Failure to do so may result in rejection of the bid.

NOTE: Bidders are instructed to sign and fax this page of Addendum No. 1 back to the City of Lincoln Engineering Services, attention Mary Lowe at fax number 402-441-6576, as evidence that this Addendum No. 1 has been received. Failure to do so could result in rejection of your bid.

Company/Contact Person

A circular stamp with a textured border. Inside the circle, there is a handwritten signature in dark ink. Below the signature, the date "2/5/04" is handwritten. The stamp is located in the bottom right corner of the page.

Incentives and Liquidated Damages

Project Number: 701-750

Project Description: 2004 Arterial Rehabilitation

Project Location: Adams St., 66th to 70th

The Contractor shall have until Aug. 25, 2004 to complete all work necessary to provide for safe and unrestricted public vehicular and pedestrian traffic on the full width of Adams Street including the items listed as follows:

- ➔ Installation of all pavement markings shall be complete and in accordance with the plans as required for final acceptance and determination of incentives and liquidated damages prior to opening any street segment to through traffic.
- ➔ From the commencement of work on this project the Contractors shall have a period of sixty (60) calendar days to complete all items of work.
- ➔ When the intersection of 70th & Adams is closed to north & south bound traffic the Contractor shall have a period of seven (7) days to complete all items of work.
- ➔ The intersection of 70th & Adams must be accessible May 15, 2004 for the Havelock Run.
- ➔ Adams can not be closed if Storm Sewer Project 701-316 has Holdrege closed.
- ➔ 70th can not be closed if Storm Sewer Project 701-316 has 66th St. closed.

The Contractor's failure to complete all work necessary to provide for safe and unrestricted public vehicular and pedestrian traffic on the full width of Adams Street within in the sixty day work frame or after Aug. 25, 2004 shall result in liquidated damages of \$1,000.00 per calendar day

The Contractor's completion of the above-stipulated work prior to Aug. 25, 2004 and within the sixty day work frame shall result in providing the Contractor with incentive payments in the amount of \$1,000.00 per calendar day with a maximum incentive of \$5,000.00. The Contractor's completion of the work in the intersection of 70th & Adams prior to Aug. 25, 2004 and within the seven day work frame shall result in providing the Contractor with incentive payments in the amount of \$1,000.00 per calendar day with a maximum incentive of \$3,000.00.