

**Revised Schedule for Corps of Engineers Floodplain Study**  
*March 19, 2002*

*The Corps of Engineers study elements are anticipated to be presented to the Floodplain Task Force on the dates listed below:*

***"Do Nothing Alternative" (Continuing with Present-Day Regulations)***

May 21st: Salt Creek Technical Study "Do Nothing Alternative"

June 18th: Dead Man's Run Technical Study  
Dead Man's Run and Salt Creek Economic Study

July 23rd: Beal Slough Technical Study  
Beal Slough Economic Study

***"Other Potential Alternatives"***

August 20th: Dead Man's Run Study for "Other Potential Alternatives"