

2018 Lincoln Downtown Master Plan Project Schedule

Preparation

Review Existing Conditions

Outreach & Market Assessment

Market Research & Analysis
Market Snapshot
Market Assessment Draft

Online Survey

Community Open Houses

April 10

May 23

Synthesis of Ideas

Illustrative Framework – key concepts & improvements
Online Survey Summary

Vision, Framework, & Master Plan Documents

Action Plan
Prepare Document

Additional outreach will occur throughout the summer at various public events

**Planning Commission Hearing
City Council Hearing**

Plan Adoption

February

March

April

May

June

July

August

Fall 2018