
AGENDA FOR THE WEST HAYMARKET 

 JOINT PUBLIC AGENCY (JPA)  

TO BE HELD THURSDAY, September 6, 2012 AT 3:00 P.M. 

  

CITY-COUNTY BUILDING 

555 S. 10
TH

 STREET 

ROOM 303  

LINCOLN, NE 68508 
 

1. Introductions and Notice of Open Meetings Law Posted by Door (Chair Beutler) 

 

2. Public Comment and Time Limit Notification Announcement (Chair Beutler) 

 

Individuals from the audience will be given a total of 5 minutes to speak on specific items 

listed on today’s agenda.  Those testifying should identify themselves for the official record. 
 

3. Approval of the minutes from the JPA meeting held August 17, 2012 (Chair Beutler) 

 (Staff recommendation is for the JPA Board to approve the minutes as presented) 

 

4. West Haymarket Progress Report (Paula Yancey)  

 Public Comment 

 

5. WH 12-51 Resolution to approve Amendment No. 14 to the Agreement for Engineering Services 

with Olsson Associates for the Haymarket Infrastructure Design Project to provide for (1) new 

aesthetic design for the pedestrian bridge, (2) geotechnical pile inspection for Deck 1, and (3) 

construction phase services and inspections for the rough grading package, and the Historic 

Canopy Renovation Project. (Paula Yancey)  

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

6. WH 12-52 Resolution to approve Amendment No. 1 to the Contract Agreement between 

Terracon Consultants Inc. and the West Haymarket Joint Public Agency for West Haymarket 

Arena and Garage Special Inspections to add additional inspections. (Paula Yancey)  

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

7. WH 12-53 Resolution to approve Amendment No. 1 to the Contract Agreement with Hawkins 

Construction Company for the West Haymarket JPA Infrastructure Improvements Core Area 

Roadway and Utilities Project to reduce quantities and scope of services and to accept the Core 

Area Roadway Alternate 1.  (Paula Yancey) 

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

8. WH 12-54 Resolution to approve the Contract Agreement with Hausmann Construction Inc. for 

the West Haymarket Parking Lot Preliminary Grading (Bid No. 12-221).  (Paula Yancey)  

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

 



9. WH 12-55 Resolution to approve the Contract Agreement with Olsson Associates for the West 

Haymarket Parking Deck 1 Special Inspection (Request for Proposal – Bid No. 12-222).  (Paula 

Yancey)  

 Public Comment  

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

10. Set Next Meeting Date:  Friday, September 21, 2012 at 3:00 p.m. in City Council Chambers  

Room 112 

 

11. Motion to Adjourn 
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WEST HAYMARKET JOINT PUBLIC AGENCY (JPA) 

Board Meeting 

August 17, 2012 
 

 

Meeting Began At: 3:00 P.M.  

 

Meeting Ended At: 3:22 P.M. 

 

Members Present: Chris Beutler, Eugene Carroll, Tim Clare 

 

 

1. Item 1 -- Introductions and Notice of Open Meetings Law Posted by Door 

 

Chair Beutler opened the meeting with introductions of the Board members.  He advised that the 

open meetings law posted at the back of the room is in effect. 

 

2. Item 2 -- Public Comment and Time Limit Notification 

 
Chair Beutler welcomed public comment.  He stated that individuals from the audience will be given 

a total of five minutes to speak on specific items listed on today’s agenda.  Those testifying should 

identify themselves for the official record and sign in.   

 

3. Item 3 -- Approval of the minutes from the JPA meeting held August 3, 2012 

 

Beutler asked if there were any corrections or changes to the minutes of the August 3, 2012 

meeting.  Being none, Carroll moved approval of the minutes.  Clare seconded the motion.  

Motion carried 3-0. 

 

4. West Haymarket Progress Report 

 

Paula Yancey, PC Sports, distributed the monthly information packet (attached hereto) on the 

status of the Pinnacle Bank Arena and associated infrastructure projects. 

 

Yancey reviewed the participation numbers, indicating that through June/July of 2012 there had 

been 1,448 workers on site.  This includes both professional and construction workers.  Of the 

total, 59% (or 845) live in Lincoln/Lancaster County and another 27% (or 397) live in Nebraska 

outside Lancaster County.  Only 14% (or 206) were outside Nebraska.  

 

Looking at just the construction employees using certified payrolls or Davis Bacon, there were 

1,109 workers on site.  Of the total 665 (or 60%) of the workers are from Lincoln/Lancaster 

County, 326 (or 29%) from Nebraska, and only 118 (or 11%) outside of Nebraska.   

 

For company participation, the total firms should be 234.  Out of the 234 firms, 178 (or 76%) 

were Nebraska firms and only 56 (or 24%) were outside Nebraska.  That equates to $136 million 

out of a total $184 million that was awarded to Nebraska firms that actually have an address in 

Nebraska. 

 

 



2  

 

One of the major milestones reached since the last update was the removal of all the railroad 

tracks by BNSF earlier than anticipated on the east, west, and north side of the project.  This 

allowed Hawkins to mobilize for the core area roadway work, as well as Mortenson to expand 

their work opportunities under the east and west sides of the arena.  We commend the hard work 

of BNSF, and Mike Schaefer in the Engineering Department in particular, in working with the 

team to facilitate removal of the tracks.  The ‘X Yard’ track removal allowed Mortenson to start 

installation of piles.  The ties were stockpiled, as one of the images shows, before BNSF loaded 

the ties onto railroad cars for proper disposal. 

 

Another major infrastructure project continuing to be worked on is the remainder of the ‘N’ 

Street Project between 7
th

 and 9
th

 Streets.  Constructors has been working diligently to finalize 

this project, which also included various pavement track removals for the RTSD.  A picture is 

included showing this previous Monday, August 13, when one lane of traffic was opened in both 

directions in front of Baker Hardware.  Another image shows addition lanes open heading 

towards Midwest Steel.     

 

The packet includes an image showing Constructor’s paving the intersection of 7
th

 and ‘N’ 

Street.  They expect to have all lanes of traffic open to the public tomorrow morning and then the 

project will be substantially complete. 

   

Hawkins Construction mobilized on the site.  One of the first things was the operations on the 

Watson Brickson site in preparation for a temporary service parking lot.  Environmental testing 

is still ongoing on this site as well.   

 

Under the Hawkins core area roadway projects many utilities, including new water and sanitary 

sewer lines, will need to be constructed prior to the streets being paved.  An image shows the 

tapping of a sanitary manhole along Pinnacle Arena Drive.  A second image shows construction 

of a sewer pipe junction along the same drive.  In the background, Mortenson is constructing the 

exterior architectural precast and prepping for the garage construction.  The storm sewer pipe is 

shown laid in the area where the tracks were previously removed. 

 

The historical canopy renovation is in progress.  Hawkins and their subcontractor, Bockmann, 

have begun removing the historic canopy to prep it for the renovation.  The image shows the old 

wooden roof panels being removed.  Responding to Clare’s inquiry, Yancey confirmed the roof 

panels will be rebuilt with new wood since the old is too rotten to be reused during the 

renovation.  A section of the canopy was taken down at ‘Q’ Street to allow the utilities to move 

through the area.  The train engine was moved back as well to accommodate that work. 

 

At the July 6 JPA Board Meeting, the Judds Brothers contract was approved to allow removal of 

the ‘Wye’ tracks, which were the only tracks BNSF elected not to remove themselves.  The 

contract allowed 35 calendar days to complete removal after receiving notice to proceed.  The 

notice was given July 10.  Judds finished the work August 3, 11 days ahead of schedule and 

$20,397 under budget. 

 

John Hinshaw, Mortenson Construction, reported on the Pinnacle Bank Arena progress.  He 

reported they are on time and on budget.  The aerial view as of August 15 shows the first half of 

the roof truss going in on the southeast corner of the arena.  The second aerial view shows the 

second half of the roof truss on the big red crane a day later. 
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They have gone 62 consecutive days without a safety incident.  Roughly, there have been 185 

craft workers on site daily.  That number will grow to 200 plus over the next several months as 

more square footage is added in which to work.  Overall, there have been 271,045-worker hours 

onsite. 

 

The concrete superstructure is nearing completion at the north end.  18,500 yards of concrete 

have been placed.  A night shot shows the arena superstructure and tower cranes.  It shows the 

concrete ring beam at the highest elevation and the steel framing which frames in the roof 

superstructure. 

 

Images are included in the packet showing the roof trusses.  These are first built on the ground 

and the green vertical members shown are stanchions that support the roof truss being built on 

site.  They are 36 feet deep and is all constructed on site before half is hoisted into place at a 

time.  There are a couple of shots showing the first roof truss erection with workers guiding in 

the truss erection.  In addition to the roof, work continues on other parts of the arena.  They have 

included an image showing the ironworkers detailing the steel structure.  They continue work on 

slab on metal deck and another picture shows the ironworkers installing rebar.  The masonry 

work is shown on the freight elevator, which is in the northwest corner.  The freight elevator is 

the lifeblood of an arena as it allows materials to be taken up and down so it is definitely a 

priority.  Seedorf is shown completing the upper levels of the freight elevator.  Exterior stud 

work is continuing on site, and there is a photo of the metal studwork being completed by 

Falewitch, the local union drywall company.   

 

Clare asked if the arena was on schedule.  Hinshaw confirmed, stating that weather has been 

great and, as Yancey mentioned, BNSF track removal was done early.  All the foundations have 

been installed on the east and west side so the arena is complete with the deep foundations, the 

100 foot deep piles are all installed, the concrete foundations have all be installed, and on the 

west side one level is up already. 

 

5. Approval of Payment Registers 

 

Steve Hubka presented the Payment Registers for the month of July with total expenses, 

including Engineering charges, of $7,159,000.  One item of note is the $1.2 million purchase of 

the Iron Horse Parking Lot.  The remainder of expenses is similar to past expenses.  

 

Clare asked if everything was on budget and looking good from an audit perspective.  Hubka 

stated that it was. 

 

Being no public comment, Carroll moved for approval of the payment registers.  Clare seconded 

the motion.  Motion carried 3-0. 

 

6. Review of the July 2012 Expenditure Reports 

 

Steve Hubka presented the Job Cost Report for the capital budget and operating budget through 

July 31, 2012.  There were no unusual items included in that timeframe.     

 

Beutler asked for public comments.  No one came forward. 
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7. WH 12-49 Resolution to approve the Third Amendment to Exchange Agreement between 

the West Haymarket Joint Public Agency and BNSF Railway Company 

 

Rick Peo, City Attorney, explained that this is a catch up amendment to bring us up to date with 

purchase of BNSF property.  Basically, this agreement does three things: 

 

1)  It acknowledges that we didn’t go through the fourth closing, instead using right-of-entry 

agreements to get in and do the work.  So this will combine the fourth and fifth closings to be the 

final closing with BNSF. 

 

2)  During the conveyances, one legal description was omitted of an easement to be conveyed to 

BNSF at 2
nd

 and ‘J’ Street vacated property.  This error will be corrected. 

 

3)  Finally, BNSF is acknowledging that Hill Street backout track, which is a storage track south 

of the West Haymarket area, is part of the original $44 million contract.  So that won’t be an 

additional cost to the City.  However, there is acknowledgement that the cost of any easements 

they have to pay to acquire the right-of-way from the City of Lincoln is a JPA reimbursable 

expense.  If all fees were generated that total cost might be $39,000.   

 

Clare asked if this would conclude all the transactions relative to real estate with BNSF.  Peo 

confirmed that was correct. 

 

Hearing no public comment, Clare moved for approval of the resolution.  Carroll seconded the 

motion.  Motion carried 3-0. 

 

8. WH 12-50 Resolution approving the adoption of the 2012-2013 JPA Operating Budget 

 

Steve Hubka, City Finance, explained that this was advertised in Sunday’s paper as the public 

hearing on the budget.   

 

The operating budget for the JPA is anticipated to be $15.7 million, of which $15.1 million is 

debt service on the $300 million of bonds that are outstanding.  The interest expense goes up 

$900,000 for the upcoming year because the last bond issue did not have a full year of interest 

that was payable in the current year.  One significant decrease is due to advances to the District 

Energy Corp. which are no longer made as they have issued their debt.  So, approximately 

$950,000 goes away in this budget.  There are some adjustments to various line items, such as 

City Treasurer cost reduction.  But, there was an Accountant effort cost increase, due to time 

spent on Occupation Tax collection.  We are currently taking in Occupation Tax at a rate of 

$12.4 million per year, which is significantly higher than initial projections.   

 

Clare asked if the sources shown at 11-8 are actually extremely conservative.  He thought the tax 

coming in was much higher than what is eluded to in this document.  Hubka confirmed that was 

correct, reiterating that current Occupation Tax is coming in at $12.4 million.    

 

Hearing no public comment, Carroll moved for approval of the 2012-2013 JPA Operating 

Budget.  Clare seconded the motion.  Motion carried 3-0. 
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9. Set Next Meeting Date:  Friday, September 7, 2012 at 3:00 p.m. in City Council Chambers  

Room 112 

 

Clare will be out of town on the Friday, September 7 meeting date, so an alternative date will be 

scheduled.  (The new meeting date is Thursday, September 6 at 3:00 p.m. in Room 303.) 

 

10. Item 6 -- Motion to Adjourn 

 

Clare made a motion to adjourn the meeting.  Carroll seconded the motion.  Motion carried 3-0.   

The meeting adjourned at 3:22 P.M. 

 

 

 

 

 

Prepared by: Pam Gadeken, Public Works and Utilities 







































































WH 12-51 Introduce: 9-6-12

RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That Amendment No. 14 to the Agreement for Engineering Services with Olsson3

Associates for the Haymarket Infrastructure Design Project to add (1) new aesthetic design for4

the pedestrian bridge, (2) geotechnical pile inspection for Deck 1, and (3) construction phase5

services and inspections for rough grading package, is hereby accepted and approved and the6

Chairperson of the West Haymarket Joint Public Agency Board of Representatives is hereby7

authorized to execute said Amendment No. 14 on behalf of the West Haymarket Joint Public8

Agency.9

The total estimated fee for the work associated with this Amendment No. 14 is10

$270,597.00, which increases the total contract amount from $9,792,806.00 to $10,063,403.00.11

Adopted this _____ day of ______________, 2012.12

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll



































































WH 12-52 Introduce: 9-6-12

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the attached Amendment No. 1 to the Contract Agreement between Terracon3

Consultants Inc. and the West Haymarket Joint Public Agency (JPA) for West Haymarket Arena4

and Garage Special Inspections is hereby approved and the Chairperson of the West Haymarket5

Joint Public Agency Board of Representatives is hereby authorized to execute said Amendment6

No. 1 on behalf of the JPA.7

Amendment No. 1 approves a $410,724.00 Change Order for additional shop inspections8

required at the LeJeune and Wisco fabrication facilities and for completion of masonry special9

inspections which increases the total contract amount from $699,475.00 to $1,110,199.00 10

The City Clerk is directed to return a fully executed copy of the Contract Agreement to11

Brad Levich, Terracon Consultants Inc., 3220 North 20th Street, Suite 3, Lincoln, NE 68521.12

Adopted this _____ day of September, 2012.13

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Tim Clare
West Haymarket Joint Public Agency

___________________________________
Chris Beutler

___________________________________
Eugene Carroll



















WH 12-53 Introduce: 9-6-12

RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the attached Amendment No. 1 to the Contract Agreement between the JPA and3

Hawkins Construction Company for the West Haymarket JPA Infrastructure Improvements Core4

Area Roadway and Utilities Project, pursuant to Bid No. 12-128, is hereby approved and the5

Chairperson of the West Haymarket Joint Public Agency Board of Representatives is hereby6

authorized to execute said Amendment No. 1 on behalf of the JPA.7

Amendment No. 1 approves a Change Order excluding certain quantities and Scope of Work8

from the Contract Agreement and accepting Core Area Roadway Alternate #1 as part of the Scope9

of Work.  This Change Order results in an overall reduction of $1,157,463.01 from the Contract10

amount.11

The City Clerk is directed to return one fully executed copy of the Contract Agreement to12

Rick Peo for transmittal to Hawkins Construction Company.  13

Adopted this _____ day of ______________, 2012.14

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll



















WH 12-54 Introduce: 9-6-12

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Contract Agreement between the West Haymarket Joint Public Agency and3

Hausmann Construction, Inc. for performance of the West Haymarket Parking Lot Preliminary4

Grading, pursuant to Bid No. 12-221, is hereby approved and the Chairperson of the West5

Haymarket Joint Public Agency Board of Representatives is hereby authorized to execute said6

Contract Agreement on behalf of the West Haymarket Joint Public Agency.7

The City Clerk is directed to return a copy of this Resolution and the Contract Agreement8

to Rick Peo, Chief Assistant City Attorney for transmittal to Hausmann Construction, Inc.9

Adopted this _____ day of _________________, 2012.10

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll



Approved by Law  
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 WEST HAYMARKET JOINT PUBLIC AGENCY (JPA) 

BID NO. 12-221 
 

C O N T R A C T    A G R E E M E N T 
 
 
 THIS JPA CONTRACT AGREEMENT (“Contract”) is made and entered into as of 

the 6th day of September 2012, by and between HAUSMANN CONSTRUCTION, INC., a 

Nebraska corporation, hereinafter called Contractor, and the WEST HAYMARKET JOINT 

PUBLIC AGENCY, hereinafter called JPA.  

 
RECITALS 

 
 WHEREAS, JPA has caused to be prepared, in accordance with law, Specifications, 
Plans, and other Contract Documents for the Work herein described, and has approved and 
adopted said documents and has caused to be published a Notice to Bidders advertisement for 
and in connection with said Work, to wit: 
 

West Haymarket Infrastructure Improvements –  
West Haymarket Parking Lot Preliminary Grading 

Bid No. 12-221 
 

 WHEREAS, the Contractor, in response to such advertisement, has submitted to the 
JPA, in the manner and at the time specified, a sealed Bid in accordance with the terms of said 
advertisement.  
 
 WHEREAS, JPA, in the manner prescribed by law, has publicly advertised, opened, 
examined, and canvassed the Bids submitted in response to such advertisement, and as a result of 
such canvass has determined and declared the Contractor to be the lowest and best bidder for the 
said Work for the sum or sums named in the Contractor’s Bid.  Copies of the Bid Opportunity 
Details, Notice to Bidders, the Instructions to Bidders, Addendums 1, 2 and 3, Supplier's 
Response and the Contractor’s Bid (collectively "Bid Documents") are attached hereto as Exhibit 
A.  
 
 WHEREAS, if the Work will be carried out within 50 feet of BNSF Property, the 
terms and conditions of the Construction and Maintenance Agreement ("C&M Agreement") 
between BNSF and the City of Lincoln as assigned to the JPA ("C&M Agreement") are 
applicable to the performance of the Work and Contractor must comply with the applicable 
provisions of the C&M Agreement concerning work within 50 feet of BNSF Property including, 
but not limited to the BNSF Insurance Requirements.  The C&M Agreement is attached hereto as 
Exhibit C. 
 
 WHEREAS, if the Work will be performed within 50 feet of BNSF railroad tracks 
used by the National Railroad Passenger Corporation ("Amtrak"), the Contractor must obtain 
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two policies of Railroad Protection Liability Insurance, one naming BNSF as the insured 
railroad, and the other naming Amtrak as the insured railroad. 
 
 WHEREAS, Contractor understands and acknowledges that American Recovery and 
Reinvestment Act (ARRA) tax-favored bonds will fund all or a portion of the Work and 
therefore this Contract is subject to the Davis-Bacon Act; and that the Contractor is required to 
comply with the Contract clauses in 29 C.F.R. §5.5(a) which are made part of this Contract. 
 
 WHEREAS, Contractor understands and acknowledges that since future use of the 
site will be for a surface parking lot, the Contractor is required to pay Davis-Bacon Act 
prevailing wages in accordance with Highway Construction General Wage Decision NE120034 
dated 06/15/2012 ("NE34 Wage Decision"). 
 
 WHEREAS, the NE34 Wage Decision is hereinafter referred to as the "Effective 
Wage Decision."  
 
 WHEREAS, the use of the term “City of Lincoln” in the C&M Agreement shall be 
deemed to refer to the JPA. 
 
 WHEREAS, the use of the term “Contracting Officer” in 29 C.F.R. parts 1, 3 and 5 
shall be deemed to refer to the JPA. 
 
 WHEREAS, Contractor possesses certain skills, experience, education and 
competency to perform the Work on behalf of the JPA and the JPA desires to engage Contractor 
for such services on the terms and conditions provided herein. 
 
 WHEREAS, Contractor is willing and able to perform the Work in accordance with 
this Contract.  
 
 NOW, THEREFORE, in consideration of the mutual covenants and agreements of the 
Parties contained herein and incorporating all of the above Recitals into this Contract as if fully 
set forth herein, the Contractor and JPA have agreed and hereby agree as follows:  
 
PERFORMANCE OF WORK - The Contractor agrees to (a) furnish all tools, equipment, 
supplies, superintendence, transportation, and other construction accessories, services, and 
facilities; (b) furnish all materials, supplies, and equipment specified to be incorporated into and 
form a permanent part of the complete Work; (c) provide and perform all necessary labor in a 
substantial and workmanlike manner and in accordance with the provisions of the Contract 
Documents; and (d) execute, construct, and complete all Work included in and covered by JPA’s 
official award of this Contract to the Contractor, such award being based on the acceptance by 
JPA of the Contractor’s Bid as set forth in Exhibit A.  
 
CHANGE IN SCOPE OF SERVICES.  If an additive or subtractive change in scope is 
encountered on the site or requested by the JPA, a detailed Proposed Change Order request is to 
be provided by the Contractor.  This must include a breakout of the estimated labor, materials, 
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tools, and equipment required to complete the actual work.   The maximum markup for all other 
items not associated with the work shall be ten percent (10%).  This is to include all onsite and 
offsite overhead, all general conditions, profit, and any other costs not associated with the actual 
performance of the work. 
 
BNSF CONTRACT REQUIREMENTS.  Contractor agrees that the provisions in the C&M 
Agreement are made part of this Contract.  Contractor agrees that if the Work will be performed 
within 50 feet of BNSF Property, Contractor will comply with the Contractor Requirements 
attached as Exhibit C to the C&M Agreement), including execution of a Contractor Right of 
Entry in the form of Exhibit C-1(A) attached to the C&M Agreement.  Contractor understands 
and agrees that prior to commencing the Work, the Contractor must: 

 (a) Obtain all required insurance, evidenced by certificates of insurance as required 
by the JPA, City Legal, BNSF, and any other required insurance. 

 (b) Submit the signed C-1A agreement and all required insurance certificates to 
BNSF@certfocus.com and to PC Sports. 

 (c) Submit copies of signed C-1A agreement and all required insurance certificates to 
Michael Schaefer (BNSF): 

   Michael Schaefer 
   Michael.Schaefer2@BNSF.com 
   402-458-7379 (office) 
   402-304-1437 (cell) 
   402-458-7457 (fax) 
 
 (d) Receive the BNSF executed C-1A agreement from Michael Schaefer. 

Contractor further agrees that should it be necessary to enter upon the BNSF Property to perform 
the Work, Contractor must prior to such entry:  

 (a) Complete the BNSF Contractor Safety Orientation at www.contractororientation.com.  
All personnel who will be on site must take the safety training program and keep the issued ID card 
on their person at all times while on site.  This includes employees of subcontractors employed by 
the Contractor. 

 (b) Complete the e-RAILSAFE security orientation training program at 
www.erailsafe.com.  All personnel who will be on site must take the security training program 
and keep the issued ID card on their person at all times while on site.  This includes employees 
of subcontractors employed by the Contractor. 

 (c) Send confirmation of the completion of the Contractor's Safety Orientation and e-
RAILSAFE security orientation programs to the City Representative (PC Sports) and to Michael 
Schaefer, along with a list of all personnel who have taken both programs.  This includes 
employees of subcontractors employed by the Contractor. 
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 (d) Assume and comply with the terms and conditions of any right-of-entry 
agreement, license and/or easement between BNSF and the JPA governing access to such BNSF 
Property. 

 
COMPENSATION - JPA agrees to pay to the Contractor for the performance of the Work 
embraced in this Contract, and the Contractor agrees to accept as full compensation therefore, the 
sums and prices for all Work covered by and included in the Contractor’s Bid awarded by the 
JPA to the Contractor award, payment thereof to be made in the manner provided in Article VIII 
of the City of Lincoln Standard Specifications for Municipal Construction (2011 Edition).  
 
COMPLETION DATE - The Contractor agrees that the Work in this Contract shall begin as 
soon after the Notice to Proceed as is necessary for the Contractor to complete the Work within 
the number of calendar days allowed and prior to the stated completion date.   
 
INDEMNIFICATION - The following Indemnification provisions are in addition to and not in 
lieu of the Assumption of Liability and Indemnification provision in Article VI.B. of the City of 
Lincoln Standard Specifications for Municipal Construction (2011 Edition). 
 
 A. INDEMNIFICATION OF JPA. Contractor agrees to defend, indemnify and hold 
harmless JPA to the same extent and under the same terms and conditions as required by the 
Indemnification of JPA in the Indemnification and Insurance Requirements for All West 
Haymarket Joint Public Agency Contracts included as part of the Other Attached Contract 
Documents attached hereto as Exhibit D. 
 
 B. INDEMNIFICATION OF BNSF.  Contractor understands and acknowledges that 
the JPA under the C&M Agreement is required to require the Contractor to release, defend and 
indemnify BNSF to the same extent and under the same terms and conditions as the JPA is 
required to release, defend and indemnify BNSF.  Therefore, Contractor agrees to defend, 
release, indemnify and hold harmless BNSF to the same extent and under the same terms and 
conditions as the JPA is required to release, defend and indemnify BNSF in the C&M Agreement 
and as required in the Contractor’s Right of Entry. 
 
INSURANCE – The following insurance requirements are in lieu of the Insurance Requirements 
for all City Contracts found in Article X.B. of the City of Lincoln Standard Specifications for 
Municipal Construction (2011 Edition).  
 
 A. JPA Insurance Requirements.  Contractor shall at all times during the term of this 
Agreement purchase and maintain in place insurance coverage as required by the Insurance 
Requirements for All West Haymarket Joint Public Agency Contracts included as part of the 
Other Attached Contract Documents attached hereto as Exhibit D. 
 
 B. BNSF Insurance Requirements.  Contractor  shall at all times during the term of 
this Contract purchase and maintain in place insurance coverage as required by the Insurance 
requirements of BNSF found in the C&M Agreement (Exhibit C).   
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  Contractor agrees to provide all types of insurance required by either the JPA or 
BNSF.  Contractor will furnish coverages against any and all perils required by either the JPA or 
BNSF.  In the event there is a difference between the JPA and BNSF coverage limits, Contractor 
will provide the larger amount satisfying both JPA and BNSF requirements.    
 
DAVIS-BACON ACT – Contractor agrees to comply with the Davis-Bacon Act.  Contractor 
further agrees to comply with  contract clauses set forth in 29 C.F.R. §5.5(a) included as part of 
the Other Attached Contract Documents (Exhibit D) which provide in part that Contractor shall: 

▪ On a weekly basis pay all laborers and mechanics not less than the federal 
prevailing wages listed in the wage determinations included in the contract; 

▪ Submit weekly certified payroll records to the JPA; and 

▪ Post the applicable Davis-Bacon wage determinations with the Davis Bacon 
poster (WH-1321) on the job site in a prominent and accessible place where they 
can be easily seen by the Contractor’s workers. 

Contractor further agrees to pay the prevailing wages set forth in the Effective Wage Decision. 
Said Effective Wage Decision is included in the Other Attached Contract Documents (Exhibit 
D).  Contractor agrees to attach the Effective Wage Decision and include and/or incorporate the 
29 C.F.R. §5.5(a) contract clauses in any subcontract in connection with the Work.  Contractor 
shall also include a clause in any subcontract that the subcontractor shall attach the Effective 
Wage Decision and include and/or incorporate the 29 C.F.R. §5.5(a) contract clauses in any 
lower tier subcontract.  Contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 C.F.R. §5.5(a) and payment of 
prevailing wages in accordance with the Effective Wage Decision. 
 
NEB. REV. STAT. § 77-1323 CERTIFIED STATEMENT – Contractor, pursuant to the 
requirements of Neb. Rev. Stat. § 77-1323, has executed the Certified Statement attached hereto 
as part of Exhibit D certifying that all equipment to be used in performance of the Work, except 
that acquired since the assessment date has been assessed for the current year. Contractor 
understands and acknowledges that under Neb. Rev. Stat. §77-1324, any person, partnership, 
limited liability company, association, or corporation falsifying any statement required by Neb. 
Rev. Stat. § 77-1323 shall be guilty of a Class IV misdemeanor. 
 
CONTRACT DOCUMENTS - The Contract Documents comprise the Contract, and consist of 
the following, whether or not attached hereto:  

 1. Bid Documents (Exhibit A). 

 2. Exhibit B – Intentionally Omitted. 

 3. Construction and Maintenance Agreement (Exhibit C). 

 4. Other Attached Contract Documents (Exhibit D). 
  a. Commentary to Accompany Construction Bonds.  
  b. Construction Performance Bond.  
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  c. Construction Payment Bond. 
d. Indemnification and Insurance Requirements for all West Haymarket Joint 

Public Agency Contracts (approved March 2012). 
  e. Executive Order No 83319. 
  f. 29 C.F.R. § 5.5(a) Contract Provisions. 

  g. Effective Wage Decision. 
  h. Certified Statement Pursuant to Neb. Rev. Stat. § 77-1323 
  i. Contractor Certification of Compliance, NPDES Dewatering Discharge 

Permit No. NEG 571000. 

 5. Other Non-Attached Contract Documents. 
a. City of Lincoln Standard Specifications for Municipal Construction (2011 

Edition).  References to City in the Standard Specifications shall mean JPA, 
references to City Project Manager shall mean PC Sports.  Notwithstanding 
any provisions to the contrary in the Standard Specifications, Change Orders 
shall be approved in accordance with the JPA’s Change Order Process 
adopted by JPA Resolution No. WH00195. 

b. Lincoln Standard Plans 2010. 
* c. Project Plans, Specifications, and Profile Detail Sheets.  West Haymarket 

Joint Public Agency (2012) Haymarket Infrastructure Improvements 
Haymarket Parking Lot Preliminary Grading Project No. 870201A. 

d. Any executed Addenda or Change Orders.  
e. Sales Tax Exempt Forms (to be provided upon award of the Special Purchase). 
 i. Form of Nebraska Resale or Exempt Sales Certificate. 
 ii. Form of Purchasing Agent Appointment. 

 Note:  Any portion of this project used for providing water service, such as 
pipe for water mains, are not tax exempt and are subject to sales and use 
tax.  

 Note:  The remainder of this project, including items exclusively used for 
providing fire protection, such as fire hydrants, is exempt from sales and 
use tax.  

f. Requirements in 29 C.F.R. parts 1, 3 and 5. 
* g. Special Provisions.  West Haymarket Joint Public Agency (2012) Haymarket 

Infrastructure Improvements Haymarket Parking Lot Preliminary Grading 
Project No. 870201A. 

* h. Report of Geotechnical Exploration – Wet Haymarket Pedestrian Bridge and 
Embankment, Lincoln, Nebraska.  

* i. Environmental Contingency Plan – West Haymarket Redevelopment Site.  
j. Any Bid Documents and/or Bid Attachments listed in the Bid Opportunity 

Detail not attached as part of Exhibit A.  
* To get these documents go to: ftp://ftp.lincoln.ne.gov/.  When prompted: 
   User name:  ebid 
   Password:    ebid123  
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 This Contract, together with the other Contract Documents herein above mentioned, 
form this Contract and they are as fully a part of the Contract as if hereto attached or herein 
repeated.  
 
 The Contractor and JPA hereby agree that all the terms and conditions of this 
Contract shall, by these presents, be binding upon themselves, and their heirs, administrators, 
executors, legal and personal representatives, successors, and assigns.  
 
 IN WITNESS WHEREOF, the Contractor and JPA do hereby execute this Contract. 
  
CONTRACTOR:    HAUSMANN CONSTRUCTION, INC. 
 
 
     By: ____________________________________ 
      Joseph T. Hausmann 
      President 
     
JPA:      WEST HAYMARKET JOINT PUBLIC 
      AGENCY  
 
       
       By: ______________________________________ 
                                                      Chris Beutler, Chairperson of the West 
      Haymarket Joint Public Agency Board of 
      Representatives       
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INDEMNIFICATION AND INSURANCE REQUIREMENTS  
FOR ALL WEST HAYMARKET JOINT  

PUBLIC AGENCY CONTRACTS 
 
 

 
1. INDEMNIFICATION 
 

A. Indemnification of JPA  
 

TO THE FULLEST EXTENT PERMITTED BY LAW, CONTRACTOR SHALL RELEASE, INDEMNIFY, 
DEFEND AND HOLD HARMLESS JPA AND JPA=S MEMBERS, SUCCESSORS, ASSIGNS, LEGAL 
REPRESENTATIVES, OFFICERS, EMPLOYEES AND AGENTS FOR, FROM AND AGAINST ANY 
AND ALL CLAIMS, LIABILITIES, FINES, PENALTIES, COSTS, DAMAGES, LOSSES, LIENS, CAUSES 
OF ACTION, SUITS, DEMANDS, JUDGMENTS AND EXPENSES (INCLUDING, WITHOUT 
LIMITATION, COURT COSTS AND ATTORNEYS= FEES) OF ANY NATURE, KIND OR DESCRIPTION 
OF ANY PERSON (INCLUDING, WITHOUT LIMITATION, THE EMPLOYEES OF THE PARTIES 
HERETO) (COLLECTIVELY, ALIABILITIES@) ARISING OUT OF, RESULTING FROM OR CAUSALLY 
RELATED TO (IN WHOLE OR IN PART), PERFORMANCE OF THE CONTRACT THAT RESULTS IN 
BODILY INJURY, SICKNESS, DISEASE, OR DEATH CAUSED IN WHOLE OR IN PART BY ANY ACT 
OR OMMISSION OF THE CONTRACTOR, ANY SUBCONTRACTOR, ANYONE DIRECTLY OR 
INDIRECTLY EMPLOYED BY ANY OF THEM, OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY 
BE LIABLE WHETHER OR NOT IT IS CAUSED IN WHOLE OR PART BY A PARTY INDEMNIFIED 
HEREUNDER. 

 
Such indemnification shall not be construed to negate, abridge, limit or otherwise reduce any other right 
or obligation of indemnity which would otherwise exist as to any party or person described in this 
section. 

 
B. In any and all claims by any employee (whether an employee of the Contractor or subcontractor, or their 

respective agents or assigns or by anyone directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable as an employer) in whole or in part against JPA, its officers, 
agents, employees, volunteers or consultants, the above indemnification shall not be limited in any way 
by the amount of damages, compensation, benefits or other contributions payable by or on behalf of a 
the employer under Worker=s Compensation statutes, disability benefit acts, or any other employee 
benefit or payment acts as the case may be. 

 
C. The obligations of indemnification herein shall not include or extend to: 

 
(1) Any outside engineer=s or architect=s professional errors and omissions involving the approval or 

furnishing of maps, drawings, opinions, reports, surveys, change orders, designs or specifications 
within the scope of professional services provided to JPA and related to the Contract; and 

 
(2) Any claims wholly caused by the JPA=s sole negligence and excluding claims to the extent such 

claims are caused by the willful misconduct or gross negligence of the JPA. 
 

D. In the event of any litigation of any such claims shall be commenced against JPA, Contractor shall 
defend the same at Contractor=s sole expense upon notice thereof from JPA. Contractor shall notify the 
insuring company that JPA reserves and does not waive any statutory or governmental immunity and 
neither Contractor, nor Contractor=s counsel whether employed by Contractor or by an insurer on behalf 
of the Contractor shall waive such defenses or enter into any settlement or other disposition requiring 
waiver of any defenses or immunity of JPA without the express written consent of the JPA. 
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2. INSURANCE GENERAL PROVISIONS 
 

A. Approved Coverage Prior to Commencing Work/Subcontractors Included. Contractor shall 
purchase and maintain in place insurance to protect Contractor and JPA, its officers, agents, employees, 
volunteers and consultants from and against all liabilities and hazards as provided in these insurance 
requirements throughout the duration of the Contract.   Contractor shall not commence work under this 
contract until the Contractor has obtained all insurance required under Section 2. below and such 
insurance has been approved by the City Attorney for JPA, nor shall the Contractor allow any 
subcontractor to commence work on any subcontract until all similar insurance required of the 
subcontractor has been so obtained and approved.  

 
B. Occurrence Basis Coverage. All insurance shall be provided on an occurrence basis and not on a 

claims made basis, except for hazardous materials, errors and omissions, or other coverage not 
reasonably available on an occurrence basis; provided that all such claims made coverage is subject to 
the prior written approval of the City Attorney and must be clearly indicated as such in any certificate 
showing coverage. 

 
C. Authorized and Rated Insurers Required. All insurance coverage are to be placed with insurers 

authorized to do business in the State of Nebraska and must be placed with an insurer that has an A.M. 
 Best=s Rating of no less than A:VII unless specific  approval has been granted by the City Attorney. 

 
D. Certificates Showing Coverage.  Prior to commencing the Work, Contractor must furnish to JPA 

adequate written documentation including certificate(s) of insurance, which have the original signature of 
the authorized representative, declaration pages or other acceptable policy information evidencing the 
required coverage, endorsements, and amendments.  The policy(ies) must contain a provision that 
obligates the insurance company(ies) issuing such policy(ies) to notify JPA in writing at least 30 days 
prior to any cancellation, except that only ten (10) days prior notice is required for cancellation due to 
nonpayment of premium. Upon request from JPA, a certified duplicate original of any required policy 
must be furnished.  Certificate(s) should be sent to the following address: 

 
West Haymarket Joint Public Agency 
c/o City Attorney 
City of Lincoln, Nebraska 
555 South 10th Street 
Lincoln, NE  68508 

 
Certificates of insurance may utilize an appropriate standard ACORD Certificate of Insurance form 
showing the specific limits of insurance coverage required by this Article; provided that restrictions, 
qualifications or declarations inconsistent with the requirements of this Article shall not relieve the 
Contractor from providing insurance as required herein. Such certificates shall show JPA as additional 
insured except for applicable Worker=s Compensation coverage, to include all work performed for JPA 
and specifically including, but not limited to, any liability caused or contributed to by the act, error, or 
omission of the Contractor, including any related subcontractors, third parties, agents, employees, 
officers or assigns of any of them. The inclusion of JPA as additional insured shall be for coverage only 
on a primary basis for liability coverage, and no coverage shall contain a policy or other restriction or 
attempt to provide restricted coverage for JPA, whether on an excess, contributory or other basis 
regardless of any other insurance coverage available to JPA, including by specific endorsement where 
necessary, as indicated in the following requirements. 

 
E. Terminology. The terms Ainsurance,@ Ainsurance policy,@ or Acoverage@ as used in this article are used 

interchangeably and shall have the same meaning as Ainsurance@ unless the context clearly requires 
otherwise. References to AISO7@ forms are merely for convenience and ease of reference, and an 
equivalent or better form as determined acceptable by the City Attorney may be used. (Note: ISO7 is a 
registered trademark of ISO Properties, Inc.) 
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F. Other Requirements.  Contractor agrees to waive its right of recovery against JPA for all claims and 

suits against JPA, except for claims and suits arising wholly out of the sole negligence, or to the extent 
caused by the gross negligence or willful misconduct, of JPA. In addition, its insurers, through the terms 
of the policy or policy endorsement, waive their right of subrogation against JPA for all claims and suits, 
except for claims and suits arising wholly out of the sole negligence, or to the extent caused by the gross 
negligence of willful misconduct, of JPA. The certificate of insurance must reflect the waiver of 
subrogation endorsement.  Contractor further waives its right of recovery, and its insurers also waive 
their right of subrogation against JPA for loss of its owned or leased property or property under 
Contractor=s care, custody or control, except for the right of recovery or right of subrogation arising 
wholly out of the sole negligence, or to the extent caused by the gross negligence or willful misconduct, 
of JPA.   

 
Contractor is not allowed to self-insure without the prior written consent of JPA.  If granted by JPA, any 
deductible, self-insured retention or other financial responsibility for claims must be covered directly by 
Contractor in lieu of insurance.  Any and all JPA liabilities that would otherwise, in accordance with the 
provisions of this Agreement, be covered by Contractor=s insurance will be covered as if Contractor 
elected not to include a deductible, self-insured retention or other financial responsibility for claims. 

 
Upon notification to JPA of cancellation, non-removal, substitution or material alteration of any such 
policy(ies), JPA shall have the option to (i) if feasible, pay, on behalf of the Contractor, any and all such 
premiums, penalties, fees for expenses necessary to keep such policy(ies) in full force and effect; or (ii) 
in the event that such policy(ies) cannot be kept in full force and effect, enter into the open market to 
procure such policy(ies) of insurance on behalf of Contractor as required by this Agreement at the then 
current market rate.  Upon any of the above occurrences, JPA shall invoice the Contractor for 
reimbursement of such premiums, penalties, fees, or expenses advanced on the JPA=s behalf plus an 
additional fifteen percent (15%) of such advanced amounts as remuneration for JPA=s overhead.  Such 
amounts advanced by JPA shall be paid by the Contractor within thirty (30) days after delivery of a 
statement for such expense. 

 
Contractor represents that this Agreement has been thoroughly reviewed by Contractor=s insurance 
agent(s)/broker(s), who have been instructed by Contractor to procure the insurance coverage required 
by this Agreement.  Allocated Loss Expense must be in addition to all policy limits for coverages 
referenced above. 
 
If any portion of the operation is to be subcontracted by Contractor, Contractor must require that its 
subcontractors provide and maintain the insurance coverages set forth herein, naming JPA as an 
additional insured, and requiring that the subcontractors release, defend and indemnify JPA to the same 
extent and under the same terms and conditions as Contractor is required to release, defend and 
indemnify JPA herein. 

 
Failure to provide evidence as required by Section 2. will entitle, but not require, JPA to immediately 
suspend work under this Agreement until such evidence is provided.  Acceptance of a certificate that 
does not comply with this section will not operate as a waiver of Contractor=s obligations hereunder.   
The fact that insurance (including, without limitation, self-insurance) is obtained by Contractor will not be 
deemed to release or diminish the liability of Contractor including, without limitation, liability under the 
indemnity provisions of this Agreement.  Damages recoverable by JPA will not be limited by the amount 
of the required insurance coverage. 

 
3. INSURANCE REQUIREMENTS 
 

A. Scope of Required Coverage.  The Contractor shall take out and maintain during the life of the 
Contract such insurance in the forms and minimum amounts as specified in this Section and as will 
protect Contractor and JPA from the following claims arising out of or resulting from or in connection with 
the Contractor=s operations, undertakings or omissions directly or indirectly related to the Contract, 
whether by the Contractor or any Subcontractor or anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be liable: 
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(1) Claims under workers= compensation, disability benefit, or other employee benefit acts;

 
(2) Claims arising out of bodily injury, occupational sickness or disease, or death of an employee or 

any other person;
 

(3) Claims customarily covered under personal injury liability coverage;
 

(4) Claims other than to the work itself arising out of an injury to or destruction of tangible property, 
including the loss of use resulting therefrom;

 
(5) Claims arising out of ownership, maintenance or use of any motor vehicle;

    
(6) Railroad protective liability coverage in the event the contract involves work to be performed within 

50 feet of any railroad property and affecting any railroad bridge or trestle, tracks, road beds, 
tunnel, underpass or crossing. 

  
 

B. Worker=s Compensation Insurance and Employer=s Liability Insurance.  The Contractor shall 
provide applicable statutory Worker=s Compensation Insurance with minimum limits as provided below 
covering all Contractor=s employees, and in the case of any subcontracted work, the Contractor shall 
require the subcontractor similarly to provide Worker=s Compensation Insurance for Subcontractor=s 
employees. This policy shall contain the following endorsement or language: AWaiver of subrogation in 
favor of JPA.@ 

 
The Contractor shall provide Employer=s Liability Insurance with minimum limits as provided below 
placed with an insurance company authorized to write such insurance in all states where the Contractor 
will have employees located in the performance of this contract, and the Contractor shall require each 
Subcontractor similarly to maintain Employer=s Liability Insurance on the Subcontractor=s employees. 

 
 
Coverage 

 
Listing 

 
Min Amt 

 
Notes 

 
Worker=s Comp. 

 
 

 
 

 
 

 
 

 
State 

 
Statutory 

 
 

 
 

 
Applicable Federal 

 
Statutory 

 
 

 
Employer=s Liability 

 
 

 
 

 
 

 
 

 
Bodily Injury by accident 

 
$500,000 

 
each accident 

 
 

 
Bodily Injury by disease 

 
$500,000 

 
each employee 

 
 

 
Bodily Injury 

 
$500,000 

 
policy limit 

 
 

C. Commercial General Liability Insurance.   
 

(1) The Contractor shall provide Commercial General Liability Insurance in a policy form providing 
broad form contractual liability no less comprehensive and no more restrictive coverage than 
provided under the ISO7 form CG00010798 or newer with standard exclusions Aa@ through Ao@ and 
with minimum limits as provided below.  
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Coverage 

 
Min Amt 

 
Notes 

 
General 

 
$5,000,000/$10,000,000 

 
Each Occurrence/Aggregate 

 
Products and Completed Operations 

 
$5,000,000/$10,000,000 

 
Each Occurrence/Aggregate 

 
Personal and Advertising Injury 

 
$5,000,000/$10,000,000 

 
Each Occurrence/Aggregate 

 
Fire Damage Limit 

 
$   100,000 

 
any one fire 

 
Medical Damage Limit 

 
$     10,000 

 
any one person 

 
(2) The required Commercial General Liability Insurance shall also include coverage for the following: 

 
$ Bodily injury and property damage. 
$ Fire legal liability    
$ Coverage for all premises and operations. 
$ Personal and advertising injury. 
$ Operations by independent contractors. 
$ X.C.U. Coverage including coverage for demolition of any building or structure, collapse, 

explosion, blasting, excavation and damage to property below the surface of ground. 
$ Any fellow employee exclusions shall be deleted. 
$ Coverage shall not contain an absolute pollution exclusion, and applicable remaining 

coverage shall apply for pollution exposures arising from products and completed operations. 
$ Coverage for products and completed operations maintained for duration of work and shall be 

maintained for a minimum of three years after final acceptance under the Contract or the 
warranty period for the same whichever is longer, unless modified in any Special Provisions. 

$ Liability coverage which shall include contractually assumed defense costs in addition to any 
policy limits. 

   $  Contractual liability coverage.  
 

(3) This policy shall also include the following endorsements which shall be indicated on the Certificate 
of Insurance. 

 
$ The definition of insured contract shall be amended to remove any exclusion or other 

limitation for work being done within 50 feet of railroad property. 
$ Endorsement to provide the general aggregate per project endorsement. 
$ Endorsement to provide waiver of subrogation in favor of and acceptable to JPA. 
$ Endorsement to provide that the policy shall be primary and non-contributory with respect to 

any insurance carried by the JPA. 
$ Separation of insureds. 
$ Additional insured endorsement in favor of and acceptable to the JPA. 

 
(4) If work is to be performed within 50 feet of any railroad property and affecting any railroad bridge or 

trestle, tracks, road beds, tunnel, underpass or crossing, Railroad Contractual Liability 
Endorsement (ISO7 form CG24170196 or newer). The definition of insured contract shall be 
amended to remove any exclusion or other limitation for any work done within fifty (50) feet of 
railroad property. 
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D. Vehicle liability insurance coverage. 
 

The Contractor shall provide reasonable insurance coverage for all owned, non-owned, hired and leased 
vehicles. This insurance shall contain a combined single limit of at least $1,000,000 per occurrence, and 
include coverage for, but not limited to the following: 

 
$ Bodily injury and property damage 
$ Any and all vehicles owned, used or hired 

 
This policy shall also contain the following endorsements or language, which shall be indicated on the 
certificate of insurance: 

 
$ Waiver of subrogation in favor of and acceptable to JPA. 
$ Additional insured endorsement in favor or and acceptable to JPA. 
$ Separation of insureds. 
$ The policy shall be primary and non-contributing with respect to any insurance carried by JPA. 
$ Endorsements to include contractual liability coverage and delete any fellow employee 

exclusion. 
$ If specifically required in the Special Provisions, the required coverage shall also include an 

endorsement for auto cargo pollution (ISO7 form CA 99 48). 
   

E. Umbrella/Excess Insurance.  At the Contractor=s option, the Commercial General Liability Insurance 
coverage limits specified in Section 3.C. above may be satisfied with a combination of primary and 
Umbrella/Excess Insurance. 

   
F. Railroad Protective Liability.  If work is to be performed within 50 feet of any railroad property and 

affecting any railroad bridge or trestle, tracks, road beds, tunnel, underpass or crossing or otherwise 
required by the Special Provisions or applicable requirements of an affected railroad, the Contractor 
shall provide Railroad Protective Liability Insurance naming the affected railroad/s as insured with 
minimum limits for bodily injury and property damage of $5,000,000 per occurrence, $10,000,000 
aggregate, or such other limits as required in the Special Provisions or by the affected railroad.  The 
original of the policy shall be furnished to the railroad and a certified copy of the same furnished to the 
City Attorney=s office prior to any related construction or entry upon railroad premises by the Contractor 
or for work related to the Contract. 

 
The policy shall be issued on a standard ISO form CG 00 35 10 93 and include the following 
endorsements: 

 
$ Endorsed to include the Pollution Exclusion Amendment (ISO form CG 28 31 10 93)  
$ Endorsed to include the Limited Seepage and Pollution Endorsement. 

 
No other endorsements restricting coverage may be added.  The original policy must be provided to 
Railroad prior to performing any work or services under this C&M Agreement. 

 
In lieu of providing a Railroad Protective Liability Policy, Contractor may participate in ANY 
RAILROAD=S Blanket Railroad Protective Liability Insurance Policy available to JPA and JPA 
Contractors.  

 
G. Special Provision.  At the JPA=s option, the minimum insurance requirements specified above may be 

increased or decreased by special provision in a JPA contract.  
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4. CONTRACTOR=S INSURANCE FOR OTHER LOSSES. 
 

A. Contractor shall assume full responsibility for all loss or damage from any cause whatsoever to any tools 
owned, rented or used in connection with the Contract including any tools, machinery, equipment, 
storage devices, containers, sheds, temporary structures, staging structures, scaffolding, fences, forms, 
braces, jigs, screens, brackets, vehicles and the like owned or rented by Contractor, or Contractor=s 
agents, subcontractors, suppliers, or employees. 

 
B. In connection with the above, Contractor shall cause or require any applicable insurance related to 

physical damage of the same to provide a waiver of a right of subrogation against JPA. 
 
5. NOTIFICATION IN EVENT OF LIABILITY OR DAMAGE. 
 

A. The Contractor shall promptly notify JPA in writing and provide a copy of all claims and information 
presented to any of Contractor=s insurance carrier/s upon any loss or claim or upon any occurrence 
giving rise to any liability or potential liability related to the Contract or related work. The notice to JPA 
shall include pertinent details of the claim or liability and an estimate of damages, names of witnesses, 
and other pertinent information including the amount of the claim, if any. 

 
B. In the event JPA receives a claim or otherwise has actual knowledge of any loss or claim arising out of 

the Contract or related work and not otherwise known to or made against the Contractor, JPA shall 
promptly notify the Contractor of the same in writing, including pertinent details of the claim or liability; 
Provided, however JPA shall have no duty to inspect the project to obtain such knowledge, and provided 
further that JPA=s obligations, if any, shall not relieve the Contractor of any liability or obligation 
hereunder. 

 
6. PROPERTY INSURANCE/ BUILDER=S RISK. 
 

A. The Contractor shall provide property insurance (a/k/a Builder=s Risk or installation Floater) on all 
Projects involving construction or installation of buildings or structures and other projects where provided 
in the Special Provisions.  Such insurance shall be provided in the minimum amount of the total contract 
sum and in addition applicable modifications thereto for the entire work on a replacement cost basis. 
Such insurance shall be maintained until JPA completes final acceptance of the work as provided in the 
Contract.  Such insurance shall be written and endorsed, where applicable, to include the interests of 
JPA, Contractor, Subcontractors, Sub-subcontractors in the related work.  The maximum deductible for 
such insurance shall be $5,000 for each occurrence, which deductible shall be the responsibility of the 
Contractor. Such insurance shall contain a Apermission to occupy@ endorsement. 

 
B. All related Property Insurance shall be provided on a ASpecial Perils@ or similar policy form and shall at a 

minimum insure against perils of fire including extended coverage and physical loss or damage including 
without limitation or duplication of coverage: flood, earthquake, theft, vandalism, malicious mischief, 
collapse, and debris removal, including demolition whether occasioned by the loss or by enforcement of 
applicable legal or safety requirements including compensation or costs for JPA=s related costs and 
expenses (as owner) including labor required as a result of such loss. 

 
C. All related Property Insurance shall include coverage for falsework, temporary buildings, work stored 

off-site or in-transit to the site, whether in whole or in part.  Coverage for work off-site or in-transit shall 
be a minimum of 10% of the amount of the policy. 

 
D. The Contractor=s Property Insurance shall be primary coverage for any insured loss related to or arising 

out of the Contract and shall not be reduced by or coordinated with separate property insurance 
maintained by JPA.  
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Certified Statement Pursuant to Neb. Rev. Stat. § 77‐1323 

§ 77‐1323       Every person, partnership,  limited  liability  company, association, or  corporation
furnishing labor or material  in the repair, alteration, improvement, erection, or construction of
any public  improvement shall furnish a certified statement to be attached to the contract that
all equipment  to be used on  the project, except  that acquired since  the assessment date, has
been assessed for taxation for the current year, giving the county where assessed. 

Pursuant to Neb. Rev. Stat. § 77‐1323,  I, __________________________________, do hereby
certify that all equipment to be used on JPA Project/Bid No. _______, except that equipment
acquired  since  the  assessment date, has been  assessed  for  taxation  for  the  current  year,  in
Lancaster County, Nebraska. 

DATED this ____ day of __________________, 20___. 

By: _______________________________ 

Title:_______________________________ 

STATE OF NEBRASKA  ) 
)  ss. 

COUNTY OF ___________________  ) 

On  __________________,  20___,  before  me,  the  undersigned  Notary  Public  duly
commissioned for and qualified in said County, personally came _________________________,
to me known to be the identical person, whose name is affixed to the foregoing instrument and
acknowledged the execution thereof to be his voluntary act and deed. 

Witness my hand and notarial seal the day and year last above written. 

___________________________________
Notary Public 

(S E A L)
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WH 12-55 Introduce: 9-6-12

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Contract Agreement between the West Haymarket Joint Public Agency and3

Olsson Associates for performance of the West Haymarket Parking Deck 1 Special Inspections,4

pursuant to Bid No. 12-222, is hereby approved and the Chairperson of the West Haymarket Joint5

Public Agency Board of Representatives is hereby authorized to execute said Contract Agreement6

on behalf of the West Haymarket Joint Public Agency.7

The City Clerk is directed to return a copy of this Resolution and the Contract Agreement8

to Rick Peo, Chief Assistant City Attorney for transmittal to Olsson Associates.9

Adopted this _____ day of _________________, 2012.10

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll
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8-28-2012 
 

 WEST HAYMARKET JOINT PUBLIC AGENCY (JPA) 

PARKING DECK #1 

REQUEST FOR PROPOSAL 
BID NO. 12-222 

 
C O N T R A C T    A G R E E M E N T 

 
 
 THIS JPA CONTRACT AGREEMENT (“Contract”) is made and entered into as of         

_____ day of _________________, 2012, by and between OLSSON ASSOCIATES, 

hereinafter called Contractor, and the WEST HAYMARKET JOINT PUBLIC AGENCY, 

hereinafter called JPA.  

 
RECITALS 

 
 WHEREAS, JPA has caused to be prepared, in accordance with law, Specifications, 
Plans, and other Contract Documents for the Work herein described, and has approved and 
adopted said documents and has caused to be published a Notice to Proposers advertisement 
requesting proposals for and in connection with said Work, to wit: 
 

West Haymarket Parking Deck #1 – Special Inspections 
Request for Proposal 

Bid No. 12-222 
 

 WHEREAS, the Contractor, in response to such advertisement, has submitted to the 
JPA, in the manner and at the time specified, a sealed Proposal in accordance with the terms of 
said advertisement.  
 
 WHEREAS, JPA, in the manner prescribed by law, has publicly advertised, opened, 
examined, and canvassed the Proposals submitted in response to such advertisement, and as a 
result of such canvass has determined and declared the Contractor to be the lowest and best 
bidder for the said Work for the sum or sums named in the Contractor’s Proposal.  Copies of the 
Bid Opportunity Detail, Notice to Proposers, the Instructions to Bidders, Request for Proposal – 
General Instructions, Addendums 1, 2 and 3, the Contractor's Proposal (collectively "Bid 
Documents") are attached hereto as Exhibit A.  
 
 WHEREAS, Contractor understands and acknowledges that American Recovery and 
Reinvestment Act (ARRA) tax-favored bonds will fund all or a portion of the Work and 
therefore this Contract is subject to the Davis-Bacon Act; and that the Contractor is required to 
comply with the Contract clauses in 29 C.F.R. §5.5(a) which are made part of this Contract. 
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 WHEREAS, Contractor understands and acknowledges that the Contractor is required 
to pay Davis-Bacon Act prevailing wages in accordance with Building Construction General 
Wage Decision NE120065 dated 06/08/2012 ("NE65 Wage Decision"). 
 
 WHEREAS, the NE65 Wage Decision is hereinafter referred to as the "Effective 
Wage Decision."  
 
 WHEREAS, the use of the term “Contracting Officer” in 29 C.F.R. parts 1, 3 and 5 
shall be deemed to refer to the JPA. 
 
 WHEREAS, Contractor possesses certain skills, experience, education and 
competency to perform the Work on behalf of the JPA and the JPA desires to engage Contractor 
for such services on the terms and conditions provided herein. 
 
 WHEREAS, Contractor is willing and able to perform the Work in accordance with 
this Contract.  
 
 NOW, THEREFORE, in consideration of the mutual covenants and agreements of the 
Parties contained herein and incorporating all of the above Recitals into this Contract as if fully 
set forth herein, the Contractor and JPA have agreed and hereby agree as follows:  
 
PERFORMANCE OF WORK - The Contractor agrees to (a) furnish all tools, equipment, 
supplies, superintendence, transportation, and other construction accessories, services, and 
facilities; (b) furnish all materials, supplies, and equipment specified to be incorporated into and 
form a permanent part of the complete Work; (c) provide and perform all necessary labor in a 
substantial and workmanlike manner and in accordance with the provisions of the Contract 
Documents; and (d) execute, construct, and complete all Work included in and covered by JPA’s 
official award of this Contract to the Contractor, such award being based on the acceptance by 
JPA of the Contractor’s Bid as set forth in Exhibit A.  
 
CHANGE IN SCOPE OF SERVICES.  If an additive or subtractive change in scope is 
encountered on the site or requested by the JPA, a detailed Proposed Change Order request is to 
be provided by the Contractor.  This must include a breakout of the estimated labor, materials, 
tools, and equipment required to complete the actual work.   The maximum markup for all other 
items not associated with the work shall be ten percent (10%).  This is to include all onsite and 
offsite overhead, all general conditions, profit, and any other costs not associated with the actual 
performance of the work. 
 
COMPENSATION - JPA agrees to pay to the Contractor for the performance of the Work 
embraced in this Contract, and the Contractor agrees to accept as full compensation therefore, the 
sums and prices for all Work covered by and included in the Contractor’s Quote awarded by the 
JPA to the Contractor, payment thereof to be made in the manner provided in Article VIII of the 
City of Lincoln Standard Specifications for Municipal Construction (2011 Edition).  
 



 

Approved by Law  
8-28-2012 
 

- 3 -

COMPLETION DATE - The Contractor agrees that the Work in this Contract shall begin as 
soon after the Notice to Proceed as is necessary for the Contractor to complete the Work within 
the number of calendar days allowed and prior to the stated completion date.   
 
INDEMNIFICATION - The following Indemnification provision is in addition to and not in 
lieu of the Assumption of Liability and Indemnification provision in Article VI.B. of the City of 
Lincoln Standard Specifications for Municipal Construction (2011 Edition). 
 
 INDEMNIFICATION OF JPA.  Contractor agrees to defend, indemnify and hold 
harmless JPA to the same extent and under the same terms and conditions as required by the 
Indemnification of JPA in the Indemnification and Insurance Requirements for All West 
Haymarket Joint Public Agency Contracts included as part of the Other Attached Contract 
Documents attached hereto as Exhibit D. 
 
INSURANCE – The following insurance requirement is in lieu of the Insurance Requirements 
for all City Contracts found in Article X.B. of the City of Lincoln Standard Specifications for 
Municipal Construction (2011 Edition).  
 
 JPA Insurance Requirements.  Contractor shall at all times during the term of this 
Agreement purchase and maintain in place insurance coverage as required by the Insurance 
Requirements for All West Haymarket Joint Public Agency Contracts included as part of the 
Other Attached Contract Documents attached hereto as Exhibit D. 
 
DAVIS-BACON ACT – Contractor agrees to comply with the Davis-Bacon Act.  Contractor 
further agrees to comply with  contract clauses set forth in 29 C.F.R. §5.5(a) included as part of 
the Other Attached Contract Documents (Exhibit D) which provide in part that Contractor shall: 

▪ On a weekly basis pay all laborers and mechanics not less than the federal 
prevailing wages listed in the wage determinations included in the contract; 

▪ Submit weekly certified payroll records to the JPA; and 

▪ Post the applicable Davis-Bacon wage determinations with the Davis Bacon 
poster (WH-1321) on the job site in a prominent and accessible place where they 
can be easily seen by the Contractor’s workers. 
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Contractor further agrees to pay the prevailing wages set forth in the Effective Wage Decision. 
Said Effective Wage Decision is included in the Other Attached Contract Documents (Exhibit 
D).  Contractor agrees to attach the Effective Wage Decision and include and/or incorporate the 
29 C.F.R. §5.5(a) contract clauses in any subcontract in connection with the Work.  Contractor 
shall also include a clause in any subcontract that the subcontractor shall attach the Effective 
Wage Decision and include and/or incorporate the 29 C.F.R. §5.5(a) contract clauses in any 
lower tier subcontract.  Contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 C.F.R. §5.5(a) and payment of 
prevailing wages in accordance with the Effective Wage Decision. 
 
NEB. REV. STAT. § 77-1323 CERTIFIED STATEMENT – Contractor, pursuant to the 
requirements of Neb. Rev. Stat. § 77-1323, has executed the Certified Statement attached hereto 
as part of Exhibit D certifying that all equipment to be used in performance of the Work, except 
that acquired since the assessment date has been assessed for the current year. Contractor 
understands and acknowledges that under Neb. Rev. Stat. §77-1324, any person, partnership, 
limited liability company, association, or corporation falsifying any statement required by Neb. 
Rev. Stat. § 77-1323 shall be guilty of a Class IV misdemeanor. 
 
CONTRACT DOCUMENTS - The Contract Documents comprise the Contract, and consist of 
the following, whether or not attached hereto:  

 1. Bid Documents (Exhibit A). 

 2. Exhibit B – Intentionally Omitted. 

 3. Exhibit C– Intentionally Omitted. 

 4. Other Attached Contract Documents (Exhibit D). 
  a. Commentary to Accompany Construction Bonds.  
  b. Construction Performance Bond.  
  c. Construction Payment Bond. 
  d. Indemnification and Insurance Requirements for all West Haymarket Joint 

Public Agency Contracts (approved March 2012). 
  e. Executive Order No 83319. 
  f. 29 C.F.R. § 5.5(a) Contract Provisions. 

  g. Effective Wage Decision. 
  h. Certified Statement Pursuant to Neb. Rev. Stat. § 77-1323. 
  i. Statement of Special Inspections.  (Attachment E) 
  j. Vicinity Map. (Attachment A) 

 5. Other Non-Attached Contract Documents. 
a. City of Lincoln Standard Specifications for Municipal Construction (2011 

Edition).  References to City in the Standard Specifications shall mean JPA, 
references to City Project Manager shall mean PC Sports.  Notwithstanding 
any provisions to the contrary in the Standard Specifications, Change Orders 
shall be approved in accordance with the JPA’s Change Order Process 
adopted by JPA Resolution No. WH00195. 

b. Lincoln Standard Plans 2010. 
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c. Project Plans, Special Provisions, Specifications, and Profile Detail Sheets. 
d. Any executed Addenda or Change Orders.  
e. Sales Tax Exempt Forms (to be provided upon award of the Special Purchase). 
 i. Form of Nebraska Resale or Exempt Sales Certificate. 
 ii. Form of Purchasing Agent Appointment. 

 Note:  Any portion of this project used for providing water service, such as 
pipe for water mains, are not tax exempt and are subject to sales and use 
tax.  

 Note:  The remainder of this project, including items exclusively used for 
providing fire protection, such as fire hydrants, is exempt from sales and 
use tax.  

f. Requirements in 29 C.F.R. parts 1, 3 and 5. 
  g. Any Bid Documents and/or Bid Attachments listed in the Bid Opportunity 

Detail not attached as part of Exhibit A. 
 

 This Contract, together with the other Contract Documents herein above mentioned, 
form this Contract and they are as fully a part of the Contract as if hereto attached or herein 
repeated.  
 
 The Contractor and JPA hereby agree that all the terms and conditions of this 
Contract shall, by these presents, be binding upon themselves, and their heirs, administrators, 
executors, legal and personal representatives, successors, and assigns.  
 
 IN WITNESS WHEREOF, the Contractor and JPA do hereby execute this Contract. 
  
 
CONTRACTOR:    OLSSON ASSOCIATES 
        
 
        By: ____________________________________ 
      Title: _______________________________ 
     
JPA:      WEST HAYMARKET JOINT PUBLIC 
      AGENCY  
 
       
       By: ______________________________________ 
                                                       __________________, Chairperson of the West 
      Haymarket Joint Public Agency Board of 
      Representatives       



Approved by Law  
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1111 Lincoln Mall, Suite 111
P.O. Box 84608
Lincoln, NE 68501-4608

TEL   402.474.6311
FAX  402.474.5160 www.olssonassociates.com

August 24, 2012

Attn: Vince Mejer
City Purchasing Agent
440 South 8th Street, Suite 200
Lincoln, Nebraska  68508

Re: Qualifi cations for the West Haymarket Parking Deck No.1 Special Inspections
 Bid No. 12-222

Dear Mr. Mejer and Selection Committee Members:

The West Haymarket and its associated projects continue to inspire excitement throughout the community. 
To ensure that the newly constructed structures have desired structural integrity, Olsson Associates is the 
team for the Joint Public Agency (JPA) and the City of Lincoln to select. We offer unparalleled special 
inspection expertise and the comprehensive, in-house, local resources you’ll need to successfully and cost-
effi ciently complete the project.

We are committed to providing the JPA and the City of Lincoln with a team that understands inspection and 
testing, has and is providing associated services, has extensive knowledge of the international building code 
and other applicable codes, and is eager to work with your staff.  Other benefi ts we bring include:

• Experience Depth. Olsson’s team members have performed testing services in the Lincoln area for 
over 15 years and Olsson has provided consultation for the City of Lincoln for over 55 years.  We know 
the testing challenges we’ll encounter and can address them before they become problematic.

• Project Continuity. Olsson’s team members are currently working on West Haymarket projects and 
understand the city’s and the JPA’s goals for the area.  Our inspections efforts will seamlessly meet 
these development milestones.

• Local Response. Olsson’s offi ce is located mere blocks from the project site.  We can be at the site in 
minutes to address unexpected needs and issues.

• Multiple Services Provided Concurrently.  Olsson has several certifi ed personnel available who are 
cross-trained to perform inspections on multiple construction materials.  This minimizes the need to use 
numerous staff members for various tests and results in cost savings to the JPA and the city.

Our inspections team’s experiences with several major projects in the Lincoln area have required similar 
services.  Projects we have successfully completed include the University of Nebraska-Lincoln’s 19th and Vine 
Street parking structure, UNL’s Hendricks Practice facility, Lancaster Detention Center, and many more.

Our team is excited to work on the projects involved with the development of the West Haymarket and look 
forward to this opportunity to work with the JPA and the City of Lincoln.  If you have any questions or would 
like additional information, please contact me at 402.474.6311 or at ksplittgerber@olssonassociates.com.

Sincerely,

Kelly Splittgerber
Special Inspection – Project Manager
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FIRM QUALIFICATIONS

About Olsson Associates

Olsson Associates’ (Olsson) qualifi ed staff members to form a team that will be a “one-stop shop” for the 
Joint Public Agency (JPA) and the City of Lincoln for special inspections.  We believe our team is the team to 
select for the West Haymarket Parking Deck #1 Special Inspections project as no other fi rm can offer the JPA 
and City of Lincoln what the Olsson team can: qualifi ed, continuous, cost-effi cient services that are easily 
accessible within fi ve minutes of the project site. 

The local staff members that make up our collective Field Services group routinely perform testing and 
inspection services in the Lincoln area and are already very familiar with the project site due to previous 
projects completed there.  This group includes highly skilled laboratory and fi eld technicians and 
International Code Council (ICC) inspection technicians, who are cross-qualifi ed to inspect soils, reinforced 
concrete, spray-applied fi reproofi ng, and structural welding and bolting.  Our professionals also include 
non-destructive testing technicians qualifi ed by the American Society for Nondestructive Testing (ASNT) and 
the American Welding Society (AWS) for weld inspections.  

Olsson will provide project management, inspection oversight, and provide support to all special 
inspections services and testing.  Olsson offers a complete and comprehensive fi eld services group who 
have the in-house capabilities to meet all special inspections testing needs for the West Haymarket Parking 
Deck #1 Special Inspections project.  

Olsson Background
Established in 1956 and headquartered in Lincoln, Olsson offers 
comprehensive design solutions for public and private infrastructure 
projects.  Ranked number 155 on the Engineering News-Record list 
of Top 500 Design Firms, Olsson’s nearly 600 employees specialize in 
complex projects that involve many disciplines, including power/electrical, 
environmental resources and compliance, water/wastewater, water 
resources, transportation, land development, landscape architecture and 
urban planning, municipal, fi eld services, and building services.  Olsson 
has 23 offi ces in seven states, which include Nebraska, Kansas, Missouri, 
Colorado, Arizona, Iowa, and North Dakota. Our staff consists of highly trained professional and technical 
personnel with experience in all phases of engineering design and construction phase services.

Project Approach

The Olsson team has reviewed the prepared project drawings and specifi cations to date. In addition, we 
have reviewed applicable addendums and, with the knowledge of the 2009 International Building Code 
(IBC), we are able to approach the project professionally and with great care, as we understand this project 
is a signifi cant project for the JPA and the City of Lincoln. Following are benefi ts of working with our team.

Knowledge of the Building Code
Our staff members are very knowledgeable of the local and national building codes, as we must apply 
these codes on our clients’ projects daily.  Our local and supportive staff members have many certifi cations 
from the ICC in each of the required inspections needed for the West Haymarket project.  Staff members 
are certifi ed in inspections involving reinforced concrete, structural masonry, structural welds and structural 
bolts. We also have local Certifi ed Welding Inspectors (CWI) and Non-Destructive Testing (NDT) Level 
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II inspectors for the welded moment or multiposs welded connections. With our credentials, we have 
suffi cient support as needed or required during the project’s peak construction times. 

Inspection Representatives
The team’s inspectors and representatives understand they cannot alter any contract document 
requirements nor approve or accept any portion of the work performed for this project. We will provide 
senior level technicians to perform special inspections and construction testing services.  Our team will also 
provide senior/associate level technicians, as needed, to support testing services. 

The Olsson team’s fi eld and offi ce staff members understand that we are all held accountable for our 
actions. We will at all times comply with all applicable laws, ordinances, and regulations of local, state, and 
federal agencies.  While on the project site, Olsson personnel will not conduct business other than that 
specifi cally outlined within the signed agreement.

Reporting of Inspection and Testing
Project Manager Kelly Splittgerber will provide quality assurance and quality control for day-to-day fi eld and 
laboratory testing procedures. In addition, he will manage and support our reporting process for our fi eld 
and laboratory inspection and testing services. The team’s fi eld professionals will prepare typed fi eld reports 
summarizing each day’s fi eld observations.  The reports will also present test results and detail items not in 
compliance with the project drawings and/or specifi cations. Draft copies of the report will be provided on a 
daily basis to the designated fi eld representative, if requested.

Our project management personnel will review and summarize fi eld reports in biweekly letters transmitted 
to the JPA, the City of Lincoln, the structural engineer, and the general contractor, unless otherwise 
requested.

Our team takes issues of non-compliance very seriously and we will address non-compliance items to the 
contractor immediately after the item’s observation.  Each item is then listed on discrepancy logs to maintain 
record of the non-compliance issue and its resolution. Olsson will manage the discrepancy lists and submit 
updated copies of discrepancy lists by e-mail to project representatives on a weekly basis. Non-compliance 
issues that require resolution by project engineers will be addressed within the e-mail to help attain the 
required information to close the non-compliance item, unless otherwise requested.

Compressive strength results of concrete will be submitted to project representatives as the data becomes 
available, unless otherwise requested. 

Upon the project’s completion, we will provide our standard fi nal inspection letter to the city code offi cial 
and the engineer of record.  The fi nal inspection letter states that, to the best of our knowledge and belief, 
the construction complies with the project plans and specifi cations with any exceptions noted.

Services Offered

Our in-house, local team is comprised of staff members with experience in numerous areas, saving you 
valuable time and resources.  These areas are on the following pages.  Our “Similar Project Experience” in 
this proposal exemplifi es how we’ve applied our expertise to recent, relevant projects.
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SPECIAL INSPECTIONS | SERVICES

Our Special Inspections/Material Testing team will visit your project to provide fi eld testing services, such as nuclear density tests 
during subgrade preparations and mass grading; concrete testing for roadway, commercial, and industrial projects; welding and 
high-strength bolt inspections; inspections of structural steel membranes; and fi reproofi ng inspections.

soils/aggregate (AASHTO-accredited)

Nuclear Density Testing

Sand Cone Testing

Dynamic Cone Pentrometer (DCP) Testing

Sampling and Laboratory Testing

Standard/Modifi ed Proctors

Fly Ash/Lime Proctors

Grain Size Sieve Analysis

Relative Density

Hydrometers

LA Abrasion

Sieve Analysis

concrete testing services
Fluid Concrete Testing (ACI)

•  Air, Slump, Temperature, Casting Cylinders

Unit Weight and Concrete Beams
•  Slump, Temperature, Air Content, Unit 

Weight, Casting Beams and Cylinders

Reinforcing Steel Inspections (ICC)

Post Tension Cable Inspections

Coring and Sampling

Swiss Hammer (Rebound Hammer)

Vapor Emissions Testing

Relative Humidity Testing

Reinforcing Steel Locating (Rebar Location)

Floor Flatness

Skidmore Willhelm - Bolt Testing

Visual Inspections

Ultrasonic Testing

Magnetic Particle Testing

Liquid Dye Penetrant Testing

Radiographic Testing

Writing Welding Procedures

Writing Bolting Procedures

Certifi cation of Welders

Developing Quality Control Manuals

Installing Quality Control Manuals

Shop Inspections

structural steel fi eld testing

Masonry Construction Inspection (ICC)

Block Prism Testing

Masonry Block Strength/Absorption Testing

Grout and Mortar Sampling and Testing

masonry

asphalt laboratory services
Reducing Samples

Max Specifi c Gravity

Quanitative Extraction of Bituminous

Bulk Specifi c Gravity

Density of Bituminous

Percent Air Voids

Mechanical Size Analysis

laboratory certifi cations
AASHTO R18

U.S. Army Corps of Engineers

certifi cations
American Concrete Institute (ACI) Concrete 

Field Testing

Troxler Certifi cation

Kansas Department of Transportation

Nebraska Department of Roads

Iowa Department of Transportation

National Institute of Certifi ed Engineering 

Technicians (NICET)

HAZWAPER 40-hour Certifi cation

International Code Council (ICC): Soils, 
Reinforced Concrete, Sprayed-Applied Fire 
Proofi ng, and Structural Masonry, Bolts, & 

Welds

AST Tank Inspector

Certifi ed Welding Inspector (CWI)
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inspection services and knowledge
Weld Quality Inspections
  • CWI
  • ICC Welding Inspections
  • ICC Bolting

Quality Assurance Inspections

Quality Control Inspections

IBC Inspections

API 650, 653, and 1104

AWS D1.1, D1.3, D1.4, D1.5, etc.

ASME I, V, and IX, etc.

AST Inspections

Shop Fabricated Tanks (above ground)

Small Field Erected Tanks

ASNT Level III Services

NDT Training

CWI Training

protective coatings
NACE Coating Inspector

Holiday/Pinhole Detection

Wet/Dry Film Thickness

Ambient Condition Monitoring

Surface Preparation Verifi cation

Surface Contamination Analysis

Pit Depth Measurement

Painting Operation Monitoring

Compressed Air Blotter Tests

NON-DESTRUCTIVE AND | SERVICES
DESTRUCTIVE STEEL

fi eld testing
Skidmore Willhelm - Bolt Testing

Visual Inspections

Rebar Locating

Phased Array Ultrasonic Testing

Ultrasonic Testing

Magnetic Particle Testing

Liquid Dye Penetrant Testing

Radiographic Testing

Writing of Welding Procedures

Writing of Bolting Procedures

Certifi cation of Welders

Developing Quality Control Manuals

Installation of Quality Control Manuals

Steel Frame Inspection

laboratory testing
Macrotech

Bend Testing

Tensile Testing

Yield/Elongation

Milling of Specimens

Ultrasonic Testing

Magnetic Particle Testing

Liquid Dye Penetrant Testing

Radiographic Film Interpretation

Charpy-V-Notch

Rockwell Hardness

PMI Testing

Our Steel Service team members are highly regarded in the industry as experts and  are able to support your needs and demands 
for your projects no matter how technical. Our services continue to grow as our clients’ demands do. We have the expertise to 
provide specialty testing and inspections, such as radiographic testing with mobile laboratories, NACE inspections, AST tank 
inspections, and the new phased array. We also provide on-site welding procedures and certifi cations to make life easier for your 
staff members. In addition, we provide a full-service materials laboratory providing both non-destructive and destructive testing.
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Quality Assurance and Testing Standards

System Policy Statement and Objective
The quality of inspections and testing services provided by the team’s testing lab, which is located within 
fi ve minutes of the project site, will be performed in strict accordance with all American Society for Testing 
and Materials (ASTM) standards. Equipment will be calibrated and personnel will be trained to American 
Association of State Highway and Transportation Offi cials (AASHTO) requirements. The lab is, at a minimum, 
accredited to AASHTO. The lab will also abide by the team’s values, which include Values-Oriented Results, 
Entrepreneurial Spirit, Collaboration, Integrity, Positivity/Passion, and Employee Commitment. These values 
enable us to achieve our three priorities: great client experience, great employee experience, and business 
success.  Our team also abides by complimentary Quality Assurance/Quality Control manuals.

Equipment
Equipment used on the project site is on a calibration schedule determined by the current ASTM standards, 
company procedures, and the AASHTO accreditation program. Olsson has multiple pieces of each type of 
equipment that would be required for the West Haymarket Parking Deck #1 Special Inspections project.  

Each inspector/technician uses a team-supplied pickup truck with assigned, calibrated equipment to 
perform the requested and required testing to complete the task. Steel services will be provided on an 
on-call basis, and each ICC/CWI/NDT inspector and/or technician uses his own company-supplied testing 
equipment, which is maintained in company vehicles, as required. 

Quality System Review Procedures 
Dan Kowalski, ACI, reviews the following records, reports, and associated documentation each six months to 
ensure that established quality procedures are being followed:

• Profi ciency Sample Reports
• On-Site Inspection Reports
• External Quality System Evaluation 

Reports

• Equipment Calibration, Check, 
Inspection Reports

• Test Technician Training Records
• Test Technician Evaluation Records

After each six-month review, Dan shall discuss any defi ciencies noted with the appropriate staff member(s) 
and make sure corrective action is taken.  He will prepare a memorandum describing the items reviewed, 
the defi ciencies identifi ed, and the corrective action taken.  Dan also maintains a fi le containing all 
documents relating to quality system reviews.

Equipment Calibration and Check Policies and Procedures

General Policies
Required equipment shall be calibrated or checked at specifi ed intervals 
following the general procedures listed on the following page. Newly 
acquired equipment without manufacturer’s certifi cation and equipment 
that has not been calibrated or checked because it has been removed from 
service will be calibrated or checked before being placed in service.

When any of the unit’s test equipment is overloaded, mishandled, giving 
results that are suspect, or is not meeting specifi cation tolerances, the unit 
supervisor shall remove it from service and clearly mark it by attaching a 
red ribbon or tape to it.  The equipment shall be returned to service only 
after appropriate repairs are made and a calibration check shows the equipment functions satisfactorily and 
meets specifi cation tolerances.
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General Procedures
The supervisor in each testing unit shall maintain a fi le for each piece of equipment in his or her unit 
requiring calibration or a check.  The fi le for each piece of equipment shall contain detailed records of 
calibration or checks performed in chronological order, and it shall be kept in the supervisor’s offi ce.  Copies 
of the results of all equipment calibration and checks performed shall be distributed to the technicians.  
 
Supplies
As inspection and testing fi rms, Olsson’s supplies for the project are minimal. They include cylinder 
molds, which are inspected and tested for each lot of molds delivered to each offi ce location and then are 
documented. The molds are made of recycled material and team members will recycle our mold cylinders. 
We know of no other supplies that would be of any substantial need to the project.

Training Standards
The scheduler/laboratory managers are responsible for the training program and maintenance of all training 
records. Training records shall be retained in the lab manager’s offi ce.  All materials technicians shall be 
trained before performing test procedures not previously performed.  The following training procedures 
shall be followed for each test:

• The trainee shall obtain a copy of the applicable test procedure and report forms.
• The trainee shall study the test procedure and test report forms to become familiar with the 

equipment, terminology, test procedure, calculations, and test reports.
• A qualifi ed technician shall demonstrate the test procedure for the trainee.
• The trainee shall repeatedly perform the test procedure under the guidance of a qualifi ed technician 

until profi ciency is obtained.
• The scheduler/laboratory manager shall observe the trainee demonstrating the procedure and 

document that the trainee has demonstrated the ability to perform the test procedure, if it is 
performed properly, by making an entry in the trainee’s training record.

• Project and task managers will access to a three-ring notebook on-site that contains certifi cations for 
all staff performing tasks on site.

Method for Reviewing Technician’s Competency
The scheduler/laboratory manager is responsible for evaluating his or her test technician’s competency 
at least once every six months by requiring each technician to demonstrate the ASTM test procedures for 
which he/she has been trained to perform.  If a technician does not routinely perform a test, it may not be 
necessary to evaluate his or her competency to perform the test every six months.  However, the technician’s 
competency shall be evaluated before performing the test. Competency evaluation records shall be 
retained in the lab manager’s offi ce.

For each testing technician, the supervisor shall record the test demonstrated, the date, and the results 
(satisfactory or unsatisfactory).  Also, the supervisor shall sign each entry on the evaluation record.

If an unsatisfactory result is recorded for a specifi ed test, the manager shall review all observed deviations 
from the standard ASTM procedure with the testing technician, observe the technician re-demonstrate the 
test procedure, and record it as indicated above.

National Certifi cations
Once a technician has completed in-house training to the satisfaction of the above-referenced training and 
to the team leader, national certifi cations will be approved to be obtained. National certifi cations include 
National Institute for Certifi cation in Engineering Technologies (NICET), American Concrete Institute 
(ACI), National Association of Corrosion Engineers (NACE), ICC, CWI, etc. These certifi cations are either 
maintained by continuing education or additional training. 
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Similar Project Experience

Olsson Associates has provided technically sound, cost-effective consulting services to its clients for over 
55 years. Located in Lincoln and mere minutes away from the project site, we have chosen a few projects to 
highlight our similar experience working on special inspections projects.

19th and Vine Street Parking Garage at the University of Nebraska-Lincoln | Lincoln, Nebraska  

The University of Nebraska-Lincoln contracted with the Olsson team 
for this fi ve-level parking garage located at 19th and Vine Streets in 
Lincoln.  The garage is a post-tensioned, concrete structure bearing 
on auger-cast piling. Olsson provided all materials testing and special 
inspections on the structure’s construction.  The project was designed 
by Bahr Vermeer Haecker Architects and AGA Consulting and 
constructed by Sampson Construction.  

Materials testing and special inspections for the parking garage 
included auger-cast piles, miscellaneous soils, reinforced concrete, 
post-tensioned concrete, structural masonry, and structural steel. 

Olsson also performed additional cold-weather monitoring of the concrete throughout the winter months 
using thermocouplers.

Independence Event Center | Independence, Missouri

TSI Engineering, the special inspections agency for the project, 
contracted with Olsson to provide structural steel inspection and NDT 
testing of fi eld welds, per the job’s specifi cations, for the construction of 
the Independence Event Center.  The center is a multi-purpose facility 
that contains 5,800 seats, 25 suites, 2,200 paved parking spaces, and a 
community ice facility. The center schedules over 100 events each year 
and hosts the Central Hockey League franchise, the Missouri Mavericks, 
and the Major Indoor Soccer League, the Missouri Comets. The center 
also holds concerts, trade shows, professional sporting events, festivals, 
and community ceremonies.

Olsson provided high-strength bolted connections, tension verifi cation and bolting observation, and 
fi eld weld inspection.  Olsson also conducted ultrasound testing of complete penetration fi eld welds and 
observed composite fl oor decks construction, shear studs installation, roof deck attachments, and steel 
frame installation throughout the duration of the project’s steel erection.

Olsson also provided shop review, audited the steel fabricators’ quality control procedures, and completed 
in-house testing reports for the client.

Other items that required special inspections were performed by TSI Engineering, which included pre-cast 
erection and fi eld welds, spray-applied fi reproofi ng, and concrete and soils testing.
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TD Ameritrade Park | Omaha, Nebraska

The Metropolitan Entertainment and Convention Authority hired 
Olsson to provide special inspections services for the $140 million 
baseball stadium, located northwest of the CenturyLink Center in 
downtown Omaha.

The project, designed by HDR and DLR Group of Omaha, was 
constructed by Kiewit Building Group of Omaha. The ball park seats 
approximately 24,000 people and is home to the College World Series 
and Creighton University’s baseball team.

After completing an interview, Olsson was awarded special inspections 
services for the project based on the fi rm’s qualifi cations and negotiated fees. Special inspections provided 
for the stadium included reinforced concrete, fl oor fl atness testing, structural masonry, spray-applied 
fi reproofi ng, and structural steel services. Structural steel services included visual and nondestructive 
testing, which include magnetic particle and ultrasonic testing.

Sarpy County Baseball Stadium | Papillion, Nebraska

Sarpy County hired Olsson and DLR Group to design a $26 million 
baseball stadium at 126th Street and Nebraska Highway 370 in Papillion.  
The stadium is where the Omaha Royals’ AAA baseball team plays and 
includes a 31-acre site and 2,000 parking stalls. The stadium will seat 
approximately 6,000 fans, including skybox seating.

Coordination between Sarpy County, the City of Papillion, and the 
Omaha Royals is an intricate part of this project. Olsson helped the client 
evaluate and select a site for the stadium. Once a site was selected, 
Olsson was hired to provide design and testing services.

Olsson’s services included geotechnical, survey, site civil, site lighting, and landscape and hardscape 
amenities design. The special inspections and testing services included site soil development testing, 
settlement plate monitoring, reinforced concrete, structural masonry, fl oor fl atness testing, and structural 
steel inspections.

Omaha Public Power District Power Station | Nebraska City, Nebraska

Olsson provided a negotiated contract with the Omaha Public Power 
District (OPPD) and HDR to provide quality assurance for OPPD’s 
Nebraska City Power Station No. 2. The project consisted of 17 stories 
of structural steel construction, supported on deep foundations.  
Olsson also provided quality assurance for pressure piping, boilers, and 
smokestacks on this $740 million project. 

Completing the quality assurance work required working with codes 
from the American Water Works Association, the American Society 
of Mechanical Engineers, the American Petroleum Institute, the 
International Building Code, and the American Welding Society. Olsson 

also provided spray-applied fi reproofi ng materials testing.
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Olsson provided project management and oversight of the Nebraska City Power Partners’ quality control 
inspection and testing personnel. Beyond its work with OPPD/HDR, Olsson provided, upon request, soils, 
concrete, and aggregate testing for several subcontractors during this signifi cant project’s construction.

Special Inspections Experience | Various Locations

The team’s special inspectors are certifi ed through the ICC and the AWS in a wide variety of services and 
provide their expertise in reinforced concrete, masonry, pre/post tensioned steel reinforcement, bolt-
and-weld connection, and spray-applied fi reproofi ng inspections. Because of their vast experience, our 
certifi ed special inspectors easily recognize plan specifi cations and ensure that work assigned conforms with 
approved design drawings and specifi cations. 

Our managers diligently adhere to lab protocols to ensure the highest quality procedures and results. As 
mentioned previously, our primary, full-service laboratory is certifi ed through the AASHTO and is located 
within minutes of the project site. 

Below is a comprehensive list of where our most recent special inspections work has occurred.  References 
are available upon request:

• UNL‘s 19th and Vine Parking Garage
• BNSF Fueling Station
• York County Women’s Correction Facility
• Doane Collage Facilities 
• LPS Arnold Elementary
• UNL Welcome Center
• Monsanto Seed Plant
• Lake Wanahoo
• Lancaster Detention Center
• Sheldon Station
• NRECA Testing and Inspection
• Perot Systems
• Verizon Call Center
• Devaney Sports Center
• Tabitha Senior Housing Living Facility 
• Child Advocacy Center
• Duteau Subaru

• Raymond Central School Addition
• Anderson Ford
• UNL Abel/Sandoz Renovation 
• Bryan East Hospital: Building Additions 
• Lancaster Manor
• Memory Care
• York High School
• Crete High School
• Fallbrook 575 Building
• Memorial East Stadium
• LPS District Offi ce
• LPS Sherrill Learning Center
• Wilderness Woods Apartments
• North Hills Apartments
• Cooper YMCA
• Lincoln Poultry
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Performing Our Services

The following fl ow chart graphically describes each team member’s role and responsibility when performing 
his or her services for the West Haymarket Parking Deck #1 Special Inspections project.

Senior Project Consultant/Project Engineer
• Maintain client relations
• Review special inspection summary report
• Execute scope of work and contract
• Oversee fi eld and laboratory operations
• Manage technical operations and implement quality system 

procedures

Lab Manager
• Perform/supervise laboratory testing of 

materials

• Submit twice weekly reports of concrete 
compressive strength results

• Maintain laboratory and laboratory 
equipment certifi cations and calibrations

• Oversee/perform laboratory personnel 
training

Project Manager
• Schedule fi eld technicians

• Review daily observation reports

• Submit weekly discrepancy lists

• Draft special inspection summary reports

• Manage quality of fi eld services

• Oversee fi eld equipment calibrations

• Oversee/perform personnel training 

Field Technicians/Inspectors
• Perform tests and inspections in which 

technician has demonstrated competence 
for the test or inspection, as appropriate 
for the work being performed

• Perform written documentation of tests or 
inspections performed

Lab Technicians
• Perform tests and inspections in which 

technician has demonstrated competence 
for the test or inspection, as appropriate 
for the work being performed

• Perform written documentation of tests or 
inspections performed
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KEY PERSONNEL ASSIGNED TO THIS PROJECT

Olsson’s team members bring specifi c benefi ts to the West Haymarket Parking Deck #1 Special Inspections 
project.  Below is the team’s organizational structure and following are descriptions of key personnel’s 
responsibilities for this project.  All staff members are from Lincoln and Omaha and many of our key 
staff members are cross-trained to allow them to perform inspections and tests on multiple construction 
materials.  Resumes for our team members can be found following these short staff biographies.

Key Team Members and their Duties

Rick Hanny, CET, ICC, CWI
Senior Project Consultant
Rick is an experienced project 
manager with 23 years of experience 
in the construction testing and special 
inspections industry, which includes 
commercial, recreational, power, 
renewable fuels, transportation, and 
water/wastewater agencies. Rick will 
provide general oversight for quality 
assurance and quality control for this 
signifi cant project. He will also be 
involved in training personnel on the  
equipment used to inspect and test 
materials being constructed on-site and 
in the laboratory for the West Haymarket 
Parking Deck #1 Special Inspections 
project. 

Kelly Splittgerber
Project Manager/Scheduler
Kelly has 14 years of experience in 
laboratory, fi eld testing, and project 
management. As an experienced project 
manager and special inspector, Kelly 
will be the project manager and primary 
point of contact. He has lead the special 
inspection and testing team in the Lincoln 
area the last six years, representing projects from Kansas to Colorado. Kelly is responsible for, and will 
ensure, maintenance of high quality control in all construction services he personally provides or oversees. 
His responsibilities will also include staffi ng, training, report review, and quality management. He will also 
oversee test procedures and documentation of personnel training as a method of quality control. 

Andrew Phillips, PE
Project Engineer
A team leader on Olsson Associates’ Geotechnical team, Andrew has a wide range of experience in fi eld 
and laboratory testing, investigations, special inspections, and evaluations. He is responsible for performing 
engineering evaluations for bearing capacities of shallow foundations and load capacities of deep pile 
foundations, estimating settlements, and analyzing slope stability. 

Joint Public Agency
City of Lincoln

Project Engineer
Andrew Phillips, PE

Laboratory 
Manager

Dan Kowalski, ACI

Senior Project 
Consultant

Rick Hanny, CET, ICC, CWI

Parking Structure Support 
Construction Technician

Michael Packmore, ACI

Steel/Non-Destructive Testing 
Inspections Manager

Eric Nordhues, CWI, ICC, NDT

Steel/Non-Destructive Testing 
Inspections Technicians

Mike Sullivan, CWI, ICC, NDT

Mike Williams, CWI, ICC, NDT
Parking Structure Primary 

Construction Inspector
Travis Anderson, ACI, ICC

Project Manager/Scheduler
Kelly Splittgerber
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Travis Anderson, ACI, ICC, Parking Structure Primary Construction Inspector
Travis is an experienced senior technician in the areas of construction testing and special inspections.  Over 
the years, he has been Olsson’s key inspector for numerous large, high-profi le projects.  Travis’ ability 
to communicate results and fi ndings with the contractor and client is exactly what is needed when 
performing special inspections.  He maintains certifi cations and training in accordance with local and 
national building codes. With his vast understanding of special inspections and construction testing, he will 
be a valued asset to West Haymarket Parking Deck #1 Special Inspections project.

Michael Packmore, ACI, Parking Structure Support Construction Technician
Michael is an experienced associate technician in the areas of construction testing and special inspections.  
Olsson primarily utilizes Michael on large-scale, out-of-town projects where an independent and reliable 
inspector is required who needs minimal direction or oversight.  He will assist Travis in construction 
inspection and will draw upon his broad inspection experience that ranges from small- to large-scale 
projects. 

Eric Nordhues, CWI, ICC, NDT, Steel/Non-Destructive Testing Inspections Manager
Eric is an experienced steel technician, inspector, and project technical manager in the areas of 
construction, destructive and nondestructive testing, and special inspections.  Eric will manage steel 
inspections and staff members for the West Haymarket project.  Eric also trains, supports, and reviews all the 
CWIs for Olsson.  Eric also oversees Olsson’s NDT Level II services for on-site and laboratory testing with the 
support of our ASNT Level III.  Further, Eric trains staff members on and reviews reports from our destructive 
laboratory located in Olsson’s Sarpy County offi ce location.  In addition, Eric has supported and reviewed 
steel fabrication shops in locations such as Utah, Missouri, Nebraska, Iowa, and Canada. 

Mike Williams, CWI, ICC, NDT, Steel/Non-Destructive Testing Inspections Technician
With 28 years of experience in steel fabrication, erection, and welding, Mike will apply his specialty in 
structural steel and welding inspection to the West Haymarket project. He has expertise in as a technician 
performing welding and high strength bolting observations. Mike has performed NDT testing of weldments 
in shop and in the fi eld on various projects throughout the Midwest. 

Mike Sullivan, CWI, ICC, NDT, Steel/Non-Destructive Testing Inspections Technician
Mike has fi eld experience working with a wide variety of testing methods on a wide variety of project sites. 
In the fi eld her has performed structural steel inspections including bolting and welding inspections per 
IBC Sec.17.  Further, he has performed visual inspections (CWI) and code work (WPS/WQR) while observing 
numerous codes. Mike has also performed many different applications of NDT work. 

Dan Kowalski, ACI, Laboratory Manager
Dan has more than 18 years of experience in laboratory and fi eld testing services for a variety of projects, 
including many paving projects. He also has extensive fi eld experience on construction testing for private 
and commercial developments, shopping centers, and earth dams. Dan has an excellent construction 
observation background with experience in performing various soil and construction materials fi eld and 
laboratory tests. 
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Rick Hanny, Jr.
Vice President/Field Practice Leader

Education
 Bachelor of Science, Business 
Management; Bellevue University, 2006

 Associate of Applied Science, 
Architectural Construction Engineering; 
Western Iowa Tech Community College, 
1990

Affi liations
 American Welding Society

Certifi cations and Specialized Training
 BNSF Contractor Orientation Test
 Certifi ed Welding Inspector, No. 
95040941

 E-RAILSAFE
 National Concrete Masonry Technician
 NICET Construction Technician, Level III
 Roadway Worker Protection
 Sprayed-on-Fireproofi ng Inspector 
International Code Council

 Structural Bolts Inspector International 
Code Council

 Structural Welds Inspector International 
Code Council

 UPRR Contractor Orientation Test

Olsson Professional Experience
 2006 To Present

Total Professional Experience
 1989 To Present

Experience Summary
Rick is an experienced project manager with 23 years in the geotechnical, 
construction testing and special inspection industry, including but not limited to, 
commercial, power, renewable fuels, transportation, and water/wastewater. He 
maintains certifi cations and training in accordance with the local and national 
building codes. In addition, Mr. Hanny provides quality assurance and quality 
control for Olsson Associates training of new personnel and equipment utilized 
to drill, inspect and test materials being constructed on-site and in the laboratory 
in several of our markets. Mr. Hanny has managed projects that ranged from 
small to very large.

Asterisk Indicates Project Performed Under Previous Experience.

Special Service Transportation
• Bellevue Bridge Steel/Concrete Deck Reconstruction – Bellevue, Nebraska
• Norris Viaduct Field Inspections – Cheyenne, WY
• Oklahoma Turnpike – Tulsa, OK
• Elm Plaza – Omaha, NE
• Aspen Ridge – Treynor, IA
• Norris Viaduct, AWS D1.5 Shop Inspection in Salt Lake City, UT
• Quest Center Walk Bridge , AWS D1.5 Field Inspections (Fracture Critical) – 

Omaha, NE
• Argosy Bridge, AWS D1.5 Shop Inspections – Lincoln, NE

Commercial Development
• Kum and Go – Various Locations Nationwide 
• JC Penney’s, Papillion, NE
• JC Penney’s, Council Bluffs, IA
• JC Penney’s,  Overland Park, KS
• Lifetime Fitness – Omaha, NE
• Lifetime Fitness – Lenexa, KS
• ConAgra Campus Additions– Omaha, NE*
• Modern Equipment Company– Omaha, NE
• Building No. 4 (Multi-Story Offi ce Building – Aksarben Village) – Omaha, NE
• Walgreen’s – National Account Special Inspections Service Provider 
• Bucky’s Convenience Stores – Iowa and Nebraska 
• Kum and Go Convenience Stores –Nebraska
• Lowe’s - Lincoln, Nebraska
• Target - Omaha, Nebraska
• Target - Lincoln, Nebraska
• Target – Tulsa, Oklahoma*
• Market Pointe - Papillion, Nebraska
• Best Buy Store – Omaha, NE*
• Best Buy Store – Council Bluffs, IA*

Hospitality Facilities
• Hilton Hotel (9 Story Hotel and Parking Structure) – Omaha, NE*
• Residence Inn Old Market – Omaha, NE
• Kimberly-Clark Building Addition, Bixby, Oklahoma

Airport Runways, Aprons, Taxiways, Access Roads
• Scribner Airport – Scribner, NE
• Creighton Airport Whitetopping - Concrete testing
• Hartington Airport North Taxiway - Concrete testing
• Tecumseh Airport - Concrete testing
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Experience, Continued

Rick Hanny, Jr.

OLSSON ASSOCIATES

Sports Complexes/Athletic Fields
• TD Ameritrade Park - Omaha, NE
• Sarpy County Baseball Stadium - Papillon, NE
• Los Angles Angels Spring Training Light Pole Investigation - Tempe, AZ
• Arrowhead Stadium – Kansas City, MO*
• Creighton Soccer Stadium – Omaha, NE*
• Central High School Football Stadium – Omaha, NE*
• Buell Field Stadium Turf Replacement – Omaha, NE*

Power Plant Design and Improvements
• Nebraska City Power Station Unit No. 2 – Nebraska City, NE
• MUD Water Treatment Plant – Omaha, NE
• Whelan Power Station No. 2 – Hasting, NE
• Cass County Power Unit – Cass County, NE*
• Coweta Power Plant – Coweta, OK*
• Jenkins Power Plant - Jenks, OK*

Renewable Energy: Studies/Design/Improvements
Providing special inspection and construction materials testing for the wind 
farms listed below. Services include soil placement observation, concrete testing, 
aggregate gradations, proofrolls, dynamic cone testing, foundation observations, 
non-shrink grout testing, and anchor bolt tensioning. Mobile testing laboratories 
are maintained on-site. Also providing third party geotechnical engineering 
recommendations for crane pads analysis.

• Dempsey Ridge Wind Farm – Dempsey, OK (66 Turbines)
• Elk Wind Farm – Greeley, IA (17 Turbines)
• Pomeroy IV Wind Farm – Pomeroy, IA (13 Turbines)
• Unifi ed Soy Products; Biodiesel - Various Locations
• MEP, LLC; Ethanol Plants - Various Locations
• Beatrice Biodiesel - Beatrice, Nebraska
• Adams Ethanol Plant - Adams, Nebraska
• Auburn Ethanol Plant - Auburn, Nebraska

Water Treatment Plants and Pumping Stations
• MUD Water Treatment Plant – Omaha, NE
• Sioux Water Treatment Plant – South Sioux City, IA 
• MUD Chlorine Building (Florence) – Omaha, NE*
• MUD Chlorine Building (South Platte) – Bellevue, NE*
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Kelly Splittgerber
Project Manager Special Inspections

Certifi cations and Specialized Training
 E-Railsafe
 ACI Concrete Field Testing Technician – 
Grade 1 Certifi cation

 NDOR Concrete Field Inspector Level 1
 Troxler Nuclear Density Gauge Certifi ed 
1999

 BNSF Contractor Orientation
 Nebraska Monitoring Well Technician
 OSHA 40 hour Hazwoper
 10-hour OSHA
 Radiation Safety Offi cer Training

Olsson Professional Experience
 2006 To Present

Total Professional Experience
 1998 To Present

Experience Summary
Kelly has 14 years of experience in laboratory, fi eld testing, and project 
management. As an experienced project manager and special inspector, Kelly 
will be the project manager and primary point of contact. He has lead the special 
inspection and testing team in the Lincoln area the last six years, representing 
projects from Kansas to Colorado. Kelly is responsible for, and will ensure, 
maintenance of high quality control in all construction services he personally 
provides or oversees. His responsibilities will also include staffi ng, training, 
report review, and quality management. He will also oversee test procedures and 
documentation of personnel training as a method of quality control. 

He has environmental experience with well installation, monitoring, and data 
analysis, along with contamination recovery and remediation installation. He 
has extensive fi eld experience with testing related to reinforcing steel, masonry, 
soil density, resistivity, fi reproofi ng, and drill rig operation. Project observation 
and testing has involved private and commercial developments, railroad 
improvements, landfi lls, lagoons, and earth dams. Kelly has a background in 
laboratory testing involving, Proctors, CBR, resistivity, organics, sieves analysis, 
consolidation, unconfi ned compression, Atterberg limit, pin-hole dispersion, 
relative density, ph, and concrete compression testing.

General Testing and Inspection Services
• Tekamah Airport Apron – Project Manager for Testing and Inspection
• Crete Parallel Taxiway – Project Manager for Testing and Inspection
• Crete Airport Lighting – Project Manager for Testing and Inspection
• Marysville Airport Parallel Taxiway – Project Manager for Testing and 

Inspection
• Abilene Airport Taxiway – Project Manager for Testing and Inspection
• BNSF Fueling Station – Testing and Inspection
• York County Womens Correction Facility – Testing and Inspection
• Doane Collage Facilities – Testing and Inspection
• LPS Arnold Elementary – Project Manager
• UNL Welcome Center – Project Manager
• Monsanto Seed Plant – Project Manager
• Lake Wanahoo – Project Manager
• Lancaster Detention Center – Project Manager
• UNL Parking Garage – Project Manager
• Sheldon Station – Project Manager
• NRECA – Testing and Inspection/Project Manager
• Perot Systems – Project Manager
• Verizon Call Center – Testing and Inspection
• Devaney Sports Center  - Project Manager
• Tabitha Senior Housing Living Facility – Project Manager
• Child Advocacy Center – Project Manager
• Duteau Subaru – Project Manager
• Raymond Central School Addition- Project Manager
• Anderson Ford – Project Manager
• UNL Abel/Sandoz Renovation – Project Manager
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Andrew Phillips, PE
Team Leader

Education
 BS Civil Engineering, University of 
Nebraska, 2002

Registrations
 Professional Engineer: NE (E-12242)
 Professional Engineer: IA (# 20153)
 Professional Engineer: KS (# 21315)

Affi liations
 American Society of Civil Engineers
 Association of State Dam Safety Offi cials

Olsson Professional Experience 
 2001 to Present

Years of Professional Experience
 2001 to Present

Experience Summary
A team leader on Olsson Associates’ Geotechnical team, Andrew has a wide 
range of experience in fi eld and laboratory testing, investigations, special 
inspections, and evaluations. He is responsible for performing engineering 
evaluations for bearing capacities of shallow foundations and load capacities 
of deep pile foundations, estimating settlements, and analyzing slope stability. 
Andrew also has experience designing dams.  

Key Projects
• Hendricks Training Complex, Bob Devaney Sports Center (Auger-cast 

piles), Lincoln, Nebraska.
• East Addition: Memorial Stadium (Auger-cast piles), Lincoln, Nebraska. 
• Block 38 Development (Auger-cast piles), Lincoln, Nebraska.
• Holdrege Street Pedestrian Bridge, Lincoln, Nebraska
• Theresa Street Wastewater Treatment Facility, Lincoln, Nebraska.
• On-site observation and fi eld technician for testing services involving fi eld 

density, concrete testing, pavement subgrade inspection, and fl ow slab 
subgrade inspections for Pointe Shopping Center, Omaha, Nebraska. 

• Drilled belled piers for the Scheels Sporting Goods Store at Village Pointe 
Shopping Center, Omaha, Nebraska.

• Pavement subgrade inspections and soil investigation for University of 
Nebraska-Lincoln’s East Campus Loop Road, Lincoln, Nebraska.

• Soil stabilization of soft dredged soils utilizing type ‘C’ fl y ash treatment at 
Holmes Lake, Lincoln, Nebraska.

• H-Pile for “A” Street Bridge, Lincoln, Nebraska.
• Pipe pile-SVTS-Weir, Lincoln, Nebraska.

Geotechnical Site Evaluations
• Walgreens:  Lincoln and Omaha, Nebraska; Mitchell, Yankton, South 

Dakota.
• Walmart: Lincoln, Omaha, Grand Island, Seward, Columbus, Nebraska.
• Menards, Lincoln, Nebraska.
• Runza, Lincoln, Nebraska. 
• Lowe’s, Lincoln, Omaha, Nebraska.  
• Kohl’s, Lincoln, Omaha, Grand Island, Nebraska.

Deep Foundation Analysis
• Drilled belled piers for the Scheels Sporting Goods Store at Village Pointe  

Shopping Center, Omaha, Nebraska. 
• H-Pile, “A” Street Bridge, Lincoln, Nebraska.
• Pipe pile-SVTS-Weir, Lincoln, Nebraska.
• Auger-cast piles, Siouxland Ethanol Plant, South Sioux City, Nebraska.
• 25th Street Improvements, Norfolk, Nebraska.

Geotechnical Evaluations of Earthen Dams
• Analysis of Slope Stability, Settlement, and Seepage:

 » Pawnee County Lake, Nebraska
 » Skyranch, Nebraska
 » Stevens Creek Watershed (total of 8 dams), Nebraska
 » Pigeon/Jones Creek Dam, Nebraska
 » Lake Wanahoo, Nebraska
 » Turkey Creek (total of 7 dams), Nebraska
 » Silver Creek (total of 10 dams), Nebraska
 » Raikes Dam, Nebraska
 » Campbell’s Dam, Village Gardens Development, Nebraska
 » Lake Winnebago, Missouri
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Experience, Continued

Andrew Phillips, PE

OLSSON ASSOCIATES

Airport Runways, Aprons, Taxiways, Access Roads
• Geotechnical investigations, testing, and recommendations for the 

following Nebraska airport projects:
 » O’Neill Municipal Airport runway
 » Tekamah Municipal Airport taxiway
 » Sidney Municipal Airport taxiway paving
 » Wayne Municipal Airport Runway 4/22
 » Lexington Municipal Airport Jim Kelly Field apron
 » Fremont Municipal Airport Runway 4/22
 » Cozad Municipal Airport apron
 » Stuart-Atkinson Municipal Airport taxiway and apron
 » Cheyenne County St. Francis runway
 » Sargent Municipal Airport apron

Hangars, Terminals, Equipment Storage
• Geotechnical investigations, testing, and recommendations for the 

following Nebraska airport projects:
 » Norfolk Municipal Airport hangar
 » Ogallala Municipal Airport T-hangar
 » Sargent Municipal Airport terminal/SRE building
 » Tecumseh Municipal Airport hangar
 » Auburn Municipal Airport terminal building 

Educational Facilities & Development: K-12
• Lincoln Public Schools, Lincoln, NE: Arnold Elementary, Fredstrom 

Elementary addition, Holmes Elementary addition, Pyrtle Elementary 
addition, Hill Elementary addition, Pound Middle School addition, Vintage 
Heights Middle School, Hartely Elementary addition, Sherrill Education 
Center.

• Pavement subgrade inspections and soil investigation for Lincoln Pius X 
running track, Lincoln, Nebraska. 
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Travis Anderson 
Technician

Certifi cations and Specialized Training
 ACI Concrete Field Testing Technician-
Grade 1

 Humboldt Nuclear Gauge Training
 ICC Structural Masonry
 ICC Reinforced Concrete

Olsson Professional Experience
 2009 to Present

Total Professional Experience
 2002 to Present

Experience Summary
Travis is an experienced senior technician in the areas of construction testing 
and special inspections.  Over the years, he has been Olsson’s key inspector for 
numerous large, high-profi le projects.  His ability to communicate results and 
fi ndings with the contractor and client is exactly what is needed when performing 
special inspections.  He maintains certifi cations and training in accordance 
with local and national building codes. With his vast understanding of special 
inspections and construction testing, he will be a valued asset to West Haymarket 
Parking Deck #1 Special Inspections project.

Key Projects
• Faith Regional Bed Tower Addition; Norfolk,NE
• Faith Regional Carson Cancer Center; Norfolk, NE
• Dormitory, Northeast Community College; Norfolk, NE
• Husker Ag Ethanol Plant; Plainview, NE
• Ag Complex, Northeast Community College; Norfolk, NE
• Cox Activities Center Addition, Northeast Community College; Norfolk, NE
• Elkhorn Valley Ethanol Plant; Norfolk, NE
• B-Y Water Treatment Facility; Tabor, SD
• Nucor Detailing Center; Norfolk, NE
• Norfolk Iron and Metal Warehouse Expansion; Norfolk, NE
• Lancaster County Adult Detention Facility; Lincoln, NE
• UNL 19th and Vine Parking Garage; Lincoln, NE
• UNL Memorial Stadium East Expansion; Lincoln, NE
• Sysco Lincoln Poultry Warehouse Addition; Lincoln, NE
• Cabela’s Worlds Foremost Bank Addition; Lincoln, NE
• City of Lincoln’s Block 38 Parking Garage and Multi-Use Facility; Lincoln, NE
• Monsanto Seed Plant; Waco, NE
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Michael Packmore
Technician

Education
 Associates Degree in Land Surveying/
Civil Engineering, 2007

 Associates Degree in Architectural 
Engineering Technology, 2008

Certifi cations and Specialized Training
 ACI Concrete Field Testing Technician-
Grade 1

 Portable Nuclear Gauge Use and Safety 
Training

 Hazardous Materials D.O.T Training
 NDOR Earthwork Technician I
 BNSF/UP E-Railsafe
 10-hour OSHA Construction Training

Olsson Professional Experience
 2009 to Present

Total Professional Experience
 2007 to Present

Experience Summary

Michael is an experienced associate technician in the areas of construction 
testing and special inspections.  Olsson primarily utilizes Michael on large-scale, 
out-of-town projects where an independent and reliable inspector is required 
who needs minimal direction or oversight.  He will assist Travis in construction 
inspection and will draw upon his broad inspection experience that ranges from 
small- to large-scale projects. 

Key Projects
• Haymarket Park Indoor Practice Facility
• Lancaster County Adult Detention Facility  Lincoln, NE
• UNL 19th and Vine Parking Garage  Lincoln, NE
• Block 38 Parking Structure
• Raymond Central School Addition
• Devaney Sports Center Addition
• Stevens Creek Trunk Sewer
• NRD Lake Wanahoo Construction
• NPPD Sheldon Station - Water Discharge Project
• Waterford Estates Utility Construction
• Fort Riley, KS Combat Engineering Facility
• Filley, NE Wastewater Lagoon and Lift Station
• Adams, NE Pavement Improvements
• Hickman, NE Pavement Improvements
• South Pointe Pavilions Parking Improvements
• Anderson Ford Dealership Construction
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Eric Nordhues
Steel Manager

Education
 Associate of Applied Science, 
Nondestructive Testing; Southeastern 
Community College, 1999

Affi liations
 American Welding Society - AWS
 American Society of Nondestructive 
Testing-ASNT

Certifi cations and Specialized Training
 ACI-Concrete Field Test , Level I
 Certifi ed Welding Inspector No. 0100063
 Liquid Dye Penetrant NDT Level II
 Magnetic Particle Testing NDT Level II
 Ultrasonic Testing NDT Level II
 Structural Bolts Inspector International 
Code Council

 Structural Welds Inspector International 
Code Council

 Radiography Assistant 

Olsson Professional Experience
 2007 To Present

Total Professional Experience
 1999 To Present

Experience Summary
Eric is an experienced steel technician, inspector, and project technical manager 
in the areas of construction, destructive and nondestructive testing, and special 
inspection.  Eric provides training, support, and review of all the Certifi ed 
Welding Inspectors for Olsson Associates.  Eric provides oversight of the Olsson 
NDT Level II services for on-site and laboratory testing with the support of our 
ASNT Level III.  Eric provides training and review of our destructive laboratory 
located in our Sarpy County offi ce location.  Eric has provided support and 
review of steel fabrication shops.  
(*)Indicates Project Preformed Under Previous Experience

Special Service Transportation
• Bellevue Bridge Concrete Deck Reconstruction – Bellevue, Nebraska*
• Norris Viaduct – Cheyenne, WY
• Argosy Casino Parkway – Riverside, MO
• Gibson Road Viaduct – Omaha, NE

Sports Complexes/Athletic Fields
• Los Angles Angels Spring Training Light Pole Investigation - Tempe, AZ
• Creighton Soccer Stadium – Omaha, NE*
• Central High School Football Stadium – Omaha, NE*
• TD Ameritrade Stadium – Omaha, NE
• Sarpy County Stadium – Papillion, NE

Commercial Development
• Farnham Parking Structure
• ConAgra – Omaha, NE
• Modern Equipment Company– Omaha, NE
• Target - Omaha, Nebraska*
• Best Buy Store – Omaha, NE*
• MAT Westroads Mall – Omaha, NE*

Education Facilities: K-12
• Gretna New High and Elementary Schools – Gretna, NE*
• Arlington School – Arlington, NE
• Fremont Mills K-12 – Tabor, IA
• Nebraska City High School – Nebraska City, NE

Power Plant Design and Improvements
• Nebraska City Power Station Unit No. 2 – Nebraska City, NE
• MUD Water Treatment Plant – Omaha, NE
• Whelan Power Station No. 2 – Hasting, NE
• Fremont Utilities Power Station – Fremont, NE

Water Treatment Plants and Pumping Stations
• MUD Water Treatment Plant – Omaha, NE
• Sioux Water Treatment Plant – South Sioux City, IA 
• BV LWS Greenwood Transmission Main – Greenwood, NE
• Sioux City Wastewater Treatment Plant – Sioux City, IA

Weld Procedure Specifi cations and Welder Qualifi cations
• Werner Enterprises – Omaha, NE
• McNeil Refrigeration – Omaha, NE
• Kelly Ryan Equipment – Blair, NE
• Hawkins Construction – Omaha, NE
• KRECO Metal Fabrication – Blair, NE 
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Michael Sullivan
Non-Destructive Testing Technician

Education
 Associate of Applied Arts, Non-
Destructive Testing; Southeast 
Community College, 2006

Certifi cations and Specialized Training
 CAWI #06100694
 IADH Radiographers License #505IA7217
 ICC Structural welding and bolting 
inspector #5298216

 NDT Level II Liquid Penetrant Testing
 NDT Level II Magnetic Particle Testing
 NDT Level II Radiographic Testing
 NDT Level II Ultrasonic Testing ,Shear 
wave,Thickness, Corrosion,Special 
Applications

 NNG Veriforce #ms-061985-01

Olsson Professional Experience
 2009 To Present

Total Professional Experience
 2006 To Present

Experience Summary
Michael has fi eld experience working with a wide variety of testing methods 
on a wide variety of project sites. In the fi eld her has performed structural steel 
inspections including bolting and welding inspections per IBC Sec.17, and per 
blueprints and project documents.   He has performed visual inspections(CWI) 
and code work(WPS/WQR) while observing numerous codes such as AWS 
D1.1, D1.3, and D1.4, as well as API 1104 and ASME. Mike has also performed 
many different applications of NDT work while utilizing level II in MT, PT, UT, 
and RT. These applications include magnetic particle testing with use of color 
contrast, dry particle, wet fl uorescent, and wet visible. Penetrant testing with 
visible and fl uorescent applications. Ultrasonics for thickness gauging, corrosion 
detection/mapping, C-scan mapping, Shear wave to AWS and ASME, and special 
application utilizing tip defraction for crack detection in cast iron. Radiographic 
testing of power industry, welder qualifi cation plates/pipes, gas pipelines, 
telecommunication poles, steam piping, chemical vessels, railcars, boiler tubes, 
ethanol industry piping and storage tanks, and special applications with x-ray 
tube informational shots

Special Inspections
• Sprint Center Arena – Kansas City, MO Provided structural steel special 

inspections for bolting and welding as well as well as NDT services, and bolt 
calibrations 

• Iatan Unit 2 – Iatan, KS Provided structural steel Special inspections for 
bolting and welding, as well as bolt calibrations 

• Multiple Schools and Hospitals – Kansas City Area Providing structural steel 
special inspections for bolting and welding as well as NDT services, and 
bolt calibrations. 

• Multiple Natural Gas Pipelines and Plants – All Around Midwest Providing 
RT, MT, PT and UT services to pipeline contractors such as Magellan, Kinder 
Morgan, One Oak, KANEB, Northern Natural Gas, and Nustar. Offutt 
Airforce Base – Bellevue, NE Providing RT, MT, and PT for jet fuel pump 
houses and lines. 

• Numerous Power Plant Shut-outs – Around Midwest providing preventative 
maintenance by RT, MT, UT and PT for Piping, vessels, and boiler tubes. 

• Valmont Industries – Valley, Ne Providing DOT inspections consisting of 
visual and RT for light poles, sign posts, and telecommunication poles. 
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Michael Williams
Senior Construction Technician

Certifi cations and Specialized Training
 AWS Certifi ed Welding Inspector 
CWI#92120971

 Ultrasonic Testing NDT Level II
 Magnetic Particle Testing NDT Level II
 ICC Certifi ed Special Inspector
 Structural Steel/Welding
 STI SP-001 Certifi ed AST Inspector 
(Above-Ground Storage Tanks)

Olsson Professional Experience
 2007 To Present

Total Professional Experience
 1984 To Present

Experience Summary
With 28 years of experience in steel fabrication, erection, and welding, Mike’s 
speciality is in structural steel and welding inspection. He has expertise in as a 
technician performing welding and high strength bolting observations. Mike has 
performed NDT testing of weldments in shop and in the fi eld on various projects 
throughout the Midwest. He maintains all necessary certifi cations that apply to 
his inspection specialty.

Steel Inspections
• Independence Event Center - Independence, Missouri.
• TSi IEC Steel Inspections Testing - Independence, Missouri.
• TSi Union Carbide Larue Building - Kansas City, Missouri.
• Hutchinson Graber and McCandless Additions - Hutchinson, Kansas.
• Corbin Park - Overland Park, Kansas.
• FCA Lifetime Fitness - Lenexa, Kansas.
• JC Penney Store 2990 - Overland Park, Kansas.
• Falls City Tank Inspections - Falls City, Nebraska.
• Hensel Phelps DISA Schuff Steel - Ottawa, Kansas.
• Overland Park Soccer Park - Overland Park, Kansas.
• UCCS Engineering Building Shop Inspection - Omaha, Nebraska.
• Ernest-Spencer Metals NDT Testing - Meriden, Kansas.
• Allen and Avenue A Additions - Hutchinson, Kansas.
• Nascar Mobius Pispe Project, Schuff Steel - Ottawa, Kansas. 
• Raytown High Skylight and Renovations - Raytown, Missouri.
• Hutchinson High School Additions - Hutchinson, Kansas.
• OMHS Hospital, Shop UT, MT Testing, Schuff Steel - Ottawa, Kansas.
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Dan Kowalski
Senior Laboratory / Field Technician

Education
 Bachelor of Science, Biology; University of 
Nebraska - Kearney, 1993

Certifi cations and Specialized Training
 ACI Concrete Field Testing Technician, 
Grade 1 Certifi cation

 Kansas Department of Roads
 Nebraska Department of Transportation - 
Field Test Technician

 Troxler Nuclear Density Gauge Certifi ed

Olsson Professional Experience
 2002 To Present

Total Professional Experience
 1994 To Present

Experience Summary
Dan has more than 18 years of experience in laboratory and fi eld testing services 
for a variety of projects, including many paving and airport construction projects. 
He also has extensive fi eld experience on construction testing for private and 
commercial developments, shopping centers, and earth dams. Dan has an 
excellent construction observation background with experience in performing 
various soil and construction materials fi eld and laboratory tests. 

Paving/Sidewalk/Parking Lot Improvements
• Field technician providing construction observation and pavement testing 

at the Saddle Creek development, Omaha, Nebraska.
• Construction observation of utility and paving for Antelope Valley, Vine 

Street, Lincoln, Nebraska.
• Construction observation of Antelope Valley East Leg Bridge and J Street 

Bridge Construction in Lincoln, Nebraska.
Airport Runways, Aprons, Taxiways, Access Roads

• Construction observation and testing for repaving of the Norfolk Municipal 
Airport taxiway and runway, Norfolk, Nebraska.

• Construction observation and testing services for paving of the Kearney 
Airport runway, Kearney, Nebraska.

• Construction observation and testing services for expansion of the Central 
Nebraska Regional Airport runway, Grand Island, Nebraska.

• Construction observation and testing services for paving of the Hastings 
Airport taxiway and runway, Hastings, Nebraska.

Bicycle and Pedestrian Plans
• Construction observation and testing for steel and concrete retaining walls, 

grading, and paving for Wayne Bike Trail, Wayne, Nebraska.
Bridge Renovation/Rehabilitation

• Construction observation of Antelope Valley East Leg Bridge and J Street 
Bridge Construction in Lincoln, Nebraska.

• Construction observation of the MSE walls on the Antelope Valley project.
Landfi lls

• Construction observation for York Landfi ll, York, Nebraska.
Lift Stations

• Construction Observation of wastewater lagoons and lift station, Utica, 
Nebraska.

Project Documentation
• Field technician providing construction observation and pavement testing 

at the Saddle Creek development, Omaha, Nebraska.
• Construction observation and testing for steel and concrete retaining walls, 

grading, and paving for Wayne Bike Trail, Wayne, Nebraska.
• Construction observation and testing for the City of Lincoln 56th and Vine 

Storm Sewer Project in Lincoln, Nebraska.
• Construction observation for deep foundation pipe piles and sanitary sewer 

for Salt Valley Sewer in Lincoln, Nebraska.
• Construction observation for York Landfi ll, York, Nebraska.
• Construction observation of Hickman wastewater treatment plant, Hickman, 

Nebraska.
• Construction observation of utility and paving for Antelope Valley, Vine 

Street, Lincoln, Nebraska.
• Construction observation of Antelope Valley East Leg Bridge and J Street 

Bridge Construction in Lincoln, Nebraska.
• Construction observation of the MSE walls on the Antelope Valley project.
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Experience, Continued

• Construction observation of the cased boring under Burlington Northern 
Rail lines for the 22-inch fusion welded 22-inch HDPE chilled water line on 
the Antelope Valley project.

• Construction Observation of wastewater lagoons and lift station, Utica, 
Nebraska.

Restaurant/Offi ce/Retail Facilities
• Construction observation and testing of deep foundation piles, grading, 

utilities, and pavement for Village Pointe Shopping Mall, Omaha, Nebraska.
Sanitary Sewer Collection Systems

• Construction observation for deep foundation pipe piles and sanitary sewer 
for Salt Valley Sewer in Lincoln, Nebraska.

Interceptor/Trunk Sewers
• Construction observation for deep foundation pipe piles and sanitary sewer 

for Salt Valley Sewer in Lincoln, Nebraska.
Watershed Planning/Studies/Improvements

• Construction observation and testing for the City of Lincoln 56th and Vine 
Storm Sewer Project in Lincoln, Nebraska.

Wastewater Treatment Plants and Pumping Stations
• Construction observation of Hickman wastewater treatment plant, Hickman, 

Nebraska.

Dan Kowalski

OLSSON ASSOCIATES
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UNIT COST RATES & ESTIMATE OF TOTAL COST

Assumptions
Qty. Unit Rate

1 15 Hour $42.00 Subgrade testing performed by different 
party.  Utility backfill testing required

2 10 Trip $8.00

Qty. Unit Rate

1 300 Hour $42.00

2 60 Hour $47.00

3 150 Each $13.00 One set per 100 cy or each day

4 50 Each $5.00

5 NA Hour NA

6 NA Each NA

7 82 Each $8.00

Qty. Unit Rate

1 20 Hour $42.00

2 30 Each $13.00

3 10 Each $5.00

4 Day $60.00

5 Day $15.00

6 Day $35.00

7 Day $25.00

8 6 Each $8.00

Qty. Unit Rate
1 60 Hour $70.00

2 Hour $70.00

3 Hour $75.00

4 Day $30.00

5 15 Each $35.00

Qty. Unit Rate

1 Hour $47.00 Not Required. Identified as 
contractors responsibility.

2 Each $75.00

3 Each $125.00

4 Each $32.00

5 Each $18.00

6 Each $8.00

Qty. Unit Rate
1 5 Hour $105.00

2 58 Hour $75.00

3 5 Hour $75.00

4 14 Hour $35.00

5 24 Each $8.00 Weekly Meetings if required

Qty. Unit Rate

1 NA Hour NA Not Required

2 30 Hour $47.00

3 NA Hour NA

Olsson Associates

Testing for slump for every truck. 
Assuming minimum of 50 yards per 

pour.

West Haymarket Parking Deck No. 1

6- PROJECT ADMIN. &  MEETINGS
Amount

Project Engineer $525.00

ACI Technician  and Observation Labor - includes Testing of one 
composite sample for fluid slump, air entrainment, and Temperature

$840.00

Project Manager

Laboratory Manager

ICC Reinforcing Concrete Field Inspector - Observation of 
reinforcing steel prior to concrete placment

$2,820.00

Estimated Amount

$390.00

Certified Welding Inspector

4- STEEL/PRECAST WELDING INSPECTIONS 

July 30, 2012
Testing Agency Name

Compression  Tests - Mortar 

Trip Charge - (Includes Mileage/Truck Usage - No Labor)

$4,200.00

Trip Charge - (Includes Mileage/Truck Usage - No Labor)

PROPOSAL FORM
Materials Testing and Special Inspection

Amount

3-PAVEMENT/EXTERIOR IMPROVEMENTS - Estimated Amount
Amount

Reserve Concrete Specimen - Storage $50.00

5- MASONRY INSPECTIONS -
Amount

ICC Masonry Special Inspector - includes reinforcing observation, 
grout observation and casting compressive strength specimens

Batch Plant Observation

Estimated Amount

$490.00

TOTAL

Compression  Tests - Grout 

7 - ADDITIONAL COSTS (Not listed above)
Estimated Amount

Periodic Structural Precast Concrete Plant Observations $1,410.00

Technician Overtime - Weekdays

Pavement Core Thickness - Labor and equipment use

Estimated Amount

$375.00

Amount

Compressive Strength - Concrete

Cold Weather Monitoring - includes periodic readings on placed 
thermocouplers

Thermocoupler - includes per unit loggers and use of reader.

$250.00

Estimated Amount
Amount

TOTAL $18,276.00

Estimated Amount

ACI Technician  and Observation Labor - includes Testing of one 
composite sample for fluid slump, air entrainment, and Temperature

$12,600.00

Compressive Strength - Concrete $1,950.00

Soil Testing and Observation Labor - includes in-place field density 
testing/observation on structural fill, backfill, and utility backfille.

Trip Charge - (Includes Mileage/Truck Usage - No Labor) $80.00

TOTAL 

ICC Structural Steel Welding and Bolting Inspector

$630.00

1- SOIL TESTING - 
Amount

$710.00

2-REINFORCED CONCRETE TESTING - 

Trip Charge - (Includes Mileage/Truck Usage - No Labor) $656.00

Reserve Concrete Specimen - Storage

Pavement Core Sampling - Labor and equipment use

Compressive Strength - Block Prism

Consumables - NDT equipment/supplies

Pavement Core Density (asphalt) - Labor and equipment use

Pavement Core Compressive Strength (concrete) - Labor and 
equipment use

Trip Charge - (Includes Mileage/Truck Usage - No Labor) $48.00

TOTAL $1,328.00

$525.00

TOTAL 

Certified NDT Technician

Compressive Strength - CMU Block

TOTAL

$4,725.00

$5,932.00

Administration-Clerical

$4,350.00

Trip Charge - (Includes Mileage/Vehicle Usage - No Labor) $192.00
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4 Hour $63.00

5 Hour $63.00

6 1 Each $500.00

NOTE: Additional Cost that should have been provided in other line items will not be approved.  

Kelly Splittgerber

$32,881.00TOTAL of ALL SERVICES

$1,910.00TOTAL 

Olsson AssociatesThis Proposal is Submitted by: 

Technician Overtime - Saturday

Technician Overtime - Sunday

Contact Person Telephone Number

Performance Bond

Date: 8/24/2012

Contact Person

$500.00

(402) 474-6311

COMPENSATION

It is Olsson’s understanding that testing and inspection services performed for the West Haymarket Parking 
Deck #1 project will be invoiced on a Time and Material expense basis.  Per the RFP, the following project 
cost estimate and individual rates have been established based on the project specifi cations. The rates 
listed on the required spreadsheet will remain the same for the duration of the project.  

While some fi rms provide a lower hourly rate for fi eld services, hidden fees in the laboratory testing, sup-
plies and overhead are often included. Olsson’s has listed out all anticipated laboratory testing and the 
per unit rate attached, along with any overhead costs that will be anticipated.  No additional units or costs 
outside of the given scope of fees will be invoiced without proper notifi cation to the client and adjustment 
of scope of services to the agreement.  In addition, while some fi rms enforce a two-hour minimum charge, 
we will only invoice for the actual time spent to perform the requested service.

Based on our understanding of the requested scope of services outlined in the project specifi cations, the 
contractors schedule and estimated quantities, we propose an estimated Time and Expense Cost of 
$32,881.

Olsson Associates is committed to providing quality service to its clients, commensurate with their wants, 
needs and desired level of risk. If a portion of this proposal does not meet your needs, or if those needs 
have changed, Olsson stands ready to consider appropriate modifi cations, subject to the standards of care 
to which we adhere as professionals. 

We appreciate the opportunity to propose on this RFP and look forward to working with you.  If during your 
review of the proposal you should have any questions, require additional information or would like clari-
fi cation on any portion of the submittal please contact Kelly Splittgerber at 402.326.4869 or the offi ce at 
402.474.6311.
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Approved by JPA Counsel March 2012 
 

INDEMNIFICATION AND INSURANCE REQUIREMENTS  
FOR ALL WEST HAYMARKET JOINT  

PUBLIC AGENCY CONTRACTS 
 
 

 
1. INDEMNIFICATION 
 

A. Indemnification of JPA  
 

TO THE FULLEST EXTENT PERMITTED BY LAW, CONTRACTOR SHALL RELEASE, INDEMNIFY, 
DEFEND AND HOLD HARMLESS JPA AND JPA=S MEMBERS, SUCCESSORS, ASSIGNS, LEGAL 
REPRESENTATIVES, OFFICERS, EMPLOYEES AND AGENTS FOR, FROM AND AGAINST ANY 
AND ALL CLAIMS, LIABILITIES, FINES, PENALTIES, COSTS, DAMAGES, LOSSES, LIENS, CAUSES 
OF ACTION, SUITS, DEMANDS, JUDGMENTS AND EXPENSES (INCLUDING, WITHOUT 
LIMITATION, COURT COSTS AND ATTORNEYS= FEES) OF ANY NATURE, KIND OR DESCRIPTION 
OF ANY PERSON (INCLUDING, WITHOUT LIMITATION, THE EMPLOYEES OF THE PARTIES 
HERETO) (COLLECTIVELY, ALIABILITIES@) ARISING OUT OF, RESULTING FROM OR CAUSALLY 
RELATED TO (IN WHOLE OR IN PART), PERFORMANCE OF THE CONTRACT THAT RESULTS IN 
BODILY INJURY, SICKNESS, DISEASE, OR DEATH CAUSED IN WHOLE OR IN PART BY ANY ACT 
OR OMMISSION OF THE CONTRACTOR, ANY SUBCONTRACTOR, ANYONE DIRECTLY OR 
INDIRECTLY EMPLOYED BY ANY OF THEM, OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY 
BE LIABLE WHETHER OR NOT IT IS CAUSED IN WHOLE OR PART BY A PARTY INDEMNIFIED 
HEREUNDER. 

 
Such indemnification shall not be construed to negate, abridge, limit or otherwise reduce any other right 
or obligation of indemnity which would otherwise exist as to any party or person described in this 
section. 

 
B. In any and all claims by any employee (whether an employee of the Contractor or subcontractor, or their 

respective agents or assigns or by anyone directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable as an employer) in whole or in part against JPA, its officers, 
agents, employees, volunteers or consultants, the above indemnification shall not be limited in any way 
by the amount of damages, compensation, benefits or other contributions payable by or on behalf of a 
the employer under Worker=s Compensation statutes, disability benefit acts, or any other employee 
benefit or payment acts as the case may be. 

 
C. The obligations of indemnification herein shall not include or extend to: 

 
(1) Any outside engineer=s or architect=s professional errors and omissions involving the approval or 

furnishing of maps, drawings, opinions, reports, surveys, change orders, designs or specifications 
within the scope of professional services provided to JPA and related to the Contract; and 

 
(2) Any claims wholly caused by the JPA=s sole negligence and excluding claims to the extent such 

claims are caused by the willful misconduct or gross negligence of the JPA. 
 

D. In the event of any litigation of any such claims shall be commenced against JPA, Contractor shall 
defend the same at Contractor=s sole expense upon notice thereof from JPA. Contractor shall notify the 
insuring company that JPA reserves and does not waive any statutory or governmental immunity and 
neither Contractor, nor Contractor=s counsel whether employed by Contractor or by an insurer on behalf 
of the Contractor shall waive such defenses or enter into any settlement or other disposition requiring 
waiver of any defenses or immunity of JPA without the express written consent of the JPA. 
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2. INSURANCE GENERAL PROVISIONS 
 

A. Approved Coverage Prior to Commencing Work/Subcontractors Included. Contractor shall 
purchase and maintain in place insurance to protect Contractor and JPA, its officers, agents, employees, 
volunteers and consultants from and against all liabilities and hazards as provided in these insurance 
requirements throughout the duration of the Contract.   Contractor shall not commence work under this 
contract until the Contractor has obtained all insurance required under Section 2. below and such 
insurance has been approved by the City Attorney for JPA, nor shall the Contractor allow any 
subcontractor to commence work on any subcontract until all similar insurance required of the 
subcontractor has been so obtained and approved.  

 
B. Occurrence Basis Coverage. All insurance shall be provided on an occurrence basis and not on a 

claims made basis, except for hazardous materials, errors and omissions, or other coverage not 
reasonably available on an occurrence basis; provided that all such claims made coverage is subject to 
the prior written approval of the City Attorney and must be clearly indicated as such in any certificate 
showing coverage. 

 
C. Authorized and Rated Insurers Required. All insurance coverage are to be placed with insurers 

authorized to do business in the State of Nebraska and must be placed with an insurer that has an A.M. 
 Best=s Rating of no less than A:VII unless specific  approval has been granted by the City Attorney. 

 
D. Certificates Showing Coverage.  Prior to commencing the Work, Contractor must furnish to JPA 

adequate written documentation including certificate(s) of insurance, which have the original signature of 
the authorized representative, declaration pages or other acceptable policy information evidencing the 
required coverage, endorsements, and amendments.  The policy(ies) must contain a provision that 
obligates the insurance company(ies) issuing such policy(ies) to notify JPA in writing at least 30 days 
prior to any cancellation, except that only ten (10) days prior notice is required for cancellation due to 
nonpayment of premium. Upon request from JPA, a certified duplicate original of any required policy 
must be furnished.  Certificate(s) should be sent to the following address: 

 
West Haymarket Joint Public Agency 
c/o City Attorney 
City of Lincoln, Nebraska 
555 South 10th Street 
Lincoln, NE  68508 

 
Certificates of insurance may utilize an appropriate standard ACORD Certificate of Insurance form 
showing the specific limits of insurance coverage required by this Article; provided that restrictions, 
qualifications or declarations inconsistent with the requirements of this Article shall not relieve the 
Contractor from providing insurance as required herein. Such certificates shall show JPA as additional 
insured except for applicable Worker=s Compensation coverage, to include all work performed for JPA 
and specifically including, but not limited to, any liability caused or contributed to by the act, error, or 
omission of the Contractor, including any related subcontractors, third parties, agents, employees, 
officers or assigns of any of them. The inclusion of JPA as additional insured shall be for coverage only 
on a primary basis for liability coverage, and no coverage shall contain a policy or other restriction or 
attempt to provide restricted coverage for JPA, whether on an excess, contributory or other basis 
regardless of any other insurance coverage available to JPA, including by specific endorsement where 
necessary, as indicated in the following requirements. 

 
E. Terminology. The terms Ainsurance,@ Ainsurance policy,@ or Acoverage@ as used in this article are used 

interchangeably and shall have the same meaning as Ainsurance@ unless the context clearly requires 
otherwise. References to AISO7@ forms are merely for convenience and ease of reference, and an 
equivalent or better form as determined acceptable by the City Attorney may be used. (Note: ISO7 is a 
registered trademark of ISO Properties, Inc.) 
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F. Other Requirements.  Contractor agrees to waive its right of recovery against JPA for all claims and 

suits against JPA, except for claims and suits arising wholly out of the sole negligence, or to the extent 
caused by the gross negligence or willful misconduct, of JPA. In addition, its insurers, through the terms 
of the policy or policy endorsement, waive their right of subrogation against JPA for all claims and suits, 
except for claims and suits arising wholly out of the sole negligence, or to the extent caused by the gross 
negligence of willful misconduct, of JPA. The certificate of insurance must reflect the waiver of 
subrogation endorsement.  Contractor further waives its right of recovery, and its insurers also waive 
their right of subrogation against JPA for loss of its owned or leased property or property under 
Contractor=s care, custody or control, except for the right of recovery or right of subrogation arising 
wholly out of the sole negligence, or to the extent caused by the gross negligence or willful misconduct, 
of JPA.   

 
Contractor is not allowed to self-insure without the prior written consent of JPA.  If granted by JPA, any 
deductible, self-insured retention or other financial responsibility for claims must be covered directly by 
Contractor in lieu of insurance.  Any and all JPA liabilities that would otherwise, in accordance with the 
provisions of this Agreement, be covered by Contractor=s insurance will be covered as if Contractor 
elected not to include a deductible, self-insured retention or other financial responsibility for claims. 

 
Upon notification to JPA of cancellation, non-removal, substitution or material alteration of any such 
policy(ies), JPA shall have the option to (i) if feasible, pay, on behalf of the Contractor, any and all such 
premiums, penalties, fees for expenses necessary to keep such policy(ies) in full force and effect; or (ii) 
in the event that such policy(ies) cannot be kept in full force and effect, enter into the open market to 
procure such policy(ies) of insurance on behalf of Contractor as required by this Agreement at the then 
current market rate.  Upon any of the above occurrences, JPA shall invoice the Contractor for 
reimbursement of such premiums, penalties, fees, or expenses advanced on the JPA=s behalf plus an 
additional fifteen percent (15%) of such advanced amounts as remuneration for JPA=s overhead.  Such 
amounts advanced by JPA shall be paid by the Contractor within thirty (30) days after delivery of a 
statement for such expense. 

 
Contractor represents that this Agreement has been thoroughly reviewed by Contractor=s insurance 
agent(s)/broker(s), who have been instructed by Contractor to procure the insurance coverage required 
by this Agreement.  Allocated Loss Expense must be in addition to all policy limits for coverages 
referenced above. 
 
If any portion of the operation is to be subcontracted by Contractor, Contractor must require that its 
subcontractors provide and maintain the insurance coverages set forth herein, naming JPA as an 
additional insured, and requiring that the subcontractors release, defend and indemnify JPA to the same 
extent and under the same terms and conditions as Contractor is required to release, defend and 
indemnify JPA herein. 

 
Failure to provide evidence as required by Section 2. will entitle, but not require, JPA to immediately 
suspend work under this Agreement until such evidence is provided.  Acceptance of a certificate that 
does not comply with this section will not operate as a waiver of Contractor=s obligations hereunder.   
The fact that insurance (including, without limitation, self-insurance) is obtained by Contractor will not be 
deemed to release or diminish the liability of Contractor including, without limitation, liability under the 
indemnity provisions of this Agreement.  Damages recoverable by JPA will not be limited by the amount 
of the required insurance coverage. 

 
3. INSURANCE REQUIREMENTS 
 

A. Scope of Required Coverage.  The Contractor shall take out and maintain during the life of the 
Contract such insurance in the forms and minimum amounts as specified in this Section and as will 
protect Contractor and JPA from the following claims arising out of or resulting from or in connection with 
the Contractor=s operations, undertakings or omissions directly or indirectly related to the Contract, 
whether by the Contractor or any Subcontractor or anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be liable: 

EXHIBIT D TO CONTRACT AGREEMENT



 
Approved by JPA Counsel March 2012 
 

- 4 -

 
(1) Claims under workers= compensation, disability benefit, or other employee benefit acts;

 
(2) Claims arising out of bodily injury, occupational sickness or disease, or death of an employee or 

any other person;
 

(3) Claims customarily covered under personal injury liability coverage;
 

(4) Claims other than to the work itself arising out of an injury to or destruction of tangible property, 
including the loss of use resulting therefrom;

 
(5) Claims arising out of ownership, maintenance or use of any motor vehicle;

    
(6) Railroad protective liability coverage in the event the contract involves work to be performed within 

50 feet of any railroad property and affecting any railroad bridge or trestle, tracks, road beds, 
tunnel, underpass or crossing. 

  
 

B. Worker=s Compensation Insurance and Employer=s Liability Insurance.  The Contractor shall 
provide applicable statutory Worker=s Compensation Insurance with minimum limits as provided below 
covering all Contractor=s employees, and in the case of any subcontracted work, the Contractor shall 
require the subcontractor similarly to provide Worker=s Compensation Insurance for Subcontractor=s 
employees. This policy shall contain the following endorsement or language: AWaiver of subrogation in 
favor of JPA.@ 

 
The Contractor shall provide Employer=s Liability Insurance with minimum limits as provided below 
placed with an insurance company authorized to write such insurance in all states where the Contractor 
will have employees located in the performance of this contract, and the Contractor shall require each 
Subcontractor similarly to maintain Employer=s Liability Insurance on the Subcontractor=s employees. 

 
 
Coverage 

 
Listing 

 
Min Amt 

 
Notes 

 
Worker=s Comp. 

 
 

 
 

 
 

 
 

 
State 

 
Statutory 

 
 

 
 

 
Applicable Federal 

 
Statutory 

 
 

 
Employer=s Liability 

 
 

 
 

 
 

 
 

 
Bodily Injury by accident 

 
$500,000 

 
each accident 

 
 

 
Bodily Injury by disease 

 
$500,000 

 
each employee 

 
 

 
Bodily Injury 

 
$500,000 

 
policy limit 

 
 

C. Commercial General Liability Insurance.   
 

(1) The Contractor shall provide Commercial General Liability Insurance in a policy form providing 
broad form contractual liability no less comprehensive and no more restrictive coverage than 
provided under the ISO7 form CG00010798 or newer with standard exclusions Aa@ through Ao@ and 
with minimum limits as provided below.  
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Coverage 

 
Min Amt 

 
Notes 

 
General 

 
$5,000,000/$10,000,000 

 
Each Occurrence/Aggregate 

 
Products and Completed Operations 

 
$5,000,000/$10,000,000 

 
Each Occurrence/Aggregate 

 
Personal and Advertising Injury 

 
$5,000,000/$10,000,000 

 
Each Occurrence/Aggregate 

 
Fire Damage Limit 

 
$   100,000 

 
any one fire 

 
Medical Damage Limit 

 
$     10,000 

 
any one person 

 
(2) The required Commercial General Liability Insurance shall also include coverage for the following: 

 
$ Bodily injury and property damage. 
$ Fire legal liability    
$ Coverage for all premises and operations. 
$ Personal and advertising injury. 
$ Operations by independent contractors. 
$ X.C.U. Coverage including coverage for demolition of any building or structure, collapse, 

explosion, blasting, excavation and damage to property below the surface of ground. 
$ Any fellow employee exclusions shall be deleted. 
$ Coverage shall not contain an absolute pollution exclusion, and applicable remaining 

coverage shall apply for pollution exposures arising from products and completed operations. 
$ Coverage for products and completed operations maintained for duration of work and shall be 

maintained for a minimum of three years after final acceptance under the Contract or the 
warranty period for the same whichever is longer, unless modified in any Special Provisions. 

$ Liability coverage which shall include contractually assumed defense costs in addition to any 
policy limits. 

   $  Contractual liability coverage.  
 

(3) This policy shall also include the following endorsements which shall be indicated on the Certificate 
of Insurance. 

 
$ The definition of insured contract shall be amended to remove any exclusion or other 

limitation for work being done within 50 feet of railroad property. 
$ Endorsement to provide the general aggregate per project endorsement. 
$ Endorsement to provide waiver of subrogation in favor of and acceptable to JPA. 
$ Endorsement to provide that the policy shall be primary and non-contributory with respect to 

any insurance carried by the JPA. 
$ Separation of insureds. 
$ Additional insured endorsement in favor of and acceptable to the JPA. 

 
(4) If work is to be performed within 50 feet of any railroad property and affecting any railroad bridge or 

trestle, tracks, road beds, tunnel, underpass or crossing, Railroad Contractual Liability 
Endorsement (ISO7 form CG24170196 or newer). The definition of insured contract shall be 
amended to remove any exclusion or other limitation for any work done within fifty (50) feet of 
railroad property. 
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D. Vehicle liability insurance coverage. 
 

The Contractor shall provide reasonable insurance coverage for all owned, non-owned, hired and leased 
vehicles. This insurance shall contain a combined single limit of at least $1,000,000 per occurrence, and 
include coverage for, but not limited to the following: 

 
$ Bodily injury and property damage 
$ Any and all vehicles owned, used or hired 

 
This policy shall also contain the following endorsements or language, which shall be indicated on the 
certificate of insurance: 

 
$ Waiver of subrogation in favor of and acceptable to JPA. 
$ Additional insured endorsement in favor or and acceptable to JPA. 
$ Separation of insureds. 
$ The policy shall be primary and non-contributing with respect to any insurance carried by JPA. 
$ Endorsements to include contractual liability coverage and delete any fellow employee 

exclusion. 
$ If specifically required in the Special Provisions, the required coverage shall also include an 

endorsement for auto cargo pollution (ISO7 form CA 99 48). 
   

E. Umbrella/Excess Insurance.  At the Contractor=s option, the Commercial General Liability Insurance 
coverage limits specified in Section 3.C. above may be satisfied with a combination of primary and 
Umbrella/Excess Insurance. 

   
F. Railroad Protective Liability.  If work is to be performed within 50 feet of any railroad property and 

affecting any railroad bridge or trestle, tracks, road beds, tunnel, underpass or crossing or otherwise 
required by the Special Provisions or applicable requirements of an affected railroad, the Contractor 
shall provide Railroad Protective Liability Insurance naming the affected railroad/s as insured with 
minimum limits for bodily injury and property damage of $5,000,000 per occurrence, $10,000,000 
aggregate, or such other limits as required in the Special Provisions or by the affected railroad.  The 
original of the policy shall be furnished to the railroad and a certified copy of the same furnished to the 
City Attorney=s office prior to any related construction or entry upon railroad premises by the Contractor 
or for work related to the Contract. 

 
The policy shall be issued on a standard ISO form CG 00 35 10 93 and include the following 
endorsements: 

 
$ Endorsed to include the Pollution Exclusion Amendment (ISO form CG 28 31 10 93)  
$ Endorsed to include the Limited Seepage and Pollution Endorsement. 

 
No other endorsements restricting coverage may be added.  The original policy must be provided to 
Railroad prior to performing any work or services under this C&M Agreement. 

 
In lieu of providing a Railroad Protective Liability Policy, Contractor may participate in ANY 
RAILROAD=S Blanket Railroad Protective Liability Insurance Policy available to JPA and JPA 
Contractors.  

 
G. Special Provision.  At the JPA=s option, the minimum insurance requirements specified above may be 

increased or decreased by special provision in a JPA contract.  
 

EXHIBIT D TO CONTRACT AGREEMENT



 
Approved by JPA Counsel March 2012 
 

- 7 -

4. CONTRACTOR=S INSURANCE FOR OTHER LOSSES. 
 

A. Contractor shall assume full responsibility for all loss or damage from any cause whatsoever to any tools 
owned, rented or used in connection with the Contract including any tools, machinery, equipment, 
storage devices, containers, sheds, temporary structures, staging structures, scaffolding, fences, forms, 
braces, jigs, screens, brackets, vehicles and the like owned or rented by Contractor, or Contractor=s 
agents, subcontractors, suppliers, or employees. 

 
B. In connection with the above, Contractor shall cause or require any applicable insurance related to 

physical damage of the same to provide a waiver of a right of subrogation against JPA. 
 
5. NOTIFICATION IN EVENT OF LIABILITY OR DAMAGE. 
 

A. The Contractor shall promptly notify JPA in writing and provide a copy of all claims and information 
presented to any of Contractor=s insurance carrier/s upon any loss or claim or upon any occurrence 
giving rise to any liability or potential liability related to the Contract or related work. The notice to JPA 
shall include pertinent details of the claim or liability and an estimate of damages, names of witnesses, 
and other pertinent information including the amount of the claim, if any. 

 
B. In the event JPA receives a claim or otherwise has actual knowledge of any loss or claim arising out of 

the Contract or related work and not otherwise known to or made against the Contractor, JPA shall 
promptly notify the Contractor of the same in writing, including pertinent details of the claim or liability; 
Provided, however JPA shall have no duty to inspect the project to obtain such knowledge, and provided 
further that JPA=s obligations, if any, shall not relieve the Contractor of any liability or obligation 
hereunder. 

 
6. PROPERTY INSURANCE/ BUILDER=S RISK. 
 

A. The Contractor shall provide property insurance (a/k/a Builder=s Risk or installation Floater) on all 
Projects involving construction or installation of buildings or structures and other projects where provided 
in the Special Provisions.  Such insurance shall be provided in the minimum amount of the total contract 
sum and in addition applicable modifications thereto for the entire work on a replacement cost basis. 
Such insurance shall be maintained until JPA completes final acceptance of the work as provided in the 
Contract.  Such insurance shall be written and endorsed, where applicable, to include the interests of 
JPA, Contractor, Subcontractors, Sub-subcontractors in the related work.  The maximum deductible for 
such insurance shall be $5,000 for each occurrence, which deductible shall be the responsibility of the 
Contractor. Such insurance shall contain a Apermission to occupy@ endorsement. 

 
B. All related Property Insurance shall be provided on a ASpecial Perils@ or similar policy form and shall at a 

minimum insure against perils of fire including extended coverage and physical loss or damage including 
without limitation or duplication of coverage: flood, earthquake, theft, vandalism, malicious mischief, 
collapse, and debris removal, including demolition whether occasioned by the loss or by enforcement of 
applicable legal or safety requirements including compensation or costs for JPA=s related costs and 
expenses (as owner) including labor required as a result of such loss. 

 
C. All related Property Insurance shall include coverage for falsework, temporary buildings, work stored 

off-site or in-transit to the site, whether in whole or in part.  Coverage for work off-site or in-transit shall 
be a minimum of 10% of the amount of the policy. 

 
D. The Contractor=s Property Insurance shall be primary coverage for any insured loss related to or arising 

out of the Contract and shall not be reduced by or coordinated with separate property insurance 
maintained by JPA.  
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General Decision Number: NE120065 06/08/2012  NE65 
 
Superseded General Decision Number: NE20100075 
 
State: Nebraska 
 
Construction Type: Building 
BUILDING CONSTRUCTION INCLUDING WORK ON INDUSTRIAL SITES 
 
County: Lancaster County in Nebraska. 
 
BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 
 
 
Modification Number     Publication Date 
          0              01/06/2012 
          1              01/13/2012 
          2              01/20/2012 
          3              03/30/2012 
          4              05/04/2012 
          5              05/11/2012 
          6              06/01/2012 
          7              06/08/2012 
 
 CARP0444-002 01/01/2012 
 
                                  Rates          Fringes 
 
CARPENTER (Drywall Hanging    
Only)............................$ 20.88             9.78 
---------------------------------------------------------------- 
* ELEC0265-003 03/01/2012 
 
                                  Rates          Fringes 
 
ELECTRICIAN   
     Zone 1......................$ 25.77        4.5%+8.75 
     Zone 2......................$ 26.07        4.5%+8.75 
     Zone 3......................$ 26.37        4.5%+8.75 
     Zone 4......................$ 26.77        4.5%+8.75 
 
ZONE DEFINITIONS: 
  Zone 1: 0 to 35 miles from the main Post Office in Lincoln 
  Zone 2: 36 to 50 miles from the main Post Office in Lincoln 
  Zone 3: 51 to 75 miles from the main Post Office in Lincoln 
  Zone 4: 76 miles and over from the main Post Office in 
  Lincoln 
---------------------------------------------------------------- 
 ELEV0028-001 01/01/2012 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 38.86       23.535+a+b 
 
FOOTNOTE:   
  a. Vacation Pay: 8% for persons with 5 or more years of 
  service, 6% for persons with less than 5 years of service. 
  b. Paid Holidays: New Year's Day, Memorial Day, Independence 
  Day, Labor Day, Thanksgiving Day, Friday after 
  Thanksgiving, and Christmas Day. 
---------------------------------------------------------------- 
 ENGI0571-004 10/01/2011 
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                                  Rates          Fringes 
 
OPERATOR:  Crane.................$ 26.31             9.59 
OPERATOR:  Forklift..............$ 21.04             9.59 
---------------------------------------------------------------- 
 IRON0021-002 06/01/2012 
 
                                  Rates          Fringes 
 
IRONWORKER, STRUCTURAL...........$ 26.37            11.95 
---------------------------------------------------------------- 
* LABO1140-003 01/01/2011 
 
                                  Rates          Fringes 
 
LABORER (Mason Tender, Brick    
& Hod)...........................$ 18.13             7.85 
---------------------------------------------------------------- 
 PLUM0464-007 06/01/2011 
 
                                  Rates          Fringes 
 
PIPEFITTER (Including HVAC    
Pipe Installation)...............$ 31.76            14.07 
---------------------------------------------------------------- 
 SHEE0003-002 07/01/2010 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER (Excludes    
Installation of HVAC Duct).......$ 26.17            12.52 
---------------------------------------------------------------- 
  SUNE2011-032 10/27/2011 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 24.44             0.00 
   
CARPENTER........................$ 18.50             1.80 
   
CEMENT MASON/CONCRETE FINISHER...$ 15.73             2.06 
   
ELECTRICIAN (Alarm    
Installation)....................$ 19.68             4.12 
   
ELECTRICIAN (Low Voltage    
Wiring)..........................$ 20.15             4.84 
   
FORM WORKER......................$ 14.97             2.06 
   
LABORER:  Common or General......$ 12.03             0.00 
   
OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 20.68             4.93 
   
OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 21.72             2.10 
   
OPERATOR:  Loader................$ 19.27             4.00 
   
PAINTER:  Brush, Roller and    
Spray............................$ 14.26             0.00 
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PLUMBER, Excludes HVAC Pipe    
Installation.....................$ 22.89             6.04 
   
ROOFER...........................$ 13.57             0.77 
   
SHEET METAL WORKER (HVAC Duct    
Installation Only)...............$ 21.89             6.30 
   
TRUCK DRIVER, Includes Dump    
and Tandem Truck.................$ 14.09             2.49 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 
 
Union Identifiers 
 
An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification.     Example:  PLUM0198-005 07/01/2011.  The 
first four letters , PLUM, indicate the international union and 
the four-digit number, 0198, that follows indicates the local 
union number or district council number where applicable , 
i.e., Plumbers Local 0198.  The next number, 005 in the 
example, is an internal number used in processing the wage 
determination.  The date, 07/01/2011, following these 
characters is the effective date of the most current 
negotiated rate/collective bargaining agreement which would be 
July 1, 2011 in the above example. 
 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rate. 
 
Non-Union Identifiers 
 
Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 
5/13/2010. SU indicates the rates are not union rates, LA 
indicates the State of Louisiana; 2004 is the year of the 

Page 3 of 5

07/12/2012http://www.wdol.gov/wdol/scafiles/davisbacon/NE65.dvb?v=7

EXHIBIT D TO CONTRACT AGREEMENT



survey; and 007 is an internal number used in producing the 
wage determination.  A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 
 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
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4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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Certified Statement Pursuant to Neb. Rev. Stat. § 77‐1323 

§ 77‐1323       Every person, partnership,  limited  liability  company, association, or  corporation
furnishing labor or material  in the repair, alteration, improvement, erection, or construction of
any public  improvement shall furnish a certified statement to be attached to the contract that
all equipment  to be used on  the project, except  that acquired since  the assessment date, has
been assessed for taxation for the current year, giving the county where assessed. 

Pursuant to Neb. Rev. Stat. § 77‐1323,  I, __________________________________, do hereby
certify that all equipment to be used on JPA Project/Bid No. _______, except that equipment
acquired  since  the  assessment date, has been  assessed  for  taxation  for  the  current  year,  in
Lancaster County, Nebraska. 

DATED this ____ day of __________________, 20___. 

By: _______________________________ 

Title:_______________________________ 

STATE OF NEBRASKA  ) 
)  ss. 

COUNTY OF ___________________  ) 

On  __________________,  20___,  before  me,  the  undersigned  Notary  Public  duly
commissioned for and qualified in said County, personally came _________________________,
to me known to be the identical person, whose name is affixed to the foregoing instrument and
acknowledged the execution thereof to be his voluntary act and deed. 

Witness my hand and notarial seal the day and year last above written. 

___________________________________
Notary Public 

(S E A L)
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WEST HAYMARKET JOINT PUBLIC AGENCY
LINCOLN HAYMARKET INFRASTRUCTURE TEAM
PARKING DECK NO. 1
LINCOLN, NEBRASKA

CONCRETE TOPPING
035300 - 1

SECTION 035300 - CONCRETE TOPPING

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. Concrete topping for twin tees.
2. Concrete topping for precast hollow core planks.

1.2 ACTION SUBMITTALS

A. Product Data:  For each type of product indicated.

1.3 INFORMATIONAL SUBMITTALS

A. Product test reports.

1.4 QUALITY ASSURANCE

A. Work shall conform to ACI 301 unless modified by this section.

PART 2 - PRODUCTS

2.1 CONCRETE MATERIALS

A. Blended Cement: ASTM C595, Type IP, Duracem F as manufactured by the Ash Grove Cement 
Company, Louisville, Nebraska, or equal, at a minimum rate of 658 lbs. per cubic yard. 
Pozzolan content shall not exceed 25% (20% if a pozzolan other than Class F fly ash is 
utilized).

B. Normal-Weight Aggregate: ASTM C33, uniformly graded, not exceeding.

1. Three-Inch Double Tee Topping: 3/4-inch nominal maximum aggregate size.
2. Three-Inch Stair Tower Topping: 1/2-inch nominal maximum aggregate size.

C. Water: Potable and complying with ASTM C94.

D. Epoxy coated welded wire reinforcement complying with ASTM A 844A, Class A, coated Type
1.  Plain steel.
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E. Epoxy coated reinforcing bars complying with ASTM A 775 A.  Epoxy coated with less than 2 
percent damaged coating in each 12-inch bar length.

2.2 ADMIXTURES

A. General: Admixtures certified by manufacturer to contain not more than 0.1 percent water-
soluble chloride ions by mass of cement and to be compatible with other admixtures. Do not 
use admixtures containing calcium chloride.

B. Air-Entraining Admixture: ASTM C260.

C. Water-Reducing Admixture: ASTM C494, Type A.

D. High-Range, Water-Reducing Admixture: ASTM C494, Type F.

E. Water-Reducing and Retarding Admixture: ASTM C494, Type D.

F. Calcium Nitrite Corrosion Inhibiting Admixture: DCI by Grace Construction Products or 
Rheocrete Calcium Nitrite Inhibitor by Master Builders, Inc. Incorporate at rate of 3 gallons per 
cubic yard. Modify mix design to account for effect of this admixture.

2.3 CURING MATERIALS

A. Evaporation Retarder:  Waterborne, monomolecular film forming; manufactured for application 
to fresh concrete. See Cast In Place Concrete Section 033000. 

B. Absorptive Cover:  AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing 
approximately 9 oz./sq. yd. when dry.

C. Water:  Potable.

D. Clear, Waterborne, Membrane-Forming Curing Compound:  ASTM C 309, Type 1, Class B, 25 
percent solids content, minimum. See Section 033000 "Cast in Place Concrete."

2.4 RELATED MATERIALS

A. See Section 071000 "Waterproofing Systems."

B. Portland Cement:  ASTM C 595.
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PART 3 - EXECUTION

3.1 PREPARATION

A. Clean designated pour area of any loose construction debris.  Form stops at edges of pours. 
Make sure cast-in items such as floor drains are properly seated.

B. Reinforcing:  Install epoxy coated WWF over entire deck area to be poured. Lap to future pour 
areas as required. Make sure all dowels and miscellaneous reinforcing is in place.

C. Install 3/8’ joint-filler isolation strips where topping abuts column surfaces.

3.2 CONCRETE TOPPING APPLICATION

A. Start concrete topping application in presence of suppliers technical representative; have
representative available for all concrete pours.

B. Concrete Floor Topping: Place over precast concrete.

C. Use methods of placement consistent with recognized practices for placing concrete in cast-in-
place concrete section. Where admixtures or plasticizers are needed for pumping or transport of 
concrete, engage suppliers representative to formulate and field test mix design.

D. Place concrete topping continuously in a single layer, vibrating and consolidating to achieve 
tight contact with precast bonding surface.  Do not permit cold joints or seams to develop within 
pour strip.

1. Screed surface with a straightedge and strike off to correct elevations.
2. Slope surfaces uniformly where indicated.
3. Begin initial floating using bull floats to form a uniform and open-textured surface plane 

free of humps or hollows.

E. Finishing:  Consolidate surface with power-driven floats as soon as concrete floor topping can 
support equipment and operator.  Re-straighten, cut down high spots, and fill low spots.  Repeat 
float passes and re-straightening until concrete floor topping surface has a uniform, smooth, 
granular texture.

1. Stair Landings / Elevator Lobbies Trowel Finish:  After floating surface, apply first 
trowel finish and consolidate concrete floor topping by power-driven trowel without 
allowing blisters to develop.  Continue troweling passes and re-straighten until surface is 
smooth and uniform in texture. Provide light broom texture.

2. Parking Deck:  Provide a medium broom finish perpendicular to traffic direction.

F. Construction Joints:  Construct joints true to line with faces following joints where twin tees 
abut both edges of tee beams at locations indicated or as approved by Architect.
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G. Contraction Joints:  Form weakened-plane contraction joints with power saws equipped with 
shatterproof abrasive or diamond-rimmed blades.  Cut 1/8-inch- wide joints into concrete floor 
topping when cutting action will not tear, abrade, or otherwise damage surface and before 
random contraction cracks develop.

1. Form joints in concrete floor topping over construction joints in twin tees, unless 
otherwise indicated.

2. Construct contraction joints for a combined depth equal to topping thickness and not less 
than one-fourth of base-slab thickness.

3. Construct contraction joints for a depth equal to one-half of concrete floor topping 
thickness, but not less than 1/2 inch deep.

3.3 PROTECTING AND CURING

A. General:  Protect freshly placed concrete floor topping from premature drying and excessive 
cold or hot temperatures. Topping shall receive a 7 day water cure. evaporation retarder should 
be applied at time of placement to prevent cracking and 1 coat of curing compound should be
applied after bleed water has evaporated to provide initial cure until workers can walk on 
topping to get wet cure in place

B. Evaporation Retarder:  Apply evaporation retarder to concrete topping surfaces at time of 
placement before and during finishing operations.  Apply according to manufacturer's written 
instructions after placing, screeding, and bull floating, but before float finishing.

C. Begin curing immediately after finishing concrete floor topping.  Cure by a combination of the 
following methods and as described above,

1. Moisture Curing:  Keep surfaces continuously moist for not less than 7 days.
2. Curing Compound:  Apply uniformly in two coats in continuous operations by power 

spray or roller according to manufacturer's written instructions.

3.4 JOINT FILLING

A. Prepare and clean contraction joints and install joint sealants, according to manufacturer's 
written instructions, once topping has fully cured.

B. Install backer rod joint filler in conjunction with sealant in contraction joints around perimeters 
and at columns. See drawings for joint details. 

3.5 REPAIRS

A. Defective Topping:  Repair and patch defective concrete topping areas, including areas that 
have not bonded to concrete substrate.

END OF SECTION 035300
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SECTION 051200 - STRUCTURAL STEEL FRAMING

PART 1 - GENERAL

1.1 SUMMARY

A. Section includes structural steel, grout, and bearing pads.

B. Related Sections:

1. Section 051213 "Architecturally Exposed Structural Steel Framing" for additional 
requirements for architecturally exposed structural steel.

1.2 DEFINITIONS

A. Structural Steel:  Elements of structural-steel frame, as classified by AISC 303, "Code of 
Standard Practice for Steel Buildings and Bridges."

1.3 PERFORMANCE REQUIREMENTS

A. Connections:  Provide details of simple shear connections required by the Contract Documents 
to be selected or completed by structural-steel fabricator to withstand ASD maximum service
loads for the spans indicated on the drawings and comply with other information and 
restrictions indicated.

1. Select and complete connections using schematic details indicated, AISC’s "Manual of 
Steel Construction, Allowable Stress Design" - Part 4, and AISC 360.

2. Use ASD; data are given at service-load level.

B. Moment Connections:  Type FR, fully restrained.

1.4 ACTION SUBMITTALS

A. Product Data:  For each type of product indicated.

B. Shop Drawings:  Show fabrication of structural-steel components.

1.5 INFORMATIONAL SUBMITTALS

A. Qualification Data:  For qualified Installer fabricator, and testing agency.

B. Welding certificates.
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C. Mill test reports for structural steel, including chemical and physical properties.

D. Source quality-control reports.

1.6 QUALITY ASSURANCE

A. Fabricator Qualifications:  A qualified fabricator that participates in the AISC Quality 
Certification Program and has provided structural steel and steel fabrications on a minimum of 
three (3) projects of equal size and scope.

B. Installer Qualifications:  A qualified installer who participates in the AISC Quality Certification 
Program and is designated an AISC-Certified Erector, Category CSE.

C. Welding Qualifications:  Qualify procedures and personnel according to AWS D1.1/D1.1M,
"Structural Welding Code - Steel."

D. Comply with applicable provisions of the following specifications and documents:

1. AISC 303.
2. AISC 360.
3. RCSC's "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts."

E. Preinstallation Conference:  Conduct conference at Project site.

PART 2 - PRODUCTS

2.1 STRUCTURAL-STEEL MATERIALS

A. W-Shapes:  ASTM A 992.

B. Channels, Angles, M, S-Shapes:  ASTM A 36.

C. Plate and Bar:  ASTM A 36.

D. Cold-Formed Hollow Structural Sections:  ASTM A 500, Grade B, structural tubing.

E. Steel Pipe:  ASTM A 53, Type E or S, Grade B.

F. Welding Electrodes:  Comply with AWS requirements.
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2.2 BOLTS, CONNECTORS, AND ANCHORS

A. High-Strength Bolts, Nuts, and Washers: ASTM A 325, Type 1, heavy-hex steel structural 
bolts; ASTM A 563, Grade C, heavy-hex carbon-steel nuts; and ASTM F 436, Type 1, hardened 
carbon-steel washers; all with plain finish.

1. Finish:  Plain.
2. Direct-Tension Indicators: ASTM F 959, Type 325, compressible-washer type with plain

finish.

a. Finish:  Plain.

B. High-Strength Bolts, Nuts, and Washers: ASTM A 490, Type 1, heavy-hex steel structural 
bolts or tension-control, bolt-nut-washer assemblies with splined ends; ASTM A 563,
Grade DH, heavy-hex carbon-steel nuts; and ASTM F 436, Type 1, hardened carbon-steel
washers with plain finish.

1. Direct-Tension Indicators: ASTM F 959, Type 490, compressible-washer type with plain 
finish.

C. Zinc-Coated High-Strength Bolts, Nuts, and Washers: ASTM A 325, Type 1, heavy-hex steel 
structural bolts; ASTM A 563, Grade DH heavy-hex carbon-steel nuts; and ASTM F 436,
Type 1, hardened carbon-steel washers.

1. Finish:  Hot-dip or mechanically deposited zinc coating.
2. Direct-Tension Indicators: ASTM F 959, Type 325, compressible-washer type with 

mechanically deposited zinc coating finish.

D. Tension-Control, High-Strength Bolt-Nut-Washer Assemblies:  ASTM F 1852, Type 1, heavy-
hex head assemblies consisting of steel structural bolts with splined ends, heavy-hex carbon-
steel nuts, and hardened carbon-steel washers.

1. Finish:  Plain.

E. Shear Connectors:  ASTM A 108, Grades 1015 through 1020, headed-stud type, cold-finished
carbon steel; AWS D1.1/D1.1M, Type B.

F. Unheaded Anchor Rods:  ASTM F 1554, Grade 36.

1. Configuration:  Straight or Hooked, as indicated on drawings.
2. Finish:  Plain.

G. Headed Anchor Rods:  ASTM F 1554, Grade 36, straight.

1. Finish:  Plain.

H. Threaded Rods:  ASTM A 36 and ASTM A 193.

1. Finish:  Plain.
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I. Clevises and Turnbuckles:  Made from cold-finished carbon steel bars, ASTM A 108,
Grade 1035.

2.3 PRIMER

A. Low-Emitting Materials:  Paints and coatings shall comply with the testing and product 
requirements of the California Department of Health Services' "Standard Practice for the 
Testing of Volatile Organic Emissions from Various Sources Using Small-Scale Environmental 
Chambers."

B. Primer:  Comply with Section 099113 "Exterior Painting," Section 099123 "Interior Painting,"
and Section 099600 "High-Performance Coatings."

C. Primer:  SSPC-Paint 25, Type I, zinc oxide, alkyd, linseed oil primer.

D. Primer:  Fabricator's standard lead- and chromate-free, nonasphaltic, rust-inhibiting primer 
complying with MPI#79 and compatible with topcoat.

2.4 GROUT

A. Nonmetallic, Shrinkage-Resistant Grout:  ASTM C 1107, factory-packaged, nonmetallic 
aggregate grout, noncorrosive and nonstaining, mixed with water to consistency suitable for 
application and a 30-minute working time.

2.5 BEARING PADS

A. Provide bearing pads from structural steel work as indicated on drawings.

2.6 FABRICATION

A. Structural Steel:  Fabricate and assemble in shop to greatest extent possible.  Fabricate 
according to AISC's "Code of Standard Practice for Steel Buildings and Bridges", AISC’s 
"Specification for Structural Steel Buildings—Allowable Stress Design and Plastic Design", and
AISC 360.

B. Shear Connectors:  Prepare steel surfaces as recommended by manufacturer of shear 
connectors.  Use automatic end welding of headed-stud shear connectors according to 
AWS D1.1/D1.1M and manufacturer's written instructions.
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2.7 SHOP CONNECTIONS

A. High-Strength Bolts:  Shop install high-strength bolts according to RCSC's "Specification for
Structural Joints Using ASTM A 325 or A 490 Bolts" for type of bolt and type of joint 
specified.

1. Joint Type:  Snug tightened.

B. Weld Connections:  Comply with AWS D1.1/D1.1M for tolerances, appearances, welding 
procedure specifications, weld quality, and methods used in correcting welding work.

2.8 SHOP PRIMING

A. Shop prime steel surfaces except the following:

1. Surfaces embedded in concrete or mortar.  Extend priming of partially embedded 
members to a depth of 2 inches.

2. Surfaces to be field welded.
3. Surfaces to be high-strength bolted with slip-critical connections.
4. Surfaces to receive sprayed fire-resistive materials (applied fireproofing).
5. Galvanized surfaces.

B. Surface Preparation:  Clean surfaces to be painted.  Remove loose rust and mill scale and 
spatter, slag, or flux deposits.  Prepare surfaces according to the following specifications and 
standards:

1. SSPC-SP 2, "Hand Tool Cleaning."
2. SSPC-SP 3, "Power Tool Cleaning."

C. Priming:  Immediately after surface preparation, apply primer according to manufacturer's 
written instructions and at rate recommended by SSPC to provide a minimum dry film thickness 
of 1.5 mils.  Use priming methods that result in full coverage of joints, corners, edges, and 
exposed surfaces.

2.9 SOURCE QUALITY CONTROL

A. Testing Agency:  Owner will engage an independent testing and inspecting agency to perform 
shop tests and inspections and prepare test reports.

1. Provide testing agency with access to places where structural-steel work is being 
fabricated or produced to perform tests and inspections.

B. Correct deficiencies in Work that test reports and inspections indicate does not comply with the 
Contract Documents.
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PART 3 - EXECUTION

3.1 EXAMINATION

A. Verify, with steel Erector present, elevations of concrete- and masonry-bearing surfaces and 
locations of anchor rods, bearing plates, and other embedments for compliance with 
requirements.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 ERECTION

A. Set structural steel accurately in locations and to elevations indicated and according to 
AISC 303 and AISC 360.

B. Base, Bearing, and Leveling Plates:  Clean concrete- and masonry-bearing surfaces of bond-
reducing materials, and roughen surfaces prior to setting plates.  Clean bottom surface of plates.

1. Set plates for structural members on wedges, shims, or setting nuts as required.
2. Weld plate washers to top of baseplate.
3. Snug-tighten anchor rods after supported members have been positioned and plumbed. 

Do not remove wedges or shims but, if protruding, cut off flush with edge of plate before 
packing with grout.

4. Promptly pack grout solidly between bearing surfaces and plates so no voids remain. 
Neatly finish exposed surfaces; protect grout and allow to cure. Comply with 
manufacturer's written installation instructions for shrinkage-resistant grouts.

C. Maintain erection tolerances of structural steel within AISC's "Code of Standard Practice for 
Steel Buildings and Bridges."

3.3 FIELD CONNECTIONS

A. High-Strength Bolts:  Install high-strength bolts according to RCSC's "Specification for 
Structural Joints Using ASTM A 325 or A 490 Bolts" for type of bolt and type of joint 
specified.

1. Joint Type:  Snug tightened.

B. Weld Connections:  Comply with AWS D1.1/D1.1M and AWS D1.8 for tolerances, 
appearances, welding procedure specifications, weld quality, and methods used in correcting 
welding work.

1. Comply with AISC 303 and AISC 360 for bearing, alignment, adequacy of temporary 
connections, and removal of paint on surfaces adjacent to field welds.
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3.4 FIELD QUALITY CONTROL

A. Testing Agency:  Owner will engage a qualified independent testing and inspecting agency to 
inspect field welds and high-strength bolted connections.

B. Bolted Connections:  Bolted connections will be tested and inspected according to RCSC's 
"Specification for Structural Joints Using ASTM A 325 or A 490 Bolts."

C. Welded Connections:  Field welds will be visually inspected according to AWS D1.1/D1.1M.

D. Correct deficiencies in Work that test reports and inspections indicate does not comply with the 
Contract Documents.

END OF SECTION 051200
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