
 

 

REVISED 

AGENDA FOR THE WEST HAYMARKET 

 JOINT PUBLIC AGENCY (JPA)  

TO BE HELD WEDNESDAY JANUARY 26, 2011 AT 3:00 P.M. 

 

CITY-COUNTY BUILDING 

555 S. 10
TH

 STREET 

ROOM 303 

LINCOLN, NE 68508 
 

 

1. Introductions and Notice of Open Meetings Law Posted by Door (Chair Snyder) 

 

2. Public Comment and Time Limit Notification Announcement (Chair Snyder) 

 

Individuals from the audience will be given a total of 5 minutes to speak on specific items listed on 

today’s agenda.  Those testifying should identify themselves for the official record. 
 

3. Approval of the minutes from the JPA meeting held January 7, 2011 (Chair Snyder) 

 (Staff recommendation is for the JPA Board to approve the minutes as presented) 

 

4. Approval of Payment Registers (Don Herz) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the payment registers) 

 

5. Review of the December 2010 Expenditure Reports (Don Herz) 

 Public Comment 

 

6. Approval of DLR Summary of Programming Phase (Rick Peo) 

 Public Comment 

 

7. West Haymarket Progress Report (Jim Martin) 

 Public Comment 

 

8. Bill No. WH 11-01 Resolution to Approve Amendment No. 1 to the Environmental Remediation 

Services Contract with Benesch (Miki Esposito) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the resolution) 

 

9. Bill No. WH 11-04 Resolution to Approve the Sublease Agreement between Amtrak and the West 

Haymarket Joint Public Agency for the New Platform [includes future execution of the Station 

Lease]. (Rick Peo) 

 Public Comment 

 (Staff Recommendation is for the JPA Board to approve the resolution) 

 



 

 

10. Bill No. WH 11-09 Amendment No. 2 to the Consultant Agreement between the JPA and Benham 

(now known as SAIC Energy, Environment & Infrastructure LLC) to extend the term for completion 

of all obligations of the Agreement to February 28, 2011. (Rick Peo) 

 Public Comment 

 (Staff Recommendation is for the JPA Board to approve the resolution) 

 

11. Bill No. WH 11-10 Resolution to Approve Amendment No. 3 for the West Haymarket Infrastructure 

Design Contract (Roger Figard) 

 Public Comment 

 (Staff Recommendation is for the JPA Board to approve the resolution) 

 

12. Bill No. WH 11-11 Resolution to Approve the Consultant Agreement with Thought District for 

Website and Facebook Management Services (Dan Marvin) 

 Public Comment 

 (Staff Recommendation is for the JPA Board to approve the resolution) 

 

13. Bill No. WH 11-12 Resolution to approve Agreement with M.A. Mortenson Company to perform 

Construction Manager at Risk Preconstruction Services and certain Construction-Related Services 

which are required to commence prior to commencement of actual construction. (Rick Peo) 

 Public Comment 

 (Staff Recommendation is for the JPA Board to approve the resolution) 

 

14. Bill No. WH 11-13 Resolution to Approve AIA Document G802-2007 Amendment No. 3 to the 

Professional Services Agreement with DLR Group, Inc. dated August 14, 2008 to provide additional 

services with respect to design of the Arena and other Arena Improvements (Rick Peo) 

 Public Comment 

 (Staff Recommendation is for the JPA Board to approve the resolution) 

 

15. Bill No. WH 11-14 Resolution to Approve the Contract for Appraisal Services with Great Plains 

Appraisal Inc. and two Appraisal Review Service Contracts with Fred W. Briggs Real Estate and 

Thomas E. Stevens & Associates, for appraisals in connection with the acquisition and/or exchange 

of property and easements for the Haymarket Infrastructure Design Project. (Rick Peo) 

 Public Comment 

 (Staff Recommendation is for the JPA Board to approve the resolution) 

 

16. Set Next Meeting Date:  Friday February 25, 2011 3:00 P.M. (Council Chambers Room 112) 

 

17. Motion to Adjourn 



 

1  

 

WEST HAYMARKET JOINT PUBLIC AGENCY (JPA) 
Board Meeting 

January 7, 2010 
 

 

Meeting Began At: 1:00 P.M.  

 

Meeting Ended At: 1:27 P.M. 

 

Members Present: Tim Clare, Jayne Snyder, Chris Beutler 

 

 

Item 1 - Introductions and Notice of Open Meetings Law Posted by Door 

 

Chair Snyder opened the meeting and advised that the open meetings law is in effect and is 

posted in the back of the room. 

 

Item 2 – Public Comment and Time Limit Notification 

 

Snyder stated that individuals from the audience will be given a total of five minutes to speak on 

specific items listed on today’s agenda.  Those testifying should identify themselves for the 

official record and sign in.   

 

Item 3 – Approval of the minutes from the JPA meeting held December 16, 2010 

 

Snyder asked for any corrections or changes to the minutes from December 16, 2010.  Hearing 

none, Clare motioned for approval of the minutes.  Beutler seconded the motion.  Motion carried 

3-0. 

 

Item 4 – Bill No. WH 10-23 Resolution to Approve a Contract between General Excavating 

and the West Haymarket JPA for Arena Site Diesel Fuel Plume Remediation 

 

Miki Esposito with Public Works and Utilities came forward and explained that she is managing 

the environmental remediation on the West Haymarket project.  She distributed photos and a site 

map of the area that is subject to this contract.  The area of excavation for the diesel plume 

remediation is approximately a city block wide.  Burlington Northern had been recovering free 

product, salvaging and reusing it but the JPA doesn’t have a need for that.  The contractor will 

excavate it and pump out the diesel plume.  They will be removing approximately 14,000 cubic 

yards of soil which will be hauled out and managed appropriately.  That same amount of soil will 

have to be brought back in to fill the hole and ensure geotechnical requirements are met.  There 

will also be some temporary shoring in order to protect the rail line so track movement is not 

jeopardized.  This process will take six to ten weeks and is weather dependent.   

 

Snyder noted that the addendum states that the contractor is only allowed 42 calendar days and 

the completion date is February 15
th

.  Esposito stated that February 15
th

 is not realistic as there 
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has already been a three week delay.  She will be bringing a change order to the Board in the 

future to modify that date.  The 42 days noted in the addendum is a part of the City specifications 

but there is flexibility with that. 

 

Clare asked if the contamination is isolated to this one location as shown on the map.  Esposito 

affirmed that the diesel plume is isolated to that area.  They know a lot about the plume because 

it has been delineated vertically and horizontally and the Burlington Northern contractor has 

monitored it to 18 feet.  However, they won’t know for sure until they excavate.  Esposito 

pointed out that the costs associated with this remediation are reimbursable by the State.  The 

fund exceeds a little more than $800,000 and she will submit applications for those funds so that 

the majority of this project will be paid for by the State. 

 

Snyder observed that General Excavating, a Lincoln business, was chosen and asked if the other 

bids were higher.  Esposito answered that General Excavating was the lowest responsible bidder 

by a large margin.  The highest bid came in at over $2 million. 

 

Snyder asked for any comments from the public.  Hearing none, Clare made a motion to approve 

the resolution.  Beutler seconded the motion.  Motion carried 3-0. 

 

Item 5 – Bill No. WH 11-02 Resolution to Approve the Purchase Order for Tank Removal 

and Closure by General Excavating 

 

Esposito stated that this purchase order is in regards to a 300 gallon diesel tank that was found on 

City property formerly owned by Union Pacific.  Riley Construction was in the area doing storm 

water grading when they encountered a small tank.  The tank was crumpled but had no corrosion 

holes or leaks and contained approximately 250 gallons of diesel that could be recovered and 

salvaged.  NDEQ and State Fire Marshall regulations required closing the site and addressing it.  

A purchase order was issued to get a certified tank closure and the area was fenced off so that no 

one could get into it during the remaining storm water grading.  The diesel was salvaged at no 

cost because the value of the product exceeded the work done.  General Excavating created the 

closure assessment report and submitted it to the State Fire Marshall and NDEQ.  The next steps 

are to excavate three to four more feet, do another round of sampling under the area and submit a 

report to NDEQ.  If there is no further impact from this tank NDEQ will issue a formal closure 

letter.   

 

Snyder noted that the tank was discovered during excavation and asked how long we had known 

about it.  Esposito indicated that it was discovered the Friday before the week of Thanksgiving.  

Staff assessed that it was urgent but not an emergency; therefore the purchasing requisition 

process could be utilized to get a certified tank closure.   

 

Snyder asked for any comments from the public.  Hearing none, Beutler made a motion to 

approve the resolution.  Clare seconded the motion.  Motion carried 3-0. 
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Item 6 – Bill No. WH 11-03 Resolution to Approve Amendment No. 2 to the Haymarket 

Infrastructure Design Contract 

 

Randy Hoskins, Public Works and Utilities, reported that this is an amendment to the design 

contract with Olsson Associates.  The amendment includes design work for a new bridge across 

Salt Creek, improvements to Charleston Street from 1
st
 Street to Sun Valley, improvements 

along Sun Valley and widening 6
th

 Street to a three lane section.  The cost of this amendment is 

just under $600,000 and the goal is to begin construction late this summer. 

 

Beutler asked for clarification of the Appendix A-8 Total Project Fee statement.  Hoskins 

observed that this particular sheet shows the breakdown of various items and personnel costs for 

Olsson Associates.  The expenses which include subconsultants are for the Schemmer 

Associate’s portion.    

 

Snyder inquired if these are the same locations that the Mayor discussed at the last meeting in 

which the State may or may not be involved.  Hoskins explained that there have been discussions 

with the State regarding this project.  At one time the State had an active project that would have 

widened Sun Valley from West O Street to 1
st
 and Cornhusker.  They were approached about 

participating in any work that might be a part of their permanent project design.  They were not 

willing to spend any money at this time because their project has gone inactive.  There were 

some concerns about this project because if anything is done that locks in a future alignment for 

the roadway, the project may not be eligible for any sort of federal funding.  That would not 

impact what the JPA is doing but may impact the future of the State’s Sun Valley project.  After 

discussions with both the State and Federal government, it was determined that what is planned 

here won’t impact any future potential for federal funding. 

 

Clare asked if this is a part of the initial plan and if it is identified in the budget.  Hoskins 

answered that it is.   

 

Snyder asked for any comments from the public.  Hearing none, Clare made a motion to approve 

the resolution.  Beutler seconded the motion.  Motion carried 3-0. 

 

Item 7 – Bill No. WH 11-06 Resolution to approve Amendment No. 1 to the Consultant 

Agreement between SAIC Energy, Environment & Infrastructure, LLC (formerly Benham 

Companies LLC) and the West Haymarket Joint Public Agency 

 

Rick Peo stated that the City of Lincoln originally entered into a consultant agreement with 

Benham Companies LLC, now SAIC, to perform program management services for the West 

Haymarket project.  That agreement was subsequently assigned to the JPA through an 

assignment and assumption agreement.  Looking back at the original agreement there were two 

errors that needed to be corrected.  The term of the agreement stated it began the date of 

execution as opposed to the date the consultant actually began doing services for the City of 

Lincoln.  Peo would like the contract term to start the date services actually began. The 

agreement also provides that the consultant would be paid for reasonable expenses for meals and 

other incidentals.  Reasonable expenses were not defined.  Peo felt it would be appropriate to put 

in a $46 per day maximum based on Federal criteria. 
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Snyder asked for any comments from the public.  Hearing none, Clare made a motion to approve 

the resolution.  Beutler seconded the motion.  Motion carried 3-0. 

 

Item 8 – Bill No. WH 11-07  Resolution authorizing AON Risk Solutions on behalf of the 

West Haymarket Joint Public Agency to bind the Owners Liability Interest coverage being 

offered by Lexington Insurance Company (including Excess Coverage Layer 1) and 

Liberty Insurance Underwriters Inc. for Excess Coverage - Layer 2 

 

Dan Marvin and Scott Scheidel, Aon Risk Services, came forward.  Marvin explained that one of 

the requirements in the Burlington Northern agreement for work to occur on the property 

predicated on the JPA having a $25 million occurrence and $50 million aggregate general 

liability insurance policy.  On behalf of the JPA, Aon negotiated a contract for that policy with 

two different insurance companies.  The primary, Lexington, was willing to provide coverage for 

$25 million per occurrence and $25 million aggregate.  In order to meet the $25/$50 million that 

Burlington Northern required, Liberty was approached to write an additional policy for $25 

million.  Liberty was able to do that at a very competitive price.  Marvin indicated that when they 

originally started budgeting, they estimated the cost of insurance to be in the range of $500,000 

to $1 million.  Lexington and Liberty came in with an amount that is under the original budget.  

This coverage will also allow work to move forward in conjunction with the General Excavating 

contract that was just approved so that site monitoring and other activities can occur.   

 

Clare asked what the combined coverage is.  Scheidel answered that Lexington is providing $25 

million per occurrence and $25 million aggregate.  Liberty is providing $25 million above that, 

so technically the total is $50 million per occurrence and $50 million aggregate.  Clare asked if 

there was a way to split off the extra occurrence amount.  Scheidel stated that it could not be 

split.  The $25 million is in excess of the Lexington policy whether that is utilized in one 

occurrence or in multiple occurrences.  Scheidel also noted that both companies are among the 

highest and best rated carriers. 

 

Clare inquired if there is any exclusion to the coverage that causes any concern.  Scheidel noted 

that there was an exclusion that came up during the quote dealing with exterior structural 

elements.  They discussed this item with the City and Mortenson who stated that there wouldn’t 

be any issues with that.   

 

Snyder asked for any comments from the public.  Hearing none, Beutler made a motion to 

approve the resolution.  Clare seconded the motion.  Motion carried 3-0. 

 

Item 9 – Bill No. WH 11-08 Resolution to Approve Modifications to the Contract with DLR 

Group, Inc. for the design of the Arena and Other Arena Improvements 

 

Rick Peo informed the Board that this is an amendment to the architectural agreement with DLR 

Group to provide design services for the arena and the parking garages associated with the arena.  

This amendment adds two tasks to the agreement.  The first is for the design of the arena parking 

garage for approximately 500 vehicles.  This garage was a part of the original agreement but the 

negotiation of fees for those services was deferred.  That fee has since been established and 
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negotiated and is approximately $698,599.  The second addition to the amendment is to allow 

DLR to hire a specialty consultant to work on food services within the arena.  This was deemed 

to be a major component for the suites and as such a specialty consultant was needed that had not 

been identified in the original contract.  The cost for that portion is approximately $110,000. 

 

Snyder asked for any comments from the public.  Hearing none, Beutler made a motion to 

approve the resolution.  Clare seconded the motion.  Motion carried 3-0. 

 

Item 10 – Set Next Meeting Date:  Wednesday January 26, 2011 3:00 P.M. (County/City 

Building Room 303) 

 

The next meeting will be held on Wednesday January 26, 2011 at 3:00 P.M.   

 

Item 11 – Motion to Adjourn 

 

Clare made a motion to adjourn.  Beutler seconded the motion.  Meeting adjourned at 1:27. 

 

 

 

 

 Prepared by: Melissa Ramos-Lammli, Engineering Services 



Supplier 
Number Name 

92291 United Parcel Service 
97885 Copy Services 
98642 Information Services 

108417 Citizen Information Center 
593485 Thought District Inc 
593485 Thought District Inc 

40521 A to Z Printing 
85796 Office Depot Inc 
77921 County/City Property Management 

324566 Union Bank & Trust Company 
591846 Marvin Investment Management Co 
593683 Teknion LLC - NJ 
593683 Teknion LLC - NJ 
594773 Alfred Benesch & Company 
249308 DLR Group Inc 
249308 DLR Group Inc 
324304 BNSF Railway Company 

66982 Settell's Inc 
66982 Settell's Inc 
77921 County/City Property Management 

102154 Public Building Commission 
107131 Standard & Poor's 
107131 Standard & Poor's 
108417 Citizen Information Center 
324566 Union Bank & Trust Company 
324566 Union Bank & Trust Company 
397124 Grant Street Group 
397124 Grant Street Group 
422799 Ameritas Investment Corp 
422799 Ameritas Investment Corp 

88022 T J Osborn Construction 
148582 Aon Risk Services Central Inc 
406174 BKD LLP 
406174 BKD LLP 
593485 Thought District Inc 
324304 BNSF Railway Company 

37233 Olsson Associates 

Grand 
total 

West Haymarket JPA Check Register 
12/01/10 through 12/31/10 

Remark 

BNSF Contract Materials 
Photocopies 10/10 
DP Service 10/10 
JPA/Arena meeting 10-19-10 
10-JPA-0001 - Website 
10-JPA-000l: Website 
Envelopes-Occ 
Labels-Occ Tax 
Postage 09/10 
Int due 12/15 
Program Admin 9/16/10-10/15/10 
Furniture 
Furniture 
Proj#00110099.00 
9/1/10-9/30/10 
10/1/10-10/31/ 
Flagging,HWS 
West Haymarket Bonds 2010C 
West Haymarket Bonds 2010B 
WHJPA Postage for 11/10 
Office space 9/10-11/10 
West Haymarket Bonds 2010C 
West Haymarket Bonds 2010B 
JPA/Arena Meeting video 
West Haymarket Bonds 2010C 
West Haymarket Bonds 2010B 
West Haymarket Bonds 2010B 
West Haymarket Bonds 2010C 
West Haymarket Bonds 2010C 
West Haymarket Bonds 2010B 
$245845.35 TT 
PPLG2489268200 
West Haymarket Bonds 2010B 
West Haymarket Bonds 2010C 
10-JPA-0001 Website 3 of 4 
BNSF Work Payment+grading+flag 
OA#008-0645 

Do Document 
Ty Number 

PV 1236407 
PV 1236415 
PV 1236413 
PV 1236416 
PV 1236409 
PV 1236410 
PV 1236408 
PV 1236414 
PV 1238377 
PV 1237953 
PV 1238376 
PV 1238620 
PV 1238623 
PV 1239861 
PV 1240210 
PV 1240213 
PV 1240222 
PV 1242385 
PV 1242385 
PV 1242392 
PV 1242400 
PV 1242363 
PV 1242363 
PV 1242387 
PV 1242378 
PV 1242378 
PV 1242381 
PV 1242383 
PV 1242364 
PV 1242364 
PV 1242934 
PV 1241487 
PV 1242365 
PV 1242365 
PV 1242389 
PV 1244850 
PV 1243631 

Amount 

140.39 
206.17 

64.18 
90.00 

5,750.00 
5,750.00 

124.00 
5.72 

421.62 
1,253,323.54 

6,800.00 
2,689.66 

67.63 
35,502.00 

135,000.00 
15,000.00 

4,740.27 
327.12 
327.12 

23.58 
630.00 

6,390.98 
13,559.02 

135.00 
500.00 
500.00 

4,000.00 
3,000.00 

21,463.45 
45,536.55 

237,326.47 
285,986.00 

1,625.00 
1,625.00 
5,750.00 

46,305,770.00 
14,132.51 

48,414,282.98 

Page 
Date 

Check 
Date 

1 
- 01/20/11 

Check 
Number 

12/01/10 00434125 
12/01/10 00434126 
12/01/10 00434127 
12/01/10 00434128 
12/01/10 00434129 
12/01/10 00434129 
12/02/10 00041035 
12/02/10 00041050 
12/08/10 00434576 
12/08/10 00434577 
12/08/10 00434578 
12/08/10 00434579 
12/08/10 00434579 
12/15/10 00435083 
12/16/10 00041375 
12/16/10 00041375 
12/16/10 00041386 
12/22/10 00435666 
12/22/10 00435666 
12/22/10 00435667 
12/22/10 00435668 
12/22/10 00435669 
12/22/10 00435669 
12/22/10 00435670 
12/22/10 00435671 
12/22/10 00435671 
12/22/10 00435672 
12/22/10 00435672 
12/22/10 00435673 
12/22/10 00435673 
12/23/10 00041505 
12/23/10 00041531 
12/23/10 00041556 
12/23/10 00041556 
12/23/10 00041580 
12/30/10 00021453 
12/30/10 00041616 



1/14/2011 Public Works WHJPA Engineering Costs
12/1/10 through 12/31/10

Description Explanation Type Doc Num Fund Business Unit Object Sub Amount G/L Date
Construction Engineering WH Sanitary Sewer Relocation EU 305923 00951       870501 6153 320 3,218.01        12/2/2010
Design Engineering WH NDEQ T‐200 EU 305923 00951       870601 6153 130 1,331.46        12/2/2010
Design Engineering WH Sanitary Sewer Relocation EU 305923 00951       870501 6153 130 629.74           12/2/2010
Laboratory & Testing WH Sanitary Sewer Relocation EU 305923 00951       870501 6153 350 936.99           12/2/2010
Observer/Inspections WH Sanitary Sewer Relocation EU 305923 00951       870501 6153 325 2,086.17        12/2/2010
Construction Engineering WH NDEQ T‐200 EU 306856 00951       870601 6153 320 281.36           12/16/2010
Construction Engineering WH Sanitary Sewer Relocation EU 306856 00951       870501 6153 320 1,353.20        12/16/2010
Design Engineering WH NDEQ T‐200 EU 306856 00951       870601 6153 130 314.85           12/16/2010
Design Engineering WH Sanitary Sewer Relocation EU 306856 00951       870501 6153 130 314.85           12/16/2010
Laboratory & Testing WH Sanitary Sewer Relocation EU 306856 00951       870501 6153 350 3,495.96        12/16/2010
Observer/Inspections WH Sanitary Sewer Relocation EU 306856 00951       870501 6153 325 3,838.47        12/16/2010
Construction Engineering WH NDEQ T‐200 EU 307228 00951       870601 6153 320 28.13             12/30/2010
Construction Engineering WH Sanitary Sewer Relocation EU 307228 00951       870501 6153 320 746.92           12/30/2010
Design Engineering WH "M"&"N" St,7th to 10th St EU 307228 00951       870302 6153 130 361.57           12/30/2010
Design Engineering WH Core Area Roadways & Util EU 307228 00951       870303 6153 130 206.63           12/30/2010
Design Engineering WH Environmental Contngy Pln EU 307228 00951       870603 6153 130 104.95           12/30/2010
Design Engineering WH HymktPkLot,FestSp&PedGrdStr EU 307228 00951       870201 6153 130 154.95           12/30/2010
Design Engineering WH NDEQ T‐200 EU 307228 00951       870601 6153 130 104.95           12/30/2010
Design Engineering WH Other/Miscellaneous EU 307228 00951       870604 6153 130 209.90           12/30/2010
Design Engineering WH Sanitary Sewer Relocation EU 307228 00951       870501 6153 130 314.85           12/30/2010
Design Engineering WH USPS Parking Lot Reconst EU 307228 00951       870304 6153 130 413.22           12/30/2010
Design Engineering WH West Haymarket Park EU 307228 00951       870000 6153 130 2,169.43        12/30/2010
Design Engineering WH 10th & Salt Ck Road Impr EU 307228 00951       870305 6153 130 619.85           12/30/2010
Laboratory & Testing WH Sanitary Sewer Relocation EU 307228 00951       870501 6153 350 1,659.93        12/30/2010
Observer/Inspections WH Sanitary Sewer Relocation EU 307228 00951       870501 6153 325 5,069.32        12/30/2010

29,965.66    
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83410 
JOBCOST 
REPI0 951 

00951 West Haymarket Capital Proj 

870000 WH West Haymarket Park 
870100 WH Arena 
870201 WH HymktPkLot.FestSp&PedGrdStr 
870202 WH South Parking Garage 
870203 WH Arena Parking Garage 
870301 WH Charleston Bridge/Roadway 
870302 WH "M"&"N" St.7th to 10th St 
870303 WH Core Area Roadways & Util 
870304 WH USPS Parking Lot Reconst 
870305 WH 10th & Salt Ck Road Impr 
870306 WH Traffic Analysis 
870307 WH Streetscape 
870308 WH Sun Valley Bl vd & West "0" 
870401 WH Plaza 
870501 WH Sanitary Sewer Relocation 
870502 WH Fiber Optic Comm & Other 
870601 WH NDEQ T-200 
870602 WH Voluntary Clean-up Progrm 
870603 WH Environmental Contngy Pln 
870604 WH Other/Miscellaneous 
870701 WH Stmwtr Mtgtn-Sth&WstOfBNSF 
870703 WH Initial Haymrket Site Prep 
870704 WH Other Strmwater Mitigation 
870800 WH TIF Improvements 
870901 WH BNSF Land Acquisition 
870902 WH Alter Site Purchase 
870903 WH Jaylynn Site Purchase 
870904 WH UP Site Purchase 
870905 WH BNSF Const. Rehab. Reloc 
870906 WH Amtrak Station 
870907 WH UP Track Mods West of Brdg 
870908 WH Other Private Prop Acqstns 

City of Lincoln. NE 
West Haymarket 

Construction Expenditure Report 
As of December 31. 2010 

Total 
Budget 

168.895.600 
14.089.426 
13.090.000 
10.352.100 
4.835.720 
2.280.000 

14.668.960 
885.000 

3.412.000 

737.400 
1. 200.000 
1.440.000 

650.880 
978.000 

2.100.000 
2.400.000 

525.600 
2.400.000 
2.088.360 
3.105.840 
5.515.693 
1. 000.000 
4.080.000 
3.080.000 
1. 000.000 

44.000.000 
1.440.000 
1. 236.000 

625.000 

Expend. 

1. 010.892 
1. 331. 315 

155 

31.681 
28.460 

207 
413 
620 

265.134 

3.996 
5.072 

310 
1.406 

33.859 
2.658 
4.314 

1. 317.502 
46.305.770 

Encumb. 

2.250 

1 
01/20/11 
15:27:49 

Available 
Balance 

1. 010.892-
167.564.285 
14.089.271 
13.090.000 
10.352.100 
4.804.039 
2.251. 540 

14.668.753 
884.587 

3.411.380 

737.400 
1. 200.000 
1.174.866 

650.880 
971.754 

2.094.928 
2.399.690 

524.194 
2.400.000 
2.088.360 
3.105.840 
5.515.693 

966.141 
4.077.342 
3.075.686 

317.502-
2.305.770-
1.440.000 
1. 236.000 

625.000 



83410 
JOBCOST 
REP10 951 

00951 West Haymarket Capital Proj 

870951 WH ITS & Dynamic Message Sgns 
870952 WH Community Space& Civic Art 
870975 WH Miscellaneous 
870976 WH Line of Credit 
870977 WH Series 1 JPA Debt 
870978 WH Series 2 JPA Debt 
870979 WH Series 3 JPA Debt 

00951 West Haymarket Capital Proj 

City of Lincoln. NE 
West Haymarket 

Construction Expenditure Report 
As of December 31. 2010 

Total 
Budget 

2.700.000 
1. 500.000 
5.160.000 

Expend. 

52.500 
1. 535 .168 
1. 085.023 

513.191 

Encumb. 

2 
01/20111 
15:27:49 

Available 
Balance 

2.700.000 
1. 500.000 
5.160.000 

52.500-
1.535.168-
1.085.023-

513.191-

321.471.579 53.529.646 2.250 267.939.683 

321. 471. 579 53.529.646 2.250 267.939.683 
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00950 West Haymarket Revenue 
06095 W Haymarket 0 & M 

11 Materials & Supplies 
5221 Office Supplies 
5261 Postage 
5323 Bldg Maint Supplies 

11 Materials & Supplies 

12 Other Services & Charges 
5621 Misc Contractual Services 
5624 Auditing Service 
5631 Data Processing Service 
5632 System Develop - I.S. 
5633 Software 
5642 Legal Services 
5643 Management Services 
5725 Mileage - Personal Vehicles 
5762 Photocopying 
5763 Printing 
5829 Telephone 
5928 Rent of Co/City Bldg Space 
5952 Advertising/Media Serv 

12 Other Services & Charges 

13 Capital Outlay - Equipment 
6069 Data Processing Equipment 
6072 Furniture & Fixtures 

13 Capital Outlay - Equipment 

06095 W Haymarket 0 & M 

City of Lincoln, NE 
West Haymarket JPA 

Operating Expenditure Report 
As of December 31, 2010 

ORIGINAL 
BUDGET 

5,000 

5,000 

330,612 
12,000 

20,000 

20,000 
92,043 
1,000 
1,000 

1,000 
1,900 
1,500 

481,055 

4,500 
11,000 

15,500 

501,555 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS TOTAL 

5,000 

5,000 

330,612 
12,000 

20,000 

20,000 
92,043 
1,000 
1,000 

1,000 
1,900 
1,500 

481,055 

4,500 
11,000 

15,500 

501,555 

YTD 
EXPEND 

240 
5,344 

125 

5,709 

30,466 

203 

979 
4,337 

27,200 

387 
441 

630 
692 

65,335 

2,461 
2,757 

5,218 

76,262 

1 
01/21/11 
09:14:01 

AVAILABLE 
BALANCE 

240-
344-
125-

709-

300,146 
12,000 

203-
20,000 

979-
15,663 
64,843 
1,000 

613 
441-

1,000 
1,270 

808 

415,720 

2,039 
8,243 

10,282 

425,293 
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195011 JPA 2010A Debt Servic 
15 Debt Service 

6235 Bd Trustee Pmt-Interest 
6236 Note Principal 
6237 Note Interest 

15 Debt Service 

City of Lincoln, NE 
West Haymarket JPA 

Operating Expenditure Report 
As of December 31, 2010 

ORIGINAL 
BUDGET 

REAP PROP 
& ply ENC 

BUDGET 
REVISIONS 

3,579,079 
2,000,000 

2,397 

5,581,476 

TOTAL 

3,579,079 
2,000,000 

2,397 

5,581,476 

YTD 
EXPEND 

1,253,324 
2,000,000 

2,397 

3,255,721 

2 
01/21/11 
09:14:01 

AVAILABLE 
BALANCE 

2,325,755 

2,325,755 

195011 JPA 2010A Debt Servic 5,581,476 5,581,476 3,255,721 2,325,755 
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JPA 2010B/C Debt Ser 

195021 JPA 2010B/C Debt Serv 
15 Debt Service 

6235 Bd Trustee Pmt-Interest 

15 Debt Service 

195021 JPA 2010B/C Debt Serv 

00950 West Haymarket Revenue 

City of Lincoln/ NE 
West Haymarket JPA 

Operating Expenditure Report 
As of December 31/ 2010 

ORIGINAL 
BUDGET 

501/555 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS 

3/165/607 

3/165/607 

3/165/607 

8/747/083 

TOTAL 

3/165/607 

3/165/607 

3/165/607 

9/248/638 

YTD 
EXPEND 

3/331/983 

3 
01/21/11 
09:14:01 

AVAILABLE 
BALANCE 

3/165/607 

3/165/607 

3/165/607 

5/916/655 





WH 11-01 Introduce:  1-26-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That Amendment No. 1 to the Agreement between Alfred Benesch & Company and the3

West Haymarket Joint Public Agency to provide Geotechnical Engineering Services for the4

Arena and Parking Garage structures for the West Haymarket Project, attached hereto as5

Attachment “A” and incorporated herein by this reference, is hereby approved and the6

Chairperson of the West Haymarket Joint Public Agency Board of Representatives is hereby7

authorized to execute said Amendment No. 1 on behalf of the West Haymarket Joint Public8

Agency.9

Adopted this _____ day of _______________, 2011.10

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler







WH 11-04 Introduce:  1-26-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Chairperson of the Board of Representatives is hereby authorized to execute on3

behalf of the West Haymarket Joint Public Agency a Sublease Agreement between National4

Railroad Passenger Corporation (Amtrak) and the West Haymarket Joint Public Agency5

substantially in the form attached hereto with such revised attachments and other minor changes6

to the Sublease as shall be approved by the Chairperson and Legal Counsel for the West7

Haymarket Joint Public Agency.  The Sublease is contingent upon BNSF Railway Company and8

Amtrak entering into a Prime Lease for the premises.  The Sublease provides for the JPA to9

sublease the premises and construct a new platform and canopy thereon to serve Amtrak.10

BE IT FURTHER RESOLVED that the Chairperson is hereby authorized, on the date11

provided for in Section 7 of the Sublease, to execute on behalf of the West Haymarket Joint12

Public Agency the Station Lease attached to the Sublease as Exhibit D subject to the Joint Public13

Agency’s completion of various exhibits and subject to Amtrak’s approval of such exhibits.14

Adopted this ____ day of _________________, 2011.15

Introduced by:

___________________________________



-2-

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler









































































































































WH 11-09 Introduce:  1-26-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That Amendment No. 2 to the Consultant Agreement between the City of Lincoln as3

assigned to the West Haymarket Joint Public Agency and Benham Companies LLC, now known as4

SAIC Energy, Environment & Infrastructure LLC, is hereby accepted and approved and the Chair5

of the Board of Representatives of the West Haymarket Joint Public Agency is hereby authorized to6

execute said Amendment No. 2 on behalf of the West Haymarket Joint Public Agency. 7

Amendment No. 2 extends the term for completion of all obligations of this Agreement to February8

28, 2011.9

Adopted this _____ day of ____________________, 2011.10

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler







WH 11-10 Introduce:  1-26-11

RESOLUTION NO. WH- _______________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That Amendment No. 3 to the Agreement for Engineering Services with Olsson3

Associates for the Haymarket Infrastructure Design Project for completion of the work4

associated with the development of the preliminary concepts, plans and final designs for the5

Haymarket Parking Lot, Festival Space & Pedestrian Grade Separation Structure; preliminary6

and final design for the new roadways and utilities within the West Haymarket Area (generally7

referred to as the Core Area Roadway and Utilities); conceptual planning of Intelligent8

Transportation Systems (ITS) for the  West Haymarket Arena event traffic and parking9

management; and the preliminary and final design for the new South Parking Garage, is hereby10

accepted and approved and the Chairperson of the West Haymarket Joint Public Agency Board11

of Representatives is hereby authorized to execute said Amendment No. 3 on behalf of the West12

Haymarket Joint Public Agency.13

The total estimated fee for the work associated with this Amendment No. 3 is14

$3,547,255.00, which increases the total not-to-exceed contract amount from $3,953,154.00 to15

$7,500,379.00.16

Adopted this _____ day of ______________, 2011.17

Introduced by:

___________________________________



-2-

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler
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AMENDMENT NO. 3 

to AGREEMENT for ENGINEERING SERVICES 

between OLSSON ASSOCIATES  

dba LINCOLN HAYMARKET INFRASTRUCTURE TEAM and the 

WEST HAYMARKET JOINT PUBLIC AGENCY  

HAYMARKET INFRASTRUCTURE DESIGN PROJECT 

Project No. 870000 
 
This Contract Amendment is made by and between Olsson Associates, dba Lincoln Haymarket 
Infrastructure Team, hereinafter called ENGINEER, and the West Haymarket Joint Public 
Agency, hereinafter called JPA, this                 day of                                     ____________ 2011 
and approved by Resolution No.                             _________________. 
 
WHEREAS, it is the mutual desire of the parties hereto to amend the Agreement to provide 
professional services associated with the Haymarket Infrastructure Design Contract which was 
entered into on November 18, 2010 under Resolution WH-12, hereinafter called the existing 
Agreement.  The general description of work to be added to the existing Agreement under this 
Amendment generally shall include completion of work associated with the development of the 
preliminary concepts, plans and final designs for the Haymarket Parking Lot, Festival Space & 
Pedestrian Grade Separation Structure; preliminary and final design for the new roadways and 
utilities within the West Haymarket Area ( generally referred to as the Core Area Roadway and 
Utilities); conceptual planning of Intelligent Transportation Systems (ITS) for the West 
Haymarket Arena event traffic and parking management; and the preliminary and final design 
for the new South Parking Garage.  A detailed breakdown of scope and fee for each of these 
project components is included in the attached appendices as shown below: 

• Haymarket Parking Lot, Festival Space & Pedestrian Grade Separation Structure 
– Appendix A-9 

• Core Area Roadway and Utilities - Appendix A-10 

• ITS & Dynamic Message Signs – Appendix A-13 

• South Parking Garage – Appendix A-17 

The schedule for completion of the work outlined in Appendix A-9, Appendix A-10, Appendix 
A-13 and Appendix A-17 is shown in Appendix B-3 which is attached to this amendment.  
 
The estimated fee for completion of the Haymarket Parking Lot, Festival Space & Pedestrian 
Grade Separation Structure design work is $1,576,561.00; the estimated fee for completion of the 
Core Area Roadway and Utilities design work is $911,120.00; the estimated fee for the 
completion of the conceptual planning for the ITS & Dynamic Message Sign work is 
$48,300.00; and the estimated fee for completion of the South Parking Garage design work is 
$1,011,244.00.  The total estimated fee for the work associated with this Amendment is 
$3,547,255.00, which increases the total not-to-exceed contract amount from $3,953,154.00 to 
$7,500,379.00. 
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The JPA recognizes that early work associated with master planning the site for the Haymarket 
Parking Lot, Festival Space and Pedestrian Grade Separation Structure is needed to allow the 
arena design to proceed on schedule as well as to determine a location for the new Ice Center.  
Therefore the JPA has provided the Engineer an early notice to proceed with initial planning and 
concept development work as outlined in Appendix A-9, effective December 6, 2010 to facilitate 
the design coordination work between the proposed pedestrian grade separation and festival 
area with the new arena as well as to perform preliminary master planning work to determine 
the final location for the new ice center. 
   
NOW THEREFORE, it is hereby agreed that the existing Agreement be amended to include the 
services as described in the attached appendices, “Appendix A-9”, “Appendix A-10”, “Appendix 
A-13”, and “Appendix A-17”. 
 
This AMENDMENT shall be deemed a part of, and shall be subject to all terms and conditions 
of the existing Agreement.  Except as modified above, the existing Agreement shall remain in 
full force and effect. 
 
West Haymarket Joint Public Agency                                                         

 

_______________________________ 

Title:___________________________ 
 
Engineer – Olsson Associates dba 

Lincoln Haymarket Infrastructure Team  

 

By: ____________________________  By: ______________________________  

Title:___________________________ Title:______________________________ 
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APPENDIX A-9 
Scope of Services 

 
HAYMARKET INFRASTRUCTURE DESIGN PROJECT 

HAYMARKET PARKING LOT, FESTIVAL SPACE & PEDESTRIAN  
GRADE SEPARATION 

 
JPA Project Number 870201 

 
 

General Description of Scope of Services 
 
This scope of services generally includes professional design services to provide integrated design 
including engineering, landscape architecture and architecture for the proposed parking area and 
pedestrian grade separation structure located south of Haymarket Park for the Joint Public Agency 
(JPA).  This area will also be designed to accommodate a festival space capable of handling large 
groups of persons incrementally within a controlled boundary for city-wide community events. 
  
This scope of services provides the means to develop a preliminary master plan and design concepts 
that aesthetically ties all of the individual project components together including parking areas and 
interior streets; pedestrian grade separation structure; pedestrian circulation routes including 
connections from the pedestrian grade separation structure to ground level; parking area lighting and 
pedestrian/festival space ornamental lighting; festival space furnishings; planting area design and plant 
material types including irrigation; shade and wind shelter structures; festival space infrastructure and 
utilities; sustainable design features.  Upon completion of the master plan, the Design Team will meet 
with representatives of the JPA to determine which components shown in the Master Plan will be 
incorporated into the initial design plans.   
 
The scope includes those items required to complete the base design for the project that include the new 
or modified parking areas; extension of existing streets to serve the parking areas and for local traffic 
circulation; design for the new pedestrian bridge and approaches; pedestrian sidewalks and ramps to 
connect the parking areas with the new pedestrian bridge; civil site design to develop a pad ready site 
for the proposed Breslow Ice Center; lighting for the parking lot and roadways; landscaping design 
adjacent to the parking areas; irrigation design; design for minor utility relocations or extensions to 
accommodate the construction of the parking areas; and design for stormwater mitigation grading.       
 
The following are the task items that are included as part of the scope of services for the Haymarket 
Parking Lot, Festival Space & Pedestrian Grade Separation Project. 
 
 

TASK 1. Project Management 
 

a. Project Management 
 

The Design Team Project Manager will serve as point of contact, maintain project schedule and 
budget, and be responsible for coordinating work of the design team for this project.  This work 
will include providing regular progress reports to support invoicing and updates on design 
schedule. Project Management efforts will follow appropriate guidance as given in the City of 
Lincoln’s website “Guiding Principles and Procedures (GP&P)” 

 
b. Coordination with Others 
 

The Design Team will coordinate their design with agencies and/or Consultants that are 
involved with this project or adjacent projects.  Coordination includes one-on-one meetings with 
the agencies or Consultants.  This work item does not include coordination with utilities which is 
covered under Task 4 of this scope of services. 
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c. Design Memorandum 

 
A design memorandum is not proposed for this project.   
 

d. Condemnation Hearings 
 

No condemnation hearings are anticipated for this project. 
 
 

TASK 2. General Project Meetings 
 
a. Kick-Off Meeting 

 
Once notice to proceed has been received, the Design Team Project Manager will schedule 
and attend a kick-off meeting with the Program Manager, JPA staff and utilities for the project.  
The JPA Project Management Team will supply a list of invitees and the Design Team shall be 
responsible for notification to attendees.   

 
b. Progress Meetings 
 

The Design Team Project Manager will schedule and attend all progress meetings for this 
individual project.  The Design Team will create and distribute a meeting agenda at least 48 
hours prior to all progress meetings.  This scope estimates six (6) progress meetings. 

 
c. Review Meetings 

 
The Design Team will schedule and attend review meetings to receive the JPA’s review 
comments from the first and second submittals. 
 

d. Plan-in-Hand 
 

The Design Team will schedule and attend a plan-in-hand meeting.  This meeting is to be held 
following the review period of the first submittal.   
 

 
TASK 3. Survey 
  

a. Topographical Survey 
 

The Design Team has completed a portion of the survey work that is required for this project 
that is located on BNSF owned property as part of the TEUP planning project.  Additional 
topographic survey work will be required at the BNSF property as well as at Haymarket Park 
and the City owned 901 building property to supplement this survey.  The Design Team will 
perform the necessary additional field survey work. 
 

b. Supplemental Field Survey 
 

The Design Team will perform the necessary supplemental field survey that is identified during 
the design of the project to supplement the original topographic ground survey.  This will 
include hard elevations at tie-in points, additional flowline or utility locations not included with 
the original survey, topographic features not included with the initial survey and hard elevations 
at other critical locations as determined during the design process.   
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TASK 4. Utility Coordination 
 

a. Utility Location/Verification 
 

The Design Team will review the utility locations shown on the survey provided by the JPA, and 
verify these locations during field inspections.  Plans will be printed and distributed to the Utility 
Companies for verification of ownership, type, size, location, and cased or uncased. 

 
The Design Team will request that the Utility Companies return to the Design Team marked up 
plans with utility verification.  The Design Team will incorporate the information into the 
topography.  All utilities identified in the topographic survey and verified by the individual utility 
will be incorporated into the plans.  It is assumed the survey accurately depicts the existing 
utilities in the project area and this scope item is for confirmation of the utility locations.   

  
The Design Team shall identify and verify with Utility Companies major utility conflicts such as 
fiber optic lines, gas pipelines, crude oil pipelines, high-pressure waterlines, transmission lines, 
etc., at the earliest possible time.  The Design Team, Program Manager and the JPA Project 
Management Team will discuss major conflicts and attempt to avoid them.  If avoidance is not 
possible, the Design Team will then request the Utility Company to verify the conflict and 
provide a preliminary estimate of reimbursable costs associated with the utility relocation.  The 
Design Team will work with the affected Utility Companies to determine the best strategies for 
relocations and potential mitigation strategies that may be implemented to ensure that the 
project schedule is not adversely impacted. 
 
It is anticipated that the existing LES 35 kV power line will be impacted by this project and will 
need to be relocated.  Early  coordination will be required with LES to identify a potential 
relocation route for the power line. 

 
b. Utility Plan Submittal 
 

At each JPA review submittal, the plans will be distributed by the Design Team to public and 
private utilities for comment. 

 
c. Utility Review Meetings/Coordination 
 

The Design Team shall schedule utility review meetings to coincide with a regular project 
progress meeting or JPA review meeting.  The Design Team shall include time for coordination 
via the phone and one-on-one meetings with affected utilities as necessary to maintain the 
accelerated schedule for the design and construction of the project. 

 

 
TASK 5. Public Involvement 
 

  
a. One-on-One, Small Group Meetings (10 Meetings) 

 
The Design Team will meet with individuals or key stakeholders who may be significantly 
affected by the project.  This will include one-on-one meetings with representatives of the 
property owners adjacent to the project and other key stakeholders as identified by the City or 
Program Manager.   The Design Team shall will notify the Program Manager of all proposed 
stakeholder meetings and invite the Program Manager to the meetings.  
 

b. Project Stakeholder Festival Space Design Workshop 
 

  The Design Team will conduct a Festival Space design workshop with project stakeholders to 
  review goals and objectives; review previous planning efforts; review existing and in-process 
  data; and discuss design issues.  This meeting will also discuss the context of the  
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  area, future vision for the West Haymarket district and how the Festival Space relates to  
  other West Haymarket streetscape and public spaces.   

 
c. Public Open Houses 

 
Representatives of the Design Team will be present at the open houses to answer questions 
regarding the design of the parking lot, festival space and pedestrian bridge.  The time for 
attendance at these meetings is included as part of the General Design Coordination and 
Support Project Component.   

 
  In addition the Design Team will prepare perspective drawings that detail the Festival Space 

design for use at the public meetings.  These drawings will be developed with a combination of 
hand drawing and rendering, “3-D” computer generated drawing, and computer generated 
digital photographic enhanced drawings. 
 

 
TASK 6. Drainage Analysis 
 

a. Hydraulic/Hydrologic Analysis 
 
The Design Team shall design open and closed drainage systems for the new site roadways 
and parking areas in accordance with the most current edition of the City of Lincoln Drainage 
Criteria Manual, or as directed by the Watershed Management Department.  
 

b. Preliminary Drainage Studies 
 

The Design Team shall review available drainage studies, identify overland flow paths and 
sumps.  Hydraulic design calculations will be submitted for review. 
 

c. Floodplain Permit 
 

The Design Team shall review the proposed design for conformance with City of Lincoln 
requirements regarding development within a designated floodplain.  The Design Team will 
prepare and submit a Floodplain Development Permit to the City of Lincoln, the entity 
responsible for floodplain administration on this portion of Salt Creek.   
 
 

TASK 7. Master Plan and Sustainable Design Components 
 

 The Design Team will develop a master plan for the proposed parking lot and festival area 
showing the proposed layout for the parking lots, internal streets, pedestrian corridors, tie-in to 
the pedestrian bridge, landscaping, location of site amenities, location of the proposed Ice 
Center, and layouts for various festival events.  The development of the Master Plan will 
analyze numerous sustainable design features for possible use in the parking area/festival 
space design solutions.  Possible strategies analyzed will include: pervious pavements; 
bioretention areas and/or silva cell technology; cistern collection areas; integrated storm water 
cleansing wetlands; infiltration trenches; grassy swales;  LED and/or solar pedestrian lighting 
systems, native and/or naturalized plant material selections; xeriscape irrigation; etc.  The 
DesignTeam will evaluate existing projects that integrate these features, including the 
performance of specific materials used in those projects. 

 
a. Develop Site Master Plan 
   

The Design Team will develop a Site Master Plan for the parking lot/festival area that will 
integrate the proposed Ice Center, parking lots, pedestrian corridors, green space, internal 
street system and potential festival areas into a common plan.  The plan will provide the basis 
for the civil site work including parking lots, streets, sidewalks, ramps and new pedestrian 
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bridge.  The Master Plan will evaluate the use of sustainable design components that can be 
developed and incorporated into the final project design.   
In addition the plan will identify proposed “green spaces”, landscaping and other amenities to be 
incorporated into the area such as decorative lighting, shade structures, shade structures, 
utilities to support festival events and other public use facilities.  This work will also identify the 
initial construction for the Ice Center, parking and festival areas as well as future development 
that can occur if the City’s 901 Building Tenants are to be relocated. 
 
The Site Master Plan shall be integrated with uses at the proposed arena, festival/parking area, 
Ice Center and Haymarket Park.  It is anticipated that several concepts will be developed and 
reviewed with the City and key stakeholders to determine a preferred alternative.   
  

b. Verify Goals and Objectives for Sustainable Design Approach 
 
 Review previous thinking, strategies and approach to Festival parking area sustainable design 
 approach.  Develop program for project including goals, objectives, metrics for evaluation, etc. 
 

c. Assemble Base Information 
  

Design Team will assemble and integrate base information including topographical surveys; 
flood plain information; soils information; watershed and hydrology information; plans of 
adjacent existing and proposed improvements; infrastructure, etc. 
 

d. Evaluate Existing Condition 
   
  Design Team will evaluate existing conditions to determine capacity and extent of possible 
  sustainable solutions. 
 
e. Analyze Alternatives and Strategies 

 
  Design Team will analyze numerous sustainable design features for use in the festival parking 
  area. 
 
f. Develop Schematic Design Solutions 
 
  Design Team will develop schematic design alternatives that integrate sustainable design 
  approaches with the development of the festival parking area.  Develop plans and design details 
  of the sustainable design approaches.  Develop preliminary cost estimates for the  
  implementation of the sustainable features. 
 
g. Develop Final Design Solution 

 
 Based on schematic design and public open house review, develop a final design solution.  
 Develop design implementation details of proposed features.  Develop final design cost  
 estimate.  Develop plans and details, including specifications of the features to be implemented.  
 Coordinate functional parking layout and grading design with sustainable design plan.  The work 
effort and hours associated with the development of the final plans and details are included in 
the tasks for the First and Second Submittals. 
 
 

TASK 8. First Submittal 
 

a. Site Inspections (Estimated 3 Visits) 
 

b. Prepare Alternatives 
 

Design Team will evaluate possible alternatives for the proposed parking lot, festival area and 
pedestrian bridge layout based upon the best possible design alternatives generated from the 
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project stakeholder design workshop.  The  final alternative decision shall be made prior to the 
first submittal.   

 
c. Preliminary Designs 

 
The Design Team shall prepare project base files and plan sheets in accordance with the City 
of Lincoln CADD standards.  Plan sheets to be included in the first submittal include the 
following: 
 

• Cover Sheet 

• Typical Section Sheets for Roadways 

• General Notes Sheets 

• General Site Layout/Grading Plan 

• Horizontal/Vertical Control Sheets 

• Geometric Sheets for Parking Areas, Pedestrian Corridors and Roadways 

• Roadway Plan and Profile Sheets 

• Right of Way Sheets 

• Roadway Cross-Section Sheets 

• Preliminary Bridge Type, Size and Location Plans 

• *Preliminary Festival Area Layout Plan /Site Amenities/Decorative Lighting Plan Sheets 

• *Preliminary Festival Area/Site Amenities Detail Sheets 

• *Preliminary Festival Area Structures Plan and Detail Sheets (This would include 
Shade Structures and Possible Utility Buildings) 

• *Preliminary Festival Area Utility Plan and Detail Sheets 

• *Preliminary Landscaping/Planting Plan Sheets 
 

* The design and construction costs for the festival area site amenities, site furniture, 
decorative lighting, utilities, shade structures and other facilities were not included in 
the original construction budget and as such detailed architectural design costs were 
not originally included with the engineering design estimate for these items. 

 
d. Preliminary Construction Phasing 

 
The Design Team shall prepare preliminary plans showing the anticipated Construction 
Phasing as necessary to maintain access to the 901 Building and Haymarket Park parking 
areas during the construction of the project.  This phasing plan shall be submitted at the time of 
the first submittal.  The Design Team shall prepare a written description of the Construction 
Phasing, noting detour routes if applicable.   

 
e. Cost Estimates 

 
The Design Team shall prepare an updated total project cost estimate.  This shall include 
Preliminary Engineering, Private Utility Relocations, Public Utility Relocations, Construction, 
and Construction Engineering on the appropriate forms.  The costs should be separated based 
upon the base project costs, project enhancements for the festival area and the site preparation 
costs for the Ice Center.  The base project cost shall include the parking areas, roadway 
construction, pedestrian bridge, base parking lot and roadway lighting, sidewalks and site 
grading.  The festival area costs shall include the costs associated with landscaping elements 
outside the originally proposed grass paving system, site furnishings, site structures, utilities to 
support festival events, decorative lighting and any decorative paving elements. 
   

  

TASK 9. Geotechnical Evaluation 
 

Pedestrian Bridge and MSE Wall System 
This project will include geotechnical analysis with a written report for the proposed Pedestrian Bridge 
and MSE retaining wall system.  
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Upon reviewing soil logs in the area, the Design Team has prepared this proposal with the 
understanding that the subsoil profile will likely consist of lean clays overlying alluvial sands.  The 
proposed depths were determined from this information to provide the best delineation of the sub-
surface strata for this project and provide the necessary recommendations.  

 
 Field Exploration 

a. The Design Team proposes to use a truck-mounted drill rig to complete a total of 
fourteen (14) soil test borings for the bridge and MSE wall system.   
• Nine (9) soil test borings to depths of 90 feet each. 

• One (1) soil test boring to depth of 60 feet. 
• Four (4) soil test borings to depths of 40 feet each. 
The soil borings will be advanced to the depths proposed, or to refusal, whichever is 
shallower.  This proposal is based on a total drilling footage of 1,030 linear feet.   

b. Contact Diggers Hotline of Nebraska to locate underground utilities. To insure the 
safety of the crew on site, JPA must inform the Design Team the location of all utilities 
and utility service connections.  Cost of locating utility lines and service connections 
shall be JPA’s responsibility. Design Team is not responsible or liable for damage to 
any utility or service connection. 

c. All boring locations must be readily accessible.  Any cost of making boring locations 
accessible is JPA’s responsibility.  Design Team will not perform work until boring 
locations are accessible and acceptable to Design Team’s satisfaction. 

d. Drilling rigs are heavy equipment.  Disturbance of natural surroundings including but not 
limited to soil indentations, concrete cracking and damage to underground sprinkler 
systems, may occur. Design Team shall not be liable or responsible for any site 
disturbance that may occur as a result of bringing equipment on site when notified by 
Design Team representative that damage is likely to occur and directed by the JPA to 
proceed.  JPA accepts full responsibility for site disturbance.  

e. Sampling of soils in general accordance with ASTM D-1586 and ATSM D-1587. 
f. Obtain groundwater levels in the test borings at the time of drilling and upon completion 

of the drilling operations. 
 

Laboratory Services 
a. As soil conditions dictate, laboratory testing may include visual soil classification (ASTM 

D-2488), unconfined compression tests (ASTM D-2166), thin-walled tube density tests 
(ASTM D-2937), moisture content tests (ASTM D-2216), Atterberg limit tests (ASTM 
D4318), a Standard Proctor test (ASTM D-698), one-dimensional consolidation test 
(ASTM D-2435), and mechanical sieve analysis (ASTM D-422). 

 
Engineering Analysis and Report Preparation  

a. Recommendations for a deep foundation system for the pedestrian bridge would 
include types and size of pile with recommended bearing pressure and friction values.   

b. A spread footing system would include maximum allowable soil bearing pressure for the 
MSE walls.  The recommendations would include estimates of settlement that include 
maximum total settlement and differential settlement within the tolerable ranges.  Any 
remedial measures such as core-out or surcharge requirements would be addressed 
should improvements need to be implemented within the MSE wall areas.   

c. Recommendations regarding the thickness, moisture, and compaction criteria for 
backfill or structural fill.  Soil excavation criteria in accordance with OSHA Standards will 
be included or referenced. 

d. Discussion of anticipated groundwater concerns, along with recommendations for 
addressing these concerns during construction, if required. 

e. Analysis of the on-site soils encountered regarding shrink/swell characteristics and the 
potential for reuse as structural fill. 

f. Foundation and at grade slab drainage requirements. 
g. Lateral load values on supported and/or unsupported foundation/retaining walls; and 

passive and friction values to resist sliding will be included. 
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Breslow Ice Center Phase 1 and 2 
This project will include geotechnical analysis with a written report for the proposed Breslow Ice 
Center facility, Phase 1 and Phase 2.  The proposed geotechnical testing is based upon a maximim   
column load of 125 kips and a maximum wall load of 6 kips per linear foot.  Grading operations within 
the proposed building area is anticipated to include a maximum structural fill depth of 3 feet.  
 
Upon reviewing soil logs in the area, the Design Team has prepared this proposal with the 
understanding that the subsoil profile will likely consist of lean clays overlying alluvial sands.  The 
proposed depths were determined from this information to provide the best delineation of the sub-
surface strata for this project and provide the necessary recommendations.  

 
 Field Exploration 

a. The Design Team proposes to use a truck-mounted drill rig to complete a total of fifteen  
(15) soil test borings for the proposed Breslow Ice Center.   
• Nine (9) soil test borings to depths of 40 feet each. 

•  Six (6) soil test borings to depths of 25 feet each. 
The soil borings will be advanced to the depths proposed, or to refusal, whichever is 
shallower.  This proposal is based on a total drilling footage of 510 linear feet.   

g. Contact Diggers Hotline of Nebraska to locate underground utilities. To insure the 
safety of the crew on site, JPA must inform the Design Team the location of all utilities 
and utility service connections.  Cost of locating utility lines and service connections 
shall be JPA’s responsibility. Design Team is not responsible or liable for damage to 
any utility or service connection. 

h. All boring locations must be readily accessible.  Any cost of making boring locations 
accessible is JPA’s responsibility.  Design Team will not perform work until boring 
locations are accessible and acceptable to Design Team’s satisfaction. 

i. Drilling rigs are heavy equipment.  Disturbance of natural surroundings including but not 
limited to soil indentations, concrete cracking and damage to underground sprinkler 
systems, may occur. Design Team shall not be liable or responsible for any site 
disturbance that may occur as a result of bringing equipment on site when notified by 
Design Team representative that damage is likely to occur and directed by the JPA to 
proceed.  JPA accepts full responsibility for site disturbance.  

j. Sampling of soils in general accordance with ASTM D-1586 and ATSM D-1587. 
k. Obtain groundwater levels in the test borings at the time of drilling and upon completion 

of the drilling operations. 
 

Laboratory Services 
a. As soil conditions dictate, laboratory testing may include visual soil classification (ASTM 

D-2488), unconfined compression tests (ASTM D-2166), thin-walled tube density tests 
(ASTM D-2937), moisture content tests (ASTM D-2216), Atterberg limit tests (ASTM 
D4318), a Standard Proctor test (ASTM D-698), one-dimensional consolidation test 
(ASTM D-2435), and mechanical sieve analysis (ASTM D-422). 

 
Engineering Analysis and Report Preparation  

a. Maximum allowable soil bearing pressure of the shallow foundation design 
recommendations for the building structure. The recommendations would include 
estimates of settlement that include maximum total settlement and differential 
settlement within the tolerable ranges.  Recommendations for a spread footing 
foundation would also include minimum footing sizes, and the required frost depth or 
minimum bearing depth. Depending upon the final location of the Ice Center, a portion 
of the phase 2 building may require an intermediate foundation system due to site 
conditions related to a previous structure.  Any remedial measures such as core-out, 
surcharge, or intermediate foundation system would be addressed should 
improvements need to be implemented within the building pad areas. 

b. Recommendations regarding the thickness, moisture, and compaction criteria for 
backfill or structural fill.  Soil excavation criteria in accordance with OSHA Standards will 
be included or referenced. 



  

APPENDIX A-9 
Page 9 of 17 

c. Discussion of anticipated groundwater concerns, along with recommendations for 
addressing these concerns during construction, if required. 

d. Analysis of the on-site soils encountered, or potential borrow sources if known, 
regarding shrink/swell characteristics and the potential for reuse as structural fill. 

e. Recommendations regarding the preparation of subgrade soils supporting concrete 
floor slabs, including an evaluation of the laboratory test results for providing an 
estimated modulus of subgrade reaction. 

f. Foundation and at grade slab drainage requirements. 
g. Lateral load values on supported and/or unsupported foundation/retaining walls; and 

passive and friction values to resist sliding will be included. 
 

 

TASK 10. Environmental / Historical Review 
  

a. Wetlands Delineation Work and Historic Consultation 
 

A portion of the wetlands delineation work for this project has been completed as part of the 
TEUP planning work.  Additional delineation work may be required dependent upon the final 
layout developed for the parking areas and this work is not included as part of this scope of 
work.  
 
The Section 404 permitting and Section 106 Historic consultation work for this project is 
included in the scope of work for the General Design Coordination and Support Phase. 
 

b. Public Lands Impacts [Section 6(f)]  
 
At this time it does not appear that the project will impact 6(f) properties.   

 
c. Environmental Coordination  

 
A portion of the project will cross over a former roundhouse on the property that is to be 
acquired from the BNSF Railway.  The roundhouse area has been identified as having a high 
potential for environmental contamination and as part of the TEUP planning project this area 
was originally proposed to be capped with a hard surfaced parking area.  The Design Team will 
coordinate with the JPA’s Environmental Consultant to evaluate proposed concepts developed 
as part of the master planning process and proposed work in this area to determine potential 
impacts of the environmental contamination.  This work will also include development and 
evaluation of proposed strategies to minimize environmental remediation costs for the project.  

 
 

TASK 11. Existing Water Main or Wastewater Relocation 
 

The Design Team shall identify existing water mains or sanitary sewers that are in conflict with 
project improvements.  Project improvements are to be designed around water mains and 
sanitary sewer lines; however, in some situations relocating the water main or sanitary lines will 
produce an improved engineering design.  Engineering judgment shall be used to determine 
when to relocate a public utility.  This task involves minor relocates involving a public utility due 
to an improvement project not initiated by the specific utility section, including coordination with 
the Fire Chief regarding the relocation/new construction of fire hydrants.   
 
This task will also include extension of existing water mains and sanitary sewers to provide 
service to the proposed Breslow Ice Center. 
 
This work does not include design for relocation of major trunk sewers such as the existing 48” 
or 78” sanitary sewers that may be required as part of the site preparation work for the Breslow 
Ice Center or other improvements. 
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TASK 12. Structural/Bridge Design 
 

a. Structure Alternative Analysis 
 
The Design Team will investigate structural alternatives for the pedestrian bridge crossing the 
BNSF tracks north of the arena site. Items to consider during analysis shall include span length, 
pier location, constructability, impact on surrounding properties, aesthetic features, and the 
requirements of the BNSF Railway. The Design Team will investigate a tied-arch structure and 
other similar structure types along with a more conventional structure type. Options for the 
bridge type will be presented to the City of Lincoln for review. The Design Team will work with 
the City of Lincoln to select the bridge type that best satisfies the design criteria. 
 

b. Bridge Design and Plan Preparation 
 
The Design Team will prepare a brief report of conceptual design information, which details all 
pertinent design features for each structural alternative. This information will be included in the 
project design memorandum.  
 
The Design Team will investigate the soil types and provide recommendations for the bridge 
foundation. (See Task 9 Geotechnical Evaluation) 
 
Once the preliminary design sheets (Bridge Type, Size, and Location (TS&L) and data sheets) 
are complete, they will be submitted for review to the City of Lincoln.  
 
After the preliminary design is approved, the Design Team will prepare final design plans in 
accordance with the AASHTO LRFD Guide Specifications for Design of Pedestrian Bridges in 
addition to the most recent edition of the AASHTO LRFD Bridge Design Specifications.  
 
The Design Team will prepare an independent design check for the pedestrian bridge in 
accordance with standard bridge design practice. A copy of the design check and comments 
made during the design check will be submitted to the City’s Project Manager. 
 
Should they be required, the Design Team will provide shim shot calculations for use during 
construction. The Design Team will also review shop drawing submittals and answer design 
questions during construction. 
 

c. Lighting 
 

The Design Team will evaluate and design lighting along the bridge as follows: 
� Ornamental Lighting 
� Lighting Above the Bridge Deck 
� Lighting Below the Bridge Deck 

The Design Team will include the design of circuits and wiring as well as future conduit location 
in the bridge design. 
 

d. Architectural Enhancements 
 
The design team will investigate potential architectural enhancements for the pedestrian bridge 
outside the basic structural shape of the bridge. Examples of potential architectural 
enhancements include railings, painting or staining, use of formliners, finishes at concrete 
structures and MSE wall panels, potential architectural/structural elements to be incorporated 
into either the bridge or the bridge approaches and other architectural detailing integrate the 
appearance of the pedestrian bridge with the surrounding environment.   
 
The design team will also investigate potential shelter enclosures for the pedestrian bridge 
superstructure. The purpose of the investigation is to explore design options and corresponding 
costs for providing shelter to pedestrians using the bridge and approach ramps. These options 
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include both partial and fully enclosed systems, and will be developed to a schematic-level 
design to allow decision-making on the viability of an enclosure.  
 

e. MSE Wall 
 

The Design Team will investigate the north approach to the pedestrian bridge to determine 
whether or not an MSE wall will be required. Should an MSE wall be required, the Design Team 
will prepare plan and profile sheets in addition to any necessary detail sheets. The final 
structural design of the MSE wall will be completed by the MSE wall supplier. The Design Team 
will review shop drawing submittals and answer design questions during construction.  
 
The Design Team will investigate the soil types for the MSE walls and will provide the 
geotechnical information necessary for the MSE wall supplier to complete the design.  (See 
Task 9 Geotechnical Evaluation) 

 
 

TASK 13. New / Replacement Water Main Design 

 
New or Replacement Water Main Design is not included as part of this project. 

 

 
TASK 14. New / Replacement Wastewater Design  

 
New or Replacement Wastewater Design is not included as part of this project. 

 
 

TASK 15. Right-of-Way 
 

a. Right-of-Way Plans 
 

It is anticipated that all of the work to be completed as part of this project will be on either City 
owned property or within property owned by other public agencies (LPSNRD) which will provide 
a right of entry to complete the work.  In addition, easements across the BNSF property to 
construct the new pedestrian bridge have been secured as part of the BNSF-City Agreement.  
The right-of-way plans will outline the limits of the City ownership and the easements that have 
been acquired from the BNSF.  
 

b. Legal Descriptions 
 

Additional legal descriptions are not anticipated. 
 

c. Stake Right-of-Way 
 

Additional right-of-way or easements are not anticipated so staking right-of-way for use during 
the appraisal and acquisition process is not anticipated. 

 
 

TASK 16. Streetscape and Landscape Design 
 

a.  Coordination with Project Streetscape Design 
 

The Design Team will coordinate with the Streetscape team to integrate streetscape concepts 
that will be incorporated in other West Haymarket areas with the new roadways and festival 
area.  
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TASK 17. Second Submittal 
 

a. Second Submittal Design 
 

The Design Team shall prepare project base files and plan sheets in accordance with the City 
of Lincoln CADD standards.  All sheets that will be included in the PS&E plan set will be 
included in the second submittal.  This includes, but not limited to, the following sheets: 
 

• Cover Sheet 

• Summary of Quantities Sheet 

• Typical Section Sheets for Roadways 

• General Notes Sheet 

• Detail Sheets 

• General Site Layout and Grading Sheets 

• Horizontal/Vertical Control Sheets 

• Construction Phasing Sheets 

• Traffic Control/Detour Sheets (as required) 

• Geometric Sheets for Parking Areas, Pedestrian Ways and Streets 

• Joints and Grades Sheets for Parking Areas, Pedestrian Ways and Streets 

• Roadway Plan and Profile Sheets 

• Construction Sheets for Parking Areas, Pedestrian Ways and Streets 

• Removal Sheets for Parking Areas, Pedestrian Ways and Streets 

• Retaining Wall Plan and Profile Sheets 

• Retaining Wall Detail Sheets 

• Storm Drainage Plan and Profile Sheets for Parking Areas and Streets 

• Sediment and Erosion Control Sheets  

• Water Main and Sanitary Sewer Relocation/Construction Plans 

• Pavement Marking & Signing Sheets (as required) 

• Lighting Plan Sheets for  Streets and Parking Lot 

• Pedestrian Bridge and MSE Wall Plan, Elevations and Detail Sheets 

• Right-of-Way Plan Sheets 

• Roadway Cross-Section Sheets 

• *Festival Area Layout Plan /Site Amenities/Decorative Lighting Plan Sheets 

• *Festival Area/Site Amenities Detail Sheets 

• *Festival Area Structures Plan and Detail Sheets (This would include Shade Structures 
and Possible Utility Buildings) 

• *Festival Area Utility Plan and Detail Sheets 

• *Landscaping/Planting Plan Sheets 
 

* The design and construction costs for the festival area site amenities, site furniture, 
decorative lighting, utilities, shade structures and other facilities were not included in 
the original construction budget and as such detailed architectural design costs were 
not originally included with the engineering design estimate for these items.   

 
b. Cost Estimates 

 
The Design Team shall prepare an updated total project cost estimate.  This shall include 
Preliminary Engineering, Private Utility Relocations, Public Utility Relocations, Construction, 
and Construction Engineering on the appropriate forms.  The costs should be separated based 
upon the base project costs; project enhancements for the festival area; and the site 
preparation costs for the Ice Center.  The base project cost shall include the parking areas, 
roadway construction, pedestrian bridge, base parking lot and roadway lighting, sidewalks and 
site grading.  The festival area costs shall include the costs associated with landscaping 
elements outside the originally proposed grass paving system, site furnishings, site structures, 
utilities to support festival events, decorative lighting and any decorative paving elements.  The 
site preparation costs for the Ice Center would be the costs associated with additional 
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earthwork (over and above that which was originally proposed for the parking lot/festival area), 
utility relocation/construction and pavement construction that is necessary to provide a pad 
ready site for the Ice Center. 

 
c. Special Provisions 

 
The Design Team will submit Special Provisions with the second submittal. 

 
 

TASK 18. Quality Assurance / Quality Control (QA / QC) 
 

The Design Team will give a copy of their QA / QC plan to the JPA Project Management Team 
at the start of the project.  The Design Team will submit in writing that this plan has been used 
during the project at each submittal with the name of the person responsible for performing the 
QA / QC aspects.   
 
 

TASK 19. Permit Applications / Agreements 
 

The Design Team shall prepare and submit on behalf of the JPA the following permits, 
agreements, certifications, and forms.  The Design Team shall copy the JPA Project 
Management Team on all applications being submitted. 
 

� Floodplain Permit  

� NPDES Permit 

� SWPPP 

� 404 Permit (Preparation included with Design Coordination and Support Scope) 

 
 

TASK 20. PS&E Submittal 
 

a. Draft PS&E Submittal 
 

The Design Team shall submit a draft PS&E package to the JPA Project Management Team for 
final review.  The package will include the plan set, special provisions, and a total project cost 
estimate.    The Design Team shall prepare an updated total project cost estimate.  This shall 
include, but not be limited to Preliminary Engineering, ROW acquisition, Private Utility 
Relocations, Public Utility Relocations, Construction, and Construction Engineering.   

 
b. Final PS&E Submittal 

 
Upon incorporating review comments into the plan set and special provisions, the Design Team 
shall prepare and submit all drawings, special provisions, and an updated total project cost 
estimate to the JPA Project Management Team for the final PS&E review.  Upon JPA 
acceptance of the PS&E plans, the Design Team shall submit the bid package to the JPA 
Project Management Team.  The bid package includes sealed bond drawings, sealed special 
provisions, and an electronic file with final bid items and quantities.   The bid package will also 
be accompanied by an electronic copy of the design in MicroStation, GEOPAK format.  
GEOPAK GPK files will also be submitted. 
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TASK 21. Bidding Phase 
 

a. Attend Pre-Bid Meeting and respond to questions 
 
b. Answer Design Questions 
 
c. Addenda to be prepared by JPA Purchasing Representatives 

 
 

TASK 22. Construction Phase 
 

a. Attend Pre-Construction Meeting 
 
b. Review Shop Drawings and material submittals 

 
c. Prepare Revision Sheets 

 
d. Answer Design Questions and Consultation to clarify plans/specifications  

 
e. Evaluate Substitute “or equal” Bids items as requeted by the Program Manager  

 
f. Conduct Site Visits as requested by the Program Manager 
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JPA Responsibilities 
 
The City of Lincoln will supply the following information: 
 

� Ownership records and title searches as  required 

� Tenant names (if known) 

� Available water and sewer locations, size, and materials 

� Copies of available reports 

� Available drainage studies 

� Available geotechnical reports 

� Bench marks and horizontal control points 

� Topographic Survey 

� Right-of-entry to private property for surveyors 

� Available current and future traffic volumes and reports 

� Available 3-year accident data 

� Available plats of adjacent properties 

� Current bid item listing 
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GENERAL INFORMATION 
 
1. PLAN FORMAT 
 

Two Half size (11” x 17”) white paper bond copies of the plans will be submitted at the first 
submittal, second submittal, and draft PS&E submittal.   One half size (11” x 17”) white paper bond 
copy of the plans will be submitted for PS&E review.  Any material, which does not produce an 
acceptable reproduction will be returned to the Design Team for rectification.  All submittals, except 
final submittal, shall be bound with post screws or staples.  In addition to the paper copies, PDF’s of 
the plans and Special Provisions will be submitted for all reviews.   
 
Final plans will be submitted on 11” x 17” bond paper and will be accompanied by an electronic 
copy of the design in MicroStation, GEOPAK format.  GEOPAK GPK files will also be submitted. 
 
All sheets will be plotted at the City of Lincoln’s standard sheet scales. 
 
Care will be exercised in drawing all construction details.  All notes will be properly spaced and all 
lettering will be of an engineering style.  Clarity must be maintained to allow the plans to be 
archived on microfilm; the background topography, grid lines etc. on plan and profile sheets will be 
removed behind the text. 
 
The Design Team shall follow the City of Lincoln’s CADD drafting procedures and guidelines in 
preparing the plans. 
 
The CADD files will conform to the following standards and conventions.  All plans, specifications, 
and documents will be in English units using the following working units: 

 
a) Master Units = Ft 
b) Sub Units = 1000

th
  

c) Position Units = 1 
 

Global origin of the graphics design plane will be located at x= 0.0000, y= 0.0000. 
 
Reports, Studies and Technical Information: 
 
The Design Team shall prepare and submit the following items: 

 
1. Technical memos for all pertinent meetings 
2. Meeting minutes from all meetings 
3. Drainage computations, culverts and storm drainage design 
4. Miscellaneous correspondence and information related to the project 
5. Summary of quantities and opinion of probable cost 
6. Permit applications 
7. Special Provisions for items not covered by the City of Lincoln Standard Specifications 
8. Intersection Sight Distance Study for all side streets along the main roadway. 

 
Cross-sections: 
 
The Design Team will: 

 
1. Plot cross-sections with the labeling of the sections on the right side of the sheet, label 

existing and design centerline elevations at their respective centerline, and offset distances 
20 feet from the design centerline along the bottom of each sheet. 

 
2. Plot cross-section on standard size sheets (same size as the plan and profile sheets). 
 
3. Roadway cross-sections are to be plotted using a vertical and horizontal scale of 1” = 20’. 
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4. Plot the cross-sections with the stations progressing upward from the bottom to the top of 
the sheet. 

 
5. Plot the original ground with a dashed line 

 
6. Plot the design template with a solid line. 

 
7. Label the cut and fill quantities for each section if cross-sections are used.  If a site model is 

developed that is more accurate this information may be provided for information only. 
 

 
 

 



Task No. Task Description Fee Estimate

1 Project Management $25,160.00

2 General Project Meetings $10,263.00

3 Survey $24,052.00

4 Utility Coordination $7,240.00

5 Public Involvement $7,760.00

6 Drainage Analysis $5,704.00

7 Master Planning/Sustainable Des $20,696.00

8 First Submittal $60,286.00

9 Geotechnical Evaluation $59,656.00

10 Environmental / Historical Review $10,696.00

11 Exist Water - Sanitary Relocates $34,096.00

12 Structural / Bridge Design $347,950.00

13 Water Main Design $0.00

14 Wastewater Design $0.00

15 Right-of-Way $7,920.00

16 Landscape/Streetscape $0.00

17 Second Submittal $112,828.00

18 QA/QC $6,480.00

19 Permit Applications $6,009.00

20 PS&E Submittals $9,056.00

21 Bidding Phase $4,737.00

22 Construction Phase $37,692.00

Expenses (Includes Subconsultant) $778,280.00

$1,576,561.00Total Project Cost

Appendix A-9

Total Project Fee

Haymarket Parking Lot, Festival Space and Pedestrian Bridge

JPA Project Number 870201



Overhead Rate : 0%

Profit : 0%

Salary Labor Total

Personnel Total Hr. $ Per Hr. Cost Cost

Principal/Project Manager P/PM 0 $180.00 $0 $0.00

Team Leader TL 315 $162.00 $51,030 $51,030.00

Group Leader GL 26 $148.00 $3,848 $3,848.00

Senior Engineer SE 509 $155.00 $78,895 $78,895.00

Senior Project Engineer SPE 1062 $142.00 $150,804 $150,804.00

Project Engineer PE 2304 $115.00 $264,960 $264,960.00

Associate Engineer AE 0 $98.00 $0 $0.00

Assistant Engineer ASE 148 $85.00 $12,580 $12,580.00

Senior Scientist SS 48 $120.00 $5,760 $5,760.00

Senior Project Scientist SPS 0 $105.00 $0 $0.00

Project Scientist PS 0 $90.00 $0 $0.00

Associate Scientist ACS 0 $70.00 $0 $0.00

Assistant Scientist AS 0 $60.00 $0 $0.00

Surveyor SM 124 $80.00 $9,920 $9,920.00

Survey Crew Member (CM) SCM 124 $55.00 $6,820 $6,820.00

Technical Manager TM 80 $118.00 $9,440 $9,440.00

Design Technician DT 220 $84.00 $18,480 $18,480.00

Senior Technician ST 1204 $80.00 $96,320 $96,320.00

Technicain Tech 1224 $71.00 $86,904 $86,904.00

Administrative Coordinator AC 36 $70.00 $2,520 $2,520.00

Administrative Assistant AA 0 $60.00 $0 $0.00

Expenses $778,280.00

7424 $798,281 $1,576,561.00

OA PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Travel, mile (car) MILES 0.50 $0.00

Travel, mile (survey vehicle) MILES 0.68 $0.00

Subconsultant - E.Construct 1 L.S. 375310 $375,310.00

Subconsultant - CE 1 L.S. 210560 $210,560.00

Subconsultant - SHA 1 L.S. 179410 $179,410.00

Half Size Plots (each) 10000 EA. 0.3 $3,000.00

Mylars, Half Size Plots (each) EA. 4.5 $0.00

Aerial Mapping (DTM) L.S. $0.00

Miscellaneous Expenses(Plots, Copies, Reports, etc.) 1 L.S. 3500 $3,500.00

Geotechnical Borings and Lab Testing 1 L.S. 6500 $6,500.00

 Sub Total $778,280.00

Survey Expenses

Public Involvement Expenses

Total $778,280.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL SE SPE PE AE ASE SS SPS PS ACS AS SM SCM TM DT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

Project Management 80 20 100 $14,360 $0 $14,360 $0 $14,360.00
Coordination with Others 40 40 80 $10,800 $0 $10,800 $0 $10,800.00
Design Memorandum 0 $0 $0 $0 $0 $0.00
Condemnation Hearings 0 $0 $0 $0 $0 $0.00

$25,160.00

2 General Project Meetings

Kick-Off Meeting 3 3 3 4 4 17 $2,157 $0 $2,157 $0 $2,157.00
Progress Meetings 18 18 24 60 $8,106 $0 $8,106 $0 $8,106.00
Review Meetings 0 $0 $0 $0 $0 $0.00
Plan-in-Hand 0 $0 $0 $0 $0 $0.00

$10,263.00

3 Survey

Topographical Survey 12 100 100 32 244 $19,220 $0 $19,220 $0 $19,220.00
Supplemental Field Survey 4 24 24 8 60 $4,832 $0 $4,832 $0 $4,832.00

$24,052.00

4 Utility Coordination

Utility Location / Verification 8 8 $920 $0 $920 $0 $920.00
Utility Plan Submittal 8 8 $920 $0 $920 $0 $920.00
Utility Review Meetings / Coordination 20 20 40 $5,400 $0 $5,400 $0 $5,400.00

$7,240.00

5 Public Involvement

One-on-One Small Group Meetings (10 Meetings) 20 20 16 56 $6,680 $0 $6,680 $0 $6,680.00
Project Stakeholder Festival Space Workshop 4 4 8 $1,080 $0 $1,080 $0 $1,080.00
Public Open Houses 0 $0 $0 $0 $0 $0.00

$7,760.00

6 Drainage Analysis

Hydraulic / Hydrologic Analysis 8 20 28 $3,484 $0 $3,484 $0 $3,484.00
Preliminary Drainage Studies 2 4 6 $756 $0 $756 $0 $756.00
Floodplain Permit 8 4 12 $1,464 $0 $1,464 $0 $1,464.00

$5,704.00

7 Master Plan and Sustainable Design

Develop Site Master Plan 8 60 60 40 168 $20,696 $0 $20,696 $0 $20,696.00
Verify Goals/Objectives for Sustainable Design 0 $0 $0 $0 $0 $0.00
Assemble Base Information 0 $0 $0 $0 $0 $0.00
Evaluate Existing Conditions 0 $0 $0 $0 $0 $0.00
Anlyze Alternatives and Strategies 0 $0 $0 $0 $0 $0.00
Develop Schematic Design Solutions 0 $0 $0 $0 $0 $0.00
Develop Final Design Solution 0 $0 $0 $0 $0 $0.00

$20,696.00

8 First Submittal

Site Inspections 6 6 12 $1,620 $0 $1,620 $0 $1,620.00
Prepare Alternatives 8 12 16 36 $3,900 $0 $3,900 $0 $3,900.00
Preliminary Designs 8 40 40 88 $12,096 $0 $12,096 $0 $12,096.00

Cover Sheet 2 6 8 $710 $0 $710 $0 $710.00
Typical Section Sheets 4 12 16 $1,420 $0 $1,420 $0 $1,420.00
General Notes Sheet 2 6 8 $710 $0 $710 $0 $710.00
General Site Layoutd/Grading Plan 8 12 28 48 $4,860 $0 $4,860 $0 $4,860.00
Horizontal/Vertical Control Sheets 2 8 10 $870 $0 $870 $0 $870.00
Geometric Sheets 8 12 48 68 $6,460 $0 $6,460 $0 $6,460.00
Roadway Plan and Profile Sheets 8 12 20 40 $4,220 $0 $4,220 $0 $4,220.00
Right-of-Way Sheets 0 $0 $0 $0 $0 $0.00
Roadway Cross-Sections 8 12 16 36 $3,900 $0 $3,900 $0 $3,900.00
Preliminary Bridge Type, Size and Location Plan 2 8 12 12 34 $3,800 $0 $3,800 $0 $3,800.00
Preliminary Bridge Architectural Enhancements 0 $0 $0 $0 $0 $0.00
Preliminary Festival Area Layout Plans 0 $0 $0 $0 $0 $0.00
Preliminary Festival Area Detail Sheets 0 $0 $0 $0 $0 $0.00
Preliminary Festival Area Structures Plans 0 $0 $0 $0 $0 $0.00
Preliminary Festival Area Utility Plans 8 32 60 100 $9,180 $0 $9,180 $0 $9,180.00
Preliminary Landscaping/Planting Plans 0 $0 $0 $0 $0 $0.00

Preliminary Construction Phasing 2 8 8 18 $1,884 $0 $1,884 $0 $1,884.00
Cost Estimates 4 8 4 8 16 40 $4,656 $0 $4,656 $0 $4,656.00

$60,286.00

9 Geotechnical Investigation

Geotechnical Work for Bridge and MSE Walls 16 48 100 160 160 484 $42,708 $0 $42,708 $0 $42,708.00
Geotechnical Work For Breslow Ice Center 8 16 48 60 60 192 $16,948 $0 $16,948 $0 $16,948.00

0 $0 $0 $0 $0 $0.00

$59,656.00

10 Environmental/Historical Review

OA MAN-HOUR ESTIMATE - ARENA PEDESTRIAN BRIDGE



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL SE SPE PE AE ASE SS SPS PS ACS AS SM SCM TM DT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

OA MAN-HOUR ESTIMATE - ARENA PEDESTRIAN BRIDGE

Wetlands Delineation & Historic Consultation 0 $0 $0 $0 $0 $0.00
Public Land Impacts (4F or 6F) 0 $0 $0 $0 $0 $0.00
Environmental Coordiantion 8 40 40 88 $10,696 $0 $10,696 $0 $10,696.00

$10,696.00

11 Water Main/Wastewater Relocation

Water Main/Wastewater Relocation 8 40 120 160 328 $34,096 $0 $34,096 $0 $34,096.00

$34,096.00

12 Structural Design

Railroad Design Review Coordination 40 40 $6,480 $0 $6,480 $0 $6,480.00
Structure Alternative Analysis 16 80 40 136 $18,552 $0 $18,552 $0 $18,552.00
Bridge Design 0 $0 $0 $0 $0 $0.00

Notes, Quantities, and Index Sheet 2 4 10 16 $1,454 $0 $1,454 $0 $1,454.00
General Plan and Elevation Sheets 12 24 40 76 $7,304 $0 $7,304 $0 $7,304.00
Geometric Layout Sheet 10 12 16 38 $3,936 $0 $3,936 $0 $3,936.00
Geology and Pile Data Sheets 12 24 40 76 $7,304 $0 $7,304 $0 $7,304.00
Track Requirements Details Sheet 2 6 12 12 32 $3,408 $0 $3,408 $0 $3,408.00
North Abutment Sheets 24 40 48 112 $11,416 $0 $11,416 $0 $11,416.00
Connection to Arena Concourse Sheets 40 48 60 148 $15,460 $0 $15,460 $0 $15,460.00
Piers Sheets 80 120 120 320 $33,680 $0 $33,680 $0 $33,680.00
Arch Bearing Details Sheets 12 24 40 76 $7,304 $0 $7,304 $0 $7,304.00
Girder Bearing Details Sheet 6 10 20 36 $3,422 $0 $3,422 $0 $3,422.00
Tied Arch Details Sheets 8 140 180 328 $41,876 $0 $41,876 $0 $41,876.00
Arch Post-Tensioning Details Sheets 8 48 60 116 $15,012 $0 $15,012 $0 $15,012.00
Arch Turndown Details Sheets 24 32 56 $7,088 $0 $7,088 $0 $7,088.00
Girder Layout and Separator Details Sheets 4 40 60 60 164 $17,488 $0 $17,488 $0 $17,488.00
Camber and Blocking Diagrams Sheet 10 16 20 46 $4,680 $0 $4,680 $0 $4,680.00
Girder Span Slab Details and Bill of Bars Sheets 16 24 30 70 $7,162 $0 $7,162 $0 $7,162.00
Girder Span Concrete Diaphragm Details Sheets 16 24 24 64 $6,736 $0 $6,736 $0 $6,736.00
Rail on Bridge Sheets 40 40 60 140 $14,540 $0 $14,540 $0 $14,540.00
Lighting Details Sheets 16 20 40 76 $7,412 $0 $7,412 $0 $7,412.00
Bill of Bars & Bending Diagrams Sheet 8 12 12 32 $3,368 $0 $3,368 $0 $3,368.00
Review of potential De-icing Systems 24 8 32 $4,328 $0 $4,328 $0 $4,328.00

Design and Detailing of Sanitary Sewer Cradle 0 $0 $0 $0 $0 $0.00
Quantity Calculations 10 20 32 62 $5,992 $0 $5,992 $0 $5,992.00
Special Provisions and Meetings 60 32 92 $12,200 $0 $12,200 $0 $12,200.00
Design of North Approach 0 $0 $0 $0 $0 $0.00

MSE Wall Layout and Detailing 40 60 100 200 $20,580 $0 $20,580 $0 $20,580.00
Paving Details 20 40 40 100 $10,640 $0 $10,640 $0 $10,640.00
Railing Details 20 40 40 100 $10,640 $0 $10,640 $0 $10,640.00
Design and Detailing of Lighting Supports 8 20 40 68 $6,636 $0 $6,636 $0 $6,636.00
Miscellaneous Details 20 40 60 120 $12,240 $0 $12,240 $0 $12,240.00

Bridge and MSE Approach Lighting Design 8 8 100 80 196 $19,612 $0 $19,612 $0 $19,612.00

0 $0 $0 $0 $0 $0.00
0 $0 $0 $0 $0 $0.00
0 $0 $0 $0 $0 $0.00

$347,950.00

13 Water Main Design

Horizontal Alignment 0 $0 $0 $0 $0 $0.00
Vertical Alignment 0 $0 $0 $0 $0 $0.00
Detail Drawings 0 $0 $0 $0 $0 $0.00
Utility Conflict Verification and Resolution 0 $0 $0 $0 $0 $0.00

$0.00

14 Wastewater Design

Horizontal Alignment 0 $0 $0 $0 $0 $0.00
Vertical Alignment 0 $0 $0 $0 $0 $0.00
Detail Drawings 0 $0 $0 $0 $0 $0.00
Utility Conflict Verification and Resolution 0 $0 $0 $0 $0 $0.00

$0.00

15 Right-of-Way

Right-of-Way Plans 40 40 80 $7,920 $0 $7,920 $0 $7,920.00
Legal Descriptions 0 $0 $0 $0 $0 $0.00
Stake Right-of-Way 0 $0 $0 $0 $0 $0.00

$7,920.00

16 Streetscape and Landscape Design

Coordination with Project Streetscape Design 0 $0 $0 $0 $0 $0.00

$0.00

17 Second Submittal

Second Submittal Design 12 80 80 172 $23,544 $0 $23,544 $0 $23,544.00
Cover Sheet 2 4 6 $550 $0 $550 $0 $550.00
Summary of Quantities Sheet 1 2 16 19 $1,665 $0 $1,665 $0 $1,665.00
Typical Section Sheets 1 2 8 11 $1,025 $0 $1,025 $0 $1,025.00
General Notes Sheet 2 6 8 $710 $0 $710 $0 $710.00



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL SE SPE PE AE ASE SS SPS PS ACS AS SM SCM TM DT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

OA MAN-HOUR ESTIMATE - ARENA PEDESTRIAN BRIDGE

Detail Sheets 2 4 16 22 $2,050 $0 $2,050 $0 $2,050.00
Horizontal/Vertical Control Sheets 2 4 6 $550 $0 $550 $0 $550.00
Construction Phasing 4 4 12 20 $2,040 $0 $2,040 $0 $2,040.00
Traffic Control Sheets 0 $0 $0 $0 $0 $0.00
Geometric Sheets 2 8 24 34 $3,150 $0 $3,150 $0 $3,150.00
Joints and Grades Sheets 2 8 40 50 $4,430 $0 $4,430 $0 $4,430.00
Roadway Plan and Profile Sheets 8 16 24 $2,200 $0 $2,200 $0 $2,200.00
Construction Sheets 8 24 32 $2,840 $0 $2,840 $0 $2,840.00
Removal Sheets 6 12 18 $1,650 $0 $1,650 $0 $1,650.00
Retaining Wall Plan and Profile Sheets 8 12 20 $1,880 $0 $1,880 $0 $1,880.00
Retaining Wall Details 8 12 20 $2,096 $0 $2,096 $0 $2,096.00
Storm Drainage Plan and Profile Sheets 2 8 40 50 $4,430 $0 $4,430 $0 $4,430.00
Sediment and Erosion Control Sheets 2 8 32 42 $3,790 $0 $3,790 $0 $3,790.00
Water Main and Sanitary Sewer Plans 0 $0 $0 $0 $0 $0.00
Pavement Marking & Signing Sheets 8 12 20 40 $4,220 $0 $4,220 $0 $4,220.00
Lighting Plans For Parking Lot & Roadways 8 96 100 204 $19,436 $0 $19,436 $0 $19,436.00
Pedestrian Bridge and MSE Wall Sheets 0 $0 $0 $0 $0 $0.00
Bridge/MSE Wall Architectural Enhancement Plans 0 $0 $0 $0 $0 $0.00
Right-of-Way Sheets 0 $0 $0 $0 $0 $0.00
Roadway Cross-Section 8 16 40 64 $6,280 $0 $6,280 $0 $6,280.00
Festival Area Layout Plan/Site Amenities 0 $0 $0 $0 $0 $0.00
Festival Area/Site Amenities Detail Sheets 0 $0 $0 $0 $0 $0.00
Festival Area Structures Plan & Detail Sheets 0 $0 $0 $0 $0 $0.00
Festival Area Utility Plan & Detail Sheets 16 48 80 144 $13,680 $0 $13,680 $0 $13,680.00
Landscaping/Planting Sheets 0 $0 $0 $0 $0 $0.00

Cost Estimates 2 8 4 8 16 38 $4,332 $0 $4,332 $0 $4,332.00
Special Provisions 28 12 8 48 $6,280 $0 $6,280 $0 $6,280.00

$112,828.00

18 QA/QC

Plan Review 40 40 $6,480 $0 $6,480 $0 $6,480.00

$6,480.00

19 Permit Applications

404 Permit/ Section 106 coordination 8 8 $960 $0 $960 $0 $960.00
Floodplain Permit 8 1 9 $1,339 $0 $1,339 $0 $1,339.00
SWPPP 1 12 12 25 $2,495 $0 $2,495 $0 $2,495.00
NPDES Permit 1 4 4 4 13 $1,215 $0 $1,215 $0 $1,215.00

$6,009.00

20 PS&E Submittals

Draft PS&E Submittal 2 4 2 12 24 44 $4,528 $0 $4,528 $0 $4,528.00
Final PS&E Submittal 2 4 2 12 24 44 $4,528 $0 $4,528 $0 $4,528.00

$9,056.00

21 Bidding Phase

Attend & Prepare for Pre-Bid Meeting 3 3 6 6 18 $2,061 $0 $2,061 $0 $2,061.00
Answer Design Questions 2 4 4 10 $1,338 $0 $1,338 $0 $1,338.00
Prepare Addenda 2 4 4 10 $1,338 $0 $1,338 $0 $1,338.00

$4,737.00

22 Construction Phase

Attend Pre-Construction Meeting 2 2 4 4 12 $1,374 $0 $1,374 $0 $1,374.00
Review Shop Drawings 2 40 80 122 $15,190 $0 $15,190 $0 $15,190.00
Prepare Revision Sheets 4 8 40 40 92 $9,556 $0 $9,556 $0 $9,556.00
Answer Design Questions 12 12 16 40 $5,404 $0 $5,404 $0 $5,404.00
Evaluate substitute "or equal" bids 4 4 8 $1,028 $0 $1,028 $0 $1,028.00
Conduct Site Visits 20 20 40 $5,140 $0 $5,140 $0 $5,140.00

$37,692.00

Total Manhours 0 315 26 509 1062 2304 0 148 48 0 0 0 0 124 124 80 220 1204 1224 36 0 7424

Total $0 $51,030 $3,848 $78,895 $150,804 $264,960 $0 $12,580 $5,760 $0 $0 $0 $0 $9,920 $6,820 $9,440 $18,480 $96,320 $86,904 $2,520 $0 $798,281 $798,281 $0 $798,281 $0 $798,281.00

Total Labor, OH & Profit $0 $51,030 $3,848 $78,895 $150,804 $264,960 $0 $12,580 $5,760 $0 $0 $0 $0 $9,920 $6,820 $9,440 $18,480 $96,320 $86,904 $2,520 $0 $798,281.00



Task No. Task Description Fee Estimate

1 Project Management $12,960.00

2 General Project Meetings $11,880.00

3 Survey $0.00

4 Utility Coordination $0.00

5 Public Involvement $9,260.00

6 Drainage Analysis $0.00

7 Master Planning/Sustainable Des $0.00

8 First Submittal $45,260.00

9 Geotechnical Evaluation $0.00

10 Environmental / Historical Review $0.00

11 Exist Water - Sanitary Relocates $0.00

12 Structural / Bridge Design $29,760.00

13 Water Main Design $0.00

14 Wastewater Design $0.00

15 Right-of-Way $0.00

16 Landscape/Streetscape $5,000.00

17 Second Submittal $34,530.00

18 QA/QC $3,780.00

19 Permit Applications $0.00

20 PS&E Submittals $4,600.00

21 Bidding Phase $1,870.00

22 Construction Phase $19,510.00

Expenses $1,000.00

$179,410.00Total SHA Fee

Appendix A-9

SHA Project Fee

Haymarket Parking Lot, Festival Space and Pedestrian Bridge

JPA Project Number 870201



Overhead Rate : 0%

Profit : 0%

Salary Labor Total

Personnel Total Hr. $ Per Hr. Cost Cost

Principal/Project Manager P/PM 248 $135.00 $33,480 $33,480.00

TL 0 $125.00 $0 $0.00

GL 0 $125.00 $0 $0.00

Principal Project Architect PPA 20 $135.00 $2,700 $2,700.00

Principal Design Architect PDA 522 $135.00 $70,470 $70,470.00

Project Architect PA 374 $110.00 $41,140 $41,140.00

Construction Administrator CA 138 $90.00 $12,420 $12,420.00

Not Used ASE 0 $85.00 $0 $0.00

Not Used SS 0 $120.00 $0 $0.00

Not Used SPS 0 $105.00 $0 $0.00

Not Used PS 0 $90.00 $0 $0.00

Not Used ACS 0 $70.00 $0 $0.00

Not Used AS 0 $60.00 $0 $0.00

Not Used SM 0 $80.00 $0 $0.00

Not Used SCM 0 $55.00 $0 $0.00

Not Used TM 0 $118.00 $0 $0.00

Architectural Design Technician-CADD ADT 260 $70.00 $18,200 $18,200.00

Not Used ST 0 $80.00 $0 $0.00

Not Used Tech 0 $71.00 $0 $0.00

Not Used AC 0 $70.00 $0 $0.00

Administrative Assistant AA 0 $60.00 $0 $0.00

Expenses $1,000.00

1562 $178,410 $179,410.00

SINCLAIR HILLE PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Travel, mile (car) MILES 0.50 $0.00

Travel, mile (survey vehicle) MILES 0.68 $0.00

Subconsultant - E.Construct L.S. $0.00

Subconsultant - CE L.S. $0.00

Subconsultant - SHA L.S. $0.00

Half Size Plots (each) 1000 EA. 0.3 $300.00

Mylars, Half Size Plots (each) EA. 4.5 $0.00

Aerial Mapping (DTM) L.S. $0.00

Miscellaneous Expenses(Plots, Copies, Reports, etc.) 1 L.S. 700 $700.00

 Sub Total $1,000.00

Survey Expenses

Public Involvement Expenses

Total $1,000.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL PPA PDA PA CA ASE SS SPS PS ACS AS SM SCM TM ADT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

Project Management 96 96 $12,960 $0 $12,960 $0 $12,960.00
Coordination with Others 0 $0 $0 $0 $0 $0.00
Design Memorandum 0 $0 $0 $0 $0 $0.00
Condemnation Hearings 0 $0 $0 $0 $0 $0.00

$12,960.00

2 General Project Meetings

Kick-Off Meeting 2 2 4 $540 $0 $540 $0 $540.00
Progress Meetings 20 20 40 $5,400 $0 $5,400 $0 $5,400.00
Review Meetings 12 24 36 $4,860 $0 $4,860 $0 $4,860.00
Plan-in-Hand 4 4 8 $1,080 $0 $1,080 $0 $1,080.00

$11,880.00

3 Survey

Topographical Survey 0 $0 $0 $0 $0 $0.00
Supplemental Field Survey 0 $0 $0 $0 $0 $0.00

$0.00

4 Utility Coordination

Utility Location / Verification 0 $0 $0 $0 $0 $0.00
Utility Plan Submittal 0 $0 $0 $0 $0 $0.00
Utility Review Meetings / Coordination 0 $0 $0 $0 $0 $0.00

$0.00

5 Public Involvement

One-on-One Small Group Meetings (10 Meetings) 16 16 32 $4,320 $0 $4,320 $0 $4,320.00
Project Stakeholder Festival Space Workshop 8 8 16 $2,160 $0 $2,160 $0 $2,160.00
Public Open Houses (added with J.S.O. approval) 4 32 36 $2,780 $0 $2,780 $0 $2,780.00

$9,260.00

6 Drainage Analysis

Hydraulic / Hydrologic Analysis 0 $0 $0 $0 $0 $0.00
Preliminary Drainage Studies 0 $0 $0 $0 $0 $0.00
Floodplain Permit 0 $0 $0 $0 $0 $0.00

$0.00

7 Master Plan and Sustainable Design

Develop Site Master Plan 0 $0 $0 $0 $0 $0.00
Verify Goals/Objectives for Sustainable Design 0 $0 $0 $0 $0 $0.00
Assemble Base Information 0 $0 $0 $0 $0 $0.00
Evaluate Existing Conditions 0 $0 $0 $0 $0 $0.00
Anlyze Alternatives and Strategies 0 $0 $0 $0 $0 $0.00
Develop Schematic Design Solutions 0 $0 $0 $0 $0 $0.00
Develop Final Design Solution 0 $0 $0 $0 $0 $0.00

$0.00

8 First Submittal

Site Inspections 8 12 20 $2,700 $0 $2,700 $0 $2,700.00
Prepare Alternatives 0 $0 $0 $0 $0 $0.00
Preliminary Designs 0 $0 $0 $0 $0 $0.00

Preliminary Bridge Type, Size and Location Plan 0 $0 $0 $0 $0 $0.00
Preliminary Bridge Architectural Enhancements 16 80 80 48 224 $25,120 $0 $25,120 $0 $25,120.00
Preliminary Festival Area Layout Plans 0 $0 $0 $0 $0 $0.00
Preliminary Festival Area Detail Sheets 0 $0 $0 $0 $0 $0.00
Preliminary Festival Area Structures Plans 12 40 40 40 132 $14,220 $0 $14,220 $0 $14,220.00
Preliminary Festival Area Utility Plans 0 $0 $0 $0 $0 $0.00
Preliminary Landscaping/Planting Plans 0 $0 $0 $0 $0 $0.00

Preliminary Construction Phasing 0 $0 $0 $0 $0 $0.00
Cost Estimates 4 8 8 8 28 $3,220 $0 $3,220 $0 $3,220.00

$45,260.00

9 Geotechnical Investigation

Geotechnical Work for Bridge and MSE Walls 0 $0 $0 $0 $0 $0.00
Geotechnical Work For Breslow Ice Center 0 $0 $0 $0 $0 $0.00

0 $0 $0 $0 $0 $0.00

$0.00

10 Environmental/Historical Review

Wetlands Delineation & Historic Consultation 0 $0 $0 $0 $0 $0.00
Public Land Impacts (4F or 6F) 0 $0 $0 $0 $0 $0.00
Environmental Coordiantion 0 $0 $0 $0 $0 $0.00

$0.00

11 Water Main/Wastewater Relocation

Water Main/Wastewater Relocation 0 $0 $0 $0 $0 $0.00

SHA MAN-HOUR ESTIMATE - FESTIVAL AREA & PEDESTRIAN BRIDGE



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL PPA PDA PA CA ASE SS SPS PS ACS AS SM SCM TM ADT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

SHA MAN-HOUR ESTIMATE - FESTIVAL AREA & PEDESTRIAN BRIDGE

$0.00

12 Structural Design

Project Management and Railroad Coordination 0 $0 $0 $0 $0 $0.00
Structure Alternative Analysis 0 $0 $0 $0 $0 $0.00
Bridge Design 0 $0 $0 $0 $0 $0.00
Bridge and MSE Approach Lighting Design 0 $0 $0 $0 $0 $0.00
Architectural Enhancements 8 40 40 40 128 $13,680 $0 $13,680 $0 $13,680.00
Bridge Enclosure Feasibility Analysis 8 80 60 148 $16,080 $0 $16,080 $0 $16,080.00

0 $0 $0 $0 $0 $0.00

$29,760.00

13 Water Main Design

Horizontal Alignment 0 $0 $0 $0 $0 $0.00
Vertical Alignment 0 $0 $0 $0 $0 $0.00
Detail Drawings 0 $0 $0 $0 $0 $0.00
Utility Conflict Verification and Resolution 0 $0 $0 $0 $0 $0.00

$0.00

14 Wastewater Design

Horizontal Alignment 0 $0 $0 $0 $0 $0.00
Vertical Alignment 0 $0 $0 $0 $0 $0.00
Detail Drawings 0 $0 $0 $0 $0 $0.00
Utility Conflict Verification and Resolution 0 $0 $0 $0 $0 $0.00

$0.00

15 Right-of-Way

Right-of-Way Plans 0 $0 $0 $0 $0 $0.00
Legal Descriptions 0 $0 $0 $0 $0 $0.00
Stake Right-of-Way 0 $0 $0 $0 $0 $0.00

$0.00

16 Streetscape and Landscape Design

Coordination with Project Streetscape Design 8 16 16 40 $5,000 $0 $5,000 $0 $5,000.00

$5,000.00

17 Second Submittal

Second Submittal Design 0 $0 $0 $0 $0 $0.00
Bridge/MSE Wall Architectural Enhancement Plans 8 60 48 24 140 $16,140 $0 $16,140 $0 $16,140.00
Right-of-Way Sheets 0 $0 $0 $0 $0 $0.00
Roadway Cross-Section 0 $0 $0 $0 $0 $0.00
Festival Area Layout Plan/Site Amenities 0 $0 $0 $0 $0 $0.00
Festival Area/Site Amenities Detail Sheets 0 $0 $0 $0 $0 $0.00
Festival Area Structures Plan & Detail Sheets 8 40 60 16 124 $14,200 $0 $14,200 $0 $14,200.00
Festival Area Utility Plan & Detail Sheets 0 $0 $0 $0 $0 $0.00
Landscaping/Planting Sheets 0 $0 $0 $0 $0 $0.00

Cost Estimates 2 8 8 18 $2,230 $0 $2,230 $0 $2,230.00
Special Provisions 8 8 16 $1,960 $0 $1,960 $0 $1,960.00

$34,530.00

18 QA/QC

Plan Review 8 20 28 $3,780 $0 $3,780 $0 $3,780.00

$3,780.00

19 Permit Applications

404 Permit/ Section 106 coordination 0 $0 $0 $0 $0 $0.00
Floodplain Permit 0 $0 $0 $0 $0 $0.00
SWPPP 0 $0 $0 $0 $0 $0.00
NPDES Permit 0 $0 $0 $0 $0 $0.00

$0.00

20 PS&E Submittals

Draft PS&E Submittal 4 16 20 $2,300 $0 $2,300 $0 $2,300.00
Final PS&E Submittal 4 16 20 $2,300 $0 $2,300 $0 $2,300.00

$4,600.00

21 Bidding Phase

Attend & Prepare for Pre-Bid Meeting 4 6 10 $980 $0 $980 $0 $980.00
Answer Design Questions 2 4 2 8 $890 $0 $890 $0 $890.00
Prepare Addenda 0 $0 $0 $0 $0 $0.00

$1,870.00

22 Construction Phase

Attend Pre-Construction Meeting 2 2 4 $400 $0 $400 $0 $400.00
Review Shop Drawings 8 8 24 40 $4,120 $0 $4,120 $0 $4,120.00
Prepare Revision Sheets 16 8 24 $2,480 $0 $2,480 $0 $2,480.00
Answer Design Questions 16 24 40 $4,320 $0 $4,320 $0 $4,320.00
Evaluate substitute "or equal" bids 2 16 18 $1,710 $0 $1,710 $0 $1,710.00



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL PPA PDA PA CA ASE SS SPS PS ACS AS SM SCM TM ADT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

SHA MAN-HOUR ESTIMATE - FESTIVAL AREA & PEDESTRIAN BRIDGE

Conduct Site Visits 16 48 64 $6,480 $0 $6,480 $0 $6,480.00

$19,510.00

Total Manhours 248 0 0 20 522 374 138 0 0 0 0 0 0 0 0 0 260 0 0 0 0 1562

Total $33,480 $0 $0 $2,700 $70,470 $41,140 $12,420 $0 $0 $0 $0 $0 $0 $0 $0 $0 $18,200 $0 $0 $0 $0 $178,410 $178,410 $0 $178,410 $0 $178,410.00

Total Labor, OH & Profit $33,480 $0 $0 $2,700 $70,470 $41,140 $12,420 $0 $0 $0 $0 $0 $0 $0 $0 $0 $18,200 $0 $0 $0 $0 $178,410.00



Task No. Task Description Fee Estimate

1 Project Management $0.00

2 General Project Meetings $0.00

3 Survey $0.00

4 Utility Coordniation $0.00

5 Public Involvement $0.00

6 Drainage Analysis $0.00

7 Traffic $0.00

8 First Submittal $0.00

9 Geotechnical Evaluation $0.00

10 Environmental / Historical Review $0.00

11 Exist Water - Sanitary Relocates $0.00

12 Structural / Bridge Design $375,310.00

13 Water Main Design $0.00

14 Wastewater Design $0.00

15 Right-of-Way $0.00

16 Landscape Design $0.00

17 Second Submittal $0.00

18 QA/QC $0.00

19 Permit Applications $0.00

20 PS&E Submittals $0.00

21 Bidding Phase $0.00

22 Construction Phase $0.00

Expenses $0.00

$375,310.00Total Project Cost

Appendix A

E-Construct Project Fee

Haymarket Parking Lot, Festival Space and Pedestrian Bridge

JPA Project Number 870201



Overhead Rate : 0%

Profit : 0%

Salary Labor Total

Personnel Total Hr. $ Per Hr. Cost Cost

Principal Principal 105 $240.00 $25,200 $25,200.00

Project Manager PM 500 $128.00 $64,000 $64,000.00

Senior Engineer Sr Eng 750 $128.00 $96,000 $96,000.00

Traffic Engineer TR Eng 0 $0.00 $0 $0.00

Structural Engineer STR Eng 855 $128.00 $109,440 $109,440.00

Senior Project Engineer Sr PE 0 $0 $0.00

Project Engineer PE 0 $0 $0.00

Senior Engineering Technician SET 955 $70.00 $66,850 $66,850.00

Engineering Technician ET 0 $0 $0.00

Clerical CLER 180 $48.00 $8,640 $8,640.00

Facilitator FAC 0 $0.00 $0 $0.00

Public Involvement Specialist PI Spec 0 $0.00 $0 $0.00

Public Involvement Coordinator PI Coord 0 $0.00 $0 $0.00

Graphic Designer GR. DES. 74 $70.00 $5,180 $5,180.00

Illustrator ILL 0 $0.00 $0 $0.00

Webmaster / Database Developer WM / DD 0 $0.00 $0 $0.00

Survey Project Manager RLS 0 $0.00 $0 $0.00

Registered Land Surveyor RLS 0 $0.00 $0 $0.00

Survey Crew Chief SCC 0 $0.00 $0 $0.00

Survey Crew Member (CM) SCM 0 $0.00 $0 $0.00

Survey Technician Srvy Tech 0 $0.00 $0 $0.00

Expenses $0.00

3419 $375,310 $375,310.00

E-CONSTRUCT PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Travel, mile (car) MILES $0.00

Travel, mile (survey vehicle) MILES $0.00

Environmental Documentation (lump sum) L.S. $0.00

Half Size Plots (each) EA. $0.00

Mylars, Half Size Plots (each) EA. $0.00

Aerial Mapping (DTM) L.S. $0.00

Miscellaneous Expenses(Plots, Copies, Reports, etc.) L.S. $0.00

Geotechnical Borings and Report L.S. $0.00

 Sub Total $0.00

Survey Expenses

Public Involvement Expenses

Total $0.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks Principal PM Sr Eng TR Eng STR Eng Sr PE PE SET ET CLER FAC PI Spec PI Coord GR. DES. ILL WM / DD RLS RLS SCC SCM Srvy Tech Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

$0.00

2 General Project Meetings

$0.00

3 Survey

$0.00

4 Utility Coordination

$0.00

5 Public Involvement

$0.00

6 Drainage Analysis

$0.00

7 Traffic

$0.00

8 First Submittal

$0.00

9 Geotechnical Investigation

$0.00

10 Environmental/Historical Review

$0.00

11 Water Main/Wastewater Relocation

$0.00

12 Structural/Bridge Design

Structure Alternative Analysis 12 60 60 10 40 182 $22,320 $0 $22,320 $0 $22,320.00
Bridge Design

Project Management 50 50 50 150 $19,200 $0 $19,200 $0 $19,200.00
Notes, Quantities, and Index Sheet 2 10 30 30 40 112 $12,240 $0 $12,240 $0 $12,240.00
General Plan and Elevation Sheets 4 20 30 30 60 144 $15,400 $0 $15,400 $0 $15,400.00
Geometric Layout Sheet 20 20 25 50 74 189 $17,000 $0 $17,000 $0 $17,000.00
Geology and Pile Data Sheets 0 15 20 45 80 $7,630 $0 $7,630 $0 $7,630.00
Track Requirements Details Sheet 5 15 20 40 80 $7,920 $0 $7,920 $0 $7,920.00
North Abutment Sheets 1 15 30 40 50 136 $14,620 $0 $14,620 $0 $14,620.00
Connection to Arena Concourse Sheets 1 5 30 40 20 96 $11,240 $0 $11,240 $0 $11,240.00
Piers Sheets 2 5 30 35 40 112 $12,240 $0 $12,240 $0 $12,240.00
Arch Bearing Details Sheets 3 5 30 35 40 113 $12,480 $0 $12,480 $0 $12,480.00
Girder Bearing Details Sheet 15 15 30 35 40 135 $16,640 $0 $16,640 $0 $16,640.00
Tied Arch Details Sheets 20 140 120 160 160 600 $69,760 $0 $69,760 $0 $69,760.00
Arch Post-Tensioning Details Sheets 4 15 110 140 120 389 $43,280 $0 $43,280 $0 $43,280.00
Arch Turndown Details Sheets 2 5 15 20 30 72 $7,700 $0 $7,700 $0 $7,700.00
Girder Layout and Separator Details Sheets 2 15 15 10 30 72 $7,700 $0 $7,700 $0 $7,700.00
Camber and Blocking Diagrams Sheet 2 20 20 25 30 97 $10,900 $0 $10,900 $0 $10,900.00
Girder Span Slab Details and Bill of Bars Sheets 20 10 15 20 65 $7,160 $0 $7,160 $0 $7,160.00
Girder Span Concrete Diaphragm Details Sheets 2 5 30 35 15 87 $10,490 $0 $10,490 $0 $10,490.00
Rail on Bridge Sheets 5 10 10 30 55 $5,300 $0 $5,300 $0 $5,300.00
Lighting Details Sheets 1 5 5 5 5 21 $2,510 $0 $2,510 $0 $2,510.00
Bill of Bars & Bending Diagrams Sheet 10 5 10 10 35 $3,900 $0 $3,900 $0 $3,900.00

Quantity Calculations 2 15 25 35 40 117 $12,880 $0 $12,880 $0 $12,880.00
Special Provisions and Meetings 30 35 15 20 0 100 $16,160 $0 $16,160 $0 $16,160.00
Clerical and Document Contol 180 180 $8,640 $0 $8,640 $0 $8,640.00

0 $0 $0 $0 $0 $0.00

$375,310.00

13 Water Main Design

$0.00

14 Wastewater Design

$0.00

15 Right-of-Way

$0.00

16 Landscape Design

$0.00

E. CONSTRUCT MAN-HOUR ESTIMATE - ARENA PEDESTRIAN BRIDGE



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks Principal PM Sr Eng TR Eng STR Eng Sr PE PE SET ET CLER FAC PI Spec PI Coord GR. DES. ILL WM / DD RLS RLS SCC SCM Srvy Tech Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

E. CONSTRUCT MAN-HOUR ESTIMATE - ARENA PEDESTRIAN BRIDGE

17 Second Submittal

$0.00

18 QA/QC

Plan Review 0 $0 $0 $0 $0 $0.00

$0.00

19 Permit Applications

404 Permit 0 $0 $0 $0 $0 $0.00
Floodplain Permit 0 $0 $0 $0 $0 $0.00
SWPPP 0 $0 $0 $0 $0 $0.00
NPDES Permit 0 $0 $0 $0 $0 $0.00
Railroad Permit 0 $0 $0 $0 $0 $0.00
Railroad Agreement 0 $0 $0 $0 $0 $0.00
Railroad Insurance 0 $0 $0 $0 $0 $0.00
NDOR Use of Right of Way Permit 0 $0 $0 $0 $0 $0.00
NDOR Agreement 0 $0 $0 $0 $0 $0.00
Lancaster County Utility Permit 0 $0 $0 $0 $0 $0.00
Lancaster County Inter-local Agreement 0 $0 $0 $0 $0 $0.00
Nebraska Dept. of Environmental Quality 0 $0 $0 $0 $0 $0.00
City/County Health Dept. Noise Permit 0 $0 $0 $0 $0 $0.00

$0.00

20 PS&E Submittals

$0.00

21 Bidding Phase

$0.00

22 Construction Phase

$0.00

Total Manhours 105 500 750 0 855 0 0 955 0 180 0 0 0 74 0 0 0 0 0 0 0 3419

Total $25,200 $64,000 $96,000 $0 $109,440 $0 $0 $66,850 $0 $8,640 $0 $0 $0 $5,180 $0 $0 $0 $0 $0 $0 $0 $375,310 $375,310 $0 $375,310 $0 $375,310.00

Total Labor, OH & Profit $25,200 $64,000 $96,000 $0 $109,440 $0 $0 $66,850 $0 $8,640 $0 $0 $0 $5,180 $0 $0 $0 $0 $0 $0 $0 $375,310.00



Task No. Task Description Fee Estimate

1 Project Management $2,400.00

2 General Project Meetings $5,540.00

3 Survey $0.00

4 Utility Coordination $0.00

5 Public Involvement $4,220.00

6 Drainage Analysis $0.00

7 Master Planning/Sustainable Des $98,500.00

8 First Submittal $25,110.00

9 Geotechnical Evaluation $0.00

10 Environmental / Historical Review $0.00

11 Exist Water - Sanitary Relocates $0.00

12 Structural / Bridge Design $0.00

13 Water Main Design $0.00

14 Wastewater Design $0.00

15 Right-of-Way $0.00

16 Landscape/Streetscape $0.00

17 Second Submittal $38,440.00

18 QA/QC $3,410.00

19 Permit Applications $0.00

20 PS&E Submittals $7,680.00

21 Bidding Phase $4,450.00

22 Construction Phase $19,810.00

Expenses $1,000.00

$210,560.00Total CE Fee

Appendix A-9

CE Project Fee

Haymarket Parking Lot, Festival Space and Pedestrian Bridge

JPA Project Number 870201



Overhead Rate : 0%

Profit : 0%

Salary Labor Total

Personnel Total Hr. $ Per Hr. Cost Cost

Principal P 238 $175.00 $41,650 $41,650.00

Project Manager PM 236 $125.00 $29,500 $29,500.00

Senior Designer SD 184 $130.00 $23,920 $23,920.00

Designer D 448 $90.00 $40,320 $40,320.00

Designer CADD DC 392 $70.00 $27,440 $27,440.00

Electrical Engineer EE 210 $130.00 $27,300 $27,300.00

Structural Engineer SE 52 $130.00 $6,760 $6,760.00

Engineer CADD EC 52 $70.00 $3,640 $3,640.00

Clerical CL 30 $55.00 $1,650 $1,650.00

Construcion Administration CA 82 $90.00 $7,380 $7,380.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Not Used NA 0 $0.00 $0 $0.00

Expenses $1,000.00

1924 $209,560 $210,560.00

CE PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Travel, mile (car) MILES 0.50 $0.00

Travel, mile (survey vehicle) MILES 0.68 $0.00

Subconsultant L.S. $0.00

Subconsultant L.S. $0.00

Subconsultant L.S. $0.00

Half Size Plots (each) 1000 EA. 0.3 $300.00

Mylars, Half Size Plots (each) EA. 4.5 $0.00

Aerial Mapping (DTM) L.S. $0.00

Miscellaneous Expenses(Plots, Copies, Reports, etc.) 1 L.S. 700 $700.00

Geotechnical Borings and Lab Testing L.S. 1500 $0.00

 Sub Total $1,000.00

Survey Expenses

Public Involvement Expenses

Total $1,000.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P PM SD D DC EE SE EC CL CA NA NA NA NA NA NA NA NA NA NA NA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

Project Management 8 8 16 $2,400 $0 $2,400 $0 $2,400.00
Coordination with Others 0 $0 $0 $0 $0 $0.00
Design Memorandum 0 $0 $0 $0 $0 $0.00
Condemnation Hearings 0 $0 $0 $0 $0 $0.00

$2,400.00

2 General Project Meetings

Kick-Off Meeting 2 2 4 $600 $0 $600 $0 $600.00
Progress Meetings 4 12 16 $2,200 $0 $2,200 $0 $2,200.00
Review Meetings 4 4 8 $1,200 $0 $1,200 $0 $1,200.00
Plan-in-Hand 4 4 4 12 $1,540 $0 $1,540 $0 $1,540.00

$5,540.00

3 Survey

$0.00

4 Utility Coordination

$0.00

5 Public Involvement

One-on-One Small Group Meetings (10 Meetings) 4 8 12 $1,700 $0 $1,700 $0 $1,700.00
Project Stakeholder Festival Space Workshop 4 4 4 12 $1,560 $0 $1,560 $0 $1,560.00
Public Open Houses 2 2 4 8 $960 $0 $960 $0 $960.00

$4,220.00

6 Drainage Analysis

$0.00

7 Master Plan and Sustainable Design

Develop Site Master Plan 40 40 40 80 40 240 $26,400 $0 $26,400 $0 $26,400.00
Verify Goals/Objectives for Sustainable Design 8 4 4 16 $2,280 $0 $2,280 $0 $2,280.00
Assemble Base Information 16 24 24 8 72 $9,120 $0 $9,120 $0 $9,120.00
Evaluate Existing Conditions 24 40 16 8 88 $11,880 $0 $11,880 $0 $11,880.00
Anlyze Alternatives and Strategies 24 16 16 8 64 $8,760 $0 $8,760 $0 $8,760.00
Develop Schematic Design Solutions 32 40 40 24 136 $17,520 $0 $17,520 $0 $17,520.00
Develop Final Design Solution 20 56 96 24 196 $22,540 $0 $22,540 $0 $22,540.00

$98,500.00

8 First Submittal

Site Inspections 0 $0 $0 $0 $0 $0.00
Prepare Alternatives 0 $0 $0 $0 $0 $0.00
Preliminary Designs 0 $0 $0 $0 $0 $0.00

Preliminary Bridge Type, Size and Location Plan 0 $0 $0 $0 $0 $0.00
Preliminary Bridge Architectural Enhancements 0 $0 $0 $0 $0 $0.00
Preliminary Festival Area Layout Plans 8 24 24 40 96 $9,360 $0 $9,360 $0 $9,360.00
Preliminary Festival Area Detail Sheets 8 8 24 40 4 84 $7,880 $0 $7,880 $0 $7,880.00
Preliminary Festival Area Structures Plans 0 $0 $0 $0 $0 $0.00
Preliminary Festival Area Utility Plans 0 $0 $0 $0 $0 $0.00
Preliminary Landscaping/Planting Plans 4 8 16 24 52 $4,820 $0 $4,820 $0 $4,820.00

Preliminary Construction Phasing 0 $0 $0 $0 $0 $0.00
Cost Estimates 4 8 8 4 2 26 $3,050 $0 $3,050 $0 $3,050.00

$25,110.00

9 Geotechnical Investigation

0 $0 $0 $0 $0 $0.00

$0.00

10 Environmental/Historical Review

$0.00

11 Water Main/Wastewater Relocation

$0.00

12 Structural Design

$0.00

13 Water Main Design

$0.00

14 Wastewater Design

$0.00

15 Right-of-Way

$0.00

CE MAN-HOUR ESTIMATE - HAYMARKET PARKINGLOT, FESTIVAL AREA & PEDESTRIAN BRIDGE



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P PM SD D DC EE SE EC CL CA NA NA NA NA NA NA NA NA NA NA NA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

CE MAN-HOUR ESTIMATE - HAYMARKET PARKINGLOT, FESTIVAL AREA & PEDESTRIAN BRIDGE

16 Streetscape and Landscape Design

Coordination with Project Streetscape Design 0 $0 $0 $0 $0 $0.00

$0.00

17 Second Submittal

Second Submittal Design 0 $0 $0 $0 $0 $0.00
Festival Area Layout Plan/Site Amenities 8 8 16 60 92 $8,040 $0 $8,040 $0 $8,040.00
Festival Area/Site Amenities Detail Sheets 4 16 24 60 40 16 48 208 $19,700 $0 $19,700 $0 $19,700.00
Festival Area Structures Plan & Detail Sheets 0 $0 $0 $0 $0 $0.00
Festival Area Utility Plan & Detail Sheets 0 $0 $0 $0 $0 $0.00
Landscaping/Planting Sheets 4 4 8 40 56 $4,720 $0 $4,720 $0 $4,720.00

Cost Estimates 2 8 8 4 4 26 $2,950 $0 $2,950 $0 $2,950.00
Special Provisions 2 8 8 4 8 30 $3,030 $0 $3,030 $0 $3,030.00

$38,440.00

18 QA/QC

Plan Review 2 8 8 8 4 2 32 $3,410 $0 $3,410 $0 $3,410.00

$3,410.00

19 Permit Applications

$0.00

20 PS&E Submittals

Draft PS&E Submittal 8 8 8 8 4 36 $3,840 $0 $3,840 $0 $3,840.00
Final PS&E Submittal 8 8 8 8 4 36 $3,840 $0 $3,840 $0 $3,840.00

$7,680.00

21 Bidding Phase

Attend & Prepare for Pre-Bid Meeting 2 2 2 6 $690 $0 $690 $0 $690.00
Answer Design Questions 8 8 8 4 4 8 40 $3,760 $0 $3,760 $0 $3,760.00
Prepare Addenda 0 $0 $0 $0 $0 $0.00

$4,450.00

22 Construction Phase

Attend Pre-Construction Meeting 2 2 2 6 $610 $0 $610 $0 $610.00
Review Shop Drawings 8 4 8 12 32 $2,940 $0 $2,940 $0 $2,940.00
Prepare Revision Sheets 4 8 8 4 4 28 $2,580 $0 $2,580 $0 $2,580.00
Answer Design Questions 8 8 4 2 22 $2,500 $0 $2,500 $0 $2,500.00
Evaluate substitute "or equal" bids 4 8 12 $1,220 $0 $1,220 $0 $1,220.00
Conduct Site Visits 8 8 4 4 80 104 $9,960 $0 $9,960 $0 $9,960.00

$19,810.00

Total Manhours 238 236 184 448 392 210 52 52 30 82 0 0 0 0 0 0 0 0 0 0 0 1924

Total $41,650 $29,500 $23,920 $40,320 $27,440 $27,300 $6,760 $3,640 $1,650 $7,380 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $209,560 $209,560 $0 $209,560 $0 $209,560.00

Total Labor, OH & Profit $41,650 $29,500 $23,920 $40,320 $27,440 $27,300 $6,760 $3,640 $1,650 $7,380 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $209,560.00
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APPENDIX A-10 
Scope of Services 

 
HAYMARKET INFRASTRUCTURE PROJECT 

CORE AREA ROADWAYS AND UTILITIES 
 

JPA Project Number 870305 
 

 

General Description of Scope of Services 
 
This scope of services generally includes services related to the preliminary and final design of the core 
area roadways and public utilities for the new West Haymarket Area.  This is the area generally bounded 
by “N” Street on the south, Arena Drive on the west, the intersection of 8

th
 Street and Arena Drive on the 

North and 7
th
 Street on the east.  This work will involve the preliminary and final design for the new 

roadways, storm sewers, sanitary sewers, and water mains within the proposed West Haymarket area.   
The work also includes the design for a surface parking lot at the south end of the development between 
“O” and “N” Street as well as a trail connection from the Haymarket area to the Jamaica North Trail near 
4

th
 and “J” Streets. 

 
The following are the task items that are included as part of the scope of services for the 10

th
 and Salt 

Creek Roadway Improvements. 
 
 

Task 1. Project Management 
 

a. Project Management 
 

The Design Team Project Manager will serve as point of contact, maintain project schedule and 
budget, and be responsible for coordinating work of the design team for this project.  This work 
will include providing regular progress reports to support invoicing and updates on design 
schedule. Project Management efforts will follow appropriate guidance as given in the City of 
Lincoln’s website “Guiding Principles and Procedures (GP&P)” 

 
b. Coordination with Others 
 

The Design Team will coordinate their design with agencies and/or Consultants that are 
involved with this project or adjacent projects.  This will include coordination work with the arena 
design team, the Construction Manager at Risk, the District Energy Corporation and the BNSF 
Railway.  The coordination work will include one-on-one meetings, small  group meetings and 
coordination via  e-mail or telephone.  This work item does not include coordination with utilities 
which is covered in Task 4 of this scope of services. 

 
c. Design Memorandum 

 
Using the City of Lincoln’s design memorandum outline, the Design Team will prepare a design 
memorandum with project criteria and design standard information for submittal and agreement 
by the Program Manager and the JPA Project Management Team.   
 

d. Condemnation Hearings 
 

The Design Team Project Manager will, at the request of the JPA Project Management Team, 
attend all condemnation hearings.  This scope estimates 1 hearing will be attended. 
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Task 2. Project Specific Meetings 
 
a. Progress Meetings 
 

The Design Team Project Manager and appropriate design staff will schedule and attend 
progress meetings for this individual project.  The Design Team will create and distribute a 
meeting agenda at least 48 hours prior to all progress meetings.  This scope estimates 8 
progress meetings. 

 
b. Review Meetings 

 
The Design Team Project Manager will schedule and attend review meetings to receive the 
JPA’s review comments from the first and second submittals. 
 

c. Plan-in-Hand 
 

The Design Team will schedule and attend a plan-in-hand meeting.  This meeting is to be held 
following the review period of the first submittal.   
 

 
TASK 3. Survey 
 

a. Supplemental Field Survey 
 

The Design Team will perform the necessary supplemental field survey that is identified during 
the design of the project to supplement the existing topographic ground survey.  This will 
include hard elevations at tie-in points, additional flowline or utility locations not included with 
the original survey, topographic features not included with the initial survey and hard elevations 
at other critical locations as determined during the design process.  This work will also include 
topographic survey at the Alter and Jay Lynn properties. 

 
 

TASK 4. Utility Coordination 
 

a. General Utility Coordination 
 

The Design Team shall coordinate with public and private utilities regarding identification of 
utility corridors and locations along the new roadways and alleys.  This work shall also include 
development of phasing plans and strategies for installation of the new utilities in conjunction 
with the construction of the proposed roadways, sewers and water mains.  Utilities involved 
include LES, Black Hills Energy, Windstream, Time Warner Cable, DEC, LWS, LWWS, City 
Traffic, and Unite Fiber Systems. 

 
b. Utility Plan Submittal 
 

At each JPA review submittal, the plans will be distributed by the Design Team to public and 
private utilities for comment. 

 
c. Utility Review Meetings/Coordination 
 

The Design Team shall schedule utility review meetings to coincide with a regular project 
progress meeting or JPA review meeting.  The Design Team shall also schedule separate utility 
meetings for coordination and development of the utility layout within the core area.  It is 
anticipated that three individual utility coordination meetings will be conducted during the 
design of the project.  This will be supplemented with coordination via the phone and one-on-
one meetings with affected utilities as necessary to maintain the schedule for the design and 
construction of the project. 
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Task 5. Public Involvement 
 

a. One-on-One, Small Group Meetings (6 Meetings) 
 

The Design Team will meet with individuals or key stakeholders who may be significantly 
affected by the project.  This will include one-on-one meetings with representatives of the 
property owners adjacent to the project, Haymarket Businesses or groups, and other key 
stakeholders that are identified as the project progresses.   The Design Team shall will notify 
the Program Manager of all proposed stakeholder meetings and invite the Program Manager to 
the meetings.  
   

 
Task 6. Drainage Analysis 
 

a. Hydraulic/Hydrologic Analysis 
 
The Design Team shall design the new storm sewer system in accordance with the most 
current edition of the City of Lincoln Drainage Criteria Manual, or as directed by the Watershed 
Management Division with variations as required to accommodate the flatter slopes common 
within the flood plain area .  Design of drainage systems shall be established to prevent 
diversion of flow or run-off from the roadways onto the BNSF property. 

 
b. Floodplain Study 
 

The Design Team shall coordinate with Watershed Management when designing items or fill 
within the flood plain.  The design shall be in accordance with the stormwater requirements for 
the project.   
 

c. Preliminary Drainage Studies 
 

The Design Team shall review available drainage studies, identify overland flow paths and 
sumps.  At the request of the JPA Project Management Team, hydraulic design calculations will 
be submitted for review. 
 
 

Task 7. Traffic 
 

a. Traffic Data Collection 
 

No data collection is required as part of this scope of services.  Existing (2008) volumes, as 
documented in the December 10, 2008 West Haymarket Arena Traffic Impact Study memo, will 
be used as “base volumes” for this analysis.  Since 2008 volumes were not provided for the 
intersection of 8

th
 Street/”S” Street, volumes for this intersection will be estimated for 2008 

conditions. 
 

b. Traffic Analysis 
 

As an amendment to the West Haymarket Arena Event Traffic Study, prepared as part of the 
previously completed TEUP activities, the Consultant will evaluate and make recommendations 
to accommodate daily a.m. and p.m. peak hour conditions and pre- and post-event conditions 
for the following intersections along 8

th
 Street: 

• 8
th
 Street/“P” Street 

• 8
th
 Street/“Q” Street 

• 8
th
 Street/“R” Street 

• 8
th
 Street/“S” Street 

• 8
th
 Street/Arena Drive 
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This analysis will address the following scenarios: 

• Daily (weekday) a.m. peak hour – year of full build-out (2016) 

• Daily (weekday) p.m. peak hour – year of full build-out (2016) 

• Pre-event (arena at 80% capacity) – year of full build-out (2016) 

• Post-event (arena at 80% capacity) – year of full build-out (2016) 
 

After developing the anticipated hourly traffic volumes for each of the analysis scenarios 
summarized above, the Design Team will evaluate and document the following: 

• Delay and Level-of-Service (LOS) by intersection and turning movement  

• MUTCD traffic signal warrants 

• Vehicle queue lengths 

• Measures necessary to mitigate anticipated traffic operations 
 
Upon completion of the traffic analysis, the Design Team will prepare a report, to be reviewed 
by the Program Manager and the JPA Project Management Team, that contains graphics as 
needed to reflect the recommendations, geometrics, and design alternatives studied. 

 
c. ITS Design / Street Lighting 

 
For purposes of future ITS systems, 4” Conduit shall be placed along the length of the project.  
This work will be coordinated with the overall design for the permanent changeable message 
signs and monitoring cameras that will be designed in conjunction with this project.   
 
Lighting will be designed by Lincoln Electric Systems (LES) after the Design Team supplies 
LES with electronic files.  The Design Team will draft the lighting plans based on LES design.   
 

d. Pavement Marking & Signing 
 

The Design Team shall prepare plan sheets showing pavement marking and signage layouts.  
In addition, temporary signage and pavement markings will be shown, if applicable. 
 
 

Task 8. First Submittal 
 

a. Site Inspections (Estimated 2 Visits) 
 

b. Prepare Alternatives 
 

The Design Team will evaluate possible alternatives for design of the roundabouts including but 
not limited to: horizontal and vertical alignment, configuration of intersections, median width(s),  
and bike trail and sidewalk locations.  The final alternative decision shall be made prior to and 
shown in the first submittal. 
 

c. Preliminary Designs 
 

The Design Team shall prepare project base files and plan sheets in accordance with the City 
of Lincoln CADD standards.  Plan sheets to be included in the first submittal include the 
following: 
 

• Cover Sheet 

• Typical Section Sheets 

• General Notes Sheets 

• Horizontal/Vertical Control Sheets 

• Geometric Sheets 

• Roadway Plan and Profile Sheets 
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• Right-of-Way Sheets 
o Existing right-of-way and ownerships identified 

• Roadway Cross-Section Sheets 
 

d. Preliminary Construction Phasing 
 

The Design Team shall prepare a written description of the Construction Phasing, noting detour 
routes if applicable.  This phasing plan shall be submitted at the time of the first submittal. 

 
e. Cost Estimates 

 
The Design Team shall prepare an updated total project cost estimate.  This shall include 
Preliminary Engineering, ROW acquisition, Private Utility Relocations, Public Utility Relocations, 
Construction, and Construction Engineering. 
 

  
 Task 9. Geotechnical Evaluation 
 

a. Design Recommendations 
 

The Design Team shall prepare geotechnical recommendations for the primary purpose of 
developing geotechnical design criteria for use in designing retaining.  This work shall include a 
design recommendations and/or provisions that will need to be incorporated into the project 

 
 
Task 10. Environmental / Historical Review 
 
 Environmental or Historic Review work is not included as part of this Project. 
  
 

Task 11. Existing Water Main or Wastewater Relocation 
 

The Design Team shall identify existing water mains or sanitary sewers that are in conflict with 
project improvements.  Project improvements are to be designed around water mains and 
sanitary sewer lines; however, in some situations relocating the water main or sanitary line will 
produce an improved engineering design.  Engineering judgment shall be used to determine 
when to relocate a public utility.  This task involves minor relocates involving a public utility due 
to an improvement project not initiated by the specific utility section, including coordination with 
the Fire Chief regarding the relocation/new construction of fire hydrants.   

 
 

Task 12. Structural Design 
 

a. Retaining Wall 
 

The Design Team shall investigate the use of retaining walls as necessary to complete the 
various roadway and parking lot designs for the project.  Example retaining wall options include 
modular block walls, “stone-strong” walls, and cast-in-place walls.  The Design Team shall also 
review shop drawing submittals and answer design questions during construction.  The Design 
Team shall prepare retaining wall profiles for each wall along the project.  This scope of 
services assumes all retaining walls are cast-in-place walls and the Design Team is responsible 
for all design and details associated with the cast-in-place walls. 
 
The Design Team shall investigate the soil types for retaining walls.  (See Task 9 Geotechnical 
Evaluation) 
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Task 13. New / Replacement Water Main Design 

 
a. New Water Mains 
 

The Design Team shall prepare the necessary designs to construct the new water mains 
proposed along the core area roadways.  This would include a 12-inch main along Arena Drive 
and “R” Street; a 16-inch main along “N” Street; and 8” mains along Canopy Road, “P” and “Q” 
Streets. The design shall be developed in accordance with the requirements of the Lincoln Water 
System (LWS) and the preliminary and final designs shall be submitted to LWS for review and 
approvals.  

 
 

Task 14. New / Replacement Wastewater Design  
 

a. New Sanitary Sewers 
 

The Design Team shall prepare the necessary designs to construct the new sanitary sewers 
proposed along the core area roadways.  This would include the new sewer mains along Arena 
Drive, “R” Street, “P” Street, “Q” Street, Canopy Road and the alleys. The design shall be 
developed in accordance with the requirements of the Lincoln Wastewater System (LWWS) and 
the preliminary and final designs shall be submitted to LWWS for review and approvals.  

 
 

Task 15. Right-of-Way 
 

a. Right-of-Way Plans 
 

The Design Team will determine the easements (temporary and permanent) and right-of-way 
required to construct the project.  Temporary construction easements will be acquired in cut and 
fill areas outside the proposed right-of-way acquisition.  Temporary construction easements will 
be acquired to construct driveways or make improvements to personal property beyond the 
existing or proposed right of way.  Existing property corners/property lines will be tied into the 
County Grid System and Title Research as provided by the JPA will be used by the Design 
Team to determine the existing right-of-way and to design the easements and additional right-of-
way needed to construct the project.   
 
It is estimated the Lincoln Depot property will be the only tracts associated with this project.   

 
b. Legal Descriptions 

 
The Design Team will prepare legal descriptions for the temporary and permanent easements 
and new right-of-way to be acquired. 

 
c. Stake Right-of-Way 

 
The Design Team will stake corners of right-of-way to be acquired and the corners of 
easements required to construct the project.  It is estimated all of the tracts will be staked once 
and all tracts will be re-staked due to property owner negotiations. 

 
 
 
 
 
 
 



  

 
APPENDIX A-10 

Page 7 of 12 

Task 16. Streetscape and Landscape Design 
 

a.  Coordination with Project Streetscape Design 
 

The Design Team will coordinate with the Streetscape team to identify potential streetscape 
enhancements that will be incorporated into this project.  The development of the streetscape 
design plans for this project is included in the scope of work for the overall project Streetscape 
Design. 
 

b. Landscape Design 
 

The Design Team will develop preliminary and final design plans and special provisions for 
landscaping at the core area roadways in conjunction with the streetscape design work.  The 
development of the landscape plans is included in the scope of work for the overall project 
Streetscape Design.   

 
 

Task 17. Second Submittal 
 

a. Second Submittal Design 
 

The Design Team shall prepare project base files and plan sheets in accordance with the City of 
Lincoln CADD standards.  All sheets that will be included in the PS&E plan set will be included in 
the second submittal.  This includes, but not limited to, the following sheets: 
 

• Cover Sheet 

• Summary of Quantities Sheet 

• Typical Section Sheets 

• General Notes Sheet 

• Detail Sheets 

• Horizontal/Vertical Control Sheets 

• Construction Phasing Sheets 

• Traffic Detour Sheets 

• Geometric Sheets 

• Joints and Grades Sheets 

• Roadway Plan and Profile Sheets 

• Construction Sheets 

• Removal Sheets 

• Retaining Wall Plan and Profile Sheets 

• Retaining Wall Details 

• Storm Drainage Plan and Profile Sheets 

• Sediment and Erosion Control Sheets  

• Water Main Plan and Profile Sheets 

• Wastewater Plan and Profile Sheets 

• Pavement Marking & Signing Sheets 

• Lighting Plan Sheets 

• Streetscape Plans 

• Landscaping Plan Sheets 

• Right-of-Way/Property Plat Sheets 

• Roadway Cross-Section Sheets or Site Grading Plan 
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b. Cost Estimates 
 

The Design Team shall prepare an updated total project cost estimate.  This shall include, but 
not be limited to Preliminary Engineering, ROW acquisition, Private Utility Relocations, Public 
Utility Relocations, Construction, and Construction Engineering.     

 
c. Special Provisions 

 
The Design Team will submit Special Provisions with the second submittal. 

 
 

Task 18. Quality Assurance / Quality Control (QA / QC) 
 

The Design Team will give a copy of their QA / QC plan to the Program Manager and the JPA 
Project Management Team at the start of the project.  The Design Team will submit in writing 
that this plan has been used during the project at each submittal with the name of the person 
responsible for performing the QA / QC aspects.   

 

 
Task 19. Permit Applications / Agreements 
 

The Design Team shall prepare and submit on behalf of the JPA the following permits, 
agreements, certifications, and forms.  The Design Team shall copy the Program Manager and 
JPA Project Management Team on all applications being submitted. 

 

� Floodplain Permit  

� SWPPP - NPDES Permit  
 
 

Task 20. PS&E Submittals 
 

a. Draft PS&E Submittal 
 

The Design Team shall submit a draft PS&E package to the JPA Project Management Team for 
final review.  The package will include the plan set, special provisions, and a total project cost 
estimate.    The Design Team shall prepare an updated total project cost estimate.  This shall 
include, but not be limited to Preliminary Engineering, ROW acquisition, Private Utility 
Relocations, Public Utility Relocations, Construction, and Construction Engineering.   

 
b. Final PS&E Submittal 

 
Upon incorporating review comments into the plan set and special provisions, the Design Team 
shall prepare and submit all drawings, special provisions, and an updated total project cost 
estimate to the JPA Project Management Team for the final PS&E review.  Upon JPA 
acceptance of the PS&E plans, the Design Team shall submit the bid package to the JPA 
Project Management Team.  The bid package includes sealed bond drawings, sealed special 
provisions, and an electronic file with final bid items and quantities.   The bid package will also 
be accompanied by an electronic copy of the design in MicroStation, GEOPAK format.  
GEOPAK GPK files will also be submitted. 
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Task 21. Bidding Phase 
 

a. Attend Pre-Bid Meeting and answer questions 
 
b. Answer Design Questions 
 
c. Addenda to be  prepare by JPA Purchasing Representatives 

 
 

Task 22. Construction Phase 
 

 
a. Attend Pre-Construction Meeting 
 
b. Review Shop Drawings and material submittals 

 
c. Prepare Revision Sheets 

 
d. Answer Design Questions and Consultation to clarify plans/specifications  

 
e. Evaluate Substitute “or equal” Bids items as requeted by the Program Manager  

 
f. Conduct Site Visits as requested by the Program Manager 
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JPA Responsibilities 
 
The JPA will supply the following information: 
 

� Ownership records and title searches 
� Tenant names (if known) 
� Available water and sewer locations, size, and materials 
� Copies of available reports 
� Available drainage studies 
� Available geotechnical reports 
� Bench marks and horizontal control points 
� Right-of-entry to private property for surveyors 
� Available current and future traffic volumes and reports 
� Available 3-year accident data 
� Available plats of adjacent properties 
� Current bid item listing 

� Copies of available reports 

� Available current and future traffic volumes and reports 

� Attend coordination, progress and review meetings, as needed 

� Electronic files (Synchro, Excel) from TEUP traffic study activities 
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GENERAL INFORMATION 
 
1. PLAN FORMAT 
 

Two Half size (11” x 17”) white paper bond copies of the plans will be submitted at the first 
submittal, second submittal, and draft PS&E submittal.   One half size (11” x 17”) white paper bond 
copy of the plans will be submitted for PS&E review.  Any material, which does not produce an 
acceptable reproduction will be returned to the Design Team for rectification.  All submittals, except 
final submittal, shall be bound with post screws or staples.  In addition to the paper copies, PDF’s of 
the plans and Special Provisions will be submitted for all reviews.   
 
Final plans will be submitted on 11” x 17” bond paper and will be accompanied by an electronic 
copy of the design in MicroStation, GEOPAK format.  GEOPAK GPK files will also be submitted. 
 
All sheets will be plotted at the City of Lincoln’s standard sheet scales. 
 
Care will be exercised in drawing all construction details.  All notes will be properly spaced and all 
lettering will be of an engineering style.  Clarity must be maintained to allow the plans to be 
archived on microfilm; the background topography, grid lines etc. on plan and profile sheets will be 
removed behind the text. 
 
The Design Team shall follow the City of Lincoln’s CADD drafting procedures and guidelines in 
preparing the plans. 
 
The CADD files will conform to the following standards and conventions.  All plans, specifications, 
and documents will be in English units using the following working units: 

 
a) Master Units = Ft 
b) Sub Units = 1000

th
  

c) Position Units = 1 
 

Global origin of the graphics design plane will be located at x= 0.0000, y= 0.0000. 
 
 Reports, Studies and Technical Information: 
 

The Design Team shall prepare and submit the following items: 
 

1. Technical memos for all pertinent meetings 
2. Meeting minutes from all meetings 
3. Drainage computations, culverts and storm drainage design 
4. Miscellaneous correspondence and information related to the project 
5. Summary of quantities and opinion of probable cost 
6. Permit applications 
7. Special Provisions for items not covered by the City of Lincoln Standard Specifications 
8. Intersection Sight Distance Study for all side streets along the main roadway. 

 
Cross-sections: 

 
The Design Team will: 

 
1. Plot cross-sections with the labeling of the sections on the right side of the sheet, label 

existing and design centerline elevations at their respective centerline, and offset distances 
20 feet from the design centerline along the bottom of each sheet. 

 
2. Plot cross-section on standard size sheets (same size as the plan and profile sheets). 
 
3. Roadway cross-sections are to be plotted using a vertical and horizontal scale of 1” = 20’. 



  

 
APPENDIX A-10 

Page 12 of 12 

 
4. Plot the cross-sections with the stations progressing upward from the bottom to the top of 

the sheet. 
 

5. Plot the original ground with a dashed line 
 

6. Plot the design template with a solid line. 
 

7. Label the cut and fill quantities for each section if cross-sections are used.  If a site model is 
developed that is more accurate this information may be provided for information only. 

 
8. Plot the right-of-way and easements on each cross-section. 

 
 



Task No. Task Description Fee Estimate

1 Project Management $42,892.00

2 General Project Meetings $15,970.00

3 Survey $23,754.00

4 Utility Coordniation $11,156.00

5 Public Involvement $6,564.00

6 Drainage Analysis $8,132.00

7 Traffic $50,912.00

8 First Submittal $127,246.00

9 Geotechnical Evaluation $4,320.00

10 Environmental / Historical Review $0.00

11 Exist Water - Sanitary Relocates $3,280.00

12 Structural / Bridge Design $5,140.00

13 Water Main Design $97,196.00

14 Wastewater Design $97,196.00

15 Right-of-Way $12,030.00

16 Landscape Design $8,736.00

17 Second Submittal $256,068.00

18 QA/QC $19,440.00

19 Permit Applications $7,424.00

20 PS&E Submittals $23,552.00

21 Bidding Phase $10,036.00

22 Construction Phase $31,244.00

Expenses $48,832.00

$911,120.00Total Project Cost

Appendix A-10

Total Project Fee

Core Area Roadways and Utilities

City Project Number 870305



Overhead Rate : 0%

Profit : 0%

Salary Labor Total

Personnel Total Hr. $ Per Hr. Cost Cost

Principal/Project Manager P/PM 0 $180.00 $0 $0.00

Team Leader TL 629 $162.00 $101,898 $101,898.00

Group Leader GL 12 $148.00 $1,776 $1,776.00

Senior Engineer SE 1398 $155.00 $216,690 $216,690.00

Senior Project Engineer SPE 20 $142.00 $2,840 $2,840.00

Project Engineer PE 2618 $115.00 $301,070 $301,070.00

Associate Engineer AE 0 $98.00 $0 $0.00

Assistant Engineer ASE 80 $85.00 $6,800 $6,800.00

Senior Scientist SS 0 $120.00 $0 $0.00

Senior Project Scientist SPS 0 $105.00 $0 $0.00

Project Scientist PS 0 $90.00 $0 $0.00

Associate Scientist ACS 0 $70.00 $0 $0.00

Assistant Scientist AS 0 $60.00 $0 $0.00

Surveyor SM 114 $80.00 $9,120 $9,120.00

Survey Crew Member (CM) SCM 114 $55.00 $6,270 $6,270.00

Technical Manager TM 144 $118.00 $16,992 $16,992.00

Design Technician DT 8 $84.00 $672 $672.00

Senior Technician ST 2294 $80.00 $183,520 $183,520.00

Technicain Tech 120 $71.00 $8,520 $8,520.00

Administrative Coordinator AC 0 $70.00 $0 $0.00

Administrative Assistant AA 102 $60.00 $6,120 $6,120.00

Expenses $48,832.00

7653 $862,288 $911,120.00

PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Travel, mile (car) MILES 0.50 $0.00

Travel, mile (survey vehicle) 50 MILES 0.68 $34.00

Subconsultant - Alfred Benesh 1 L.S. 24538 $24,538.00

Subconsultant - TSA 1 L.S. 14260 $14,260.00

Half Size Plots (each) 10000 EA. 0.3 $3,000.00

Mylars, Half Size Plots (each) EA. 4.5 $0.00

Aerial Mapping (DTM) L.S. $0.00

Miscellaneous Expenses(Plots, Copies, Reports, etc.) 1 L.S. 7000 $7,000.00

Geotechnical Borings and Report L.S. $0.00

 Sub Total $48,832.00

Survey Expenses

Public Involvement Expenses

Total $48,832.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL SE SPE PE AE ASE SS SPS PS ACS AS SM SCM TM DT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

Project Management 120 20 140 $20,640 $0 $20,640 $0 $20,640.00
Coordination with Others 40 80 120 $18,880 $0 $18,880 $0 $18,880.00
Design Memorandum 2 8 8 18 $2,484 $0 $2,484 $0 $2,484.00
Condemnation Hearings 4 4 8 $888 $0 $888 $0 $888.00

$42,892.00

2 General Project Meetings

Progress Meetings 24 24 24 72 $10,368 $0 $10,368 $0 $10,368.00
Review Meetings 8 8 6 22 $3,226 $0 $3,226 $0 $3,226.00
Plan-in-Hand 4 4 4 12 $1,728 $0 $1,728 $0 $1,728.00
Meetings with Appraiser & Acquisition Staff 4 4 $648 $0 $648 $0 $648.00

$15,970.00

3 Survey

Topographical Survey 20 110 110 48 288 $23,754 $0 $23,754 $0 $23,754.00
Base Map Preparation 0 $0 $0 $0 $0 $0.00
Horizontal Control 0 $0 $0 $0 $0 $0.00
Vertical Control 0 $0 $0 $0 $0 $0.00
Locate Section Corners 0 $0 $0 $0 $0 $0.00
Bench Level Run 0 $0 $0 $0 $0 $0.00
Utility Locates 0 $0 $0 $0 $0 $0.00

$23,754.00

4 Utility Coordination

Utility Location / Verification 8 16 24 $3,080 $0 $3,080 $0 $3,080.00
Utility Plan Submittal 4 12 16 $2,000 $0 $2,000 $0 $2,000.00
Utility Review Meetings / Coordination 8 16 20 44 $6,076 $0 $6,076 $0 $6,076.00

$11,156.00

5 Public Involvement

Public Involvement Planning Meetings 0 $0 $0 $0 $0 $0.00
Public Involvement Plan 0 $0 $0 $0 $0 $0.00
Database Development / Maintenance 0 $0 $0 $0 $0 $0.00
Key Stakeholder Outreach 0 $0 $0 $0 $0 $0.00
City Council ( 1 pre-council, 1 reg meeting) 0 $0 $0 $0 $0 $0.00
Open Houses (2) 0 $0 $0 $0 $0 $0.00
One-on-One, Small Group Meetings 12 12 24 48 $6,564 $0 $6,564 $0 $6,564.00
Newsletters / Informational Materials 0 $0 $0 $0 $0 $0.00
Web Site Development 0 $0 $0 $0 $0 $0.00
Final PI Report / Documentation 0 $0 $0 $0 $0 $0.00

$6,564.00

6 Drainage Analysis

Hydraulic / Hydrologic Analysis 8 28 36 $4,460 $0 $4,460 $0 $4,460.00
Floodplain Study 4 8 12 $1,512 $0 $1,512 $0 $1,512.00
Preliminary Drainage Studies 8 8 16 $2,160 $0 $2,160 $0 $2,160.00

$8,132.00

7 Traffic

Traffic Data Collection 0 $0 $0 $0 $0 $0.00
Traffic Analysis 0 $0 $0 $0 $0 $0.00
Traffic Signal / ITS Design / Street Lighting 24 120 120 264 $27,288 $0 $27,288 $0 $27,288.00
Pavement Marking & Signing&Parking Meters 12 80 80 80 252 $23,624 $0 $23,624 $0 $23,624.00

$50,912.00

8 First Submittal

Site Inspections 4 4 8 $1,080 $0 $1,080 $0 $1,080.00
Prepare Alternatives 16 80 80 80 256 $30,592 $0 $30,592 $0 $30,592.00
Preliminary Designs 40 120 160 320 $43,480 $0 $43,480 $0 $43,480.00

Cover Sheet 2 4 6 $550 $0 $550 $0 $550.00
Typical Section Sheets 8 20 28 $2,520 $0 $2,520 $0 $2,520.00
General Notes Sheet 2 8 10 $870 $0 $870 $0 $870.00
Horizontal/Vertical Control Sheets 6 16 22 $1,970 $0 $1,970 $0 $1,970.00
Geometric Sheets 16 32 80 128 $12,560 $0 $12,560 $0 $12,560.00
Roadway Plan and Profile Sheets 16 32 80 128 $12,560 $0 $12,560 $0 $12,560.00
Right-of-Way Sheets 0 $0 $0 $0 $0 $0.00
Roadway Cross-Sections/Site Grading Plan 16 48 80 144 $14,400 $0 $14,400 $0 $14,400.00

Preliminary Construction Phasing 8 16 24 $3,080 $0 $3,080 $0 $3,080.00
Cost Estimates 2 8 12 8 30 $3,584 $0 $3,584 $0 $3,584.00

$127,246.00

9 Geotechnical Investigation

Data Research 8 8 $1,240 $0 $1,240 $0 $1,240.00
Design Recommendations 8 16 24 $3,080 $0 $3,080 $0 $3,080.00
Geotechnical Report 0 $0 $0 $0 $0 $0.00

$4,320.00

MAN-HOUR ESTIMATE - CORE AREA ROADWAYS AND UTILITIES/PROJECT NUMBER 870305



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL SE SPE PE AE ASE SS SPS PS ACS AS SM SCM TM DT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

MAN-HOUR ESTIMATE - CORE AREA ROADWAYS AND UTILITIES/PROJECT NUMBER 870305

10 Environmental/Historical Review

NEPA Environmental Review 0 $0 $0 $0 $0 $0.00
Traffic Noise Study 0 $0 $0 $0 $0 $0.00
Hazardous Material Review 0 $0 $0 $0 $0 $0.00
Wetlands and Habitat Investigation 0 $0 $0 $0 $0 $0.00
Wetland Permitting 0 $0 $0 $0 $0 $0.00
Historical / Archeological Investigation 0 $0 $0 $0 $0 $0.00
Impacts to Misc. Environmental Resources 0 $0 $0 $0 $0 $0.00
Prepare Draft Environmental Review 0 $0 $0 $0 $0 $0.00
Endangered Species Review 0 $0 $0 $0 $0 $0.00
Public Land Impacts (4F or 6F) 0 $0 $0 $0 $0 $0.00

$0.00

11 Water Main/Wastewater Relocation

Water Main/Wastewater Relocation 4 12 16 32 $3,280 $0 $3,280 $0 $3,280.00

$3,280.00

12 Structural Design

Retaining Wall 20 20 40 $5,140 $0 $5,140 $0 $5,140.00

$5,140.00

13 Water Main Design

Horizontal Alignment 4 40 80 124 $16,048 $0 $16,048 $0 $16,048.00
Vertical Alignment 4 40 80 124 $16,048 $0 $16,048 $0 $16,048.00
Detail Drawings 8 80 160 320 568 $57,696 $0 $57,696 $0 $57,696.00
Utility Conflict Verification and Resolution 2 16 40 58 $7,404 $0 $7,404 $0 $7,404.00

$97,196.00

14 Wastewater Design

Horizontal Alignment 4 40 80 124 $16,048 $0 $16,048 $0 $16,048.00
Vertical Alignment 4 40 80 124 $16,048 $0 $16,048 $0 $16,048.00
Detail Drawings 8 80 160 320 568 $57,696 $0 $57,696 $0 $57,696.00
Utility Conflict Verification and Resolution 2 16 40 58 $7,404 $0 $7,404 $0 $7,404.00

$97,196.00

15 Right-of-Way

Right-of-Way Plans 80 80 $9,440 $0 $9,440 $0 $9,440.00
Legal Descriptions 16 16 $1,888 $0 $1,888 $0 $1,888.00
Stake Right-of-Way 1 4 4 9 $702 $0 $702 $0 $702.00

$12,030.00

16 Landscape Design

Landscape Design 8 40 40 88 $8,736 $0 $8,736 $0 $8,736.00

$8,736.00

17 Second Submittal

Second Submittal Design 40 120 160 320 $43,480 $0 $43,480 $0 $43,480.00
Cover Sheet 2 2 4 $390 $0 $390 $0 $390.00
Summary of Quantities Sheet 2 8 10 $870 $0 $870 $0 $870.00
Typical Section Sheets 2 8 10 $870 $0 $870 $0 $870.00
General Notes Sheet 2 4 6 $550 $0 $550 $0 $550.00
Detail Sheets 20 40 80 140 $14,100 $0 $14,100 $0 $14,100.00
Horizontal/Vertical Control Sheets 4 8 12 $1,100 $0 $1,100 $0 $1,100.00
Construction Phasing 40 40 80 160 $17,200 $0 $17,200 $0 $17,200.00
Traffic Control Sheets 40 80 80 200 $21,800 $0 $21,800 $0 $21,800.00
Geometric Sheets 16 40 80 136 $13,480 $0 $13,480 $0 $13,480.00
Joints and Grades Sheets 16 40 80 136 $13,480 $0 $13,480 $0 $13,480.00
Roadway Plan and Profile Sheets 16 40 80 136 $13,480 $0 $13,480 $0 $13,480.00
Construction Sheets 16 40 80 136 $13,480 $0 $13,480 $0 $13,480.00
Removal Sheets 16 40 80 136 $13,480 $0 $13,480 $0 $13,480.00
Retaining Wall Plan and Profile Sheets 12 20 32 $2,980 $0 $2,980 $0 $2,980.00
Retaining Wall Details 12 12 24 $2,340 $0 $2,340 $0 $2,340.00
Storm Drainage Plan and Profile Sheets 60 100 160 320 $33,600 $0 $33,600 $0 $33,600.00
Culvert/Channel Cross-Section Sheets 0 $0 $0 $0 $0 $0.00
Sediment and Erosion Control Sheets 16 32 64 112 $11,280 $0 $11,280 $0 $11,280.00
Wastewater Plan and Profile Sheets 0 $0 $0 $0 $0 $0.00
Water Main Plan and Profile Sheets 0 $0 $0 $0 $0 $0.00
Traffic Signal Plan Sheets 0 $0 $0 $0 $0 $0.00
Pavement Marking & Signing Sheets 0 $0 $0 $0 $0 $0.00
Lighting Plan Sheets 0 $0 $0 $0 $0 $0.00
Landscaping Sheets 0 $0 $0 $0 $0 $0.00
Right-of-Way Sheets 0 $0 $0 $0 $0 $0.00
Roadway Cross-Section/Site Grading Plan 40 80 80 200 $21,800 $0 $21,800 $0 $21,800.00

Cost Estimates 4 16 20 16 56 $6,708 $0 $6,708 $0 $6,708.00
Special Provisions 40 8 8 16 72 $9,600 $0 $9,600 $0 $9,600.00

$256,068.00



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL SE SPE PE AE ASE SS SPS PS ACS AS SM SCM TM DT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

MAN-HOUR ESTIMATE - CORE AREA ROADWAYS AND UTILITIES/PROJECT NUMBER 870305

18 QA/QC

Plan Review 120 120 $19,440 $0 $19,440 $0 $19,440.00

$19,440.00

19 Permit Applications

404 Permit 0 $0 $0 $0 $0 $0.00
Floodplain Permit 8 8 16 $1,664 $0 $1,664 $0 $1,664.00
SWPPP 8 16 24 48 $4,520 $0 $4,520 $0 $4,520.00
NPDES Permit 2 6 4 12 $1,240 $0 $1,240 $0 $1,240.00
Railroad Permit 0 $0 $0 $0 $0 $0.00
Railroad Agreement 0 $0 $0 $0 $0 $0.00
Railroad Insurance 0 $0 $0 $0 $0 $0.00
NDOR Use of Right of Way Permit 0 $0 $0 $0 $0 $0.00
NDOR Agreement 0 $0 $0 $0 $0 $0.00
Lancaster County Utility Permit 0 $0 $0 $0 $0 $0.00
Lancaster County Inter-local Agreement 0 $0 $0 $0 $0 $0.00
Nebraska Dept. of Environmental Quality 0 $0 $0 $0 $0 $0.00
City/County Health Dept. Noise Permit 0 $0 $0 $0 $0 $0.00

$7,424.00

20 PS&E Submittals

Draft PS&E Submittal 8 16 32 48 8 112 $11,776 $0 $11,776 $0 $11,776.00
Final PS&E Submittal 8 16 32 48 8 112 $11,776 $0 $11,776 $0 $11,776.00

$23,552.00

21 Bidding Phase

Attend Pre-Bid Meeting 4 4 8 8 24 $2,860 $0 $2,860 $0 $2,860.00
Answer Design Questions 8 12 12 32 $4,536 $0 $4,536 $0 $4,536.00
Prepare Addenda 8 8 8 24 $2,640 $0 $2,640 $0 $2,640.00

$10,036.00

22 Construction Phase

Attend Pre-Construction Meeting 4 4 8 2 18 $2,308 $0 $2,308 $0 $2,308.00
Review Shop Drawings 8 24 32 $4,000 $0 $4,000 $0 $4,000.00
Prepare Change Orders 0 $0 $0 $0 $0 $0.00
Prepare Revision Sheets 8 24 24 56 $5,920 $0 $5,920 $0 $5,920.00
Answer Design Questions 24 48 72 $9,240 $0 $9,240 $0 $9,240.00
Evaluate substitute "or equal" bids 8 16 24 $3,080 $0 $3,080 $0 $3,080.00
Conduct Site Visits (6 visits) 8 20 20 48 $6,696 $0 $6,696 $0 $6,696.00
Review and Certify Pay Requests 0 $0 $0 $0 $0 $0.00

$31,244.00

Total Manhours 0 629 12 1398 20 2618 0 80 0 0 0 0 0 114 114 144 8 2294 120 0 102 7653

Total $0 $101,898 $1,776 $216,690 $2,840 $301,070 $0 $6,800 $0 $0 $0 $0 $0 $9,120 $6,270 $16,992 $672 $183,520 $8,520 $0 $6,120 $862,288 $862,288 $0 $862,288 $0 $862,288.00

Total Labor, OH & Profit $0 $101,898 $1,776 $216,690 $2,840 $301,070 $0 $6,800 $0 $0 $0 $0 $0 $9,120 $6,270 $16,992 $672 $183,520 $8,520 $0 $6,120 $862,288.00



Task No. Task Description Fee Estimate

1 Project Management $644.00

2 General Project Meetings $1,127.00

3 Survey $2,521.00

4 Utility Coordniation $1,170.00

5 Public Involvement $644.00

6 Drainage Analysis $1,325.00

7 Traffic $0.00

8 First Submittal $7,459.00

9 Geotechnical Evaluation $0.00

10 Environmental / Historical Review $0.00

11 Exist Water - Sanitary Relocates $0.00

12 Structural / Bridge Design $0.00

13 Water Main Design $0.00

14 Wastewater Design $0.00

15 Right-of-Way $0.00

16 Landscape Design $0.00

17 Second Submittal $6,489.00

18 QA/QC $161.00

19 Permit Applications $1,065.00

20 PS&E Submittals $1,098.00

21 Bidding Phase $483.00

22 Construction Phase $322.00

Expenses $30.00

$24,538.00Benesch Fee

Appendix A-10

Alfred Benesch Total Project Fee

Core Area Roadway And Utilities

JPA Project Number 870305



Overhead Rate : 0%

Profit : 0%

Hourly  Total

Personnel Total Hr. Rate (2010) Cost Cost

Principal Principal 0 $183.00 $0 $0.00

Senior Project Manager PM 3 $161.00 $483 $483.00

Senior Project Manager  Sr Eng 62 $161.00 $9,982 $9,982.00

Project manager Traffic 0 $140.00 $0 $0.00

Structural Engineer STR Eng 0 $0.00 $0 $0.00

Project engineer I PE 120 $97.00 $11,640 $11,640.00

Project Engineer II PE 0 $105.00 $0 $0.00

Senior Technologist ST 0 $105.00 $0 $0.00

Designer II D2 0 $76.00 $0 $0.00

Office Assistant CLER 0 $45.00 $0 $0.00

Facilitator FAC 0 $0.00 $0 $0.00

Public Involvement Specialist PI Spec 0 $0.00 $0 $0.00

Public Involvement Coordinator PI Coord 0 $0.00 $0 $0.00

Graphic Designer GR. DES. 0 $0.00 $0 $0.00

Illustrator ILL 0 $0.00 $0 $0.00

Webmaster / Database Developer WM / DD 0 $0.00 $0 $0.00

Survey Project Manager RLS 0 $0.00 $0 $0.00

Surveyor RLS 12 $77.00 $924 $924.00

Instrument Operator IO 29 $51.00 $1,479 $1,479.00

Survey Crew Member (CM) SCM 0 $0.00 $0 $0.00

Survey Technician Srvy Tech 0 $0.00 $0 $0.00

Expenses $30.00

226 $24,508 $24,538

BENESCH PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Travel, mile (car) MILES $0.00

Travel, mile (survey vehicle) 20 MILES 0.50 $10.00

Environmental Documentation (lump sum) L.S. $0.00

Half Size Plots (each) 20 EA. 1 $20.00

Mylars, Half Size Plots (each) 0 EA. 1 $0.00

Aerial Mapping (DTM) L.S. $0.00

Miscellaneous Expenses(Plots, Copies, Reports, etc.) 1 L.S. 0 $0.00

Geotechnical Borings and Report L.S. $0.00

 Sub Total $30.00

Survey Expenses

Public Involvement Expenses

Total $30.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks Principal PM Sr Eng Traffic STR Eng PE PE ST D2 CLER FAC PI Spec PI Coord GR. DES. ILL WM / DD RLS RLS IO SCM Srvy Tech Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

Project Management 2 2 $322 $0 $322 $0 $322.00
Coordination with Others 0 $0 $0 $0 $0 $0.00
Design Memorandum 0 2 0 2 $322 $0 $322 $0 $322.00
Condemnation Hearings 0 0 $0 $0 $0 $0 $0.00

2 General Project Meetings

Kick-Off Meeting 0 1 1 $161 $0 $161 $0 $161.00
Progress Meetings 0 2 0 0 2 $322 $0 $322 $0 $322.00
Review Meetings 2 0 0 2 $322 $0 $322 $0 $322.00
Plan-in-Hand 0 2 0 0 0 0 2 $322 $0 $322 $0 $322.00

3 Survey

Topographical Survey 0 0 4 16 0 20 $1,124 $0 $1,124 $0 $1,124.00
Base Map Preparation 0 2 0 8 0 10 $938 $0 $938 $0 $938.00
Horizontal Control 2 0 2 $102 $0 $102 $0 $102.00
Vertical Control 2 0 2 $102 $0 $102 $0 $102.00
Locate Section Corners 0 0 0 $0 $0 $0 $0 $0.00
Bench Level Run 1 4 5 $51 $0 $51 $0 $51.00
Utility Locates 4 4 $204 $0 $204 $0 $204.00

4 Utility Coordination

Utility Location / Verification 2 0 2 0 4 $424 $0 $424 $0 $424.00
Utility Plan Submittal 2 2 $322 $0 $322 $0 $322.00
Utility Review Meetings / Coordination 0 2 0 0 2 4 $424 $0 $424 $0 $424.00

5 Public Involvement

Public Involvement Planning Meetings 0 $0 $0 $0 $0 $0.00
Public Involvement Plan 0 $0 $0 $0 $0 $0.00
Database Development / Maintenance 0 $0 $0 $0 $0 $0.00
Key Stakeholder Outreach 0 $0 $0 $0 $0 $0.00
City Council ( 1 pre-council, 1 reg meeting) 0 $0 $0 $0 $0 $0.00
Open Houses (2) 0 2 0 2 $322 $0 $322 $0 $322.00
One-on-One, Small Group Meetings 2 2 $322 $0 $322 $0 $322.00
Newsletters / Informational Materials 0 $0 $0 $0 $0 $0.00
Web Site Development 0 $0 $0 $0 $0 $0.00
Final PI Report / Documentation 0 0 $0 $0 $0 $0 $0.00

6 Drainage Analysis

Hydraulic / Hydrologic Analysis 0 4 0 4 $388 $0 $388 $0 $388.00
Floodplain Study 0 4 0 4 $388 $0 $388 $0 $388.00
Preliminary Drainage Studies 1 4 0 0 5 $549 $0 $549 $0 $549.00

7 Traffic

Traffic Data Collection 0 0 $0 $0 $0 $0 $0.00
Traffic Analysis 0 0 $0 $0 $0 $0 $0.00
Traffic Signal / ITS Design / Street Lighting 0 0 $0 $0 $0 $0 $0.00
Pavement Marking & Signing 0 0 $0 $0 $0 $0 $0.00

8 First Submittal

Site Inspections 2 2 0 0 0 4 $516 $0 $516 $0 $516.00
Produce Video and Still Log 0 0 $0 $0 $0 $0 $0.00
Prepare Alternatives 0 $0 $0 $0 $0 $0.00
Preliminary Designs 0 4 0 8 0 0 0 12 $1,420 $0 $1,420 $0 $1,420.00

Cover Sheet 1 4 0 0 5 $549 $0 $549 $0 $549.00
Typical Section Sheets 1 4 0 0 0 5 $549 $0 $549 $0 $549.00
General Notes Sheet 1 2 0 0 0 3 $355 $0 $355 $0 $355.00
Horizontal/Vertical Control Sheets 0 0 0 0 $0 $0 $0 $0 $0.00
Geometric Sheets 2 0 8 0 0 0 10 $1,098 $0 $1,098 $0 $1,098.00
Roadway Plan and Profile Sheets 1 8 0 0 0 9 $937 $0 $937 $0 $937.00
Right-of-Way Sheets 0 0 0 0 0 $0 $0 $0 $0 $0.00
Roadway Cross-Section Sheets 2 8 0 0 0 10 $1,098 $0 $1,098 $0 $1,098.00

Preliminary Construction Phasing 0 0 0 0 0 0 $0 $0 $0 $0 $0.00
Cost Estimates 1 8 0 0 9 $937 $0 $937 $0 $937.00

9 Geotechnical Investigation

Data Research 0 $0 $0 $0 $0 $0.00
Design Recommendations 0 $0 $0 $0 $0 $0.00
Geotechnical Report 0 $0 $0 $0 $0 $0.00

BENESCH MAN-HOUR ESTIMATE - HAYRMARKET INFRASTRUCTURE PROJECT - CORE AREA ROADWAY & UTILITIES TRAIL  DESIGN /PROJECT NUMBER 870305



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks Principal PM Sr Eng Traffic STR Eng PE PE ST D2 CLER FAC PI Spec PI Coord GR. DES. ILL WM / DD RLS RLS IO SCM Srvy Tech Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

BENESCH MAN-HOUR ESTIMATE - HAYRMARKET INFRASTRUCTURE PROJECT - CORE AREA ROADWAY & UTILITIES TRAIL  DESIGN /PROJECT NUMBER 870305

10 Environmental/Historical Review

NEPA Environmental Review 0 $0 $0 $0 $0 $0.00
Traffic Noise Study 0 $0 $0 $0 $0 $0.00
Hazardous Material Review 0 $0 $0 $0 $0 $0.00
Wetlands and Habitat Investigation 0 $0 $0 $0 $0 $0.00
Wetland Permitting 0 $0 $0 $0 $0 $0.00
Historical / Archeological Investigation 0 $0 $0 $0 $0 $0.00
Impacts to Misc. Environmental Resources 0 $0 $0 $0 $0 $0.00
Prepare Draft Environmental Review 0 $0 $0 $0 $0 $0.00
Endangered Species Review 0 $0 $0 $0 $0 $0.00
Public Land Impacts (4F or 6F) 0 $0 $0 $0 $0 $0.00

11 Water Main/Wastewater Relocation

Water Main/Wastewater Relocation 0 0 0 0 0 $0 $0 $0 $0 $0.00

12 Structural/Bridge Design

Structural Alternative Analysis 0 $0 $0 $0 $0 $0.00
  Steel Girder Alternative 0 $0 $0 $0 $0 $0.00
     Pier Layout Design 0 $0 $0 $0 $0 $0.00
     Pier Type Prelim. Design 0 $0 $0 $0 $0 $0.00
     Beam Layout/Depth Prelim   Design/Optimization 0 $0 $0 $0 $0 $0.00
     Foundation Study/Prelim Design 0 $0 $0 $0 $0 $0.00
  Concrete Girder Alternative 0 $0 $0 $0 $0 $0.00
     Pier Layout Design 0 $0 $0 $0 $0 $0.00
     Pier Type Prelim. Design 0 $0 $0 $0 $0 $0.00
     Beam Layout/Depth Prelim   Design/Optimization 0 $0 $0 $0 $0 $0.00
     Foundation Study/Prelim Design 0 $0 $0 $0 $0 $0.00
Bridge Design and Plan Preparation 0 $0 $0 $0 $0 $0.00
  Prepare Design Reprt 0 $0 $0 $0 $0 $0.00
  Investigate Bird Deterring System 0 $0 $0 $0 $0 $0.00
  Preliminary TS&L Sheets 0 $0 $0 $0 $0 $0.00
  Preliminary Data Sheets 0 $0 $0 $0 $0 $0.00
  Steel Girder Alternative - Final Design 0 $0 $0 $0 $0 $0.00
     Slab Design 0 $0 $0 $0 $0 $0.00
     Beam Design 0 $0 $0 $0 $0 $0.00
     Bearing Design 0 $0 $0 $0 $0 $0.00
     Pier Design 0 $0 $0 $0 $0 $0.00
     Abutment Design 0 $0 $0 $0 $0 $0.00
     Reinforcing Details - Bill of Bars 0 $0 $0 $0 $0 $0.00
     Quantities 0 $0 $0 $0 $0 $0.00
     General Notes 0 $0 $0 $0 $0 $0.00
     General Plan & Elevation 0 $0 $0 $0 $0 $0.00
     Geology Plan & Elevation 0 $0 $0 $0 $0 $0.00
     Foundation/Pile Layout Plans 0 $0 $0 $0 $0 $0.00
     Pier Plans 0 $0 $0 $0 $0 $0.00
     Abutment Plans 0 $0 $0 $0 $0 $0.00
     Beam Framing Plans 0 $0 $0 $0 $0 $0.00
     Beam Elevations 0 $0 $0 $0 $0 $0.00
     Misc. Steel Details 0 $0 $0 $0 $0 $0.00
     Field Splice Details 0 $0 $0 $0 $0 $0.00
     Camber & Blocking Diagrams 0 $0 $0 $0 $0 $0.00
     Cross Sections 0 $0 $0 $0 $0 $0.00
     Bearing and Expansion Joint Plans 0 $0 $0 $0 $0 $0.00
     Slab Plans 0 $0 $0 $0 $0 $0.00
     Approach Slab Plans 0 $0 $0 $0 $0 $0.00
     Barrier Rail Plans 0 $0 $0 $0 $0 $0.00
     Bridge Drainage Details 0 $0 $0 $0 $0 $0.00
     Special Details for Aesthetic Enhancements 0 $0 $0 $0 $0 $0.00
     Special Details for Bird-Deterring System 0 $0 $0 $0 $0 $0.00
  Concrete Girder Alternative - Final Design 0 $0 $0 $0 $0 $0.00
     Slab Design 0 $0 $0 $0 $0 $0.00
     Beam Design 0 $0 $0 $0 $0 $0.00
     Bearing Design 0 $0 $0 $0 $0 $0.00
     Pier Design 0 $0 $0 $0 $0 $0.00
     Abutment Design 0 $0 $0 $0 $0 $0.00
     Reinforcing Detailing 0 $0 $0 $0 $0 $0.00
     Quantities 0 $0 $0 $0 $0 $0.00
     General Notes 0 $0 $0 $0 $0 $0.00
     General Plan & Elevation 0 $0 $0 $0 $0 $0.00
     Geology Plan & Elevation 0 $0 $0 $0 $0 $0.00
     Foundation/Pile Layout Plans 0 $0 $0 $0 $0 $0.00
     Pier Plans 0 $0 $0 $0 $0 $0.00
     Abutment Plans 0 $0 $0 $0 $0 $0.00
     Beam Framing Plans 0 $0 $0 $0 $0 $0.00
     Beam Details 0 $0 $0 $0 $0 $0.00
     Cross Sections 0 $0 $0 $0 $0 $0.00
     Bearing and Expansion Joint Plans 0 $0 $0 $0 $0 $0.00
     Slab Plans 0 $0 $0 $0 $0 $0.00



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks Principal PM Sr Eng Traffic STR Eng PE PE ST D2 CLER FAC PI Spec PI Coord GR. DES. ILL WM / DD RLS RLS IO SCM Srvy Tech Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

BENESCH MAN-HOUR ESTIMATE - HAYRMARKET INFRASTRUCTURE PROJECT - CORE AREA ROADWAY & UTILITIES TRAIL  DESIGN /PROJECT NUMBER 870305

     Approach Slab Plans 0 $0 $0 $0 $0 $0.00
     Barrier Rail Plans 0 $0 $0 $0 $0 $0.00
     Bridge Drainage Details 0 $0 $0 $0 $0 $0.00
     Special Details for Aesthetic Enhancements 0 $0 $0 $0 $0 $0.00
     Special Details for Bird-Deterring System 0 $0 $0 $0 $0 $0.00
Box Culvert Design and Plan Preparation 0 $0 $0 $0 $0 $0.00
Lighting 0 $0 $0 $0 $0 $0.00
Retaining Wall 0 $0 $0 $0 $0 $0.00
De-Icing System 0 $0 $0 $0 $0 $0.00

13 Water Main Design

Horizontal Alignment 0 0 0 0 0 $0 $0 $0 $0 $0.00
Vertical Alignment 0 0 0 0 0 $0 $0 $0 $0 $0.00
Detail Drawings 0 0 0 0 0 $0 $0 $0 $0 $0.00
Utility Conflict Verification and Resolution 0 0 0 0 0 $0 $0 $0 $0 $0.00

14 Wastewater Design

Horizontal Alignment 0 0 0 0 $0 $0 $0 $0 $0.00
Vertical Alignment 0 0 0 0 $0 $0 $0 $0 $0.00
Detail Drawings 0 0 0 0 $0 $0 $0 $0 $0.00
Utility Conflict Verification and Resolution 0 0 0 0 $0 $0 $0 $0 $0.00

15 Right-of-Way

Right-of-Way Plans 0 0 0 0 $0 $0 $0 $0 $0.00
Legal Descriptions 0 0 $0 $0 $0 $0 $0.00
Stake Right-of-Way 0 0 0 $0 $0 $0 $0 $0.00

16 Landscape Design

Landscape Design 0 0 0 0 $0 $0 $0 $0 $0.00

17 Second Submittal

Second Submittal Design 0 $0 $0 $0 $0 $0.00
Cover Sheet 1 0 0 0 1 $161 $0 $161 $0 $161.00
Summary of Quantities Sheet 1 4 0 0 0 5 $549 $0 $549 $0 $549.00
Typical Section Sheets 1 4 0 0 0 5 $549 $0 $549 $0 $549.00
General Notes Sheet 1 1 0 0 2 $258 $0 $258 $0 $258.00
Detail Sheets 1 4 0 0 5 $549 $0 $549 $0 $549.00
Horizontal/Vertical Control Sheets 0 0 0 $0 $0 $0 $0 $0.00
Construction Phasing 0 0 0 0 0 0 $0 $0 $0 $0 $0.00
Traffic Control Sheets 0 0 0 0 0 $0 $0 $0 $0 $0.00
Geometric Sheets 1 4 0 0 5 $549 $0 $549 $0 $549.00
Joints and Grades Sheets 0 0 0 0 0 $0 $0 $0 $0 $0.00
Roadway Plan and Profile Sheets 1 1 0 0 0 2 $258 $0 $258 $0 $258.00
Construction Sheets 2 4 0 0 0 6 $710 $0 $710 $0 $710.00
Removal Sheets 1 2 0 0 0 3 $355 $0 $355 $0 $355.00
Retaining Wall Plan and Profile Sheets 0 0 0 0 0 $0 $0 $0 $0 $0.00
Retaining Wall Details 0 0 0 0 0 $0 $0 $0 $0 $0.00
Storm Drainage Plan and Profile Sheets 1 2 0 0 3 $355 $0 $355 $0 $355.00
Culvert/Channel Cross-Section Sheets 0 $0 $0 $0 $0 $0.00
Sediment and Erosion Control Sheets 0 4 0 0 4 $388 $0 $388 $0 $388.00
Wastewater Plan and Profile Sheets 0 0 0 0 0 $0 $0 $0 $0 $0.00
Water Main Plan and Profile Sheets 0 0 0 0 0 $0 $0 $0 $0 $0.00
Traffic Signal Plan Sheets 0 0 0 0 $0 $0 $0 $0 $0.00
Pavement Marking & Signing Sheets 1 4 0 0 5 $549 $0 $549 $0 $549.00
Lighting Plan Sheets 0 $0 $0 $0 $0 $0.00
Landscaping Sheets 0 $0 $0 $0 $0 $0.00
Right-of-Way Sheets 0 0 0 0 0 0 $0 $0 $0 $0 $0.00
Roadway Cross-Section Sheets 1 4 0 0 5 $549 $0 $549 $0 $549.00

Cost Estimates 1 2 0 3 $355 $0 $355 $0 $355.00
Special Provisions 1 2 3 $355 $0 $355 $0 $355.00

18 QA/QC

Plan Review 1 0 0 1 $161 $0 $161 $0 $161.00

19 Permit Applications

404 Permit 0 $0 $0 $0 $0 $0.00
Floodplain Permit 1 2 0 3 $355 $0 $355 $0 $355.00
SWPPP 1 2 0 0 3 $355 $0 $355 $0 $355.00
NPDES Permit 1 2 0 3 $355 $0 $355 $0 $355.00
Railroad Permit 0 $0 $0 $0 $0 $0.00
Railroad Agreement 0 $0 $0 $0 $0 $0.00
Railroad Insurance 0 $0 $0 $0 $0 $0.00



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks Principal PM Sr Eng Traffic STR Eng PE PE ST D2 CLER FAC PI Spec PI Coord GR. DES. ILL WM / DD RLS RLS IO SCM Srvy Tech Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

BENESCH MAN-HOUR ESTIMATE - HAYRMARKET INFRASTRUCTURE PROJECT - CORE AREA ROADWAY & UTILITIES TRAIL  DESIGN /PROJECT NUMBER 870305

NDOR Use of Right of Way Permit 0 $0 $0 $0 $0 $0.00
NDOR Agreement 0 $0 $0 $0 $0 $0.00
Lancaster County Utility Permit 0 $0 $0 $0 $0 $0.00
Lancaster County Inter-local Agreement 0 $0 $0 $0 $0 $0.00
Nebraska Dept. of Environmental Quality 0 $0 $0 $0 $0 $0.00
City/County Health Dept. Noise Permit 0 $0 $0 $0 $0 $0.00

20 PS&E Submittals

Draft PS&E Submittal 0 1 4 0 0 0 5 $549 $0 $549 $0 $549.00
Final PS&E Submittal 0 1 4 0 0 0 5 $549 $0 $549 $0 $549.00

21 Bidding Phase

Attend Pre-Bid Meeting 1 0 1 $161 $0 $161 $0 $161.00
Answer Design Questions 1 0 0 1 $161 $0 $161 $0 $161.00
Prepare Addenda 1 0 0 1 $161 $0 $161 $0 $161.00

22 Construction Phase

Attend Pre-Construction Meeting 0 1 0 1 $161 $0 $161 $0 $161.00
Review Shop Drawings 1 0 1 $161 $0 $161 $0 $161.00
Prepare Change Orders 0 0 $0 $0 $0 $0 $0.00
Prepare Revision Sheets 0 0 0 $0 $0 $0 $0 $0.00
Answer Design Questions 0 0 0 $0 $0 $0 $0 $0.00
Evaluate substitute "or equal" bids 0 0 0 $0 $0 $0 $0 $0.00
Conduct Site Visits 0 $0 $0 $0 $0 $0.00
Review and Certify Pay Requests 0 $0 $0 $0 $0 $0.00

Total Manhours 0 3 62 0 0 120 0 0 0 0 0 0 0 0 0 0 0 12 29 0 4 230

Total $0 $483 $9,982 $0 $0 $11,640 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $924 $1,479 $0 $0 $24,508 $24,508 $0 $24,508 $0 $24,508.00

Total Labor, OH & Profit $0 $483 $9,982 $0 $0 $11,640 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $924 $1,479 $0 $0 $24,508.00



Task No. Task Description Fee Estimate

1 Project Management $3,230.00

2 General Project Meetings $1,360.00

3 Traffic $9,520.00

Expenses $150.00

$14,260.00TSA Project Fee

Appendix A-10

TSA Total Project Fee

Core Area Roadway and Utilities

JPA Project No. 870305



Overhead Rate : 0%

Profit : 0%

Salary Labor Total

Personnel Total Hr. $ Per Hr. Cost Cost

Principal Principal 4 $190.00 $760 $760.00

Group Leader Grp Ldr 28 $170.00 $4,760 $4,760.00

Senior Engineer Sr. Eng 0 $150.00 $0 $0.00

Senior Project Engineer Sr. PE 48 $160.00 $7,680 $7,680.00

Project Engineer PE 0 $105.00 $0 $0.00

Assistant Engineer Asst. Eng. 0 $85.00 $0 $0.00

Assistant Technician Asst. Tech 12 $65.00 $780 $780.00

Administrative Assistant Admin. Ast. 2 $65.00 $130 $130.00

Expenses $150.00

94 $14,110 $14,260.00

TSA PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Travel, mile (car) MILES $0.00

Travel, mile (survey vehicle) MILES $0.00

Environmental Documentation (lump sum) L.S. $0.00

Half Size Plots (each) EA. $0.00

Mylars, Half Size Plots (each) EA. $0.00

Aerial Mapping (DTM) L.S. $0.00

Miscellaneous Expenses(Plots, Copies, Reports, etc.) 1 L.S. 150 $150.00

Geotechnical Borings and Report L.S. $0.00

 Sub Total $150.00

Survey Expenses $0.00

Public Involvement Expenses

Total $150.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks Principal Grp Ldr Sr. Eng Sr. PE PE Asst. Eng. Asst. Tech Admin Ast. Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

Project Management 2 8 2 12 $1,870 $0 $1,870 $0 $1,870.00
Coordination with Others (2 meetings) 8 8 $1,360 $0 $1,360 $0 $1,360.00

2 General Project Meetings

Progress Meetings (included in "Corrdination with Others") 0 $0 $0 $0 $0 $0.00
Review Meetings (2 meetings) 8 8 $1,360 $0 $1,360 $0 $1,360.00

7 Traffic

Traffic Data Collection 0 $0 $0 $0 $0 $0.00
Traffic Analysis 2 4 48 12 66 $9,520 $0 $9,520 $0 $9,520.00

Total Manhours 4 28 0 48 0 0 12 2 94

Total $760 $4,760 $0 $7,680 $0 $0 $780 $130 $14,110 $14,110 $0 $14,110 $0 $14,110.00

Total Labor, OH & Profit $760 $4,760 $0 $7,680 $0 $0 $780 $130 $14,110.00

TSA MAN-HOUR ESTIMATE - Haymarket Infrastructure Design Project - Core Area Roadway and Utilities Traffic Analysis
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APPENDIX A-13 
Scope of Services 

 
HAYMARKET INFRASTRUCTURE PROJECT 

ITS CONCEPTUAL PLANNING 
 

JPA Project Number 870304 
 

 

General Description of Scope of Services 
 
This scope of services generally includes services related to the conceptual planning of Intelligent 
Transportation Systems (ITS) for the West Haymarket Arena event traffic and parking management.  
The conceptual plan will be completed along with a design memorandum and exhibits that will identify 
preliminary locations of ITS elements, included by not limited to the following: Communications Conduit, 
Fiber Layout, Signal Integration, Dynamic Message Signs (DMS), Parking System Integration, CCTV 
Cameras and WiFi design.  Client coordination meetings and meetings with other agencies will also be a 
major task item with this scope of work. 

 
The following are the task items that are included as part of the scope of services for the ITS Conceptual 
Planning. 
 
 

Task 1. Project Management 
 

a. Project Management 
 

The Design Team Project Manager will serve as point of contact, maintain project schedule and 
budget, and be responsible for coordinating work of the design team for this project.  This work 
will include providing regular progress reports to support invoicing and updates on the 
conceptual planning process. 
 

 
Task 2. Conceptual Plan and Design Memo 

 
 

a. ITS Element Conceptual Design Memo 
 

Using the City of Lincoln’s design memorandum outline, the Design Team will prepare a design 
memorandum with project criteria and design standard information for submittal and agreement 
by the Program Manager and the JPA Project Management Team.  This document with exhibits 
will outline the ITS elements to be included as part of the West Haymarket Arena.  Significant 
man hours as part of this task will be spent to address communications for the system. 
 
The Design Team will review the project area as part of this task to determine a cost-effective 
means of communication and optimal communication paths between the new installations and 
the applicable City of Lincoln or NDOR termination point.  It is anticipated the communication 
will be provided by a combination of media including wireless, fiber, and/or other City-owned or 
leased communications.  For wireless communication segments, the Consultant will determine 
line-of-sight requirements and distance limitations and recommend alternatives as necessary. 
 
The Design Team will pay special attention to the current and future City of Lincoln ITS 
Communications Master Plan.  This task will include time to research possible new 
public/private fiber sharing/leasing partnerships that will add value while reducing cost to this 
project. 
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The Design Team will evaluate options for incorporating Parking Information data into an overall 
ITS Traffic Management strategy for the West Haymarket Arena.  This evaluation will include 
building upon the results of one on one meetings held with City of Lincoln Parking Services and 
Engineering Services.  The major items for evaluation include deciding how, where and how 
much parking information is delivered to drivers. 
 
This document will also detail how the ITS elements of this project fit the goals of the current 
Southeast Nebraska Regional ITS Architecture.  Due to the size of this project and the scope of 
ITS elements involved, recommendations for updates to the regional architecture document 
based upon this project will be provided in the Design Memorandum.  
 

 

Task 3. General Project Meetings 
 
a. Conceptual Plan Coordination Meetings 

 
The Design Team will coordinate the conceptual ITS design with agencies that are directly 
involved with this project or adjacent projects.  Coordination includes one-on-one meetings with 
the agencies or Consultants.  The purpose of these meetings will be not only to focus on the 
benefits of ITS for the West Haymarket Arena but how these same elements could benefit their 
respective agencies.  Additionally, preliminary concerns each agency may have to respective 
ITS elements will be identified and addressed at these meetings.  This scope estimates up to 
six (6) separate coordination meetings.  This could include coordination with, but not limited to, 
the following:  
 

• City of Lincoln Public Works & Utilities Department 
o StarTran 

• Nebraska Department of Roads 

• City of Lincoln, Urban Development Department 
o Parking Services 

• City of Lincoln-Lancaster Planning Department 
o Zoning, Subdivision & Design Standards  

• City of Lincoln Police Department 

• University of Nebraska-Lincoln 
 

b. Client Progress Meetings 
 

The Design Team Project Manager and appropriate design staff will schedule and attend 
progress meetings.  The Design Team will create and distribute a meeting agenda at least 48 
hours prior to all progress meetings.  This scope estimates 4 progress meetings with the JPA 
and/or Engineering Services. 
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 Reports, Studies and Technical Information: 
 

The Design Team shall prepare and submit the following items: 
 

1. Design Memo and Exhibits 
2. Meeting minutes from all meetings 
3. Miscellaneous correspondence and information related to the project 

 



Task No. Task Description Fee Estimate

1 Project Management $3,240.00

2 Conceptual Plan and Design Memo $32,880.00

3 Meetings $11,620.00

Expenses $560.00

$48,300.00Total Project Cost

Appendix A-13

Total Project Fee

Arena ITS Design

City Project Number 870304



Overhead Rate : 0%

Profit : 0%

Salary Labor Total

Personnel Total Hr. $ Per Hr. Cost Cost

Principal/Project Manager P/PM 0 $180.00 $0 $0.00

Team Leader TL 88 $162.00 $14,256 $14,256.00

Group Leader GL 0 $148.00 $0 $0.00

Senior Engineer SE 108 $155.00 $16,740 $16,740.00

Senior Project Engineer SPE 0 $142.00 $0 $0.00

Project Engineer PE 0 $115.00 $0 $0.00

Associate Engineer AE 108 $98.00 $10,584 $10,584.00

Assistant Engineer ASE 0 $85.00 $0 $0.00

Senior Scientist SS 0 $120.00 $0 $0.00

Senior Project Scientist SPS 0 $105.00 $0 $0.00

Project Scientist PS 0 $90.00 $0 $0.00

Associate Scientist ACS 0 $70.00 $0 $0.00

Assistant Scientist AS 0 $60.00 $0 $0.00

Surveyor SM 0 $80.00 $0 $0.00

Survey Crew Member (CM) SCM 0 $55.00 $0 $0.00

Technical Manager TM 0 $118.00 $0 $0.00

Design Technician DT 0 $84.00 $0 $0.00

Senior Technician ST 0 $80.00 $0 $0.00

Technicain Tech 80 $71.00 $5,680 $5,680.00

Administrative Coordinator AC 0 $70.00 $0 $0.00

Administrative Assistant AA 8 $60.00 $480 $480.00

Expenses $560.00

392 $47,740 $48,300.00

PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Travel, mile (car) MILES 0.50 $0.00

Travel, mile (survey vehicle) MILES 0.68 $0.00

Half Size Plots (each) 200 L.S. 0.3 $60.00

Mylars, Half Size Plots (each) EA. 0.3 $0.00

Miscellaneous Expenses(Plots, Copies, Reports, etc.) 1 EA. 500 $500.00

$0.00

$0.00

$0.00

 Sub Total $560.00

Survey Expenses

Public Involvement Expenses

Total $560.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL SE SPE PE AE ASE SS SPS PS ACS AS SM SCM TM DT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

Project Management 20 20 $3,240 $0 $3,240 $0 $3,240.00

$3,240.00

2 Conceptual Plan and Design Memo

Conceptual Planning 40 80 40 40 200 $25,640 $0 $25,640 $0 $25,640.00
Design Memorandum 40 40 8 88 $7,240 $0 $7,240 $0 $7,240.00

$32,880.00

3 Meetings

Conceptual Plan Coordination Meetings 20 20 20 60 $8,300 $0 $8,300 $0 $8,300.00
Client Progress Meetings 8 8 8 24 $3,320 $0 $3,320 $0 $3,320.00

$11,620.00

Total Manhours 0 88 0 108 0 0 108 0 0 0 0 0 0 0 0 0 0 0 80 0 8 392

Total $0 $14,256 $0 $16,740 $0 $0 $10,584 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,680 $0 $480 $47,740 $47,740 $0 $47,740 $0 $47,740.00

Total Labor, OH & Profit $0 $14,256 $0 $16,740 $0 $0 $10,584 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,680 $0 $480 $47,740.00

MAN-HOUR ESTIMATE - ITS CONCEPTUAL PLANNING/PROJECT NUMBER 870304
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APPENDIX A-17 
Scope of Services 

 
HAYMARKET INFRASTRUCTURE PROJECT 

SOUTH PARKING GARAGE PROJECT 
 

JPA Project Number 870202 
 

General Description of Scope of Services 
 
This scope of services generally includes services related to the preliminary and final design of the 
“South Parking Garage”.  This garage is located directly south of the new arena and is approximately 
850 stalls.  The facility is to be a parking deck only.  The parking deck is an “Event” garage and will be 
designed to accommodate the rapid loading and unloading of the vehicles during an event.  The design 
of the garage will include design collaboration with the arena architect as well as coordination with the 
architect for the hotel development directly to the east of the garage.  Davis Design has included the 
fees for AGA Consulting Inc., to provide functional design, traffic flow, ticket booths, and other design 
and quality control items.  We have also included Pictoform to provide digital signage design throughout 
the garage to match all of the other City Parking facilities.  It is intended that a near identical garage will 
be designed and developed on the block to the south of this garage.  Davis Design will work with the 
LHIT Team to assure that the adjacent lot is designed to readily accept the construction of the garage in 
the future.  Finally the LHIT team will coordinate all issues with respect to the ITS, traffic studies, traffic 
flows to accommodate event parking.   

 
The following are the task items that are included as part of the scope of services for the South Parking 
Garage. 
 
 

Task 1. Project Management 
 

a. Project Management 
 

The Design Team Project Manager will serve as point of contact, maintain project schedule and 
budget, and be responsible for coordinating work of the design team for this project.  This work 
will include providing regular progress reports to support invoicing and updates on design 
schedule. Project Management efforts will follow appropriate guidance as given in the City of 
Lincoln’s website “Guiding Principles and Procedures (GP&P)” 

 
b. Coordination with Others 
 

The Design Team will coordinate their design with agencies and/or Consultants that are 
involved with this project or adjacent projects.  Coordination includes one-on-one meetings with 
the agencies, other Consultants and utilities.  Special care shall be taken to coordinate with the 
DEC, Arena, and Hotel developments. 

 

 
Task 2. General Project Meetings 

 
a. Progress Meetings 
 

The Design Team Project Manager and appropriate design staff will schedule and attend 
progress meetings for this individual project.  The Design Team will create and distribute a 
meeting agenda at least 48 hours prior to all progress meetings.  This scope estimates 10 
progress meetings. 
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b. Review Meetings 
 

The Design Team Project Manager will schedule and attend review meetings to receive the 
JPA’s review comments from the first and second submittals. 
 

c. Plan-in-Hand 
 

The Design Team will schedule and attend a plan-in-hand meeting.  This meeting is to be held 
following the review period of the first submittal.   
 

 
TASK 3. Survey 
 

Survey work is not included as part of this project. 
 
 

TASK 4. Utility Coordination 
 

Utility coordination work is included with the project management hours. 
 

 
Task 5. Public Involvement 
 

a. One-on-One, Small Group Meetings (8 Meetings) 
 

The Design Team will meet with individuals or key stakeholders who may be significantly 
affected by the project.  This will include one-on-one meetings with the CM at Risk, City 
Parking, Business Groups from the Haymarket, and other key stakeholders as identified by the 
City or Program Manager.  The Design Team shall will notify the Program Manager of all 
proposed stakeholder meetings and invite the Program Manager to the meetings.  

 
 
Task 6. Drainage Analysis 
 

Drainage analysis for this project is included in the design work for the new parking structure 
and this project does not include design for offsite storm sewers or other drainage items. 

 
 

Task 7. ITS Design 
 

 
a. ITS Design 

 
The Design Team will evaluate the addition of the City’s existing parking management software 
to the new parking structure, and will design appropriate devices and communications systems 
to allow the parking software to gather information and communicate this information to the 
central parking server. 
 
The Design Team will evaluate single-stall monitoring systems that are compatible with the 
City’s software, recommend a solution, and design the solution into the parking structure.  It is 
anticipated that a LED-based red/green light system will be designed to direct motorists to open 
parking stalls. 
 
The Design Team will provide voice/data design for the parking booths and office(s) within the 
parking structure. 
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Task 8. First Submittal 
 

a. Site Inspections (As Required) 

• The site is set to be a “Ready Pad Site” per the initial and final site preparation 
projects. 

 
b. Prepare Alternatives 

 
The Design Team will evaluate possible alternatives for design of the parking deck including.   
Design alternatives will include all traffic flow, parking, structural, lighting, pedestrian traffic, 
safety, connectivity to the arena, connectivity to the hotel, etc.  
 
This work shall also include development of conceptual plans and cost estimates for an 850 
stall parking deck that is designed to serve as an “Event Parking Facility”.  
 
The design assumes a precast concrete structure will be used for the facility.  In the event an 
alternate structural system is used, an additional fee of $60,000.00 will be required in addition 
to this contract. 
 

c. Preliminary Designs 
 

The Design Team shall prepare project base files and plan sheets in accordance with the City 
of Lincoln CADD standards.  The first submittal will indicate the garage design at approximately 
30% complete.  Plan sheets to be included in the first submittal include the following: 
 

• Cover Sheet 

• Site Layout and Traffic Patterns 

• Grading and Utility Sheets 

• Floor Plans that indicate general traffic/pedestrian/and egress systems. 

• Elevation sheets indicating garage façade. 

• Preliminary structural system, Study aspects of a deep foundation system. 

• Preliminary Layout of Precast Concrete Structure. 

• Preliminary system identification for Mechanical and Electrical systems. 
 

d. Preliminary Construction Phasing 
 

The Design Team shall prepare a written description of a proposed Construction Phasing, 
noting detour routes if applicable.  This phasing plan shall be submitted at the time of the first 
submittal. 

 
e. Cost Estimates 

 
The Design Team shall prepare an updated total project cost estimate.  This shall include 
Construction Costs, Garage specific Utilities, Green design aspects, and Construction 
Engineering and site material testing. 
 

f. Sustainable Design 
 

The Design Team will employ when feasible Sustainable design issues within the project.  
These may include but are not limited to local materials and suppliers, photovoltaics for lighting, 
and other materials related issues.  The parking deck is not to be design to be LEED certified.  
We have not included the use of a “Green Roof”.  Use of intense Sustainable techniques or 
providing for LEED certification of the building will require additional effort and design fees. 
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Task 9. Geotechnical Evaluation 
 

a. Design Recommendations 
 

The Design Team shall perform the necessary field investigations, borings and testing required 
for developing the geotechnical recommendations for the primary purpose of developing 
geotechnical design criteria for use in designing the South Parking Deck.  Special care shall be 
taken to provide geotechnical engineering data to assist the structural engineer in designing of 
the deep foundations system for the parking garage.  This is to include deep borings as required 
to provide a seismic classification for the structure; a recommendation and design information 
with respect to at least 2 different deep foundation systems, assistance to the structural 
engineer with respect to lateral loading design on piling, and other information normal to deep 
foundation systems. 

 
 

Task 10. Environmental / Historical Review 
 
 Environmental or Historic Review work is not included as part of this Project. 
  
 

Task 11. Existing Water Main or Wastewater Relocation 
 

Water mains and wastewater work within the public right-of-way will be completed under the site 
preparation projects and/or the core area roadway and utility project.  Design of service 
connections to the new mains, if required will be part of the design for the new parking structure.  

 
 

Task 12. Future Parking & Connectivity Structures 
 

a. Structural System of the Parking Garage 
 

The design of the structural system for the garage and the connection structure is to be 
completed by Davis Design.  This proposal assumes the parking deck and the connection 
structure will utilize a Precast Concrete system.  In the event an alternate structural system is 
used, an additional $60,000.00 to complete this structural design will be required.  The 
structural design will include all members of the structure including stair/elevator towers; 
general structure, lateral loading members, etc. 

 
b. Connectivity to Arena: 

 
The South Parking Deck does not currently have an overhead structure included in the design 
to connect it to the arena to the North.  Davis Design has included coordination issues with the 
arena architect.  In the event an overhead/underground structure to connect the South Parking 
Deck to the arena for person or utility traffic, additions design fees will be re-negotiated based 
upon the final scope of the project.  It is understood that this type of structure will be design by 
LHIT. 
 

c. Connectivity to Hotel Development: 
 

The South Parking Deck will need to coordinate an elevator/stair/connectivity tower and bridge 
into the parking deck facility.  Davis Design has included coordination issues with the hotel 
architect and developer.  This structure is to be located on the East side of the facility and will 
connect to the hotel in one location but will need to connect on multiple levels.  The architecture 
of the bridge will be coordinated between the parking garage and the hotel.  The structural 
system for the bridge is unknown at the time of this contract, but will likely match the structural 
system of the parking deck. 
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d. Connectivity to Future Parking Deck to the South (Parking Deck #2): 
 

The future Parking Deck to the south may or may not have any type of connectivity to the first 
garage for pedestrians, vehicles, or utilities.  Davis Design will discuss and plan for this issue 
during design.  Future accommodations will be designed into this parking deck. 
 
 

Task 13. Water Main Design 

 
  New/Replacement Water Main Design is not included in this scope of work. 
 
 

Task 14. Wastewater Design  
 

New/Replacement Wastewater Design is not included in this scope of work.  
 

 
Task 15. Right-of-Way 
 

Right-of-way design is not included in this scope of work.  
 
 

Task 16. Streetscape and Landscape Design 
 

a.  Coordination with Project Streetscape Design 
 

The design team will coordinate with the streetscape design that is being completed under 
Project A-7. 
 

b. Landscape Design 
 

The design team will coordinate with the landscape design that is being completed under 
Project A-7. 

 
 

Task 17. Second Submittal 
 

a. Second Submittal Design 
 

The Design Team shall prepare project base files and plan sheets in accordance with the City of 
Lincoln CADD standards.  All sheets that will be included in the final plan set will be included in 
the second submittal.  This includes, but not limited to, the following sheets: 
 

• Cover Sheet 

• Site Grading plan 

• Site Construction Plan (Utilities, Roads, etc.) 

• Geometric Plan of the garage. 

• Architectural Floor Plans 

• Architectural Elevations 

• Architectural Cross Sections 

• Architectural Details 

• Finish and Door Schedules 

• Structural Foundation Plans 

• Structural Framing Plans 

• Structural Details and General notes 

• Pluming Plans 
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• Sprinkler System 

• HVAC Plans 

• Electrical Lighting and Power Plans 

• Traffic Control Equipment 

• Signage Equipment and Location Plans 

• ITS Coordination and Plans 

• Phasing Plans as Required 

• Specification Book 
 

b. Cost Estimates 
 

The Design Team shall prepare an updated total project cost estimate.  This shall include, the 
total project including all items noted above in the finished plans. 

 
c. Specifications 

 
The Design Team will submit the final contract specifications with the second submittal. 

 
 

Task 18. Quality Assurance / Quality Control (QA / QC) 
 

The Design Team will give a copy of their QA / QC plan to the Program Manager and the JPA 
Project Management Team at the start of the project.  The Design Team will submit in writing 
that this plan has been used during the project at each submittal with the name of the person 
responsible for performing the QA / QC aspects.   

 

 
Task 19. Permit Applications / Agreements 
 

The Design Team shall prepare and submit on behalf of the JPA the following permits, 
agreements, certifications, and forms.  The Design Team shall copy the Program Manager and 
JPA Project Management Team on all applications being submitted. 

 

� Floodplain Permit  

� SWPPP - NPDES Permit  
 
 

Task 20. PS&E Submittals 
 

a. Draft PS&E Submittal 
 

The Design Team shall submit a draft PS&E package to the JPA Project Management Team for 
final review.  The package will include the plan set, project specifications, and a total project 
cost estimate.     

 
b. Final PS&E Submittal 

 
Upon incorporating review comments into the plan set and project specifications, the Design 
Team shall prepare and submit all drawings, specifications, and an updated total project cost 
estimate to the JPA Project Management Team for the final PS&E review.  Upon JPA 
acceptance of the PS&E plans, the Design Team shall submit the bid package to the JPA 
Project Management Team.  The bid package includes sealed bond drawings, sealed special 
provisions, and an electronic file with final bid items and quantities.    
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Task 21. Bidding Phase 
 

a. Attend Pre-Bid Meeting and answer questions 
 
b. Answer Design Questions 
 
c. Addenda to be  prepare by JPA Purchasing Representatives 

 
 

Task 22. Construction Phase 
 

a. Attend Pre-Construction Meeting 
 
b. Review Shop Drawings and material submittals 

 
c. Prepare Revision Sheets 

 
d. Answer Design Questions and Consultation to clarify plans/specifications  

 
e. Evaluate Substitute “or equal” Bids items as requeted by the Program Manager  

 
f. Conduct Site Visits as requested by the Program Manager and at regular intervals. 

 
  

 
 



Task No. Task Description Fee Estimate

1 Project Management $19,440.00

2 General Project Meetings $972.00

3 Survey $0.00

4 Utility Coordination $0.00

5 Public Involvement $0.00

6 Drainage Analysis $0.00

7 Traffic $58,400.00

8 First Submittal $0.00

9 Geotechnical Evaluation $0.00

10 Environmental / Historical Review $0.00

11 Exist Water - Sanitary Relocates $0.00

12 Structural / Bridge Design $0.00

13 Water Main Design $0.00

14 Wastewater Design $0.00

15 Right-of-Way $0.00

16 Landscape Design $0.00

17 Second Submittal $0.00

18 QA/QC $0.00

19 Permit Applications $6,752.00

20 PS&E Submittals $0.00

21 Bidding Phase $0.00

22 Construction Phase $0.00

Expenses (Includes Subconsultant) $925,680.00

$1,011,244.00Total Project Cost

Appendix A-17

Total Project Fee (Includes Subconsultants)

South Parking Garage

JPA Project Number 870202



Overhead Rate : 0%

Profit : 0%

Salary Labor Total

Personnel Total Hr. $ Per Hr. Cost Cost

Principal/Project Manager P/PM 0 $180.00 $0 $0.00

Team Leader TL 250 $162.00 $40,500 $40,500.00

Group Leader GL 8 $148.00 $1,184 $1,184.00

Senior Engineer SE 0 $155.00 $0 $0.00

Senior Project Engineer SPE 160 $142.00 $22,720 $22,720.00

Project Engineer PE 20 $115.00 $2,300 $2,300.00

Associate Engineer AE 0 $98.00 $0 $0.00

Assistant Engineer ASE 0 $85.00 $0 $0.00

Senior Scientist SS 0 $120.00 $0 $0.00

Senior Project Scientist SPS 0 $105.00 $0 $0.00

Project Scientist PS 0 $90.00 $0 $0.00

Associate Scientist ACS 0 $70.00 $0 $0.00

Assistant Scientist AS 0 $60.00 $0 $0.00

Surveyor SM 0 $80.00 $0 $0.00

Survey Crew Member (CM) SCM 0 $55.00 $0 $0.00

Technical Manager TM 0 $118.00 $0 $0.00

Design Technician DT 160 $84.00 $13,440 $13,440.00

Senior Technician ST 24 $80.00 $1,920 $1,920.00

Technicain Tech 0 $71.00 $0 $0.00

Administrative Coordinator AC 50 $70.00 $3,500 $3,500.00

Administrative Assistant AA 0 $60.00 $0 $0.00

Expenses $925,680.00

672 $85,564 $1,011,244.00

OA PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Travel, mile (car) MILES 0.50 $0.00

Travel, mile (survey vehicle) MILES 0.68 $0.00

Subconsultant - Davis Design 1 L.S. 894680 $894,680.00

Subconsultant - Alfred Benesch Co. (Geotechnical) 1 L.S. 30000 $30,000.00

Half Size Plots (each) 1000 EA. 0.3 $300.00

Mylars, Half Size Plots (each) EA. 4.5 $0.00

Aerial Mapping (DTM) L.S. $0.00

Miscellaneous Expenses(Plots, Copies, Reports, etc.) 1 L.S. 700 $700.00

Geotechnical Borings and Lab Testing L.S. $0.00

 Sub Total $925,680.00

Survey Expenses

Public Involvement Expenses

Total $925,680.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL SE SPE PE AE ASE SS SPS PS ACS AS SM SCM TM DT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

Project Management 120 120 $19,440 $0 $19,440 $0 $19,440.00

$19,440.00

2 General Project Meetings

Kick-Off Meeting 6 6 $972 $0 $972 $0 $972.00

$972.00

3 Survey

$0.00

4 Utility Coordination

$0.00

5 Public Involvement

$0.00

6 Drainage Analysis

$0.00

7 Traffic

Traffic Data Collection 0 $0 $0 $0 $0 $0.00
Traffic Analysis 0 $0 $0 $0 $0 $0.00
ITS Design With Voice/Data Design 120 160 160 40 480 $58,400 $0 $58,400 $0 $58,400.00
Pavement Marking & Signing 0 $0 $0 $0 $0 $0.00

$58,400.00

8 First Submittal

$0.00

9 Geotechnical Investigation

$0.00

10 Environmental/Historical Review

$0.00

11 Water Main/Wastewater Relocation

$0.00

12 Structural Design

$0.00

13 Water Main Design

$0.00

14 Wastewater Design

$0.00

15 Right-of-Way

$0.00

16 Landscape Design

$0.00

17 Second Submittal

$0.00

18 QA/QC

$0.00

19 Permit Applications

404 Permit/ Section 106 coordination 0 $0 $0 $0 $0 $0.00
Floodplain Permit 8 4 12 $1,464 $0 $1,464 $0 $1,464.00
SWPPP 4 16 24 4 48 $4,688 $0 $4,688 $0 $4,688.00
NPDES Permit 4 2 6 $600 $0 $600 $0 $600.00

$6,752.00

20 PS&E Submittals

$0.00

21 Bidding Phase

$0.00

OA MAN-HOUR ESTIMATE - SOUTH PARKING GARAGE, APPENDIX A-17



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks P/PM TL GL SE SPE PE AE ASE SS SPS PS ACS AS SM SCM TM DT ST Tech AC AA Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)
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22 Construction Phase

$0.00

Total Manhours 0 250 8 0 160 20 0 0 0 0 0 0 0 0 0 0 160 24 0 50 0 672

Total $0 $40,500 $1,184 $0 $22,720 $2,300 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $13,440 $1,920 $0 $3,500 $0 $85,564 $85,564 $0 $85,564 $0 $85,564.00

Total Labor, OH & Profit $0 $40,500 $1,184 $0 $22,720 $2,300 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $13,440 $1,920 $0 $3,500 $0 $85,564.00



Task No. Task Description Fee Estimate

1 Project Management $40,960.00

2 General Project Meetings $42,560.00

3 Survey $0.00

4 Utility Coordination $0.00

5 Public Involvement $6,580.00

6 Drainage Analysis $0.00

7 Traffic Control & ITS $0.00

8 First Submittal $207,820.00

9 Geotechnical Investigation $0.00

10 Environmental/Historical Review $0.00

11 Water Main/Wastewater Relocation $0.00

12 Future  Parking  & Connectivity Structures $75,640.00

13 Water Main Design $0.00

14 Wastewater Design $0.00

15 Right-of-Way $0.00

16 Landscape Design $7,160.00

17 Second Submittal $262,940.00

18 QA/QC $10,200.00

19 Permit Applications $0.00

20 PS&E Submittals $9,860.00

21 Bidding Phase $24,420.00

22 Construction Phase $134,090.00

Expenses $72,450.00

$894,680.00

Note:  1.  The fees above are for a Precast Concrete Parking Structure. In the event an alternate 

     structural system is used, additional design fees will be required.

Total Project Cost

Appendix A-17

Davis Design Project Fee

South Parking Garage

JPA Project 870202



Overhead Rate : 0%

Profit : 0%

Salary Labor Total

Personnel Total Hr. $ Per Hr. Cost Cost

Principal In Charge/Project Manager PIC/PM 894 $160.00 $143,040 $143,040.00

Project Architect Proj Arch 1210 $115.00 $139,150 $139,150.00

CADD Technitian, Architectural AT 766 $80.00 $61,280 $61,280.00

Architectural Designer AD 928 $85.00 $78,880 $78,880.00

Structural Engineer SE 656 $135.00 $88,560 $88,560.00

Strictiral Designer SD 480 $85.00 $40,800 $40,800.00

Mechanical Engineer ME 594 $135.00 $80,190 $80,190.00

Mechanical Designer MD 200 $85.00 $17,000 $17,000.00

Electrical Engineer EE 294 $135.00 $39,690 $39,690.00

Electrical Designer ED 432 $85.00 $36,720 $36,720.00

Interior Designer ID 104 $80.00 $8,320 $8,320.00

Administrative ADMIN 76 $60.00 $4,560 $4,560.00

Construction Administration CA 408 $95.00 $38,760 $38,760.00

Sinclair Hille - Design Achitect - Principal SHA-Arch 296 $135.00 $39,960 $39,960.00

Sinclaire Hille - CADD Tech SHA-CADD 76 $70.00 $5,320 $5,320.00

0 $118.00 $0 $0.00

0 $84.00 $0 $0.00

0 $80.00 $0 $0.00

0 $71.00 $0 $0.00

0 $70.00 $0 $0.00

0 $60.00 $0 $0.00

Expenses $72,450.00

7,414             $822,230 $894,680.00

DAVIS DESIGN PAY RATES (BASED ON HOURLY RATE SCHEDULE PER CLASSIFICATION)



Expenses Amount $ Ea. Cost

Design

Parking Consultant, AGA, Functional Design Services 1 L.S. $47,500 $47,500.00

Travel, mileage, Expenses, AGA only 1 L.S. $2,700 $2,700.00

Signage Consultant, Pictoform, Signage Design 1 L.S. $13,250 $13,250.00

Travel, mileage, Expenses, Signage Consultant only 1 L.S. $1,500 $1,500.00

Misc Office Printing Expenses (bid sets not included) 1 L.S. $7,500 $7,500.00

L.S. $0.00

L.S. $0.00

L.S.

Aerial Mapping (DTM) L.S. $0.00

L.S. $0 $0.00

Geotechnical Borings and Report L.S. $0.00

 Sub Total $72,450.00

Survey Expenses

Public Involvement Expenses

Total $72,450.00

TOTAL EXPENSES



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks PIC/PM Proj Arch AT AD SE SD ME MD EE ED ID ADMIN CA SHA-Arch SHA-CADD 0 0 0 0 0 0 Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

1 Project Management

Kick Off Meeting 6 4 4 4 4 4 26 $3,280 $0 $3,280 $0 $3,280.00
Project Management 140 140 $22,400 $0 $22,400 $0 $22,400.00
Coordination with Others 32 32 16 16 16 112 $15,280 $0 $15,280 $0 $15,280.00
Design Memorandum 0 $0 $0 $0 $0 $0.00
Condemnation Hearings

$40,960.00

2 General Project Meetings

Progress Meetings (10 Meetings) 40 40 16 16 16 128 $17,480 $0 $17,480 $0 $17,480.00
Review Meetings 8 8 8 8 8 40 $5,440 $0 $5,440 $0 $5,440.00
Plan-in-Hand 8 8 8 8 32 $4,360 $0 $4,360 $0 $4,360.00
Coordination Mtntgs, Arena, Traction Partners, DEC 32 32 16 16 16 112 $15,280 $0 $15,280 $0 $15,280.00

$42,560.00

3 Survey

$0.00

4 Utility Coordination

$0.00

5 Public Involvement

Public Involvement Planning Meetings 8 8 $1,080 $0 $1,080 $0 $1,080.00
Public Involvement Plan 0 $0 $0 $0 $0 $0.00
Database Development/Maintenance 0 $0 $0 $0 $0 $0.00
Key Stakeholder Outreach 0 $0 $0 $0 $0 $0.00
City Council Meetings 0 $0 $0 $0 $0 $0.00
Open House (2) 0 $0 $0 $0 $0 $0.00
One-on-One Small Group Meetings 20 20 40 $5,500 $0 $5,500 $0 $5,500.00
Newletters/Infrmation Materials 0 $0 $0 $0 $0 $0.00
Web Site Development 0 $0 $0 $0 $0 $0.00
Final Pl Report/Documentation 0 $0 $0 $0 $0 $0.00

$6,580.00

6 Drainage Analysis

$0.00

7 Traffic Control & ITS

Traffic Data Collection 0 $0 $0 $0 $0 $0.00
Traffic Analysis 0 $0 $0 $0 $0 $0.00
Traffic Signal / ITS Design / Street Lighting 0 $0 $0 $0 $0 $0.00
Pavement Marking & Signing 0 $0 $0 $0 $0 $0.00

$0.00

8 First Submittal

Design Alternatives 40 80 120 20 32 32 16 80 20 440 $48,700 $0 $48,700 $0 $48,700.00
Preliminary Designs, 30% complete 0 $0 $0 $0 $0 $0.00

Geometric Sheets 0 $0 $0 $0 $0 $0.00
Civil Grading Plan 0 $0 $0 $0 $0 $0.00
Civil Site Plan 0 $0 $0 $0 $0 $0.00
Civil Utility Plan 0 $0 $0 $0 $0 $0.00
Architectural Sheets 80 140 240 160 40 28 688 $69,060 $0 $69,060 $0 $69,060.00
Structural Design Sheets, Deep Foundations 32 40 80 152 $17,320 $0 $17,320 $0 $17,320.00
Structural Design Sheets, 850 Stalls, Precast Structure 24 40 120 184 $19,440 $0 $19,440 $0 $19,440.00
Mechanical Design Sheets 50 40 90 $10,150 $0 $10,150 $0 $10,150.00
Plumbing Design Sheets 50 40 90 $10,150 $0 $10,150 $0 $10,150.00
Electrical Design Sheets 32 60 92 $9,420 $0 $9,420 $0 $9,420.00
Trafic Control Sheets 2 16 16 34 $3,520 $0 $3,520 $0 $3,520.00
Signage Sheets 2 16 16 34 $3,520 $0 $3,520 $0 $3,520.00
ITS sheets 2 8 16 26 $2,600 $0 $2,600 $0 $2,600.00
Outline Specification 2 16 16 8 8 16 66 $6,640 $0 $6,640 $0 $6,640.00

Preliminary Construction Phasing 4 4 $640 $0 $640 $0 $640.00
Cost Estimates 32 4 4 4 44 $6,660 $0 $6,660 $0 $6,660.00

$207,820.00

9 Geotechnical Investigation

Data Research 0 $0 $0 $0 $0 $0.00
Design Recommendations 0 $0 $0 $0 $0 $0.00
Geotechnical Report 0 $0 $0 $0 $0 $0.00
Deep Foundation Design Assistance and Pile Tests 0 $0 $0 $0 $0 $0.00

$0.00

10 Environmental/Historical Review

NEPA Environmental Review 0 $0 $0 $0 $0 $0.00
Traffic Noise Study 0 $0 $0 $0 $0 $0.00
Hazardous Material Review 0 $0 $0 $0 $0 $0.00
Wetlands and Habitat Investigation 0 $0 $0 $0 $0 $0.00
Wetland Permitting 0 $0 $0 $0 $0 $0.00
Historical / Archeological Investigation 0 $0 $0 $0 $0 $0.00

DAVIS DESIGN MAN-HOUR ESTIMATE - SOUTH PARKING GARAGE, APPENDIX A-17



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks PIC/PM Proj Arch AT AD SE SD ME MD EE ED ID ADMIN CA SHA-Arch SHA-CADD 0 0 0 0 0 0 Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)

DAVIS DESIGN MAN-HOUR ESTIMATE - SOUTH PARKING GARAGE, APPENDIX A-17

Impacts to Misc. Environmental Resources 0 $0 $0 $0 $0 $0.00
Prepare Draft Environmental Review 0 $0 $0 $0 $0 $0.00
Endangered Species Review 0 $0 $0 $0 $0 $0.00
Public Land Impacts (4F or 6F) 0 $0 $0 $0 $0 $0.00

$0.00

11 Water Main/Wastewater Relocation

Water Main/Wastewater Relocation 0 $0 $0 $0 $0 $0.00

$0.00

12 Future  Parking  & Connectivity Structures

Connection to Arena, (None  at Time of Contract) 0 $0 $0 $0 $0 $0.00

Connection to Hotel 48 100 40 120 80 80 8 60 16 40 16 608 $68,160 $0 $68,160 $0 $68,160.00

Planning for Future Parking Sturcture #2 lot, to the South 16 24 8 8 56 $7,480 $0 $7,480 $0 $7,480.00

Connections to Future North Garage 0 $0 $0 $0 $0 $0.00

$75,640.00

13 Water Main Design

$0.00

14 Wastewater Design

$0.00

15 Right-of-Way

$0.00

16 Landscape Design

Landscape Design, Coordination with Streetscape 2 24 24 12 62 $7,160 $0 $7,160 $0 $7,160.00

$7,160.00

17 Second Submittal

60%, 90%, and 100% Complete Construciton Documents 0 $0 $0 $0 $0 $0.00
Geometric Sheets 4 16 32 52 $4,460 $0 $4,460 $0 $4,460.00
Civil Grading Plan 0 $0 $0 $0 $0 $0.00
Civil Site Plan 0 $0 $0 $0 $0 $0.00
Civil Utility Plan 0 $0 $0 $0 $0 $0.00
Architectural Sheets 88 224 330 260 40 40 982 $96,940 $0 $96,940 $0 $96,940.00
Structural Design Sheets, Deep Foundations 16 100 120 236 $26,260 $0 $26,260 $0 $26,260.00
Structural Design Sheets, 850 Stalls, Precast Structure 24 200 160 384 $44,440 $0 $44,440 $0 $44,440.00
Mechanical Design Sheets 80 40 120 $14,200 $0 $14,200 $0 $14,200.00
Plumbing Design Sheets 80 80 160 $17,600 $0 $17,600 $0 $17,600.00
Electrical Design Sheets 24 200 224 $20,240 $0 $20,240 $0 $20,240.00
Trafic Control Sheets 32 24 16 72 $6,040 $0 $6,040 $0 $6,040.00
Signage Sheets 32 24 16 72 $6,040 $0 $6,040 $0 $6,040.00
ITS sheets 32 32 16 80 $6,720 $0 $6,720 $0 $6,720.00
Specifications 60 24 32 24 140 $14,300 $0 $14,300 $0 $14,300.00

Preliminary Construction Phasing 2 2 $320 $0 $320 $0 $320.00
Cost Estimates 24 4 4 4 36 $5,380 $0 $5,380 $0 $5,380.00
Special Provisions 0 $0 $0 $0 $0 $0.00

$262,940.00

18 QA/QC

Plan Review 40 40 80 $10,200 $0 $10,200 $0 $10,200.00

$10,200.00

19 Permit Applications

404 Permit 0 $0 $0 $0 $0 $0.00
Floodplain Permit 0 $0 $0 $0 $0 $0.00
SWPPP 0 $0 $0 $0 $0 $0.00
NPDES Permit 0 $0 $0 $0 $0 $0.00
Railroad Permit 0 $0 $0 $0 $0 $0.00
Railroad Agreement 0 $0 $0 $0 $0 $0.00
Railroad Insurance 0 $0 $0 $0 $0 $0.00
NDOR Use of Right of Way Permit 0 $0 $0 $0 $0 $0.00
NDOR Agreement 0 $0 $0 $0 $0 $0.00
Lancaster County Utility Permit 0 $0 $0 $0 $0 $0.00
Lancaster County Inter-local Agreement 0 $0 $0 $0 $0 $0.00
Nebraska Dept. of Environmental Quality 0 $0 $0 $0 $0 $0.00
City/County Health Dept. Noise Permit 0 $0 $0 $0 $0 $0.00

$0.00

20 PS&E Submittals

Draft PS&E Submittal 8 10 10 20 48 $4,930 $0 $4,930 $0 $4,930.00
Final PS&E Submittal 8 10 10 20 48 $4,930 $0 $4,930 $0 $4,930.00



Task Total Total Overhead Total Profit Total Fee

No. Description of Work Items / Tasks PIC/PM Proj Arch AT AD SE SD ME MD EE ED ID ADMIN CA SHA-Arch SHA-CADD 0 0 0 0 0 0 Manhours Labor Fee 0.00% (A+B) 0.00% (A+B+C)
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$9,860.00

21 Bidding Phase

Attend Pre-Bid Meeting 8 8 4 4 4 28 $3,820 $0 $3,820 $0 $3,820.00
Answer Design Questions 16 40 4 4 64 $8,240 $0 $8,240 $0 $8,240.00
Prepare Addenda 32 40 16 16 16 120 $12,360 $0 $12,360 $0 $12,360.00

$24,420.00

22 Construction Phase

Attend Pre-Construction Meeting 4 4 4 4 16 $2,180 $0 $2,180 $0 $2,180.00
Attend Pre-Trade Installation Meetings 16 24 8 4 4 56 $7,480 $0 $7,480 $0 $7,480.00
On Site Representation During Concrete Placement 80 80 160 $20,000 $0 $20,000 $0 $20,000.00
Attend Monthly Project Meetings 64 64 48 176 $22,160 $0 $22,160 $0 $22,160.00
Review Shop Drawings 24 40 60 32 32 188 $22,900 $0 $22,900 $0 $22,900.00
Prepare Change Orders 4 24 24 16 16 84 $9,760 $0 $9,760 $0 $9,760.00
Prepare As Built Sheets 8 32 32 16 16 104 $12,280 $0 $12,280 $0 $12,280.00
Answer Design Questions 16 16 8 8 48 $6,160 $0 $6,160 $0 $6,160.00
Evaluate substitute "or equal" bids 2 2 2 6 $770 $0 $770 $0 $770.00
Construction Admin, Site Visits (40 each) and Coordination 280 280 $26,600 $0 $26,600 $0 $26,600.00
Review and Certify Pay Requests 40 40 $3,800 $0 $3,800 $0 $3,800.00

$134,090.00

Total Manhours 894 1210 766 928 656 480 594 200 294 432 104 76 408 296 76 0 0 0 0 0 0 7414

Total $143,040 $139,150 $61,280 $78,880 $88,560 $40,800 $80,190 $17,000 $39,690 $36,720 $8,320 $4,560 $38,760 $39,960 $5,320 $0 $0 $0 $0 $0 $0 $822,230 $822,230 $0 $822,230 $0 $822,230.00

Total Labor, OH & Profit $143,040 $139,150 $61,280 $78,880 $88,560 $40,800 $80,190 $17,000 $39,690 $36,720 $8,320 $4,560 $38,760 $39,960 $5,320 $0 $0 $0 $0 $0 $0 $822,230.00

























APPENDIX B-3 PROJECT SCHEDULE FOR AMENDMENT NO. 3

No. Individual Project Component Design Start
Target Ready to Bid Date 

Plans and Specifications

Target Construction Start 

Date

Target Construction 

Substantial Completion or 

Coordination/Analysis 

Complete

9 Festival Space and Grade Separation Structure Note 1 2/1/2012 4/1/2012 8/1/2013

10 Core Area Roadway and Utilities 2/1/2011 5/1/2012 7/1/2012 9/27/2013

13 ITS and Dynamic Message Signs 2/1/2011 5/1/2012 7/1/2012 9/27/2013

17 South Parking Garage 2/1/2011 3/1/2012 5/1/2012 9/27/2013

Note 1: Due to Early Master Planning Required for the Addition of the Breslow Ice Center to the area, an early design start of December 6, 2010 is required for this project.

1/18/2011 F:\Projects\010-2431\Documents\Contracts\Amendment 3 Documents\Appendix B-3  Project Schedule For Amendment 3
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RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Consultant Agreement between Thought District and the West Haymarket Joint3

Public Agency to provide Website and Facebook Management Services for the West Haymarket4

Joint Public Agency, attached hereto and incorporated herein by this reference, is hereby5

approved and the Chairperson of the West Haymarket Joint Public Agency Board of6

Representatives is hereby authorized to execute said Agreement on behalf of the West7

Haymarket Joint Public Agency.8

Adopted this _____ day of _________________, 2011.9

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler



CONSULTANT AGREEMENT

THIS AGREEMENT is entered into this _____ day of_________________, 20___
(Execution Date), by and between the West Haymarket Joint Public Agency, hereinafter referred
to as “JPA” and “Thought District”, hereinafter referred to as “Consultant.” 

RECITALS

A.
The JPA proposes to engage Consultant in accordance with the terms and conditions set

forth herein to render professional assistance in facebook page and website management for the
JPA and Haymarket Arena. (“Consultant Services”).  

B.
Consultant possesses certain skills, experience, education and competency to perform the

Consultant Services on behalf of the JPA, and the JPA desires to engage Consultant for such
Consultant Services on the terms herein provided.

C.
Consultant hereby represents that Consultant is willing and able to perform the

Consultant Services in accordance with the proposed Consultant Services submitted with this
Agreement.

NOW, THEREFORE, IN CONSIDERATION of the above Recitals and the mutual
obligations of the parties hereto, the parties do agree as follows: 

I. 
ADMINISTRATOR OF AGREEMENT 

Dan Marvin, JPA Project Manager and JPA Board Secretary, shall be the JPA’s  
representative for the purposes of administering this Agreement and shall have authority on
behalf of the JPA to give approvals under this Agreement. Eric Dinger, shall be the Consultant’s
representative and will supervise all services and be in charge of performance of the Consultant
Services as set forth in this Agreement.
 

II.
SCOPE OF SERVICES

 
Consultant has performed Phase One services related to the development and design of

the website and facebook page.  This Agreement involves Phase Two wherein Consultant agrees
to undertake, perform and complete in an expeditious, satisfactory and professional manner,
services on behalf of the JPA for Phase Two: ongoing management of the Haymarket NOW
website and facebook page.  There are three main services to be provided under Phase Two:
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1. Copyright and content collection - Consultant shall keep the website updated with
new content and provide high quality marketing coy to encourage visitors to interact and direct
users to specific areas of the site;

2. Website/Social Media Integration and Mangement - Consultant will monitor and
manage the website and facebook page for the Haymarket Now! Project. Consultant will
integrate the facebook page onto the website, share and upload content and funnel and direct all
queries and pertinent comments to the JPA;

3. Website and Facebook Page Promotion - 

III. 
TERM OF AGREEMENT 

The term of this Agreement shall commence upon execution of this Agreement by both
parties and shall continue for one year from the date of execution of this Agreement.  This
Agreement may be renewed for three additional one year terms at the request of the JPA and
upon mutual consent of both parties. 

IV. 
COMPENSATION 

 
The JPA agrees to pay Consultant for the Phase Two services set forth in Attachment “A”

a sum not to exceed $2,000 per month. The Consultant will furnish to the JPA a monthly services
report and request for payment itemizing hours worked on services provided, with any
supporting documentation, on the 5th day of each month for the previous month’s services. 
Monthly payments, based upon the services performed as requested and provided in Attachment
“A”,  shall be payable within fifteen days receipt of the report and supporting documentation for
the previous month”s services, acceptable to the JPA, for the work completed for that month.

V. 
NON-RAIDING CLAUSE

Consultant shall not engage the services of any person or persons presently in the employ
of the JPA for work covered by this Agreement without the written consent of the JPA.

VI.
TERMINATION OF AGREEMENT

 A. This Agreement may be terminated by the Consultant if the JPA fails to
adequately perform any material obligation required by this Agreement (“Default”). 
Termination rights under this paragraph may be exercised only if the JPA fails to cure a Default
within ten (10) calendar days after receiving written notice from the Consultant specifying the
nature of the Default.
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B. The JPA may terminate this Agreement, in whole or part, for any reason for the
JPA’s own convenience upon at least ten days written notice to the Consultant.  

If the Agreement is terminated by either the JPA or Consultant as provided in A
or B above, Consultant shall be paid for all approved services performed, and reimbursable
expenses incurred, not to exceed the above-mentioned Agreement amounts, up until the date of
termination. 

Consultant hereby expressly waives any and all claims for damages or
compensation arising under this Agreement except as set forth in this paragraph in the event of
termination.  

Further, Consultant agrees that, upon termination as provided in this paragraph, it
shall not be employed by any developer or other party who is or may be interested in the work
effort as defined in Section II, or interested in the decisional process relating to the application of
such findings as may result from the tasks performed as defined in Section II for a period of one
(1) year after such termination, without prior approval of the JPA. 

VII.
ADDITIONAL SERVICES 

The JPA may from time to time, require additional services from the Consultant
including but not limited to, special reports, graphics, attendance at meetings or presentations.
Such additional services, including the amount of compensation for such additional services,
which are mutually agreed upon by and between the JPA and Consultant shall be effective when
incorporated in written amendments to this Agreement. 

VIII. 
FAIR EMPLOYMENT

In connection with the performance of work under this Agreement, Consultant agrees that
it shall not discriminate against any employee or applicant for employment with respect to
compensation, terms, advancement potential, conditions, or privileges of employment, because
of such person’s race, color, religion, sex, disability, national origin, ancestry, age, or marital
status in accordance with the requirements of Lincoln Municipal Code Chapter 11.08 and Neb.
Rev. Stat. § 48-1122, as amended.

IX.
FAIR LABOR STANDARDS

The Consultant shall maintain Fair Labor Standards in the performance of this
Agreement as required by Chapter 73, Nebraska Revised Statues, as amended.
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X.
ASSIGNABILITY 

 
The Consultant shall not assign any interest in this Agreement, except for the work of the

Subconsultants identified in this Agreement, delegate any duties or work required under this
Agreement, or transfer any interest in the same (whether by assignment or novation), without the
prior written consent of the JPA thereto; provided, however, that claims for money due or to
become due to the Consultant from JPA under this Agreement maybe assigned without such
approval, but notice of any such assignment shall be furnished promptly to the JPA. 

XI.
INTEREST OF CONSULTANT

 
Consultant covenants that Consultant presently has no interest, including but not limited

to, other projects or independent contracts, and shall not acquire any such interest, direct or
indirect, which would conflict in any manner or degree with the performance of services required
to be performed under this Agreement. Consultant further covenants that in the performance of
this Agreement, no person having any such interest shall be employed or retained by Consultant
under this Agreement. 

XII. 
OWNERSHIP, PUBLICATION, REPRODUCTION

AND USE OF MATERIAL

Consultant agrees to and hereby transfers all rights it has, including those of a property or
copyright nature, in any marketing copy and content, reports, studies, information, data, digital
files, imagery, metadata, maps, statistics, forms and any other works or materials produced by
the Consultant under the terms of this Agreement.  No such work or materials produced, in
whole or in part, under this Agreement, shall be subject to private use or copyright by Consultant
without the express written consent of JPA. 

JPA shall have the unrestricted rights of ownership of such works or materials and may
freely copy, reproduce, broadcast, or otherwise utilize such works or materials as the JPA deems
appropriate.  The JPA shall also retain all such rights for any derivative works based on such
works or materials. 

XIII.
COPYRIGHTS, ROYALTIES & PATENTS 

 
Without exception, Consultant represents the consideration for this Agreement includes

Consultant’s payment for any and all royalties or costs arising from patents, trademarks,
copyrights, and other similar intangible rights in any way involved with or related to this
Agreement. Further, Consultant shall pay all related royalties, license fees, or other similar fees
for any such intangible rights. Consultant shall defend suits or claims for infringement of any
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patent, copyright, trademark, or other intangible rights that Consultant has used in the course of
performing this Agreement. 

XIV. 
COPYRIGHT; CONSULTANT’S WARRANTY 

A. Consultant represents that all materials, processes, or other protected rights to be
used in the Consultant Services have been duly licensed or authorized by the appropriate parties
for such use. 

B. Consultant agrees to furnish the JPA upon demand written documentation of such
license or authorization. If unable to do so, Consultant agrees that the JPA may withhold a
reasonable amount from Consultant=s compensation herein to defray any associated costs to
secure such license or authorization or defend any infringement claim.  

XV.
INDEMNIFICATION

 
To the fullest extent permitted by law, Consultant shall indemnify and hold harmless

JPA, its elected officials, officers, agents, and employees, as indemnitees, from and against all
claims, damages, losses, and expenses, including but not limited to attorney’s fees, arising out of
or resulting from the performance of this Agreement, that results in any claim for damage
whatsoever, including without limitation, any bodily injury, sickness, disease, death, or any
injury to or destruction of tangible or intangible property, including any loss of use resulting
therefrom, that is caused in whole or in part by Consultant or anyone directly or indirectly
employed by Consultant or anyone for whose acts any of the them may be liable. This section
will not require Consultant to indemnify or hold harmless the JPA for any losses, claims,
damages, and expenses arising out of or resulting from the negligence of the JPA.  The JPA does
not waive its governmental immunity by entering into this Agreement and fully retains all
immunities and defenses provided by law with regard to any action based on this Agreement. 
The provisions of this section survive any termination of this Agreement.

XVI.
INSURANCE

A. Insurance Coverage.  At all times during the term of this Agreement, the
Consultant shall maintain insurance coverage as follows:

1. Workers’ Compensation; Employer’s Liability.  Such insurance coverage
as will fully protect both Consultant and JPA from any and all claims under any Worker’s
Compensation Act or Employer’s Liability Law. Consultant shall exonerate, indemnify and hold
harmless JPA from and against, and shall assume full responsibility for payment of all federal,
state, and local taxes and contributions imposed or required under unemployment insurance,
social security and income tax laws with respect to Consultant or any such employees of
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Consultant as may be engaged in the performance of this Agreement.  The minimum acceptable
limits of liability to be provided by such Workers’ Compensation policy shall be as follows:
 

Coverage Listing Min. Amount Notes

Worker’s Comp.

State Statutory

Applicable Federal Statutory

Employer’s Liability

Bodily Injury by accident $500,000 each accident

Bodily Injury by disease $500,000 each employee

Bodily Injury $500,000 policy limit

2. General Liability Insurance.  General Liability Insurance, naming and
protecting Consultant and the JPA, its officials, employees and volunteers as insured, against
claims for damages resulting from (a) all acts or omissions, (b) bodily injury, including wrongful
death, (c) personal injury liability, and (d) property damage which may arise from operations
under this Agreement whether such operations by Consultant and Consultant’s employees,
students, or those directly or indirectly employed by Consultant. The minimum acceptable limits
of liability to be provided by such insurance shall be as follows:

i. All Acts or Omissions - $1,000,000 each Occurrence; $2,000,000
Aggregate; and

ii. Bodily Injury/Property Damage - $1,000,000 each Occurrence;
$2,000,000 Aggregate; and

iii. Personal Injury Damage - $1,000,000 each Occurrence; and

iv. Contractual Liability - $1,000,000 each Occurrence; and

v. Products Liability and Completed Operations - $1,000,000 each
Occurrence; and

vi. Medical Expenses (any one person) - $10,000.

If the Consultant does not possess General Liability Insurance in the amounts as provided in this
Agreement, the Consultant may use Excess or Umbrella Insurance to supplement the General
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Liability Insurance to reach the minimum acceptable limits of liability as provided in this
Agreement.
 

B. Minimum Scope of Insurance.  All liability insurance policies (except
Professional Liability) shall be written on an “occurrence” basis only.  All insurance coverages
are to be placed with insurers authorized to do business in the State of Nebraska and must be
placed with an insurer that has an A.M. Best’s Rating of not less than A:VIII unless specific
approval has been granted by the JPA. 

C. Deductibles.  All deductibles on any policy shall be the responsibility of the
Consultant and shall be disclosed to the JPA at the time the evidence of insurance is provided.

D. Certificate of Insurance.  All Certificates of Insurance shall be filed with the JPA
on the standard ACORD CERTIFICATE OF INSURANCE form showing the specific limits of
insurance coverage required by the preceding sections, and showing the JPA as an additional
insured for General Liability Insurance and Excess or Umbrella Insurance if used to supplement
the General Liability Insurance. The Consultant may present evidence of equivalent
self-insurance in place of a certificate of insurance for General Liability Insurance.  The JPA
shall be treated as an additional insured as if the Consultant possessed General Liability
Insurance.  Such certificate shall specifically state that insurance policies are to be endorsed to
require the insurer to provide the JPA thirty days notice of reduction in amount, increase in
deductibles, cancellation, or non-renewal of insurance coverage. 

XVII. 
NOTICE 

Any notice or notices required or permitted to be given pursuant to this Agreement may
be personally served on the other party by the party giving such notice, or may be served by fax,
commercial carrier or certified mail, postage prepaid, return receipt requested to the following
addresses: 
 

West Haymarket JPA Thought District
Dan Marvin, JPA Project Manager Eric Dinger, President
2523 Woods Blvd 300 S. 13th Street
Lincoln NE 68502 Lincoln, NE 68508

XVIII. 
INDEPENDENT CONTRACTOR 

The JPA is interested only in the results produced by this Agreement.  Consultant has
sole and exclusive charge and control of the manner and means of performance.  Consultant shall
perform as an independent contractor and it is expressly understood and agreed that Consultant is
not an employee of the JPA and is not entitled to any benefits to which JPA employees are
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entitled, including, but not limited to, overtime, retirement benefits, workmen’s compensation
benefits, sick leave or and injury leave. 

XIX.
NEBRASKA LAW

This Agreement shall be construed and interpreted according to the laws of the State of
Nebraska.
 

XX.
INTEGRATION

This Agreement represents the entire agreement between the parties and all prior
negotiations and representations are hereby expressly excluded from this Agreement.

XXI. 
AMENDMENT

This Agreement may be amended or modified only in writing signed by both the JPA and
Consultant.

XXII.
SEVERABILITY

If any provision of this Agreement shall be held to be invalid or unenforceable for any
reason, the remaining provisions shall continue to be valid and enforceable.  If a court finds that
any provision of this Agreement is invalid or unenforceable, but that by limiting such provision
it would become valid and enforceable, then such provision shall be deemed to be written,
construed, and enforced as so limited.

XXIII.
WAIVER OF CONTRACTUAL RIGHT  

The failure of either party to enforce any provision of this Agreement shall not be
construed as a waiver or limitation of that party’s right to subsequently enforce and compel strict
compliance with every provision of this Agreement.

XIV.
AUDIT AND REVIEW

The Consultant shall make available to the JPA  copies of all financial and performance
related records and materials germane to this Agreement as allowed by law.
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XXV.
FEDERAL IMMIGRATION VERIFICATION

A. If the Consultant is a business entity or corporation, then in accordance with Neb.
Rev. Stat. § 4-108 through 4-114, the Consultant agrees to register with and use a federal
immigration verification system, to determine the work eligibility status of new employees
performing services within the State of Nebraska.  A federal immigration verification system
means the electronic verification of the work authorization program of the Illegal Immigration
Reform and Immigrant Responsibility Act of 1996, 8 USC 1324 a, otherwise known as the
E-Verify Program, or an equivalent federal program designated by the United States Department
of Homeland Security or other federal agency authorized to verify the work eligibility status of a
newly hired employee pursuant to the Immigration Reform and Control Act of 1986.  The
Consultant shall not discriminate against any employee or applicant for employment to be
employed in the performance of this section pursuant to the requirements of state law and 8
U.S.C.A. 1324b. The Consultant shall require any subcontractor to comply with the provisions of
this section.  For information on the E-Verify Program, go to www.uscis.gov/everify. 

XXVI.
REPRESENTATIONS

Each party hereby certifies, represents and warrants to the other party that the execution
of this Agreement is duly authorized and constitutes a legal, valid and binding obligation of said
party.

IN WITNESS WHEREOF, Consultant and the JPA do hereby execute this Agreement as
of the Execution Date set forth above.

THOUGHT DISTRICT WEST HAYMARKET JOINT
PUBLIC AGENCY 

By: _______________________           By: ____________________________
       Eric Dinger, President        Jayne Snyder, Chair



WH 11-12 Introduce:  1-26-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Agreement between M.A. Mortenson Company and the West Haymarket Joint3

Public Agency to perform Construction Manager at Risk Preconstruction Services and certain4

Construction-Related Services which are required to commence prior to commencement of5

actual construction, attached hereto and incorporated herein by this reference, is hereby6

approved and the Chairperson of the West Haymarket Joint Public Agency Board of7

Representatives is hereby authorized to execute said Agreement on behalf of the West8

Haymarket Joint Public Agency.9

Adopted this _____ day of _________________, 2011.10

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler















































WH 11-13 Introduce:  1-26-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the AIA Document G802-2007 Amendment [No. 3] to the Professional Services3

Agreement dated August 14, 2008 between the City of Lincoln (Assigned to the West4

Haymarket Joint Public Agency) and DLR Group, Inc. to provide additional services with5

respect to the design of the Arena and other Arena improvements for the West Haymarket6

Project, attached hereto as Attachment “A” and incorporated herein by this reference, is hereby7

approved and the Chairperson of the West Haymarket Joint Public Agency Board of8

Representatives is hereby authorized to execute said Amendment on behalf of the West9

Haymarket Joint Public Agency.10

Adopted this _____ day of _______________, 2011.11

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler

























WH 11-14 Introduce:  1-26-11

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Contract for Appraisal Services with Great Plains Appraisal Inc. and the two3

Appraisal Review Services Contracts with Fred W. Briggs Real Estate P.C. and Thomas E.4

Stevens & Associates to furnish to the West Haymarket Joint Public Agency appraisals in5

connection with the acquisition of property and easements and/or the exchange of land for the6

Haymarket Infrastructure Design Project as specified in said contracts, are hereby approved and7

the Chairperson of the West Haymarket Joint Public Agency Board of Representatives is hereby8

authorized to execute said Contracts on behalf of the West Haymarket Joint Public Agency.  Said9

contracts are attached hereto as Attachments 1, 2, and 3, respectively.10

Adopted this _____ day of _________________, 2011.11

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Jayne Snyder, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Chris Beutler
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