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%. Lincoln Water System
Y. 2007 Facilities Master Plan Update

Executive Summary

Purpose and Study Area

This report has been prepared to provide the City of Lincoln with a guide for short-
term and long-term improvements to the infrastructure for the Lincoln Water System. The
recommended improvements plan presented herein will serve as a basis for the design,
construction, and financing of facilities to meet the City's anticipated population growth and
commercial development.

The Study Area for this investigation and report is shown on Figure ES-1. The
various components of the Study Area have been delineated by the Lincoln-Lancaster County
Planning Department. These components are described below:

e Existing City Limits: City limits of the City of Lincoln as of November 2005.

e Future Service Limits: The anticipated maximum extent areas to be served by
utilities of the City of Lincoln by year 2032. This area is further divided into
priority areas as follows:

— Tier I — Priority A: Future service area that may be served by utilities by 2012.

— Tier I — Priority B: The area for development beyond Priority A that may be
served by utilities by 2019.

- Tier I — Priority C: The phase of development areas to be served after Priority
A and B that may be served by utilities by 2030.

e 50-year Long-term Potential Service Area: This report uses the limits of the Tier
II to identify a long-term plan of improvements to provide service to year 2057.

e Beyond 50-year Service Area. Development into the Tier III area is area is
beyond the 50-year time frame considered for this report.

Population

Historical population data for the City of Lincoln was obtained from the U.S. Census
Bureau. The Lincoln-Lancaster County Planning Department provided aggregate population
projections for the City of Lincoln for 5-year intervals from year 2010 to year 2050. The
population at year 2057 was calculated from the application of a growth rate of 1.5 percent
per year beyond the 2050 projections provided by the Lincoln-Lancaster County Planning
Department.
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Figure ES-1: Study Area
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Figure ES-2: City of Lincoln Historical and Projected Population
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The Lincoln-Lancaster County Planning Department provided a population projection
for 2030 and spatial distributions of households for year 2030. Based on this information,

projected populations for each service level was calculated as shown in Table ES-1.

Table ES-1
Existing and Projected Population by Service Level
Existing Short Term Mid Term Long Term
Service Level 2006 2019 2032 2057
Belmont 34,609 53,608 77,633 149,429
Low 76,668 81,726 86,884 100,612
High 100,908 112,275 127,863 165,003
Southeast 30,377 42,762 56,879 85,960
Northwest 1,765 3,632 5,487 9,762
Cheney 2,372 5,330 8,516 16,304
Total 246,699 299,333 363,262 527,070
PN 148582 ES-3
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Water Demands

Water demand projections were determined for the base year (year 2006) and years
2019 (short-term), 2032 (mid-term), and 2057 (long-term). The base year demand represents
a normalized value for existing conditions which is generated based on review of multiple
years of record. Therefore, the base year value may or may not be equal to actual values
from year 2006, but represents an average condition upon which demands can be predicted.
The theoretical demand could have occurred in year 2006 if the same criteria as for the
projected water requirements were applied. Historical and projected total system water
demands are shown on Figure ES-3

Figure ES-3: Historical and Projected Water Requirements
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Design water demands used in the report for evaluation of recommended
improvements are summarized in Table ES-2.
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Table ES-2
Projected Water Requirements

Year Average Day Maximum Day Maximum Hour

(mgd) (mgd) (mgd)

Base Year 38.8 104.8 170.8

2019 47.2 127.3 207.4

2032 57.3 154.7 252.0

2057 83.0 223.9 369.0

Hydraulic Model

A distribution system hydraulic model was used to evaluate the ability of the system
to meet existing and projected demand including fire flows, and to simulate aging and
movement of the water in the distribution system to evaluate existing and potential water
quality issues. The distribution system hydraulic model originally created for the 2002
Facilities Master Plan was updated and calibrated to existing conditions. New pipes and
facilities not contained in the 2002 model were added, and pipes that were identified as
abandoned were removed to create the 2007 model. New demands based on recent metered
sales were allocated to the 2007 model.

The 2007 model was calibrated to an actual condition that occurred over a 24-hour
period on July 19, 2006. The calibration process consisted of simulating actual demands and
operational controls, and verification of model connectivity and facility data until the model
closely reproduced the recorded conditions. The calibrated 2007 model was used for
subsequent hydraulic capacity and water quality evaluations conducted for this report.

Long-Range Plan

A long-range plan was developed based on providing water service to the year 2057
service area. The year 2057 service area includes development into the Tier II development
limits as identified in the recent 2030 Comprehensive Plan prepared by the Lincoln and
Lancaster County Planning Department. Future boosted service levels were delineated along
with the future boundaries of existing service levels. Hydraulic analyses using the 2007
Model were used in conjunction with previous evaluations as conducted for the 2002
Facilities Master Plan to develop a long-range plan.
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A significant component of the long-range plan is a new transmission main loop around
the northwest portion of the service area to serve a much expanded Belmont Service Level.
The northwest transmission main loop will meet projected demands and provide for possible
expansion beyond the year 2057 (Tier II) limits. It will also maximize the effectiveness of
existing facilities that currently provide service to the Belmont Service Level.

Significant transmission mains are also required on the east side of the distribution
system. Most of the future east side mains originate from the Northeast Reservoir site, while
others maximize and expand on existing pipeline, pumping, and storage capacities in the
High Service Level and the Southeast Service Level.

Significant additional pumping will be required from the Northeast Reservoir and
Pumping Station site. A new pumping station should be constructed for pumping to both the
Belmont and High Service Levels from this location. This new pumping station will not be
required until after year 2032.

Additional pumping capacity increases are also required at the Vine Street, A Street,
and Pioneers pumping stations at various phases to accommodate growth. Several new
storage facilities are recommended in the long-range plan with some of the storage required
at various phases to accommodate growth.

The projected year 2057 maximum day demand of 224 mgd slightly exceeds the
planned ultimate capacity of supply, pumping, and treatment facilities of existing sources;
and the planned ultimate transmission capacity from the existing sources to Lincoln.
Additional supply, treatment, pumping, and transmission capacity will be required to deliver
the ultimate treated water capacity of 210 mgd to the City of Lincoln.

Future treated water to meet a demand in excess of 210 mgd is expected to be
delivered to Lincoln in the southeast portion of the city. This future supply was considered in
the long-range plan and the other phased improvements developed for this report.

Hydraulic Analyses and Development of Phased Improvements

A series of analyses were conducted using the hydraulic model, to identify
recommended improvements required to resolve current deficiencies, meet projected
demands, and improve water quality as described below:

e Base year analyses were conducted to evaluate the performance of the existing system
under current peak demand conditions. The analyses indicated that the existing
system can adequately meet current peak demand conditions, except that increasing
demands are beginning to result in low pressures on the south portion of the system
under maximum hour conditions.

PN 148582 ES-6
December 2009



. Lincoln Water System
\ 2007 Facilities Master Plan Update

e Year 2019 analyses were conducted to determine improvements required to serve the
year 2019 service limits, and Year 2032 analyses were conducted to determine
improvements required to serve the year 2032 service limits. These analyses provide
the basis for the recommended improvements to increase transmission/distribution,
pumping, and storage capacities.

e Fire flow analyses were conducted to determine fire flow capacity throughout the
service area. Only a limited number of areas of deficient fire flows were identified for
the existing system, and these deficient areas were considered in the development of
immediate improvements recommendations.

e Analyses were performed to determine the performance of the distribution system
during various proposed emergency conditions (Natural Disaster Preparedness
Study). The findings of these analyses were reviewed and incorporated into the
planning efforts.

e Water quality analyses were conducted to evaluate potential capital improvements
and operational modifications to reduce water age and increase water quality in the
distribution system. Only one capital improvement project (control valve at Pioneers
Pumping Station) was identified as a result of the water age analyses. The water
quality analyses will provide LWS with additional insight into how various demand
and operational controls impact the quality of water in the distribution system.

Recommended Phased Improvements

A recommended phased improvements program was prepared to identify
improvements for additional capacity and reliability through year 2032.

The “Phase I — Immediate Improvements” have been identified as a higher priority as
a result of their immediate need or as a result of known or currently anticipated development.
Phase I improvements also include improvements to correct fire flow deficiencies.

Improvements recommended to meet year 2019 demand conditions are referred to as
“Phase II — 12-year Short-term Improvements”. The Phase II improvements will extend
service to the limits of the Tier I —Priority B area.

Improvements recommended to meet year 2032 demand conditions are referred to as
“Phase III — 25-year Mid-term Improvements”. The Phase III improvements will extend
service to the limits of the Tier I — Priority C area.

Improvements recommended to provide service beyond the Tier I limits out to the

Tier II limits are referred to as “Phase IV — 50-year Long-term Improvements”.
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Opinions of probable project costs were developed for the phased improvements
program for all recommended mains, pumping, storage, and control facilities. While
recommended improvements were developed to provide service to the limits of the Tier II
area, this area is not planned to develop until after 2032 and detailed probable costs were not
developed for these improvements. The recommended phased improvements through year
2032 are summarized in Table ES-3.

Table ES-3
Summary Recommended Improvements
Project Cost by Phase
Phase I Phase 11 Phase 111
Immediate Short-term Mid-term

Description Improvements | By Year 2019 | By Year 2032
Fire Flow Improvements (see table 8-1) $460,000
3.6 mgd Booster Pumping Station at I-80 west of N 56
st $1,290,000
Control Valve in Pioneers Pumping Station $50,000
All Phase I Main Extensions $11,010,000
New 20 mgd pump at Vine Street PS to Southeast SL $1,000,000
New 10 mgd A St. Satellite Pumping Station to Low SL $2,300,000
New 20 mgd WTP High Service Pump No. 13 $1,000,000
Pressure Monitoring Stations $100,000
All Phase II Main Extensions $49,800,000
Replace Pump SE1 at Vine St Southeast Pumping Station
with 20 mgd Pump $1,000,000
Add 5 mgd Pump No. 4 at Pioneers Pumping Station $200,000
Replace Pump No. 10 at WTP with 20 mgd Pump $1,000,000
Construct New High Service Pumping Station and add 20
mgd Pump No. 14 (include space for three units) $4,600,000
8.0 mgd Yankee Hill Pumping Station®® $1,840,000
Additional Northeast Storage Capacity (10 MG buried
below-grade) $15,000,000
Saltillo Road Reservoir for High SL (4 MG above-grade) $4,000,000
Southwest Reservoir for Belmont SL (5 MG above-grade) $5,000,000
Northwest Reservoir for Northwest SL (1 MG elevated) $2,000,000
All Phase III Main Extensions $31,600,000

Total by Phase $12,810,000 | $54,200,000 $51,390,000

(O]
2)

allowance for engineering, legal, and administrative costs.

A3)

Reported pumping station capacities are firm capacity recommendation.

Annual main replacement and other facility rehabilitation projects are not included in this table.
All project costs are reported in year 2007 dollars, and include a 20 percent contingency, plus a 20 percent
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Annual Investment for Main Extensions

The total area annexed since 2005 plus the Tier I — Priorities A and B areas
collectively provide over three times the minimum area required to support projected growth
through year 2019. Figure ES-4 compares the population capacity for the tier areas to the
projected population for the design years used in this report. It shows that more land will be
made available for development in the coming years than is required to support the projected
population. This excess of land provides for flexibility in the location of development, but
may also commit the LWS to construction of transmission system improvements for
potentially scattered development.

Figure ES-4: Projected Population and Tier Population Capacities
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About $61 million of main extensions are recommended by year 2019 to serve the
entire Tier I — Priority A and B areas. Only an additional $32 million of main extensions are
then recommended by 2032 to serve the entire Tier I — Priority C area. On average, about
$2.4 million is required for main extensions for every square mile of newly developed Tier I
area.
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At projected maximum densities, about 0.9 square mile of land per year would
support the current growth rate. At densities more consistent with the existing City, about 1.4
square miles would be required. If development occurs adjacent to existing water utilities,
improvements costs would be minimized and about $2.2 million to $3.4 million per year
would be required to construct main extensions. However, if scattered development occurs,
and it is necessary to construct transmission main improvements to serve the entire Tier I —
Priority A and B areas by 2019, the annual CIP cost requirement will be closer to $5.1
million per year. The annual cost would decline after 2019 to about $2.5 million per year to
serve the entire Tier | — Priority B area by 2032.

Water Main Replacement Program

The existing 6-year capital improvement plan for LWS includes $2.75 million for
main replacement and rehabilitation. Assuming a 100 year service life for water mains, one
percent of the system should be renewed every year to prevent the system from deteriorating.
This level of funding translates into $6.92 million per year, which is approximately 2.5 times
the current budget.

There is a need for an increase in the pipe replacement program budget in order to
preserve the distribution system asset value. However, such a need must be assessed in the
broader context of other priorities. Consideration should be given to developing a
comprehensive "asset management plan" to establish future fiscal needs for preservation of
LWS assets.

There is no formal replacement criteria established to identify which mains should be
replaced. Consideration should be given to conducting a more detailed pipeline replacement
plan using a matrix rating system to prioritize mains for improvement.

Consideration should also be given to developing a pipeline inspection program for
large diameter mains to assess their condition and conduct proactive maintenance if required,

to reduce the risk of future catastrophic failures.
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1.0 Introduction

1.1 Purpose

This report has been prepared to provide the City of Lincoln with a guide for short-
term and long-term improvements to the infrastructure for the Lincoln Water System. The
recommended improvements plan presented herein will serve as a basis for the design,
construction, and financing of facilities to meet the City's anticipated population growth and
commercial development. The purpose of the recommended improvements is to provide an

adequate and dependable supply of water to existing and future customers.

1.2  Scope

The study period for this investigation is from year 2006 through the year 2057.
Evaluation of water demands by class and service level, and computer hydraulic analyses,
were conducted for base year 2006 and design years 2019 and 2032, and 2057.

The study area for this investigation and report is shown on Figure 1-1 located at the
end of this chapter. The various components of the Study Area have been delineated by the
Lincoln-Lancaster County Planning Department in the 2030 Comprehensive Plan as
originally adopted on November 16, 2006 and amended on November 5/6, 2007. These
components are described below:

e Existing City Limits: City limits of the City of Lincoln as of November 2005.

e Future Service Limits: The anticipated maximum extent areas to be served by
utilities of the City of Lincoln by year 2030. This area is further divided into
priority areas. These priority areas have been related to the water infrastructure
recommendations contained in this report as follows:

— Tier I — Priority A: Future service area of approximately 20 square miles that
may be served by utilities by 2012.

— Tier I — Priority B: The next area for development beyond Priority A. This
report provides recommendations for water distribution piping facilities to be

in place by year 2019 to provide water service to Priority B.

- Tier I — Priority C: The later phase of development areas intended to be served
after Priority A and B. The 2030 Comprehensive Plan indicates that given the

PN148582 11
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current growth rates and infrastructure financing, development is not expected
to occur until in Tier I — Priority C after 2020 or 2025. This report provides
recommendations for water distribution piping and to be in place by year 2032

to provide water service to Priority C.

50-year Long-term Potential Service Area: The next tier of development to occur
following the Tier I areas is identified at Tier II. This report used the limits of the
Tier II along with long-term population projections provided by the Lincoln-
Lancaster County Planning Department to identify a long-term plan of

improvements to provide service to year 2057.

Beyond 50-year Service Area. The 2030 Comprehensive Plan identifies the Tier
IIT phase of development which would potentially occur after Tier II.
Development into this area is beyond the 50-year time frame considered for this

report, but is shown on Figure 1-1.

The principal elements of this study include the following:

Update the historical water use trends and projections of future water
requirements as originally developed for the 2002 Facilities Master Plan, based
on recent population projections provided by the Lincoln-Lancaster County

Planning Department.

Evaluate the adequacy of existing distribution system components under present

and future conditions.

Update the computer model of the Lincoln water distribution system in HZOMAP
hydraulic analysis software and provide the updated model to LWS for use by
LWS staff.

Perform hydraulic analyses including 1) capacity analysis of the distribution
system to meet present and future water demands, 2) water age analyses to
identify potential capital improvements and operational modifications to reduce
water age and potentially improve water quality, and 3) fire flow analyses to
identify potential areas with deficient fire flows and to develop improvements to
correct the identified deficiencies.

Review the current main replacement program, main break history, and
distribution system maintenance schedules and identify recommendations to
improve information collection, and to estimate pipeline life cycle costs.

PN148582
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e Prepare an update of recommended water system improvements, including a
phased construction program and opinions of probable cost. The distribution
system improvements recommended in this report are staged to address existing
system deficiencies and to coincide with anticipated development.

1.3 Abbreviations

Abbreviations used in this report are as follows:

AD (Annual) Average Day
AM Average Month
AWWA American Water Works Association
BG Billion Gallons
BPS Booster Pumping Station
CCI Construction Cost Index
CIP Capital Improvements Program
D/DBPR  Disinfection/Disinfectant By-Product Rule
ElL Elevation
ENR Engineering News Record
EPA (United States) Environmental Protection Agency
EPS Extended Period Simulation
ESRI Environmental Systems Research Institute
ft. Feet
gpcd Gallons per capita per day
gpm Gallons per minute
GIS Geographic Information Systems
HG Hydraulic Gradient
HGL Hydraulic Grade Line
hp Horsepower
ICI Industrial/Commercial/Institutional
IDSE Initial Distribution System Evaluation
in. Inch
ISO Insurance Services Office
LWS Lincoln Water System
MD Maximum Day
PN148582 1-3

December 2009



Lincoln Water System
2007 Facilities Master Plan Update

MG

MH
MM
NRW
PRV

psi

SCADA
SL

SMP
SSS
TAZ
TDH
TTHM

USGS
WSE
WTP

Million Gallons

Million gallons per day

Maximum Hour

Maximum Month

Non-revenue Water

Pressure Reducing Valve

Pounds per square inch

Revolutions per minute

Supervisory Control And Data Acquisition
Service Level

Standard Monitoring Plan (for Stage 2 D/DBPR)
System Specific Study (for Stage 2 D/DBPR)
Traffic Analysis Zone

Total Dynamic Head

Total Trihalomethanes

Unaccounted-for Water

United States Geological Survey

Water Surface Elevation

Water Treatment Plant
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2.0 Population

Development of a comprehensive water system master plan begins with an evaluation
of the area'’s historical population trends and projected growth patterns. To accurately predict
future water demands, it is necessary to determine the magnitude, direction, and
characteristics of future population growth.

2.1 Methodology

The study periods for this project include existing conditions for 2006, Tier | —
Priority A and B at year 2019, and Tier | — Priority C at year 2032. In addition, consideration
was given to long-term Tier Il growth to year 2057 in the development of recommended
improvements.

The LWS service population is limited to the area within the City Limits. Areas
outside the City Limits are served by individual well supplies, or by Rural Water Districts
who do not purchase water from the City.

2.2  City of Lincoln Population

Historical population data for the City of Lincoln was obtained from the U.S. Census
Bureau. The Lincoln-Lancaster County Planning Department provided aggregate population
projections for the City of Lincoln for 5-year intervals from year 2010 to year 2050. The
population at year 2057 was calculated from the application of a growth rate of 1.5 percent
per year beyond the 2050 projections provided by the Lincoln-Lancaster County Planning
Department. Historical and projected populations for the City of Lincoln are summarized in
Table 2-1 and shown in Figure 2-1 located at the end of this chapter.
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Table 2-1
City of Lincoln Population
(Historical and Projected)

Average Annual Growth
Year Population® Persons %
1940Y 81,984 -- -
1950%) 98,884 1,690 1.9
1960 128,521 2,964 2.7
1970® 149,518 2,100 15
1980Y 171,932 2,241 1.4
1990% 191,972 2,004 11
2000 225,581 3,361 16
2006 (Base Year) ® 246,699 3,515 15
2010 261,796 3,782 15
2019 (Short Term) ® 299,334 4171 15
2030% 352,601 4,842 15
2032 (Mid Term)®© 363,258 5,329 15
2050 474,903 6,203 15
2057 (Long Term) © 527,070 7,452 15

@ U.S. Census Bureau.

@ Calculated from TAZ population data provided by the Lincoln-Lancaster County Planning Department
falling within the 2006 service area.

@ population projections include growth in annexation areas including existing population within
annexation areas.

@ Projections by Lincoln-Lancaster County Planning Department dated March 27, 2001.

®) Population interpolations.

®  Ppopulation extrapolation based on growth rate of 1.5 percent per year.

PN 148582 2-2
December 2009



Lincoln Water System
2007 Facilities Master Plan Update

Figure 2-1: City of Lincoln Historical and Projected Population
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2.3 Population Distribution

2.3.1 General

The Lincoln-Lancaster County Planning Department provided spatial distributions of
households within the county for existing year 2006, and year 2030. The household count
data was delineating by the Lincoln-Lancaster County Planning Department into total of 502
traffic analysis zones (TAZ) that covered the entire study area including the Tier IlI
development limits. The data included average population-per-household and per-group-
quarter for 2006. For this report, it was assumed that the future population-per-household and
per-group-quarters would remain the same as 2006.

The population for each TAZ was calculated for years 2006 and 2030. The population
for each TAZ for year 2032 was then calculated by allocating the aggregate population
growth of 1.5 percent to the TAZ level, by extrapolating the growth by TAZ for year 2030.
The population for each TAZ for year 2019 was calculated based on interpolation of year
2006 and year 2032 population by TAZ with slight adjustments as required to match the
aggregate projected population. No TAZ data was provided beyond year 2030, so the

PN 148582 2-3
December 2009



Lincoln Water System
2007 Facilities Master Plan Update

population for each TAZ for year 2057 was forecasted by allocating the aggregate population
increase only to TAZs that showed growth between 2006 and 2030.

2.3.2 Population by Service Level

Year 1980 and 1990 populations by service level were presented in the 1995 Master
Plan and year 2000 populations were presented in the 2002 Facilities Master Plan. Based on
the population counts by TAZ, the population by service level was calculated for this study
for year 2006. There are two new service levels developed by LWS since the 2000 census.
The Cheney Service Level provides service toe high ground in the southeastern corner of the
City. The Northwest Service Level provides service to high ground in the northwestern
portion of the City.

For year 2006, the percentage of population served, and the percentage split to service
level was estimated for each TAZ based on area coverage and location of developed areas.
The 2006 service population was then calculated by multiplying the total population in the
TAZ times the percent served. The results were tabulated, checked against the year 2000
Census Bureau population, and adjusted slightly to be consistent the census population. The
population by service level was then tabulated as shown in Table 2-2.

Table 2-2
Historical Population by Service Level

Service Level 1980% 1990 2000 2006 ©)
Belmont 14,500 18,890 31,830 34,609

Low 64,800 67,100 71,466 76,668

High 81,600 89,210 94,840 100,908
Southeast 12,350 16,770 27,445 30,377
Northwest - - - 1,765
Cheney - - - 2,372

Total 173,250 191,970 225,581 246,699
W From 2002 Facilities Master Plan
@ Calculated for this study based on population by TAZ as provided by
Lincoln-Lancaster County Planning Department

For year 2032, the service population was calculated as the projected population
within the Future Service Limit for year 2030 of 352,600 with a 1.5 percent growth per year
for two years. The population by service level was calculated similar to year 2006, except
that the service population was slightly adjusted to match the projected year 2032 City of
Lincoln population of 363,258.
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The service population for year 2019 was calculated based upon straight line
interpolation of service populations by TAZ for year 2006 and year 2032 with slight
adjustments made to match the aggregate population projection of 299,333 for that study

Table 2-3 presents a summary of projected populations for each service level for each
of the study years for this report.

December 2009

Table 2-3
Existing and Projected Population by Service Level
Short Term Mid Term Long Term
Service Level Base Year 2019 2032 2057

Belmont 34,609 53,608 77633 149,429
Low 76,668 81,726 86884 100,612
High 100,908 112,275 127863 165,003
Southeast 30,377 42,762 56879 85,960
Northwest 1,765 3,632 5487 9,762
Cheney 2,372 5,330 8516 16,304
Total 246,699 299,333 363,262 527,070
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3.0 Water Requirements

3.1 General

A water utility must be able to supply water at rates that fluctuate over a wide range.
Yearly, monthly, daily, and hourly variations in water use occur, with higher use during dry
years and in hot months. Also, water use typically follows a diurnal pattern, being low at
night and peaking in the early morning and late afternoon. Rates most important to the
hydraulic design and operation of a water treatment plant and distribution system are average
day (AD), maximum day (MD), and maximum hour (MH).

Average day use is the total annual water use divided by the number of days in the
year. The average day rate is used primarily as a basis for estimating maximum day and
maximum hour demands. The average day rate is also used to estimate future revenues and
operating costs.

Maximum day use is the maximum quantity of water used on any one day of the year.
The maximum day rate is used to size water supply hydraulics, treatment facilities, and
pumping stations. The raw water facilities must be adequate to supply water at the maximum
day rate, and the treatment facilities must be capable of processing this quantity of water.

Maximum hour use is the peak rate at which water is required during any one hour of
the year. Since minimum distribution system pressures are usually experienced during
maximum hour, the sizes and locations of distribution facilities are generally determined on
the basis of this condition. Maximum hour water requirements are partially met through the
use of strategically located system storage. The use of system storage minimizes the required
capacity of transmission mains and permits a more uniform and economical operation of the
water supply, treatment, and pumping facilities.

3.2 Historical Water Production and Usage

3.2.1 Total System

Historical water production was summarized by the City and provided in electronic
format and also reviewed from the 2002 Facilities Master Plan. Monthly Water Treatment
Plant Operating Reports (Monthly Reports) were also provided for the fiscal year of 2006.
The Monthly Reports include information on pumping from the well fields, finished water
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pumping at the treatment plant, and distribution system usage (Lincoln Usage). Historical
usage for the 12 year period between 1994 and 2006 are summarized in Table 3-1.

The Lincoln Usage reported is the City’s calculation of the distribution system usage

after transmission. This value is calculated in the City’s report by summing the pumping
from transmission facilities which deliver water to the distribution system (Northeast
Pumping Station, 51* Street Pumping Station, Merrill Street Pumping Station, and “A” Street
Pumping Stations).

Table 3-1
Historical Water Usage
Total Maximum | Maximum
Annual Lincoln AAD Day Hour
Pumpage, | Usage, | Demand, | Demand, Usage,

Year BG W BG®@ (mgd) (mgd)® | (mgd)® | MD:AD | MH:AD | MH:MD

1994 11.3 11.3 30.9 59.9 87.8 1.9 2.8 15

1995 125 12.5 34.2 75.7 106.0 2.2 3.1 14

1996 12.1 12.1 33.2 80.8 118.3 2.4 3.6 15

1997 12.9 12.7 34.7 78.0 106.6 25 3.2 13

1998 12.6 12.6 34.5 78.4 105.8 2.3 2.9 13

1999 12.7 12.7 34.7 74.9 1115 2.2 2.7 1.2

2000 15.0 15.0 41.2 86.0 127.5 2.0 3.1 15

2001 145 14.3 39.1 85.5 102.1 2.2 2.6 1.2

2002 14.6 14.5 39.7 90.4 136.9 2.3 3.5 15

2003 13.7 13.7 375 78.0 125.7 2.1 3.3 1.6

2004 12.8 12.8 35.0 65.8 93.3 1.9 2.7 14

2005 13.8 14.1 38.5 87.6 114.1 2.3 3.0 13

2006 14.0 13.3 36.5 76.7 122.8 2.1 3.0 15
Average 13.3 13.2 36.1 78.7 109.8 2.2 3.0 14

@
@

®

O]

From ‘Past Water Demand Parameters 1973-2006 (a)’ provided by LWS.

Year 1994-2000 from 2002 Facilities Master Plan, Year 2001-2006 from Production data provided by
LWS.

From Production data provided by LWS, except for 1997 through 2000, and 2006 which were calculated
from hourly SCADA data.

Year 1994-2000 from 'Past Water Demand Parameters 1973-2006 (a)', Year 2001-2006 from Production
data provided by LWS except for 1997 through 2000, and 2006 which were calculated from hourly
SCADA data.
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3.2.2 By Service Level

Daily and hourly demands were calculated for each service level for this study for the
year 2006 and appended to similar data calculated for the 2002 Facilities Master Plan.
Historical maximum day and maximum hour demands by service level are shown in Table 3-
2 and 3-3, respectively.

Table 3-2
Historical Maximum Day Demands (mgd) by Service Level

Date Belmont Low High Southeast @ Total
07/26/1997 8.64 17.19 41.55 10.43 77.97
07/20/1998 8.22 24.79 35.88 9.53 78.42
07/29/1999 8.57 19.54 35.89 10.91 74.92
06/07/2000 8.86 29.18 37.50 10.44 85.98
07/19/2006 13.73 18.43 33.57 10.96 76.69
Average 9.49 22.22 36.28 9.88 77.92
Maximum 13.73 29.18 41.55 10.96 85.98

@ Includes the Northwest booster district demands at year 2006.

@ Includes the Cheney booster district demands at year 2006.

Table 3-3
Historical Maximum Hour Demands (mgd) by Service Level
Date Belmont @ Low High Southeast @
07/26/1997 11.68 23.34 59.46 15.72
07/20/1998 13.43 37.91 52.26 19.32
07/29/1999 12.52 26.80 52.98 20.28
06/07/2000 15.38 51.25 53.98 19.98
07/19/2006 21.96 38.02 54.09 27.28
Average 14.99 35.46 54.55 20.51
Maximum 21.96 51.25 59.46 27.28
@ Includes the Northwest booster district demands at year 2006.
@ Includes the Cheney booster district demands at year 2006.

Peaking factors and diurnal patterns were developed as part of the 2002 Facilities
Master Plan and have been reviewed for this study against those developed in the model
calibration efforts and the design diurnal peaking factors from 2002 were used for this
update. The peak demand diurnal curves consistently indicate that the peak hour demand
occurs during the morning hours, with a second, lower peak hour demand in the evening
hours.
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3.3 Historical Metered Sales

3.3.1 Total System

Annual water sales were reviewed to determine the mix of residential and non-
residential water use, and per capita water use rates. This information provides a basis for
the breakdown and distribution of projected water demands.

Fiscal year metered sales for years 1986 through 2000 were provided in the 2002
Facilities Master Plan and year 2001 through 2006 metered sales data was provided by LWS
for this update. The “Summary of All Cycles” report provides metered sales summarized by
Residential, Non-Residential, and High User categories.

Metered sales were compared to historical “Lincoln Usage” to evaluate the amount of
non-revenue (NRW) water in the distribution system. As described previously in this report,
“Lincoln Usage” as reported on the monthly reports does not include losses in transmission
and the distribution system. Over the past 25 years, non-revenue water in the distribution
system has averaged seven percent of the total average day “Lincoln Usage”.
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Metered sales by user class and non-revenue water (in the distribution system) for the
20 year period between 1986 and 2006 are summarized in Table 3-4.

Table 3-4
Historical Metered Sales
Historical Metered Sales AD NRW
Fiscal Residential Non-Residential | Total | (Lincoln Usage) | (Non-Revenue Water)
Year®@® | (mgd) | (%) | (mgd) | (%) | (mgd) (mgd) (% of AD)
1987 “ @ © “ 29.3 315 7.0
1988 20.6 62 12.4 38 33.0 35.3 6.5
1989 22.0 63 12.8 37 34.8 35.6 2.2
1990 18.9 61 12.0 39 30.9 32.8 5.8
1991 20.2 62 12.3 38 32.5 34.6 6.0
1992 17.7 61 11.2 39 28.9 31.8 9.0
1993 16.0 60 10.5 40 26.5 28.9 8.4
1994 18.0 61 11.3 39 29.4 31.0 5.3
1995 20.1 63 11.9 37 32.0 34.2 6.6
1996 19.0 62 11.7 38 30.7 33.2 7.6
1997 20.2 62 12,5 38 32.7 34.7 5.6
1998 19.6 61 12,5 39 32.1 34.5 6.9
1999 19.3 61 12.4 39 31.7 34.7 8.7
2000 23.7 65 12.9 35 36.6 41.2 11.1
2001 21.8 63 12.7 37 34.5 39.1 11.8
2002 23.8 65 12.6 35 36.4 39.7 8.3
2003 23.1 65 12.3 35 35.4 37.5 5.6
2004 22.1 65 11.7 35 33.8 35 3.4
2005 24.5 67 12.2 33 36.7 38.5 4.7
2006 22.6 65 11.9 35 34.5 36.5 5.5
Average 20.7 63 12.1 37 32.6 35.0 6.8
@ Fiscal year basis is from September through August. Example: FY 2000 is from September 1999 through
August 2000.

@ 1986 through 2000 data is from 2002 Facilities Master Plan by Black & Veatch.
® 2001 through 2006 FY metered sales from bi-monthly metered sales report “Summary of All Cycles.”
@ Data Not Available.
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Metered sales data was related to historical population to provide an indication of
historical per capita uses. For purposes of this evaluation, the population was assumed to
grow in even increments between census years. Per-capita usage rates for the years 1986
through 2006 are summarized in Table 3-5.

Table 3-5
Historical Per-Capita Usage
Residential Sales® Total Sales®® AD (Lincoln Usage)
Total Per-Capita Total Per-Capita Total Per-Capita
Fiscal Year'” |Population ®|  (mgd) (gcd) (mgd) (ged) (mgd) (ged)
1986 183,956 @ @ 275 149 28.7 156
1987 185,960 @ “ 29.3 158 315 169
1988 187,964 20.6 110 33.0 176 35.3 188
1989 189,968 22.0 116 34.8 183 35.6 187
1990 191,972 18.9 98 30.9 161 32.8 171
1991 195,333 20.2 104 32.5 167 34.6 177
1992 198,694 17.7 89 28.9 146 31.8 160
1993 202,055 16.0 79 26.5 131 28.9 143
1994 205,416 18.0 88 29.4 143 31.0 151
1995 208,777 20.1 96 32.0 153 34.2 164
1996 212,137 19.0 89 30.7 145 33.2 157
1997 215,498 20.2 94 32.7 152 34.7 161
1998 218,859 19.6 90 32.1 147 34.5 158
1999 222,220 19.3 87 31.7 143 34.7 156
2000 225,581 23.7 105 36.6 162 41.2 182
2001 228,400 21.8 95 34.5 151 39.1 171
2002 231,700 23.8 103 36.4 157 39.7 171
2003 234,700 23.1 98 35.4 151 37.5 160
2004 236,100 22.1 94 33.8 143 35 148
2005 238,600 24.5 103 36.7 154 38.5 161
2006 239,200 22.6 94 34.5 144 36.5 153
Average 212,052 20.7 96 32.4 153 34.7 164

@ Fiscal year basis is from September through August. Example: FY 2000 is from September 1999
through August 2000.

@ 1990 and 2000 populations are from US Census Bureau and intermediate years are interpolated by
straight-line. Year 2001 through 2006 population data obtained from ‘Past Water Demand Parameters
1973-2006 (a)’ provided by LWS.

® 1986 through 2000 data is from 2002 Facilities Master Plan by Black & Veatch and 2001 through 2006
FY metered sales from bi-monthly metered sales report “Summary of All Cycles”.

@ Data not available.
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The metered sales data in Table 3-4 demonstrate that the residential sales as a
percentage of total sales has increased slightly over the past two decades. This increase in
the residential sales as a percent of total sales is likely a result of a trend toward more
service-oriented commerce with less industrial manufacturing. For projected water demands
for this study, it is assumed that per-capita use will remain steady and that residential sales
will continue to account for about 65 percent of the total sales.

3.3.2 Sales by Service Level

The City provided fiscal year 2006 geocoded metered sales for every account in the
LWS distribution system consisting of approximately 79,000 records. The information
included account number, account address, annual sales, and a user classification code. The
account number identified the meter cycle for each account. Year 2006 metered sales were
then summarized by service level as shown in Table 3-6.

Table 3-6
Year 2006 Metered Sales by Service Level @
Fiscal Year 2006 Metered Sales (mgd)
Service Level Residential Non-Residential Total
Belmont 3.5 1.9 5.3
Low 5.1 6.7 11.8
High 9.3 3.3 12.6
Southeast 4.6 0.6 5.2
Northwest 0.3 0.2 0.5
Cheney 0.5 0.1 0.6
Total 23.2 12.8 36.0

@ Geocoded metered sales values provided by LWS do not exactly match the
metered sales calculated from bi-monthly metered sales report “Summary of
All Cycles” for 2006.

The service population for each service level from Chapter 2 was reviewed against
the metered sales by zone and the residential per-capita water use for each service level for
year 2006 was calculated as shown in Table 3-7.

PN 148582 3-7
December 2009



Lincoln Water System
Facilities Master Plan Update

Table 3-7
Year 2006 Actual Per-capita Residential Use by Service Level
Fiscal Year 2006 Metered Sales (mgd)
Residential
Residential Sales Per-capita Use

Service Level Population (mgd) (gped)
Belmont 34,609 35 101
Low 76,668 5.1 67
High 100,908 9.3 92
Southeast 30,377 4.6 151
Northwest 1,765 0.3 170
Cheney 2,372 0.5 211
Total System 246,699 23.3 94

3.4  Water Use Projections

Water use projections were developed for the total system (in aggregate) for each
design year. In addition, water demand projections by service level were determined for the
base year (year 2006) and years 2019 (short-term) and 2032 (mid-term). The base year
demand represents a normalized value which is generated based on review of multiple years
of record. Therefore, the base year value may or may not be equal to actual values from year
2006, but represents an average condition upon which demands can be predicted. The
theoretical demand would have occurred in year 2006 if the same criteria as for the projected
water requirements were applied.

3.4.1 Total System

The residential per capita water use, percentage residential and ICI use, and non-
revenue water were used to determine the base year 2006 and design years 2019 and 2032
water demands. Residential water use is based on a per capita basis while non-residential
sales and non-revenue water use are determined on a proportional basis. For this study,
residential use is considered to be water used by domestic customers in houses, apartments,
and dormitories. Non-residential use includes water used by businesses, industries, hotels,
hospitals, and similar establishments.

Design criteria for projection of water demands were developed in detail for the 2002
Facilities Master Plan. Those design criteria were used for this 2007 Update with minor
adjustments based on recent usage data. The residential per capita was increased slightly and
the residential percentage of total sales was increased slightly. In addition, the percentage of
non-revenue was reduced slightly. The resulting per capita total distribution usage was
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therefore reduced to 157 gcd from the previous value of 160 gcd.
consistent with the historical downward trend in per-capita usage. Additional reductions in
per-capita usage resulting from a low usage futures are not expected to be significant. Future
reductions in per-capita usage as a result of water conservation measures should be re-
evaluated in the next master plan report.

Design values for projections of water requirements are summarized in Table 3-8 and

This reduction is

the projected water requirements as a function of these criteria are shown in Table 3-9.

Table 3-8

Design Criteria for Projected Water Requirements

Per-capita Residential Metered Sales 96 gpcd

Residential Sales as Percent of Total Metered Sales 65%

Per Capita Total Metered Sales 148 gpcd

Non-revenue Water (Percent of Total Distribution Usage) 6.25%

Total Distribution Usage expressed as Per Capita Usage 157 gpcd

Transmission and Treatment Uses (% of Lincoln Usage) 3%

Transmission and Treatment Uses (per capita basis) 5 gpcd

MD/AD Peaking Factor 2.7

MH/AD Peaking Factor 4.4

Table 3-9
Projected Water Requirements (Total System)
Design Year
Description Base Year 2019 2032 2057

Population 246,699 299,334 363,258 527,070
Residential Metered Sales (mgd) 23.7 28.7 34.9 50.6
Total Metered Sales (mgd) 36.4 44.2 53.7 77.8
Non-revenue Water (mgd) 2.3 2.8 3.4 4.9
AD Lincoln Usage (mgd) 38.8 47.1 57.3 83.0
MD Lincoln Usage (mgd) 105 127 155 224
MH Lincoln Usage (mgd) 171 207 252 365
AD Transmission and Treatment Uses (mgd) 1.2 1.5 1.8 2.6
AD Production (mgd) 40.0 48.6 59.0 85.5
MD Production (mgd) 108 131 159 231

Historical and projected total system water demands are shown on Figure 3-1 located

at the end of this chapter.

3.4.2 Projections by Service Level

Based on the total system demands by class and historical uses, base year and future
years 2019 and 2032 average day water requirements were determined as shown in
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Table 3-10. The base year demands and projected design year 2019 and 2032 demands by
service level were allocated and used for computer hydraulic analyses as described later in
this report.

Table 3-10
Projected AD Water Demands by Class and Service Level

Res. Res. Res./Total | Non-Res.

Service Per-capita | Sales Sales Sales Total Sales | NRW | NRW AD
Level (gpcd) (mgd) (%) (mgd) (mgd) (%) | (mgd) | (mgd)
Base Year

Belmont 80 2.8 63 1.6 4.4 6.25 0.3 4.7
Low 75 5.8 45 7.0 12.8 6.25 0.9 13.6
High 105 10.6 75 3.5 141 6.25 0.9 15.1
Southeast 133 4.0 90 0.4 4.5 6.25 0.3 4.8
Northwest 120 0.2 70 0.1 0.3 6.25 0.02 0.3
Cheney 132 0.3 95 0.0 0.3 6.25 0.02 0.4
Total 96 23.7 65 12.7 36.4 | 6.25 2.4 38.8

Design Year 2019
Belmont 80 4.3 63 2.5 6.8 6.25 0.5 7.3
Low 75 6.1 43 8.1 14.3 6.25 1.0 15.2
High 103 11.6 74 41 15.6 6.25 1.0 16.7
Southeast 130 5.6 90 0.6 6.2 6.25 0.4 6.6
Northwest 120 0.4 70 0.2 0.6 6.25 0.04 0.7
Cheney 130 0.7 95 0.0 0.7 6.25 0.05 0.8
Total 96 28.7 65 15.5 44.2 6.25 2.9 47.2

Design Year 2032
Belmont 80 6.2 63 3.6 9.9 6.25 0.7 10.5
Low 75 6.5 43 8.6 15.2 6.25 1.0 16.2
High 103 13.2 73 4.9 18.0 6.25 1.2 19.2
Southeast 129 7.3 86 1.2 8.5 6.25 0.6 9.1
Northwest 120 0.7 69 0.3 1.0 6.25 0.1 1.0
Cheney 128 1.1 92 0.1 1.2 6.25 0.1 1.3
Total 96 35.0 65 18.7 53.7 6.25 3.6 57.3

Design Year 2057
Belmont 80 12.1 62 74 19.5 6.25 1.3 20.8
Low 75 7.5 43 10.0 17.5 6.25 1.2 18.7
High 102 16.8 70 7.2 24.0 6.25 1.6 25.6
Southeast 126 10.8 86 1.8 12.6 6.25 0.8 134
Northwest 120 1.2 66 0.6 1.8 6.25 0.1 1.9
Cheney 127 2.1 89 0.3 2.3 6.25 0.2 2.5
Total 96 50.6 65 27.3 77.8 6.25 5.2 83.0
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Maximum day and maximum hour demands projections for each service level were
evaluated based on historical peak demands and used in the 2002 Facilities Master Plan
Report. Peaking factors by class within each service level were adjusted slightly from the
2002 Facilities Master Plan so that the sum of the demands by service level would match the
total system demands. Design peaking factors by class and service level are summarized in
Table 3-11.

Table 3-11
Design Peaking Factors by Class by Service Level
Residential Peaking Factors Commercial Peaking
Maximum Day Maximum Hour Factors
All Years | All Years
Service Level Base | 2019 |2032|2057 | Base | 2019 | 2032 | 2057 MD MH
Belmont 2.6 26 |26 | 26 | 44 | 44 | 44 | 44 2.5 3.1
Low 2.6 26 | 26 | 26 | 44 | 44 | 44 | 44 2.3 3.1
High 3.1 31131 |31 |54 |54 ]|53]5.3 3 4.5
Southeast 3.3 32 131 |31 |62 |61]|61]6.1 3 45
Northwest 3.4 34134 |34 |65|64]6.2]6.2 3 4.5
Cheney 3.4 34 34|34 |65|64]|61]|6.1 3 4.5
Overall System Average| 3 3 3 3 52 | 52 | 52 | 5.2 |2.40t02.46|3.49 to 3.58
Non-revenue water peaking factor = 1.0 for all conditions and all design years.
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Design peak demands by service level are summarized in Table 3-12.

Table 3-12
Projected Water Requirements by Service Level
Average Day Maximum Day Maximum Hour
Service Level (mgd) (mgd) (mgd)
Base Year

Belmont 4.7 11.6 17.5
Low 13.6 32.0 47.9
High 15.1 44.4 74.0
Southeast 4.8 14.8 27.4
Northwest 0.3 1.0 1.8
Cheney 0.4 1.1 2.1
Total 38.8 104.8 170.8

Design Year 2019
Belmont 7.3 17.9 27.1
Low 15.2 35.6 53.1
High 16.7 49.1 81.8
Southeast 6.6 20.2 37.1
Northwest 0.7 2.1 3.7
Cheney 0.8 2.5 4.6
Total 47.2 127.3 207.4

Design Year 2032
Belmont 10.5 25.9 39.3
Low 16.2 37.8 56.5
High 19.2 56.6 92.9
Southeast 9.1 27.0 50.7
Northwest 1.0 3.2 5.5
Cheney 1.3 4.1 7.2
Total 57.3 154.7 252.0

Design Year 2057
Belmont 20.8 51.3 77.6
Low 18.7 43.8 65.4
High 25.6 75.4 123.4
Southeast 13.4 39.5 74.8
Northwest 1.9 5.9 10.1
Cheney 2.5 8.0 13.9
Total 83.0 223.9 365.2
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4.0 Existing Water Distribution System Facilities

The LWS service area is currently divided into four major service levels - Low, High,
Belmont, and Southeast. In 2001, the Cheney Booster District was created in the southeast
portion of the service area to serve new development on high ground. Also in 2002, the
Northwest Booster District was created near the Northwest Reservoir, to serve a new
development on high ground in that area.

4.1  High Service Pumping and Transmission

The high service pumps at the water treatment plant (WTP) are located in three
separate buildings. Pumps 1 through 6 are located in the North Pumping Station. Pumps 7, 8,
and 9 are located in the West Pumping Station. Pumps 10, 11, and 12 are located in the
South Pumping Station. Data on the WTP high service pumping units is shown in Table 4-1.

Table 4-1
WTP High Service Pumps
Rated Capacity Head Pump Motor
Pump No. Drive Type (gpm) (mgd) (ft) (hp) (rpm)
1 Electric — 2400 V 14,000 20.2 115 600 900
2 Electric — 2400 V 9,800 14.1 205 700 1200
3 Electric — 2400 V 9,375 135 205 600 1200
4 Electric — 2400 V 14,000 20.2 233 1250 900
5 Electric — 2400 V 14,000 20.2 233 1250 900
6 Electric — 2400 V 14,000 20.2 233 1250 900
7 Diesel Engine 15,000 21.6 345 1950 900
8 Electric — 4160 V 15,000 21.6 345 1750 888
9 Diesel Engine 15,000 21.6 345 1950 900
10 VFD - 480V 14,000 20.2 130 600 710
11 VFD - 2400 V 14,500 20.9 350 1750 720
12 VED - 2400 V 14,500 20.9 350 1750 720

Treated water from the treatment facilities is pumped to Lincoln. Under lower flow
conditions, water pumped from the WTP can be delivered directly to the Low Service Level.
Under higher flow conditions, which result in greater head losses in the transmission mains,
the water must be re-pumped into the Low Service Level by pumps located at the Northeast,
51% Street, and “A” Street locations. Under even greater flow rates, a transfer pump at the
Northeast location is used to deliver flow to the 51% Street Reservoir, and transfer pumps at
the 51° Street location are used to deliver flow to the “A” Street Reservoirs. The local wells,
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which pump to the "A" Street Reservoirs, are maintained as a backup water supply source
and can provide additional water to the “A” Street facilities.

Additional information on the transmission system storage and pumping facilities are
described later in this chapter, in the section on the Low Service Level.

4.2 Service Levels

Ground elevations within the existing service area range from about 1,130 feet
(USGS datum) along Salt Creek to about 1,450 feet in the Cheney Service Level. The
highest ground is located in the northwest and southeast portions of the service area.

Service level boundaries are established to maintain acceptable distribution system
pressures. The boundaries should have sufficient flexibility to allow minor modifications to
provide adequate service, particularly at higher elevations and in developing areas. The
service area is currently divided into four major service levels - Low, High, Belmont, and
Southeast. In 2001, the Cheney Booster District was created in the southeast portion of the
service area to serve new development on high ground. A portion of the existing Southeast
Service Level was converted to the Cheney Booster District. Also in 2002, the Northwest
Booster District was created near the Northwest Reservoir, to serve a new development on
high ground in that area. The static hydraulic gradient for each of the four main service
levels is established by the maximum water service elevation of floating storage facilities
within the service area. The ground elevations served and static hydraulic gradient for each
service level are shown in Table 4-2.
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Table 4-2
Service Levels

Static Hydraulic Gradient
Ground Elevation® Elevation
Service Level (ft) (ft)
Belmont Service Level 1150 — 1300 1,400?@
Low Service Level 1130 - 1230 1,313@
High Service Level 1150 — 1320 1,4209
Southeast Service Level 1240 — 1390 1,500@)
Cheney Booster District® 1340 — 1440 1,6009
Northwest Booster District® 1220 — 1320 1,450

=
=

Principal part of service level, USGS datum.

Established by overflow elevation of floating storage within service level.
Currently established by PRV setting at pumping station discharge.
Cheney Booster District established in year 2001.

Northwest Booster District established in year 2002.

GECOECECEC
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=

4.3  Pumping Stations and System Storage

4.3.1 Low Service Level
The Low Service Level services the area bordering Salt Creek and encompasses the
main business district, the University of Nebraska, and major industrial areas.

The 51% Street, Northeast, and “A” Street Pumping Stations supply the Low Service
Level. The Low Service Level static hydraulic gradient of 1,313 feet is established by the
overflow elevations of the Vine Street and Pioneers Reservoirs.

43.11 Northeast Pumping Station and Reservoir
The Northeast Reservoir is comprised of two reservoirs with a storage volume of 10.0
MG, an overflow elevation of 1,135 feet, and a sidewater depth of 18 feet.

The Northeast Pumping Station contains one transfer pump, No. 1, with a rated
capacity of 31,250 gpm (45 mgd) at 60 feet. This transfer pump was replaced in 2007 and
discharges to a transmission main, which extends to the 51% Street Reservoir. A variable
speed drive allows the pumping capacity to vary from about 60-percent to 100-percent of the
rated capacity at maximum speed (range of 27 mgd to 45 mgd).

The Northeast Pumping Station contains five Low Service Level distribution system
pumps, Nos. 2 through 6. Pump No. 3 was installed in 1997 and Pump No. 2 was installed in

PN 148582 4-3
December 2009



Lincoln Water System
Facilities Master Plan Update

2006. Pump No. 6 is equipped with an eddy current adjustable speed drive. Both the transfer
and distribution system pumps take suction from the adjacent reservoir. Data for the
Northeast pumping units is given in Table 4-3.

Table 4-3
Northeast Pumping Station
Rated Capacity Head Pump Motor
Pump No. Make (gpm) (mgd) (ft) (hp) (rpm)

1@ Ruhrpumpen 31,250 45 60 600 705
2@ Ruhrpumpen 14,000 20.2 255 1,200 890
3@ Fairbanks 14,000 20.2 255 1,250 900
4@ Fairbanks 10,500 15.1 245 800 900
5 Fairbanks 10,500 15.1 245 800 900
6@ Fairbanks 10,500 15.1 245 800 900

@ Transfer pump with variable speed drive.
@ Low Service Level distribution system pumps.

4.3.1.2  51st Street Pumping Station and Reservoirs

The 51 Street Reservoirs include a 6.0 million gallon, 5.0 million gallon, and 1.0
million gallon ground storage reservoirs supplied from the water treatment plant. The 5.0
and 1.0 million gallon reservoirs have overflow elevations of 1,148 feet and sidewater depths
of 14.2 feet. The 6.0 million gallon reservoir has an overflow elevation of 1,148 feet and a
sidewater depth of 15.33 feet.

The 51% Street Pumping Station contains three transfer pumps, Nos. 1 through 3. The
transfer pumps were replaced in 2001 with new units each with a rated capacity of 10,500
gpm (15.1 mgd) at 185 feet. The transfer pumps discharge to a low pressure
transmission/transfer main which extends to the "A" Street Reservoirs. The 51% Street
Pumping Station contains four Low Service Level distribution system pumps, Nos. 4 through
7. New pumps and motors were installed in 2001 with the same rated capacity of the old
units of 7,000 gpm (10.1 mgd) at 230 feet. Both the transfer and distribution system pumps
take suction from the 51% Street Reservoirs. Data on the 51* Street pumping units is given in
Table 4-4.
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Table 4-4
51° Street Pumping Station

Pump Rated Capacity Head Pump Motor
No. Make (gpm) (mgd) (ft) (hp) (rpm)
1@ Ingersoll-Dresser 10,500 15.1 185 750 900
2@ Ingersoll-Dresser 10,500 15.1 185 750 900
3® Ingersoll-Dresser 10,500 15.1 185 750 900
49 Ingersoll-Dresser 7,000 10.1 230 500 900
5@ Ingersoll-Dresser 7,000 10.1 230 500 900
6@ Ingersoll-Dresser 7,000 10.1 230 500 900
7@ Ingersoll-Dresser 7,000 10.1 230 500 900

@ Transfer pumps — new in 2001.

@ Low Service Level distribution system pumps — new pumps and motors in 2001.

4.3.1.3 “A” Street Pumping Station and Reservoirs

The "A" Street Reservoirs are comprised of six ground storage reservoirs have a total
capacity of 32.0 million gallons which are supplied from several locations. The reservoirs
can also be supplied from the local wellfield. The six reservoirs have different overflow
elevations but are interconnected and float together establishing a common hydraulic
gradient. Data on the "A" Street Reservoirs is shown in Table 4-5.

Table 4-5
"A" Street Reservoirs

Ceiling or Overflow
Capacity Elevation Floor Elevation
Reservoir No. MG (ft) (ft)
4 2.0 1183.2 1166.7
5 4.0 1186.4 1170.4
6 6.0 1190.8 1174.8
7 4.0 1192.5 1170.5
8 8.0 1190.8 11715
9 8.0 1190.1 1175.0

The "A" Street Pumping Station, constructed in 1984, is a dual level pumping facility
that discharges to the Low and High Service Levels. The station contains two Low Service
Level pumps, Nos. L1 and L2, each with a rated capacity of 6,300 gpm (9.0 mgd) at 155 feet.
Three “satellite” pumps are located at the “A” Street facilities in three separate buildings.
Satellite 8 discharges to the Low Service Level. Satellites 9 and 10 discharge to the High
Service Level. All Low and High Service Level pumps take suction from the adjacent
reservoirs. Data on the "A" Street pumping units is shown in Table 4-6.
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Table 4-6
"A" Street Pumping Station
Rated Capacity Head Pump Motor

Pump No. Make @m) | (mgd) (ft) (p) | (rpm)

Low Service Level
L1® Patterson 6,300 9.1 155 350 1,200
L2® Patterson 6,300 9.1 155 350 1,200
Sat. 8 Flowserve 7,200 10.4 155 450 1,200

High Service Level
H1® Patterson 6,300 9.1 265 600 1,800
H2® Patterson 6,300 9.1 265 600 1,800
Sat. 99® | Layne 6,300 9.1 250 500 1,200
Sat. 10@® | Fairbanks- Pomona 6,300 9.1 250 500 1,200

@ Low Service Level.
@ High Service Level.
®  Pump motors are currently planned for rehabilitation.

4.3.1.4  Vine Street Reservoir

The Vine Street Reservoir was expanded from 10.0 MG to 20.0 MG in 2001. It floats
on the Low Service Level, has an overflow elevation of 1,313 feet, and a sidewater depth of
30 feet. The reservoir also provides suction storage for the adjacent Vine Street Pumping
Station, which supplies the High and Southeast Service Levels.

4.3.1.5  Pioneers Reservoir
The Pioneers Reservoir is a four million gallon reservoir which floats on the Low
Service Level, has an overflow elevation of 1,313 feet, and a sidewater depth of 54 feet.

4.3.2 High Service Level

The High Service Level serves the areas south and southeast of the Low Service
Level. It is supplied by the "A" Street and Vine Street Pumping Stations. The High Service
Level static hydraulic gradient of 1,420 feet is established by the overflow elevations of the
Southeast and Pine Lake Reservoirs.

4.3.2.1  "A" Street Pumping Station

The "A" Street Pumping Station contains two High Service Level pumps, Nos. H1
and H2, each with a rated capacity of 6,300 gpm (9.0 mgd) at 265 feet. The "A" Street
facilities also contains two satellite pumping stations, Nos. 9 and 10, each with a rated
capacity of 6,300 gpm (9.0 mgd) at 250 feet that discharge to the High Service Level. Data
on the "A" Street pumping units was shown earlier in this chapter in Table 4-6.
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4.3.2.2  Vine Street Pumping Stations
The Vine Street Pumping Stations are located at the Vine Street Reservoir site and
take suction from the Vine Street Reservoir.

The High Service Level station contains four pumps. Pump No. 1 has a rated
capacity of 10,500 gpm (15.0 mgd) at 115 feet and is equipped with a variable speed drive.
Pump Nos. 2 through 4 have a rated capacity of 14,000 gpm (20.2 mgd) at 115 feet. There is
space available for a fifth pump.

The Southeast Service Level Station was constructed in 2001 in conjunction with
expansion of the Vine Street Reservoir. The station contains two pumps each rated 7,000
gpm (10.1 mgd) at 210 feet. One variable speed drive is located in the station and can be
used to operate either of the two pumps by the use of a transfer switch. There is space
available for a third pump. The facility is designed to accommodate 20 mgd pumps in each of
the three pump slots.

Data on the Vine Street pumping units is shown in Table 4-7.

Table 4-7
Vine Street Pumping Stations
Rated Capacity Head Pump Motor
Pump No. Make @m | (mgd) (ft tp) | (pm)
High Service Level

H1® Worthington 10,500 15.1 115 400 870

H2® Worthington 14,000 20.2 115 500 1,175

H3® Worthington 14,000 20.2 115 500 1,175

H4® Worthington 14,000 20.2 115 500 1,175

Southeast Service Level
SE1® Ingersoll 7,000 10.1 210 450 895
SE2® Ingersoll 7,000 10.1 210 450 895

High Service Level.

Southeast Service Level.

Variable speed drive.

Common variable speed drive can be used for either of the two Southeast pumps.

Ee 8B
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4.3.2.3  Pine Lake Reservoir and Pumping Station
The Pine Lake Reservoir is a 4.0 million gallon reservoir which floats on the High
Service Level, has an overflow elevation of 1,420 feet, and a sidewater depth of 62 feet.
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In 1998 a re-pumping station was added at the reservoir site. The station contains
three pumps each rated 3,125 gpm (4.5 mgd) at 50 feet. The pumping station is intended to
be used to increase pressures in the southern portion of the High Service Level under high
flow conditions. Records indicate that the station is not used (other than exercising of the
pumps). Data on the Pine Lake pumping units is shown in Table 4-8.

Table 4-8
Pine Lake Pumping Station
Rated Capacity Head Pump Motor
Pump No. Make (gpm) (mgd) (ft) (hp) (rpm)
1 General Signal 3,125 4.5 50 50 1,170
2 General Signal 3,125 4.5 50 50 1,170
3 General Signal 3,125 4.5 50 50 1,170

4.3.2.4  Southeast Reservoir

The Southeast Reservoir is a 5.0 million gallon reservoir which floats on the High
Service Level, has an overflow elevation of 1,420 feet, and a sidewater depth of 60 feet. The
reservoir also provides suction storage for the adjacent Southeast Pumping Station, which
supplies the Southeast Service Level.

4.3.3 Belmont Service Level
The Belmont Service Level serves the northwest part of the City, including Lincoln
Municipal Airport.

The Belmont Service Level is supplied by the Belmont, Merrill Street, and Pioneers
Pumping Stations. The Belmont Service Level static hydraulic gradient of 1,400 feet is
established by the overflow elevation of the Air Park and Northwest Reservoirs.

4.3.3.1  Belmont Pumping Station

The Belmont Pumping Station is located southwest of the intersection of 14th and
Superior Streets. The Belmont Pumping Station takes suction from Low Service Level mains
and contains four pumps.

The impeller in Pump No. 1 was replaced in 1999. A new impeller was installed in
Pump No. 2 in 1990. Pump No. 3 was replaced in 2001 and Pump No. 4 was installed in
1990. A shared adjustable frequency drive for Pump Nos. 2 and 4 was removed in 2001.
Data on the Belmont pumping units is shown in Table 4-9.
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Table 4-9
Belmont Pumping Station
Rated Capacity Head Pump Motor
Pump No. Make (gpm) (mgd) (ft) (hp) (rpm)
1 Allis-Chalmers 4,200 6.1 135 200 1,170
2 Allis-Chalmers 4,200 6.1 135 200 1,170
3 Ingersoll-Dresser 6,300 9.1 135 300 1,185
4 Allis-Chalmers 6,300 9.1 135 300 1,185

4.3.3.2  Merrill Pumping Station

The Merrill Pumping Station takes suction from the 51st Street Pumping Station. As
part of the 2001 pumping station modifications project, a shared adjustable frequency drive
was removed, and constant speed motors were installed on both units, allowing both to be
operated at the same time. Data on the Merrill pumping units is shown in Table 4-10.

Table 4-10
Merrill Pumping Station
Rated Capacity Head Pump Motor
Pump No. Make (gpm) (mgd) (ft) (hp) (rpm)
1 Allis-Chalmers 2,600 3.7 215 200 1,760
2 Allis-Chalmers 2,600 3.7 215 200 1,760

4.3.3.3  Pioneers Pumping Station

The Pioneers Pumping Station contains three pumps that boost from the Low Service
Level to the Belmont Service Level. There is space for addition of a fourth pump in the
station. Data on the Pioneers Pumping Station is shown in Table 4-11.

Table 4-11
Pioneers Pumping Station
Rated Capacity Head Pump Motor
Pump No. Make (gpm) (mgd) (ft) (hp) (rpm)
1 Fairbanks-Morse 1,400 2.0 105 60 1,195
2 Fairbanks-Morse 2,100 3.0 105 75 1,190
3 Fairbanks-Morse 3,500 5.0 105 125 1,185

4.3.34  Air Park Reservoir
The Air Park Reservoir is a 3.0 million gallon reservoir which floats on the Belmont
Service Level, has an overflow elevation of 1,400 feet, and a sidewater depth of 95 feet.
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4.3.3.5  Northwest Reservoir
The Northwest Reservoir is a 4.5 million gallon reservoir which floats on the Belmont
Service Level, has an overflow elevation of 1,400 feet, and a sidewater depth of 75 feet.

4.3.4 Southeast Service Level

The Southeast Service Level serves the high ground elevations in the southeastern
section of the City. The Southeast Service Level is supplied by the Southeast Pumping
Station and the Southeast Pumps at the Vine Street location. The Southeast static hydraulic
gradient of 1,500 feet is currently established by the overflow elevation of the Yankee Hill
Reservoir. Upon completion of the Yankee Hill Reservoir in 2003, the Pine Lake Reservoir
which previously served the Southwest Service Level was demolished.

4.3.4.1  Southeast Pumping Station

The Southeast Pumping Station has four pumping units. The impeller in Pump No. 1
was replaced in 1999. A new impeller was installed in Pump No. 2 in 1999. Pump No. 3 was
replaced in 2001 and Pump No. 4 was installed in 1988. A shared adjustable frequency drive
for Pump Nos. 2 and 4 was removed in 2001. Data on the Southeast pumping units is shown
in Table 4-12.

Table 4-12
Southeast Pumping Station
Rated Capacity Head Pump Motor
Pump No. Make (gpm) (mgd) (ft) (hp) (rpm)
1 Allis-Chalmers 4,200 6.1 155 200 1,180
2 Allis-Chalmers 4,200 6.1 155 200 1,170
3 Ingersoll-Dresser 6,300 9.1 155 350 1,185
4 Allis-Chalmers 6,300 9.1 155 350 1,185

4.3.4.2  Yankee Hill Reservoir

The Yankee Hill Reservoir is a 10.0 million gallon reservoir which floats on the
Southeast Service Level and has an overflow elevation of 1,500 feet and a sidewater depth of
75 feet.

4.3.5 Cheney Booster District

The Cheney Booster District was placed into service in 2001 to serve high ground in
the southeast corner of the City. A portion of the existing Southeast Service Level was
converted to the Cheney Booster District. The Cheney Booster Pumping Station (BPS) was
installed in 2001. The Cheney Booster District initially operated as a closed system with no
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floating storage. The static hydraulic gradient in the booster district is established by the
pressure reducing valve (PRV) setting on the pumping station discharge. A pressure set-
point of 91 psi equates to an hydraulic gradient of 1,600 feet. When the Cheney Reservoir
comes online the static hydraulic gradient in the Cheney Booster District will be reduced to
1,580 feet.

4.3.5.1  Cheney Booster Pumping Station
The Cheney Booster Pumping Station is a pre-packaged below-grade pumping station
containing five pumps. Data on the Cheney pumping units is shown in Table 4-13.

Table 4-13
Cheney Booster Pumping Station
Rated Capacity Head Pump Motor
Pump No. Make (gpm) (mgd) (ft) (hp) (rpm)
1 Paco 130@ 0.2 175 10 3,500
2 Paco 650 0.9 175 40 3,500
3 Paco 1,400 2.0 175 100 1,750
4 Paco 2,150 3.1 175 125 1,750
5 Paco 2,150 3.1 175 125 1,750
@ Although pumps are rated at 175 feet of head, the discharge PRV throttles about 75 feet of head at 91 psi
to maintain a hydraulic gradient of about 1600 feet.
@ «Jockey” pump used only for very low flow conditions.

4.35.2  Cheney Reservoir

At the writing of this report the Cheney Reservoir had just been commissioned for
service. The 2.0 million gallon reservoir floats on the Cheney Service Level and has an
overflow elevation of 1,580 feet and a sidewater depth of 40 feet.

4.3.6 Northwest Booster District

The Northwest Booster District was placed into service in 2002 to serve new
development on high ground in the northern portion of the city. The Northwest Booster
Pumping Station (BPS) was installed in 2002 at the Northwest Reservoir site. The Northwest
Booster District is operated as a closed system with no floating storage. The static hydraulic
gradient in the booster district is established by the pressure reducing valve (PRV) setting on
the pumping station discharge. LWS reports that the valve set-point is set at 61 psi equates
which equates to an hydraulic gradient of about 1,460 feet.
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4.3.6.1  Northwest Booster Pumping Station
The Northwest Pumping Station is a pre-packaged above-grade pumping station
containing five pumps. Data on the Northwest pumping units is shown in Table 4-14.

Table 4-14
Northwest Booster Pumping Station
Rated Capacity Head Pump Motor
Pump No. Make (gpm) (mgd) (f)® (hp) (rpm)
1 Paco 150@ 0.2 100 75 3,600
2 Paco 650 0.9 100 25 1,800
3 Paco 1,400 2.0 100 50 1,800
4 Paco 2,200 3.2 100 75 1,800
5 Paco 2,200 3.2 100 75 1,800

@ Although pumps are rated at 100 feet of head, the discharge PRV throttles about 50 feet of head at 54 psi to
maintain a hydraulic gradient of about 1450 feet.
@ «Jockey” pump used only for very low flow conditions.

4.3.7 Pumping Capacity Summary
A summary of total and firm capacities for existing distribution system pumping
stations is summarized in Table 4-15.

Table 4-15
Distribution System Pumping Capacity Summary
Installed Capacity Firm Capacity
Service Level Pumping Station [ Number of Pumps (mgd) (mgd)
51st Street” 4 40.4 30.3
Low Northeast' 5 85.7 65.5
"A" Street 3 28.6 18.2
Total 134.5 93.8
"A" Street 4 36.4 27.3
High Vine Street 4 75.7 55.5
Pine Lake 3 135 9.0
Total 125.6 91.8
Belmont 4 30.4 21.3
Belmont Merrill 2 7.4 3.7
Pioneers 3 10.0 5.0
Total 47.8 30.0
Vine Street 2 20.2 10.1
Southeast Southeast 4 30.4 21.3
Total 50.6 314
Cheney Cheney 49 9.1 6.0
Northwest Northwest 49 9.3 6.1
@ Transfer pumps not included.
@ Does not include capacity of small “jockey” pump.
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4.3.8 Storage Capacity Summary

A summary of floating storage capacities by service level is given in Table 4-16. It is
noted that a number of reservoirs provide both floating storage and suction storage to
different service levels.

Table 4-16
Distribution System Floating Storage Capacity Summary
Capacity

Service Level Reservoir MG
Vine Street 20.0
Low Pioneers 40
Total 24.0
Southeast 5.0
High High Service 4.0
Total 9.0
Air Park 3.0
Belmont Northwest 45
Total 7.5
Southeast Yankee Hill 10.0
Total 10.0
Cheney 2.0
Cheney Total 20
Grand Total 53.5

Additional ground storage is provided on the transmission system from the water
treatment plant for repumping to the distribution system as summarized in Table 4-17.

Table 4-17
Transmission Ground Storage Facilities
Capacity

Reservoir (MG)
Northeast 10.0
51° Street 12.0
“A” Street 32.0
Total 54.0

The total storage volume, including the transmission ground storage facilities and the
distribution system floating storage, is 107.5 MG.
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5.0 Distribution System Analyses

5.1 General

Hydraulic analyses were conducted to evaluate the Lincoln distribution system, and to
establish an improvement program to reinforce the existing system and allow expansion to
meet projected water demands through the year 2057. Alternative improvements were
investigated to identify those most effective in meeting projected water demands. Criteria
used to develop the improvement program include increasing system reliability, simplifying
system operations, more effectively utilizing system storage to meet peak demands, and
maintaining minimum pressures under maximum hour demand conditions. This section
discusses development of the hydraulic computer model and results of the analyses
performed.

Computer hydraulic analysis is a method of predicting the hydraulic gradient pattern,
pressures, and flows across the water distribution network under a given set of conditions.
The hydraulic gradient pattern depends upon the magnitude and location of system demands,
characteristics of the pipes in the distribution system, and the flows and gradients at network
boundaries such as reservoirs and pumping stations. The headloss through each pipe is a
function of flow rate, pipe diameter, length, and internal roughness. The available pressure
or head, at any point in the network is the difference between the hydraulic gradient and the
ground elevation.

5.2  Computer Model

As part of this update the Lincoln water distribution system was evaluated using the
network analysis program, H2ZOMAP, which operates in ESRI MapObject environment. The
modeling software can easily display ArcGIS shapefiles that can be exported from the file
Geodatabase structure used by several departments in the City including the Planning
Department.

The physical characteristics of the water distribution system in the computer model
include ground topography, reservoir elevations, pump characteristics, and pipe diameter,
length, and interior roughness. Historical and projected water demands are also assigned to
the computer model. The model contains all gridded, or looped, mains of 4-inch diameter
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and greater. Dead-end mains of 12-inch diameter and greater were typically included in the
model, unless they were of short length of about 100 feet or less.

The computer model of the Lincoln water distribution system was updated from the
2002 water model using current GIS data provided by LWS. The original 2002 model was
created from an electronic line drawing (Microstation format) of the year 2000 distribution
system. The drawing was converted to an ESRI Arcinfo coverage and processed into a
coherent map of node and line elements. The model includes all service levels and the
transmission system from the water treatment plants to the Lincoln distribution system in a
single model. All pumping stations which discharge to the distribution system or boost water
from one service level to another were incorporated into the model.

5.2.1 Pipe Friction Coefficient (C-value)

The pipe friction coefficient, "C" value in the Hazen-Williams empirical equation for
pipe flow, is an index of pipe hydraulic capacity. The "C" value is dependent upon a number
of factors including pipe material, type of lining, pipe age, cross-sectional area, amount of
tuberculation, and thickness of calcium carbonate deposits. High "C" values represent
smoother interior surfaces. The typical "C" value for a new cement-lined ductile iron pipe is
about 130, and decreases as pipes age. Prior to the 1960's mains were generally not lined
with cement mortar, resulting in tuberculation and lower "C" values.

The mains in the Lincoln water distribution system are mostly lined cast or ductile
iron and are generally in good condition. The "C" values assigned in the 2002 computer
model were maintained in the updated model. “C” values ranged from 140 for newer large
diameter transmission mains, to 70 for older and smaller mains in the distribution system.
All future mains were modeled with a “C” value of 130.

5.2.2 Demand Allocation

An updated demand allocation was conducted to replace the 2002 model demand
allocation. The H20OMAP computer model enables allocation of demands to junctions based
on up to ten classes or fields. Base year demands were allocated to the computer model
using existing metered sales data and applying the population and water requirement design
values discussed in details in Chapters 2 and 3. The base year allocation utilized the first 4
user class fields (designated as residential, non-residential, large user, and non-revenue).
Future year demand allocation was based on TAZ population data and the water requirement
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design values discussed in Chapter 3. The demands can be factored based on geographical
variations in water use, allowing a broad range of demand conditions to be simulated.

5.2.2.1  Base Year Demand Allocation

Base year average day demands of 38.8 mgd (calculated by applying design per-
capita use rates multiplied by the year 2006 population) were allocated to the model of the
existing distribution system. LWS provided fiscal year 2006 geocoded metered sales
information for every account in the LWS Distribution System. The information included
account number, account address, annual sales in 100-cubic-feet (ccf), and user classification
code. The account number identified the meter cycle for each account. The data consisted of
a total of 79,097 records. This metered sales data by class was used to determine the spatial
distribution of the total demand. This allocation method precisely reflects the actual
distribution of metered water sales in year 2006. Non-revenue water was allocated to each
node in the model based on the percent of total demand at each node.

5.2.2.2  Year 2019, 2032, and 2057 Demand Allocation

Future residential demands were allocated to the model based on population data for
each TAZ, as provided by the Lincoln-Lancaster County Planning Department. Where a
TAZ boundary was split by a service level boundary, the TAZ was split (TAZ segment) and
the population was allocated to each TAZ segment based on the area split. Service level
specific per-capita water use rates were then applied to the population to produce residential
demands for every TAZ and TAZ segment. Design ratios for the breakdown of residential to
non-residential demands by zone as described in Chapter 3 were used to determine the total
demand for each TAZ segment. The beginning per-capita water use rates used to calculate
future residential demands are shown in Table 5-1. The per-capita rates were reduced
slightly for each design year in the calculation of demands for the High SL, Southeast SL,
and the Cheney Service Level but the maximum decrease in per-capita use rates was no more
than 7 gpcd.
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Table 5-1
Service Level Per-capita Residential Use Rates
Per-capita Residential Use Rate

Service Level (gpcd)
Belmont 80

Low 75

High 105
Southeast 133
Northwest 120
Cheney 132

The thiessen polygon method was used to allocate the demand by TAZ to model
nodes. A thiessen polygon represents boundaries that define the area that is closest to each
point relative to all other points. The total demand contained by the area for each respective
node was allocated to that node. Thiessen polygons were bounded by service level boundary
so that a node in one service level would not capture demands represented by a TAZ segment
in a different service level.

Future non-revenue demands were allocated to the model based on a design non-
revenue demand of 6.25 percent of the total water use. Non-revenue water demands were
allocated to nodes with residential or non-residential demands at a value equal to 6.25
percent of the total demand.

5.2.2.3  Model Calibration

Recorded SCADA data was used to determine demand diurnals for each service level
for the day of calibration. The day that was selected for use in the model calibration was July
19, 2006 the day of maximum daily demand for that year. The simulation was performed
and slight changes were iteratively made until the results closely resembled the SCADA data
provided. In summary, the LWS distribution model was consistently among the best in class
when compared to the calibration statistical accuracies of seven other case studies reported in
Quantitative Results of EPS Model Calibrations with a Comparison to Industry Guidelines
from the November, 2007 issue of the Journal AWWA.

5.3 Base Year Steady State Analyses

A series of analyses was conducted under base year design demands and existing
deficiencies were evaluated in conjunction with immediate improvements relating to the
LWS 6-year capital improvements program (CIP). The immediate improvements necessary
to correct existing deficiencies are categorized as Phase | recommended improvements.
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Maximum day, maximum hour, and replenishment steady state hydraulic simulations
were performed in order to verify the distribution response under design conditions applied
to the existing system.

5.3.1 Base Year Maximum Day Analysis

The purpose of a maximum day steady state analysis is to ensure that for a 24-hour
period of maximum day demand the total volume of water contained in distribution storage
can be maintained while pumping stations are constrained to operate at or below their firm
capacity. This criterion is considered to be achieved in a steady state simulation when the
total inflow/outflow results for each storage facility approaches zero. The base year
maximum day analysis indicates that no pumping station improvements are necessary to
meet design maximum day demand conditions while maintaining the total storage volume
over the course of a day.

5.3.2 Base Year Maximum Hour Analysis

One purpose of a maximum hour steady state analysis is to review the theoretical
system pressures under design maximum hour demand conditions. Pressures lower than the
minimum goals indicate that system head losses are larger than desired and improvements
are necessary in the distribution piping to reduce these head losses and increase pressures.

Another objective of the maximum hour analysis is to verify that the contribution rate
for storage facilities remains below the maximum acceptable contribution rate. As outlined in
the 2002 Facilities Master Plan report, it is accepted industry practice to utilize the top one-
third of floating storage capacity to satisfy peak demands for ground storage and up to the top
one-half of floating storage for elevated reservoirs. The remainder of the storage volume is
reserved for fire fighting and emergencies. For the hydraulic analyses performed, it was
assumed that the peak demand experienced during the maximum hour condition had a
duration of 4 hours. Based on these assumptions the maximum contribution rate during the
maximum hour scenario is tabulated in Table 5-2 along with the utilization rate resulting
from the maximum hour simulation.
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Table 5-2
Base Year Maximum Hour - Storage Contribution and Utilization
Maximum
Acceptable
Capacity | Contribution® |Contribution| Utilization®
Reservoir® (MG) (mgd) (mgd) (%)
Vine Street 20.0 40.0 14.6 36
Pioneers 4.0 8.0 35 43
Pine Lake 4.0 8.0 8.0 100
Southeast 5.0 10.0 5.3 53
Air Park 3.0 6.0 2.0 34
Northwest 4.5 9.0 4.1 45
Yankee Hill 10.0 20.0 15.3 76
Cheney Reservoir 2.0 6.0 0.7 11
@ Storage Reservoirs within the transmission system (51 Street, Northeast, and “A” St)
are not included.
@ Maximum acceptable contribution based on the top one-third of reservoir volume
depleted over a 4-hour duration.
@) Utilization represents maximum hour contribution as a percent of maximum
acceptable contribution.
) Maximum acceptable contribution for Cheney Reservoir based on one-half rather than
one-third of reservoir volume depleted over a 4-hour duration because it is elevated.

5.3.3 Base Year Replenishment Analysis

Maximum distribution system pressures typically occur during the period of storage
replenishment because demands are low but pumps continue operating in order to replenish
system storage. Recorded SCADA data from the week of July 17-23, 2006 was reviewed to
determine peaking factors during the daily replenishment times in peak demand periods.
Average peaking factors during the time period of 11 pm to 5 am were reviewed and a
replenishment peaking factor was calculated and applied to the model to obtain typical
replenishment demands.

Another important consideration during review of the replenishment analysis results
is to determine whether the refill rate (inflow) allows for full replenishment of storage given
the utilization rate (outflow) resulting from the maximum hour analysis. The assumption that
storage utilization occurs for a period of 4 hours and that storage refill occurs for a period of
6 hours yields the solution that the required rate at which the storage needs be replenished is
greater or equal to two-thirds the outflow rate obtained from the maximum hour simulation.
Table 5-3 illustrates the refill rates and the refill capabilities.
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Table 5-3
Base Year Replenishment Scenario — Storage Refill Capability
Replenishment
Maximum Hour Simulation
Capacity | Simulation Draft | Required Refill |Calculated Refill| % Refill
Reservoir® (MG) Rate (mgd)® Rate (mgd)® Rate (mgd) | Capability®”
Vine Street 20.0 14.6 9.7 13.3 137
Pioneers 4.0 35 2.3 3.7 161
Pine Lake 4.0 8.0 5.3 11.0 208
Southeast 5.0 5.3 3.5 5.9 169
Air Park 3.0 2.0 1.3 1.3 100
Northwest 4.5 4.1 2.7 2.7 100
Yankee Hill 10.0 15.3 10.2 10.3 101
Cheney Reservoir 2.0 0.7 0.5 0.6 120

@ Storage Reservoirs within the transmission system (51% St, Northeast, and “A” St) are not included.

@ Maximum Hour Simulation Draft Rate obtained from the results of the maximum hour analyses.

®) Required refill rate is equal to two-thirds the maximum hour simulation draft rate.

@ Ppercent Refill Capability represents the simulated refill rate as a percent of the calculated required refill
rate.

The “Refill Capability” is only a relative indicator of the simplicity by which a
reservoir can be filled but this value may not be the ultimate indicator depending on whether
pumping stations supplying the zone are pumping at maximum capacity. In these analyses
the pumping was kept at a maximum day rate and not necessarily the pumping station firm
capacity. For example, the value of 100% for Air Park might indicate that the reservoir is
just capable of refilling in the duration of refill, but as the Belmont Pumping Station is only
pumping about half of its maximum firm capacity the theoretical capability could be greater.
A concern would only arise if any of the values were less than 100 percent and the pumping
stations supplying the service level were at maximum firm capacity. A review of the refill
capabilities and pumping station capacities show that there are no concerns in the ability to
replenish storage volumes.

54 Year 2057 Long-Range Analyses

A series of analyses were conducted under year 2057 design demands, and included
main improvements required to serve the year 2057 service limits. Before any hydraulic
analyses were performed for this design year, a conceptual approach of balancing demands
within the system by the transfer of water through the transmission system and existing
pumping stations was performed. Where the mass balance was not capable of satisfying by
existing facilities and transmission piping, future pumping stations and transmission lines
were including in the conceptual plan.
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During the conceptualization of the supply balance for the long-range plan, areas of
high ground located near existing pressure zone boundaries were reviewed to determine the
adequacy of serving these locations within the proximal service level. When necessary,
future booster districts were delineated along with the future boundaries of existing service
levels. The controlling notion behind the task of delineating future service level boundaries
is to meet minimum pressure guidelines of 40 psi during peak demands as discussed
previously in this chapter.

Once the conceptual plan had been developed, hydraulic analyses were performed to
determine the adequacy of the concept. Slight alterations were made to the conceptual plan,
generally to the pipe diameters, until pressure constraints and transmission capabilities were
adequately satisfied. The phasing of these improvements was determined based on the
results of the base year, year 2019, and year 2032 hydraulic analyses.

5.5 Year 2019 Analyses

A series of analyses were conducted under year 2019 design demands, and included
main improvements required to serve the year 2019 service limits. The year 2019 analyses
included completion of transmission mains currently in construction from the water treatment
plant, as well as a new transmission main between Northeast Reservoirs and Vine Street
Reservoir. Additionally, distribution system gridding to support development (down to 12-
inch diameter mains on a quarter-mile grid, except when the piping is a portion of a future
project that requires larger diameters), and the following pumping station improvements were
included:

e A third pumping unit at the Vine Street Southeast Pumping Station with a unit
similar to the two existing units and rated at 20 mgd. This would increase the
firm pumping capacity to the Southeast Service Level from the Vine Street
Southeast Pumping Station to 20 mgd.

e A new satellite pumping station to deliver water from the “A” Street Reservoirs to
the Low Service Level. The pump would be rated at 10 mgd. This increases the
firm pumping capacity to the Low Service Level from the “A” Street location to
28 mgd.

e |Installation of Pump No. 13 at the WTP with a pump similar to Pump No. 11 and
Pump No. 12. This would increase the theoretical firm capacity at the WTP for
the high head pumps (Pumps number 7, 8, 9, 11, 12, and 13) to about 107 mgd.
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e A small booster pumping station to provide service to the development area
located north of 1-80 between 40th and 56th Streets.

Table 5-4 summarizes the storage utilization versus the maximum contribution rate
for the year 2019 analyses.

Table 5-4
Year 2019 Maximum Hour - Storage Contribution and Utilization
Maximum Acceptable
Capacity |  Contribution® | Contribution | Utilization®

Reservoir® (MG) (mgd) (mgd) (%)
Vine Street 20.0 40.0 16.7 42
Pioneers 4.0 8.0 34 42
Pine Lake 4.0 8.0 7.6 95
Southeast 5.0 10.0 10.4 104
Air Park 3.0 6.0 5.3 88
Northwest 4.5 9.0 3.7 41
Yankee Hill 10.0 20.0 18.7 94
Cheney Reservoir 2.0 6.0 2.3 39

W Storage Reservoirs within the transmission system (51% St, Northeast, and “A” St)

are not included

Maximum acceptable contribution based on the top one-third of reservoir volume
depleted over a 4-hour duration

Utilization represents maximum hour contribution as a percent of maximum
acceptable contribution

Maximum acceptable contribution for Cheney Reservoir based on one-half rather
than one-third of reservoir volume depleted over a 4-hour duration because it is
elevated.

@

®

©

5.6 Year 2032 Analyses

A series of analyses was conducted under year 2032 design demands, and included
main improvements required to serve the year 2032 service limits. The year 2032 hydraulic
analyses include additional distribution mains to serve development (generally 16-inch
diameter mains on a 1-mile grid, except when the piping is a portion of a future project that
requires larger diameters), pumping station improvements, and two new storage facilities.
The 2032 facility improvements added to the model for the hydraulic analyses are
summarized below:

e Replacement of one 10 mgd pump at the Vine Street Southeast Pumping Station
with a unit rated at 20 mgd. This would increase the firm pumping capacity to the
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Southeast Service Level from the Vine Street Southeast Pumping Station to 30
mgd.

Addition of a fourth pumping unit at the Pioneers Pumping Station rated at 5 mgd.
This would increase the firm pumping capacity of the Pioneers Pumping Station
to 10 mgd.

Replacement of the WTP Pump 10 with a pump similar to Pump 11 and Pump 12
and addition of Pump No. 14 pump similar to Pump No. 11 and Pump No. 12 for
a total high service firm capacity of about 148 mgd. The actual operating
capacity of 7 high service pumps would be greater than 148 mgd due to a
reduction in the required total discharge head.

Addition of a new pumping station to replace the existing Cheney Pumping
Station to provide service to the Cheney Booster District.

Addition of a 4.0 MG storage facility for the South Portion of the High Service
Level. This facility would help to meet maximum hour demands in the High
Service Level, increase localized pressures, and provide reliability in the case of
emergency.

Addition of a 5.0 MG storage facility for the Southwest portion of the Belmont
Service Level. This facility would help to meet maximum hour demands in the
Belmont Service Level, increase localized pressures, and provide reliability in the
case of emergency.

Table 5-5 summarizes the storage utilization versus the maximum contribution rate
for the year 2032 analyses.
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Table 5-5
Year 2032 Maximum Hour - Storage Contribution and Utilization
Maximum Acceptable
Capacity| Contribution®  |Contribution| Utilization®
Reservoir® (MG) (mgd) (mgd) (%)
Vine Street 20.0 40.0 16.4 41
Pioneers 4.0 8.0 4.2 53
Pine Lake 4.0 8.0 8.0 100
Southeast 5.0 10.0 9.8 98
Air Park 3.0 6.0 5.4 89
Northwest 45 9.0 3.6 41
Yankee Hill 10.0 20.0 19.3 97
Cheney Reservoir 2.0 6.0® 3.0 50
Future Saltillo Road
Reservoir 4.0 8.0 8.0 100
Future Southwest Storage
Facility 5.0 10.0 4.7 47

@ Storage Reservoirs within the transmission system (51% St, Northeast, and “A” St)
are not included

@ Maximum acceptable contribution based on the top one-third of reservoir volume
depleted over a 4-hour duration

@) Utilization represents maximum hour contribution as a percent of maximum
acceptable contribution

@ Maximum acceptable contribution for Cheney Reservoir based on one-half rather
than one-third of reservoir volume depleted over a 4-hour duration because it is
elevated.

5.7 Fire Flow Analyses

In addition to supplying water for domestic, commercial, and industrial uses, a
municipal distribution system should be capable of supplying an adequate and dependable
flow for fire fighting. Although the annual volume of water used for fire fighting is
relatively small, the rate of use may be quite high during fires. These high rates may impose
critical demands on transmission, pumping, and storage facilities.

Detailed fire flow evaluations were performed during this update and the results were
incorporated into the development of improvements program. A memorandum detailing the
hydraulic modeling and GIS processes performed for this task is found in Appendix A — Fire
Flow Deficiency Analyses. Improvements necessary to remediate the potential deficiencies
discovered during these analyses were incorporated into Chapter 8.0 — Recommended
Improvements of this report.
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5.8 Natural Disaster Preparedness Analyses

A series of analyses was performed in conjunction with the master plan update to
determine the performance of the distribution system during various proposed emergency
conditions. These analyses utilized the base year hydraulic scenario with modifications to
the magnitudes of demand using values of 30 mgd and 20 mgd, about 1/3" of the demand of
the base year maximum day demands. The spatial distribution remained identical to the
existing distribution of demands. The findings of these analyses were reviewed and
incorporated into the planning efforts. The observations of greatest significance are
summarized below:

e There is a remote modulation operation valve between the Southeast Service
Level transmission main, at the Southeast reservoir that may be necessary to
utilize in an emergency situation.

e The High Service Level presents the largest vulnerability when considering the
amount of storage versus the service level demand. It may be necessary in an
emergency to greatly utilize the pressure reducing valves between the Southeast
Service Level and the High Service Level. While transfer through these valves
were considered in other hydraulic analyses performed, it would not normally be
necessary to transfer flow during periods of lower demand.

5.9 Hydraulic Analyses Observations

5.9.1 Review of System Pressures

Distribution system improvements were evaluated on the basis of meeting current and
future water requirements while maintaining a minimum pressure of 40 psi. A minimum
pressure of 30 psi was judged acceptable if it was caused by high ground in a small area that
could not be supplied from another service level with a higher operating hydraulic gradient.
Improvements are not recommended in this report to correct all low pressure areas identified
in the hydraulic analyses. Some areas may experience low pressures that may not meet the
Ten States standards recommended minimum of 35 psi but they exceed the Nebraska
Department of Health minimum required pressure of 30 psi. For these areas, LWS should
continue monitoring and possibly install pressure monitors to determine precise conditions in
the low pressure areas. New booster districts and expansion of areas for new development
should be established with a goal of providing a minimum pressure of 40 psi under maximum
hour conditions.
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The review of system pressures from the maximum hour simulation indicate that
pressures less than 30 psi occur in the Southeast Service Level in the area between Pine Lake
and Yankee Hill. Not only are these pressures lower than the minimum goal set as criteria in
this analysis but they also make it difficult to transfer needed flow from the Southeast
Service Level to the High Service Level at the PRV at the Pine Lake Reservoir site during
peak demand periods. Transfer would be required at this location during peak demand
periods in order to avoid over drafting Pine Lake Reservoir beyond the maximum allowable
contribution rate. The improvement main on Yankee Hill connecting the distribution system
would remediate these low pressures and the corresponding difficulty in transferring water
through the PRV would be eliminated.

There are several areas that result in high pressures (greater than 110 psi) from the
replenishment simulation. High pressures are found in the following areas:

e Between South Street and VVan Dorn from 8th Street to 15th Street.

e Between “A” Street and Van Dorn from West 32nd Street to the Homestead
Expressway.

e The area immediately to the Southeast of the “A” Street facilities.
e Between South Street and Van Dorn from 56th to 70th.
e Between 7th Street and 14th Street near Old Cheney Road.

e At several locations in the High Service Level along the boundary between the
High Service Level and the Low Service Level between Vine Street and Regent
Street from 56th to 70th.

Areas of high pressure such as these are not uncommon in many systems. These
areas should continue to be monitored and coordinated with the occurrence of main break
rates. No specific recommendations are made in this report to reduce these pressures.
However, if these areas become problematic consideration should be given in the future to
methods to remediate these areas of high pressures.

5.9.2 WTP Pumping Capacity

The completion of transmission mains currently under construction will create a
reduction in the required total discharge head and allow the WTP pumps to operate at a
higher flow point on their curves. Therefore, the actual WTP operating capacity would be
greater than the theoretical firm capacity. This indicates that the replacement of Pump No.10
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with a pump similar to Pump No.11 could be postponed until after 2019. By year 2032 the
demand would be high enough that Pump No. 10 would need to be replaced and another high
service pump would need to be added.

5.9.3 Belmont Service Level

Hydraulic analyses show that the Belmont Service Level reservoirs currently operate
at approximately equivalent gradients. However, as the demands within the Belmont Service
Level increase, the difficulty of maintaining the same gradient at the two existing storage
facilities will increase.

Currently the Northwest Reservoir has a regulating valve (Valve #102) that is 1/4
closed. The total head loss caused by this valve setting is minimal because of the relatively
low velocities that occur in the inlet pipe and the relatively small minor losses associated
with such a setting. As demands increase, the flexibility of alternating pumping capacities
between the Belmont Pumping Station and the Pioneers Pumping Station will be reduced as
the pumping station maximum capacities are approached and both stations operate at or near
maximum capacity. It may be necessary as demands increase to change the setting on this
valve. LWS should consider the possibility of utilizing a motorized control valve (Valve
#CV101) that is found along the same pipe that the current partially closed valve is located.
While it is understood that the utilization of this motorized control valve may add one more
complication to the distribution system from an operations standpoint it also contributes
flexibility in control that may be useful during future peak demands. Northwest Reservoir
also has an altitude valve BFV-2, which can be programmed to open/close at various level set
points that is not currently used.

The future Southwest Storage Facility modeled in the 2032 analyses should have an
overflow elevation of 1400, similar to the existing storage facilities. During lower demand
conditions this reservoir will operate at gradients close to the other two facilities. However,
during high demand periods, it may be difficult to maintain the level in the future reservoir.
Under these conditions the reservoir would be allowed to drop to normal levels of about 5 to
15 feet below the levels in the other Belmont Service Level reservoirs.

Hydraulic analyses indicate that the planned capacity of the Pioneers Pumping Station
must not exceed the delivery capacity within the Low Service Level to the extent that it
becomes difficult to maintain water levels in the nearby Pioneers Reservoir. Under year
2032 maximum day conditions, hydraulic analyses determined that the existing pumping and
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transmission capacity in the Low Service Level could support maximum day flows up to
about 10 mgd at the pumping station. Without additional significant main improvements in
the Low Service Level, the maximum firm pumping station capacity should be limited to 10
mgd. The Pioneers Pumping Station could typically deliver about 3 to 4 mgd under current
maximum day conditions. However, the July, 2006 SCADA data used in the calibration
efforts showed that this pumping station transferred only an average of 2.0 mgd during these
same conditions. The lower magnitude of transfer from Pioneers Pumping Station
contributes to high water age in the Pioneers Reservoir.

As demands increase past the year 2032 maximum day demands, the total firm
pumping capacity into the Belmont Service Level will be surpassed and a northwestern loop
is recommended. Belmont Service Level demands should be monitored in order that the
optimal timing for this major improvement can be achieved. Portions of this improvement
such as the main on NW 56" Street, detailed in Chapter 8, are included in the phased
improvements.

5.9.4 High Service Level

Using the criteria as defined in the previous report, that maximum acceptable storage
contribution is based on the top one-third of reservoir volume depleted over a 4-hour
duration, hydraulic analyses show that during demand conditions similar to those for the
2019 maximum hour, the maximum acceptable storage contribution in the High Service
Level is close to being exceeded. In order to maintain the volume of storage in the High
Service Level it will become necessary to transfer a greater amount of water through the
PRVs connecting the Southeast Service Level and the High Service Level during peak
demands.

The transfer of supply from the Southeast Service Level to the High Service Level
serves to maintain storage in the High Service Level and also helps to improve pressures in
the southern portion of the High Service Level. Hydraulic analyses show that a new 4.0 MG
storage reservoir near Saltillo Road will help to increase localized pressures to the south and
provide valuable storage for the High Service Level in an area that would be vulnerable in
the case of emergency or peak demands. A control valve constructed near the storage facility
would assist in the transfer of water from the Southeast Service Level to the High Service
Level and aid in maintaining the storage in this future reservoir.
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5.9.5 Northwest Booster District

Based on projected demands in the Northwest Booster District, the Northwest Booster
Pumping Station would have sufficient capacity to meet year 2032 maximum day demands
of 3.2 mgd (This demand includes service to the existing subdivision southeast of US
Highway 34). However, a storage facility in this booster district would provide reliability
and floating storage.

5.9.6 Cheney Booster District

Currently the Cheney Booster District operates as a closed system and is supplied by
the Cheney Booster Pumping Station. A pressure set-point of 91 psi on the pressure
sustaining valve at the station allows the station to deliver a constant hydraulic gradient of
about 1,600 feet. The pumps are rated at 175 feet of total dynamic head, but only require
about 100 to 120 feet of TDH an there is a throttling valve in the pumping station, so they
operate nearer to the rated point. When the Cheney Reservoir comes online with an overflow
of 1,580 feet, the pumps will run further out on their curves. Depending on the pumps being
operated and the demands in the service level, the Cheney Reservoir may experience
relatively faster fill rates. Water age analyses indicate that of this type of operation generally
has a positive impact on water age as discussed in the next chapter.
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6.0 Water Age Analyses

6.1 General

Hydraulic and Water Quality Modeling was performed for the LWS distribution
system to identify areas in the distribution system that with high residence times. It is
acceptable industry practice to use distribution system water ages as a surrogate indicator for
many water quality parameters including disinfection by-product formation, disinfectant
decay, corrosion control effectiveness, microbial re-growth, nitrification, and taste and odor
issues. Water age should not be considered as the ultimate indicator of these aforementioned
water quality characteristics, but in conjunction with other factors such as pipe
characteristics, disinfection processes, distribution system operations, and water-use habits,
water age can be quite useful in identifying distribution system deficiencies in terms of water
quality.

6.2 Computer Model

One option that the EPA has outlined for the Initial Distribution System Evaluation
(IDSE) portion of the Stage 2 Disinfection Byproducts Rule (DBPR), is a system specific
study (SSS) involving the use of a detailed, comprehensive, and well-calibrated distribution
system model (Initial Distribution System Evaluation Guidance Manual, USEPA-January
2006). Although LWS has received 40/30 certification for the Stage 2 DBPR and is not
required to conduct a Standard Monitoring Plan (SMP) or the alternative SSS, a brief
discussion is provided in regards to the LWS computer model as it compares to the standards
established by the United States Environment Protection Agency (EPA) for purposes of a
SSS.

The LWS distribution system model meets all the minimum physical requirements set
by the EPA for the use of a hydraulic computer model for the SSS. These basic requirements
include all pipes 12-inches and larger, all pipes 8-inches and larger that connect pressure
zones, 50 percent pipe representation by length, 75 percent pipe representation by volume, all
storage facilities, all control valves affecting the flow of water, and all pumping stations with
realistic controls and settings that reflect standard operations.

Two other EPS standards requirement for an acceptable hydraulic computer model
used for a SSS consists of specific demand data requirements and verification that the model
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can simulate actual system performance during the peak month of total trihalomethane
(TTHM) formation. Both of these requirements have been satisfied by the LWS computer
model assuming that maximum TTHM formation occurs during the October time period. A
24-hour hydraulic calibration was performed for July 19, 2006; and operational verifications
were performed for a two week period in January 2007 and a two week period in October
2007. For each of these simulations unique diurnal demands were determined and input to
the model to simulate actual demands..

In general, the LWS hydraulic computer model exceeds the criteria set by the EPA
and the resulting water age analyses performed for this update provide reliable insight into
water quality factors in the LWS distribution system.

6.3 Water Age Scenarios

Several scenarios were performed and the results were analyzed to determine areas of
high water age and the impact that modifications to the distribution system and operations
might have on residence times. Two unique demand scenarios were developed, and in
conjunction with different combinations of operational controls and distribution system
inventory, several simulations were performed. The two demand levels, based on January
2007 and October 2007 SCADA data, represent demands typical of minimum month and
average month conditions respectively.

Operational verifications were conducted to simulate actual system performance for
each of the two demand scenarios. A detailed review and discussion of these verifications is
provided in Appendix B — Water Age Operational Validation Memorandum.

The scenarios and alternatives that were developed, simulated, and reviewed in these
analyses are described as follows:

e Minimum Month Base (MIN_MONTH_BASE) - Typical minimum month
conditions based on January 2007 SCADA using the existing distribution system
without improvements or modifications.

e Minimum Month Alternative 2 (MIN_MONTH_ALT2) — Typical minimum
month conditions based on January 2007 SCADA data with the addition of the
Phase | — Immediate Improvements identified in Chapter 8, which include a main
on Northwest 56" Street from O Street to Adams Street, a main on Yankee Hill
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Road from 56" Street to 84" Street, and a control valve located on the Low
Service Level suction side of the Pioneers Pumping Station.

Minimum Month Alternative 3 (MIN_MONTH_ALT3) - This scenario is
identical to MIN_MONTH_BASE with the exception that the Cheney Reservoir
was operated with water levels ranging between 10 feet and 20 feet (effective
volume of 1.0 MG) rather than the expected typical range of 20 feet to 40 feet
(actual total volume of 2.0 MG).

Minimum Month Alternative 4 (MIN_MONTH_ALT4) — This scenario is similar
to MIN_MONTH_ALT?2 but with four modifications to operational conditions.
The Vine Street New (to Southeast Service Level) Pumping Station controls were
modified to slightly increase pumping time to the Southeast Service Level. The
storage volume simulated at the “A” Reservoirs was reduced from 32 MG to 24
MG, representing a hypothetical removal of one of the 8 MG reservoirs on site.
The controls maintaining the water level in the Pioneers Reservoir were modified
to increase the range of water level fluctuations by four feet. The Cheney
Reservoir was operated between the ranges of 10 feet and 34 feet.

Minimum Month Alternative 5 (MIN_MONTH_ALTS5) — This scenario is similar
to MIN_MONTH_ALT2 and included two operation modifications. The “A”
Pumping Station was set to maintain a constant flow averaging about 10 mgd (5
mgd greater than the other minimum month analyses). The controls maintaining
the water level in the Pioneers Reservoir were modified to increase the water level
operating range by two feet.

Average Month Base (AVE_MONTH_BASE) — Average month conditions based
on October 2007 SCADA data. The Southeast Reservoir and Pumping Station
were out-of-service during this time, but the model was developed to simulate a
more typical condition with these facilities online. The existing distribution
system without improvements or modifications was used in this simulation.

Average Month Alt2 (AVE_MONTH_ALT2) - This scenario is identical to
AVE_MONTH_BASE with the addition of the Phase | - Immediate
Improvements as identified in Chapter 8, which include a main on Northwest 56"
Street from O Street to Adams Street, a main on Yankee Hill Road from 56
Street to 84" Street, and a control valve located on the Low Service Level suction
side of the Pioneers Pumping Station.
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Minimum Month Operation Parameters with Average Month Demands
(MIN_MONTH_OCT DMND) - This scenario used the diurnal demands
developed from the October 2007 data but the operation parameters developed
from the January 2007 data as used in the MIN_MONTH_BASE scenario. The
existing distribution system without modifications or additions was used in this
simulation.

6.4 Observations

6.4.1 General
Simulation results did not always agree with expected results and at times the
expectations formulated prior to the analysis seemed to be contradicted by the analysis

results.

One example of this is illustrated by the occurrence of higher water ages in the

Southeast Service Level and portions of the High Service Level under higher demand
conditions. These higher calculated water ages were contrary to expected results of lower
water ages during periods of high demand. A combination of several factors may contribute
to this phenomenon with the most significant being a change in reservoir water level
operational ranges. During the October conditions, reservoir levels were generally
maintained at higher levels and the fluctuating ranges were slightly reduced when compared
to the January conditions.

A review of the water age analyses resulted in the following general observations:

The fluctuation range of water level in a reservoir has an impact on water ages.
Greater ranges of fluctuation generally result in lower water ages.

The typical maximum and typical minimum water levels maintained in a reservoir
has an impact on water ages.

The amount of volume in the distribution system has an impact on water ages.
This volume includes reservoir storage and the volume within the distribution
system mains. Greater volumes generally results in higher water ages.

Even a slight difference in the average flow from a pumping station has an impact
on water ages. Evaluation of results is complicated by the fact that some service
levels are supplied through multiple pumping stations with differing water age
characteristics on the suction side.
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e Regardless of operational variations, in almost all cases of the same demand
conditions, the overall average distribution system age stays relatively close to the
same value. Analyses results indicate that lower water ages in one location of the
system are generally counterbalanced by higher water ages in another location.
The most notable exception to this is found in review of the results for the
MIN_MONTH_ALTS scenario.

Each water age scenario was simulated for a duration of five weeks (840 hours).
Table 6-1 summarizes the average calculated water age for the last two weeks (336 hours) of

the simulation for each scenario.

throughput for the last two weeks for each scenario.

Table 6-2 summarizes the average pumping station

Figures were developed in the review of the water age results and are provided in
Appendix C — Water Age Results Figures. Figures 1 and 2 show the average water age over
the last two weeks for the base January and base October scenarios. Figures 3 through 9
show the difference in water age between various scenarios.

Table 6-1

Scenario Water Age Results

Average Water Age, hours

Average MM
Minimum Month, MM Month, AM Operations, AM
Reservoir BASE | ALT2 | ALT3 | ALT4 | ALT5 | BASE | ALT2 Demand

Air Park 474 | 483 | 476 | 461 | 470 | 472 511 448
Pioneers 375 | 347 | 374 | 297 | 288 | 383 329 331
Northwest 317 347 | 318 | 331 | 370 | 337 316 295
Southeast 470 514 | 503 | 516 | 361 548 561 493
51% 224 | 220 | 225 | 186 | 195 271 250 176
Pine Lake 521 | 545 | 540 | 539 | 455 | 515 525 515
Northeast 124 122 | 126 98 120 78 67 82
Vine 372 | 472 | 397 | 426 | 248 596 591 381
A" 315 | 317 | 327 | 255 | 289 338 297 292
Yankee Hill 629 | 604 | 639 | 606 | 524 | 663 621 632
Cheney 624 618 | 642 | 608 | 552 672 672 620
Average of All
Reservoirs ) 404 | 417 | 415 | 393 | 352 | 443 431 388
Overall System
Average Age @ 322 343 | 333 | 316 | 277 344 341 310

@ This value represents an average of all storage facilities but disregards the volume of individual
facilities.
@ The Overall System Average Age is the average calculated age for all nodes in the system.

PN 148582
December 2009

6-5




Lincoln Water System
Facilities Master Plan Update

Table 6-2
Scenario Average Flow Rates
Average Pumping Station Flow, mgd
Average MM
Minimum Month, MM Month, AM Operations, AM
Pumping Station | BASE | ALT2 | ALT3 | ALT4 | ALT5 | BASE | ALT?2 Demand
“A” to Low 5.2 5.3 4.8 4.9 10.3 8.2 5.3 6.0
“A” to High 4.9 5.4 4.6 5.6 4.9 8.9 8.9 4.8
Belmont 2.9 2.6 3.0 2.7 2.6 3.7 3.6 3.5
51° Transfer 10.4 10.6 9.4 10.5 15.5 17.0 14.1 11.1
51* Low 17.1 16.2 17.6 15.2 12.0 9.0 9.0 15.9
Southeast 1.2 1.2 1.2 0.2 1.2 1.8 1.8 15
Vine to High SL 2.9 2.6 3.0 2.7 2.6 3.7 3.6 3.5
Vine to Southeast
SL 1.7 1.7 1.7 2.5 1.8 1.7 1.6 1.8
Northeast 0.8 14 0.8 2.5 0.3 4.8 7.8 4.3
Pioneers 1.2 15 1.2 1.4 14 1.0 1.1 1.3
Total Flow In® 281 | 283 | 279 | 282 | 276 | 309 | 309 310
@ The Total Flow In is the summation of flow entering the system at the A Street location, the
Northeast Reservoir, and 51% Street Pump Reservoir.

6.4.2 Pioneers Control Valve

A comparison of the MIN_MONTH_BASE and the MIN_MONTH_ALT?2 scenarios
indicates that the control valve at the Pioneers Pumping Station causes water ages to decrease
by about ten percent at the Pioneers Reservoir. However, this decrease in water ages at the
Pioneers Reservoir is accompanied by a slight increase in water age (less than two percent) at
Air Park Reservoir and at the Northwest Reservoir (less than ten percent). This increase in
water ages in the Belmont Service Level cannot be solely attributed to the operation of the
Pioneers Pumping Station because the addition of the main on Northwest 56" Street adds
approximately 0.9 MG of volume to the Belmont Service Level.

In the setup of the operation controls for the control valve to control operation of the
Pioneers Reservoir, it was recognized that the drawdown for the reservoir is limited by its
refill capability. In the MIN_MONTH_ALT4 scenario the controls were set to allow the
Pioneers Reservoir water level to drop by four feet more than the typical minimum level. The
results of the simulation show that the minimum water level of 38 feet results in an
excessively long fill time. For the scenario MIN_MONTH_ALTS5 the minimum level was
raised to 40 feet (two feet below typical minimum level) and the model results indicate that
the reservoir could be adequately refilled. The SCADA data showed that the 40 feet level
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was reached on one occasion in January 2007 - and the reservoir took almost over 13 hours
to fully replenish, barely refilling before morning demands began to pick up.

6.4.3 Addition of Immediate Main Improvements

The Phase | — Immediate Improvements (consisting of the main on NW 56" Street
from O Street to Adams and the main on Yankee Hill between 56" Street and 84™ Street)
were included in all of the alternative analyses following the two base analyses.

A review of the Alternative 2 scenarios indicates that the additional volume attributed
to the main on NW 56™ St. appears to contribute to slight increases in water ages in the
Belmont Service Level.

The impact of the addition of the main on Yankee Hill is difficult to assess. This
main increases the distribution system volume by just over 0.5 MG which is a small
percentage of the overall volume in the Southeast Service Level. As seen in Table 6-1 the
average age in the Yankee Hill Reservoir decreases when this main is placed into service.
However, a review of the figures Appendix C indicates that the overall water ages in the
Southeast Service Level generally increase. This increase could be caused by several factors
including a change in how the system operates when identical control parameters are used
with different distribution system inventory. Without the main on Yankee Hill Road, the
reservoir operates as if it essentially has only one inlet/outlet pipe. The water that drafts from
the reservoir is pushed back in during the fill cycle. This results in lower average water in
the Southeast Service Level but higher water in the reservoir. Addition of the main promotes
movement of water throughout the Southeast Service Level and reduces the range of water
ages in the level.

6.4.4 “A” Pumping and Storage Volume

The water age analyses indicated that a correlation exists between increased pumping
at the “A” location and lower water ages throughout the system. MIN_MONTH_ALT5 was
specifically developed to review this correlation and the water ages resulting from the
analysis were the lowest ages of all the scenarios. The “A” Low Level Pumping Station was
set to pump continuously, resulting in about twice the throughput of any other minimum
month scenario. In conjunction with increased pumping to the Southeast Service Level from
Vine, the scenario resulted in the largest reduction in water ages for the overall system and in
all reservoirs except for the Northwest.
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The MIN_MONTH_ALT4 scenario illustrates the positive impact that reduced
storage volume at “A” has on water ages. Although this scenario also includes several
operational modifications, it appears that water ages can be significantly reduced by
removing 8.0 MG of storage at “A”. It may be beneficial for LWS to consider taking one of
the storage reservoirs at “A” out-of-service during periods of lower demands to reduce water
ages, if water quality concerns warrant.

6.4.5 Cheney Service Level and Storage

Some of the highest water ages in the distribution system occur in the Cheney Service
Level near the Cheney Reservoir. The scenarios MIN_MONTH_ALT3 and
MIN_MONTH_ALT4 reviewed the impact that possible operation changes in the Cheney
Booster Pumping Station would have on the water ages in the Cheney Service Level. As
indicated by the review of the ages reported for the MIN_MONTH_ALT3 scenario, the
operation of the Cheney Reservoir with a fluctuating as a 1.0 MG reservoir range of 10 feet
to 20 feet (effective volume of 1.0 MG) increases the water ages in the Cheney Service
Level. The cause of this negative impact is likely the result of less water entering and being
drawn of by the distribution system resulting in a “sloshing” effect of the same water
entering and leaving the reservoir.

6.4.6 Vine Pumping to Southeast

Increasing the throughput of the Vine Pumping Station to the Southeast Service Level
was evaluated in the MIN_MONTH_ALT4 scenario. The analysis indicates that increased
pumping from the Vine Reservoir with a corresponding decrease in pumping from the
Southeast Reservoir increases the average water age in the High Service Level increase
decreasing the average water age in the Southeast Service Level. Since the Southeast Service
Level typically has some of the highest water ages in the system, the ability to decrease these
ages at the expense of the ages in the High Service Level may be beneficial if water quality
issues become a concern in the Southeast Service Level.

6.5 Conclusions

Conclusions drawn from the distribution system water age analyses are summarize
below:

e Increased pumping at Vine to the Southeast Service Level reduces the water age
in the Southeast and Cheney Service Levels with only a marginal increase in
water age in the High Service Level.
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Increased pumping at “A” tends to reduce water ages throughout the system.

The temporary reduction of storage volumes at “A” (and possibly other locations)
during periods of lower demand reduces water ages throughout the system.

The main improvement on Yankee Hill improves the movement of water in the
Southeast Service Level and better balances water ages throughout the service
level.

The Pioneers Control Valve moderately improves water ages in the Pioneers
Reservoir but has a negligible impact on water ages in the Belmont Service Level.

The addition of the main on NW 56" Street in the Belmont Service Level
increases the storage volume in this service level and minimally increases water
age.

The minimum water level drawdown in the Pioneers Reservoir limited by
distribution ability to refill it adequately and appears to be close to 40 feet.
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7.0 Water Main Replacement Program

7.1 Existing Mains

The LWS has approximately 1,170 miles of raw and finished mains. LWS reports that
pipe materials in the system consist of lined and unlined cast iron (both pit cast and
centrifugally cast), lined ductile iron (wrapped and unwrapped), asbestos cement (also
referred to as Transite pipe), pre-stressed concrete cylinder, steel, and polyvinyl chloride
(PVC). PVC, which has been used since 1994, is only allowed on 6 to 12 inch mains. LWS
reported the historical materials generally used for small-diameter (16-inch and smaller)

distribution mains as summarized below.

e 1890 to Early 1960s: Cast Iron Pipe
o Early 1960s to 1980 Ductile Iron Pipe
e 1980 to Present Poly Vinyl Chloride Pipe and Ductile Iron Pipe

Service connection materials are copper or galvanized steel. Since the late 1970’s, all
ductile iron piping has been wrapped with polyethylene encasement (poly-wrap) to reduce
corrosion. For several years prior, soils testing was required and only those mains located in
corrosive soils were required to be poly-wrapped. The LWS then determined that it would be
more cost-effective to poly-wrap all ductile iron piping instead of performing the soil
corrosivity tests. The LWS has required wrapping of all ductile iron pipe with a double layer
of polyethylene encasement since 1998.

The LWS maintains a spreadsheet that provides an annual total of the length of pipe
maintained by LWS. The spreadsheet includes detailed information for all construction
projects showing the diameter and length of new main construction since 1976, and the
diameter and length of abandoned mains since 1981. The total length of pipe for 1976 is
based on previous historical accounting and it is not clear whether raw water mains and
transmission mains from the water treatment plant to the City of Lincoln are correctly
accounted for. Further, it is recognized by LWS that there may be inaccuracies in the
spreadsheet because abandoned mains may not be sufficiently accounted for in past years,
resulting in an over-estimation of the actual length of pipes maintained by LWS.

Detailed mapping of the water distribution system is maintained on an electronic line
drawing (Microstation line drawing) called the “water foremans plats”. In 2004, the line
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drawing was used as the basis for creating the geodatabase of the existing distribution
system. Water main, hydrant, and valve elements were captured from the Microstation
drawing during the geodatabase creation. Text annotation on the drawing was used to
provide the initial diameter attribution in the geodatabase. However, this process resulted in
many of the pipe elements in the geodatabase not having an assigned diameter information
(attribute) because there were many more individual line elements in the drawing than there
were text elements. The LWS GIS section is in the process of reviewing mapping and
records of the distribution system to verify and complete the main attribution for diameter,
material, and installation year. As of the writing of this report, about 50 percent of the GIS
had been thoroughly checked and updated based on this review. The current geodatabase
cannot be used in its present state to readily quantify the amount and size of mains in the

distribution system.

As described in Chapter 5, the distribution system hydraulic model includes all
gridded, or looped, mains of 4-inch diameter and larger. The model created for the 2002
Facilities Master Plan was created from the Microstation line drawing with an extensive
quality control process to verify diameters and line elements. Hydraulic calibration of the
model further verified its accuracy. The LWS provided a copy of the distribution system
geodatabase in June 2007, which was used to update the 2002 model. New mains in the
geodatabase were added, and abandoned mains were removed, to create the 2007 model.
The 2007 distribution system model contains all finished water mains (except for a small
amount of small-diameter unlooped mains) including the transmission system piping from
the water treatment plant to the City of Lincoln. The 2007 model provides a solid basis for
quantifying the amount and size of mains in the distribution system.

A hydraulic model of the raw water piping in the wellfield supplying the water
treatment plant was created for a separate project. The wellfield piping model provides a

solid basis for quantifying the amount and size of mains in the raw water wellfield piping.

The total length of buried mains maintained by the LWS was determined from the
information in the water distribution system model and the water treatment plant wellfield

model, and is summarized in Table 7-1.
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Table 7-1
Main Lengths by Service and Diameter

Finished Water Mains (mi)

Transmission | Distribution | Total Finished Raw Water Total Water

Diameter Level © Levels @ Water Mains @ (mi) Mains (mi)
4 -- 65.6 65.6 -- 65.6
6 -- 497.8 497.8 -- 497.8
8 -- 73.9 73.9 -- 73.9
10 -- 11.7 11.7 -- 11.7
12 -- 144.0 144.0 0.6 144.6
14 -- 0.1 0.1 -- 0.1
16 -- 106.4 106.4 1.1 107.5
18 -- 0.1 0.1 0.0 0.1
20 0.3 7.6 8.0 1.2 9.2
24 2.7 45.1 47.8 1.6 49 4
30 0.04 13.0 13.1 1.4 14.4
36 28.8 10.4 39.2 6.7 45.9
42 -- 0.1 0.1 0.1 0.2
48 21.0 12.5 33.5 1.8 35.3
54 7.9 3.5 11.4 3.0 14.4
Total 60.9 991.7 1052.6 17.6 1,070.2%

M Transmission level mains consist of all mains required to deliver finished water to the City of

Lincoln — including all mains which supply the Northeast Reservoir, 51* Reservoir and the “A”
Reservoirs, plus the transfer line from the Vine Reservoir to the “A” Reservoirs.

Distribution level mains consist of all mains in the Low, Belmont, High, Southeast, Northwest,
and Cheney Service Levels.

Raw water mains shown here include only the mains in the wellfield at the WTP. Raw water
mains for the Local Wellfield at the “A” Reservoirs facility are not included in this table. It is
estimated that there are less than 4 miles of raw water mains comprising the Local Wellfield.
Total water main length shown here, based on information contained in detailed hydraulic
models, is about 140 miles less than the 1,211 miles of main reported in the LWS summary
spreadsheet for 2007.

(2)

3)

@)

LWS allows service connections on mains up to and including 16-inches in diameter
as a general rule. Approximately 899 miles of water mains are small-diameter finished water
distribution mains, 16-inch diameter and smaller, comprising about 85% of all finished water
mains.

Table 7-2 shows the length of new water main construction, mains abandoned, and
annual finished water main length from 1976 to 2007. Over the 32 year time period from
1976 through 2007, a total of about 508 miles of new piping was constructed, while about 37
miles of existing piping was abandoned. On average, almost 15 miles of length was added to
the system annually. Of the approximately 1,050 miles of finished water main in the existing
system, almost 50 percent (48.2%) of it has been constructed in the past 32 years.

PN 148582 7-3 - OLSSON
December 2009 BLACK & VEATCH KSSOCIATES

Corperation



Linco [n Lincoln Water System
Water  Facilities Master Plan Update
s Le

Table 7-2
Annual Distribution System Expansion
Finished Water Main Changes (feet)® Total Finished Total Small

Fiscal Total Large Dia. Total Water Length | Diameter Length

Year® Mains Added | (>16") Added | Mains Abandoned (mi)®? (mi)
1976 1,300 0 NA 601.7 491.6
1977 113,843 10,600 NA 601.9 491.8
1978 155,712 2,346 NA 623.5 511.4
1979 102,892 16,846 NA 653.0 540.4
1980 122,342 19,012 NA 672.5 556.7
1981 72,205 19,012 8,164 695.6 576.3
1982 15,949 13,321 445 707.8 584.8
1983 6,422 0 1,900 710.7 585.2
1984 25,666 5,400 0 711.5 586.1
1985 29,108 891 0 716.4 589.9
1986 55,516 11,217 2,260 721.9 595.3
1987 16,790 0 695 732.0 603.2
1988 29,979 3,662 2,928 735.1 606.3
1989 56,172 120 2,353 740.2 610.7
1990 43,104 1,275 1,500 750.4 620.9
1991 37,820 0 9,285 758.2 628.5
1992 62,217 0 0 763.7 633.9
1993 82,036 8,561 5,089 775.4 645.7
1994 77,636 0 4,612 790.0 658.7
1995 53,439 0 5,160 803.8 672.5
1996 78,881 7,891 9,329 813.0 681.6
1997 67,415 2,220 0 826.2 693.3
1998 111,515 15,193 4,662 838.9 705.7
1999 125,235 957 19,570 859.2 723.0
2000 171,901 8,440 6,435 879.2 742.8
2001 96,377 12,043 14,357 910.5 772.6
2002 117,481 940 8,875 926.0 785.8
2003 110,856 169 7,800 946.6 806.2
2004 166,720 20,569 8,968 966.1 825.7
2005 168,843 33,127 3,683 996.0 851.7
2006 134,344 13,692 707 1027.3 876.7
2007 170,710 42,381 68,246 1052.6 899.4

Total (ft) 2,680,425 269,886 197,023

Total (mi) 507.7 51.1 37.3

M Fiscal year (FY) is from September of previous year to August of current year. For example, FY 2007 is

from September 2006 to August 2007.

Length of annual mains constructed and abandoned is from spreadsheet provided by LWS titled
“Current LWS Watermains”.

Annual total length of system is based on 2007 total length of distribution mains of 1052.6 as
determined from detailed hydraulic model and reported in Table 7-1.

2)

3)
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7.2  Main Breaks

7.2.1 Historical Main Breaks

LWS provided a summary spreadsheet of historical main breaks by year from 1962 to
2007. LWS reports that this summary data since 1991 is based on the number of work orders
issued for main break repairs, as documented in their Hansen Work Order Management
System (WOMS). Main break history prior to 1991 is based on previous historical paper
records. Figure 7-1 shows the number of water main breaks each year from 1962 to 2007

compared to annual precipitation.

Figure 7-1 Historical Main Breaks and Precipitation
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It is difficult to draw a direct correlation between the relatively dry years and an
increase in water main breaks from Figure 7-1. The 2002 Facilities Master Plan showed that
the 85 percent of the main breaks are occurring on small-diameter (6-inch and 4-inch) cast
iron pipes. This observation is similar to other utilities in the United States.

The number of breaks per year is not necessarily a good indication of system
condition. A better indication is the number of main breaks per unit length. The historical
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record of length of main in system, as reported in Table 7-2, was used in conjunction with the
number of breaks per year to calculate that annual main break rate for LWS. Table 7-3 and
Figure 7-2 show the annual main break rate from 1976 to 2007.

Table 7-3
Historical Main Break Rates
Small Diameter (<=16") Finished
Total Finished Water Mains Water Mains
Number Length Break Rate Break Rate

Year of Breaks (mi)" per 100 miles Length (mi)" per 100 miles
1976 64 602 10.6 492 13.0
1977 51 602 8.5 492 10.4
1978 77 623 124 511 15.1
1979 60 653 9.2 540 11.1
1980 75 672 11.2 557 13.5
1981 89 696 12.8 576 15.4
1982 75 708 10.6 585 12.8
1983 67 711 9.4 585 11.4
1984 70 712 9.8 586 11.9
1985 77 716 10.7 590 13.1
1986 72 722 10.0 595 12.1
1987 118 732 16.1 603 19.6
1988 121 735 16.5 606 20.0
1989 114 740 15.4 611 18.7
1990 118 750 15.7 621 19.0
1991 125 758 16.5 629 19.9
1992 123 764 16.1 634 19.4
1993 85 775 11.0 646 13.2
1994 70 790 8.9 659 10.6
1995 69 804 8.6 672 10.3
1996 93 813 11.4 682 13.6
1997 101 826 12.2 693 14.6
1998 99 839 11.8 706 14.0
1999 116 859 13.5 723 16.0
2000 154 879 17.5 743 20.7
2001 173 911 19.0 773 224
2002 152 926 16.4 786 19.3
2003 138 947 14.6 806 17.1
2004 109 966 11.3 826 13.2
2005 138 996 13.9 852 16.2
2006 141 1,027 13.7 877 16.1
2007 181 1,053 17.2 899 20.1

M Annual total length of system is based on 2007 total length of distribution mains of 1052.6 as

determined from detailed hydraulic and reported in Table 7-1.
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Figure 7-2 Historical Main Break Rates
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The 10-year average main break rate has slowly risen over the years. Figure 7-1
shows that the 10-year average for the overall system, considering all finished water mains, is
about 15. If only the small diameter mains (mains 16-inch diameter and smaller) are
considered the break rate is about 17. This level of main break activity is below the rates
many water utilities in the US experience. The 1995 AWWAREF report Distribution System
Performance Evaluation states that “Analysis of historical main break data of various water
systems shows that a “reasonable goal" for main breaks for a water system in North America
is 25 to 30 main breaks per 100 miles per year.” The lower rate in Lincoln should be
considered in light of the relatively newer age of the distribution system. As reported earlier,

almost half of the LWS finished water mains have been constructed in the past 32 years.

LWS staff reports that the primary suspected causes of water main breaks are
settlement beneath the pipe, corrosion resulting from the impact of aggressive or corrosive
soils on ductile iron and to a lesser extent cast iron pipes, and pipe stresses resulting from
differential pressures in the distribution system and heaving soils because of extremely cold
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temperatures. They reported the following observations of pipe failures in the distribution

system:

e Cast Iron and ductile iron are the most common pipe materials related to failures
and are the most common material for small diameter pipes. A high rate of
ductile iron pipe failures appear to occur in highly corrosive soil or where the
poly-wrap has been damaged.

e PVC pipe has a low failure rate. Most failures occur when the pipe is being
tapped or when it is damaged from another excavation or drilling operation.

o Pit cast has been uncovered and is in fairly good shape
e Asbestos cement pipe has a higher rate of fitting failures than other materials.

7.2.2 Main Break Geodatabase and CMMS
LWS has recently created a geodatabase that allows for spatial mapping of main
break locations. The geodatabase was created by LWS based on information contained in two

Sources.

The first source of data for the geodatabase is an Access database that contains
detailed information for many of the main breaks that occurred from 1984 to November
2006. The data in the database is taken from a form that the work crews fill out upon
completion of a main repair. The form is not required, nor completed, for all main breaks,
but provides LWS a good partial history of historical main break causes. While the forms are
still filled out for many of the main breaks, the information has not been entered into the

Access database since November 2006.

The Hansen computerized maintenance management system (CMMS) provides the
second source of data used in the main break geodatabase. In November 2006 LWS began
entering some of the collected main break data into the CMMS, however, only the following
information is entered into the CMMS.

e Description of break (circumferential crack, longitudinal break, pitting).

e Location of break (top, bottom, etc.).

e Type of corrosion.

e Extreme temperatures recorded in past week.
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o Suspected cause of break (pressure surge, frost, shear).

Although this additional limited data has only been entered recently into the CMMS,
the CMMS has been is use since 1991 for work order management, and therefore provides an
accurate count of work orders issued for main repairs since 1991. The CMMS is the source
that LWS currently uses for determining the historical number of main breaks that occur in
the distribution system.

Soil information was obtained from the US Department of Agriculture, National
Resource Conservation Service (NRCS). A soil corrosion risk map was prepared to compare
high-risk soils to water main break locations as provided in the LWS geodatabase. This
information is summarized on Figure 7-3 at the end of this chapter. It is difficult to assess
the impact of potentially corrosive soils based on a simple review of Figure 7-3. Other
factors such as pipe material and age need to be considered in evaluating the impact of
corrosive soils. Additional detailed statistical analysis, after relating the main breaks to pipes
would need to be conducted to provide an indication of the relative impact of corrosive soils
on the incidence of main breaks.

7.3 Main Replacement Program

The LWS updates the list of main replacements approximately every other year and
identifies approximately 5 years of projects. Over the past 10 years, the replacement rate has
averaged about 2.8 miles per year, with a low of only 707 feet in fiscal year 2006, and a high
of 42,400 feet (8.0 miles) in fiscal year 2007. About 26,800 feet (5.1 miles) are budgeted for
replacement in fiscal year 2008, and this rate is projected to remain relatively constant over
the next 6 years. The 5.1 miles of main replacement represents about '2 of 1 percent (0.5%)
of the total length of small-diameter (16-inch and less) finished water transmission mains. At
a replacement rate of 5 miles per year, it would take nearly 180 years to replace all of the
small-diameter finished water mains.

The pipeline replacement program budget has increased gradually from $500,000 in
1992 to its current level of $2.75 million for fiscal year 2007/2008. The budget is planned to
increase to $3.2 million by fiscal year 2012/2013. The pipeline replacement program
accounts for nearly 15 percent of total 2007/2008 capital improvements budget of $19.4

million.
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The LWS develops the planned list of pipeline replacement projects on an annual

basis. The following general considerations are reported to be used as primary considerations
for developing the program:
e Locations with a high frequency of breaks

e Opportunity projects resulting from coordination with street repaving and
construction projects, and coordination with sanitary sewer construction projects

e Locations with users whose public or commercial impact would be severely
affected by loss of water (schools, hospitals, restaurants, hair salons, etc.)

o Potential problem areas located within the right-of-way of public roads

e Areas with known highly corrosive soils

7.4 Routine Maintenance Activities and Programs

7.4.1 General
The LWS has 37 full time staff in the operations and maintenance section who are
responsible for the operation, repair and maintenance the water distribution mains 16-inch

diameter and smaller. This staff includes management, supervisory and field crews.

Information on the number of appurtenances is maintained in the Hansen CMMS.
LWS provided the following summary inventory of distribution system assets maintained by
the section as of January 2008:

e 10,130 fire hydrants.

e 23,532 valves including hydrant branch valves.

e 1,170 miles of water main (includes distribution and transmission within Lincoln).

e 5,176 backflow devices (privately owned but testing is managed by Lincoln
Water System).

e 80,518 water service lines (privately owned but inspections, leak control and

locating is managed by Lincoln Water System).

¢ 80,078 meters.
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Maintenance and repair activities conducted by the distribution system section
include the following:

e Small-diameter (16-inch and smaller) water main break and leak repairs.

e Localized flushing in response to water quality complaints.

e Limited dedicated flushing in areas prone to water quality issues through the use
of automatic flushers.

e Contractor assistance and shutdowns for water main replacement projects.

e Final inspections and follow-up on new water main and replacement water main

construction.

e Response and follow-up on leaks, maintenance and repairs on customer owned

water services.
e Inspections of new water service connections and meter installations.
e Annual fire hydrant inspections and follow-up repairs.
o Inspections of small-diameter (16-inch and smaller) valves and follow-up repairs.
e Meter testing, maintenance and replacements.

e Cross connection control program including records management and notification

to customers regarding annual backflow testing.

e General customer service response.
e Emergency response.

7.4.2 Routine Inspection and Flushing Programs

LWS reports that routine inspections programs include the inspection of every valve
in the distribution system approximately every five years and of every hydrant in the system
on an annual basis. There is no special inspection program for large-diameter or critical
valves.

The hydrant inspection program consists of opening the hydrant until a small amount
of flow exits the hydrant. The crews verify that the valve is operable, and that the hydrant
drains adequately. If noticeable discolored water is evident, and outside temperatures allow,
the crews open the hydrant more fully and flush until the water clears. In addition to this
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“random” conventional flushing program that occurs because of the hydrant inspection
program, hydrant flushing is also initiated in direct response to reported water quality

complaints. There is no “uni-directional” flushing program.

The distribution section generally has one dedicated crew consisting of two to three
people responsible for field inspections and exercising programs for valves and hydrants. It
was reported that in 2007, the routine inspection crew became so involved in assistance with
contractor shutdown activities that routine inspection and flushing programs were not
completed to the extent desired or planned. It was report that only about 80 percent of the
hydrants were inspected in 2007.

Work orders are generated from the CMMS for the separate valve and hydrant
inspection / exercising programs, and each of the programs are tracked in the CMMS. Group
work orders are issued for hydrant inspections, and separate group work orders are issued for
valve inspections. Group work orders are generated by plat/foremans map. When the crew
has completed the inspection of hydrants or valves in an area covered by the group work
order, a slip of paper that indicates the work has been completed, is provided to an entry
clerk. The clerk enters the information into Hansen CMMS, and all valves (or hydrants) in
that plat are tagged as having been inspected on that date. There is no method to specifically
identify that all valves (or hydrants) have actually been inspected.

When a valve (or hydrant) is identified as having a failure that cannot be fixed
immediately with the inspection crew, the inspection crew notes this and provides a list of
valves (or hydrants) that require additional repairs. A separate work order is then created for
these valves (or hydrants). LWS reports that there most common reported valve failures are
broken gates or bolt corrosion.

7.5 Literature Review

There is a very large body of knowledge that is relevant to the practice of assessing
the condition of distribution pipelines and the development of plans and budgets for
optimizing the long-term performance of these assets. Recent attention to this practice has
been heightened by GASB 34 and increased attention to the aging infrastructure and renewal
funding gap issues. However, water utilities have dealt with the effects of aging distribution
pipelines for many years, and this is reflected in pertinent literature articles dating back to at
least the late 1970s and early 1980s.
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What has changed recently is the formal recognition that issues related to assessing
and maintaining distribution pipelines fall within the category of “asset management”. As a
result, more recent articles focus on the development and deployment of systematic planning
approaches. These approaches incorporate many different facets of the pipeline condition

assessment process.

A wvariety of information sources were reviewed pertaining to the different
components of a pipeline condition assessment. This information has been classified into
five main categories of reference sources as described in the following sections.

7.5.1 Failure Prediction

The causes and rate of deterioration of distribution pipelines is a key consideration in
conducting a pipeline condition assessment. Much of the literature utilizes historical main
break data to derive predictions for future failure rates. Historical utility data relating main
breakage and replacement rates to pipeline characteristics and environmental factors is often
available, although the quantity and consistency of the data varies both between and within
individual water systems.

There is a fair amount of literature relating how utilities, researchers and practitioners
develop and analyze patterns and trends between pipeline characteristics (age, material,
diameter) and environmental influences (i.e., soil conditions), and the experienced rate of
deterioration. Statistics and probability functions are used to develop probabilistic forecasts
for main break rates and estimated life expectancies. These predictions are usually based on
homogeneous groupings of pipe and environmental characteristics.

Other literature demonstrates the use of similar sampling and statistical methods to
derive pipe failure probabilities based on pipe condition assessment (i.e., inspection, data).
Inspection techniques are in themselves an important component of a pipeline condition
assessment program and are discussed with respect to the review of literature pertaining to
the inspection, maintenance, and renewal technology category (See Assessment and Renewal
Technologies below).

Regardless of whether the failure rates are derived from historical main break or
pipeline inspection data, they can be used with the costs of maintenance, renewal, failure, and
replacement to conduct economic evaluations in support of pipe rehabilitation and
replacement strategies.
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7.5.2 Economic Analysis
The economic analysis category includes the literature on three related parts of a

pipeline condition assessment:
o Break-even/life cycle cost analysis.
e Macro-analysis for budget forecasting.
e Risk management.

There are a significant number of literature articles dealing with the use of cost-based
methods to assist with decisions related to the management of water distribution pipelines. A
large majority of these articles focus on the use of break-even analysis or life cycle costing to
identify the optimal replacement time for a pipeline or a homogeneous group of pipes.
Approaches such as these may also account for the use of proactive rehabilitation and

replacement strategies to improve service and minimize total costs.

The total present value cost of a distribution pipe is represented by the sum of the
discounted failure/repair, inspection, and rehabilitation/replacement costs. It represents the
total amount of money that must be set aside today to finance the pipeline’s continual repair
and/or eventual replacement. Many articles recognize that the end of life of a water main
corresponds to its economic life, or the optimal time for replacing the main.

Numerous articles note the importance of identifying and attempting to quantify the
indirect and social/goodwill costs associated with main breaks. Consideration of these
factors is necessary to level the playing field between reactive and proactive distribution
infrastructure management. Health risks, higher treatment costs for disinfection and
corrosion control, flushing, and customer complaints are other factors that help to establish
the desired service level for the distribution system, and the literature notes that this will also
affect the optimal replacement timing of distribution mains.

The concept of macro-analysis for distribution infrastructure planning was pioneered
in the mid- to late 1990s and includes the KANEW and NESSIE models. These models use
survival functions developed from the analysis of breakage and/or replacement data to
forecast main replacement needs on a system-wide basis in terms of the miles of main per
year or an average annual budget in dollars. The literature points out that the models are
limited to long-range planning and do not provide location-specific replacement and
rehabilitation information. Nevertheless, they are often developed in conjunction with
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prioritized implementation plans for individual projects and used to establish a consistent
level of infrastructure investment over any desired budget period.

Failure management is necessary for the economical operation of distribution
pipelines. The idea is to manage the failures consistent with the optimal timing for renewal.
There are a number of articles, however, that point out that failure prevention may be a more
appropriate approach for large-diameter mains because of the potential for very large failure
consequences. In these cases, additional measures are recommended to attempt to anticipate
the failures and prevent their occurrence.

7.5.3 Implementation Planning (Micro-Analysis)

One of the primary objectives of most pipeline condition assessment programs is the
development of a plan to enable a utility to proactively implement projects that will lower the
long-term cost of operating its distribution system, while maintaining or increasing the level
of service to its customers. Accordingly, literature for this category incorporate topics
related to capital investment planning, project prioritization, and methodologies for
identifying and applying criticality factors to projects.

Implementation planning involves micro-analysis to make project-level
recommendations. A number of literature sources describe approaches for extending budget
forecasting to define specific actions and their associated costs, which become part of a water
utility’s capital investment program (CIP).

While the CIP plan should be consistent with the results of the economic analyses
indicating the recommended timing of renewal or replacement for different pipe categories,
the priority for individual pipeline projects also depends on criticality factors that do not
necessarily relate to the condition of a pipeline or its predicted rate of deterioration. These
may include, for example, coordination with utilities/public works projects, roadwork,
project size, and sensitive customers (hospitals, schools, etc.).

A number of literature articles outline the use of a weighted-score approach for
ranking projects based on condition-related and non-condition criticality factors. A similar
approach can be used to conduct a risk analysis for large-diameter pipelines. Instead of a
prioritized project list, the risk analysis would provide a basis for prioritizing further actions,
including pipeline testing and inspection.
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7.5.4 Assessment and Renewal Technologies

There are a significant number of literature articles that address the testing/inspection
techniques and rehabilitation methods for water distribution pipelines. Knowledge of
available inspection and rehabilitation technologies is an essential component of a pipeline
condition assessment program. Research is ongoing both within and outside the water
industry to develop new technologies that can improve the accuracy, reliability, and cost-
effectiveness of pipeline inspection and rehabilitation. Much of the research is focused on
non-destructive examination (NDE) methods and trenchless rehabilitation.

Pipeline inspection activities are performed at various stages of the condition
assessment process. Initial inspections could be conducted to establish baseline data
regarding the condition of representative pipelines throughout the system. Follow-up testing
is often recommended as a means of confirming the need and urgency for renewing or
replacing individual pipelines, especially in cases where renewal of larger, critical pipelines

would be at a considerable expense to the utility.

There are a number of different kinds of inspection techniques that are employed
within the industry. Some are capable of discerning pitting, graphitization, cracks, leaks, or
breaks on the pipes or at joints between pipe sections, while others use measurements of
surrounding soil parameters such as moisture content, pH, electrical resistivity, and stray
current potential to gauge the potential for corrosion. Some require samples to be analyzed
in a laboratory, while the majority are conducted in-situ, either with the pipeline in service or

with it removed from service.

Literature articles regarding pipeline rehabilitation generally focus on methodologies
that can be classified into one of three general categories: non-structural, semi-structural,
and fully structural. The majority of these methodologies are considered trenchless in that
they can be accomplished by exposing only relatively small sections to gain access to the
pipeline. Conventional removal and replacement of the pipeline (or abandonment in place)
by the open-cut method is another option. Many of the trenchless options utilize various

methods for lining the existing pipeline with a coating or a smaller-diameter liner pipe.

Most articles focus on the applicability of the various methods to specific pipeline
rehabilitation circumstances or compare the relative advantages and disadvantages, including
cost. For example, the cost of surface restoration, traffic impacts, impacts on other utilities,
and overall accessibility are key considerations in deciding between conventional and
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trenchless rehabilitation alternatives. The adequacy of hydraulic capacity, existence of water
quality problem or leakage, and structural integrity of pipelines are noted as being the key
factors for selecting the appropriate rehabilitation technology category.

7.5.5 Planning Tools and Best Practices

The use of modern planning tools and best practices for managing distribution assets
is a common theme among many literature articles. The most prevalent tools include the use
of geographical information systems (GIS) and relational databases. The use of GIS and
database programs is well-accepted in the industry, as evidenced by a number of
commercially available software packages. The various applications for their use in solving
problems related to pipeline condition assessment is of interest. GIS and databases serve an
essential role in identifying and quantifying the temporal and spatial cause and effect
relationships in the data, as well as providing a means to efficiently apply the relationships to

the projection of future conditions and corresponding rehabilitation plans.

The use of computerized hydraulic models and related water quality modeling
software is also well-represented in the literature and have applications most closely related
to defining appropriate rehabilitation technologies and helping to establish project priorities
during implementation planning.

Pipeline condition assessment projects can involve a number of engineering,
statistical, logical and financial computations. Due to the systematic nature of the planning
process for these projects, a number of literature articles describe the development and use of
various customized programs to improve efficiency. A few literature articles describe the use
of custom applications that were developed to optimize solutions taking into account water
quality, hydraulics, and cost, as well as pipeline renewal needs.

In addition to the benchmarks to be discussed later is this chapter, other indicators
that are useful for assessing distribution system performance are based on water quality and
hydraulics. The number of customer complaints, particularly those that can be attributed to
corrosion-related problems, is important information that is frequently discussed in the
literature. Comparisons between benchmarks based on the number of customer complaints
and those associated with main breaks and leakage may be helpful in defining appropriate
renewal strategies. Benchmarks associated with distribution hydraulics, for example, the
number of fire hydrants with insufficient flows, can be viewed to gain insights regarding the
relative importance of resizing versus renewal.
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7.6 Key Distribution Benchmarking

This section provides a comparison of LWS with other utilities for key distribution
system benchmarks. In reviewing these comparisons readers are cautioned that the
benchmarks represent only one snapshot in time. Therefore, it is not intended as a singular
gauge for LWS’s overall distribution system performance because adjustments in practices,
and aging of the system, can result in changes to the measured performance parameters over

time.

Industry benchmarks are typically used to assess the overall condition of a system or
group of assets within a system (i.e., distribution pipelines). Due to differences between
utilities, however, no single performance indicator should be used as the basis for change.
Even multiple indicators should be considered relative to the local factors that may be
responsible for a deviation from industry values.

Two water industry reports published within the last 5 years are referenced in the next
section. They provide a background on the magnitude and timing of replacement needs
associated with deteriorating pipeline based on data from 20 utilities.

Main break rates, leakage rates, renewal rates, and costs are some of the more
common performance indicators used to benchmark distribution system performance.
Representative water industry values for these indicators are available through the American
Water Works Association’s (AWWA) Water:/stats database. This database was used to
make comparisons between LWS and peer utilities. The findings from this review are

summarized in Section 3.2.

7.6.1 Industry Perspective

AWWA’s 2001 report Dawn of the Replacement Era reports on the findings of a
study of 20 utilities, which was conducted to assess the impact of deteriorating infrastructure
on future reinvestment needs. Pipeline replacement and repair expenditures were forecasted
for each of the utilities in the study. The following are among the key findings:

o Historical main replacement funding has been adequate; current main breakage
rates, overall, are within the range associated with best management practices.

o The largest increase in pipeline replacement needs will occur over the next three
to four decades, with the peak occurring between 2030 and 2040 for most utilities.
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e On average, required expenditures for pipeline repair and replacement will be
about three and three and a half times, respectively, the current spending levels.

The 2002 United States Environmental Protection Agency (EPA) report The Clean
Water and Drinking Water Infrastructure Gap Analysis was prepared to identify whether a
funding gap will develop between projected investment needs for pipeline replacement and
projected spending. The Gap Analysis used data from the May 2001 report by AWWA
Dawn of a Replacement Era as the basis for the reinvestment needs for water infrastructure.
For the Gap Analysis, a simple aging model was developed to predict when pipes would need
to be replaced. It was assumed that pipes installed before 1910 last an average of 120 years.
Pipes installed from 1911 to 1945 were assumed to last an average of 100 years. Pipes
installed after 1945 were assumed to last an average of 75 years. Figure 7-4 shows the
aggregate forecasted investment needs for the 20 utilities between the Year 2000 and 2075.

Figure 7-4 Forecasted Pipeline Reinvestment for 20 US Utilities
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Industry benchmarks are difficult to establish because of differences in the pipeline
inventory and rate of deterioration between individual utilities. Nevertheless, two of the
most widely-used industry guidelines are a utility’s main replacement rate and its
experienced main break rate. The two guidelines are related. As the experienced break rate

increases, utilities will find it more economical to replace mains experiencing high break
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rates rather than incur ever-increasing repair costs. The recommended time for replacement

represents the utility’s estimate of the economic life of a pipeline.

Data in Table 7-4 were adapted from the 2001 AWWA Report for a few selected
utilities. These data illustrate the variation in the current and projected reinvestment needs
for individual utilities. Although the peak reinvestment year is consistent among all utilities
(about 2030), there is a significant difference in the required rate of increased reinvestment
for pipeline replacement.

Table 7-4
Reported Replacement Needs for Select Utilities

Peak Replacement Cycle Annual

Replacement % of Replacement Need (Years) Average

Utility Year 2000 Peak Year 2000 Peak Year Increase
Austin, TX 2030 0.1 1.1 940 90 8.3%
Boston, MA 2030 0.1 0.6 770 180 5.0%
Louisville, KY 2025 0.3 1.5 310 70 6.2%
New Rochelle, NY 2030 0.6 1.5 180 70 3.4%
Philadelphia, PA 2030 0.6 0.8 180 130 1.1%
Portland, OR 2030 0.2 1.0 420 100 4.8%
Seattle, WA 2030 0.2 1.1 570 100 6.2%
Average 2029 0.3 1.1 487 106 5.0%
20-Utilities Average 2035 0.1 2.0 1000 50 8.9%

Source: AWWA 2001 Dawn of the Replacement Era

For example, whereas the City of Philadelphia is currently replacing about 0.6 percent
of its distribution pipelines, the City of Austin is replacing about 0.1 percent. This does not
necessarily mean that Philadelphia is currently performing better than Austin with respect to
pipeline replacement. However, Austin is facing a much steeper increase in replacement
expenditures between the Year 2000 and 2030 than Philadelphia. If Austin is still replacing
only 0.1 percent of its system in say, 10 years, then this may be an indication that its main
replacement program is falling behind. At that point, the City of Austin may have also
experienced a significant increase in its main break rate.

7.6.2 LWS Benchmarking Comparisons

The American Water Works Association (AWWA) conducts periodic surveys to
compile information about the financial and operating characteristics of member water
utilities. The results of the surveys are available in the form of a Microsoft Access database.
The 2002 survey results for distribution system characteristics is incorporated into AWWA’s

Water:/stats 2002 Distribution Survey (Water:/stats). This database contains water

PN 148582 7-20 : OLSSON
December 2009 BLACK & VEATCH KisociaTes

Corperation




Lingoln Lincoln Water System
Water Facilities Master Plan Update
i s e m

distribution data from 337 small, medium, and large drinking water utilities surveyed in 2002
and 2003 on a wide array of potable water distribution characteristics, including :

e Utility Information.

e Pipe Material.

e Valves.

e Fire Hydrants and Flushing.

¢ Finished Water Storage Facilities.

e Water Conveyance.

e Corrosion Control.

e Customer Metering.

e Customer Service Lines.

e Water Supply Auditing.

e [Leakage Management.

e Infrastructure.

The Water:/stats database was used to develop groups for comparison with LWS and
to derive benchmarks for assessing relative performance with respect to distribution main

breaks, and valve and hydrant inspection programs.

7.6.2.1  Main Break Rate

The LWS main break rate for 2007 was 17.2 main breaks per 100 miles, and the 10-
year average break rate for 1998 to 2007 was 14.9. Historically, available data from LWS
has not distinguished between main break and leak repairs. Therefore, the 2007 break rate is

considered to include repairs for both breaks and leaks.

The Water:/stats database contains information about a variety of system
characteristics that can be used to develop benchmarking groups. A total of three groups
were selected for main break benchmarking comparisons with the LWS. A brief description
of the groups and rationale for their selection follows:
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Regional Utilities includes eight reporting utilities in NE, MO, KS, and IA with a
population of over 50,000.

Similar Size Utilities includes 59 reporting utilities with distribution main length
between 500 miles and 2,000 miles.

All Utilities includes 222 reporting utilities after removing utilities with incorrect
or no reported data, and with a reported length of at 100 miles or greater.

The Water:/stats database includes information on both the number of breaks and leak

repairs per year. Although corresponding data for LWS is not yet available, comparisons

between LWS and the selected benchmarking groups for both break repairs and break-plus-

leak repairs is shown on Figure 7-5.

Figure 7-5 Benchmarking of LWS Break Rate
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Regional Utilities includes eight utilities in NE, MO, KS, and IA with a population of over 50,000.
Similar Size Utilities includes 59 utilities with distribution main length between 500 miles and 2,000 miles.
All Utilities includes 223 reporting utilties after removing utilities with incorrect or no reported data.
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An additional detailed comparison of the LWS break rate to other regional utilities in
shown on Figure 7-6.

Figure 7-6 Comparison of LWS Break Rate to Regional Utilities
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According to Figure 7-5, the LWS annual rate of repairs for leaks and breaks is
slightly less that the median rate reported by other regional utilities, but slightly greater than
that reported for the 59 utilities of similar size and all the reporting utilities. This comparison
suggests that LWS main break rate is neither low nor excessively high.

The repair rates for main breaks and leaks should be viewed with caution as
indicators of distribution system performance. They are best used with indicators of the
relative performance of the system in terms of its effectiveness and efficiency in
identifying/locating and repairing mains, as well as the overall system integrity in terms of
water loss and level of service. For example, a relatively high repair rate may be consistent
with utility efforts to achieve optimal balance between repair and replacement in order to
minimize long-term capital and operation and maintenance costs.
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7.6.2.2  Replacement Rate

The rate at which a water utility is replacing its deteriorated distribution mains is a
relatively common benchmark for water distribution systems. It is frequently expressed in
terms of a replacement cycle — that is the length of time in years required to replace the total
length of mains in a system. It can be calculated by dividing the total length of mains in the

system by the replacement rate in miles per year.

The Water:/stats database includes information on the total number of miles of
distribution mains that were replaced by each utility and the total length of main in the
system. The database also includes the total length of main that had been rehabilitated via
cleaning & lining, slip lining, pipe bursting, and cured in place piping (CIPP). This
information was used to develop distribution main replacement rates. In addition, the
effective renewal rate considering both main replacement and rehabilitation was calculated.
Comparisons between LWS and the benchmarking groups are shown on the Figure 7-7.
Benchmarking information for the eight regional utilities is not shown of Figure 7-7 because
only four reported any replacement program, and of those four, the replacement rate was
extremely high (1,600 years) to extremely low (less than 1 year), with the other two utilities
reporting rates of 32 years and 341 years.

The Water:/stats database does not include information on small-diameter mains as a
portion of the total distribution system. The replacement rate is therefore based on the total
length of main in the system. The budgeted length of main replacement rate LWS for the
next six years is about 5 miles per year. Based on replacement of the small-diameter finished

water mains only, this corresponds to a replacement rate of 180 years.
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Figure 7-7 Benchmarking of LWS Replacement Rate
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Source: AWWA 2002 Water Stats Database.
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LWS replacement rate calculated based on budgeted replacement rate of 5 miles per year for next 6 years.
LWS replacement rate is the planned replacement rate based on most current 6-year CIP.
Other utlities reported replacement rate only for utilities with a reported replacement programin 2002/2003.

The LWS replacement rate appears appropriate and is in line with the average rate for
all utilities that report a replacement program.

A water utility’s annual main replacement rate typically reflects a trade-off between
the costs and risks associated with continued repair of main breaks and leaks with the upfront
costs of main replacement. The appropriate balance between the two depends on a number
of factors, including the relative cost of repairing vs. replacing mains.

7.6.2.3 Valve Inspection Program

Of the eight regional utilities, three report that all valves larger than 12-inch are
exercised as part of an annual valve inspection program. Of these three, two report that all
system valves are exercised annually, with the third reporting about 1/3™ of the small-
diameter (12-inch and smaller) valves being exercised annually. Of the utilities of similar

size, nearly 30 percent do not report an annual valve inspection program.

A total of 338 utilities reported the number of valves in their system. Of these, a total
of 130 (nearly 40 percent) did not report an annual valve inspection program. The frequency
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of reported valve inspections, identified as the number of years to inspect valves was

determined for this study and is shown on Figure 7-8.

Figure 7-8 Benchmarking of Valve Inspection Program
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Figure 7-8 shows that the most common period of time to inspect small-diameter
system valves is from three to five years, for utilities that report a valve inspection program.
This is the period of time that Lincoln reports for their valve inspection program.
Approximately 20 percent of LWS valves are inspected annually. However, large-diameter
valves are generally exercised / inspected more frequently for those utilities that report a
valve inspection program. Figure 7-8 shows that the most common period of time to inspect
large-diameter valves is from two to three years. LWS reports that there is no special large-

diameter, or critical, valve inspection schedule.

7.6.2.4  Hydrant Inspection Program

LWS attempts to inspect all fire hydrants on an annual basis. However, LWS reports
that only about 80% were inspected in 2007. In the Water:/stats database, a total of 318
utilities reported the number of hydrants in their system. Of these 318, only 23 did not report
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a hydrant inspection/exercising program. The frequency of reported hydrant inspections,
identified as the number of years to inspect hydrants was determined for this study and is
shown on Figure 7-9.

Figure 7-9 Benchmarking of Hydrant Inspection Program
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Figure 7-9 shows that the majority of utilities that report a hydrant inspection
program attempt to inspect all hydrants on an annual basis, which is similar to that reported
by LWS.

7.7 Assessment of LWS System Performance

The 1995 AWWAREF report Distribution System Performance Evaluation suggests
that distribution system performance measures are generally grouped into the three categories
of adequacy, dependability, and efficiency. Adequacy refers to the delivery of an acceptable
quantity and quality of water. Dependability measures the ability of the distribution system
to consistently deliver an acceptable quantity and quality of water. Efficiency reflects how
well resources such as water and energy are utilized. Measurement of performance is

evaluated using performance measures. Performance measures are classified as structural,
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hydraulic, water quality, and customer perception. Several specific performance measures

related to the issues presented in this report are discussed in the following sections.

7.7.1 Adequacy - Quantity and Quality

An adequate quantity of water at adequate pressure is being supplied to the
customers. Some hydraulic bottlenecks have been identified in this study and improvements
have been designed to rectify such deficiencies. Detailed fire flow analyses conducted for
this report and described in Chapter 5 reveal that there are only limited areas that experience
deficient fire flows — and these are being prioritized for improvements. The pressure at the
customer tap varies from 35 psi to 110 psi. The LWS goal is to provide a minimum of 45 psi
at the customer tap for new construction. There is also adequate fire flow capacity in the
system. Internal corrosion and tuberculation, which is very prevalent in many major US cities
and is a cause of water quality and hydraulic deficiency problems, is reported to be absent in
the LWS distribution system.

The quality of water supplied to the customer meets and exceeds EPA requirements.
While red water incidents occasionally occur in confined areas, it is not a serious problem.
Infrequent positive Coliform test results have occurred in the past in the Belmont Service
Level in the Air Park area. LWS has taken proactive measures to eliminate cast iron pipe in
the area, and continues to monitor the area with an aggressive policy to eliminate water
quality problems.

7.7.2 Dependability - Main Breaks and Main Replacement

While pockets of corrosive soils are abundant in the City service area, and especially
near Salt Creek, steps have been taken to combat external corrosion. This includes
polyethylene encasement wrapping of ductile iron mains, tape coating of steel mains in
combination with cathodic protection, and use of PVC pipe. The LWS annual rate of repairs
for leaks and breaks is slightly less that the median rate reported by other regional utilities,
but slightly greater than that reported for the 59 utilities of similar size and all the reporting
utilities. The 2007 main break rate of 17 main breaks per 100 miles is less than the
reasonable goal stated in 1995 AWWARF report Distribution System Performance
Evaluation of 25 to 30 main breaks per 100 miles per year.

LWS has a significantly expanded their small diameter main replacement program in
the past decade, and is currently replacing about 0.55 percent of the small diameter mains
each year. It would take approximately 180 years to replace the existing small diameter
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mains at the current rate. The current replacement rate is slightly greater than the general
replacement needs for the US as outlined in the 2002 EPA Clean Water and Drinking Water
Infrastructure Gap Analysis report, and it significantly exceeds the median time of

replacement as reported by 222 utilities in the 2002 Water:/stats database of over 500 years.

There are no formal criteria established for main replacement project. Most of the
replacement candidates are selected based on their history and the judgment of staff. The
main replacement program is also coordinated with the street paving program. In addition,
the LWS staff meets twice a year with staff of major surrounding cities to exchange
information about ongoing activities, concerns, and new initiatives. During such meetings,
input is sought on factors considered in selecting mains for replacement.

7.7.3 Dependability - Valve Inspections

It is nearly impossible to quantify the reliability of a particular point in the
distribution system, much less the reliability of the entire system. However, as described in
the AWWA Manual M31 Distribution System Requirements for Fire Protection, a utility can
minimize the effects of emergency shutdowns by confining the outage to the smallest
possible area. To do this, the utility must have numerous valves, maintenance personnel who
know the location of the valves and have ready access to records of their location, valve
boxes that are free from debris, and valves that are in good operating condition. Only
frequent exercising of valves can ensure this.

A review of other utilities valve inspection programs using the Water:/stats database
shows that the LWS valve inspection program is generally consistent with other utilities in
the US. However, LWS does not have a specific large-diameter, or critical, valve inspection
program. Many utilities report that their large-diameter (16-inch and larger) are inspected
more frequently than their small-diameter (12-inch and smaller) valves. Development and
implementation of a large-diameter valve inspection program should be considered by LWS.
Such a program may reduce the possibility of placing a large percentage of the customer base
without water as a result of an inoperable large-diameter valve.

7.7.4 Dependability - Hydrant Inspections and Flushing

The LWS has a hydrant inspection program in place with the goal of flushing the
system every year. However, in 2007 only about 80 percent of the hydrants were inspected.
The Water:/stats database information reveals that a majority (60 percent) of US utilities
attempt to inspect all their hydrants on an annual, or more frequent, basis. The frequency of
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hydrant inspections by LWS is generally considered good and is consistent with the practices

of the majority of utilities in the US.

The AWWA Manual M17 Installation, Field Testing, and Maintenance of Fire
Hydrants recommends that all fire hydrants should be inspected regularly, at least once a
year, to ensure satisfactory operation. Manual M17 further provides recommended
procedures for inspecting hydrants, and recommended record keeping for the hydrant
inspections. Based on interviews with LWS staff, it does not appear that the inspections
being conducted or the record keeping of hydrant inspections meet the requirements of the
M31 Manual.

The Insurance Service Offices (ISO) reviews the fire suppression capabilities of a
community and assigns a Public Protection Classification which impacts the insurance rates
within a community. The overall rating is based on individual scores in three categories. The
fire alarm and communications systems review comprises 10 percent of the total score. The
Fire department review comprises 50 percent of the total score. And the water supply system
comprises 40 percent of the score. The water supply system score is further determined by
the ability to meet needed fire flows at each location (35 percent), the presence of a pumper
outlet on each hydrant (2 percent), and the hydrant inspection frequency (3 percent). For
maximum credit, all hydrants must be inspected twice a year, and records must be kept of the
inspections. While increasing the inspection frequency of hydrants may improve the ISO
classification, it would only have a small impact. More benefit may be obtained in the ISO
rating by ensuring adequate operation of all hydrants, and implementing improvements to
increase available fire flow in deficient areas.

The 1995 AWWAREF report Implementation and Optimization of Distribution
Flushing Programs indicates that of 281 utilities responding to a survey, more than half have
flushing programs. Much emphasis was placed on customer complaints to identify and
locate problems in the distribution system. This is consistent with the flushing program
currently conducted by LWS. In addition to flushing hydrants which show high levels of
color during the routine hydrant inspection program, other hydrants are flushed by LWS staff
as needed in response to customer complaints. However, the practices of most US utilities
including LWS are not necessarily consistent with the 1995 AWWARF report. The
AWWAREF report recommends that the entire distribution system should be thoroughly
flushed at least once per year. Furthermore, it recommends that at all dead ends should be
equipped with blow-off valves, and that at a minimum, blow-off valves should be flushed
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once per year at the beginning of the peak water use season. The current flushing program

practiced by LWS does not thoroughly flush the system since hydrants are opened for only a
very short amount of time, and there is no systematic approach to flushing the hydrants to
achieve the most benefit.

7.7.5 Recordkeeping

A majority of the LWS historical records of existing buried infrastructure have been
converted to an electronic format, but there are areas of the system that have insufficient data
or the data is simply missing. Additionally, the length of main installed per year is not
available prior to 1976. This makes it difficult to calculate the average age of the system.
Lack of such data hinders the potential use of advanced predictive tools such as the
AWWARF "KANEW" model and the "Nessie Curve" model for asset replacement funding.
The LWS is currently engaged in an effort to populate information in the water system
geodatabase to include the most accurate information on pipe diameter, material, and
installation year. As of the writing of this report, this effort was reported to be about 50
percent complete.

A review of the geodatabase of main breaks recently prepared by LWS reveals that
there are a number of duplicate records, and miscellaneous amounts of detail associated with
main break records in the database. Detailed information is not collected from each main
break repair. Only a limited amount of data is entered into the CMMS for each main break

repair.

As indicated above, it does not appear that the record keeping of hydrant inspections
meet the requirements of the AWWA Manual M17.

7.8 Recommendations

7.8.1 Replacement Funding

Preliminary investigations conducted for this report, and experience with other
utilities indicates that the current main replacement program is likely adequate for the near
future. However, significant increases may be required in the future.

Additional investigations should be conducted to better quantify the level of
replacement funding required in the future. These investigations should evaluate the life
expectancy of various pipe materials in the system, quantify the amount of pipe by age and

material, establish level-of service criteria (customer outages, water quality), evaluate the
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cost effectiveness of repairs versus replacement, and conduct a cost-effective analysis to

determine optimal replacement timing for the various materials under various conditions.

Consideration should be given to developing a comprehensive "asset management
plan" to establish future fiscal needs for preservation of LWS assets. Asset management
allows minimizing the total cost of owning and operating the system while maintaining the
quality of the service the customer desires.

7.8.2 Small-diameter Rehabilitation and Replacement Planning

Concurrent with additional investigations to establish the level of replacement
funding, LWS should consider conducting a detailed pipeline replacement plan. The plan
should establish formal replacement criteria and prioritize main replacement candidates
based on several criteria including physical, functional, and impact categories. These
investigations should establish clear trends correlating incidences of both physical and
functional deterioration of mains to underlying pipe characteristics and/or environmental
factors. The amount of annual main replacement projects would be based on the
recommended funding levels.

Consideration should be given to replacement by trenchless techniques as well as
rehabilitation of existing lines. These techniques may include pipe bursting, sliplining,
modified sliplining, and cured-in-place lining in place of replacement by open cut methods.
These techniques have shown the potential of producing significant savings in some
locations. Such savings could be used to replace or rehabilitate a larger portion of the

distribution system annually.

7.8.3 Large-diameter Inspection Planning

Concurrent with the investigations to evaluate replacement funding and prioritize
mains for replacement, LWS should evaluate and formulate a large-diameter inspection
program. When large diameter pipes reach the point of failure they have the potential for
significant damage to the surrounding area simply due to the volume of water present.
Several inspection techniques exist to proactively predict or prevent these failures. The
following inspection techniques should be considered as part of a formal large-diameter

inspection program.

e Acoustics monitoring.

e Sahara® leak detection.
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Ultrasonic Thickness Measurements.

Broadband Electromagnetic Probe (BEM).

Closed Circuit Television (CCTV) inspection.

External deterioration, if suspected, can best be assessed by potential surveys.

Soil Testing.

7.8.4 Maintenance Activities
As the system continues to expand and resources are held constant, some critical

maintenance and repair procedures may be not be performed or may be delayed. If sufficient

resources are not available, operability of the system may be impacted. The existing

maintenance activities should be given high priority to continue, and the following

maintenance and inspection activities should be considered for incorporation into the routine

maintenance program for distribution system facilities.

Modify the valve inspection schedule to inspect large-diameter valves (16-inch
and larger) once per year

Modify hydrant inspection procedures and record keeping to be consistent with
the recommendations of AWWA Manual M17 Installation, Field Testing, and
Maintenance of Fire Hydrants.

Implement a flushing program for dead-end mains and the entire system in
accordance with the recommendations of the 1995 AWWARF report
Implementation and Optimization Of Distribution Flushing Programs.
Implementation of a formal flushing program should consider uni-directional
flushing to maximize effectiveness.

Implement a leak detection and monitoring program to identify system leaks and

reduce non-revenue water.

Implement a corrosion protection monitoring program.

7.8.5 Recordkeeping
A standardized form should be developed and required for collection of data during

all main break repairs. The form should be based on that included in the 2002 Facilities

Master Plan and at a minimum should include the following fields:

Location of break (street address, map number, etc.).
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o Date and time of break report and break repair.

e Type of break (joint failure, pipe failure, etc.).

e Type and size of pipe (cast iron, ductile iron, pvc, etc.).

e Depth of cover.

e Year of pipe installation.

o Bedding type (soil, aggregate, rock, etc.).

e Soil condition.

o Corrosion protection, if any

o Possible cause of break.

e Surrounding land use (for an indication of traffic loads on the pipe).

e Repairs made (leak clamp, welded, recaulked joint, replaced pipe section, etc.).
Standardized forms should be developed and required for collection of data during all

hydrant and valve inspections. The forms should be based on those provided in the AWWA
Manual M17 Installation, Field Testing, and Maintenance of Fire Hydrants.

All information collected during main break repairs and valve and hydrant
inspections should be entered into the CMMS. Consideration should be given to providing
field crews with laptop computers to collect the data to facilitate ease of entry into the
CMMS.

The existing records in the main break geodatabase should be cleaned up to remove
duplicate records. All the information contained in the field forms for historic main breaks
that have not been entered into the geodatabase should be entered. This procedure should
continue up to the time that the information is entered into the CMMS as recommended
above. The information from the database can then be used in the development of a main
rehabilitation and replacement program to assess breaks by material, location and other

considerations.
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8.0 Recommended Improvements

8.1 General

Based on the findings of the steady state hydraulic analyses, the water age analyses,
the fire flow analyses, and the main replacement program review; a comprehensive capital
improvements program was prepared. This comprehensive CIP includes budget costs and is
staged and prioritized to identify reinvestment needs and improvements for additional
capacity and reliability through year 2057. Recommended improvements to address
rehabilitation/replacement projects are prioritized and listed separately.

It should be recognized that the alignments shown for the recommended improvement
mains are approximate locations. Specific street locations for the mains should be
determined during the preliminary design. Improvement mains in undeveloped areas are
subject to location change to conform to growth patterns and actual development. Factors
that may accelerate or delay improvement mains include availability of right-of-way,
scheduling of street improvements, and construction of other utilities. For residential service
it is recommended that the City continue its general policy of installing minimum sizes of 16-
inch mains on a one-mile grid and 12-inch mains on half-section alignments, adjusted to
accommodate local street patterns.

8.2 Cost Estimates

In every engineering study that develops a capital improvements program it is
necessary to make estimates of the project costs required to implement the program. To that
end, basic cost data must be obtained or developed for each type of construction and system
components laid out in sufficient detail to permit determination of approximate project costs.

The total project cost necessary to complete a project consists of expenditures for
land acquisition, construction costs, all necessary engineering services, contingencies, and
such overhead items as legal, administrative and financing services. The various components
of project costs are considered in the following paragraphs.

The cost of land acquisition is not included in the project costs presented in this
report. In most cases, the construction of pipelines will not require purchase of private
property or acquisition of easements. Pipeline routes, insofar as possible, follow public
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streets and roads. Although land acquisition is a significant activity that determines whether
a project occurs, the cost of land acquisition is generally a small portion of the overall
program cost.

Construction costs cover the material, equipment, labor and services necessary to
build the proposed project. Prices used in this study were obtained from a review of previous
reports and pertinent sources of construction cost information. Construction costs used in
this report are not intended to represent the lowest prices which may be achieved but rather
are intended to represent a median of competitive prices submitted by responsible bidders.

Such factors as unexpected construction conditions, the need for unforeseen
mechanical and electrical equipment, and variations in final quantities are a few examples of
items that can add to planning level estimates of project cost. To cover such contingencies,
an allowance of 20 percent of the construction cost has been included.

Engineering services may include preliminary investigations and reports, site and
route surveys, foundation explorations, preparation of design drawings and specifications,
engineering services during construction, construction observation, construction surveying,
sampling and testing, start-up services, and preparation of operation and maintenance
manuals. Overhead charges cover such items as legal fees, financing fees, and administrative
costs. The costs presented in this report include a 20 percent allowance for engineering
services, legal, and administrative costs.

8.2.1 Basis of Costs

In considering the estimates presented in this report, it is important to realize that they
are reported in year 2007 dollars, and that future changes in the cost of materials, equipment
and labor will cause comparable changes in project costs. A good indicator of changes in
construction costs is the Engineering News-Record (ENR) Construction Cost Index (CCl),
which is computed from prices of construction material and labor, and based on a value of
100 in the year 1913.

Cost data in this report are based on an ENR CCI (20-city average) of 7956, which is
the annual average value for year 2007 (though November). Cost data presented in this
report can be adjusted to any time in the past or future by factoring it by the ratio of the then-
prevailing ENR CCI (20-city average) divided by 7956.
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8.2.2 Pipelines

The 2002 Facilities Master Plan used a construction cost of $5.00 per diameter-inch
per lineal foot plus a 20 percent contingency for the basis of pipeline construction costs. A
review of the ENR average annual CCI shows that the CCI has increased from 6694 in 2003
to 7956 in 2007. This represents an increase of 19% over that 4-year time period. A large
diameter water transmission main project was recently bid, in the later part of 2007, and the
low bid came in at a unit cost of $6.47 per diameter-inch (excluding installation of a fiber-
optic cable and construction of a pressure regulating station). This large diameter main will
be constructed in a generally rural, undeveloped corridor.

For this 2007 update, opinions of probable construction costs for main improvements
in currently undeveloped areas are based upon a unit costs of $6.25 per diameter-inch per
lineal foot plus a 20 percent contingency (6.25 x 1.2 = $7.50 per diameter-inch when
including contingencies). Probable project costs are calculated by adding a value equal to 20
percent of the total construction cost (including contingencies) for engineering, legal and
administrative costs. The total value for probable project costs in currently undeveloped
areas is therefore $9.00 per diameter-inch per lineal foot.

As indicated in the 2002 Master Plan, it is recommended that the City continue its
general policy of installing minimum sizes of 16-inch mains on a one-mile grid and 12-inch
mains on half-section alignments, adjusted to accommodate local street patterns, for
residential service. As a general guideline, the cost of one mile of 16-inch main would be
about $760,000 and the cost of one mile of 24-inch main would be about $1,140,000.
Interior gridding of 12-inch mains within the one-mile grid are identified in this report for the
Phase 11 (Year 2019) development area, but this report includes costing for only 16-inch
pipes and greater because developers will pay most of the cost associated with construction
of 12-inch mains in new development areas.

For construction in fully developed and congested areas, a project cost of $14.00 per
diameter-inch per lineal foot was used except for improvements relating to fire flow
deficiencies which costs were defined on an individual basis depending on location and
diameter. These unit costs and individual fire flow costs typical constitute an allowance for
street removal and replacement as well as additional coordination with other utilities.
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8.2.3 Pumping

The total opinion of construction costs for a booster pumping station are based on a
net cost of $190,000 per mgd of installed capacity plus 20 percent for engineering, legal, and
administrative costs. This is based on typical Lincoln Water System pumping stations with
permanent structure and sized for expansion. Therefore the total probable project cost for
new pumping stations is $230,000 per mgd.

The construction costs of installing a new pump in a pumping station which is
designed for the addition of a pump, or for replaced a pump in an existing pumping station,
are based on a unit cost of $40,000 per mgd of installed capacity. This cost includes the
addition or replacement of electrical equipment. Probable project costs are calculated by
adding a value equal to 20 percent of the total construction cost for engineering, legal and
administrative costs. Therefore the total probable project costs for capacity increases at
existing pumping stations is about $50,000 per mgd.

8.2.4 Storage

The project cost for distribution system storage varies considerably, depending on
such factors as type, material, capacity and support system. Estimated total unit project costs
were developed for three types of facilities that are similar to those currently in service. The
estimated total unit project costs include site work, reservoir foundation, the reservoir, site
piping, controls and miscellaneous appurtenances.

Steel or pre-stressed concrete ground level reservoirs would be used primarily for
larger reservoirs having capacities of over 2 MG and may be above-grade or buried below-
grade. The construction cost of an above-ground ground level reservoir is based on a unit
construction cost of $0.70 per gallon plus a 20 percent contingency. Probable project costs
are calculated by adding a value equal to 20 percent of the total construction cost for
engineering, legal and administrative costs. Therefore the total probable project cost for an
above-grade ground level reservoir is about $1.00 per gallon.

The construction cost of a buried below-grade reservoir is based on a unit
construction cost of $1.05 per gallon plus a 20 percent contingency. Probable project costs
are calculated by adding a value equal to 20 percent of the total construction cost for
engineering, legal and administrative costs. Therefore the total probable project cost for a
buried below-grade ground level reservoir is about $1.50 per gallon.
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The construction cost of elevated reservoirs is based on a unit cost of $1.40 per gallon
plus a 20 percent contingency. Again, probable project costs are calculated by adding a value
equal to 20 percent of the total construction cost for engineering, legal and administrative
costs. Therefore the total probable project cost for elevated reservoirs is $2.00 per gallon.

8.2.5 Pressure Reducing Valve Stations

Pressure reducing valve (PRV) stations transfer water from a higher service level to
the next lower service level. It is assumed that the piping, valves, electrical and
instrumentation components (including a flow meter) for a PRV station will be housed in a
below-grade concrete vault structure. The total project cost for each PRV station is estimated
to be $75,000.

8.2.6 Pressure Monitoring Stations

Pressure monitoring stations are used monitor pressures in the distribution system in
areas of interest. It is assumed that the electrical and instrumentation components will be
housed in small pre-packaged structure including a small enclosure located above grade,
complete with necessary instrumentation. The total project cost for each pressure monitoring
station is estimated to be $20,000.

8.3 Long-range Plan (Year 2057)

A long-range plan was developed based on providing water service to the year 2057
service area. The year 2057 service area includes development into the Tier Il development
limits as identified in the recent 2030 Comprehensive Plan prepared by the Lincoln and
Lancaster County Planning Department. Future service level boundaries were determined for
the Tier 11 limits and projected water demands were developed which were used to determine
needed pipelines and facilities. Hydraulic analyses using the 2007 Model were used in
conjunction with previous evaluations as conducted for the 2002 Facilities Master Plan to
develop a long-range plan for design years 2019 and 2032 were then coordinated with the
long-range plan.

8.3.1 Long-range Plan Supply

The projected year 2057 maximum day demand of 224 mgd exceeds the ultimate
planned capacity of the existing water treatment plant supply and treatment facilities, and the
transmission capacity between the water treatment plant and Lincoln, all of which are
expected to maximize at 210 mgd.

PN 148582 8-5
December 2009



Lincoln Water System
2007 Facilities Master Plan Update

Additional supply beyond 210 mgd is being pursued by LWS, and is expected to be
delivered to the distribution system somewhere in the southeast portion of the city. This
future supply was considered in the long-range plan and the other phased improvements
developed for this report. However, the long-range plan developed for the report did not
evaluate specific facilities to deliver the future water supply to the distribution system.
Future master planning efforts should consider the timing and sizing of the facilities required
to deliver a second source of supply to the City at a location in the southeast portion of the
City.

8.3.2 Long-range Plan Service Levels

Much of the area within the Tier Il limits can be provided adequate pressures from
the existing service levels. However, some areas will require the establishment of new
service levels.

High ground areas on the northern and western side of the year 2057 service limits
cannot be provided adequate pressures from the existing Belmont Service Level and will
require booster pumping. To provide adequate pressure to these high ground areas, the
existing Northwest Service Level is recommended to be expanded to serve in the northwest
areas, and a future Southwest Service Level is recommended for the southwest areas.

There are several small areas of high ground elevation on the eastern side of the year
2057 service limits that cannot be provide adequate pressures from the High Service Level
and would require booster pumping. Future pumping and storage facilities are not identified
in this report due to the limited size of these areas. Consideration should be given to
restricting development in these areas.

8.3.3 Long-range Plan Pipelines

A significant issue in the development of the long-range plan was the need to provide
service to a large potential growth area south of the existing Belmont Service Level and west
of Wilderness Park. The existing distribution system does not have adequate capacity to
provide for any significant growth in demands in this area. A new transmission main,
hereafter referred to as the northwest loop transmission main, should be constructed around
the northwest portion of the existing service area to supply the potential increased demands
on the southwest side of the system. The northwest loop transmission main will require a
major investment and was developed for this study with sufficient capacity to provide for
expansion to other growth areas and to serve fuller development in the southwest area
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beyond 2057. Supply to the northwest loop transmission main would be provided by a
pumping station located at the existing Northeast Reservoir and Pumping Station.

Service to significant growth areas on the east and south portions of the 2057 Tier Il
service limits must consider the planned expressway along the east and south sides of the
city. Sufficient highway crossings of significant capacity should be provided under the
planned expressway to provide adequate room for future growth

8.3.4 Long-range Plan Storage Reservoirs
Recommended storage improvements for the long-range plan are described below.

e High Service Level. The High Service Level has only 9 MG of existing floating
storage facilities resulting in the lowest ratio of available floating storage to
average day demand of any service level. It would be the first service level to run
out of water upon complete loss of power to the City. A total recommended 10
MG of storage should be provided at two locations. The first additional 4 MG of
storage is recommended to be constructed by year 2032 in the southern portion of
the High Service Level to meet demands and maintain adequate service levels.
This additional storage volume will also provide for improved reliability under
emergency conditions. A second 6 MG of storage is recommended to be
constructed after 2032 in the northeast portion of the High Service Level.

e Northwest Booster District. In order to discontinue the operation of the
Northwest Booster District as a closed system, it is recommended that floating
storage be provided before the year 2032. An elevated reservoir with a volume of
about 1 MG and an overflow elevation of 1460 feet should be provided in the
Northwest Booster District. High ground of 1320 feet elevation is located just
east of NW 12th Street north of existing development. Upon Tier Il development
on west side the Belmont Service Level, the process of constructing connective
piping between these two areas should commence in order to convert the entire
higher ground areas around the northwest sides of the existing Belmont Service
Level to one service level. An additional 1 MG elevated storage reservoir should
be provided for this expanded Northwest Booster District after 2032.

e Southwest Service Level. High ground in southwest portion of the year 2057
service area will require booster pumping from the Belmont Service Level to
maintain adequate pressures. A future Southwest Service Level should be created
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to serve this area, the it should be provided with an elevated reservoir. At year
2057, the aggregate development density of this southwest area is low, and only
about 1 MG of storage is required to meet year 2057 demands. However, there is
significant area that can continue to develop and based on the aerial extent about
2.0 MG of storage should be provided for ultimate development. The elevated
reservoir should have an overflow elevation of 1500 feet. The area within this
future Southwest Service Level is not expected to develop until after 2032 and the
location and size of this storage volume should be reassessed in future master
plans.

Belmont Service Level. Additional storage should be provided to serve the
southwest portion of the Belmont Service Level. The reservoir should have an
overflow elevation of 1400. However, during high demand periods, it will be
difficult to maintain the level in the reservoir while adequately fluctuating the
existing Air Park and Northwest Reservoirs. Under these conditions the water
level in the reservoir would be allowed to drop about 5 feet to 15 feet below the
levels in the other Belmont Service Level reservoirs. Based on this operation, a
5.0 MG ground level reservoir with a sidewater depth of 60 feet should be
provided. Ground elevations no higher than 1270 feet elevation should be
provided service by the reservoir. Higher ground elevations should be provided
service by the booster districts discussed above.

8.3.5 Long-range Plan Pumping Facilities

Several existing pumping stations will require increases in capacity, while several
new pumping stations will be required to meet year 2057 demands. Several of these
expansions and new facilities will be required to be constructed by 2032. Recommendations
for expanded or new pumping facilities are provided below:

Northeast Pumping Station. The long-range plan will require significant
additional pumping from the Northeast Reservoir. A new pumping station in
separate structure should be constructed to allow for pumping directly to both the
Belmont and High Service Levels. Upon completion of this pumping station and
the northern portion of the northwest loop transmission main, the existing Merrill
Pumping Station should be retired. Pumping to the Belmont and High service
levels will require pumps with rated total dynamic head of around 300 feet to 350
feet. A minimum firm capacity of about 38 mgd should be provided to the
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Belmont Service Level. A minimum firm capacity of about 20 mgd should be
provided to the High Service Level. This new pumping station would not be
required until after year 2032.

The future pumping station at the Northeast site should also contain space for a
minimum of 14 mgd of additional transfer pumping to the 51% Reservoir. The 36-
inch transmission main from the water treatment plant to the 51% Reservoir is the
oldest of the transmission mains from the water treatment plant into Lincoln.
When this main reaches the end of its useful life and is abandoned, a replacement
main should be constructed from the Northeast Reservoir to the 51% Reservoir and
additional transfer pumping should be provided at the Northeast Reservoir. As
stated earlier in this chapter, hydraulic analyses verify that the planned ultimate
water treatment plant capacity of 210 mgd can be delivered to the Northeast
Reservoir through the long range planned transmission lines. Future evaluations
should be conducted to evaluate the capacity and head requirements for additional
pumping capacity, considering other recommended and potential pumping unit
modifications at the South Pumping Station.

Vine Pumping to Southeast Service Level. A third pumping unit should be
installed to pump from the “new” Vine Pumping Station to the Southeast Service
Level. The third unit should be rated at 20 mgd at 210 feet. In addition, one of the
10 mgd units should be replaced with a 20 mgd unit, to provide a firm capacity of
30 mgd. The initial installation of a new 20 mgd unit is recommended to be
installed as a late Phase Il improvement, around 2019. Replacement of one of the
10 mgd units is recommended as a Phase 111 improvement.

“A” Pumping Facilities. As described in the 2002 Facilities Master Plan, about
31 mgd of water can be transferred from the 51st Pumping Station to the “A”
Reservoirs by operation of two of the three 15 mgd units. An additional 15 mgd
can be delivered from Vine to the “A” Reservoirs (without pumping at Vine)
resulting in a total delivery to “A” of about 46 mgd. The required firm rated
capacity to the High Service Level for this long-range plan is about 25 mgd which
requires the existing firm pumping capacity to the High Service Level at “A”. In
order to provide sufficient capacity for the long-range plan, a new satellite
pumping station should be constructed to pump to the Low Service Level. The
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new satellite pumping station should be rated at about 10 mgd with a total
dynamic head of 155 feet.

Pioneers Pumping Station. The Pioneers Pumping Station has been constructed
with space for four pumps. Only three units have been installed; one at 2 mgd,
one at 3 mgd, and one at 5 mgd; to provide a firm station capacity of 5 mgd.
Consistent with the 2002 Facilities Master Plan, a fourth unit rated 5 mgd is
recommended to provide a firm capacity of 10 mgd. This fourth unit is not
required until after 2019 and is a recommended Phase 111 improvement.

Yankee Hill Pumping Station. The existing Cheney Booster Pumping Station is a
buried station and was constructed with the intention that it would be temporary
and eventually be replaced by a permanent above ground structure at the location
of the Yankee Hill Reservoir. The future Yankee Hill Pumping Station should
contain space for four pumping units, with two units rated 2 mgd and two units
rated 4 mgd to provide a firm pumping capacity of 8 mgd. The units should have
a rated head of about 110 feet of head. The existing Cheney pumping station is
still providing adequate service, and has sufficient capacity to meet projected year
2032 maximum day demands. However, for purposes of this Master Plan, the
future Yankee Hill Pumping Station is recommended as a Phase I1l improvement
to be constructed before year 2032. At that time, the Cheney Booster Pumping
Station could remain in place as a backup pumping station. If excessive
maintenance becomes apparent after year 2032, or if safety issues interfere with
providing adequate maintenance for the buried Cheney Pumping Station it could
be removed.

Booster Pumping Stations from Belmont. A future booster pumping station is
identified in the long-rang plan for the expanded Northwest Service Level, and
another booster pumping station is identified to provide service to the future
Southwest Service Level. The areas which will require the new booster pumping
stations are all located beyond the Tier | development limits and therefore no new
facilities will be required until after 2032. The required capacities of these stations
should be evaluated in greater detail in future master planning efforts.

WTP_Additional Pumping. Additional WTP High Service Pumping will be
required as growth occurs. A new Pump No. 13, with a rated capacity of 20 mgd
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and rated head of 350 feet (similar to the existing Pump No. 11 and Pump No. 12)
should be installed by year 2019. The addition of Pump No. 13 will fill all
existing high service pumping bays WTP. Two more additional pumps rated at 20
mgd and 350 for head should be installed by the year 2032. One of these pumps
should replace the existing Pump No. 10 which has lower discharge head
characteristics than the other high service pumps. The addition of a new Pump
No. 14 will require the construction of a new pumping station at the WTP. This
station has been planned to deliver to the distribution system the ultimate planned
capacity of the WTP of 210 mgd. The new pumping station should contain space
for three pumping units sized for 20 mgd each.

8.4 Recommended Phased Improvements

Following development of the long-rang plan, a series of analyses were conducted to
develop a recommended phased improvements to resolve current deficiencies, to meet
projected demands, and to improve water quality. The phases of the program are summarized
below.

e The “Phase | — Immediate Improvements” are those that have been identified as
higher priority as a result of their immediate need or as a result of currently
anticipated development. Phase | improvements also include improvements to
correct identified fire flow deficiencies.

e Improvements recommended to meet year 2019 demand conditions are referred to
as “Phase Il — 12-year Short-term Improvements”. The Phase Il improvements
will extend service to the limits of the Tier | —Priority B area.

e Improvements recommended to meet year 2032 demand conditions are referred to
as “Phase Il — 25-year Mid-term Improvements”. The Phase Il improvements
will extend service to the limits of the Tier | — Priority C area.

e Improvements recommended to provide service beyond the Tier | limits out to the
Tier Il limits are referred to as “Phase IV — 50-year Long-term Improvements”.

A detailed tabular summary of information for the 16-inch and larger recommended
improvement mains for Phase I, 1l, and IlI; and for the larger recommended improvement
mains for Phase IV.

PN 148582 8-11
December 2009



Lincoln Water System
2007 Facilities Master Plan Update

8.4.1 Phase I and Phase Il Improvements (by Year 2019)
Phase | and Phase Il recommended improvements will provide service to the limits of
Tier | — Priority A and B development areas.

The Phase | immediate improvements should be viewed as a subset of the Phase Il
improvements. They are recommended to correct existing deficiencies, and provide a partial
list of projects that should be included in the next 6-years of the LWS capital improvement
program (CIP). Some Phase Il improvements that are not specifically identified as Phase |
will also be included in the 6-year CIP and should be prioritized based on known or
anticipated development.

8.4.1.1  Phase I - Immediate Improvements

The LWS current 6-year CIP was reviewed and compared to the results the base-year
analyses and fire flow analyses which identified existing deficiencies, and to the year 2019
analyses which identified Phase Il improvements. Based on this review, Phase I
improvements were identified. The Phase | improvements should be included in the 6-year
CIP regardless of specific development issues, and include the following:

e 36-inch main in Yankee Hill Road. Base year analyses identified this main as one
of the highest priority improvements. It is required to maintain pressures in the
southwestern portion of the distribution system under peak demand conditions.

e Improvements on NW 56th Street. LWS currently planned improvements include
an improvement on NW 56th from O Street to Partridge Lane. It is recommended
that this improvement should extend a couple additional blocks north to Aurora
Street. In addition, roadway improvements are planned on NW 56th Street south
of Adams Street; and main improvements are planned to be installed concurrent
with this roadway improvement.

LWS currently planned improvements include a main in the vicinity of Sw 27
Street between A Street and O Street to provide a reliability loop for the
customers in the Belmont Service Level. As an alternative to this improvement, a
main should be constructed on SW 56th Street between A Street and O Street.
This improvement will further help to provide the beginning of the long-term
northwest loop transmission main project. In conjunction with the suggested on W
56" Street, a 16-inch main on A Street from SW 56th Street to SW 40" Street is
recommended to complete the reliability looping.
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Northern Development Area. Improvement mains are required to provide service
to the development area located north of 1-80 between 40th and 56th Streets.
Service to this area was evaluated in the March 2006 Development Study
completed by Black & Veatch. This area should be provided service at pressures
equivalent to the Belmont Service Level. A booster pumping station should be
constructed with the first development to take place on the site, or, if the ground
elevations of individual buildings allow for acceptable pressures under normal
conditions, automatic sprinkler fire protection provisions should be provided for
each individual building. If a booster pumping station is required, and in
accordance with the March 2006 Development Study, the station should have a
firm capacity of 3.6 mgd and should be constructed west of 56th Street at
Interstate 80.

Control Valve at Pioneers Pumping Station. This valve should be considered to
provide for better control of the Pioneers Reservoir to allow for better fluctuation
of water levels and reduced water aging. Under current conditions, the water level
in the reservoir fluctuates very little resulting in high water ages and low chlorine
levels in the area. The control valve would be located at the Pioneers Pumping
Station. With the valve closed, the pumping station will draw down the reservoir.
At a predetermined level in the reservoir, the valve would open allowing the
reservoir to fill. The valve should be set-up to prevent high flow rates into the
reservoir during the fill cycle resulting in possible low pressures in the Low
Service Level. The reservoir fill can be controlled by equipping the valve with an
upstream pressure sustaining set-point. The valve should be monitored, and
manual override of the valve should be available at the WTP control center.=

Fire Flow Improvements. Only six specific recommended improvements are
identified to correct potential fire flow deficiencies in five areas. Actual fire flow
goals should be verified for other potentially deficient areas before implementing
improvements. Fire flow improvement project costs including a 20 percent
contingency and 20 percent allowance for engineering, legal, and administrative
costs are based on a unit project cost of $120 per foot in developed areas or very
short lengths, and $80 per foot in undeveloped areas. The recommended fire flow
improvements are summarized in Table 8-1.
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Table 8-1
Recommended Improvements for Fire Flow Deficiencies

Unit Cost | Length Project
ID Description ($/ft) (ft) Cost
F1 | 12-inch on Partridge between NW 58" and NW 57" $110 590 $65,000
F2 | Complete 8-inch connection on Aurora at NW 56" $120 100 $12,000
F3 | Replace 4-inch on D between S.18" and S. 20" with 6-inch $120 1000 | $120,000
F4 | 6-inch on N 53", north of Huntington $120 600 $72,000
(May not be required if building is sprinklered)
F5 | 6-inch looped main at SL boundary, N 53 between $120 700 $84,000
Leighton and Huntington
F6 | 8-inch looped main at SL boundary, Fletcher between NW $120 900 $108,000
15" and NW 12th
Total Fire Flow Improvements $461,000

@ All project costs are reported in year 2007 dollars, and include an 20 percent contingency, plus a 20
percent allowance for engineering, legal, and administrative costs.

Opinions of probable project cost for Phase | main, storage and pumping
improvements are summarized in Table 8-2 rounded to the nearest $10,000.

Table 8-2
Phase | Recommended Improvements
Project
Description Units Cost

Water main on Yankee Hill Rd 10,800 ft | $3,500,000
Water main on W 56", A St. to Adams St. 16,200 ft | $5,250,000
Water main on Adams, NW 56" St to NW 48" St 1,200 ft $170,000
Water main on A St., SW 56" St to SW 40" St 5,200 ft $750,000
Water main west of N 56", Arbor Rd to Bluff Rd. 6,200 ft $1,340,000
Subtotal Phase | Main Extensions $11,010,000

Fire Flow Improvements (see table 8-1) Various $460,000
Booster Pumping Station at I-80 west of N 56" St 56mgd | $1,290,000
Control Valve in Pioneers Pumping Station 1 $50,000
Total Phase | Improvements $12,810,000

@ Phase | identified improvements are recommended to be constructed within the next 6-years and should
be included in the LWS 6-year CIP. However, these Phase | improvements account for only a portion of
the total main improvements included in the 6-year CIP. Other distribution system mains are required to
support growth and should be prioritized by LWS based on locations of known developments.

@ All project costs are reported in year 2007 dollars, and include an 20 percent contingency, plus a 20
percent allowance for engineering, legal, and administrative costs.
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8.4.1.2  Phase Il — Short-term Improvements

A significant amount of main extensions will be required by year 2019. About $61
million of total piping improvements are recommended as Phase | and Phase Il (by year
2032). This equates to an average of about $5.0 million per year of required CIP funds for
Phase | and Phase Il pipeline extensions.

The most significant of the recommended Phase Il mains is the main from the
Northeast Pumping Station to Vine Reservoir. This main will increase transmission capacity
to the distribution system and support growth on the east and south portions of the service
area. This main was recommended in the 2002 Facilities Master Plan, and about 1-mile of it
has already been constructed. About five miles remain to be constructed and is recommended
for construction around 2015 to 2016.

No storage improvements are recommended by year 2019. Pumping station
improvements were previously described in the description of the long-range plan and are
summarized below:

e Vine Southeast Pumping Station. A third pumping unit should be installed at the
Vine Southeast Pumping Station. It should be similar to the existing two units,
rated 20 mgd. This will increase the firm pumping capacity to the Southeast
Service Level, from the Vine Pumping Station, to 20 mgd.

e New “A” Satellite Pumping Station. A new satellite pumping station should be
constructed to deliver water from the “A” Reservoirs to the Low Service Level.
The pump should be rated 10 mgd. This will increase the firm pumping capacity
to the Low Service Level from the “A” location to 28 mgd. The station should be
equipped with emergency standby power.

e New WTP High Service Pump. A new Pump No. 13 with a rated capacity of 20
mgd and head of 350 feet should be added at the water treatment plant. This
pump will increase the firm capacity of high service pumping to about 107 mgd.

LWS currently has eleven pressure points monitored throughout the system separate
from pressures monitored at distribution system pumping and storage facilities. As
development occurs it is recommended that as a Phase Il cost, several more of these
monitoring stations should be included. Five future pressure monitoring stations are
recommended with the locations of these to be determined. It is suggested that at least one of
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these stations should be placed in the Northwest Booster District and another should be
located toward the southernmost portion of the Southeast Service Level. Most of the existing
pressure monitors are used to monitor low pressures. Consideration should be given to
monitoring high pressure areas as well as low pressure areas.

Opinions of probable project cost for the combined Phase | and Phase Il main, storage
and pumping improvements are summarized in Table 8-3 rounded to the nearest $10,000.

Table 8-3
Phase | and Phase 11 Recommended Improvements
Project
Description Units Cost

Total Phase | Main Extensions (See Table 8-2) Various | $11,010,000
Water main from Northeast PS to Vine St. Reservoir 26,800 ft | $13,020,000
All Other Phase Il Main Extensions Various | $36,780,000
Subtotal Phase | and Phase Il Main Extensions $60,810,000
Total Phase | Facilities Improvements (See Table 8-2) Various $1,340,000
Total Phase | Fire Flow Improvements (See Table 8-1) Various $460,000
New 20 mgd pump at Vine PS to Southeast SL 20 mgd $1,000,000
New A St. Satellite Pumping Station to Low SL 10 mgd $2,300,000
New WTP High Service Pump No. 13 20 mgd $1,000,000
Pressure Monitoring Stations 5 $100,000
Total Phase | and Phase 11 Improvements $67,010,000

@ All project costs are reported in year 2007 dollars, and include a 20 percent contingency, plus a 20

percent allowance for engineering, legal, and administrative costs.

8.4.2 Phase Il — Mid-term Improvements (by Year 2032)

Phase Il recommended improvements will provide service to the limits of Tier | —
Priority C development area. About $32 million of total piping improvements are
recommended as Phase Il (by year 2032). This equates to an average of about $2.5 million
per year of required CIP funds for Phase 111 pipeline extensions. Recommended pumping and
storage facilities to serve the year 2032 service limit are summarized below:

e Vine Southeast Pumping Station. Replace one 10 mgd pump at the Vine
Southeast Pumping Station with a unit rated 20 mgd. Review of the pumping
station design indicates that the station is designed to accommodate 20 mgd
pumping units.

e Pioneers Pumping Station. Add fourth pumping unit at the Pioneer’s Pumping
Station rated at 5 mgd. This will increase the firm pumping capacity of the
Pioneers Pumping Station to 10 mgd.
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WTP High Service Pumping. Additional High Service Pumping at WTP. Two
additional pumps rated at 20 mgd and 350 for head should be installed by the year
2032. One of these pumps should replace the existing Pump No. 10 which has
lower discharge head characteristics than the other high service pumps. The
addition of a new Pump No. 14 will require the construction of a new pumping
station at the WTP. This station has been planned to deliver to the distribution
system the ultimate planned capacity of the WTP of 210 mgd. The new pumping
station should contain space for three pumping units sized for 20 mgd each.

New Yankee Hill Pumping Station: Construct new pumping station to replace the
existing Cheney Pumping Station, to provide service to the Cheney Booster
District. The pumping station should be designed for three pumps with a total
installed capacity of 12 mgd and a firm capacity of 8 mgd to meet year 2057
demands. However, initially only two pumps would need to be installed to meet
demands through year 2032.

Additional Northeast Reservoir Storage Capacity. Additional storage capacity is
not required for peak demands, but will allow for greater flexibility in terms of
system operation, reliability, and in case of emergency. Space exists on site for to
add 10 MG of additional storage. Additional property may need to be acquired
for further storage capacity in the future.

New Saltillo Reservoir. This 4 MG storage facility will help to meet maximum
hour demands in the High Service Level and should have an overflow elevation of
1420. The reservoir will also provide needed additional reliability and redundancy
for the High Service Level.

New Southwest Storage Reservoir. This 5 MG storage facility will help meet
maximum hour demand in the southern portion of the Belmont Service Level and
should have an overflow elevation of 1400.

New Northwest Storage Reservoir. This 1 MG storage facility will help to meet
maximum hour demands and provide reliability for the Northwest Booster
District. This facility should have an overflow elevation of 1460 and be located
on high ground elevations of 1320 east of NW 12th Street.
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Opinion of probable project cost for Phase Il main, storage, and pumping
improvements are summarized Table 8-4, rounded to the nearest $10,000.

Table 8-4
Phase 111 Recommended Improvements
Project
Description Units Cost

Replace Pump SE1 at Vine Southeast Pumping Station 20 mgd $1,000,000
Add Pump No. 4 at Pioneers Pumping Station 4 mgd $200,000
Replace Pump No. 10 at WTP 20 mgd $1,000,000
Construct New High Service Pumping Station and add Pump 20 mgd $4,600,000
No. 14 (include space for three units)
Yankee Hill Pumping Station 8 mgd $1,840,000
Additional Northeast Storage Capacity (buried below-grade) 10 MG | $15,000,000
Saltillo Reservoir for High SL (above-grade) 4 MG $4,000,000
Southwest Reservoir for Belmont SL (above-grade) 5 MG $5,000,000
Northwest Reservoir for Northwest SL (elevated) 1 MG $2,000,000
All Phase 11l Main Extensions Various | $31,600,000

Total Phase 111 Improvements $66,240,000
@ All project costs are reported in year 2007 dollars, and include an 20 percent contingency, plus a 20

percent allowance for engineering, legal, and administrative costs.

8.4.3 Summary of Phased Improvements
The project costs for Phase I, 11, and Il recommended improvements are summarized
in Table 8-5.

Major transmission main routing and sizing, storage reservoir location and sizing, and
pumping station location were conceptualized for Phase IV improvements. Project costs
were developed for major transmission mains for Phase 1V, but not for pumping and storage
facilities. The required capacities of future Phase IV pumping stations and storage reservoirs
should be evaluated in greater detail in future master planning efforts.
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Table 8-5
Summary Recommended Improvements
Project Cost by Phase
Phase | Phase Il Phase 111
o Immediate Short-term Mid-term

Description Improvements | By Year 2019 | By Year 2032
Fire Flow Improvements (see table 8-1) $460,000
3.6 mgd Booster Pumping Station at 1-80 west of N 56"
st® $1,290,000
Control Valve in Pioneers Pumping Station $50,000
All Phase | Main Extensions $11,010,000
New 20 mgd pump at Vine PS to Southeast SL $1,000,000
New 10 mgd “A” Satellite Pumping Station to Low SL $2,300,000
New 20 mgd WTP High Service Pump No. 13 $1,000,000
Pressure Monitoring Stations $100,000
All Phase Il Main Extensions $49,800,000
Replace Pump SE1 at Vine Southeast Pumping Station
with 20 mgd Pump $1,000,000
Add 5 mgd Pump No. 4 at Pioneers Pumping Station $200,000
Replace Pump No. 10 at WTP with 20 mgd Pump $1,000,000
Construct New High Service Pumping Station and add 20
mgd Pump No. 14 (include space for three units) $4,600,000
8.0 mgd Yankee Hill Pumping Station® $1,840,000
Additional Northeast Storage Capacity (10 MG buried
below-grade) $15,000,000
Saltillo Reservoir for High SL (4 MG above-grade) $4,000,000
Southwest Reservoir for Belmont SL (5 MG above-grade) $5,000,000
Northwest Reservoir for Northwest SL (1 MG elevated) $2,000,000
All Phase 11l Main Extensions $31,600,000

Total by Phase $12,810,000 $54,200,000 $66,240,000

@ Annual main replacement and other facility rehabilitation projects are not included in this table.

@ All project costs are reported in year 2007 dollars, and include a 20 percent contingency, plus a 20 percent
allowance for engineering, legal, and administrative costs.

®  Reported pumping station capacities are firm capacity recommendation.

8.5 Annual Investment for Main Extensions

Excluding all future 12-inch lines, about $61 million of total piping improvements are
recommended in Phase | and Il (by year 2019). Only an additional $32 million of piping
improvements are then recommended in Phase 111 (by 2032). Based on a total of $61 million
of piping improvements over the next 12 years, about $5.0 million would be required in the
CIP on an annual basis. After the initial 12-years, the CIP requirement would then decline to
about $2.4 million per year.
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There are two main reasons for the larger cost of improvement pipes for year 2019.
First, the growth area defined by Tier 1 - Priority A and B (about 28 square miles) is larger
than the growth area defined by Tier 1 - Priority C (about 14 square miles). Second,
expansion into the growth areas often requires large diameter mains be constructed in Tier 1
Priority A and B by year 2019, in order to serve the Tier 1 Priority C areas in later years.

A review of the estimated year 2005 population and the year 2005 corporate limits
shows that the population density within the city limits of the City of Lincoln was about 4.6
people per acre, or about 2,900 people per square mile. According to the City of Lincoln-
Lancaster County Planning Department, a development density of about 7.2 people per acre,
or about 4,600 people per square mile, is anticipated for the development tiers. Based on 7.2
people per acre, the required amount of extra land required to support the projected year 2019
population growth of 56,000 (year 2005 to year 2019) would be about 12 square miles, or
slightly less than 1 square mile per year. Since 2005, about 5 square miles of land has been
annexed into the City; and the 2030 City of Lincoln/Lancaster County Comprehensive Plan
(adopted November 2006) provides for about an additional 33 square miles of land to be
made available for development by year 2019 (Tier | — Priority A and Priority B).

The total area annexed since 2005 plus the Tier | — Priorities A and B areas
collectively provide a little less than three times the area required to support projected growth
through year 2019; based on the maximum anticipated population densities. Figure 8-1
shows the population capacity for the tier areas compared to the projected population for the
design years used in this report. It shows that more land will be made available for
development in the coming years than is required for the projected population. This excess of
land provides for flexibility in the location of development, but may also commit the LWS to
construction of transmission system improvements for potentially scattered development.
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A review of the recommended improvements required to provide service to the entire

Figure 8-1: Projected Population and Tier Population Capacities

Tier | growth area (including Priorities A, B, and C) reveals that on average, about $2.3
million is required to provide distribution system gridding and transmission mains (excluding
all 12-inch and smaller pipes) for every square mile of newly developed area. Based on a
land requirement of 1 square mile per year to support growth, about $2.2 million per year
would be required in the early years to construct distribution system gridding and
transmission mains. However, as indicated above, if scattered development occurs, and it is
necessary to construct transmission main improvements to serve the entire Tier | — Priority A
and B areas by 2019, the annual CIP cost requirement for main extensions would be closer to
$5.0 million per year.

8.6  Annual Investment for Main Replacement

The main replacement program was reviewed with the following goals:

Benchmark the progress of the existing program.
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o Update maps to correlate repair and/or maintenance activities with replacement
history.

o Establish the current state of GIS and provide recommendations for improvements
to the database.

o Determine base line data for evaluating water main life cycle cost analysis and
create replacement projection graph for distribution mains.

The existing 6-year capital improvement plan for LWS includes $2.75 million for
main replacement and rehabilitation. Assuming a 100 year service life for water mains, one
percent of the system should be renewed every year to prevent the system from deteriorating.
This level of funding translates into $6.92 million per year, which is approximately 2.5 times
the current budget.

There is a need for an increase in the pipe replacement program budget in order to
preserve the distribution system asset value. However, such a need must be assessed in the
broader context of other priorities. Consideration should be given to developing a
comprehensive "asset management plan™ to establish future fiscal needs for preservation of
LWS assets.

There is no formal replacement criteria established to identify which mains should be
replaced. Consideration should be given to conducting a more detailed pipeline replacement
plan using a matrix rating system to prioritize mains for improvement. Most of the targeted
mains are replaced by open cut methods. Consideration should be given to replacement by
trenchless techniques as well as rehabilitation of existing lines.

Consideration should also be given to developing a pipeline inspection program for
large diameter mains to assess their condition and conduct proactive maintenance if required,
to reduce the risk of future catastrophic failures. Future testing should identify the condition
of the transmission main from the water treatment plant to the 51* Reservoir because it is the
oldest of the transmission mains from the water treatment plant into Lincoln. More detailed
information of the condition of the main would be useful in identifying whether the main
should be abandoned or rehabilitated in the future, and allow for any necessary refinements
to recommended long range transmission and pumping improvements from the water
treatment plant to Lincoln.
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Fire Flow Deficiency Analyses

To: Project File
Prepared By: James Maher, Jerry Edwards
Reviewed By: Andrew Hansen

Purpose

This memorandum documents the methodology for performing an analysis of the fire
flow requirements, the ability of the Lincoln Water System (LWS) distribution system to
meet these requirements, and the results and recommendations resulting from those
analyses; as described in Task Series 600 — Fire Flow Simulation of the Facilities Master
Plan Update for the Lincoln Water System

Fire Flow Goals

In addition to routinely serving water for residential, commercial, industrial and
institutional uses, municipal water systems are generally expected to deliver adequate
quantities of water for fire fighting purposes. Besides the direct benefit of fire protection,
a capable water system provides the indirect benefit of improving the fire insurance
rating and thereby lowering insurance premiums for a community. Insurance ratings are
determined by the Insurance Services Office (1SO) based on system performance and
characteristics.

Part of an ISO evaluation consists of determining needed and available fire flows at
various locations throughout a water utility. The needed fire flow is calculated based on
the size, construction, occupancy, and exposure of each building or complex. Needed
fire flows can range from 500 gpm to 12,000 gpm. For insurance rating purposes, 3,500
gpm is the maximum fire flow required to be supplied by a municipal water system. Fire
flow requirements in excess of 3,500 gpm which cannot be met by the water system may
affect the rating of the individual building. However, the overall municipal rating
determined by ISO will not be affected. This limit is rooted in practical considerations,
which include avoiding the extra capital cost of overbuilding to meet needs of a low
probability occurrence that could be avoided by actions of a few property owners, and
avoiding deterioration of water quality in the distribution system that would result from
increased water ages in oversized pipelines and reservoirs.

For the purpose of this study, fire flow goals were developed based on the Insurance
Services Office (1SO) criteria for needed municipal fire flows. Rather than identifying
needed fire flow for current buildings on individual parcels, municipal fire flow goals
were established based on the land use designations from City of Lincoln GIS zoning
data. In general, conservative values were chosen for the initial fire flow goals in order to
identify all locations which may have potential deficiencies. Table 1 shows the land use
designations with the fire flow goal assigned for analysis purposes.
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Table 1
Fire Flow Goals within Fire Protection Area

Fire
Flow
Zoning Goal,
Designation- Description gpm
AG Agriculture District 1,000
AGR Agriculture Residential 1,000
B-1 Local Business District 2,000
B-2 Planned Neighborhood Business District 2,500
B-3 Commercial District 2,500
B-4 Lincoln Central Business District 3,500
B-5 Planned Regional Business District 3,500
H-1 Interstate Commercial District 2,500
H-2 Highway Business District 3,500
H-3 Highway Commercial District 3,500
H-4 General Commercial District 2,500
I-1 Industrial District 3,500
I-2 Industrial Park District 3,500
I-3 Employment Center District 3,500
0O-1 Office District 2,500
0-2 Suburban Office District 2,500
0-3 Office Park District 2,500
P Public Use District (Government, Institutional, Other) 3,500
R-1 Low Density Residential Development 1,000
R-2 Low Density Residential Development 1,000
R-3 Low Density Mixed Housing Development 1,000
R-4 Low Density Residential Development 1,000
R-5 Medium Density Residential Development 2,000
R-6 Medium Density Residential Development 2,000
R-7 High Density Residential Development 2,500
R-8 High Density Residential Development 2,500
R-T Residential 2,000
OPEN SPACE Public Open Space 1,000
PARK Public Park 1,000
SCHOOL School 3,500
UNIVERSITY University 3,500
AIRPORT Airport 3,500

@) Zoning provided Lincoln and Lancaster County Planning Department
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Fire Flow Hydraulic Simulation

The fire flow standards set by the 1SO require a minimum residual water pressure of 20
psi during a fire. Residual pressure, in this instance, is defined as the pressure inside the
pipeline system near the points at which hydrant flows are taking place. From a fire
fighting perspective, the principle reason for a required minimum residual pressure of 20
psi is that this pressure is sufficient to overcome the friction losses in the hydrant branch,
hydrant, and suction hose with some pressure remaining at the fire pump. From a water
quality perspective, the 20 psi residual is consistent with AWWA requirements for
minimum system pressure to prevent backflow contamination. The Distribution System
Requirements for Fire Protection manual (AWWA M31) indicates that the system should
be capable of supplying the required fire flow during the maximum day demand
condition.

The base year maximum day scenario of the hydraulic computer model was used to
determine fire flow capacity throughout the service area. The demand during this
scenario was 104.7 mgd and the system operation was similar to operations during the
base year maximum day analysis. The hydraulic analysis included the following:

e Sufficient pumps were turned on at the Northwest Booster Pumping Station into
the Northwest booster district to ensure that fire flows could be delivered without
dropping the station discharge pressure below the normal 80 psi set-point.

e The Cheney Reservoir was included in the analysis. This tank is expected to be in
service in early 2008.

e Tank levels were set to the higher level of two possible conditions - half full or 20
feet depleted

The fire flow capacity was determined by the hydraulic model for all model nodes with
the constraint of maintaining a residual pressure of 20 psi at the junction location. It is
important to recognize that fire hydrants are not included in the hydraulic model, and that
the flows were calculated for each junction in the hydraulic mode which generally
represent tees, crosses, and changes in pipe diameter.

Fire Flow Potential Deficiencies

Using GIS techniques, the available fire flow at each node as calculated by the model was
used to create a surface of available flows. This surface was then intersected with the
surface of fire flow goals based on zoning. Areas of potential deficiencies were

identified where the calculated available fire flow was less than the needed fire flow.
Following quality control checking, including a thorough review of the model results,
potential fire flow deficient areas were identified as shown on Figure 1.
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It is important to recognize that an area of potential fire flow deficiency does not
necessarily mean that a deficiency exists, but that the system cannot deliver the
established fire flow goal used for the analysis. Actual needed fire flows may be less than
the established goal due to specific occupancy, exposure, or construction; or the building
may be provided with a sprinkler system which would significantly reduce the needed
fire flow. For example, this report used a minimum residential fire flow goal of 1000 gpm
to identify potentially deficient areas, however needed fire flows for some residential
areas may be lower than this goal as shown in Table 2. The use of these conservative
numbers is considered appropriate for a planning level review, and to ensure the greatest
identification of potential deficiencies.

Table 2
Needed Fire Flow for One-family and Two-family Dwellings
Distance Between Buildings (ft) Needed Fire Flow (gpm)
Over 100 500
31-100 750
11-30 1000
Less than 11 1500

@ Dwellings not to exceed two stories in height

The areas of potential deficiencies were grouped into three categories -
industrial/commercial, school, and residential — and improvement considerations were
evaluated for the potential deficiencies. Specific improvement considerations were not
identified for all potential deficiencies in the industrial/commercial and school categories.
Many of these areas were determined to have relatively good available fire flows, but
were still below the fire flow goal. Additional investigations should be conducted to
verify the actual fire flow goals for the identified potentially deficient areas. It is likely
that some of the fire flow goals exceed the needed fire flow. It is also important to
recognize that the presence of automatic sprinkler systems will greatly reduce the needed
fire flow. A discussion of needed fire flows for structures with automatic sprinkler
systems is provided in the next section.

The potentially deficient areas are summarized in the following Table 3, Table 4, and
Table 5 by category. Improvement considerations are provided for all of the residential
category, and many of the industrial/commercial category potential deficiencies.
However, unless a specific “RECOMMENDED IMPROVEMENT” is identified in the
tables, additional investigations should be conducted to evaluate whether the fire flow
goals might be greater than the actual needed fire flow. The suggested improvement
considerations would then require implementation only if additional evaluations verify
that the area is deficient.
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Table 3
Potential Fire Flow Deficiencies — Residential Zoning Category
Ma Avail. FF
Pl Zoning| FF | Goal | Comments®
ID
(gpm) | (gpm)
W 58" & Partridge, dead-end 6-inch
R1 AG 500 1000 | RECOMMENDED IMPROVEMENT - Construct loop main
20" St, C to D, area with 4-inch mains
RECOMMENDED IMPROVEMENT - Replace 4-inch mains on
R2a R-2 600 1000 | C and D with larger
22" between B and D, E and F between 20" and 22™
Service by 6-inch and 4-inch mains
R2b R-6 1600 2000 | Consider replacing 4-inch mains with larger if necessary
Northwest of NW 56" and Aurora, area with single 6-inch feed
RECOMMEDED IMPROVEMENT -Complete connection on
R3 R-3 600 1000 | Aurora
South of Wesleyan University, east of 53"
6-inch dead-end mains at PZ boundary provide limited flow
RECOMMENDED IMPROVEMENT - Complete looping on 53"
R4a R-5 600 2000 | to increase fire flows
East side of Wesleyan University along 53", non-residential area
R4b R-5 1600 2000 | Service by 6-inch mains, Consider new 6-inch feed at 53rd
Southeast of Van Dorn & 56", area with single 6-inch feed
R5 R-2 700 1000 | Consider constructing loop main if necessary
58™ and Cedarwood, circle drive with single 6-inch feed
R6 R-2 900 1000 | Consider constructing loop main if necessary
23" and Potter, area with 4-inch mains
R7 R-4 900 1000 | Consider replacing 4-inch mains with larger if necessary
19™ and Garfield, area with 4-inch mains
R8 R-6 1000 2000 | Consider replacing 4-inch mains with larger if necessary
15" and Mulberry, 16™ & Harwood, area with 4-inch mains
R9 R-5 1000 2000 | Consider replacing 4-inch mains with larger if necessary
O Street, 28™ to 30", mains at PZ boundary provide limited flow
R10 R-5 1200 2000 | Consider replacing 4-inch on 30", J to N, with 8-inch if necessary
P St. and C St. — 24™ to 26™ 6-inch and 4-inch mains
R11 R-5 1500 2000 | Consider additional connection between O and P, at 30th
B St. and C St. — 24" to 26™ 6-inch and 4-inch mains
R12 R-5 1500 2000 | Consider replacing 4-inch mains with larger if necessary
46th and Stockwell, area with 4-inch mains
R13 R-6 1500 2000 | Consider replacing 4-inch mains with larger if necessary
19™ and 20" south of J Street, 6"/4” loop piping
R14 R-6 1600 2000 | Consider replacing 4-inch mains with larger if necessary
Baldwin and Huntington, 35" to 42™
Long reach of 6-inch not interconnected at intermediate streets
R15 R-5 1700 2000 | Consider constructing 6-inch mains for addition looping

@ Unless “RECOMMENDED IMPROVEMENT” is identified, additional investigations should be
conducted to evaluate whether the fire flow goals might be greater than the actual needed fire flow.
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Table 4
Potential Fire Flow Deficiencies — Industrial/Commercial Zoning Category
Ma Avail. FF
IDp Zoning | FF | Goal | Comments™®?

(gpm) | (gpm)

Southwest of Fletcher and NW 12", new development area
Dead-end 6-inch feed into area
IC1 0-3 1000 2500 | RECOMMENDED IMPROVEMENT - Construct second feed

Touzalin Ave and 61%, north of Havelok, Upper end of distribution
IC2 B-3 1800 2500 | mains

Southeast of 27™ & Pine Lake, new commercial area located at PZ
IC3 H-4 2000 2500 | boundary

5™ and 6th at K and J, large loop with 4-inch and 6-inch

IC4 I-1 1000 3500 | Consider upsizing mains if necessary
Irving, west of 27", dead-end 6-inch feed at PZ boundary
IC5 I-1 1500 3500 | Consider PRV for fire protection at 23" and Irving in necessary

Yalande Ave, west of N 19", dead-end 8-inch feed at PZ boundary
Consider PRV for fire protection at Yolande & Cornhusker if

IC6 I-1 1700 3500 | necessary

IC7 I-1 2000 3500 | Adams and Cleveland, 36" to 38", 6-inch gridding

IC8 I-1 2000 3500 | 3" from Rose to A; Rose and Peach at 6", 6-inch gridding
Industrial Areas at Van Dorn & 4™, 8-inch gridding

IC9 I-1 2000 3500 | Consider PRV for fire protection at Park & Hatch if necessary

IC10

IC11 Airpark industrial areas

IC12 I-1 2000 3500 | Consider upsizing mains if necessary

58™ and 59, south of Huntington, 4-inch on Huntington with
private 10-inch main in area

IC13 P 2000 3500 | Consider upsize of 4-inch if necessary
IC14 I-1 2500 3500 | 27" north of Fair, and Leighton east of 27th
IC15 I-1 2600 3500 | P St, west of Sun Valley

IC16 I-1 2600 3500 | Seward 66™ to 69th

IC17 I-1 2800 3500 | Seward and Toulazin

IC18 H-3 3000 3500 | O St, west of Capital Beach

W Unless “RECOMMENDED IMPROVEMENT” is identified, additional investigations should be
conducted to evaluate whether the fire flow goals might be greater than the actual needed fire flow.

@ Improvement considerations may not be provided for all potential deficiencies and should be evaluated
further if additional evaluations verify that area is deficient.
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Table 5
Potential Fire Flow Deficient Areas — School Category
Map . Avail. FF )
D Zoning FF Goal | Comments™
(gpm) | (gpm)
UNIVER University parking structure and buildings just south of the
S1 SITY 1000 3500 | university bioscience greenhouses

S2 SCHOOL 1700 3500 | Saratoga Elementary

S3 SCHOOL 2000 3500 | Lincoln Northeast High School

S4 SCHOOL 2400 3500 | Norwood Park Elementary

S5 SCHOOL 2500 3500 | Lakeview Elementary School

S6 SCHOOL 2500 3500 | Sheridan Elementary School

S7 SCHOOL 2500 3500 | Lincoln Southeast High School

UNIVER
S8 SITY 2500 3500 | Southeast Community College, northern end

S9 SCHOOL 2700 3500 | Pound Middle School

S10 | scHooL 3000 3500 | Randolph Elementary School

@ No recommended improvements are identified for school and university zoning. Additional
investigations should be conducted to evaluate whether the fire flow goals might be greater than the actual
needed fire flow, especially with regard to presence of automatic sprinkler system. Improvement
considerations should be evaluated further if additional evaluations verify that area is deficient.

Automatic Fire Sprinkler Systems

The ISO fire suppression rating schedule identifies needed fire flows for buildings
without automatic fire sprinkler systems. The presence of an automatic sprinkler system
in a structure will reduce the needed fire flow for that structure. This section provides an
overview of needed fire flows for buildings with automatic sprinkler systems.

The determination of the required flows for a sprinklered building can be calculated
based on information provided by the National Fire Protection Association (NFPA) in
Standard No. 13 — Standards for Installation of Sprinkler Systems. Required fire flows
for sprinklered buildings include the flow required for the sprinklers plus a hose
allowance, or 500 gpm, whichever is greater. When designing sprinkler systems,
structures are classified by “hazard group”. Average commercial occupancies such as
retail stores, offices, hotels, and institutional buildings will usually be in the category of
ordinary hazard group 1. Warehouses and manufacturing occupancies will be in the
category of ordinary hazard group 2 or 3. Occupancies in which there are highly
flammable products or processes in large quantities will be classified as extra hazard. The
water distribution system must be able to provide the required sprinkler flow (based on
area of coverage and occupancy), plus a hose allowance to account for simultaneous
operation of inside or outside hose streams. Typical needed fire flows for buildings with
automatic fire sprinkler systems are summarized in Table 6.
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Table 6
Needed Fire Flows for Buildings with Automatic Sprinkler Systems
Hazard Maximum Sprinkler Hose Stream Total Needed Fire
Classification Flow (gpm) @ Allowance (gpm) Flow (gpm)
Light 200 100 300
Ordinary Group 1 400 250 650
Ordinary Group 2 600 250 850
Ordinary Group 3 750 500 1250
Hazard Group 1 1200 500 1700
Hazard Group 2 1500 1000 2500

@ Based on NFPA Standard 13. Information in this table is not the complete and official position of the
NFPA which is represented only by the standard in its entirety.
@ Increased flows may be required for buildings where rack storage is present.

Generally, sprinkler systems are designed as a “pipe schedule system”, or a
“hydraulically calculated system”. For a pipe schedule system, the required fire flow
should be available at the base of the sprinkler riser at a pressure equivalent to 15 psi at
the highest sprinkler. Hydraulically calculated systems require a minimum pressure of 7
psi at every sprinkler. Accounting for friction losses from the main to the base of the
riser, the distribution system should be able to deliver the total needed fire flow for a
sprinkler building of two stories or less, at a minimum pressure of 20 psi. Taller buildings
would require greater pressure at the water main and hydraulically calculated designs
may require greater pressures.

Conclusions and Recommendations

As stated above, it is important to recognize that an area of potential fire flow deficiency
does not necessarily mean that a deficiency exists, but that the system cannot deliver the
established fire goal used for the analysis. Actual needed fire flows may be less than the
established goal.

It is equally important to recognize that not all fire flow deficiencies may be identified by
the analysis conducted for this study. The model does not include junctions at all fire
hydrants. Therefore, for example, a long reach of 4-inch main may have a potentially
deficient hydrant in the center of the reach but have adequate flows on each end where
there are model junctions.

Only six specific recommended improvements are identified to correct potential fire flow
deficiencies in five areas. Actual fire flow goals should be verified for other potentially
deficient areas before implementing improvements. Fire flow improvement capital costs
including a 20 percent contingency and 20 allowance for engineering, legal, and
administrative costs are based on a unit capital cost of $120 per foot in developed areas or
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very short lengths, and $80 per foot in undeveloped areas. The recommended fire flow
improvements are summarized in Table 7.

Table 7
Recommended Improvements for Fire Flow Deficiencies

Map Length | Capital
ip | Comment (f) | Cost
R1 | Construct 6-inch on Partridge between W 58" and W 57" 590 $65,000
R2b | Replace 4-inch on D between 18™ and 20" with 6-inch 1000 | $120,000
R3 Complete 6-inch connection on Aurora at W 56" 100 $12,000
R4a | Complete looping on 53, north of Huntington 600 $72,000
(May not be required if building is sprinklered)

R4a | Construct 6-inch looped main at PZ boundary, 53 700 $84,000
between Leighton and Huntington

IC1 [ Construct 8-inch looped main at PZ boundary, Fletcher 900 $108,000
between W 15" and W 12th
TOTAL FIRE FLOW IMPROVEMENTS $461,000
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To: Project File
Prepared By: James Maher
Reviewed By: Jerry Edwards

Purpose

The purpose of this memorandum is to document the existing conditions water age
analyses and outline the methodology used to set the operational controls in these
analyses. Due to the nature of the water age calculations in the hydraulic modeling
software, the operational controls and system demands will have a great impact on the
relative values of residence times calculated at locations within the system. The basic
concept when setting model controls and demands is to mimic system operations during
specified demand conditions to the greatest extent possible.

In a distribution system, pump status, valve status, and reservoir fluctuation are all part of
system operations over which an operator has real time control. Although some pump
controls may be automated, such as lead or lag controls or on or off settings, ultimately
an operator’s experience takes precedence over such automation. In the modeling
software (H20Map Water), the ability for real time control is limited by the manner in
which a water age extended period simulation is performed. After a simulation’s time
options (length and time-step) and operational controls are set and the “run” button is
pushed, there is no way of interrupting the simulation to review instantaneous results at
any given time and change operational parameters accordingly. This issue is further
complicated by the fact that logic and rule-based controls set by the user must
continuously be achieved in order for a hydraulic simulation to solve over the entire
length of the simulation. These issues constrain the user to set operational controls that
will always solve and must be maintained constant during the entire length of the
simulation which, for a water age analysis, can be a relatively lengthy duration.

Model Scenario and Operational Control Validation

To determine control settings to simulate actual system operations and water movement
over the course of a specified demand period, several considerations were evaluated and
iterative changes were made to controls until the results closely resembled recorded data.
The following key considerations were taken into account as criteria for setting the
demand conditions and operational parameters (logical and rule-based controls) for the
hydraulic model:

e The modeled system demands must resemble the recorded system demands
during the duration of the simulation.
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e Modeled reservoir water levels must remain within (or reasonably close to) the
minimum and maximum recorded water levels

e The number of fill/draw cycles for reservoirs must closely resemble the actual
number of fill/draw cycles recorded over the duration of the scenario.

e The modeled rate at which the reservoirs fill/draw should be consistent with the
recorded rates.

e Modeled average flows from pump stations must be reasonably close to the
average pump station flows recorded.

e Modeled pumping rates during pump station “on” status should be consistent with
the recorded flow rates during the simulation.

e The modeled number of hours of pump station “on” status should be consistent
with the recorded number of hours of pump station “on” status during the
simulation time period.

Distribution System Demands

Two periods of demand were reviewed in the validation of operational controls used in
the water age analyses. SCADA data for a two week period during January 2007 and a
two week period during October 2007 were requested by B&V and provided by LWS.
These data were used to develop a minimum month demand scenario and an average
month demand scenario respectively. For each of these demand scenarios the recorded
SCADA data was compiled and reviewed, and “synthetic” or typical, average diurnal
demand patterns were developed for input into the hydraulic model scenarios. The ten
days of weekday demands were averaged to represent an average weekday diurnal and
the four days of weekend demands were averaged to represent an average weekend
diurnal for each of the scenarios. Figure 1 shows the average weekday and weekend
diurnals calculated from the January SCADA data and Figure 2 illustrates the average
weekday and weekend diurnals calculated from the October data. In the model analysis,
the average weekday demand pattern was repeated for five days, followed by two days of
the average weekend demand, and this 7-day pattern was then repeated for six weeks.

It should be noted that the Southeast reservoir and pump station were offline for reservoir
maintenance during the October data period. For general system operations this would be
an abnormal condition and for the water age analyses the Southeast reservoir and pump
station were set as operational in the model. The January data showed that there is
typically an average difference of about 2 feet in the gradients between the Pine Lake
Reservoir and the Southeast Reservoir and this was taken into account in the verification
of the average month operations.
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Figure 1 - LWS Average Diurnals,
1-10-2007 Through 1-23-2007
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January 2007 Operational Validation

Reservoir Fluctuations and Fill/Draw Characteristics: A comprehensive review of the
SCADA data was performed and graphs were developed to aid in the review of the
results for the water age analyses. Each of these graphs illustrates reservoir levels during
the period of the provided SCADA data and shows the minimum and maximum
fluctuating ranges. During the operational control setting process these graphs were used
to substantiate slight adjustments to controls in order to obtain greater accuracies in
modeled operations. Attachment A and Attachment B show graphs of actual versus
modeled water levels for the January, 2007 and the October, 2007 operational validation
analyses. From these graphs it can be seen that reservoir fill/draw characteristics and
fluctuation ranges from the model results closely resemble the recorded data. It is
important to note that the modeled results will not be identical to the recorded results
because of several factors, including but not limited to the following:

e An average system-wide diurnal was used for the entire system and individual
Service Level actual demands may have been slightly greater or lesser than the
resulting calculated demands.

e Some key data points were not recorded in SCADA for the time frame of these
analyses. There is no meter to record the transfer flow from Northeast to 51%.
Pumped flow from Vine to the Southeast Service Level, and transfer flows
through control valves at Vine and Pine Lake Reservoir were not recorded, and
as a result of these evaluations, they have since been corrected to record properly.

e Southeast Reservoir was offline for maintenance during the two weeks of
recorded data. During typical operations this reservoir will be in service and the
model simulation was developed with Southeast Reservoir included in order to
represent more typical operating conditions.

e For the cases of the “A”, Northeast, and the Vine Reservoirs, the hydraulic model
was developed to simulate these facilities as one large storage facility with a
diameter and sidewater depth resulting in volumes equivalent to the sum of the
individual storage facility volumes at each of these locations. The software
produces unstable results when two storage facilities are in extremely close
hydraulic proximity to each other and a “sloshing” effect is introduced into the
calculations.

Table 1 and Table 2 summarize the modeled results versus the recorded results in terms
of minimum and maximum reservoir level ranges for each scenario. These tables show
that in most cases the reservoir levels fall well within the ranges and when a deviation
from the actual range occurs it is small enough to be deemed as insignificant.
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Table 1 - Modeled Reservoir Level Results vs. Recorded Reservoir Level Results

January 2007 Operational Validation

Recorded | Recorded | Modeled Modeled Maximum Minimum
Maximum | Minimum | Maximum | Minimum Level Level
Facility Level Level Level Level Criteria Criteria
Air Park 91.5 72.0 88.4 70.0 Okay 2 ft Lower
Northwest 67.5 49.8 67.8 50.0 0.3 ft Higher Okay
Pioneer 53.0 40.2 54.0 42.0 1 ft Higher Okay
Vine 26.3 16.9 27.2 16.9 0.9 ft Higher Okay
Pine Lake 60.8 48.2 58.9 48.0 Okay 0.1 ft Lower
Southeast 59.4 45.0 58.9 45.0 Okay 0 ft Lower
Yankee Hill 71.9 58.1 71.6 60.0 Okay Okay
Northeast 15.9 11.0 15.6 10.9 Okay 0.1 ft Lower
51°% 13.3 8.8 13.3 8.9 Okay Okay

Table 2 - Modeled Reservoir Level Results vs. Recorded Reservoir Level Results

October 2007 Operational Validation

Recorded | Recorded | Modeled Modeled Maximum Minimum
Maximum | Minimum | Maximum | Minimum Level Level
Facility Level Level Level Level Criteria Criteria
Air Park 91.8 77.1 92.4 76.6 0.6 ft Higher | 0.5 ft Lower
Northwest 724 56.9 72.4 56.9 Okay Okay
Pioneer 52.6 43.1 52.6 42.4 Okay 0.7 ft Lower
Vine 27.4 17.1 26.3 16.6 Okay 0.5 ft Lower
Pine Lake 62.1 47.7 62.0 50.1 Okay Okay
Southeast ) 0.0 0.0 60.0 46.5 60 ft Higher Okay
Yankee Hill 71.7 63.7 719 63.7 0.1 ft Higher | 0.1 ft Lower
Northeast 15.8 115 15.6 114 Okay 0.1 ft Lower
51st 13.3 10.0 13.5 10.0 0.2 ft Higher Okay

(1) Southeast Reservoir was offline for maintenance during the two weeks of data. The model
simulation was performed with Southeast reservoir online to represent typical operating conditions.
The results are similar to January recorded data which indicate that this reservoir operates an average
of 2 feet below the range of Pine Lake.

Pump Station Flows: Consistent with the methodology proposed in the model scenario

and operational control validation section of this memorandum, the modeled flows were
compared with the recorded flows from SCADA. These graphs are found in Attachment
C and Attachment D of this memorandum and document the recorded hourly flows and
the average flow over the entire two week periods for each scenario. The model results
were also graphed along with the SCADA data and used in conjunction with the reservoir
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fluctuation and fill/draw characteristics to adjust the model controls until reasonable
results were achieved. The same factors that limit the ability to achieve identical results
that applied to reservoir levels are also applicable to the modeled flows. As shown in
Table 2 and Table 3 the average modeled flows closely resemble the average recorded
flows during the length of the simulations. The inspection of the graphs in Attachment C
and Attachment D also show that the number of hours and magnitudes of flows through
pump stations during operating hours were also very similar in nature at the end of the
iterative adjustments to the operational controls used in these analyses.

Table 2 - Average Recorded Flows vs. Average Modeled Flows
January 2007 Operational Validation

Average Average
Recorded Modeled Percent | Weighted
Flow Rate | Flow Rate Percent of Total Percent
Facility (mgd) (mgd) Difference | Difference Flow Difference
"A" Low Flow 7.62 7.84 -0.22 3% 15% 0%
"A" High Flow 6.49 4.85 1.64 25% 13% 3%
Belmont Flow 3.40 2.86 0.54 16% 7% 1%
51st Transfer 13.86 12.78 1.09 8% 28% 2%
51st Low Flow 11.97 14.41 -2.44 20% 24% 5%
Southeast Flow 0.67 1.12 -0.45 67% 1% 1%
Vine Flow 3.54 2.86 0.68 19% 7% 1%
Northeast Flow 151 1.19 0.32 21% 3% 1%
Pioneers Flow 1.29 1.20 0.09 7% 3% 0%
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January 2007 Operational Validation

Table 3 - Average Recorded Flows vs. Average Modeled Flows

Average Average
Recorded Modeled Percent | Weighted
Flow Rate | Flow Rate Percent of Total Percent
Facility (mgd) (mgd) Difference | Difference Flow Difference
"A" Low Flow 8.03 8.45 -0.43 5% 15% 1%
"A" High Flow 9.15 8.86 0.29 3% 17% 1%
Belmont Flow 3.84 3.65 0.19 5% 7% 0%
51st Transfer 15.97 17.68 -1.71 11% 30% 3%
51st Low Flow 8.37 9.00 -0.63 8% 16% 1%
Southeast Flow") 0.00 1.71 -1.71 0% 0% 0%
Vine Flow 1.42 3.65 -2.23 158% 3% 4%
Vine Adjusted”) 3.12 3.65 -0.53 17% 6% 1%
Northeast Flow 4,99 4.46 0.53 11% 10% 1%
Pioneers Flow 0.65 0.94 -0.29 45% 1% 1%

W Southeast Pump Station was not used during the period of recorded data because of the maintenance of
Southeast Reservoir. Because less supply was required in the High Service Level under this condition, the
‘Vine Adjusted’ row reports the variances from normal operations if this had not been the case.

Conclusion

The results presented in this memorandum indicate that the diurnal patterns and
operational parameters used in the water age analyses are indicative of current system
operations and yield reliable and similar distribution system behaviors. Furthermore, the
ability to achieve relatively close results to those recorded in SCADA corroborates the
hydraulic model updates and the work performed in the hydraulic calibration efforts.
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