

2040 COMP PLAN/LRTP UPDATE

Timeline
(Work-In-Progress)

	2010												2011											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Research and Data Development																								
Kick-Off Community Workshops																								
Review of Assumptions and Guiding Principles																								
Committee Meetings																								
Public Involvement: Website, Open Houses, Interest Group Meetings, Newsletters, etc.																								
Major Plan Elements and Futures Discussion																								
Land Use/Transportation Analysis and Plan Formulation																								
Public Review of Draft Plan and Final Notifications																								
Formal Hearing and Approval Process																								