Taszk Mame Duration  |Predecessors  |Resource Mames y 01, '03 Mavy 08, '03 Mary
I‘-.-1|T |'l.-“-.I'|T |F |S S|I‘-.-1|T |W|T |F |S S|h
1 - Project Initiated 5 days
2 Complete form - get azsigned number S davs
3 - Engineering Review (Long Term Planning) 20 days (1
4 Scouping, Deta Collection, Explore Aternati 20 davs
3 Update and review Eng. Report 2l days 3
G Traffic Study M days 3
7 Indertify Environmertal needs 21 davs |3
o - Startto st ™ days
9 - Survey M days 3
10 Receive request 4 hrs
11 Find pt= f run closure 24 hrz 10
12 zet depths § recover utilties 16 hrs |11
13 Perform prelim survey 100 hrs | 12
14 Clean - up 24 brz 13
13 Designidraft 40 day= |9
16 A AT 10 day=s |15
17 First Submittal 0 days 16
18 - 1sttoDraft PS & E 5 days
19 Rewiewy 10 days 17
20 Field Check 1 day |19
21 Address comments S days | 20
22 Follow-up, corrections, response S days | M
23 Designidraft 20 days | 22
24 [EON AT 10 davs |23
24 Draft PS & E Submitted 0 days | 24
26 - Draft PS&E 40 days ;I
27 Rewiew 10 days | 25
20 Address comments S days | 27
29 Followw-up, corrections, response S days | 28
30 Designidraft 10 days 29
1 DPMACPM (Design Project mor- Const. Proje 10 days | 30
32 P = & E zubmittal 0 days | 3
33 + Bidding Process 68 days 32
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