moderate_2

Gantt Chart

		Task Name	Duration	Predecessors	Resource Names
1		**Project Initiated**	**5 days**		
2		Complete form - get assigned number	5 days		
3		**Engineering Review (Long Term Planning)**	**20 days**	**1**	
4		Scouping, Data Collection, Explore Alternatives, Design mem	20 days		
5		Update and review Eng. Report	21 days	3	
6		Traffic Study	21 days	3	
7		Indentify Environmental needs	21 days	3	
8		**Start to 1st**	**72 days**		
9		**Survey**	**21 days**	**3**	
10		Receive request	4 hrs		
11		Find pts / run closure	24 hrs	10	
12		Get depths / recover utilities	16 hrs	11	
13		Perform prelim survey	100 hrs	12	
14		Clean - up	24 hrs	13	
15		Design/draft	40 days	9	
16		QA/QC	10 days	15	
17		First Submittal	1 day	16	
18		**1st to 2nd**	**131 days**		
19		Review	10 days	17	
20		Field Check	1 day	19	
21		Address comments	5 days	20	
22		Follow-up, corrections, response	5 days	21	
23		Design/draft	100 days	22	
24		QA/QC	10 days	23	
25		Second Submittal	0 days	24	
26		**2nd to Draft PS & E**	**55 days**		
27		Review	10 days	25	
28		Address comments	5 days	27	
29		Follow-up, corrections, response	5 days	28	
30		Design/draft	25 days	29	

PM | Mon Aug 16, 12 AM | Mon
45 | 0 | 15 | 30 | 45 | 0

moderate_2

Gantt Chart

		Task Name	Duration	Predecessors	Resource Names
31		QA/QC	10 days	30	
32		Draft PS & E Submitted	0 days	31	
33		− **Draft PS&E**	**40 days**		
34		Review	10 days	32	
35		Address comments	5 days	34	
36		Follow-up, corrections, response	5 days	35	
37		Design/draft	10 days	36	
38		DPM/CPM (Design Project mgr- Const. Project Mgr)	10 days	37	
39		P S & E	1 day	38	
40		+ **Bidding Process**	**68 days**	**39**	

PM | Mon Aug 16, 12 AM | Mon
45 | 0 | 15 | 30 | 45 | 0