major-1

Gantt Chart

		Task Name	Duration	Predecessors	Resource Names
1		**- Project Initiated**	**5 days**		
2		Complete form - get assigned number	5 days		
3		**- Engineering Review (Long Term Planning)**	**20 days**	**1**	
4		Scoping, Data Collection, Explore Alternatives, Design memo	20 days		
5		Update and review Eng. Report	21 days	3	
6		Traffic Study	21 days	3	
7		Indentify Environmental needs	21 days	3	
8		Deed and Title Request	252 days	3	
9		**- Start to 1st**	**101 days**		
10		**- Survey**	**21 days**	**3**	
11		Receive request	4 hrs		
12		Find pts / run closure	24 hrs	11	
13		Get depths / recover utilities	16 hrs	12	
14		Perform prelim survey	100 hrs	13	
15		Clean - up	24 hrs	14	
16		Design/draft	70 days	10	
17		QA/QC	10 days	16	
18		First Submittal	0 days	17	
19		**- 1st to 2nd**	**161 days**		
20		Review	10 days	17	
21		Field Check	1 day	20	
22		Address comments	5 days	21	
23		Follow-up, corrections, response	5 days	22	
24		Design/draft	130 days	23	
25		QA/QC	10 days	24	
26		Second Submittal	0 days	25	
27		Legals written	35 days	8	
28		**- 2nd to Draft PS & E**	**235 days**		
29		Review	10 days	26	
30		Address comments	5 days	29	

Aug 15, '04 | Aug 22, '04

F S S M T W T F S S M T W

major-1

Gantt Chart

		Task Name	Duration	Predecessors	Resource Names
31		Follow-up, corrections, response	5 days	30	
32		Update legals	5 days	31	
33		Design/draft	200 days	32	
34		QA/QC	10 days	33	
35		**- R.O.W**	**250 days**	**32**	
36		Appraisal, Appr Review, negotiation, Condemnation	250 days	27	
37		Draft PS & E Submitted	0 days	34	
38		**- Draft PS&E**	**40 days**		
39		Review	10 days	37	
40		Address comments	5 days	39	
41		Follow-up, corrections, response	5 days	40	
42		Design/draft	10 days	41	
43		DPM/CPM (Design Project mgr- Const. Project Mgr)	10 days	42	
44		**- Bidding Process**	**68 days**		
45		PS & E Submittal	4 days		
46		Ad Date	14 days	45	
47		Bidding Date	3 days	46	
48		Verify Bid	4 days	47	
49		Notice to pickup contract/start bonds	1 day	48	
50		Contractor Returns	20 days	49	
51		Assistant City Engineer	1 day	50	
52		Purchasing	2 days	51	
53		Finance	2 days	52	
54		Law	10 days	53	
55		Mayor's office	3 days	54	
56		City Clerk	2 days	55	
57		Return to Engineering Services (NTP)	2 days	56