moderate_1

Gantt Chart

		Task Name	Duration	Predecessors	Resource Names
2		Complete form - get assigned number	5 days		
3		**Engineering Review (Long Term Planning)**	**20 days**	**1**	
4		Scoping, Data Collection, Explore Alternatives, Design memc	20 days		
5		Update and review Eng. Report	21 days	3	
6		Traffic Study	21 days	3	
7		Indentify Environmental needs	21 days	3	
8		Deed and Title Request	190 days	3	
9		**Start to 1st**	**71 days**		
10		**Survey**	**21 days**	**3**	
11		Receive request	4 hrs		
12		Find pts / run closure	24 hrs	11	
13		Get depths / recover utilities	16 hrs	12	
14		Perform prelim survey	100 hrs	13	
15		Clean - up	24 hrs	14	
16		Design/draft	40 days	10	
17		QA/QC	10 days	16	
18		First Submittal	0 days	17	
19		**1st to 2nd**	**131 days**		
20		Review	10 days	17	
21		Field Check	1 day	20	
22		Address comments	5 days	21	
23		Follow-up, corrections, response	5 days	22	
24		Design/draft	100 days	23	
25		QA/QC	10 days	24	
26		Second Submittal	0 days	25	
27		Legals written	35 days	8	
28		**2nd to Draft PS & E**	**135 days**		
29		Review	10 days	26	
30		Address comments	5 days	29	

Aug 15, '04

F S S M T W T F S

moderate_1

Gantt Chart

		Task Name	Duration	Predecessors	Resource Names
32		Update legals	5 days	31	
33		Design/draft	100 days	32	
34		QA/QC	10 days	33	
35		− **R.O.W**	**150 days**	**32**	
36		Appraisal, Appr Review, negotiation, Condemnation	150 days	27	
37		Draft PS & E Submitted	0 days	34	
38		− **Draft PS&E**	**40 days**		
39		Review	10 days	37	
40		Address comments	5 days	39	
41		Follow-up, corrections, response	5 days	40	
42		Design/draft	10 days	41	
43		DPM/CPM (Design Project mgr- Const. Project Mgr)	10 days	42	
44		+ **Bidding Process**	**68 days**	**43**	

Aug 15, '04

F S S M T W T F S