
AGENDA FOR THE WEST HAYMARKET 

 JOINT PUBLIC AGENCY (JPA)  

TO BE HELD FRIDAY, October 5, 2012 AT 3:00 P.M. 

  

CITY-COUNTY BUILDING 

555 S. 10
TH

 STREET 

CITY COUNCIL CHAMBERS ROOM 112  

LINCOLN, NE 68508 
 

1. Introductions and Notice of Open Meetings Law Posted by Door (Chair Beutler) 

 

2. Public Comment and Time Limit Notification Announcement (Chair Beutler) 

 

Individuals from the audience will be given a total of 5 minutes to speak on specific items 

listed on today’s agenda.  Those testifying should identify themselves for the official record. 
 

3. Approval of the minutes from the JPA meeting held September 6, 2012 (Chair Beutler) 

 (Staff recommendation is for the JPA Board to approve the minutes as presented) 

 

4. West Haymarket Progress Report (Paula Yancey)  

 Public Comment 

 

5. Approval of August 2012 Payment Registers and response to questions from the Auditor of 

Public Accounts (Steve Hubka) 

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the payment registers) 

 

6. Review of the August 2012 Expenditure Reports (Steve Hubka) 

 Public Comment 

 

7. WH 12-56 Resolution to approve the Annual Financial Interlocal Agreement between the City of 

Lincoln Lancaster County Railroad Transportation Safety District and the West Haymarket Joint 

Public Agency for the removal of existing railroad tracks, related restoration activities, and 

related Project improvements in the West Haymarket Redevelopment Area. (Roger Figard)  

 Public Comment 

 (Staff recommendation is for the JPA Board to approve the payment registers) 

 

8.  Set Next Meeting Date:  Friday, October 19, 2012 at 3:00 p.m. in City Council Chambers  

Room 112 

 

9. Motion to Adjourn 
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WEST HAYMARKET JOINT PUBLIC AGENCY (JPA) 

Board Meeting 

September 6, 2012 
 

 

Meeting Began At: 3:00 P.M.  

 

Meeting Ended At: 3:22 P.M. 

 

Members Present: Chris Beutler, Eugene Carroll, Tim Clare 

 

 

1. Item 1 -- Introductions and Notice of Open Meetings Law Posted by Door 

 

Chair Beutler opened the meeting with introductions of the Board members.  He advised that the 

open meetings law posted at the back of the room is in effect. 

 

2. Item 2 -- Public Comment and Time Limit Notification 

 
Chair Beutler welcomed public comment.  He stated that individuals from the audience will be given 

a total of five minutes to speak on specific items listed on today’s agenda.  Those testifying should 

identify themselves for the official record and sign in.   

 

3. Item 3 -- Approval of the minutes from the JPA meeting held August 17, 2012 

 

Beutler asked if there were any corrections or changes to the minutes of the August 17, 2012 

meeting.  Being none, Carroll moved approval of the minutes.  Clare seconded the motion.  

Motion carried 3-0. 

 

4. West Haymarket Progress Report 

 

Paula Yancey, PC Sports, distributed an abbreviated monthly information packet (attached 

hereto) on the status of the Pinnacle Bank Arena and associated infrastructure projects. 

 

Yancey reviewed the participation numbers, indicating that through July/August of 2012 there 

had been 1,487 workers on site.  This includes both professional engineering and construction 

workers.  Of the total, 59% (or 878) live in Lincoln/Lancaster County and another 27% (or 402) 

live in Nebraska outside Lancaster County.  Only 14% (or 207) were outside Nebraska.  

 

Looking at just the construction employees using certified payrolls or Davis Bacon, there were 

1,188 workers on site.  Of the total, 729 (or 61%) of the workers are from Lincoln/Lancaster 

County, 338 (or 28%) from Nebraska, and only 121 (or 10%) outside of Nebraska.   

 

A new slide is included this month reporting on minority worker participation throughout all of 

the projects.  This is tracked by work hours to see how many minority hours are being 

completed.  Out of Mortenson Construction’s total 243,038 work hours, there were 70,481 hours 

that were performed by minority personnel (equating to 29%).  Other projects included 17,708 

hours out of 86,341 (or 20%).  Therefore, out of a total 329,279 work hours, 88,189 were 

minority work hours (or 27%).  It is anticipated that by the time of completion, the total work 

hours will have doubled on the entire project.   
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Company participation firms have been updated and there are 252.  Out of the total firms, 196 

(or 78%) were Nebraska firms and only 56 (or 22%) were outside Nebraska.  That equates to 

$136.2 million out of a total $184.5 million that was awarded to Nebraska firms that actually 

have an address in Nebraska. 

 

Clare asked for clarification on the information on the Company Participation graph.  For 

example on the steel contract between LeJeune Steel Company and Midwest Steel, he inquired 

as to how the numbers are included – both from the participation and dollar aspect.  Yancey 

explained that each firm’s information is broken out by what is awarded and paid to each.  If 

LeJeune got $100, they would be reported within the “Other” numbers; and, if Midwest Steel got 

$100, they would be reported within the “Nebraska Firms” numbers.  Clare recapped his 

understanding that Midwest work would be included in the Nebraska Firms total of 196 and 

LeJeune contract work would be included in the Other firms total of 56.  Moreover, under the 

dollar amounts, Midwest paid dollars would be included in the $136.2 million shown, while 

dollars paid to LeJeune are included in only the total of $184.5 million.  In summary, of the 

$184.5 million total paid out to firms, $136.2 million has been left and paid into Nebraska.  

Yancey confirmed that is correct. 

 

Several work pictures were included in the packet.  Hawkins has been quite busy over the past 

month.  Included is a picture of the storm sewer construction underneath the future 7
th

 Street.  All 

of the private development is ongoing, and a picture is included of steel being unloaded for that 

work.  The DEC piping is beginning as another picture shows the installation of the sheet piling 

to support the trench to allow that underground piping between the Deck 1 Parking Garage and 

the arena.  The exterior skin construction is shown on one of the stair towers, as well as the site 

grading for the temporary parking lots (this image shows the DEC and arena in the background).  

Several images reflect a major Mortenson milestone with a safety luncheon celebrating the 

workers for approximately 77,000 man-hours without a safety incident.  As shown, Mayor 

Beutler was on hand for a pep talk enjoyed by the workers.  Clare expressed his appreciation for 

the great work. 

 

5. WH 12-51 Resolution to approve Amendment No. 14 to the Agreement for Engineering 

Services with Olsson Associates for the Haymarket Infrastructure Design Project to 

provide for (1) new aesthetic design for the pedestrian bridge, (2) geotechnical pile 

inspection for Deck 1, and (3) construction phase services and inspections for the rough 

grading package, and the Historic Canopy Renovation Project 

 

Paula Yancey stated that this amendment is to the Lincoln Haymarket Infrastructure Team’s 

(LHIT) contract.  As has previously been done when construction phase services come on board, 

we have gone back and got a scope.  LHIT has provided a proposal to oversee the work they 

previously engineered as allowed for in their contract terms.  This change includes three items.   

 

The first item provides for the construction phase services including a package for the rough 

grading of the festival lot (north of arena site), building the embankment for the pedestrian 

bridge (which needs to sit in surcharge for several months prior to being able to build the 

sidewalk on top), the MSC wall, and the shared pier between the arena elevated plaza and the 

pedestrian bridge.  This provides for the LHIT to do inspections of the underground foundations, 

the elevations of the rough grading package, and the oversight of that work. 
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The second item is to reconcile the design scope for the pedestrian bridge theming and aesthetic 

design treatments.  It adds Dimensional Innovations as part of the team. 

 

The third item is for the geotechnical foundation inspections for the underground piles for the 

Deck 1 Parking Garage.  Benesch performed the geotechnical engineering studies and this would 

now authorize them to do the inspections of the actual installation of the piles. 

 

The total of the amendment is $270,597 and all of the items were anticipated and accounted for 

within the current budgeted dollars.  

 

Hearing no public comment, Carroll moved for approval of the resolution.  Clare seconded the 

motion.  Motion carried 3-0. 

 

6. WH 12-52 Resolution to approve Amendment No. 1 to the Contract Agreement between 

Terracon Consultants Inc. and the West Haymarket Joint Public Agency for West 

Haymarket Arena and Garage Special Inspections to add additional inspections 

 

Paula Yancey introduced this resolution.  The previously presented amendment had a wrong 

contract amount, which is now updated.  It reconciles the amount of steel, testing, inspections we 

need in two off-site facilities in Minnesota, as well as with Midwest Steel, to be sure the they 

match with the steel fabrication schedule so that we get the correct testing on the welding, 

painting, and actual roof trusses before they get shipped here.  It also adds some structural 

masonry inspections, as well as additional backfill testing that will be needed.  The total cost is 

$410,724 and is within the arena budget.  There actually may be some savings, so we may be 

able to take a deduct later on this contract. 

 

Clare expressed that he is glad these costs are anticipated in the budget.  However, he asked why 

the contracts do not include all of these items to start with--  rather than having to do 

amendments.  Yancey explained that the original scopes are based on assumptions.  Once further 

along, we need to reconcile assumed amounts to actual needs.  We do not want to overstate 

needs in the budget and buy too many services as well.  As we know more about the design and 

the progress schedules, we need to fit the services in accurately. 

 

Hearing no public comment, Carroll moved for approval of the resolution.  Clare seconded the 

motion.  Motion carried 3-0. 

 

7. WH  12-53 Resolution to approve Amendment No. 1 to the Contract Agreement with 

Hawkins Construction Company for the West Haymarket JPA Infrastructure 

Improvements Core Area Roadway and Utilities Project to reduce quantities and scope of 

services and to accept the Core Area Roadway Alternate 1 

 

This change order is a deduct to the Hawkins Construction contract.  It removes the unit prices 

for City and privately owned conduits as GE was approved in the August JPA meeting.  It also 

reconciles some over excavation and unsuitable soil removal numbers.  Those changes come to a 

deduct of $1,646,160.30.  This also adds an additional temporary parking lot for $488,697.29.  

This was included as an alternate to the original bid, and we are just now deciding to add it to the 

original construction.  So the total deduct is $1,157,463.01 for an adjusted total contract amount 

of $13,010,809.93.  All the work is included within the budget. 

 

Hearing no public comment, Carroll moved for approval of the resolution.  Clare seconded the 

motion.  Motion carried 3-0. 
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8. WH 12-54 Resolution to approve the Contract Agreement with Hausmann Construction 

Inc. for the West Haymarket Parking Lot Preliminary Grading (Bid No. 12-221)   

 

Paula Yancey explained that this resolution is approving Hausmann Construction Inc. as the 

contractor for the festival space parking lot and pedestrian bridge rough grading package that 

was approved earlier in the meeting for the LHIT construction phase services.  This work 

includes the embankment, the piles, and the shared piers as well as the rough grading.  

Hausmann’s bid of $2,331,496.45 was the low bid out of two bids and is much less than the 

engineer’s estimate.  The motion to amend inserts the corrected Exhibit A into the agreement, 

which previously had a wrong amount included. 

 

Hearing no public comment, Carroll moved for approval of the resolution.  Clare seconded the 

motion.  Carroll then moved to approve Motion to Amend No. 1.  Clare seconded the motion.  

Motion carried 3-0 adopting Motion to Amend No. 1.  Being no further comment on the main 

motion as amended, the main motion to approve WH12-54 was adopted 3-0. 

 

9. WH 12-55 Resolution to approve the Contract Agreement with Olsson Associates for the 

West Haymarket Parking Deck 1 Special Inspection (Request for Proposal – Bid No.       

12-222) 

 

Paula Yancey explained this resolution is to approve the agreement for the above-ground 

inspections on the Deck 1 Parking Garage, including special inspections for concrete and other 

materials.  There were three proposals with Olsson Associates being the lowest, most responsive 

bidder.  The fee for this work is $32,881.  It is within the budget that was anticipated. 

 

Hearing no public comment, Carroll moved for approval of the resolution.  Clare seconded the 

motion.  Motion carried 3-0. 

 

10. Set Next Meeting Date:  Friday, October 5, 2012 at 3:00 p.m. in City Council Chambers  

Room 112 

 

 The next meeting date is set for Friday, October 5, 2012 at 3:00 p.m. in Room 112. 

 

11. Item 6 -- Motion to Adjourn 

 

Carroll made a motion to adjourn the meeting.  Clare seconded the motion.  Motion carried 3-0.   

The meeting adjourned at 3:22 P.M. 

 

 

 

 

 

Prepared by: Pam Gadeken, Public Works and Utilities 



























Vendor 
Number Name 

108417 Citizen Information Center 
131481 Public Works Business Office 
595487 American Institute of Architects 
601139 Edward S Carpenter 
601140 Richard Hunt Studio 

90261 Stephens & Smith Construction Co Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
594458 Ronco Construction Company Inc 
599315 Legends Sales & Marketing LLC 

76881 Windstream 
82368 State of Nebraska 
82368 State of Nebraska 

102154 Public Building Commission 
102154 Public Building Commission 
594773 Alfred Benesch & Company 
222586 Don Herz 
598263 PC Sports LLC 
598263 PC Sports LLC 

74405 City of Lincoln - Building & Safety 
599212 Payless Office Products Inc 

38391 Lincoln Journal Star 
196867 Terracon Consultants Inc 
196867 Terracon Consultants Inc 
320143 Hawkins Construction 
320143 Hawkins Construction 
596608 M A Mortenson Company 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 
596877 Olsson Associates 

77921 County/City Property Management 
77921 County/City Property Management 
97885 Copy Services 

108417 Citizen Information Center 
127301 University of Nebraska Lincoln 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 

35633 Constructors Inc 
38181 Judds Bros Construction Co 

West Haymarket Joint Public Agency 
Payment Register 

8/1/2012 through 8/31/2012 

Remark 

WHJPA Video 6-15-12 
City Staff-Pam Gadeken 
Customer #0380565531 
Artist stipend 
Artist stipend 
AmtrakPlatform work to 6/30 
June,2012 Ded Wrk Area LNC 
June,2012 Fixed Reimb Exps 
June,2012 Signage consult 
June, 2012 Arena + fee 
June,2012 Amtrak Station 
June,2012 retainer + exps 
402-477-6387 
Monitoring Plan #10620,June'12 
Monitoring Plan #0637,June'12 
Finance- Mark L 08/12 
Finance- Mark L 08/12 
Inspections,5/21-6/17/12 
Services for June, July 2012 
July,2012 Arena Mgmt 
July,2012 Program Mgmt 
BldgPermit,600 R St L 
Amtrak office move 
Cust#60016059 
Testing @ Amtrak to 6/30/12 

Roadway&util to 8/4/12 
Canopy work to 7/31/12 
Arena work to 7/31/12 
LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 

LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 
LHIT work 6/10-7/7/12 
CITY CONTROLLER-JPA 
July, 2012 Amtrak Station 
Customer 595381 
WHJPA video 7-20-12 
Reimb,art sculpture relocate 
Geotechnical,A-14 Prkg Garage 
Monitoring,VIP Garage Surch 
Pile inspect,6/18-7/15/12 
Arena inspections,6/18-7/15 
N St. Roadway,6/3-6/30/12 
Railroad Track Removal 

Project Description 

06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 

Do Doc 
Ty Number 

PV 13 83425 
PV 1383427 
PV 1383430 06095 W Haymarket 0 & M 

870952 WH Community Space 
870952 WH Community Space 
870906 WH Amtrak Station 

& civic Art PV 1383087 
& civic Art PV 1383088 

870100 WH Arena 
870100 WH Arena 
870100 WH Arena 
870100 WH Arena 
870906 WH Amtrak Station 
870100 WH Arena 

06095 W Haymarket 0 & M 
870602 WH Voluntary Clean-up Program 
870602 WH Voluntary Clean-up Program 

06095 W Haymarket 0 & M 
06095 W Haymarket 0 & M 

870100 WH Arena 
06095 W Haymarket 0 & M 

870100 WH Arena 
870000 WH General Coordination 
870100 WH Arena 
870906 WH Amtrak Station 

OV 1382740 
OV 1382797 
OV 1382799 
OV 13 82800 
OV 1382801 
OV 1384156 
OV 1382723 
PV 1385120 
PV 1384963 
PV 13 84965 
PV 1385122 
PV 1385122 
OV 1384961 
PV 1385123 
OV 1384962 
OV 1384962 
PV 1387196 
PV 1387198 

870951 WH ITS & Dynamic Message Signs PV 1387192 
870906 WH Amtrak Station OV 1386511 
870100 WH Arena OV 1387186 
870305 WH Core Area Roadway & Utility ov 1387548 
870402 WH Canopy Phase II OV 1387549 
870100 WH Arena OV 1387547 
870306 WH Traffic Analysis OV 1386477 
870307 WH Streetscape OV 1386477 
870906 WH Amtrak Station OV 1386477 
870201 WH HymktPkLot,FestSp&PedGrdStr OV 1386477 
870305 WH Core Area Roadway & Utility OV 1386477 
870302 WH "M"&"N" St,7th to 10th St OV 1386477 
870703 WH Initial Haymarket Site Prep OV 1386477 
870952 WH Community Space & Civic Art OV 1386477 
870308 WH Sun Valley Blvd & West "0" OV 1386477 
870000 WH General Coordination OV 1386477 
870204 WH Parking Garage #2 OV 1386477 
870951 WH ITS & Dynamic Message Signs OV 1386477 
870202 WH Parking Garage #1 OV 1386477 

06095 W Haymarket 0 & M PV 1387953 
06095 W Haymarket 0 & M PV 1387954 
06095 W Haymarket 0 & M PV 1387955 
06095 W Haymarket 0 & M PV 1387956 

870304 WH 10th & Salt Creek Road Impr PV 1388838 
870204 WH Parking Garage #2 
870100 WH Arena 
870100 WH Arena 
870100 WH Arena 
870302 WH "M"&"N" St,7th to 10th St 
870908 WH Other Private Prop Acqstns 

PV 1388791 
OV 1388835 
OV 1388836 
OV 1388837 
OV 1388792 
OV 1388834 

Amount 

Page 
Date 

45.00 
500.76 
999.00 

1,000.00 
1,000.00 

20,822.00 
1,504.60 

10,000.00 
8,787.35 

112,500.00 
148,821.30 

20,004.97 
97.30 

213.59 
771.01 

22.24 
204.62 

2,706.05 
398.75 

30,450.00 
68,050.00 

644.00 
710.00 

22.05 
14,442.14 
84,549.43 

899,923.32 
24,462.50 

6,622,815.00 
7,612.00 

16,033.35 
186.00 

50,239.21 
26,895.75 
33,903.10 
20,422.70 
3,567.50 

186.00 
41,745.39 

186.00 
652.50 

73,344.10 
22.05 

371.84 
29.46 

112.50 
16,992.20 

322.00 
749.00 
220.50 

8,291.65 
232,404.95 
125,629.00 

1 
- 09/25/12 

Payment 
Date 

08/01/12 
08/01/12 
08/01/12 
08/01/12 
08/01/12 
08/02/12 
08/02/12 
08/02/12 
08/02/12 
08/02/12 
08/02/12 
08/02/12 
08/08/12 
08/08/12 
08/08/12 
08/08/12 
08/08/12 
08/08/12 
08/09/12 
08/09/12 
08/09/12 
08/15/12 
08/15/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/16/12 
08/22/12 
08/22/12 
08/22/12 
08/22/12 
08/22/12 
08/22/12 
08/22/12 
08/22/12 
08/22/12 
08/23/12 
08/23/12 

Payment 
Number 

476262 
476263 
476264 
476265 
476266 

55108 
55153 
55153 
55153 
55153 
55188 
55199 

476642 
476643 
476643 
476644 
476644 
476645 

55291 
55359 
55359 

477198 
477199 

55413 
55504 
55504 
55519 
55519 
55577 
55578 
55578 
55578 
55578 
55578 
55578 
55578 
55578 
55578 
55578 
55578 
55578 
55578 

477612 
477612 
477613 
477614 
477615 
477616 
477616 
477616 
477616 

55611 
55617 



Vendor 
Number Name 

593485 Thought District Inc 
596608 M A Mortenson Company 
599315 Legends Sales & Marketing LLC 

98415 Lincoln water System 
98642 Information Services 

120272 City of Lincoln - Accounting Dept 
127319 Urban Development 
127319 Urban Development 
127319 Urban Development 
127319 Urban Development 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 
594773 Alfred Benesch & Company 

38391 Lincoln Journal Star 
38391 Lincoln Journal Star 
90261 Stephens & Smith Construction Co Inc 

249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 
249308 DLR Group Inc 

Grand 
total 

West Haymarket Joint Public Agency 
Payment Register 

8/1/2012 through 8/31/2012 

Remark 

10-JPA-0007 On-Going Mgmt 
July,2012 scheduling 
July,2012 ret,rent,sal exp 
510 N St 
07/12 Data Processing 
Reimb Sal/Ben 5/24/12-8/15/12 
Real Estate activities 
Real Estate activities 
Real Estate activities 
Real Estate activities 
Remediation 6/11-7/8/12 
Remediation 6/11-7/8/12 
Remediation,6/11-7/8/12 
Remediation,6/11-7/8/12 
Cust#60016059 
Customer Nbr: 60071793 
Platform work to 7/31/12 
July,2012 Reimb exps 
July,2012 Signage CattLyon 
July,2012 Arena + servs 
July,2012 Ded Wrk Area LNC 
July,2012 Furn Interiors 
July,2012 Prkg Garage 
July,2012 Naming Rights Sig 
July,2012 IPTV Design 

Project Description 
Do Doc 
Ty Number 

06095 W Haymarket 0 & M PV 1387957 
870000 WH General Coordination OV 1388828 
870100 WH Arena OV 1388827 

06095 W Haymarket 0 & M PV 1391305 
06095 W Haymarket 0 & M PV 1391306 
06095 W Haymarket 0 & M PV 1391307 

870302 WH "M"&"N" St,7th to 10th St PV 1390699 
870201 WH HymktPkLot,FestSp&PedGrdStr PV 1390699 
870304 WH lOth & Salt Creek Road Impr PV 1390699 
870902 WH Alter Site Purchase PV 1390699 
870601 WH NDEQ T-200 OV 1390731 
870604 WH Other/Miscellaneous 
870603 WH Environmental Contngy PIn 
870602 WH Voluntary Clean-up Program 
870201 WH HymktPkLot,FestSp&PedGrdStr 

06095 W Haymarket 0 & M 
870906 WH Amtrak Station 
870100 WH Arena 
870100 WH Arena 
870100 WH Arena 
870100 WH Arena 
870100 WH Arena 
870203 WH Arena Parking Garage 
870100 WH Arena 
870100 WH Arena 

OV l390733 
OV 1390733 
OV 1390733 
PV 1390701 
PV 1391304 
OV l390734 
OV l390722 
OV l390723 
OV l390724 
OV l390725 
OV l390727 
OV 1390728 
OV 1390729 
OV l390730 

Amount 

Page 
Date 

2,000.00 
16,666.00 
20,152.08 

150.00 
78.42 

80,687.76 
207.59 

92.26 
46.14 

253.71 
7,098.02 

11,053.35 
5,584.00 

24,216.86 
21.48 
78.01 

1,540.00 
10,000.00 

4,733.30 
112,500.00 

1,504.59 
8,865.00 
6,464.74 

42,003.25 
4,959.90 

9,097,542.19 

2 

- 09/25/12 

Payment 
Date 

08/23/12 
08/23/12 
08/23/12 
08/29/12 
08/29/12 
08/29/12 
08/29/12 
08/29/12 
08/29/12 
08/29/12 
08/29/12 
08/29/12 
08/29/12 
08/29/12 
08/30/12 
08/30/12 
08/30/12 
08/30/12 
08/30/12 
08/30/12 
08/30/12 
08/30/12 
08/30/12 
08/30/12 
08/30/12 

Payment 
Number 

55706 
55710 
55713 

478237 
478238 
478239 
478240 
478240 
478240 
478240 
478241 
478241 
478241 
478241 

55752 
55752 
55796 
55837 
55837 
55837 
55837 
55837 
55837 
55837 
55837 



Description 

Design Engineering 
Design Engineering 
Observer/Inspections 

Grand 
total 

Fund Project 

00951 
00951 
00951 

870306 
870201 
870302 

West Haymarket Joint Public Agency 
Public Works Engineering Costs 

8/1/2012 through 8/31/2012 

Description 

WH Traffic Analysis 
WH HymktPkLot,FestSp&PedGrdStr 
WH "M"&"N" St,7th to 10th St 

Do 
Ty 

EU 
EU 
EU 

Document 
Number Object 

--------

346731 6153 
347833 6153 
347833 6153 

Page 1 
Date - 09/25/12 

Sub Amount G/L Date 
--------------- --------

130 310.47 08/09/12 
130 494.71 08/23/12 
325 69.55 08/23/12 

---------------

874.73 



83410 

MARK 

REP10 951 

00951 West Haymarket Capital Proj 

70090 West Haymarket Park 

870000 WH General Coordination 

70090 West Haymarket Park 

70091 Arena 

870100 WH Arena 

870101 WH Arena Contingency 

870203 WH Arena parking Garage 

70091 Arena 

70092 Parking 

870201 WH HymktPkLot, FestSp&PedGrdStr 

870202 WH Parking Garage #1 

870204 WH Parking Garage #2 

70092 Parking 

70093 Roads 

870301 WH Charleston Bridge/Roadway 

870302 WH "M"&"N" St,7th to 10th st 

870303 WH USPS Parking Lot Reconstctn 

870304 WH 10th & Salt Creek Road Impr 

870305 WH Core Area Roadway & Utility 

870306 WH Traffic Analysis 

870307 WH Streetscape 

870308 WH Sun Valley Blvd & West "0" 

70093 Roads 

City of Lincoln, NE 

West Haymarket Joint Public Agency 

Job Cost Report 

As of August 31, 2012 

Total 

Budget 

6,674,522 
--------------

6,674,522 

178,107,742 

5,143,925 

698,599 
--------------

183,950,266 

13,080,079 

15,066,244 

232,000 
--------------

28,378,323 

264,403 

2,818,574 

713,947 

3,420,647 

13,531,642 

125,095 

405,706 

40,000 
--------------

21,320,014 

Expend. 

4,867,960 
--------------

4,867,960 

69,537,309 

557,608 

--------------

70,094,917 

804,204 

551,977 

203,219 
--------------

1,559,400 

252,015 

2,604,489 

696,054 

3,435,829 

2,875,991 

69,719 

262,366 

23,682 
--------------

10,220,145 

Encumb. 

1,898,820 
--------------

1,898,820 

102,821,851 

168,187 

--------------

102,990,038 

762,515 

13,441,504 

3,817 
--------------

14,207,836 

31,969 

887,229 
2,124 

7,927 

13,671,129 

18,880 

144,254 

5,689 
--------------

14,769,201 

Available 

Balance 

92,258-

--------------

92,258-

5,748,582 

5,143,925 

27,196-
--------------

10,865,311 

11,513,360 

1,072,763 

24,964 
--------------

12,611,087 

19,581-

673,144-

15,769 

23,109-

3,015,478-

36,496 

914-

10,629 
--------------

3,669,332-

Accounts 

Receivable 

--------------

--------------

--------------

--------------

1 

09/25/12 
08:39:49 

Adjusted 

Avail Bal 

92,258-
--------------

92,258-

5,748,582 

5,143,925 

27,196-
--------------

10,865,311 

11,513,360 

1,072,763 

24,964 
--------------

12,611,087 

1~,581-

673,144-

15,769 

23,109-
3,015,478-

36,496 

914-

10,629 
--------------

3,669,332-



83410 

MARK 

REP10 951 

00951 West Haymarket Capital Proj 

70094 Pedestrian Ways 

70094 

70095 

70095 

70096 

70096 

870401 WH Plaza 

870402 WH Canopy Phase II 

Pedestrian Ways 

Utilities 

870501 WH Sanitary Sewer Relocation 

870502 WH Fiber Optic Comm & Other 

Utilities 

Environmental 

870601 WH NDEQ T-200 

870602 WH Voluntary Clean-up Program 

870603 WH Environmental Contngy Pln 

870604 WH Other/Miscellaneous 

870605 WH Canopy Phase I-Lead Abatemt 

Environmental 

70097 Dirt Moving 

70097 

70098 

70098 

870701 WH Stmwtr Mtgtn-Sth&WstOf BNSF 

870703 WH Initial Haymarket Site Prep 

870704 WH Other Stormwater Mitigation 

Dirt Moving 

TIF Improvements 

870800 WH TIF Improvements 

TIF Improvements 

City of Lincoln, NE 

West Haymarket Joint Public Agency 

Job Cost Report 

As of August 31, 2012 

Total 

Budget 

1,000,000 

1,000,000 

1,492,905 

650,880 

2,143,785 

2,276,402 

1,725,156 

2,124,947 

525,600 

80,000 

6,732,105 

2,305,770 

6,730,240 

9,036,010 

Expend. 

116,552 

116,552 

1,492,905 

506,035 

1,998,940 

1,582,154 

736,305 
1,210,909 

559,961 

4,089,329 

6,084,317 

6,084,317 

Encumb. 

1,137,470 

1,137,470 

31,547 

31,547 

22,248 

37,720 

430,896 

490,864 

42,838 

42,838 

Available 

Balance 

254,022-

254,022-, 

113,298 

113,298 

672,000 

951,131 

914,038 

465,257-

80,000 

2,151,912 

2,305,770 

603,085 

2,908,855 

Accounts 

Receivable 

80,945 

80,945 

2 

09/25/12 
08:39:49 

Adjusted 

Avail Bal 

254,022-

254,022-

113,298 

113,298 

752,945 

951,131 

914,038 

465,257-

80,000 

2,232,857 

2,305,770 

603,085 

2,908,855 



83410 

MARK 
REP10 951 

70099 Site Purchase 

870901 WH BNSF Land Acquisition 

870902 WH Alter Site Purchase 

870903 WH Jaylynn Site Purchase 

870904 WH UP Site Purchase 

870905 WH BNSF Const, Rehab, Reloc 

870906 WH Amtrak Station 

870907 WH UP Track Mod West of Bridge 

870908 WH Other Private Prop Acqstns 

70099 Site Purchase 

70100 Other Costs 

870951 WH ITS & Dynamic Message Signs 

870952 WH Community Space & Civic Art 

70100 Other Costs 

70105 Bond Related Costs 

870975 WH Miscellaneous 

870976 WH Line of Credit 

870977 WH Series 1 JPA Debt 

870978 WH Series 2 JPA Debt 

870979 WH Series 3 JPA Debt 

870980 WH Series 4 JPA Debt 

70105 Bond Related Costs 

00951 West Haymarket Capital Proj 

City of Lincoln, NE 

West Haymarket Joint Public Agency 

Job Cost Report 

As of August 31, 2012 

Total 

Budget 

1,051,078 

4,860,881 

1,796,652 

1,326,248 

47,961,214 

2,338,345 

1,236,000 

1,880,587 

--------------

62,451,005 

1,826,827 

1,500,000 
--------------

3,326,827 

5,160,000 

--------------

5,160,000 

--------------

330,172,857 

Expend. 

1,054,365 

4,544,136 

1,700,097 

1,326,248 

50,224,377 

2,309,265 

1,166,994 

1,998,690 
--------------

64,324,172 

92,373 
48,774 

--------------

141,147 

53,227 

1,535,168 

1,221,802 

577,661 

1,243,825 
--------------

4,631,683 

--------------

168,128,562 

Encumb. 

95,001 

20,397 
--------------

115,398 

84,183 

18,011 
--------------

102,194 

--------------

--------------

135,786,206 

Available 

Balance 

3,287-

316,745 

96,555 

2,263,163-

65,921-

69,006 

138,500-
--------------

1,988,565-

1,650,271 

1,433,215 
--------------

3,083,486 

5,160,000 

53,227-

1,535,168-

1,221,802-

577,661-

1,243,825-
--------------

528,317 

--------------

26,258,089 

Accounts 

Receivable 

--------------

--------------

--------------

--------------

80,945 

3 

09/25/12 
08:39:49 

Adjusted 

Avail Bal 

3,287-

316,745 

96,555 

2,263,163-

65,921-

69,006 

138,500-
--------------

1,988,565-

1,650,271 

1,433,215 
--------------

3,083,486 

5,160,000 

53,227-

1,535,168-

1,221,802-

577,661-

1,243,825-
--------------

528,317 

--------------

26,339,034 



83410 
MARK 
JPAADMIN 

00950 
06095 

West Haymarket Reven 
W Haymarket 0 & M 

00950 West Haymarket Revenue 
06095 W Haymarket 0 & M 

11 Materials & Supplies 
5221 Office Supplies 
5261 Postage 
5323 Bldg Maint Supplies 

11 Materials & Supplies 

12 Other Services & Charges 
5621 Misc Contractual Services 
5624 Auditing Service 
5631 Data Processing Service 
5633 Software 
5637 Engineering & Design 
5643 Management Services 
5683 Building Maint Contracts 
5762 Photocopying 
5763 Printing 
5794 Public Officials 
5821 Electricity - Bldg & Grnds 
5829 Telephone 
5830 Water 
5870 Other Bldg Maintenance 
5928 Rent of Co/City Bldg Space 
5931 Parking Rent Bldg Comm 
5952 Advertising/Media Serv 

12 Other Services & Charges 

06095 W Haymarket 0 & M 

City of Lincoln, NE 
West Haymarket Joint Public Agency 

Operating Expenditure Report 
As of August 31, 2012 

ORIGINAL 
BUDGET 

250 
1,000 

1,250 

428,698 
15,000 
10,855 

1,000 
1,828,566 

95,043 

500 
500 

30,000 

2,456 
267 

2,850 

2,415,735 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS TOTAL 

250 
1,000 

1,250 

428,698 
15,000 
10,855 
1,000 

1,828,566 
95,043 

500 
500 

30,000 

2,456 
267 

2,850 

2,415,735 

2,416,985 

YTD 
EXPEND 

1,578 

375,761 
15,765 

1,021 
999 

546,523 
81,929 

103 
221 
171 

28,814 
927 
239 
532 

1,114 
2,455 

267 
1,822 

1,058,663 

1,060,241 

1 
09/25/12 
09:07:43 

AVAILABLE 
BALANCE 

250 
437-
141-

328-

52,937 
765-

9,834 
1 

1,282,043 
13,114 

103-
279 
329 

1,186 
927-
239-
532-

1,114-
1 

1,028 

1,357,072 

1,356,744 



83410 
MARK 
JPAADMIN 

00950 
195011 

West Haymarket Reven 
JPA 2010A Debt Servi 

195011 JPA 2010A Debt Servic 
15 Debt Service 

6233 Bd Trustee Pmt-Serv Chg 
6235 Bd Trustee Pmt-Interest 

15 Debt Service 

195011 JPA 2010A Debt Servic 

City of Lincoln, NE 
West Haymarket Joint Public Agency 

Operating Expenditure Report 

ORIGINAL 
BUDGET 

4,651,510 

4,651,510 

4,651,510 

As of August 31, 2012 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS TOTAL 

4,651,510 

4,651,510 

4,651,510 

YTD 
EXPEND 

524 
4,651,510 

4,652,034 

4,652,034 

2 
09/25/12 
09:07:43 

AVAILABLE 
BALANCE 

524-

524-

524-



83410 
MARK 
JPAADMIN 

00950 
195021 

West Haymarket Reven 
JPA 2010B/C Debt Ser 

195021 JPA 2010B/C Debt Serv 
15 Debt Service 

6233 Bd Trustee Prnt-Serv Chg 
6235 Bd Trustee Prnt-Interest 

15 Debt Service 

195021 JPA 2010B/C Debt Serv 

City of Lincoln, NE 
West Haymarket Joint Public Agency 

Operating Expenditure Report 

ORIGINAL 
BUDGET 

5,874,323 

5,874,323 

5,874,323 

As of August 31, 2012 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS TOTAL 

5,874,323 

5,874,323 

5,874,323 

YTD 
EXPEND 

848 
5,874,323 

5,875,171 

5,875,171 

3 
09/25/12 
09:07:43 

AVAILABLE 
BALANCE 

848-

848-

848-



83410 
MARK 
JPAADMIN 

00950 
195031 

West Haymarket Reven 
JPA 2011 Debt Servic 

195031 JPA 2011 Debt Service 
15 Debt Service 

6233 Bd Trustee Pmt-Serv Chg 
6235 Bd Trustee Pmt-Interest 

15 Debt Service 

195031 JPA 2011 Debt Service 

00950 West Haymarket Revenue 

City of Lincoln, NE 
West Haymarket Joint Public Agency 

Operating Expenditure Report 

ORIGINAL 
BUDGET 

3,711,614 

3,711,614 

3,711,614 

16,654,432 

As of August 31, 2012 

REAPPROP 
& ply ENC 

BUDGET 
REVISIONS TOTAL 

3,711,614 

3,711,614 

3,711,614 

16,654,432 

YTD 
EXPEND 

424 
3,711,614 

3,712,038 

3,712,038 

15,299,484 

4 
09/25/12 
09:07:43 

AVAILABLE 
BALANCE 

424-

424-

424-

1,354,948 



1

Mark E. Leikam

From: Steve D. Hubka
Sent: Tuesday, September 18, 2012 4:14 PM
To: Mark E. Leikam
Subject: FW: Haymarket Arena
Attachments: JPA questions.docx; Payment Register.pdf

 
 

From: "Kubicek, Craig" <craig.kubicek@nebraska.gov> 
Date: Tue, 11 Sep 2012 15:54:03 ‐0500 
To: "Steve D. Hubka" <shubka@lincoln.ne.gov> 
Cc: "Avery, Mary" <mary.avery@nebraska.gov>, "Janssen, Cindy" <cindy.janssen@nebraska.gov> 
Subject: Haymarket Arena 
 

Steve, 
  
As you know, our office has been following the financial activity and developments of the Haymarket 
Arena.  As such, we have a few questions related to the Arena budgets and costs presented to the JPA 
Board.  
  

1.      The total budget amounts noted on the Job Cost Reports presented to the JPA Board do not agree 
to the total budgeted project cost due to the Contingency amounts.  Why were the “Inflation plus
Contingency” amounts totaling $18,282,052, noted on the total project cost budget, not included
within the monthly Job Cost Reports presented to the Board?  See Attached. 

  
2.      The total environmental costs budgeted per the Job Cost Report as of March 31, 2012, was

$6,732,105.  However, per the February 28, 2012, adopted program budget, the budget for
environmental costs was set at $6,003,600.  Why is the amount on the Job Cost Report as of
March 31, 2012, greater than the adopted program budget for the environmental costs?  Please 
explain the difference.  See Attached.  

  
3.      The APA has some questions dealing with the reconciliation between the Capital Outlay and 

Debt Service costs presented to the Board, per the Job Cost Report for FYE August 31, 2011, to
the amounts noted in the BKD Audit for the same period.   
  
Capital Outlay 
The Job Cost Report, as of August 31, 2011, noted $78,906,386 (See Attached) as total 
expenditures after backing out the $242,109 (See Attached) noted in the previous fiscal year, 
since the report was cumulative.  The audit noted total expenditures of $77,310,392 (See 
Attached under Debt Service).  The APA would like to know what accruals were involved in the 
current and prior years in order to reconcile the difference.  The APA obtained the accounts 
payable amounts for FYE 2010 and 2011 but could not reconcile the difference based on those
amounts.  The APA also reviewed the BKD audit work papers and it appears they started with an
additions report (See Attached amount of $76,885,008.10), so we are just trying to reconcile the
difference between the Job Cost Report presented to the Board and the audited figures.   
  
In addition, the APA noted total project costs of $72,794,280.84 (See Note Below) per the West 
Haymarket JPA Payment Register from 9/1/2010 through 8/31/2011 (See Attached), which does 



2

not agree to the Job Cost Report costs of $78,906,386 for the same period, as noted above.  What 
makes up this difference?   
  
Note:  The Payment Register included other costs including operating and debt service costs that
were backed out as noted below. 
  

Payment Register Total as Attached $82,841,029.75  

Operating Costs (Projects 6094-6095) ($471,812.42) 

Debt Service (Projects 195011-195021) ($8,747,082.25) 

Cost of Issuance (Projects 870977-870980) ($827,854.24) 

Total Project Costs (Projects 870000-870976) $72,794,280.84  
  

Debt Service 
The Debt Service costs noted on the Operating Expenditure Report, as of August 31, 2011, was
$8,747,083; however, the audit noted Expenditures/Expenses of $10,801,422.  The APA noted 
interest payable accruals of $2,269,585, but could not reconcile the remaining difference. 
Similar to above, we are just trying to reconcile the differences in the amounts presented to the
Board to the audit reports. See Attached. 

  
If you have any questions, please let us know. Thanks for your assistance. 
  
Craig Kubicek, CPA, CFE 
Senior Auditor In Charge 
Auditor of Public Accounts 
Room 2303, State Capitol 
Lincoln, NE 68509 
phone 402-326-3063 
craig.kubicek@nebraska.gov 
  

This message (including any attachments) contains confidential information intended for a 
specific individual and purpose, and is protected by law. If you are not the intended 
recipient, you should delete this message. Any disclosure, copying, or distribution of this 
message, or the taking of any action based on it, is strictly prohibited. 
  



QUESTION #1 

 
 

 



QUESTION #2 

 
 

 
 
 
 
 
 
 
 



QUESTION #3 – CAPITAL OUTLAY 

 



 

 
 
 
 
 
 
 
 
 
 
 
 



QUESTION #3 – DEBT SERVICE 

 

 

 
 

$8,747,083 



9/24/2012 West Haymarket Joint Public Agency

APA Questions #1 and #2

Question #1

Question #2

Arena Adopted Budget 2/28/12

70096 Environmental 6,003,600        

Brownfield Reimbursement Received (Project 870601) 728,505           

Job Cost Report 3/31/2012 6,732,105        

Contingency amounts are brought into the job cost report as the funds become needed and 

contingency is assigned to specific activities approved by the JPA.  It was not necessary to assign any 

contingency amounts to specific activities as of 8/31/2011.

The Program Budget adopted by the JPA 2/28/2012 included an additional funding source of $810,000 

for Brownfield Reimbursement.  The JPA received $728,504.46 of those funds.  The Job Cost Report 

Budget was increased to reflect Brownfield Reimbursement funds received.

Questions #1 and #2 1 of 4



9/24/2012 West Haymarket Joint Public Agency

Capital Outlay

9/1/2010 through 8/31/2011

Job Cost Report 8/31/2011‐ FINAL (see attached report) 82,765,858      

Job Cost Report 8/31/2010 242,109             

Expenditures 9/1/2010 through 8/31/2011 82,523,749      

Expenditures 9/1/2010 through 8/31/2011 82,523,748.84 

Accruals (see attached report) (1,157,924.18)  

Less: Bond Issuance Costs reported as Debt Service

Bond Issuance Costs‐AA ledger (4,594,057.85)  

Bond Issuance Costs accruals‐UA ledger 538,625.00      

BKD WHJPA Audit Report 8/31/2011 77,310,391.81 

NOTE:  The Job Cost report presented to the JPA Board dated 9/7/2011 was not a final report 

as of 8/31/2011.  The month of August, 2011 was still open in the accounting system at 

9/7/2011 when this report was run.  A final report is attached.

Question #3‐Capital Outlay 2 of 4



9/24/2012 West Haymarket Joint Public Agency

Pay Register to Job Cost Reconciliation

9/1/2010 through 8/31/2011

Pay Registers presented to the JPA Board 73,622,135.08  

Public Works Engineering Costs presented to the JPA Board 348,648.41        

District Energy payments transferred to operating 06095.5637 (171,434.25)       

Vouchers Payable 8/31/11 5,007,723.15     

Retainage Payable 8/31/11 283,339.37        

Bond Underwriter Costs netted from bond proceeds

870977.5626.870 1,011,417.50     

870978.5626.870 1,019,475.00     

870979.5626.870 479,884.30        

870980.5626.870 930,699.50        

Refunds‐NE Title recording fee (UD 316583 6/1/11) 870901.6010.870 credit (138.50)              

Impact Fee Refund‐BNSF (UX 318480 6/27/11) 870905.5989.370 credit (8,000.72)           

G/L Expenditures 9/1/2010 through 8/31/2011 82,523,748.84  

Job Cost Report 8/31/2011‐ FINAL (see attached report) 82,765,858        

Job Cost Report 8/31/2010 (242,109)            

82,523,749        

Question #3‐Pay Registers 3 of 4



9/24/2012 West Haymarket Joint Public Agency

Debt Service

9/1/2010 through 8/31/2011

Bond Interest Payments (Operating Expenditures Report) 6,744,685.67  

Bond Issuance Costs (Job Cost Report) 4,594,057.85  

Bond Issuance Costs Accruals (see attached report‐ UA ledger) (538,625.00)    

Note Interest (Operating Expenditures Report) 2,396.58          

Note Interest Accrual (see attached report‐UA ledger) (1,093.18)        

BKD WHJPA Audit Report 8/31/2011 10,801,421.92

NOTE:  Debt service as reported includes bond issuance costs and note interest.  See 

attached report.

Question #3‐Debt Service 4 of 4



83410 
MAI(K 

REP10 951 

00951 West 

70090 

Haymarket Capital Proj 

West Haymarket Park 

870000 WH General Coordination 

70090 West Haymarket Park 

70091 Arena 

870100 WH Arena 

870101 WH Arena Contingency 

870203 WH Arena Parking Garage 

70091 Arena 

70092 Parking 

870201 WH HymktPkLot,FestSp&PedGrdStr 

870202 WH Parking Garage #1 

870204 WH Parking Garage #2 

70092 Parking 

70093 Roads 

870301 WH Charleston Bridge/Roadway 

870302 WH "M"&"N" St,7th to lOth St 

870303 WH USPS Parking Lot Reconstctn 

870304 WH lOth & Salt Creek Road Impr 

870305 WH Core Area Roadway & Utility 

870306 WH Traffic Analysis 

870307 WH Streetscape 

870308 WH Sun Valley Blvd & West "0" 

70093 Roads 

City of Lincoln, NE 

West Haymarket Joint Public Agency 

Job Cost Report 

As of August 31, 2011 

Total 

Budget 

--------------

161,899,950 

6,995,650 

10,352,100 
--------------

179,247,700 

14,089,426 

13,090,000 

--------------

27,179,426 

4,835,720 

2,280,000 

885,000 

3,412,000 

14,668,960 

737,400 
--------------

26,819,080 

Expend. 

2,908,950 
--------------

2,908,950 

6,246,268 

175,648 
--------------

6,421,916 

188,784 

140,316 

152,502 
--------------

481,602 

249,807 

797,954 

410,664 
3,254,245 

149,598 

53,252 

85,347 

13,355 
--------------

5,014,222 

Encumb. 

5,035,231 
--------------

5,035,231 

7,978,389 

550,147 
--------------

8,528,536 

1,393,336 

871,059 

271,042 

--------------

2,535,437 

392,975 
771,865 

234,079 

137,866 

773,727 

31,810 

320,359 

26,015 
--------------

2,688,696 

Available 

Balance 

7,944,181-
--------------

7,944,181-

147,675,293 

6,995,650 

9,626,305 
--------------

164,297,248 

12,507,306 

12,078,625 

423,544-

--------------

24,162,387 

4,192,938 

710,181 

240,257 

19,889 

13,745,635 

85,062-

405,706-

698,030 
--------------

19,116,162 

Accounts 

Receivable 

--------------

--------------

--------------

--------------

1 

09/13/12 
15:17:30 

Adjusted 

Avail Bal 

7,944,181-
--------------

7,944,181-

147,675,293 

6,995,650 
9,626,305 

--------------

164,297,248 

12,507,306 

12,078,625 

423,544-
--------------

24,162,387 

4,192,938 

710,181 

240,257 

19,889 

13,745,635 

85,062-

405,706-

698,030 
---------------

19,116,162 



83410 

lVlARK 

REP10 951 

00951 West Haymarket Capital Proj 

70094 Pedestrian Ways 

70094 

70095 

70095 

70096 

70096 

870401 WH Plaza 

870402 WH Canopy Phase II 

Pedestrian Ways 

Utilities 

870501 WH Sanitary Sewer Relocation 

870502 WH Fiber Optic Comm & Other 

Utilities 

Environmental 

870601 WH NDEQ T-200 

870602 WH Voluntary Clean-up Program 

870603 WH Environmental Contngy Pln 

870604 WH Other/Miscellaneous 

870605 WH Canopy Phase I-Lead Abatemt 

Environmental 

70097 Dirt Moving 

70097 

70098 

70098 

870701 WH Stmwtr Mtgtn-Sth&WstOf BNSF 

870703 WH Initial Haymarket Site Prep 

870704 WH Other Stormwater Mitigation 

Dirt Moving 

TIF Improvements 

870800 WH TIF Improvements 

TIF Improvements 

City of Lincoln, NE 

West Haymarket Joint Public Agency 

Job Cost Report 

As of August 31, 2011 

Total 

Budget 

1,200,000 

1,200,000 

1,440,000 

650,880 

2,090,880 

978,000 

2,100,000 
2,400,000 

525,600 

6,003,600 

2,400,000 

2,088,360 

3,105,840 

7,594,200 

5,515,693 

5,515,693 

Expend. 

1,492,905 

458,262 

1,951,167 

1,510,553 

533,036 

153,993 

231,761 

2,429,343 

4,094,682 

4,094,682 

Encumb. 

38,152 

38,152 

31,356 

130,676 

84,337 

83,411 

329,780 

2,524,348 

2,524,348 

Available 

Balance 

1,200,000 

1,200,000 

52,905-

154,466 

101,561 

563,909-

1,436,288 
2,161,670 

210,428 

3,244,477 

2,400,000 

4,530,670-

3,105,840 

975,170 

5,515,693 

5,515,693 

Accounts 

Receivable 

809,449 

809,449 

2 

09/13/12 
15:17:30 

Adjusted 

Avail Bal 

1,200,000 

1,200,000 

52,905-

154,466 

101,561 

245,540 

1,436,288 

2,161,670 

210,428 

4,053,926 

2,400,000 

4,530,670-

3,105,840 

975,170 

5,515,693 

5,515,693 



83410 

MARK 
REP10 951 

70099 Site Purchase 

870901 WH BNSF Land Acquisition 

870902 WH Alter Site Purchase 

870903 WH Jaylynn Site Purchase 

870904 WH UP Site Purchase 

870905 WH BNSF Const, Rehab, Reloc 

870906 WH Amtrak Station 

870907 WH UP Track Mod West of Bridge 

870908 WH Other Private Prop Acqstns 

70099 Site Purchase 

70100 Other Costs 

870951 WH ITS & Dynamic Message Signs 

870952 WH Community Space & Civic Art 

70100 Other Costs 

70105 Bond Related Costs 

870975 WH Miscellaneous 

870976 WH Line of Credit 

870977 WH Series 1 JPA Debt 

870978 WH Series 2 JPA Debt 

870979 WH Series 3 JPA Debt 

870980 WH Series 4 JPA Debt 

70105 Bond Related Costs 

00951 West Haymarket Capital Proj 

City of Lincoln, NE 

West Haymarket Joint Public Agency 

Job Cost Report 

As of August 31, 2011 

Total 

Budget 

1,000,000 

4,080,000 

3,080,000 

1,000,000 
44,000,000 

1,440,000 

1,236,000 

625,000 
--------------

56,461,000 

2,700,000 

1,500,000 
--------------

4,200,000 

5,160,000 

--------------

5,160,000 

--------------

321,471,579 

Expend. 

1,051,078 

43,850 

1,490,043 

1,326,248 

49,699,395 

185,962 

990,386 

--------------

54,786,962 

50,456 

--------------

50,456 

53,227 

1,535,168 

1,221,802 

577,661 

1,238,700 

--------------

4,626,558 

--------------

82,765,858 

Encumb. 

51,117 

--------------

51,117 

124,727 

--------------

124,727 

--------------

--------------

21,856,024 

Available 

Balance 

51,078-

4,036,150 

1,589,957 

326,248-
5,699,395-

1,202,921 

245,614 

625,000 
--------------

1,622,921 

2,524,817 

1,500,000 

--------------

4,024,817 

5,160,000 

53,227-

1,535,168-

1,221,802-

577,661-

1,238,700-

--------------

533,442 

--------------

216,849,697 

Accounts 

Receivable 

--------------

--------------

--------------

--------------

809,449 

3 

09/13/12 
15:17:30 

Adjusted 

.Avail Bal 

51,078-

4,036,150 

1,589,957 

326,248-
5,699,395-

1,202,921 

245,614 

625,000 
--------------

1,622,921 

2,524,817 

1,500,000 
--------------

4,024,817 

5,160,000 
53,227-

1,535,168-

1,221,802-

577,661-

1,238,700-
--------------

533,442 

--------------

217,659,146 



West Haymarket JPA Page 1 
Object Codes 5626[ 6232[ 6235[ 6237 Date - 09/18/12 

9/1/2010 through 8/31/2011 

Do Document R G/L LT Fund 
Ty Number Amount V Date Account Number Description Explanation 

-------- --------------- - -------- ------------------------- ------------------------------ ------------------------------

UA 306648 1[093.18- R 09/01/10 UA 00950 A95007.6232.AC Bond/Note Interest accrued s-t interest payable 
---------------

Object Account 
total 1[093.18-

PV 1237953 1[253[323.54 12/02/10 AA 00950 195011.6235 Bd Trustee Pmt-Interest Union Bank & Trust Company W 
PV 1280477 2[325[755.00 OS/25/11 AA 00950 195011.6235 Bd Trustee Pmt-Interest Union Bank & Trust Company W 
PV 1280478 2[000[334.00 OS/25/11 AA 00950 195021.6235 Bd Trustee Pmt-Interest Union Bank & Trust Company W 
PV 1280479 1[165[273.13 OS/25/11 AA 00950 195021.6235 Bd Trustee Pmt-Interest Union Bank & Trust Company W 

---------------

Object Account 
total 6[744[685.67 

PV 1223513 2[396.58 10/01/10 AA 00950 195011.6237 Note Interest US Bank Bonds/Debt Service 
---------------

Object Account 
total 2[396.58 

JE 302690 1[011[417.50 09/08/10 AA 00951 870977.5626.870 Bond Agent & Issuance Expens Record Bond Discount/Underwrtr 
UD 305505 1[019[475.00 12/01/10 AA 00951 870978.5626.870 Bond Agent & Issuance Expens Bond proceeds 
UD 305506 479[884.30 12/01/10 AA 00951 870979.5626.870 Bond Agent & Issuance Expens Bond proceeds 
UD 323132 930[699.50 08/24/11 AA 00951 870980.5626.870 Bond Agent & Issuance Expens JPA Bond Proceeds Series 2011 
PV 1217486 20[000.00 09/08/10 AA 00951 870976.5626.870 Bond Agent & Issuance Expens Gilmore & Bell PC W-9 
PV 1220226 500.00 09/17/10 AA 00951 870977.5626.870 Bond Agent & Issuance Expens Union Bank & Trust Company 
PV 1220227 4[000.00 09/17/10 AA 00951 870977.5626.870 Bond Agent & I'Bsuance Expens Grant Street Group 
PV 1220228 3[250.00 09/17/10 AA 00951 870977.5626.870 Bond Agent & Issuance Expens BKD LLP W-9 
PV 1220230 28[500.00 09/17/10 AA 00951 870977.5626.870 Bond Agent & Issuance Expens Standard & Poorls 
PV 1222096 150[000.00 09/24/10 AA 00951 870977.5626.870 Bond Agent & Issuance Expens Ameritas Investment Corp 
PV 1222097 300[000.00 09/24/10 AA 00951 870977.5626.870 Bond Agent & Issuance Expens Gilmore & Bell PC W-9 
PV 1229899 37[500.00 10/27/10 AA 00951 870977.5626.870 Bond Agent & Issuance Expens Moody's Investors Service 
PV 1242363 13[559.02 12/16/10 AA 00951 870978.5626.870 Bond Agent & Issuance Expens Standard & Poor's 
PV 1242363 6[390.98 12/16/10 AA 00951 870979.5626.870 Bond Agent & Issuance Expens Standard & Poorls 
PV 1242364 21[463.45 12/16/10 AA 00951 870979.5626.870 Bond Agent & Issuance Expens Ameritas Investment Corp W-9 
PV 1242364 45[536.55 12/16/10 AA 00951 870978.5626.870 Bond Agent & Issuance Expens Ameritas Investment Corp W-9 
PV 1242365 1[625.00 12/16/10 AA 00951 870979.5626.870 Bond Agent & Issuance Expens BKD LLP W-9 
PV 1242365 1[625.00 12/16/10 AA 00951 870978.5626.870 Bond Agent & Issuance Expens BKD LLP W-9 
PV 1242378 500.00 12/16/10 AA 00951 870978.5626.870 Bond Agent & Issuance Expens Union Bank & Trust Company W 
PV 1242378 500.00 12/16/10 AA 00951 870979.5626.870 Bond Agent & Issuance Expens Union Bank & Trust Company W 
PV 1242381 4[000.00 12/16/10 AA 00951 870978.5626.870 Bond Agent & Issuance Expens Grant Street Group 
PV 1242383 3[000.00 12/16/10 AA 00951 870979.5626.870 Bond Agent & Issuance Expens Grant Street Group 
PV 1-242385 327.12 12/16/10 AA 00951 870978.5626.870 Bond Agent & Issuance Expens Settell's Inc 
PV 1242385 327.12 12/16/10 AA 00951 870979.5626.870 Bond Agent & Issuance Expens Settell's Inc 
PV 1249950 17[840.81 01/21/11 AA 00951 870978.5626.870 Bond Agent & Issuance Expens Moody's Investors Service 
PV 1249950 8[409.19 01/21/11 AA 00951 870979.5626.870 Bond Agent & Issuance Expens Moody's Investors Service 
PV 1260484 118[938.75 03/04/11 AA 00951 870978.5626.870 Bond Agent & Issuance Expens Gilmore & Bell PC W-9 
PV 1260484 56[061.25 03/04/11 AA 00951 870979.5626.870 Bond Agent & Issuance Expens Gilmore & Bell PC W-9 
PV 1304828 36[000.00 08/25/11 AA 00951 870980.5626.870 Bond Agent & Issuance Expens Standard & Poorls W-9 
PV 1304990 4[000.00 08/25/11 AA 00951 870980.5626.870 Bond Agent & Issuance Expens Grant Street Group W-9 
PV 1305661 162[500.00 08/31/11 AA 00951 870980.5626.870 Bond Agent & Issuance Expens Gilmore & Bell PC W-9 
PV 1305662 1[375.00 08/31/11 AA 00951 870980.5626.870 Bond Agent & Issuance Expens BKD LLP W-9 
PV 1305662 1[375.00- V 08/31/11 AA 00951 870980.5626.870 Bond Agent & Issuance Expens BKD LLP W-9 
PV 1306505 38[500.00 08/31/11 AA 00951 870980.5626.870 Bond Agent & Issuance Expens Moody's Investors Service 
PV 1306506 67[000.00 08/31/11 AA 00951 870980.5626.870 Bond Agent & Issuance Expens Ameritas Investment Corp W-9 



Do Document 
Ty Number 

PV 1314990 

Amount 

727.31 

Object Account 
total 4,594,057.85 

Ledger Type. 
total 

UA 301273 
UA 302671 
UA 302671 
UA 302682 
UA 302683 
UA 302683 
UA 304073 
UA 325948 

11,340,046.92 

55,750.00-
300,000.00-
150,000.00-

500.00-
20,000.00-
20,000.00 
37,500.00-

5,125.00 
---------------

Object Account 
total 

Ledger 
total 

Grand 
total 

Type. 

538,625.00-

---------------

538,625.00-

---------------

10,801,421.92 

R 
V 

R 
R 
R 
R 
R 
R 
R 
R 

G/L 
Date 

LT Fund 

08/31/11 AA 00951 

09/01/10 UA 00951 
09/01/10 UA 00951 
09/01/10 UA 00951 
09/01/10 UA 00951 
09/01/10 UA 00951 
09/01/10 UA 00951 
09/01/10 UA 00951 
08/31/11 UA 00951 

West Haymarket JPA 
Object Codes 5626, 6232, 6235, 6237 

9/1/2010 through 8/31/2011 

Account Number Description 

870976.5626.870 Bond Agent & Issuance Expens 

870977.5626.870 Bond Agent & Issuance Expens 
870977.5626.870 Bond Agent & Issuance Expens 
870977.5626.870 Bond Agent & Issuance Expens 
870977.5626.870 Bond Agent & Issuance Expens 
870976.5626.870 Bond Agent & Issuance Expens 
870977.5626.870 Bond Agent & Issuance Expens 
870977.5626.870 Bond Agent & Issuance Expens 
870980.5626.870 Bond Agent & Issuance Expens 

Page 
Date 

Explanation 

Gilmore & Bell PC 

ACCR - A/P 
maunual accruals 
maunual accruals 

2 
- 09/18/12 

W-9 

Manual Accrual - JPA Bond Issu 
ACCR - A/P Correction 
ACCR - A/P Correction 
manual A/P 
ACCR - A/P 



Do Document 
Ty Number 

UA 
UA 

301081 
302667 

Object Account 
total 

UA 
UA 

328564 
329137 

Object Account 
total 

UA 
UA 
UA 
UA 
UA 
UA 
UA 
UA 

301273 
302671 
302671 
302682 
302683 
302683 
304073 
325948 

Object Account 
total 

UA 
UA 
UA 
UA 
UA 
UA 
UA 
UA 
UA 
UA 

301273 
302671 
302671 
325948 
328077 
328077 
328077 
328077 
328077 
328077 

Object Account 
total 

UA 
UA 

328306 
329137 

Object Account 
total 

UA 
UA 
UA 
UA 
UA 
UA 
UA 

301273 
302671 
304073 
304073 
304073 
328077 
328077 

Object Account 

Amount 
R 
V 

G/L 
Date 

LT Fund 

280.00- R 09/01/10 UA 00951 
280.00 R 09/01/10 UA 00951 

174,478.91 
176,349.68 

350,828.59 

55,750.00-
300,000.00-
150,000.00-

500.00-
20,000.00 
20,000.00-
37,500.00-
5,125.00 

538,625.00-

20,764.62-
14,896.78-
27,607.27-
74,651.64 

9,972.20 
5,406.24 
4,468.38 

13,712.50 
3,791.29 

428.64 

49,162.22 

4,628.47 
47,773.29 

52,401.76 

52,122.93-
36,656.52-
10,955.21-

1,093,049.44-
365,179.79-
465,103.13 

2,120.00 

R 08/31/11 UA 00951 
R 08/31/11 UA 00951 

R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 08/31/11 UA 00951 

R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 08/31/11 UA 00951 
R 08/31/11 UA 00951 
R 08/31/11 UA 00951 
R 08/31/11 UA 00951 
R 08/31/11 UA 00951 
R 08/31/11 UA 00951 
R 08/31/11 UA 00951 

R 08/31/11 UA 00951 
R 08/31/11 UA 00951 

R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 09/01/10 UA 00951 
R 08/31/11 UA 00951 
R 08/31/11 UA 00951 

West Haymarket JPA 
Fund 951 Accruals (FD951ACCR) 

9/1/2010 through 8/31/2011 

Account Number 

A95108.5610.AC 
A95108.5610.AC 

870907.5621.365 
870100.5621.365 

870977.5626.870 
870977.5626.870 
870977.5626.870 
870977.5626.870 
870977.5626.870 
870976.5626.870 
870977.5626.870 
870980.5626.870 

870901.5628.165 
870301.5628.165 
870302.5628.165 
870100.5628.165 
870602.5628.165 
870603.5628.165 
870604.5628.165 
870100.5628.165 
870601.5628.165 
870204.5628.165 

870703.5981.370 
870502.5981.370 

870904.5989.170 
870000.5989.170 
870904.5989.170 
870100.5989.170 
870000.5989.170 
870000.5989.170 
870304.5989.370 

Description 

Other Services & Charges 
Other Services & Charges 

Contractor Payments 
Contractor Payments 

Bond Agent & Issuance Expens 
Bond Agent & Issuance Expens 
Bond Agent & Issuance Expens 
Bond Agent & Issuance Expens 
Bond Agent & Issuance Expens 
Bond Agent & Issuance Expens 
Bond Agent & Issuance Expens 
Bond.Agent & Issuance Expens 

Consultant Services 
Consultant Services 
Consultant Services 
Consultant Services 
Consultant Services 
Consultant Services 
Consultant Services 
Consultant Services 
Consultant Services 
Consultant Services 

utility Relocations 
Utility Relocations 

Miscellaneous 
Miscellaneous 
Miscellaneous 
Miscellaneous 
Miscellaneous 
Miscellaneous 
Miscellaneous 

Page 
Date 

Explanation 

record CIC A/R 

1 
- 09/24/12 

correct CIC A/R - UA 301081 

Manual Accrual 
Manual Accruals 

ACCR - A/P 
maunual accruals 
maunual accruals 
Manual Accrual - JPA Bond Issu 
ACCR - A/P Correction 
ACCR - A/P Correction 
manual A/P 
ACCR - A/P 

ACCR - A/P 
maunual accruals 
maunual accruals 
ACCR - A/P 
Manual Accruals 
Manual Accruals 
Manual Accruals 
Manual Accruals 
Manual Accruals 
Manual Accruals 

Manual Accrual 
Manual Accruals 

ACCR - A/P 
maunual accruals 
manual A/P 
manual A/P 
manual A/P 
Manual Accruals 
Manual Accruals 



Do Document 
Ty Number 

total 

UA 301273 

Object Account 
total 

UA 327667 

Object Account 
total 

Ledger Type 
total 

Grand 
total 

Amount 

1,090,740.76-

R 
V 

G/L 
Date 

LT Fund 

3,102.00- R 09/01/10 UA 00951 

3,102.00-

22,151.01 R 08/31/11 UA 00951 

22,151.01 

1,157,924.18-

1,157,924.18-

West Haymarket JPA 
Fund 951 Accruals (FD951ACCR) 

9/1/2010 through 8/31/2011 

Account Number Description 

870903.6010.170 Easements/Land Acquisition 

870000.6153.130 Design Engineering 

Page 
Date 

Explanation 

ACCR - A/P 

2 
- 09/24/12 

manual Due To / From 



WH 12-56 Introduce: 10-5-12

RESOLUTION NO. WH- __________

BE IT RESOLVED by the Board of Representatives of the West Haymarket Joint Public1

Agency:2

That the Annual Financial Interlocal Agreement between the City of Lincoln Lancaster3

County Railroad Transportation Safety District and the West Haymarket Joint Public Agency for4

the removal of existing railroad tracks, related restoration activities, and related Project5

improvements in the West Haymarket Redevelopment Area, is hereby approved and the6

Chairperson of the West Haymarket Joint Public Agency Board of Representatives is hereby7

authorized to execute said Interlocal Agreement on behalf of the West Haymarket Joint Public8

Agency.9

The City Clerk is directed to return a copy of this Resolution and the Interlocal Agreement10

to Roger Figard, City Engineer, for transmittal to RTSD.11

Adopted this _____ day of _________________, 2012.12

Introduced by:

___________________________________

Approved as to Form & Legality: West Haymarket Joint Public Agency
Board of Representatives

_________________________________ ___________________________________
Legal Counsel for Chris Beutler, Chair
West Haymarket Joint Public Agency

___________________________________
Tim Clare

___________________________________
Eugene Carroll
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